

City and County of San Francisco  
Airport Commission  
P.O. Box 8097  
San Francisco, California 94128

**First Modification**

**Contract No. 10504.41**  
**Project Management Support Services for**  
**AirTrain Extension and Improvements Program**

THIS MODIFICATION (this "Modification") is made as of February 21, 2017, in San Francisco, California, by and between **PGH Wong Engineering, Inc.** ("Contractor"), and the City and County of San Francisco, a municipal corporation ("City"), acting by and through its Airport Commission or the Commission's designated agent, hereinafter referred to as "**Commission.**"

RECITALS

- A. City and Contractor have entered into the Agreement (as defined below); and
- B. On September 1, 2015, by Resolution No. 15-0168, the Commission awarded this Agreement to the Contractor for one (1) year and a not-to-exceed amount of \$4,292,000; and
- C. City and Contractor desire to modify the Agreement on the terms and conditions set forth herein to increase the contract amount, extend contract duration, and amend Appendix B, Calculation of Charges; and
- D. On February 21, 2017, by Resolution No. 17-0028, the Commission approved this Modification to the Contractor for one (1) year and a not-to-exceed amount of \$3,500,000; and
- E. Approval for this Agreement was obtained when the Civil Service Commission approved PSC No. 46544-14/15 on June 15, 2015; and

NOW, THEREFORE, Contractor and the City agree as follows:

1. **Definitions.** The following definitions shall apply to this Modification:
  - a. **Agreement.** The term "Agreement" shall mean the Agreement dated September 1, 2015 between Contractor and City.
  - b. **Other Terms.** Terms used and not defined in this Modification shall have the meanings assigned to such terms in the Agreement.
2. **Section 2. Term of the Agreement** is hereby amended to extend the term of the contract for one (1) year for a new ending date of February 25, 2018.
3. **Section 5. Compensation** is hereby amended to increase the total compensation payable by an amount not to exceed **Three Million Five Hundred Thousand Dollars (\$3,500,000)** for a new total not to exceed amount of **Seven Million Seven Hundred Ninety-Two Thousand Dollars (\$7,792,000)**.

4. **Appendix B, Calculation of Charges**, is hereby amended as follows:

**Paragraph 6, Billing Rates**, is hereby amended to include the following position classifications:

**6. BILLING RATES**





The following approved Billing Rates are fully burdened (including overhead and Fee):

Position / Classification	Fully Burdened Billing Rate/Hour			
	Home Office		Field Office	
	Low	High	Low	High
<b>Key Positions</b>				
Program Manager	\$257	\$257	\$246	\$246

5. **Effective Date.** Each of the changes set forth in this Modification shall be effective on and after the date of this Modification.

6. **Legal Effect.** Except as expressly changed by this Modification, all of the terms and conditions of the Agreement shall remain unchanged and in full force and effect.

IN WITNESS WHEREOF, Contractor and City have executed this Modification as of the date first referenced above.

CITY	CONTRACTOR
AIRPORT COMMISSION CITY AND COUNTY OF SAN FRANCISCO	
By:  Ivar C. Satero, Airport Director	 Authorized Signature
Attest:  By:  Jean Caramatti, Secretary Airport Commission	Clifford S. M. Wong President PGH Wong Engineering, Inc. 182 – 2 <sup>nd</sup> Street, Suite 500 San Francisco, California 94105-3801 415-566-0800
Resolution No: 17-0028	<u>14532</u> City Vendor Number
Adopted on: February 21, 2017	<u>94-4404132</u> Federal Employer ID Number
Approved as to Form:  Dennis J. Herrera City Attorney	
By:  Heather Wolnick Deputy City Attorney	