

1 [Municipal Railway Professional Services Contract CS-123, Amendment No. 7.]

2

3 **Resolution authorizing the Director of Transportation to execute Amendment No. 7 to**
4 **San Francisco Municipal Railway Contract No. CS-123, Professional Design and**
5 **Construction Support Services for Muni Metro Third Street Light Rail Project, with WPK**
6 **Third Street Consultants, for extra design work and additional construction support**
7 **services, for an amount not to exceed \$1,500,000, and a total contract amount not to**
8 **exceed \$11,481,206, and to extend the contract for one year.**

9

10 WHEREAS, On September 7, 1999, the Public Transportation Commission
11 (predecessor to the Municipal Transportation Agency) adopted Resolution No. 99-091, which
12 authorized the General Manager of the Public Transportation Department to negotiate and
13 execute Contract No. CS-123 with WPK Third Street Consultants to provide professional
14 engineering services for the Third Street Light Rail Project ("Project"), in an amount not to
15 exceed \$6,170,722, and for a term not to exceed five years from notice to proceed ("NTP");
16 and,

17 WHEREAS, Resolution No. 99-091 also authorized the General Manager to negotiate
18 a future task with WPK Third Street Consultants to provide technical construction support
19 services for the Project at a cost not to exceed \$1,203,464; and,

20 WHEREAS, NTP was issued on November 2, 1999; and,

21 WHEREAS, The Civil Service Commission by Log No. 4176-98/99 approved said
22 professional services contract; and,

23 WHEREAS, The General Manager authorized Contract Amendments No. 1 and 2,
24 increasing the contract by a cumulative amount of \$189,432 for a total contract amount not to
25 exceed \$6,360,154, with no extension of time; and,

1 WHEREAS, The Municipal Transportation Agency (MTA) Board authorized the Director
2 of Transportation to execute Amendments Nos. 3, 4, 5 and 6, increasing the contract by a
3 cumulative amount of \$3,621,052, for a total contract amount not to exceed \$9,981,026, with
4 no extension of time; and,

5 WHEREAS, Amendment No. 7 to Contract No. CS-123 will settle Contract claims for
6 extra design work submitted by the Consultant and provide funding for additional construction
7 support services for the Project; and,

8 WHEREAS, Local, state and federal funds will be used for Amendment No. 7; and,

9 WHEREAS, Amendment No. 7 has been approved by the Civil Service Commission;
10 and,

11 WHEREAS, the MTA Board of Directors recommended approval of Amendment No. 7
12 by resolution 04-063; now, therefore be it,

13 RESOLVED, That the Board of Supervisors authorizes the Director of Transportation to
14 execute Amendment No. 7 to Contract CS-123, Professional Design and Support Services for
15 Muni Metro Third Street Light Rail Project, with WPK Third Street Consultants, to settle
16 Contract claims for extra design work and provide for additional construction support services,
17 in an amount not to exceed \$1,500,000, and for a total contract amount not to exceed
18 \$11,481,206, and for a contract extension of one year.

19
20
21
22
23
24
25