Eleventh Amendment to Agreement between the City and County of San Francisco

and

HNTB-TSE JV

for Architectural and Engineering Services for the Final Design and Construction of the the San Francisco Municipal Transportation Agency

Central Subway Project
(Third Street Light Rail Project, Phase 2)
Contract No. CS-155-3
Design Package #3

ELEVENTH AMENDMENT



Eleventh Amendment to Agreement between the City and County of San Francisco and

HNTB-TSE JV

for Architectural and Engineering Services for the Final Design and Construction of the the San Francisco Municipal Transportation Agency Central Subway Project

> (Third Street Light Rail Project, Phase 2) Contract No. CS-155-3 Design Package #3

The City and County of San Francisco ("City"), by and through its Municipal Transportation Agency ("SFMTA") and HNTB-TSE JV ("Consultant" or "Designer"), a joint venture between HNTB Corporation and Transit Systems Engineering, Inc., entered into Contract CS-155-3 ("the Agreement") for the final design of Surface, Track and Systems for the SFMTA's Central Subway Project; and

The Consultant and the SFMTA agree Modify the Agreement to extend its term without increase to the contract amount, as set out below. Therefore, the Agreement is amended as follows:

A. AMENDMENT

Section 1.3 (Term) is amended to extend the Term of the Contract One Hundred Fifty-Five days, as follows:

1.3 Term. This Agreement shall be in effect upon final approval by the Parties and shall continue for a period of Twelve (12) Years and One hundred Fifty Five days from the date that the SFMTA first issues Notice to Proceed ("NTP") to the Consultant.

All other term and conditions of the Contract remain unchanged. This Eleventh Amendment will be effective on the date stated on the signature page.

B. SUMMARY OF THE ELEVENTH AMENDMENT

Total Amount of this Eleventh Amendment: None

Previous Total Contract Amount: \$34,857,691.00

New Revised Total Contract Amount: \$34,857,691.00

Total Contract Time added by this Contract Modification: 155 days

Previous Contract Completion Date: April 28, 2022

New Revised Contract Completion Date: September 30, 2022

The remainder of this page is intentionally left blank.

In Witness Whereof, the parties have executed this California as of this day of		n San Francisco,
April 28, 2022		
CITY	CONSULTANT	
Recommended:	Approved:	
By: Nadeem Taluir Nadeem S. Tahir, P.E.	By: Jeff Watson Darlene K. Gee	
Program Director SFMTA Approved:	HNTB Corporation HNTB-TSE JV	
By: Jeffrey Tumlin Director of Transportation SFMTA		
Approved as to form:		
David Chiu City Attorney		
By:Robert K. Stone Deputy City Attorney		
n:\ptc\as2022\1000387\01597888.docx		

DocuSign

Certificate Of Completion

Envelope Id: 5251E4654C0C45BEB08BCA70A6F28AC8

Subject: Please DocuSign: HNTB Central Subway Contract CS-155-3 Amendment No. 11

Source Envelope:

Document Pages: 3 Signatures: 4
Certificate Pages: 2 Initials: 1

AutoNav: Enabled

Envelopeld Stamping: Disabled

Time Zone: (UTC-08:00) Pacific Time (US & Canada)

Status: Completed

Envelope Originator:

Jaimie Chau

1 South Van Ness, 3rd Floor San Francisco, CA 94103 Jaimie.Chau@sfmta.com IP Address: 75.10.236.7

Record Tracking

Status: Original Holder: Jaimie Chau Location: DocuSign

4/27/2022 3:11:45 PM Jaimie.Chau@sfmta.com

Signer Events	Signature	Timestamp
Chuck Morganson	(M	Sent: 4/27/2022 3:18:48 PM
cmorganson@hntb.com	UVC	Viewed: 4/27/2022 3:22:55 PM
Security Level: Email, Account Authentication (None)		Signed: 4/27/2022 3:23:06 PM
	Signature Adoption: Pre-selected Style	
	Signed by link sent to cmorganson@hntb.com	
	Using IP Address: 69.181.197.86	

Electronic Record and Signature Disclosure:

Not Offered via DocuSign

Jeff Watson rjwatson@hntb.com Sent: 4/27/2022 3:23:06 PM Viewed: 4/27/2022 3:59:14 PM Security Level: Email, Account Authentication (None) Signature Adoption: Pre-selected Style

Signed by link sent to rjwatson@hntb.com Using IP Address: 76.102.180.187 Signed using mobile

Electronic Record and Signature Disclosure:

Not Offered via DocuSign

Nadeem Tahir

Nadeem.Tahir@sfmta.com

Nadeem.Tahir@sfmta.com

Nadeem.Tahir@sfmta.com

Viewed: 4/27/2022 9:47:15 PM

CCSF - MTA - Municipal Transportation

Security Level: Email Account Authentication

Using IP Address: 98.47.219.158

Security Level: Email, Account Authentication (None)

Signature Adoption: Pre-selected Style
Signed by link sent to Nadeem.Tahir@sfmta.com

Electronic Record and Signature Disclosure:

Not Offered via DocuSign

Rob Stone
Rob Stone@sfcityatty.org
Rob.Stone@sfcityatty.org
Security Level: Email, Account Authentication
(None), Authentication

Sent: 4/27/2022 9:47:36 PM
Viewed: 4/28/2022 9:38:06 AM
Signed: 4/28/2022 9:38:15 AM

Signature Adoption: Uploaded Signature Image Signed by link sent to Rob.Stone@sfcityatty.org

Using IP Address: 208.121.32.145

Authentication Details

Signer Events Signature Timestamp

Phone Auth:

Transaction: 5a1ba7c7-a7b7-4f48-9601-b2aac3874014

Result: passed Vendor ID: Prove Type: PhoneAuth

Performed: 4/28/2022 9:37:58 AM Phone: +1 415-246-8042

Electronic Record and Signature Disclosure:

Not Offered via DocuSign

Jeffrey Tumlin

Jeffrey.Tumlin@sfmta.com

DOT

CCSF - MTA - Municipal Transportation Security Level: Email, Account Authentication

Signature Adoption: Uploaded Signature Image Signed by link sent to Jeffrey.Tumlin@sfmta.com

Using IP Address: 75.10.236.3

Sent: 4/28/2022 9:38:16 AM Viewed: 4/28/2022 1:02:45 PM Signed: 4/28/2022 1:56:01 PM

Electronic Record and Signature Disclosure:

Not Offered via DocuSign

In Person Signer Events	Signature	Timestamp
Editor Delivery Events	Status	Timestamp
Agent Delivery Events	Status	Timestamp
Intermediary Delivery Events	Status	Timestamp
Certified Delivery Events	Status	Timestamp
Carbon Copy Events	Status	Timestamp
Sophia Simpliciano	COPIED	Sent: 4/28/2022 1:56:03 PM

sophia.simpliciano@sfmta.com Executive Secretary to the SFMTA DOT San Francisco Municipal Transportation Agency Security Level: Email, Account Authentication (None)

Electronic Record and Signature Disclosure: Not Offered via DocuSign

Witness Events	Signature	Timestamp
Notary Events	Signature	Timestamp
Envelope Summary Events	Status	Timestamps
Envelope Sent	Hashed/Encrypted	4/27/2022 3:18:48 PM
Certified Delivered	Security Checked	4/28/2022 1:02:45 PM
Signing Complete	Security Checked	4/28/2022 1:56:01 PM
Completed	Security Checked	4/28/2022 1:56:03 PM
Payment Events	Status	Timestamps