

1 [Recreation and Park—Deadline for Hamilton Playground design.]

2
3 **Ordinance amending Ordinance 79-06 which appropriated General Fund money for**
4 **certain Recreation and Park capital projects and set a deadline of February 28, 2007, for**
5 **the completion of the design phase of the Hamilton Playground, Recreation Center and**
6 **Pool, to extend the deadline for the design phase of the Hamilton Playground,**
7 **Recreation Center and Pool to May 15, 2007.**

8 Note: Additions are single-underline italics Times New Roman;
9 deletions are ~~strikethrough-italics Times New Roman~~.
10 Board amendment additions are double underlined.
11 Board amendment deletions are ~~strikethrough-normal~~.

12 Be it ordained by the People of the City and County of San Francisco:


13 Section 1. **Findings.**

14 On April 18, 2006, the Board of Supervisors approved Ordinance No. 79-06
15 appropriating \$10,415,682 of Unappropriated General Fund balance for the Recreation and
16 Park Department to fund the following Phase I projects with significant forecasted shortfalls:
17 Junipera Serra Playground and Clubhouse for \$840,000, Lake Merced – Overlook and Trail
18 for \$145,860, Sunnyside Conservatory for \$3,039,468, Rolph Playground and Clubhouse for
19 \$817,712, Kelloch – Velasco Park for \$617,507, Visitacion Valley Greenway (Raceway) –
20 Tioga Lot for \$1,246,463, Joseph Lee Recreation Center \$701,000 and Sava Pool for
21 \$3,007,672 for Fiscal Year 2005-06. Additionally, Section 3 of Ordinance No. 79-06 required
22 the completion of the design phase of the Hamilton Playground, Recreation Center and Pool
23 renovation by February 28, 2007, or the appropriation for that project will be reduced by
24 \$10,000 per day until the design is completed and certified by the Director of the Department
25 Public Works.

Section 2. Ordinance No. 79-06, Section 3 is hereby amended to read as follows:

1 Section 3. The amount already appropriated for the Hamilton Playground, Recreation
2 Center and Pool, in prior years is contingent upon the completion of the design phase of the
3 project by ~~February 28~~May 15, 2007, as certified by the Director of the Department of Public
4 Works and confirmed by the Controller. If the design is not completed and certified by
5 ~~February 28~~May 15, 2007, remaining appropriations for the project shall be reduced by \$10,000
6 per day until the design is completed and so certified.

7
8 APPROVED AS TO FORM:
9 DENNIS J. HERRERA, City Attorney

10 By: 
11 Virginia Dario Elizondo
12 Deputy City Attorney
13
14
15
16
17
18
19
20
21
22
23
24
25



City and County of San Francisco

City Hall
1 Dr. Carlton B. Goodlett Place
San Francisco, CA 94102-4689

Tails Ordinance

File Number: 070135

Date Passed:

Ordinance amending Ordinance 79-06 which appropriated General Fund money for certain Recreation and Park capital projects and set a deadline of February 28, 2007, for the completion of the design phase of the Hamilton Playground, Recreation Center and Pool, to extend the deadline for the design phase of the Hamilton Playground, Recreation Center and Pool to May 15, 2007.

February 27, 2007 Board of Supervisors — PASSED ON FIRST READING

Ayes: 11 - Alioto-Pier, Ammiano, Daly, Dufty, Elsbernd, Jew, Maxwell,
McGoldrick, Mirkarimi, Peskin, Sandoval

March 6, 2007 Board of Supervisors — FINALLY PASSED

Ayes: 11 - Alioto-Pier, Ammiano, Daly, Dufty, Elsbernd, Jew, Maxwell,
McGoldrick, Mirkarimi, Peskin, Sandoval

File No. 070135


I hereby certify that the foregoing Ordinance was **FINALLY PASSED** on March 6, 2007 by the Board of Supervisors of the City and County of San Francisco.



Gloria L. Young
Clerk of the Board

3/9/07

Date Approved



Mayor Gavin Newsom