


CONTRACT FOR CENTRAL SUBWAY

FINAL DESIGN PACKAGE # 3

SURFACE, TRACK, AND SYSTEMS, QUALITY CONTROL AND DESIGN INTEGRATION

TENTH AMENDMENT



**Tenth Amendment to Agreement between the City and County of San Francisco
and
HNTB-TSE JV
for Architectural and Engineering Services
for the Final Design and Construction of the
the San Francisco Municipal Transportation Agency
Central Subway Project
(Third Street Light Rail Project, Phase 2)**

**Contract No. CS-155-3
Design Package #3**

WHEREAS, The City and County of San Francisco ("City"), by and through its Municipal Transportation Agency ("SFMTA") and HNTB-TSE JV ("Consultant" or "Designer"), a joint venture between HNTB Corporation and Transit Systems Engineering, Inc., entered into Contract CS-155-3 ("the Agreement") for the final design of Surface, Track and Systems for the SFMTA's Central Subway Project; and

NOW THEREFORE, the Consultant and the SFMTA agree to modify the Agreement, as set out below:

A. AMENDMENT

The Contract is amended as follows:

Section 1.3 (Term) is amended to extend the Term of the Contract for two years, as follows:

1.3 Term. This Agreement shall be in effect upon final approval by the Parties and shall continue for a period of Twelve (12) Years from the date that the SFMTA first issues Notice to Proceed ("NTP") to the Consultant.

All other term and conditions of the Contract remain unchanged. This Tenth Amendment will be effective on the date stated on the signature page.

B. SUMMARY OF THE TENTH AMENDMENT

Total Amount of this Tenth Amendment:	None
Previous Total Contract Amount:	\$34,857,691.00
New Revised Total Contract Amount:	\$34,857,691.00

Total Contract Time added by this Contract Modification: Two years
 Previous Contract Completion Date: April 28, 2020
 New Revised Contract Completion Date: April 28, 2022

In Witness Whereof, the parties have executed this Modification in quadruplicate in San Francisco, California as of this 28th day of April, 2020.

CITY	CONSULTANT
Recommended:	Approved:
By: <u>Nadeem Tahir</u> Nadeem S. Tahir, P.E. Program Director SFMTA Dated: <u>April 27, 2020</u>	By: <u>Darlene K. Gee</u> Darlene K. Gee HNTB Corporation HNTB-TSE JV Dated: <u>4/24/2020</u>
Approved:	
By: <u>Jeffrey Tumlin</u> Jeffrey Tumlin Director of Transportation SFMTA Dated: <u>April 27, 2020</u>	
Approved as to form:	
Dennis J. Herrera City Attorney	
By: <u>Robert K. Stone</u> Robert K. Stone Deputy City Attorney Dated: <u>April 27, 2020</u>	