



FROM: Jeremy Spitz, Policy and Government Affairs

DATE: October 25, 2024

SUBJECT: [Agreement Amendment – AECOM Technical Services, Inc. – Mountain Tunnel Improvement Project – Not to Exceed \$34,000,000]

Please see attached a proposed Resolution approving and authorizing the General Manager of the San Francisco Public Utilities Commission to execute Amendment No. 3 to Professional Services Agreement No. PRO.0096, Mountain Tunnel Improvement Construction Management Services, with AECOM Technical Services, Inc., increasing the contract by \$9,500,000 and extending the contract duration by five months, for a total contract amount of \$34,000,000 and a total contract duration of eight years and five months, starting July 31, 2019 through December 30, 2027, to continue providing specialized construction management services for the Mountain Tunnel Improvements Project, pursuant to Charter Section 9.118.

The following is a list of accompanying documents:

- Proposed Resolution (Word Doc Version)
- SFPUC Resolution No. 19-0085 (PDF Version)
- PRO.0096, Executed Agreement (PDF Version)
- PRO.0096, Amendment No. 1 – Notice of Contract Amendment Certification (PDF Version)
- PRO.0096, Amendment No. 2 – Notice of Contract Amendment Certification (PDF Version)
- SFPUC Resolution No. 24-0221(PDF Version)
- PRO.0096, Draft Amendment No. 3 (Word Doc Version)
- Form 126 (PDF Version)

Please contact Jeremy Spitz at jspitz@sfgwater.org if you need any additional information on these items.

London N. Breed
 Mayor

Kate H. Stacy
 Commissioner

Joshua Arce
 Commissioner

Avni Jamdar
 Commissioner

Steve Leveroni
 Commissioner

Dennis J. Herrera
 General Manager

