Committee Item	No	3	
Board Item No		_ J _	

COMMITTEE/BOARD OF SUPERVISORS

AGENDA PACKET CONTENTS LIST

Committee:	Budget and Finance Committee	Date:	<u>Novem</u>	ber 2, 2011
Board of Sup	pervisors Meeting	Date_	Nov	15,201
Cmte Boa	rd		•	
	Motion Resolution Ordinance Legislative Digest Budget & Legislative Analyst Report Ethics Form 126 Introduction Form (for hearings) Department/Agency Cover Letter an MOU Grant Information Form Grant Budget Subcontract Budget Contract/Agreement Award Letter Application		port	
OTHER	(Use back side if additional space is	neede	d)	
		: <u>Octol</u> : //-		<u>2011</u>

An asterisked item represents the cover sheet to a document that exceeds 25 pages. The complete document is in the file.

Amendment of the Whole In Committee. 11/2/11

FILE NO. 111031

ORD	INANC	E NO.	
			 RO#1101
			 CΔ#1

[Appropriating \$314,092,249 \$304,120,801 of Water System Improvement Program (WSIP) Project Funds - Finance Committee Reserves \$215,338,107 - Public Utilities Commission - FY2011-2012]

Ordinance de-appropriating \$314,092,249 \$304,120,801 in existing Water System Improvement Program (WSIP) project budgets and re-appropriating the funds to the revised WSIP program budgets adopted by the San Francisco Public Utilities Commission, and placing \$227,779,748 \$215,338,107, as well as future project savings, on Finance Committee reserve. Controller reserve subject to completion of project-related analysis pursuant to California Environmental Quality Act (CEQA), where required, and receipt of proceeds of indebtedness, as certified by the Controller for Fiscal Year 2011-2012.

Note:

Additions are <u>single-underline italics Times New Roman</u>; deletions are <u>strikethrough italics Times New Roman</u>.

Board amendment additions are <u>double underlined</u>.

Board amendment deletions are <u>strikethrough normal</u>.

Be it ordained by the People of the City and County of San Francisco:

Section 1. The sources of funding were previously appropriated and no additional funding is requested in this supplemental appropriation ordinance as indicated by Attachment A. The uses of funding outlined below are herein de-appropriated to reflect the funding available for Fiscal Year 2011-2012.

Uses De-appropriation

Fund	Index/Project Code	Subobject	Description	Amount
5W CPF 02E	*WTR5WCPF02E	06C00 Capital	HTWTP Long	<u>\$79,910,040</u>
2002 Prop E Bond Fund	CUW367	Projects	Term	\$ 82,167,000
		Budget	Improvements	
Supervisor Carmen Chu BOARD OF SUPERVISORS				Page 1 of 7 9/19/2011

1 2 3

24.

1	Fund	Index/Project Code	Subobject	Description	Amount
2	5W CPF 02E	737121	06C00 Capital	Crystal	\$27,348,722
3	2002 Prop E Bond Fund	CUW371	Projects	Springs/San	
4		•	Budget	Andreas Upgrade	
5	5W CPF 02E	737825	06C00 Capital	Crystal Springs	\$13,612,952
6	2002 Prop E Bond Fund	CUW378	Projects	Pipeline #2	
7			Budget		
8	5W CPF 02E	Various	06C00 Capital	Install of SCADA	\$10,524,072
9	2002 Prop E Bond Fund	CUW363	Projects	System Phase II	
10			Budget		
11	5W CPF 02E	*WTR5WCPF02E	06C00 Capital	BDPL Hydraulic	<u>\$68,755,843</u>
12	2002 Prop E Bond Fund	CUW368	Projects	Reliability Upgrade	\$82,674,040
13			Budget		
14	5W CPF 02E	*WTR5WCPF02E	06C00 Capital	San Joaquin	<i>\$93,435,512</i>
15	2002 Prop E Bond Fund	CUW373	Projects	Pipeline System	\$87,231,803
16			Budget		
17	5W CPF 02A	Various	06C00 Capital	San Francisco	\$6,241,042
18	2002 Prop A Bond Fund	CUWSLP0100	Projects	Local Pump	
19			Budget	Station/Tanks	
20	5W CPF 02A	Various	06C00 Capital	San Francisco	\$3,874,758
21	2002 Prop A Bond Fund	CUWSLV0100	Projects	Local	A
22			Budget	Pipeline/Valves	
23					
24				· · · · · · · · · · · · · · · · · · ·	
25					
,					
•	Supervisor Carmen Chu BOARD OF SUPERVISORS				Page 2 of 7 9/19/2011

Fund	Index/Project Code	Subobject	Description	Amount
5W CPF 02E	WTR5WCPF02E	06C00 Capital	San Francisco	\$417,860
2002 Prop E Bond Fund	CUWSLM	Projects	Local Misc.	
		Budget		
Total USES De-appropriatio	n			<u>\$304,120,801</u>
•				\$314,092,249

Section 2. The uses of funding outlined below are herein re-appropriated in Subobject 06700 (Buildings, Structures, and Improvement Project-Budget), and reflects the projected uses of funding to support the re-appropriation of existing Water System Improvement Program (WSIP) projects consistent with the revised June 2011 WSIP program budgets adopted by the San Francisco Public Utilities Commission for Fiscal Year 2011-2012.

USES Re-appropriation

·7·

.23

Fund	Index/Project Code	Subobject	Description	Amount
5W CPF 02E	*WTR5WCPF02E	06700 Buildings,	Sunol Valley	<u>\$9,080,414</u>
2002 Prop E Bond	CUWSVI0100	Structures, and	Water System	\$2,080,414
Fund		Improvement	Improvement	
		Project-Budget		
5W CPF 02E	*WTR5WCPF02E	06700 Buildings,	San Francisco	\$2,409,789
2002 Prop E Bond	CUWSLR0100	Structures, and	Local Reservoirs	
Fund		Improvement		
		Project-Budget		· · · · · ·
			-	•

Supervisor Carmen Chu
BOARD OF SUPERVISORS

Page 3 of 7 9/19/2011

1	Fund		Index/Project Code	Subo	object	Description	Amount
2	5W CPI	02E	*WTR5WCPF02E	06700 E	Buildings,	Regional	\$33,758,840
3	2002 Prop	E Bond	CUW30103	Structu	res, and	Ground Water	
4	Fun	d		Impro	vement	Supply	•
5				Project	-Budget		
6	5W CPF	02E	*WTR5WCPF02E	06700 E	Buildings,	San Francisco	\$22,857,000
7	2002 Prop	E Bond	CUW30102	Structu	res, and	Water Supply	
8	Fun	d		Improv	vement		
9				Project	-Budget	•	
10	5W CPF	02E	*WTR5WCPF02E	06700 B	Juildings,	Recycled Water	\$27,367,424
11	2002 Prop	E Bond	CUW30201	Structu	res, and	Project – San	
12	Fund	Ł		Improv	/ement	Francisco	•
13				Project	-Budget		
14	5W CPF	02E	*WTR5WCPF02E	06700 B	uildings,	Security System	\$16,667,553
15	2002 Prop	E Bond	CUW36302	Structur	es, and	Upgrade	
16	Fund	d .		Improv	ement/		
17	•			Project-	Budget		
18	5W CPF	02E	*WTR5WCPF02E	06700 B	uildings,	Habitat Reserve	\$41,303,324
19	2002 Prop	E Bond	CUW38802	Structur	es, and	Program	
20	Fund	1		Improv	ement	· · · · · · · · · · · · · · · · · · ·	
21				Project-	Budget	•	
22	5W CPF	02E	*WTR5WCPF02E	06700 B	uildings,	Program	\$6,216,808
23	2002 Prop	E Bond	CUW392	Structur	es, and	Management	
24	Fund	ĺ		lmprov	ement	Services	
25				Project-	Budget		
		T .			•		
	Supervisor Carm BOARD OF SUF						Page 4 of 7 9/19/2011

1	Fund I	ndex/Project Code	Subobject	Description	Amount
2	5W CPF 02E	*WTR5WCPF02E	06700 Buildings,	Program	<u>\$144,459,649</u>
3	2002 Prop E Bond		Structures, and	Reserve	\$161,431,097
4	Fund	·	Improvement		
5			Project-Budget		
6				· · · · · · · · · · · · · · · · · · ·	<u> </u>
7	Total USES Re-appropriation	· •			<u>\$304,120,801</u>
8					\$314, 092,2 49
9				e de la companya de l	
10	Section 3. A tota	al appropriation in	the amount of <u>\$7</u>	144,459,649 \$2 2	2 7,779,748 is
11·	placed on <i>Finance Comn</i>	nittee reserve Cont	<i>roller's reserve</i> by	project region a	s indicated by
12	Attachment B. Release	of appropriation re	serves by the <u>Fir</u>	nance Committe	<u>e</u> Controller is

placed on <u>Finance Committee reserve</u> Controller's reserve by project region as indicated by Attachment B. Release of appropriation reserves by the <u>Finance Committee Controller</u> is subject to the prior occurrence of 1) the SFPUC's and the Board of Supervisors' discretionary adoption of CEQA Findings for projects, following review and consideration of completed project related environmental analysis, pursuant to CEQA, the State CEQA Guidelines, and Chapter 31 of the San Francisco Administrative Code, where required, and 2) the Controller's certification of funds availability, including proceeds of indebtedness, <u>and 3) Finance Committee review of WSIP project updates and the review of the request for reserve release</u>.

Section 4. The Controller is authorized to record transfers between funds and adjust the accounting treatment of sources and uses appropriated in this Ordinance as necessary to conform with Generally Accepted Accounting Principles. Budgetary control will remain at the Regional Projects Level and Program Reserves may be released and allocated to Regional projects with the Controller's consent once approved by the PUC Commission.

25.

Supervisor Carmen Chu BOARD OF SUPERVISORS Page 5 of 7 9/19/2011

1	Section 5. The SFPUC is hereby authorized to move any future project savings into the WSIP
2	Program Reserve by notifying the Controller of the amount to be transferred, without any
3	further approval by the Board of Supervisors.
4.	
5	Section 6. To ensure achieved savings are maximized through program completion, once
6	project savings are transferred to the WSIP Program Reserve those funds shall be subject to
7	a Finance Committee reserve. Project savings transferred to the WSIP Program Reserve will
8	be reviewed as part of the Quarterly WSIP Report provided by the SFPUC to the Finance
9	<u>Committee.</u>
10	
11	Section 7. The Finance Committee hereby releases \$94,148,737 for the San Joaquin
12	Pipeline System, \$94,201,709 for the Harry Tracy Water Treatment Plant Long Term
13	Improvements, and \$33,929,302 for the Crystal Springs/San Andreas Transmission Upgrade,
14	all three of which are related to the de-appropriations also contained herein
15	Ocation O. Indiana, the Finance Occupation Paragraph of Olivida Oct. Native Paragraph
16	Section 8. Increase the Finance Committee Reserve on project CUW388_02_Habitat Reserve
17	<u>Program, \$41,659,458, and CUW302_01 Recycled Water Project – San Francisco,</u>
18	<u>\$29,219.000.</u>
19	
20	
21	
22	
23	
24 、	

25

FUNDS AVAILABLE Ben Rosenfield, Controller

Date: September 19, 2011 Amended November 2, 2011

By:

Supervisor Carmen Chu BOARD OF SUPERVISORS Page 7 of 7 9/19/2011

LEGISLATIVE DIGEST

[Appropriating \$304,120,801 of Water System Improvement Program Project Funds - Finance Committee Reserve of \$215,338,107 - Public Utilities Commission - FY2011-2012]

Ordinance de-appropriating \$304,120,801 in existing Water System Improvement Program (WSIP) project budgets and re-appropriating the funds to the revised WSIP program budgets adopted by the San Francisco Public Utilities Commission, and placing \$215,338,107, as well as future project savings, on Finance Committee reserve.

Existing Law

Past ordinances have established appropriations for projects of the Water System Improvement Project and have placed those appropriations on both Controller and Finance Committee Reserves pending sale of bonds, the Board of Supervisor's Approval of California Environmental Quality Act (CEQA) findings, and Finance Committee approval of projects over \$100,000,000 dollars.

Amendments to Current Law

The current ordinance adjusts the previously approved appropriation levels on various projects to reflect the revised WSIP program budgets adopted by the San Francisco Public Utilities Commission. The ordinance moves savings from projects with unneeded appropriations to projects needing additional appropriation authority, and to a reserve account. Any Finance Committee or Controller reserves remaining on the old projects will move with the appropriations to new projects.

The ordinance also creates a new WSIP program reserve account to hold savings realized by WSIP projects and moves current savings of \$144,459,649 into that account. It also allows the PUC to move future savings into that account without Board approval. However, all appropriations in that reserve account will be placed on Finance Committee reserve and will require Finance Committee approval to be released. Balances in the reserve account will be reviewed as part of the quarterly WSIP update to the Finance Committee.

Items 3 and 4 Files 11-1031 and 11-1159 Department: Public Utilities Commission (PUC)

EXECUTIVE SUMMARY

Legislative Objectives

File 11-1031: The proposed supplemental appropriation ordinance would (a) reappropriate \$304,120,801 from existing Water System Improvement Program (WSIP) project budgets, appropriating \$159,661,152 to increase five WSIP project region budgets and appropriating \$144,459,649 to a new WSIP Program-wide Reserve Fund, (b) authorize the PUC to move any future WSIP project savings to the WSIP Program-wide Reserve Fund, (c) place \$215,338,107 as well as all future WSIP project savings on Budget and Finance Committee Reserve, and (d) release \$249,562,922 in WSIP project funding, including \$27,283,174 in funding for the Calaveras Dam replacement project, from existing Budget and Finance Committee reserves.

File 11-1159: The PUC has requested the release of \$27,283,174 currently on Budget and Finance Committee reserve to fund the construction of the Calaveras Dam replacement project.

Key Points

- The Budget and Finance Committee previously considered this proposed subject supplemental appropriation ordinance (File 11-1031) on September 28, 2011, at which time the ordinance was continued to the call of the Chair.
- The PUC has revised the previously considered ordinance (File 11-1031). Such revisions include (a) a reduction in the requested reappropriation from \$314,092,249, to \$304,120,801; (b) a reduction in the proposed WSIP Program-wide Reserve Fund from \$161,431,097 to \$144,459,649; (c) replacement of a request to place \$227,779,748 on Controller's reserve with a request to instead place \$215,338,107 and all future WSIP project savings on Budget and Finance Committee reserve; and (d) a request to release \$249,562,922 of the \$484,864,052 which are currently on Budget and Finance Committee reserve, including the \$27,283,174 for the Calaveras Dam replacement project that is also being separately requested for release from Budget and Finance Committee reserves (File 11-1159).

Fiscal Impacts

- The proposed supplemental appropriation (File 11-1031) does not increase the total estimated \$4,113,856,261 WSIP project costs. Instead, the PUC would reappropriate \$304,120,801 from six WSIP project regions with budget-surpluses including (a) \$159,661,152 for five WSIP project regions and (b) \$144,459,649 for a new WSIP Program-wide Reserve Fund.
- Under the proposed ordinance (File 11-1031), the \$144,459,649 for the new WSIP Program-wide Reserve Fund would be placed on Budget and Finance Committee Reserve and would only be released after the PUC submits detailed expenditure requests to the Budget and Finance Committee. Additional future additions to the WSIP Program-Wide Reserve fund would come from any savings at closeout of WSIP projects. All expenditures from the WSIP Program-wide Reserve Fund would be subject to Budget and Finance Committee release from Reserve.

Recommendations

Approve the proposed ordinance (File 11-1031) and requested release of reserves (File 11-1159).

MANDATE STATEMENT AND BACKGROUND

Mandate Statement

<u>File 11-1031</u>: In accordance with City Charter Section 9.105, amendments to the annual appropriation ordinance are subject to approval by the Board of Supervisors, by ordinance, and are subject to the Controller certifying the availability of funds.

<u>File 11-1159</u>: In accordance with Section 3.3 of the City's Administrative Code, the committee of the Board of Supervisors that has jurisdiction over the budget (i.e., Budget and Finance Committee) may place requested expenditures on reserve until released by the Budget and Finance Committee of the Board of Supervisors.

Background

The San Francisco Public Utilities Commission (PUC)'s Water System Improvement Program (WSIP) consists of 86 projects organized into 11 project regions to repair, replace, and seismically upgrade the Hetch Hetchy water system's aging pipelines, tunnels, pumps, tanks, reservoirs and dams. PUC commenced the WSIP in FY 2002-2003 and is scheduled to complete all projects by the end of July-2016. The approved WSIP project budget is \$4,113,856,261. WSIP is funded with PUC Water Revenue Bonds, which will be repaid from water rate revenues paid by PUC water customers.

The PUC has approved a revised WSIP budget request, (a) increasing the budgets of five WSIP project regions; (b) reducing the budgets of six WSIP projects; and (c) creating a new WSIP Program-wide Reserve Fund. These budget revisions resulted in no net change to the overall WSIP program budget of \$4,113,856,261.

According to PUC General Manager Mr. Ed Harrington, the proposed WSIP project budget reappropriations are necessary in order to:

- Incorporate the latest project schedule and cost forecasts based on the most recent information available, including the status of change orders, trends, risks and contingencies reported by the various construction management (CM) teams;
- Incorporate the latest scope changes and refinements approved by the WSIP Change Management Board and WSIP Director;
- Incorporate the recent construction bids and the near-term effects of the economic recession into construction cost estimates;
- Provide more realistic project baselines for performance measurements;
- Consolidate project cost savings accumulated to date in a Program Management Reserve;
 and
- Ensure compliance with the California Water Code. 1

The PUC is now seeking Board of Supervisors approval of these WSIP budget re-appropriations.

¹ Report to the California Seismic Safety Commission and the California Department of Public Health, Sept. 1, 2011

Previously Reserved Funds

There are existing Budget and Finance Committee Reserves on various WSIP project funds totaling \$484,864,052, as shown in Table 1 below. The \$484,864,052 was placed on Budget and Finance Committee reserve for those WSIP projects exceeding \$100 million, pending review and release by the Budget and Finance Committee (File 10-0337).

The Board of Supervisors Budget and Finance Committee originally considered the proposed ordinance (File 11-1031) on September 28, 2011, at which time the Budget and Finance Committee continued the ordinance to the Call of the Chair. The PUC has submitted revisions to the original ordinance. The Budget and Legislative Analyst's report is based on the revised subject ordinance.

On the advice of the City Attorney's Office, the PUC submitted a separate request for release of \$27,283,174 on Budget and Finance Committee reserve (File 11-1159). It should be noted that this requested release of \$27,283,174 is also part of File 11-1031 under the requested release of \$249,562,922 from Budget and Finance Committee reserve.

DETAILS OF PROPOSED LEGISLATION

File 11-1031

The Public Utilities Commission (PUC) is requesting the proposed supplemental appropriation ordinance to reappropriate the budget for the PUC's Water System Improvement Program (WSIP) to reflect the most current estimates for each project region and to provide a WSIP Program-wide Reserve Fund to allow for future potential project budget increases. Under the proposed ordinance, \$304,120,801 of the previously appropriated \$4,113,856,261 in total WSIP project costs would be reappropriated in order to (a) reduce the project budgets in six of the 11 WSIP project regions having surplus monies for a total reduced cost of \$304,120,801; (b) increase the project budgets in five of the 11 WSIP project regions for a total increased cost of \$159,661,152; (c) create a new \$144,459,649 WSIP Program-wide Reserve Fund, (d) place this \$215,338,107 and all future WSIP project savings on Budget and Finance Committee Reserve; and (e) release \$249,562,922 of the \$484,864,052 which are currently on Budget and Finance Committee reserve. (see Table 1 below).

Decreased Costs for Six WSIP Project Regions Having Surplus Monies

Under the proposed ordinance, six of the eleven WSIP project region's budgets would be reappropriated from surplus monies totaling \$304,120,801 as detailed in Attachment I to this report.

Increased Costs for Five WSIP Project Regions

Under the proposed ordinance, the budgets for the remaining five of the eleven WSIP project regions have an estimated deficit of \$159,661,152, as detailed in Attachment II to this report. Such increased costs are due to delays in the completion of the WSIP by approximately eight months, from December 2015 to July 2016, as well as construction and scope changes in various

projects. Attachment II provides a project-by-project breakdown of the five WSIP project regions subject to the proposed project budget increases totaling \$159,661,152.

New WSIP Program-wide Reserve Fund

The PUC is also requesting an appropriation of \$144,459,649 (total reappropriation of \$304,120,801 less \$159,661,152 for cost increases to other WSIP project regions) for a newly created WSIP Program-wide Reserve Fund. The \$144,459,149 placed in this new WSIP Program-wide Reserve Fund, as well as any future additional monies added to this WSIP Program-wide Reserve Fund, would be placed on Budget and Finance Committee reserve. All requested expenditures for this Fund would be released only after the PUC submits detailed expenditure requests to the Budget and Finance Committee.

According to Mr. Surinderjeet Bajwa, PUC Project Management Bureau Manager and WSIP Deputy Director for Pre-Construction, the WSIP Program-wide Reserve Fund would be the future source of funds for any WSIP project costs that exceed the June 2011 Revised WSIP project budgets, that are reflected in the proposed request.

Under the proposed ordinance, the funding level of the proposed WSIP Program-wide Reserve Fund could be increased by the PUC, above the requested \$144,459,649, if (a) the value of construction contracts awarded in the future is less than the budget allocated for the work, or (b) a WSIP project is completed with surplus funds remaining in the project. However, because all of the funds in the newly created WSIP Program-wide Reserve Fund would be placed on Budget and Finance Committee Reserve, the expenditure of all monies from the WSIP Program-wide Reserve Fund would be subject to release by the Budget and Finance Committee, subject to the PUC submitting detailed budget requests to the Budget and Finance Committee.

According to Ms. Julie Labonte, PUC WSIP Director, under the proposed WSIP budget reappropriation, each WSIP project budget includes a ten percent construction contingency. Ms. Labonte advises that the proposed Program-wide Reserve Fund would be available to potentially fund all increased costs above this budgeted ten percent construction contingency. Under the proposed ordinance, the PUC would make requests for release of reserves from the WSIP Program-wide Reserve Fund in concert with the PUC's quarterly reports to the Board of Supervisors Budget and Finance Committee.

Additional Budget and Finance Committee Reserved Funds

As shown in Table 1 below, there is currently \$484,864,052 previously placed on reserve by the Budget and Finance Committee. Under the proposed ordinance, the PUC is requesting the release of \$249,562,922 from the previously reserved funds of \$484,864,052 for the first four projects listed in the second column of Table 1. This \$249,562,922 release request includes \$27,283,174 for the Calaveras Dam replacement project that is also being separately requested for release from Budget and Finance Committee reserve (File 11-1159). In addition, under the proposed ordinance, an additional \$215,338,107 in existing WSIP funds would be placed on Budget and Finance Committee Reserve for three projects, including (a) \$41,659,458 for the Habitat Reserve Program, (b) \$29,219,000 for the San Francisco Recycled Water Project, and (c)

\$144,459,649 for the proposed newly created WSIP Program-wide Reserve Fund as shown in the second column of Table 1 below. Therefore, under the proposed ordinance, the new Budget and Finance Committee Reserve would be \$450,639,237, (\$484,864,052 less \$249,562,922 plus \$215,338,107) as shown in Table 1.

Table 1. WSIP Projects on Budget and Finance Committee Reserve

Project	Existing Budget and Finance Committee Reserves	Proposed Release of Reserve Changes	New Budget and Finance Committee Reserve
San Joaquin Pipeline System	\$94,148,737	(\$94,148,737)	\$0
Calaveras Dam Replacement*	54,112,380	$(27,283,174)^*$	26,829,206
HTWTP Long Term Improvements	94,201,709	(94,201,709)	0
Crystal Springs/San Andreas Upgrade	33,929,302	(33,929,302)	0
Subtotal: Release of Reserves	\$276,392,128	(\$249,562,922)	\$26,829,206
Alameda Creek Fishery Enhancement	\$15,314,352	\$0	\$15,314,352
Peninsula Pipeline Seismic Upgrade	10,242,545	0	10,242,545
Regional Groundwater Storage/Recovery	33,490,259	0	33,490,259
Program Management Services - WSIP	34,897,331	0.	34,897,331
Lake Merced Water Level Restoration	22,919,437	0	22,919,437
Subtotal: No Change	\$116,863,924	\$0	\$116,863,924
Recycled Water Project San Francisco	\$91,608,000	\$29,219,000	\$120,827,000
Habitat Reserve Program	0	41,659,458	41,659,458
WSIP Program-Wide Reserve	0	144,459,649	144,459,649
Subtotal: Additional Reserves	\$91,608,000	\$215,338,107	\$306,946,107
Total WSIP Projects	\$484,864,052	(\$34,224,815)	\$450,639,237

^{*} Release of \$27,283,174 in Budget and Finance Committee reserves for the Calaveras Dam Replacement is being requested in both the supplemental appropriation ordinance (File 11-1031) and the request for release of reserves (File 11-1159). As noted in Table 1 above, the \$27,283,174 is part of the requested release of \$249,562,922.

File 11-1159

The PUC has requested the release of \$27,283,174 currently on Budget and Finance Committee reserve to fund the construction of the Calaveras Dam replacement project. Section 7 of the proposed supplemental appropriation ordinance (File 11-1031) also includes language requesting the release of the subject \$27,283,174 for the Calaveras Dam replacement project, and the requested release is included in the "Additional Budget and Finance Committee Reserved Funds" section above, as well as in the second column of Table 1 above, for a total requested release of \$249,562,922.

FISCAL IMPACTS

The six WSIP project regions with net surpluses totaling \$304,120,801 that are proposed for reappropriation are summarized in Table 2, below. Attachment I provides a project-by-project breakdown for each of these six WSIP regions.

Table 2: WSIP Project Regions Having Surplus Monies Proposed for Reappropriation

	Source
WSIP Project Region	Amount
Peninsula Water System Improvement Projects	\$120,871,714
Bay Division Water System Improvement Projects	79,279,915
San Joaquin Water System Improvement Projects	93,435,512
San Francisco Local Pump Station/Tanks	6,241,042
San Francisco Local Pipeline/Valves	3,874,758
San Francisco Local Miscellaneous	417,860
Total	\$304,120,801

Source: PUC

Under the proposed ordinance, the PUC would reappropriate \$304,120,801 in surplus monies from six WSIP project regions, as shown in Table 2 above, including \$159,661,152 appropriated for five WSIP project regions that have estimated deficits, and \$144,459,649 appropriated for a new WSIP Program-wide Reserve Fund, as shown in Table 2 above and Table 3 below.

As shown in Table 3 below, \$144,459,649 would be appropriated for the new WSIP Program-wide Reserve Fund and \$159,661,152 would be appropriated for five WSIP project regions that have estimated deficits.

Table 3: Uses of Reappropriated Funds

Uses	Use Amount
New WSIP Program-wide Reserve Fund	\$144,459,649
WSIP Project Regions	
System Wide Region	\$64,187,685
Water Supply Projects	50,224,424
San Francisco Regional Water System Projects	33,758,840
Sunol Valley Water System Improvement Projects	9,080,414
San Francisco Local Reservoirs	2,409,789
WSIP Project Regions Subtotal (see Attachment II)	159,661,152
Total	\$304,120,801

Source: PUC

POLICY CONSIDERATION

The Proposed Revised Ordinance Meets the Policy Concerns
Previously Raised by the Budget and Legislative Analyst in the
September 28, 2011 Report to the Budget and Finance Committee

The concerns previously reported by the Budget and Legislative Analyst have been addressed under the proposed revised ordinance in that under the ordinance previously considered by the Budget and Finance Committee, monies expended from the WSIP Program-wide Reserve Fund would not have been subject to release by the Budget and Finance Committee of the Board of Supervisors. Under this proposed ordinance (File 11-1031), all expenditures from the WSIP Program-wide Reserve Fund would be subject to release by the Budget and Finance Committee.

RECOMMENDATIONS

Approve the proposed ordinance (File 11-1031) and requested release of reserves (File 11-1159).

REGION			- :
		Commission	Requested
Project	June 2009	Budget, June	Appropriation
	Adopted Budget	2011	(Deappropriatio
PENINSULA WATER SYSTEM IMPROVEMENT PROJECTS	894,784,082	773,912,365	(120,871,71
CUW354 LOWER CRYSTAL SPRINGS DAM IMPROVEMENTS	36,253,097	33,510,000	(2,743,09
CUW356 NEW CRYSTAL SPRINGS BYPASS TUNNEL	94,608,996	86,444,995	(8,164,00
CUW357 ADIT LEAK REPAIRS (CS/CALV RES)	2,792,885	2,787,322	(5,56
CUW361 PULGAS BALANCING RESERVOIR REHAB	34,099,826	32,322,576	(1,777,25
CUW365 CROSS CONNECTION CONTROLS	3,802,674	3,965,943	163,26
CUW366 HTWTP SHORT TERM IMPROVEMENTS PH A CUW36701 HTWTP LONG TERM IMPROVEMENTS	24,038,226	23,096,308	(941,91
CUW36702 PENINSULA PIPELINE SEISMIC UPGRADE	359,063,409	279,153,369	(79,910,04
CUW369 CAPUCHINO VALVE LOT CAPACITY IMPROVEMENT	15,000,000	30,616,959	15,616,95
CUW371 CRYSTAL SPRINGS/SAN ANDREAS UPGRADE	2,818,378 192,070,722	2,803,153	(15,22
CUW378 CRYSTAL SPRINGS PL#2 REPLACE (IN CITY)	71,243,333	164,722,000 57,469,321	(27,348,72
CUW379 SAN ANDREAS #3 PIPELINE INSTALLATION	31,903,033	29,910,051	(13,774,01
CUW391 BADEN AND SAN PEDRO VALVE LOT	27,089,503	27,110,368	(1,992,98 20,86
		21,110,000	20,00
BAY DIVISION WATER SYSTEM IMPROVEMENT PROJECTS	785,113,675	705,833,760	(79,279,91
CUW353 SEISMIC UPGRADE BDPL @ HAYWARD FAULT	112,924,498	119,214,369	6,289,87
CUW363 INSTALLATION OF SCADA SYSTEM PH II	27,812,864	10,420,832	(17,192,03
CUW368 BDPL HYDRAULIC RELIABILITY UPGRADE	600,174,492	531,418,649	(68,755,84
CUW380 BDPL NO 384 CROSS CONNECTION	33,944,441	33,253,264	(691,17
CUW389 EBMUD INTERTIE	B,429,072	9,559,755	
CUW393 BDPL#4 CONDITION ASSESSMENT PCCP SECTION	2,028,30B	1,966,891	(61,41
AN JOAQUIN WATER SYSTEM IMPROVEMENT PROJECTS	430,052,456	F60 407 000	
CUW364 LAWRENCE LIVERMORE SUPPLY IMPROVEMENTS	3,900,231	523,487,968 4,205,166	(93,435,51
CUW373 SAN JOAQUIN PIPELINE SYSTEM	309,907,722	219,647,267	304,93
CUW384 TESLA TREATMENT FACILITY	114,162,348	110,683,233	(90,260,45
CUW387 TESLA PORTAL DISINFECTION STATION	2,082,155	2,081,278	(3,479,11) (87)
		2,001,210	101
AN FRANCISCO LOCAL PUMP STATION/TANKS	167,437,689	161,196,647	(6,241,04)
CUW308 CROCKER AMAZON PUMP STATION UPGRADE	4,125,498	4,126,498	
CUW309 LAKE MERCED PUMP STATION UPGRADE	49,340,000	47,292,400	(2,047,60)
CUW314 LA GRANDE TANK REHAB/SEISMIC UPGRADE	6,987,728	6,987,728	•
CUW318 FOREST HILL TANK REHAB/SEISMIC UPGRADE CUW320 FOREST HILL PUMP STATION UPGRADE	2,936,199	2,936,199	ا " ي
CUW321 FOREST KNOLLS PUMP STATION UPGRADE	7,200,000	7,583,000	383,00
CUW322 LINCOLN PARK PUMP STATION UPGRADE	6,395,000 4,341,621	6,245,000	(150,000
CUW323 MCLAREN PARK PUMP STATION UPGRADE	29,352,400	4,345,215 29,210,000	3,59
CUW324 MOUNT DAVIDSON PUMP STATION UPGRADE	4,573,500	4,578,500	(142,40) 5,00
CUW325 PALO ALTO PUMP STATION UPGRADE	6,484,000	6,254,000	(230,00
CUW328 SKY VIEW/AQUA VISTA PUMP ST UPGRADES	4,920,000	4,751,094	(168,90
CUW327 SUMMIT PUMP STATION UPGRADE	6,531,105	5,546,113	15,00
CUW32B MCLAREN#1 TANK REHAB/SEISMIC UPGRADE	4,684,430	4,659,910	(24,52
CUW329 POTRERO HEIGHTS TANK REHAB/UPGRADE	1,084,863	1,084,863	,,,
CUW330 FOREST KNOLLS TANK REHAB/UPGRADE	3,675,000	3,575,000	(100,000
CUW331 LINCOLN PARK TANK REHAB/SEISMIC UPGRADE	2,690,656	2,690,656	• • •
CUW332 MCLAREN #2 TANK REHAB/SEISMIC UPGRADE	4,459,119	4,458,201	(918
CUW333 MOUNT DAVIDSON TANK REHAB/UPGRADE	2,894,000	2,829,000	(65,00
CUW338 LE GRANDE PUMP STATION UPGRADE	7,205,000	5,225,000	(1,980,00
CUW339 POTRERO HEIGHTS PUMP STATION UPGRADE CUW340 VISTA FRANCISCO PUMP STATION UPGRADE	605,670	605,670	
CUWSLP SF LOCAL PUMP STATIONS/TANKS	6,950,900	5,212,600	(1,738,300
	6		
N FRANCISCO LOCAL PIPELINEVALVES	B5,458,489	81,583,731	(3,874,758
CUW304 NORTH UNIVERSITY MOUND SYSTEM UPGRADE	12,850,000	11,450,000	(1,400,000
CUW308 KEY MOTORIZED/OTHER CRITICAL VALVES	10,984,746	10,984,746))
CUW311 SUNSET CIRCULATION IMPROVEMENTS	6,983,984	7,073,054	89,070
CUW312 LINCOLN WAY TRANSMISSION LINE	13,950,000	13,950,000	0.010
CUW313 NOE VALLEY TRANSMISSION MAIN PH2	7,382,000	5,657,000	(1,725,000
CUW315 EAST WEST TRANSMISSION MAIN	28,600,000	27,755,000	(845,000
CUW316 FULTON@6TH 30" MAIN REPLACEMENT	4,707,759	4,713,931	6,172
CUWSLV SF LOCAL PIPELINES VALVES	. 0		·
N EDANCISCO LOCAL MISCELLANEOUS			
IN FRANCISCO LOCAL MISCELLANEOUS CUW303 VEHICLE SERVICE & FACILITY UPGRADE	6,136,876	5,719,016	(417,860
CUW305 FIRE PROTECTION AT CDD	4,461,400	4,043,540	(417,860
THE PROPERTY OFF	1,675,476	1,675,476	0
ITAL	\$2,368,983,287 . \$	2.251 733 ART	(\$304,120,804
The state of the s		-1-01103401	14044,124,004

SYSTEM WIDE REGION	REGION . Project	June 2009 Adopted Budget	WSIP Commission Budget, June 2011	Requested Appropriation (Deappropriation)
CUW388 01 ENVIRONMENTAL IMPACT PROJECT (PEIR) 11.086,441 10.703.037 41.694 (18.014) 48.148.219 89.055 677 41.695 488 CUW392 PROGRAM MANAGEMENT SERVICES - WSIP 110,525,250 116,742.058 9.206.050 0.0000 0.000 0.0000 0.000 0.000 0.0000 0.	SYSTEM WIDE REGION	\$189,757,910	\$253,945,595	\$64,187,685
CUW388 02 HABITAT RESERVE PROGRAM 48,149,219 89,805,677 41,689,458 CUW392 PROGRAM MANAGEMENT SERVICES - WSIP 110,625,250 116,742,658 6,216,808 CUW394 WATERSHED ENVIRONMENTAL IMPROVEMENTS 20,000,000 20,000,000 0 WATER SUPPLY PROJECTS 231,088,110 281,312,554 50,224,424 CUW30101 LAKE MERCED WATER LEVEL RESTORATION 32,667,509 32,667,509 32,667,000 CUW30202 SAN FRANCISCO GROUNDWATER SUPPLY 38,700,004 31557,004 22,857,000 CUW30201 ECYCLED WATER PROJECT SAN FRANCISCO 125,822,889 155,141,889 29,219,000 CUW30202 REGYCLED WATER PROJECT PACIFICA (Closed) 348,207 0 (348,207) 0 (348,207) CUW30203 FRANCISCO EASTSIDE RECYCLED WATER 9,811,818 9,046,133 (565,685) (637,884) SAN FRANCISCO REGIONAL WATER SYSTEM PROJECTS 160,330,360 194,089,200 33,768,840 CUW30103 REGIONAL WATER SYSTEM PROJECTS 160,330,360 194,089,200 33,768,840 CUW30103 REGIONAL WATER SYSTEM PROJECTS 160,330,360 194,089,200 33,768,840 CUW307 SUMMIT RES LUPGRADE (CLUMA	CUW36302 SYSTEM SECURITY UPGRADE	0		
CLW392 PROGRAM MANAGEMENT SERVICES - WSIP		11,086,441		(358,134)
CUW394 WATERSHED ENVIRONMENTAL IMPROVEMENTS 20,000,000 20,000,000 0 0 0 0 0 0 0				
WATER SUPPLY PROJECTS 231,088,110 281,312,554 50,224,424				
CUW30101 LAKE MERCED WATER LEVEL RESTORATION 32,687,508 22,667,508 CUW30102 SAN FRANCISCO GROUNDWATER SUPPLY 38,700,004 61,557,004 22,857,000 CUW302021 RECYCLED WATER PROJECT PACIFICA (Closed) 348,207 0 (348,207) CUW30202 RECYCLED WATER PROJECT PACIFICA (Closed) 348,207 0 (348,207) CUW30202 HARDING PARK REGYCLED WATER ROJECT PACIFICA (Closed) 348,207 0 (348,207) CUW30204 HARDING PARK REGYCLED WATER ROJECT PACIFICA (Closed) S48,207 CUW30205 SAN FRANCISCO EASTSIDE RECYCLED WATER S811,818 9,046,133 (585,685) CUW30205 SAN FRANCISCO EASTSIDE RECYCLED WATER 22,900,000 22,900,000 CUW3090 SF BAY AREA DESALINATION PLANT 937,684 0 (837,684) GS7,684) CUW30103 REGIONAL WATER SYSTEM PROJECTS 160,330,560 194,089,200 33,768,840 CUW30103 REGIONAL WATER SYSTEM PROJECTS 160,330,560 194,089,200 33,768,840 CUW30103 REGIONAL GROUNDWATER STORAGERECOVERY 49,848,731 85,291,731 35,443,000 CUW305 REGIONAL GROUNDWATER STORAGERECOVERY 49,848,731 85,291,731 35,443,000 CUW305 BUNSET RES - UPGRADE (NORTH BASIN) 46,146,700 44,423,084 (1,723,616) CUW372 U MOUND RES - UPGRADE (NORTH BASIN) 46,146,700 44,423,084 (1,723,616) CUW307 SUMMIT RES REHAB/SEISMIC UPGRADE 8,825,000 13,050,000 0 CUW304 STANFORD HEIGHTS RES REHAB/UPGRADE 8,825,000 3,597,000 (5,328,000) CUW304 STANFORD HEIGHTS RES REHAB/UPGRADE 6,838,947 6,383,766 (2,211) CUW337 SUTRO RES - REHAB/SEISMIC UPGRADE 6,838,947 6,383,766 (2,211) CUW337 SUTRO RES - REHAB/SEISMIC UPGRADE 6,838,947 6,383,766 (2,211) CUW355 STANDBY POWER FAC VARIOUS LOCATIONS 13,110,222 12,947,780 (162,452) CUW359 IRVINGTON TUNNEL ALTERNATIVES 398,854,42 375,070,477 (20,714,985) CUW359 IRVINGTON TUNNEL ALTERNATIVES 398,854,42 375,070,477 (20,714,985) CUW370 PIPELINE REPAIR & READINESS IMPROVEMENTS 5,407,880 5,057,035 (13,773) CUW386 SAN ANTONIO PUMP STATION UPGRADE 14,712,922 13,425,788 (1,287,154) CUW386 SAN ANTONIO PUMP STATIO	CUVISB4 WATERSHED ENVIRONMENTAL IMPROVEMENTS	20,000,000	20,000,000	
CUW30101 LAKE MERCED WATER LEVEL RESTORATION 32,687,508 32,687,508 CUW30102 SAN FRANCISCO GROUNDWATER SUPPLY 38,700,004 81,557,004 22,857,000 CUW30201 RECYCLED WATER PROJECT PACIFICA (Closed) 348,207 0 (342,07) (342,07	WATER SUPPLY PROJECTS	231,088,110	281,312,534	50,224,424
CUW30201 RECYCLED WATER PROJECT SAN FRANCISCO 125,922,889 155,144,889 29,219,000 CUW30202 RECYCLED WATER PROJECT PACIFICA (Closed) 345,207 0 (345,207) 0 (CUW30101 LAKE MERCED WATER LEVEL RESTORATION			
CLIW30202 RECYCLED WATER PROJECT PACIFICA (Closed) 348,207			61,557,004	22,857,000
CUW30204 HARDING PARK RECYCLED WATER 9,611,818 9,046,133 (565,885) CUW30205 SAN FRANCISCO EASTSIDE RECYCLED WATER 22,900,000 22,900,000 0 CUW30205 SAN FRANCISCO EASTSIDE RECYCLED WATER 22,900,000 22,900,000 0 SAN FRANCISCO REGIONAL WATER SYSTEM PROJECTS 160,330,560 194,089,200 33,758,840 CUW30103 REGIONAL GROUNDWATER STORAGE/RECOVERY 49,849,731 85,291,731 35,443,000 CUW305 SUNSET RES - UPGRADE/RIEHAB NORTH BASIN 84,324,629 84,374,385 39,458 CUW307 U MOUND RES - UPGRADE (NORTH BASIN) 46,146,700 44,423,084 (1,723,616) SAN FRANCISCO LOCAL RESERVOIRS 109,708,947 112,118,736 2,408,789 CUW307 SUMMIT RES REHAB/SEISMIC UPGRADE 13,050,000 13,050,000 (5,328,000) CUW307 HUNTERS POINT RES REHAB/SEISMIC UPGRADE 8,925,000 3,597,000 (5,328,000) CUW334 STANFORD HEIGHTS RES REHAB/PUPGRADE 6,838,947 6,538,736 (2,211) CUW335 SUTRO RES - REHAB/SEISMIC UPGRADE 56,785,000 65,000,000 8,215,000 SUNOL VALLEY WATER SYSTEM IMPROVEMENT PROJECTS 1,053,987,687	CUW30201 RECYCLED WATER PROJECT SAN FRANCISCO		155,141,889	29,219,000
CUW30205 SAN FRANCISCO EASTSIDE RECYCLED WATER CUW399 SF BAY AREA DESALINATION PLANT 22,900,000 92,900,000 (837,884) 22,900,000 0 (837,884) 0 6837,884 0 6837,884 0 6837,884 0 6837,884 0 6837,884 0 6837,884 0 6837,884 0 6837,884 0 6837,884 0 6837,884 0 6837,884 0 6837,884 0 6837,884 0 6837,884 0 6837,884 0 6837,884 0 6837,884 0 6837,884 0 6837,884 0 6837,68,840 0 <t< td=""><td></td><td></td><td>. •</td><td></td></t<>			. •	
CUW390 SF BAY AREA DESALINATION PLANT 937,684 0 (937,684) SAN FRANCISCO REGIONAL WATER SYSTEM PROJECTS 160,330,360 194,089,200 33,758,840 CUW39103 REGIONAL GROUNDWATER STORAGE/RECOVERY 49,848,731 85,291,731 35,443,050 CUW3958 SUNSET RES - UPGRADE/REHAB NORTH BASIN 64,334,829 64,374,385 39,458 CUW372 U MOUND RES - UPGRADE (NORTH BASIN) 46,146,700 44,423,084 (1,723,616) SAN FRANCISCO LOCAL RESERVOIRS 109,708,947 112,118,738 2,409,789 CUW307 SUMMIT RES REHAB/SEISMIC UPGRADE 13,050,000 13,050,000 0 CUW337 HUNTERS POINT RES REHAB/SEISMIC UPGRADE 8,925,000 3,597,000 (5,328,000) CUW334 STANFORD HEIGHTS RES REHAB/JUPGRADE 6,838,947 6,838,945 (2,211) CUW337 SUTRO RES - REHAB/SEISMIC UPGRADE 56,785,000 65,000,000 8,215,000 SUNOL VALLEY WATER SYSTEM IMPROVEMENT PROJECTS 1,055,987,897 1,056,068,081 9,080,414 CUW352 ALAMEDA CREEK FISHERY ENHANCEMENT 21,657,365 15,746,807 23,891,446 CUW355 STANDBY POWER FAC VARIOUS LOCATIONS 13,110,292				(565,685)
SAN FRANCISCO REGIONAL WATER SYSTEM PROJECTS 169,330,560 194,089,260 33,758,840 CUW30103 REGIONAL GROUNDWATER STORAGE/RECOVERY 49,848,731 85,291,731 35,443,000 CUW358 SUNSET RES - UPGRADE/REHAB NORTH BASIN 84,334,929 84,374,385 39,456 CUW372 UMOUND RES - UPGRADE (NORTH BASIN) 46,146,700 44,423,084 (1,723,616) SAN FRANCISCO LOCAL RESERVOIRS 109,708,947 112,118,736 2,409,789 CUW307 SUMMIT RES REHAB/SEISMIC UPGRADE 13,050,000 13,050,000 0 CUW319 HUNTERS POINT RES REHAB/SEISMIC UPGRADE 8,925,000 3,597,000 (5,328,000) CUW334 STANFORD HEIGHTS RES REHAB/UPGRADE 8,925,000 3,597,000 (475,000) CUW335 POTRERO HEIGHTS RES REHAB/UPGRADE 6,838,947 6,838,736 (2,211) CUW337 SUTRO RES - REHAB/SEISMIC UPGRADE 6,838,947 6,538,736 (2,211) CUW337 SUTRO RES - REHAB/UPGRADE 66,785,000 65,000,000 6,215,000 SUNOL VALLEY WATER SYSTEM IMPROVEMENT PROJECTS 1,053,987,967 1,056,068,081 9,080,414 CUW352 ALAMEDA CREEK FISHERY ENHANCEMENT 21,855,381 45,746,807 23,891,446 CUW355 STANDBY POWER FAC VARIOUS LOCATIONS 13,110,232 12,947,780 (162,452) CUW370 PIPELINE REPAIR & READINESS IMPROVEMENTS 5,407,880 5,205,493 (202,387) CUW370 PIPELINE REPAIR & READINESS IMPROVEMENTS 5,407,880 5,205,493 (202,387) CUW374 CALAVERAS DAM REPLACEMENT 450,337,994 472,195,535 21,857,541 CUW381 SVWIP EXPANSION/TREATED WATER RESERVOIR 144,807,028 128,419,188 (14,287,842) CUW382 SWWIP TREATED WATER RESERVOIR 144,807,028 128,419,188 (14,287,842) CUW385 SAN ANTONIO PUMP STATION UPGRADE 14,712,922 13,425,768 (13,773) CUW386 SAN ANTONIO PUMP STATION UPGRADE 14,712,922 13,425,768 (13,773) CUW386 SAN ANTONIO PUMP STATION UPGRADE 14,712,922 13,425,768 (12,287,154) Subtotal: WSIP Regions 51,744,872,994 \$1,897,534,146 \$159,661,152			22,900,000	(097.004)
CUW30103 REGIONAL GROUNDWATER STORAGE/RECOVERY CUW358 SUNSET RES - LPGRADE/REHAB NORTH BASIN 84,334,929 84,374,385 39,458 (1,723,616) 84,000 44,423,084 (1,723,616) 84,000 44,423,084 (1,723,616) 84,000 44,423,084 (1,723,616) 84,000 44,423,084 (1,723,616) 84,000 84,423,084 (1,723,616) 84,000 84,423,084 (1,723,616) 84,000 84,423,084 (1,723,616) 84,000 84,423,084 (1,723,616) 84,000 84,423,084 (1,723,616) 84,000 84,423,084 (1,723,616) 84,000 84,423,084 (1,723,616) 84,000 84,423,084 (1,723,616) 84,000 84,423,084 (1,723,616) 84,000 84,	COVICED OF BAT AREA DESACINATION FEATY	937,004		(833,004)
CUW30103 REGIONAL GROUNDWATER STORAGE/RECOVERY CUW358 SUNSET RES - UPGRADE/REHAB NORTH BASIN 49,848,731 85,291,731 35,443,000 84,374,385 39,458 39,458 (1,723,616) CUW372 U MOUND RES - UPGRADE (NORTH BASIN) 46,146,700 44,423,084 (1,723,616) SAN FRANCISCO LOCAL RESERVOIRS 199,708,947 112,118,738 2,409,789 CUW307 SUMMIT RES REHAB/SEISMIC UPGRADE 13,050,000 13,050,000 0 0 CUW319 HUNTERS POINT RES REHAB/SEISMIC UPGRADE 8,925,000 3,597,000 (5,328,000) 0 CUW334 STANFORD HEIGHTS RES REHAB/JUPGRADE 24,110,000 23,635,000 (475,000) 0 CUW335 STANFORD HEIGHTS RES REHAB/JUPGRADE 6,838,947 6,638,736 (2,211) 0,633,736 (2,211) CUW337 SUTRO RES - REHAB/SEISMIC UPGRADE 6,838,947 6,638,736 (2,211) 0,000 0 SUNOL VALLEY WATER SYSTEM IMPROVEMENT PROJECTS 1,053,987,867 1,056,068,081 9,080,414 9,080,414 CUW352 ALAMEDA CREEK FISHERY ENHANCEMENT 21,655,381 45,746,807 23,891,448 20,003,448 21,947,780 (162,452) CUW359 IRVINGTON TUNNEL ALTERNATIVES 398,585,442 375,070,477 (20,714,985) 20,003,449 20,003,449 CUW370 PIPELINE REPAIR & READINESS IMPROVEMENTS 5,407,680 5,205,493 (202,367) 5,205,493 (202,367) CUW374 CALAVERAS DAM REPLACEMENT 450,337,994 472,195,535 21,857,541 21,857,541 CUW385 SWYTP TREATED WATER RE	SAN FRANCISCO REGIONAL WATER SYSTEM PROJECTS	160,330,360	194,089,200	33,758,840
CUW372 UMOUND RES - UPGRADE (NORTH BASIN 64,334,929 64,374,385 39,459 CUW372 UMOUND RES - UPGRADE (NORTH BASIN) 46,146,700 44,423,084 (1,723,616) SAN FRANCISCO LOCAL RESERVOIRS 109,708,947 112,118,735 2,409,789 CUW307 SUMMIT RES REHAB/SEISMIC UPGRADE 13,050,000 13,050,000 0 CUW319 HUNTERS POINT RES REHAB/SEISMIC UPGRADE 8,925,000 3,597,000 (5,328,000) CUW334 STANFORD HEIGHTS RES REHAB/UPGRADE 24,110,000 23,635,000 (475,000) CUW335 POTRERO HEIGHTS RES REHAB/UPGRADE 6,838,947 6,838,736 (2,211) CUW337 SUTRO RES - REHAB/SEISMIC UPGRADE 6,838,947 6,838,736 (2,211) CUW337 SUTRO RES - REHAB/SEISMIC UPGRADE 56,785,000 65,000,000 8,215,000 SUNOL VALLEY WATER SYSTEM IMPROVEMENT PROJECTS 1,053,987,867 1,056,068,081 9,080,414 CUW352 ALAMEDA CREEK FISHERY ENHANCEMENT 21,855,381 45,746,807 23,891,446 CUW355 STANDBY POWER FAC VARIOUS LOCATIONS 13,110,232 12,947,780 (162,452) CUW359 IRVINGTON TUNNEL ALTERNATIVES 398,585,442 375,070,477 (20,714,965) CUW370 PIPELINE REPAIR & READINESS IMPROVEMENTS 5,407,680 5,205,493 (202,387) CUW374 CALAVERAS DAM REPLACEMENT 450,337,994 472,195,535 21,857,541 CUW374 CALAVERAS DAM REPLACEMENT 450,337,994 472,195,535 21,857,541 CUW381 SVWTP EXPANSION/TREATED WATER RESERVOIR 144,507,028 128,419,186 (14,287,842) CUW386 SAN ANTONIO PUMP STATION UPGRADE 14,712,922 13,425,788 (12,871,64) Subtotal: WSIP Regions \$1,744,872,994 \$1,697,534,146 \$159,661,152	CUW30103 REGIONAL GROUNDWATER STORAGE/RECOVERY			
SAN FRANCISCO LOCAL RESERVOIRS 109,708,947 112,118,738 2,409,789 CUW307 SUMMIT RES REHAB/SEISMIC UPGRADE 13,050,000 13,050,000 (5,328,000) CUW319 HUNTERS POINT RES REHAB/SEISMIC UPGRADE 8,25,000 3,597,000 (5,328,000) CUW334 STANFORD HEIGHTS RES REHAB/UPGRADE 24,110,000 23,635,000 (475,000) CUW335 POTRERO HEIGHTS RES REHAB/UPGRADE 6,838,947 6,838,736 (2,211) CUW337 SUTRO RES - REHAB/SEISMIC UPGRADE 56,785,000 65,000,000 8,215,000 SUNOL VALLEY WATER SYSTEM IMPROVEMENT PROJECTS 1,058,987,887 1,056,068,081 9,080,414 CUW352 ALAMEDA CREEK FISHERY ENHANCEMENT 21,855,361 45,748,807 23,891,446 CUW355 STANDBY POWER FAC VARIOUS LOCATIONS 13,110,232 12,947,780 (162,452) CUW359 IRVINGTON TUNNEL ALTERNATIVES 398,585,442 375,070,477 (20,714,985) CUW370 PIPELINE REPAIR & READINESS IMPROVEMENTS 5,407,880 5,205,493 (202,387) CUW371 CALAVERAS DAM REPLACEMENT 450,337,994 472,195,535 21,857,541 CUW381 SWUTP EXPANSION/TREATED WATER RESERVOIR 144,907,028 <td< td=""><td></td><td>84,334,929</td><td>64,374,385</td><td></td></td<>		84,334,929	64,374,385	
CUW307 SUMMIT RES REHAB/SEISMIC UPGRADE 13,050,000 13,050,000 0 CUW319 HUNTERS POINT RES REHAB/SEISMIC UPGRADE 8,925,000 3,597,000 (5,328,000) CUW334 STANFORD HEIGHTS RES REHAB/UPGRADE 24,110,000 23,835,000 (475,000) CUW335 POTRERO HEIGHTS RES REHAB/UPGRADE 6,838,947 6,838,736 (2,211) CUW337 SUTRO RES - REHAB/SEISMIC UPGRADE 56,785,000 65,000,000 8,215,000 SUNOL VALLEY WATER SYSTEM IMPROVEMENT PROJECTS 1,053,987,667 1,056,068,081 9,080,414 CUW352 ALAMEDA CREEK FISHERY ENHANCEMENT 21,855,381 45,748,807 23,891,448 CUW352 STANDBY POWER FAC VARIOUS LOCATIONS 13,110,232 12,947,780 (162,452) CUW355 STANDBY POWER FAC VARIOUS LOCATIONS 13,110,232 12,947,780 (162,452) CUW370 PIPELINE REPAIR & READINESS IMPROVEMENTS 5,407,880 5,205,493 (207,14,985) CUW374 CALAVERAS DAM REPLACEMENT 450,337,994 472,195,535 21,857,541 CUW381 SWWTP EXPANSION/TREATED WATER RESERVOIR <t< td=""><td>CUW372 U MOUND RES - UPGRADE (NORTH BASIN)</td><td>46,146,700</td><td>44,423,084</td><td>(1,723,616)</td></t<>	CUW372 U MOUND RES - UPGRADE (NORTH BASIN)	46,146,700	44,423,084	(1,723,616)
CUW307 SUMMIT RES REHAB/SEISMIC UPGRADE 13,050,000 13,050,000 0 CUW319 HUNTERS POINT RES REHAB/SEISMIC UPGRADE 8,925,000 3,597,000 (5,328,000) CUW334 STANFORD HEIGHTS RES REHAB/UPGRADE 24,110,000 23,835,000 (475,000) CUW335 POTRERO HEIGHTS RES REHAB/UPGRADE 6,838,947 6,838,736 (2,211) CUW337 SUTRO RES - REHAB/SEISMIC UPGRADE 56,785,000 65,000,000 8,215,000 SUNOL VALLEY WATER SYSTEM IMPROVEMENT PROJECTS 1,053,987,667 1,056,068,081 9,080,414 CUW352 ALAMEDA CREEK FISHERY ENHANCEMENT 21,855,381 45,748,807 23,891,448 CUW352 STANDBY POWER FAC VARIOUS LOCATIONS 13,110,232 12,947,780 (162,452) CUW355 STANDBY POWER FAC VARIOUS LOCATIONS 13,110,232 12,947,780 (162,452) CUW370 PIPELINE REPAIR & READINESS IMPROVEMENTS 5,407,880 5,205,493 (207,14,985) CUW374 CALAVERAS DAM REPLACEMENT 450,337,994 472,195,535 21,857,541 CUW381 SWWTP EXPANSION/TREATED WATER RESERVOIR <t< td=""><td>SAN FRANCISCO LOCAL RESERVOIRS</td><td>109788 947</td><td>112 118 738</td><td>2 409 789</td></t<>	SAN FRANCISCO LOCAL RESERVOIRS	109788 947	112 118 738	2 409 789
CLW319 HUNTERS POINT RES REHAB/SEISMIC UPGRADE 8,925,000 3,597,000 (5,328,000) CUW334 STANFORD HEIGHTS RES REHAB/UPGRADE 24,110,000 23,635,000 (475,000) CUW335 POTRERO HEIGHTS RES REHAB/UPGRADE 6,838,947 6,838,736 (2,211) CUW337 SUTRO RES - REHAB/SEISMIC UPGRADE 56,785,000 65,000,000 8,215,000 SUNOL VALLEY WATER SYSTEM IMPROVEMENT PROJECTS 1,053,987,887 1,056,068,081 9,080,414 CUW352 ALAMEDA CREEK FISHERY ENHANCEMENT 21,855,361 45,746,807 23,891,446 CUW355 STANDBY POWER FAC VARIOUS LOCATIONS 13,110,232 12,947,780 (162,452) CUW359 IRVINGTON TUNNEL ALTERNATIVES 398,585,442 375,070,477 (20,714,965) CUW370 PIPELINE REPAIR & READINESS IMPROVEMENTS 5,407,880 5,205,493 (202,367) CUW374 CALAVERAS DAM REPLACEMENT 450,337,994 472,195,535 21,857,541 CUW381 SWWTP EXPANSION/TREATED WATER RESERVOIR 144,907,028 125,419,186 (14,287,842) CUW382 SWWTP TREATED WATER RES PRE PLAN/DESIGN				2,102,103
CUW335 POTRERO HEIGHTS RES REHAB/UPGRADE 6,838,947 6,838,736 (2,211) CUW337 SUTRO RES - REHAB/SEISMIC UPGRADE 6,838,947 6,500,000 8,215,000 8,215,000 SUNOL VALLEY WATER SYSTEM IMPROVEMENT PROJECTS 1,053,987,667 1,056,068,081 9,080,414 CUW352 ALAMEDA CREEK FISHERY ENHANCEMENT 21,855,361 45,746,807 23,891,446 CUW355 STANDBY POWER FAC VARIOUS LOCATIONS 13,110,232 12,947,780 (162,452) CUW359 IRVINGTON TUNNEL ALTERNATIVES 398,585,442 375,070,477 (20,714,965) CUW370 PIPELINE REPAIR & READINESS IMPROVEMENTS 5,407,680 5,205,493 (202,367) CUW374 CALAVERAS DAM REPLACEMENT 450,337,994 472,195,535 21,857,541 CUW381 SWWTP EXPANSION/TREATED WATER RESERVOIR 144,907,028 126,419,186 (14,287,842) CUW382 SWWTP TREATED WATER RES PRE PLAN/DESIGN 5,070,808 5,057,035 (13,773) CUW386 SAN ANTONIO PUMP STATION UPGRADE 14,712,922 13,425,768 (1,287,154) Subtotal: WSIP Regions \$1,744,872,994 \$1,897,534,146 \$159,661,152	CUW319 HUNTERS POINT RES REHAB/SEISMIC UPGRADE			(5,328,000)
CUW337 SUTRO RES - REHAB/SEISMIC UPGRADE 56,785,000 65,000,000 8,215,000 SUNOL VALLEY WATER SYSTEM IMPROVEMENT PROJECTS 1,053,987,687 1,056,068,081 9,080,414 CUW352 ALAMEDA CREEK FISHERY ENHANCEMENT 21,855,361 45,746,807 23,891,446 CUW355 STANDBY POWER FAC VARIOUS LOCATIONS 13,110,232 12,947,780 (162,452) CUW359 IRVINGTON TUNNEL ALTERNATIVES 398,585,442 375,070,477 (20,714,965) CUW370 PIPELINE REPAIR & READINESS IMPROVEMENTS 5,407,880 5,205,493 (202,367) CUW374 CALAVERAS DAM REPLACEMENT 450,337,994 472,195,535 21,857,541 CUW381 SVWTP EXPANSION/TREATED WATER RESERVOIR 144,907,028 126,419,186 (14,287,842) CUW382 SVWTP TREATED WATER RES PRE PLAN/DESIGN 5,070,608 5,057,035 (13,773) CUW388 SAN ANTONIO PUMP STATION UPGRADE 14,712,922 13,425,788 (1,287,154) Subtotal: WSIP Regions \$1,744,872,994 \$1,697,534,146 \$159,661,152 NEW WSIP PROGRAM-WIDE RESERVE N/A \$161,431,097 \$144,458,649		24,110,000	23,635,000	(475,000)
SUNOL VALLEY WATER SYSTEM IMPROVEMENT PROJECTS 1,053,987,667 1,056,068,081 9,080,414 CUW352 ALAMEDA CREEK FISHERY ENHANCEMENT 21,855,361 45,746,807 23,891,446 CUW355 STANDBY POWER FAC VARIOUS LOCATIONS 13,110,232 12,947,780 (162,452) CUW359 IRVINGTON TUNNEL ALTERNATIVES 398,585,442 375,070,477 (20,714,965) CUW370 PIPELINE REPAIR & READINESS IMPROVEMENTS 5,407,680 5,205,493 (202,387) CUW374 CALAVERAS DAM REPLACEMENT 450,337,994 472,195,535 21,857,541 CUW381 SWWTP EXPANSION/TREATED WATER RESERVOIR 144,907,028 125,419,166 (14,287,842) CUW382 SWWTP TREATED WATER RES PRE PLAN/DESIGN 5,070,808 5,057,035 (13,773) CUW386 SAN ANTONIO PUMP STATION UPGRADE 14,712,922 13,425,768 (1,287,154) Subtotal: WSIP Regions \$1,744,872,994 \$1,697,534,146 \$159,661,152 NEW WSIP PROGRAM-WIDE RESERVE N/A \$161,431,097 \$144,458,649				
CUW352 ALAMEDA CREEK FISHERY ENHANCEMENT 21,855,361 45,748,807 23,891,446 CUW355 STANDBY POWER FAC VARIOUS LOCATIONS 13,110,232 12,947,780 (162,452) CUW359 IRVINGTON TUNNEL ALTERNATIVES 398,585,442 375,070,477 (20,714,965) CUW370 PIPELINE REPAIR & READINESS IMPROVEMENTS 5,407,880 5,205,493 (202,387) CUW374 CALAVERAS DAM REPLACEMENT 450,337,994 472,195,535 21,857,541 CUW381 SWWTP EXPANSION/TREATED WATER RESERVOIR 144,907,028 126,419,186 (14,287,842) CUW382 SWWTP TREATED WATER RES PRE PLAN/DESIGN 5,070,808 5,057,035 (13,773) CUW386 SAN ANTONIO PUMP STATION UPGRADE 14,712,922 13,425,788 (1,287,154) Subtotal: WSIP Regions \$1,744,872,994 \$1,897,534,146 \$159,661,152	CUW337 SUTRO RES - REHAB/SEISMIC UPGRADE	56,785,000	65,000,000	8,215,000
CUW352 ALAMEDA CREEK FISHERY ENHANCEMENT 21,855,361 45,748,807 23,891,446 CUW355 STANDBY POWER FAC VARIOUS LOCATIONS 13,110,232 12,947,780 (162,452) CUW359 IRVINGTON TUNNEL ALTERNATIVES 398,585,442 375,070,477 (20,714,965) CUW370 PIPELINE REPAIR & READINESS IMPROVEMENTS 5,407,880 5,205,493 (202,387) CUW374 CALAVERAS DAM REPLACEMENT 450,337,994 472,195,535 21,857,541 CUW381 SWWTP EXPANSION/TREATED WATER RESERVOIR 144,907,028 126,419,186 (14,287,842) CUW382 SWWTP TREATED WATER RES PRE PLAN/DESIGN 5,070,808 5,057,035 (13,773) CUW386 SAN ANTONIO PUMP STATION UPGRADE 14,712,922 13,425,788 (1,287,154) Subtotal: WSIP Regions \$1,744,872,994 \$1,897,534,146 \$159,661,152	SUNOL VALLEY WATER SYSTEM IMPROVEMENT PROJECTS	1.053.987.667	1.056.068.081	9.080.414
CUW355 STANDBY POWER FAC VARIOUS LOCATIONS 13,110,232 12,947,780 (162,452) CUW359 IRVINGTON TUNNEL ALTERNATIVES 398,585,442 375,070,477 (20,714,965) CUW370 PIPELINE REPAIR & READINESS IMPROVEMENTS 5,407,680 5,205,493 (202,387) CUW374 CALAVERAS DAM REPLACEMENT 450,337,994 472,195,535 21,857,541 CUW381 SWWTP EXPANSION/TREATED WATER RESERVOIR 144,807,028 126,419,188 (14,287,842) CUW382 SWWTP TREATED WATER RES PRE PLAN/DESIGN 5,070,608 5,057,035 (13,773) CUW386 SAN ANTONIO PUMP STATION UPGRADE 14,712,922 13,425,788 (1,287,154) Subtotal: WSIP Regions \$1,744,872,994 \$1,897,534,146 \$159,661,152				
CUW359 IRVINGTON TUNNEL ALTERNATIVES 398,585,442 375,070,477 (20,714,965) CUW370 PIPELINE REPAIR & READINESS IMPROVEMENTS 5,407,680 5,205,493 (202,387) CUW374 CALAVERAS DAM REPLACEMENT 450,337,994 472,195,535 21,857,541 CUW381 SWWTP EXPANSION/TREATED WATER RESERVOIR 144,807,028 126,419,188 (14,287,842) CUW382 SWWTP TREATED WATER RES PRE PLAN/DESIGN 5,070,808 5,057,035 (13,773) CUW386 SAN ANTONIO PUMP STATION UPGRADE 14,712,922 13,425,788 (1,287,154) Subtotal: WSIP Regions \$1,744,872,994 \$1,897,534,146 \$159,661,152 NEW WSIP PROGRAM-WIDE RESERVE N/A \$161,431,097 \$144,458,649	CUW355 STANDBY POWER FAC VARIOUS LOCATIONS	13,110,232	12,947,780	(162,452)
CUW370 PIPELINE REPAIR & READINESS IMPROVEMENTS 5,407,880 5,205,493 (202,387) CUW374 CALAVERAS DAM REPLACEMENT 450,337,994 472,195,535 21,857,541 CUW381 SWWTP EXPANSION/TREATED WATER RESERVOIR 144,807,028 126,419,188 (14,287,842) CUW382 SWWTP TREATED WATER RES PRE PLAN/DESIGN 5,070,808 5,057,035 (13,773) CUW386 SAN ANTONIO PUMP STATION UPGRADE 14,712,922 13,425,788 (1,287,154) Subtotal: WSIP Regions \$1,744,872,994 \$1,897,534,146 \$159,661,152	CUW359 IRVINGTON TUNNEL ALTERNATIVES			
CUW374 CALAVERAS DAM REPLACEMENT 450,337,994 472,195,535 21,857,541 CUW381 SVWTP EXPANSION/TREATED WATER RESERVOIR 144,907,028 126,419,186 (14,287,842) CUW382 SVWTP TREATED WATER RES PRE PLAN/DESIGN 5,070,808 5,057,035 (13,773) CUW388 SAN ANTONIO PUMP STATION UPGRADE 14,712,922 13,425,788 (1,287,154) Subtotal: WSIP Regions \$1,744,872,994 \$1,897,534,146 \$159,661,152 NEW WSIP PROGRAM-WIDE RESERVE N/A \$161,431,097 \$144,458,649	CUW370 PIPELINE REPAIR & READINESS IMPROVEMENTS			
CUW381 SWTP EXPANSION/TREATED WATER RESERVOIR 144,807,028 126,419,186 (14,287,842) CUW382 SWTP TREATED WATER RES PRE PLAN/DESIGN 5,070,808 5,057,035 (13,773) CUW385 SAN ANTONIO PUMP STATION UPGRADE 14,712,922 13,425,788 (1,287,154) Subtotal: WSIP Regions \$1,744,872,994 \$1,897,534,146 \$159,661,152 NEW WSIP PROGRAM-WIDE RESERVE N/A \$161,431,097 \$144,458,649		-,,	2,-1,-1	(======,/
CUW381 SWTP EXPANSION/TREATED WATER RESERVOIR 144,807,028 126,419,186 (14,287,842) CUW382 SWTP TREATED WATER RES PRE PLAN/DESIGN 5,070,808 5,057,035 (13,773) CUW385 SAN ANTONIO PUMP STATION UPGRADE 14,712,922 13,425,788 (1,287,154) Subtotal: WSIP Regions \$1,744,872,994 \$1,897,534,146 \$159,661,152 NEW WSIP PROGRAM-WIDE RESERVE N/A \$161,431,097 \$144,458,649		A		
CUW382 SVWTP TREATED WATER RES PRE PLAN/DESIGN 5,070,808 5,057,035 (13,773) CUW386 SAN ANTONIO PUMP STATION UPGRADE 14,712,922 13,425,768 (1,287,154) Subtotal: WSIP Regions \$1,744,872,994 \$1,897,534,146 \$159,661,152 NEW WSIP PROGRAM-WIDE RESERVE N/A \$161,431,097 \$144,458,649	CUW374 CALAVERAS DAM REPLACEMENT	450,337,994	472,195,535	21,857,541
CUW382 SVWTP TREATED WATER RES PRE PLAN/DESIGN 5,070,808 5,057,035 (13,773) CUW386 SAN ANTONIO PUMP STATION UPGRADE 14,712,922 13,425,768 (1,287,154) Subtotal: WSIP Regions \$1,744,872,994 \$1,897,534,146 \$159,661,152 NEW WSIP PROGRAM-WIDE RESERVE N/A \$161,431,097 \$144,458,649		• •		
CUW386 SAN ANTONIO PUMP STATION UPGRADE 14,712,922 13,425,768 (1,287,154) Subtotal: WSIP Regions \$1,744,872,994 \$1,897,534,146 \$159,661,152 NEW WSIP PROGRAM-WIDE RESERVE N/A \$161,431,097 \$144,459,649	CUW381 SVWTP EXPANSION/TREATED WATER RESERVOIR	144,907,028	126,419,186	(14,287,842)
CUW386 SAN ANTONIO PUMP STATION UPGRADE 14,712,922 13,425,768 (1,287,154) Subtotal: WSIP Regions \$1,744,872,994 \$1,897,534,146 \$159,661,152 NEW WSIP PROGRAM-WIDE RESERVE N/A \$161,431,097 \$144,459,649	CUW382 SWWTP TREATED WATER RES PRE PLAN/DESIGN	5,070,808	5,057,035	(13,773)
NEW WSIP PROGRAM-WIDE RESERVE N/A \$161,431,097 \$144,459,649				
	Subtotal: WSIP Regions	\$1,744,872,994	\$1,897,534,146	\$159,661,152
TATAL	NEW WSIP PROGRAM-WIDE RESERVE	N/A	\$161,431,097	\$144,459,649
	TOTAL	\$1,744,872,984	\$2,058,965,243	\$304,120,801

ATTACHMENT A - Re-appropriation of Water System Improvement Projects (WSIP)

			•															• •		197												
Requested Changes to Appropriation	304,935	(84,056,746)	(3,479,113)	(87,231,803)	23,891,446	(162,452)	(23,514,965)	(202,387)	(18 487 842)	(13,773)	(1,287,154)	2,080,414	6.289.871	(17,192,032)	(82,674,040)	(691,177)	1,130,683	(61,417)	(93,198,112)	(2,743,097)	(8,164,001)	(5,563)	(1,777,247)	163,269	(941,918)	15,616,959	(15,225)	(27,348,722)	(13,774,012)	(1,992,982)	20,865	(+50,021,021)
WSIP Commission Adopted Budget, June 2011	4,205,166	225,850,976	2,081,278	342,820,653	45,746,807	12,947,780	375,070,477	5,205,493	126 419 186	5,057,035	13,425,768	1,056,068,081	119.214.369	10,420,832	517,500,452	33,253,264	9,559,755	1,966,891	691,915,563	33,510,000	86,444,995	2,787,322	32,322,579	3,965,943	23,096,308	30,616,959	2.803.153	164,722,000	57,469,321	29,910,051	27,110,368 771 655 408	001
Portion on Controller's Reserve		65,148,445	00	65,148,445	0	• •	0	00	o C	0	0	0	62.136.142	0	0	0	0	0	62,136,142	0	0	0	0 (0 (o c)	0	0	0	0	0 0) ,
Portion on Board Reserve	0	29,000,292	0	29,000,292	15,314,352	0	0	0 54 112 380	000,211,100	0	0	69,426,732	0	0	0	0	0. 	0	0	0	0	0		5	0 201 200	10.242.545	0	33,929,302	0	0	138.373.556	000,000
Current WSIP Appropriation, based on June 2009 Adopted Budget	3,900,231	309,907,722	2,082,155	430,052,456	21,855,361	13,110,232	398,585,442	5,407,880	144.907.028	5,070,808	14,712,922	1,053,987,667	112.924.498	27,612,864	600,174,492	33,944,441	8,429,072	2,028,308	785,113,675	36,253,097	94,608,996	2,792,885	34,099,826	3,802,674	24,038,226	15,000,000	2.818.378	192,070,722	71,243,333	31,903,033	894 784 082	
Project	CUW364 LAWRENCE LIVERMORE SUPPLY IMPROVEMENTS	CUW3/3 SAN JOAQUIN PIPELINE SYSTEM	CUW387 TESLA PORTAL DISINFECTION STATION	SAN JOAQUIN WATER SYSTEM IMPROVEMENT PROJECTS	CUW352 ALAMEDA CREEK FISHERY ENHANCEMENT			CUW370 PIPELINE HEPAIR & READINESS IMPROVEMENTS CHW374 CAI AVERAS DAM REPI ACEMENT		CUW382 SYWTP TREATED WATER RES PRE PLAN/DESIGN	CUW386 SAN ANTONIO PUMP STATION UPGRADE	SUNOL VALLEY WATER SYSTEM IMPROVEMENT PROJECTS	COUW353 SEISMIC UPGRADE BDPL @ HAYWARD FAULT				EBMUD INTERTIE		BAY DIVISION WATER SYSTEM IMPROVEMENT PROJECTS	LOWER CRYSTAL SPRINGS DAM I		ADIT LEAK REPAIRS (CS/CALV'RE	CUW361 PULGAS BALANCING RESERVOIR REHAB	WASS CHOSS CONNECTION CONTROLS WASSE LITIMATE STORE THEM WASSESSION TO A	CUMSOO HIWIF SHORI IERM IMPROVEMENIS PHA	CUW36702 PENINSULA PIPELINE SEISMIC UPGRADE	CUW369 CAPUCHINO VALVE LOT CAPACITY IMPROVEMENT	CUW371 CRYSTAL SPRINGS/SAN ANDREAS UPGRADE			COWSSI, DADEN AND SAN PEDRO VALVE LOI PENINSULA WATER SYSTEM IMPROVEMENT PROJECTS	
띪	- ਨੂੰ -	3 5	33	SA		S	궁 ;	3 2	3 공	2	궁	S	ეე 3 3	3	2	ਨ ਹ	ਰ ਹ	3	BA	ਨੂ	3	3	3 2	3 ह	3 5	3	3	3	3	3 5		i

ATTACHMENT A - Re-appropriation of Water System Improvement Projects (WSIP)

	Current WSIP			WSIP		,
	Appropriation,		• .	Commission		•
	based on June	1	Portion on	Adopted	Requested	·
Project	2009 Adopted Budget	Portion on Board Reserve	Controller's Reserve	Budget, June 2011	Changes to Appropriation	
COLUMN CO			ı			
CUWSULUS HEGIOINAL GHOUNDWALER STOHAGE/RECOVERY	49,848,731	16,250,288	0	85,291,731	35,443,000	
SONSEI RES - OPGHADE/HEHAB NO	64,334,929	0	0	64,374,385	39,456	
	46,146,700	0	Ó	44,423,084	(1,723,616)	
SAN FHANCISCO REGIONAL WATER SYSTEM PROJECTS	160,330,360	16,250,288	0	194,089,200	33,758,840	
CUW36302 SYSTEM SECURITY UPGRADE	c			18 667 5E3	16 667 553	•
CUW388 01 ENVIRONMENTAL IMPACT PRO IECT (PEIB)	11 086 441		• •	700,002,01	000,000,	
CUM388 02 HARITAT RESERVE PROGRAM	11,000,141	P . C		10,730,307	(450, 154)	
CHW302 DBOGBAM MANIACEMENT CEDVICES MISIE	017,041,04	2007.00	> 0	03,000,007	41,009,400	
CUW394 WATERSHED ENVIRONMENTAL IMPROVEMENTS	20,000,000	04,097,031	12 000 000	20,742,058	0,210,808 0	
SYSTEM WIDE REGION	189,757,910	34,897,331	12,000,000	253,945,595	64,187,685	
TOTAL REGIONAL PROJECTS	3,514,026,150	287,948,199	139,284,587	3,310,494,500	(203,531,650)	
CUW307 SUMMIT RES REHAB/SEISMIC UPGRADE	13.050.000	0	o	13.050.000		
CUW319 HUNTERS POINT RES REHAB/SEISMIC UPGRADE	8.925,000		5 500 000	3 597 000	(5 328 000)	
CUW334 STANFORD HEIGHTS RES REHAB/UPGRADE	24,110,000	,	0	23,635,000	(475,000)	
CUW335 POTRERO HEIGHTS RES REHAB/UPGRADE	6.838.947	C	C	6 836 736	(0.211)	
SUTRO RES - REHAB/SEISMIC UPGF	56,785,000	0	15.659.572	65.000.000	8.215.000	
SAN FRANCISCO LOCAL RESERVOIRS	109,708,947	0	21,159,572	112,118,736	2.409.789	.•
	4,126,498	0	0	4,126,498	0	
	49,340,000	0	0	47,292,400	(2,047,600)	
	6,987,728	0	0	6,987,728	0	
CUW318 FOREST HILL TANK REHAB/SEISMIC UPGRADE	2,936,199	0	0	2,936,199	0	
٠.	7,200,000	0	0,	7,583,000	383,000	
	6,395,000		0	6,245,000	(150,000)	
	4,341,621	0	.0	4,345,215	3,594	
	29,352,400	0	0	29,210,000	(142,400)	
-	4,573,500	0	0	4,578,500	2,000	. ,
	6,484,000	0	0	6,254,000	(230,000)	
	4,920,000	•		4,751,094	(168,906)	
	6,531,105	0	0	6,546,113	15,008	
CUW328 MCLAREN #1 TANK REHAB/SEISMIC UPGRADE	4,684,430	0	0	4,659,910	(24,520)	
	1,084,863	0	0	1,084,863	0	
	3,675,000	0		3,575,000	(100,000)	
CUW331 LINCOLN PARK TANK REHAB/SEISMIC UPGRADE	2,690,656	0	0	2,690,656	0	
MCLAREN #2 TANK REHAB/SEISMIC	4,459,119	0	0	4,458,201	(918)	. :
CUW333 MOUNT DAVIDSON TANK REHAB/UPGRADE	2,894,000	0	0	2,829,000	(62,000)	٠.

	Current WSIP Appropriation,	- - .,,		WSIP	
Project	based on June 2009 Adopted Budget	Portion on Board Reserve	Portion on Controller's Reserve	Adopted Budget, June 2011	Requested Changes to Appropriation
CUW338 LE GRANDE PUMP STATION UPGRADE CUW339 POTRERO HEIGHTS PUMP STATION UPGRADE	7,205,000	. oc	00	5,225,000	(1,980,000)
VISTA FRANCISCO PUMP STATION L	6,950,900	000	, o c	5,212,600	(1,738,300)
SAN FRANCISCO LOCAL PUMP STATION/TANKS	167,437,689	0	0	161,196,647	(6,241,042)
CUW304 NORTH UNIVERSITY MOUND SYSTEM UPGRADE	12,850,000	0	0 (11,450,000	(1,400,000)
	10,984,740 6,983,984	0	00	10,984,746 7,073,054	0 89,070
CUW312 LINCOLN WAY TRANSMISSION LINE CHW313 NOE VALLEY TRANSMISSION MAIN BH3	13,950,000	0 0	0 (13,950,000	0
	28,600,000	0	0	5,657,000 27,755,000	(1,725,000) (845,000)
CUW316 FULTON@6TH 30" MAIN REPLACEMENT	4,707,759	0 (0 (4,713,931	6,172
SAN FRANCISCO LOCAL PIPELINE/VALVES	85,458,489	0	0	81.583.731	(3.874.758)
CUW303 VEHICLE SERVICE & FACILITY UPGRADE	4 461 400	0 0	0 0	A 0.40 K	(000 / ۲۲/
	1,675,476	0	0	1,675,476	0 (000, 11+)
CAN EDANICISCO 1 OCAL MISCELLANTOTIO	0	0	0	0	0
SAN FRANCISCO LOCAL MISCELLANEOUS	6,136,876	ρ	0	5,719,016	(417,860)
	32,667,508	22,407,134	0	32,667,508	0
CUW30102 SAN FRANCISCO GROUNDWATER SUPPLY	38,700,004	0	24,877,545	61,557,004	22,857,000
CUW30202 RECYCLED WATER PROJECT PACIFICA (Closed)	125,922,889	91,608,000	00	155,141,889	29,219,000
	9.611.818	° C) C	9.046.133	(565 685)
92	22,900,000	0	0	22,900,000	0
CUW390 SF BAY AREA DESALINATION PLANT WATER SUPPLY PROJECTS	937,684	114 015 134	0 877 545	081 310 537	(937,684)
	0.1.000	to 'c' c'	54,0,10,43	501,012,004	90,424,424
TOTAL LOCAL PROJECTS	599,830,111	114,015,134	46,037,117	641,930,664	42,100,553
TOTAL WSIP PROJECTS	4,113,856,261	401,963,333	185,321,704	3,952,425,164	(161,431,097)
CUW300 BOND/COMMERCIAL PAPER EXPENSE	471,700,000	170,791,910	0	471,700,000	0
PROGRAM RESERVE	0	0	0	161,431,097	161,431,097
TOTAL - WATER SYSTEM IMPROVEMENT PROGRAM	4,585,556,261	572,755,243	185,321,704	4,585,556,261	0

ATTACHMENT B - Reserves

Project	Existing Board Reserve	Existing Controller's Reserve	Total	Requested New Controller's Reserve
CUW373 SAN JOAQUIN PIPELINE SYSTEM	29,000,292	65,148,445	94,148,737	0
CUW36701 HTWTP LONG TERM IMPROVEMENTS CUW371 CRYSTAL SPRINGS/SAN ANDREAS UPGRADE PENINSULA WATER SYSTEM IMPROVEMENT PROJECTS	94,201,709 33,929,302 128,131,011	0 0	94,201,709 33,929,302 128,131,011	0 0
CUW38802 HABITAT RESERVE PROGRAM	0	0	0	41,659,458
TOTAL REGIONAL PROJECTS	157,131,303	65,148,445	222,279,748	41,659,458
CUW319 HUNTERS POINT RES REHAB/SEISMIC UPGRADE	0	5,500,000	5,500,000	0
CUW30201 RECYCLED WATER PROJECT SAN FRANCISCO	0	0	0	24,689,193
TOTAL LOCAL PROJECTS	0	5,500,000	5,500,000	24,689,193
PROGRAM RESERVE	0	0	0	161,431,097
TOTAL WSIP PROJECTS	157,131,303	70,648,445	227,779,748	227,779,748
CUW300 BOND/COMMERCIAL PAPER EXPENSE	170,791,910	0	`0	0
TOTAL - WATER SYSTEM IMPROVEMENT PROGRAM	327,923,213	70,648,445	227,779,748	227,779,748