



Third Amendment to Contract No. CS-159

The San Francisco Municipal Transportation Agency (SFMTA) proposes to amend Contract No. CS-159, an Intergovernmental Agreement between the Transbay Joint Powers Authority (TJPA) and the SFMTA. This amendment would add additional engineering services related to the New Transit Center, reallocate task budgets within the total existing contract amount of \$5,393,677, and extend the contract term of the Agreement from December 31, 2017 to June 30, 2018.

On June 21, 2009, the SFMTA Board of Directors authorized Contract No. CS-159, an Intergovernmental Agreement between the TJPA and the SFMTA (the Agreement), for SFMTA to provide project management services, construction management services, and engineering services to TJPA for a maximum compensation of \$2,282,979. On November 16, 2010, the SFMTA Board of Directors authorized the First Amendment to the Agreement, to increase the contract amount by \$997,698, and extend the term to December 15, 2015. On February 05, 2013, the SFMTA Board of Directors authorized the Second Amendment to the Agreement to provide additional services for a not-to-exceed amount of \$5,393,677 and extend the term to December 31, 2017.

As described above, the Third Amendment would authorize additional engineering services related to equipment in the New Transit Center, reallocate task budgets within the total existing budget of \$5,393,677, and extend the contract term to June 30, 2018.

Not a “project” pursuant to CEQA as defined in CEQA Guidelines Sections 15060(c) and 15378(b) because the action would not result in a direct physical change in the environment, or a reasonably foreseeable indirect physical change in the environment.

A handwritten signature in black ink, appearing to read 'Andrea Contreras', is written over a horizontal line.

Andrea Contreras
San Francisco Municipal Transportation Agency

9/27/2017

Date