## AIRPORT COMMISSION

CITY AND COUNTY OF SAN FRANCISCO

## APPROVAL OF MODIFICATION NOS. 3 & 4 TO PROFESSIONAL SERVICES CONTRACT NO. 10071.41, PROJECT MANAGEMENT SUPPORT SERVICES FOR THE TERMINAL 3 WEST MODERNIZATION PROJECT, WITH WCME JV, IN AN AMOUNT OF \$5,900,000 FOR A NEW CONTRACT NOT-TO-EXCEED AMOUNT OF \$14,000,000 FOR SERVICES THROUGH APRIL 4, 2019

- WHEREAS, the Terminal 3 West Modernization Project will extend the useful life of the building to meet current code requirements and enhance overall passenger experience in Terminal 3; and
- WHEREAS, on February 16, 2016, by Resolution No. 16-0053, the Commission awarded this Contract to WCME JV for Project Management Support Services for the Terminal 3 West Modernization Project in the not-to-exceed amount of \$8,100,000 for the initial year of services; and
- WHEREAS, on March 21, 2017, by Resolution No. 17-0064, the Commission approved Modification No. 1 extending the contract for the second year of services through April 3, 2018 with no increase in the Contract amount;
- WHEREAS, by administrative Modification No. 2, the contract was amended to update labor rates; and
- WHEREAS, together Modification No. 3 and Modification No. 4 increase the Contract by \$5,900,000 for a new total contract not-to-exceed amount of \$14,000,000 to provide for the third year of services through April 4, 2019; and
- WHEREAS, Modification No. 3 increases the Contract amount by \$1,890,000 for a new contract not-to-exceed amount of \$9,990,000 to allow services to continue from the current Contract expiration date of April 3, 2018 through August 30, 2018; and
- WHEREAS, Modification No. 4 increases the Contract amount by \$4,010,000 for the remainder of the third year of services for a new Contract not-to-exceed amount of \$14,000,000 for services from September 1, 2018 through April 4, 2019; and
- WHEREAS, the current budget for this contract is \$60,000,000 with an anticipated duration of seven years of services through April 4, 2023; and
- WHEREAS, the City's Contract Monitoring Division has approved a Local Business Enterprise (LBE) subcontractor participation requirement of 20% for this Contract and WCME JV has committed to meeting that requirement; now, therefore, be it

## AIRPORT COMMISSION

CITY AND COUNTY OF SAN FRANCISCO

RESOLUTION NO. 18-0953

- RESOLVED, that the Commission hereby approves Modification No. 3 to Professional Services Contract No. 10071.41, Project Management Support Services for the Terminal 3 West Modernization Project with WCME JV, in an amount of \$1,890,000 for a new Contract not-to-exceed amount of \$9,990,000 for services through August 4, 2018; and, be it further
- RESOLVED, that the Commission hereby approves Modification No. 4 to Professional Services Contract No. 10071.41, Project Management Support Services for the Terminal 3 West Modernization Project with WCME JV, in an amount of \$4,010,000 for a new Contract not-to-exceed amount of \$14,000,000 for services through April 4, 2019; and, be it further
- RESOLVED, that this Commission hereby directs the Commission Secretary to seek Board of Supervisors approval of this Contract required by San Francisco Charter Section 9.118(b) and an authorized not-to-exceed amount equal to the amount of the Contract budget of \$60,000,000 for services through April 4, 2023.

Page 2 of 2

	MAR 0 6 2018
at its meeting of	IMAR VO ZUID
	() / / ef
	- Akaul animattu
	Secretary