

**City and County of San Francisco  
Airport Commission  
P.O. Box 8097  
San Francisco, California 94128**

**Second Modification**

THIS MODIFICATION (this "Modification") is made as of May 3, 2016, in San Francisco, California, by and between **PGH Wong-MCK JV** ("Contractor"), and the City and County of San Francisco, a municipal corporation ("City"), acting by and through its Airport Commission or the Commission's designated agent, hereinafter referred to as "**Commission.**"

RECITALS

- A. City and Contractor have entered into the Agreement (as defined below); and
- B. On January 20, 2015, by Resolution No. 15-0003, the Commission awarded this Agreement to the Contractor for one year with a not-to-exceed amount of \$2,938,000; and
- C. City and Contractor administratively modified the Agreement to amend Appendix B, Calculation of Charges, through the First Modification; and
- D. City and Contractor desire to modify the Agreement on the terms and conditions set forth herein to increase the contract amount, extend the term of the agreement, and to add new position classifications; and
- E. On May 3, 2016, by Resolution No. 16-0134, the Commission approved this Modification to extend the Contract term by one year, and increase the contract amount by \$2,562,000, for a new not-to-exceed total contract amount of \$5,500,000; and
- F. Approval for this Agreement was obtained when the Civil Service Commission approved PSC No. 44959-14/15 on December 15, 2014; and

NOW, THEREFORE, Contractor and the City agree as follows:

- 1. **Definitions.** The following definitions shall apply to this Modification:
  - a. **Agreement.** The term "Agreement" shall mean the Agreement dated January 20, 2015 between Contractor and City, as amended by the:  
  
**First Modification**, dated March 18, 2016
  - b. **Other Terms.** Terms used and not defined in this Modification shall have the meanings assigned to such terms in the Agreement.
- 2. **Section 2. Term of the Agreement** is hereby amended to extend the term of the contract for one (1) year for a new ending date of June 10, 2017.
- 3. **Section 5. Compensation** is hereby amended to increase the total compensation payable by an amount not to exceed Two Million Five Hundred Sixty-Two Thousand Dollars (\$2,562,000) for a new total not-to-exceed amount of Five Million Five Hundred Thousand Dollars (\$5,500,000).

4. **Section 7. Approved Direct Base Labor Rates of Appendix B, Calculation of Charges,** is hereby amended to add new position classifications as follows:






7. **THE APPROVED DIRECT BASE LABOR RATES ARE AS FOLLOWS:**

<b>CLASSIFICATION</b>	<b>RANGE OF RATES</b>
Administrative/Clerical Support	\$30.00 - \$40.00
Project Engineer	\$60.00 - \$70.00
Project Manager (Inspections)	\$70.00 - \$80.00

5. **Effective Date.** Each of the changes set forth in this Modification shall be effective on and after the date of this Modification.

6. **Legal Effect.** Except as expressly changed by this Modification, all of the terms and conditions of the Agreement shall remain unchanged and in full force and effect.

IN WITNESS WHEREOF, Contractor and City have executed this Modification as of the date first referenced above.

<b>CITY</b> AIRPORT COMMISSION CITY AND COUNTY OF SAN FRANCISCO	<b>CONTRACTOR</b>
By:  John L. Martin, Airport Director	 Authorized Signature
Attest:	Clifford S. M. Wong Principal-in-Charge
By:  Jean Caramatti, Secretary Airport Commission	 Authorized Signature
Resolution No: 16-0134	Brendan P. McDevitt Board of Control Member
Adopted on: May 3, 2016	PGH Wong-MCK JV 182 2 <sup>nd</sup> Street, Suite 500 San Francisco, California 94105 (415) 566-0800
Approved as to Form: Dennis J. Herrera City Attorney	96831 City Vendor Number
By:  Heather Wolnick Deputy City Attorney	47-2534560 Federal Employer ID Number