

San Francisco's Onsite Water Reuse Grant Program






Diversifying San Francisco's Water Supplies



Conservation Groundwater Recycled Water Onsite Water Reuse Innovations



Non-potable Water Ordinance



- Applies to new buildings and development projects 250,000 gross square feet or greater
- Required to treat and reuse graywater, rainwater, and foundation drainage to meet toilet flushing and irrigation demands onsite
- Applicable city-wide



Example of Mandatory NPO Projects



Fifteen Fifty Mission



 Incentivizing SFPUC customers to reduce water consumption by installing reusing alternate water sources onsite for non-potable uses

- Eligible project types:
 - ✓ Projects voluntarily installing Onsite Water Systems (not mandatory)
 - ✓ Projects that are installing Onsite Water Systems on a mandatory basis in compliance with the Non-potable Water Ordinance that go above and beyond Baseline NPO Compliance (Above and Beyond Projects)
 - ✓ Projects installing onsite treatment and reuse of brewery process water



Estimated SFPUC Water Offset (gallons per year for 10 years)	Grant Funding Available
≥ 450,000 ¹	Up to \$200,000
≥ 1,000,000 ¹	Up to \$500,000
≥ 3,000,000 ¹	Up to \$1,000,000

¹ For Above and Beyond Projects, the estimated SFPUC Water Offset must be achieved above and beyond Baseline NPO Compliance to be eligible for grant funding.

- 5 grants executed to-date
- Total of \$2.25 million to be awarded
- Estimated to achieve water savings equivalent to about 3,400 SF residents daily residential water use



Example Non-Mandatory Grant Projects



UN Plaza Foundation Drainage Project ECSF-BART Foundation Drainage Reuse



181 Fremont, San Francisco



- Non-mandatory NPO project
- Receiving grant to install onsite water treatment system to reuse graywater, rainwater for toilet flushing and irrigation
- Construction of onsite reuse system completed in Feb 2020
- Project will save estimated 1.3 million gallons per year of water



- Request to authorize SFPUC GM to execute an amendment to grant agreement, which would extend agreement by 7 years to January 2032 (total duration of 17 years)
- Delays as project upgraded treatment system to meet SF Department of Public Health revised Rules and Regulations

- Project was further delayed in starting operation due to COVID-19 pandemic causing minimal occupancy in building
 - Continuing uncertainty about future occupancy