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FILE NO. 191099 RESOLUTIC JO. 

1 [Updated Emergency Declaration- Repair Southeast Treatment Plant Final Effluent Force 
Main- Total Estimated Cost Not to Exceed $6,250,000] 

2 

3 Resolution approving an updated emergency declaration of the San Francisco Public 

4 Utilities Commission pursuant to Administrative Code, Sections 6.60 and 21.15, to 

5 repair the Southeast Treatment Plant Final Effluent Force Main for a total estimated 

6 cost not to exceed $6,250,000. 

7 

8 WHEREAS, On October 18, 2018, the San Francisco Public Utilities Commission 

9 (SFPUC) Wastewater Enterprise detected a potential failure of the pipe that conveys the 

10 treated final effluent from the Southeast Treatment Plant (SEP) to the deep-water outfall 

11 located near Pier 80; and 

12 WHEREAS, The pipe, which crosses under lslais Creek parallel to Third Street to 

13 convey the final effluent to the deep-water outfall, appeared to be leaking into lslais Creek; 

14 and 

15 WHEREAS, The potential continuing leak of treated effluent into lslais Creek, rather 

16 than to the Bay though the deep-water outfall, required immediate action to mitigate public 

17 health risks and a potentially substantial regulatory enforcement action and penalties; and 

18 WHEREAS, On October 22, 2018, the General Manager of the SFPUC declared an 

19 emergency, approved by the President of the San Francisco Public Utilities Commission, 

20 pursuant to Chapter 6, Section 6.60 of the Administrative Code, due to the failure of, and need 

21 to repair, the SEP Final Effluent Force Main, with an amount anticipated not-to-exceed 

22 $2,000,000; and 

23 WHEREAS, Under the emergency declaration, the Wastewater Enterprise hired a 

24 consultant and a contractor to inspect the pipe, perform surveys, provide design 

25 
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1 recommendations, develop plans for repairs, complete such repairs and/or potentially bypass 

2 the existing outfall pipe; and 

3 WHEREAS, The inspection by SFPUC staff and consultants confirmed that the pipe 

4 was leaking into lslais Creek; and 

5 WHEREAS, In December 2018, staff determined that the scope of necessary repair 

6 work at the failure location was more substantial than initially identified due to further 

7 deteriorated points of connection and stringent regulatory operational constraints; and 

8 WHEREAS, On December 26, 2018, due to the increased scope of work, the SFPUC 

9 General Manager issued a revised Declaration of Emergency, approved by the President of 

10 the San Francisco Public Utilities Commission, to repair the Southeast Treatment Plan Final 

11 Effluent Force Main and thereby protect public health and safety, with an increase in the 

12 estimated not-to-exceed amount of $5,000,000, and clarifying that the repair work also should 

13 proceed under Chapter 21 of the Administrative Code; and 

14 WHEREAS, On February 5, 2019, the Board of Supervisors approved the declaration 

15 of an emergency through Resolution No. 59-19, which stated that the estimated cost of the 

16 emergency repair work was anticipated not-to-exceed $4,912,000; and 

17 WHEREAS, The initial engineering design was based on traditional construction 

18 methodology; however, further investigation revealed poor soil conditions and site constraints. 

19 The Site conditions necessitated construction of a bypass pipeline with water-tight 

20 cofferdams; and 

21 WHEREAS, Cofferdam construction requires a specialized crane and barge 

22 configuration and the construction of a temporary seawall; and 

23 WHEREAS, The bypass pipe being constructed with cofferdams is highly complex with 

24 a scope of repair more specialized and substantial than previously identified based on further 

25 
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site investigations, further deteriorated points of connection, and stringently regulated 

operational constraints; and 

WHEREAS, Staff now estimates that the work will exceed the $4,912,000 not-to-

exceed estimate stated in San Francisco Board of Supervisors Resolution No. 59-19; and 

WHEREAS, Including the additional design and construction costs, staff anticipates the 

remaining work will not-exceed $2,000,000, with a total project emergency repair cost 

estimated not-to-exceed $6,250,000; and 

WHEREAS, On September 25, 2019, the General Manager of the SFPUC issued a 

revised declaration of emergency, approved by the President of the San Francisco Public 

Utilities Commission pursuant to Chapter 6, Section 6.60, and Chapter 21, Section 21.15, of 

Main, with an amount anticipated not-to-exceed $6,250,000; and 

WHEREAS, Administrative Code, Chapter 6, Article IV, Section 6.60, authorizes 

department heads responsible for public works to award an emergency contract, exempt from 

the competitive bidding process, in the event of an actual emergency, which is defined to 

include, " ... [t]he breakdown or imminent breakdown of any plant, equipment, structure, street 

or public work necessitating immediate emergency repair or reconditioning to safeguard the 

lives or property of the citizens, or the property of the City and County, or to maintain the 

public health and welfare ... "; and 

WHEREAS, Administrative Code, Chapter 21, Section 21.15(c), authorizes department 

heads addressing a declared emergency to procure commodities or services necessary to 

make repairs to maintain public health or welfare as a result of the breakdown of any plant 

equipment, structure, street or public work; and 

Public Utilities Commission 
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1 WHEREAS, Administrative Code, Section 6.60(d), requires the General Manager to 

2 notify the Controller immediately and seek Board of Supervisors' approval of emergency 

3 repairs with an estimated cost in excess of $250,000; and 

4 WHEREAS, Administrative Code, Section 21.15(c), requires the General Manager to 

5 seek Board of Supervisors' approval of a declaration of emergency for procurement of 

6 commodities or services with an estimated cost in excess of $1 00,000; and 

7 WHEREAS, The Controller has certified that the funding amount specified herein to 

8 address this emergency work is available; now, therefore, be it 

9 RESOLVED, That the Board of Supervisors approves the updated emergency 

10 declaration issued by the SFPUC General Manager on September 25, 2019, to address and 

11 complete repairs to the Southeast Treatment Plan Final Effluent Force Main with a new not-to-

12 exceed amount of $6,250,000; and, be it 

13 FURTHER RESOLVED, That actions taken to date by the San Francisco Public 

14 Utilities Commission to address such emergency work and resolve the emergency condition 

15 are hereby ratified. 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

Public Utilities Commission 
BOARD OF SUPERVISORS Page4 



1 RECOMMENDED: 
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4 HARLAN L. KELLY, JR. 

5 General Manager of the SFPUC Controller 
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BUDGET AND FINANCE COMMITIEE MEETING DECEMBER 11, 2019 

Department: 

Public Utilities Commission (PUC) 

Legislative Objectives 

• The proposed resolution would approve an updated emergency declaration to repair the 
Southeast Treatment Plant, increasing the total not to exceed by amount authorized 
under the previous emergency declaration by $1,338,000 from $4,912,000 to $6,250,000. 
The additional amount includes additional contingencies which were estimated during 
construction due to change orders resulting from unforeseen field conditions, such as 
unknown buried debris, site security, and site access. 

Key Points 

• The Board of Supervisors previously approved an emergency declaration due to the 
deterioration and leaking of a pipeline crossing lslais Creek, which conveys treated 
effluent from the Southeast Treatment Plant to the deep-water outfall located in the San 
Francisco Bay. During construction to install the new bypass pipeline crossing lslais Creek, 
poor soil conditions at the site were revealed, necessitating the construction of water­
tight cofferdams (an enclosure system within a body of water to allow water to be 
pumped out, creating a dry work environment) rather than portable cofferdams, which 
had been included in the original construction budget. The cofferdam construction 
required specialized crane and barge configuration and the construction of a temporary 
seawall. The requested increase in the amount of the emergency declaration is to cover 
the costs for these new construction requirements. 

Fiscal Impact 

• The budget for the installation of a new bypass pipeline crossing Isla is Creek is $5,500,000 
or an increase of $588,000 over the current not to exceed amount of $4,912,000. The 
increase largely accounts for site access and the installation of the watertight cofferdams. 

Recommendations 

• Amend the proposed resolution to reduce the not-to-exceed amount by $750,000, from 
$6,250,000 to $5,500,000. 

• Approve the proposed resolution as amended. 

SAN FRANCISCO BOARD OF SUPERVISORS BUDGET AND LEGISLATIVE ANALYST 
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BUDGET AND FINANCE COMMITIEE MEETING DECEMBER 11, 2019 

MANDATE STATEMENT 

Administrative Code Section 6.60(d) states that contracts entered into for emergency work that 
are more than $250,000 are subject to Board of Supervisors approval. Prior to the 
commencement of emergency work above the $250,000 threshold, the Department must also 
secure approval in writing from the Mayor, the President of the Board, or the Commission. If 
the emergency does not permit the required approvals of the emergency determination to be 
obtained before work begins, the Department head must submit a resolution approving the 
emergency determination to the Board of Supervisors within 60 days. 

Administrative Code Section 21.15 provides for the Board of Supervisors to declare an 
emergency when it becomes immediately necessary to procure commodities or services to 

make repairs, safeguard lives or property, or respond to the breakdown of any plant 
equipment, structure, street, or public work. 

BACKGROUND 

On February 15, 2019 the Board of Supervisors approved an Emergency Declaration for the 
repairs on the Southeast Treatment Plant, authorizing a not to exceed amount of $4,912,000 
(File 19-0011). 

On November 5, 2019, the SFPUC submitted a resolution to the Board of Supervisors requesting 
an increase in the Emergency Declaration's not to exceed amount to $6,250,000, in compliance 
with the Administrative Code 6.60(d) requirement that such notifications occur within 60 days 
of beginning construction. 

DETAILS OF PROPOSED LEGISLATION 

The proposed resolution would approve an updated emergency declaration to repair the 
Southeast Treatment Plant, increasing the total not to exceed by $1,338,000 from $4,912,000 
to $6,250,000. The additional amount includes additional contingencies which were estimated 
during construction due to change orders resulting from unforeseen field conditions, such as 
unknown buried debris, site security, and site access. 

The original emergency construction work consisted of installing a new bypass pipeline to 
abandon one of the pair of existing pipelines that cross lslais Creek, conveying treated effluent 
from the Southeast Treatment Plant to the deep-water outfall located in the San Francisco Bay. 
During construction to install the new bypass pipeline crossing lslais Creek, poor soil conditions 
at the site were revealed, necessitating the construction of water-tight cofferdams. 1 Initial 
designs planned to use a type of portable cofferdam, but this was not possible because the 
depth of the work was greater than is possible when using the portable cofferdam. The 
cofferdam construction required specialized crane and barge configuration and the 
construction of a temporary seawall. The requested increase in the amount of the emergency 
declaration is to cover the costs for these new construction requirements. According to Mr. 

1 A cofferdam is an enclosure built within or in pairs across a body of water to allow the enclosed area to be 
pumped out, creating a dry work environment. 

SAN FRANCISCO BOARD OF SUPERVISORS BUDGET AND LEGISLATIVE ANALYST 
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BUDGET AND FiNANCE COMMITIEE MEETING DECEMBER 11, 2019 

Michael Tran, SFPUC Project Manager, the project could not be completed prior to the 2019-
2020 wet weather season beginning on October 15, 2019 without water-tight cofferdams. 

Construction began on June 8th, 2019 and was substantially complete on October 8th, 2019, 
with demobilization complete on November 15, 2019. Although the original emergency was 
declared in December 2018, final engineering design was revised and finalized in May 2019 due 
to finding of a larger than expected depression in the middle of lslais Creek. In addition, final 
permits were issued by Bay Conservation Development Commission on June 5, 2019, and the 
encroachment permit was issued by the Port on May 28, 2019, both following completion of 
final engineering design. National Marine Fisheries Service finalized informal consultation on 
May 31, 2019 to determine any type of in-water work restrictions. There are minor activities 
remaining, such as site clean-up, minor sidewalk restoration, and permit close out, and 
construction is expected to be complete in December 2019. 

FISCAL IMPACT · 

The updated budget for completion of construction and installation of the bypass pipeline 
crossing lslais Creek is $5.5 million as shown in Table 1 below, which is $750,000 less than the 
amount specified in the proposed resolution. 2 

Table 1: Total Project Budget 

Item 

Design costs 
Construction Management costs 
Construction costs, excluding change orders 
Change order costs 

TOTAL 

Source: SFPUC 

Budget 

$422,215 
347,793 

3,993,956 
736,036 

$5,500,000 

The original project budget included a contingency of approximately $1.2 million of which $1 
million was applied during construction because of deteriorated concrete and metal pipes and 
$200,000 was spent on site access and initial construction costs for the water tight cofferdams. 

Because the project budget of $5,500,000 is approximately $750,000 less than the resolution 
requested not-to-exceed amount of $6,250,000, the proposed resolution should be amended 
to reflect the actual project budget, based on final contractor estimate after construction 

substantial completion. 
~ 

RECOMMENDATIONS 

1. Amend the proposed resolution to reduce the not-to-exceed amount by $750,000, from 

$6,250,000 to $5,500,00. 
2. Approve the resolution as amended. 

2 According to Mr. Tran, the higher amount of $6,250,000 was based on budget estimates during active 

construction in August 2019. 
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525 Golden Gate Avenue. 13th Floor 

San Francisco. CA 94102 

Serv1ces of the San Francisco PubliC Utilities Commission 

INTER-OFFICE MEMORANDUM 

October 22, 2018 

TO: The Honorable Vince Courtney, 

President, San Francisco Public Utilities Commission 

FROM: Harlan L. Kelly, Jr., SFPUC General Manager 

SUBJECT: Declaration of Emergency: Repair Southeast Treatment Plant Final Effluent Force Main 

In accordance with Chapter 6, Section 6.60 of the Administrative Code of the City and County of San 
Francisco, I am declaring an emergency on behalf of the San Francisco Public Utilities Commission. 

T 415.554,3155 

F 415.554.3161 

TTY 415.554.3488 

On October 18, 2018, the SFPUC Wastewater Enterprise detected a potential failure of the pipe that conveys 
the treated final effluent from the Southeast Treatment Plant (SEP) to the deep-water outfall located near Pier 
80. The pipe crosses under lslais Creek parallel to Third Street and appears to be leaking into lslais Creek. 
This continuing leak of treated effluent into lslais Creek, rather than to the Bay through the deep-water outfall, 
could result in substantial regulatory enforcement action and penalties. Immediate action also is required to 
mitigate potential public health risks. 

This request for emergency declaration is to enable the Wastewater Enterprise to hire a consultant and 
contractor to inspect the pipe, perform any necessary surveys, provide design recommendations, plans for 
repairs, complete such repairs and/or potentially bypass the existing outfall pipe by installing a new 36-inch 
diameter pipe with a valve at each end of the new bypass pipe. The repairs and/or bypass solution will also 
include hiring divers to supervise the work. This work is beyond the capabilities of City forces. The estimated 
cost for the work is not anticipated to exceed $2,000,000. 

I am therefore declaring the existence of an emergency. I trust that this meets with your concurrence and 

approval. 

CONCUR AND APPROVE: 

cc: 

Vince Courtney, President 

San Francisco Public Utilities Commission 

A. Caen K.How 

F. Vietor E. Sandier 
A. Moran M. Carlin 
I. Kwon G. Norby 

OUR MUSS JON: To provide our customers with high-quality, efticient and reliable water, power and sewer 
services in a manner that values environmental and community interests and sustains the resources entrusted 
to our care. 

london N. Breed 
Mayor 

Vince CourtJJey 
President 

Ann Moiler Caen 
Vice President 

Francesca Vielllr 
Commissioner 

Anson Moran 
Commissioner 

Ike Kwon 
Commissioner 

Harlan l. Kelly, Jr. 
General Manager 



Services of the San Froncisco Public: Utilities Cornmlsslon 

525 Golden Gate Avenue, 131h Floor 

San Francisco, CA 94102 

T 415.554.3155 
p 415.554.3161 

TIY 415,554.3488 

INTER-OFFICE MEMORANDUM 

December 26, 2018 

TO: The Honorable Vince Courtney, 

President, San Francisco Public Utilities Commission 

FROM: Harlan L. Kelly, Jr., SFPUC General 

SUBJECT: Revised Declaration of Emergency: Repair Southeast Treatment Plant Final Effluent Force Main 

On October 18, 2018, the SFPUC Wastewater Enterprise detected a potential failure of the pipe that conveys 
the treated final effluent from the Southeast Treatment Plant to the deep-water outfall located near Pier 80. 

In my memorandum to you dated October 22, 2018, I declared an emergency due to the failure of, and need 
to repair, the Southeast Treatment Plant Final Effluent Force Main, with an amount not anticipated to exceed 
$2 million. You provided your written concurrence and approval. 

I declared the emergency pursuant to Chapter 6, Section 6.60 of the Administrative Code of the City and 
County of San Francisco, which pertains to emergency contracting for public works. Staff has now learned 
further information about the scope of the needed repair work at the failure location. The existing pipe that 
crosses under lslais Creek parallel to Third Street is confirmed to be leaking into lslais Creek. In addition, 
staff has determined that the scope of repair is more specialized and substantial than initially identified based 
on further site investigations, further deteriorated points of connection, and stringent regulated operational 
constraints. With this additional information, staff estimates that the anticipated cost of the work will be more 
than the initial $2 million estimate. Staff now estimates the cost of the work beyond the capabilities of City 
forces is not anticipated to exceed $5 million. Furthermore, in consultation with the City Attorney's Office, 
staff has determined thi3.t in addition to the definition of "public work" under Chapter 6, the needed emergency 
repair work also meets the definition of "commodities" and "services" under Section 21.15 of the San 
Francisco Administrative Code. Accordingly, the appropriate authorization for this emergency declaration is 
both Administrative Code Section 6.60 and Section 21. 15(c). 

I am therefore updating the October 22, 2018 declaration of an emergency to reflect these changes - (1) 
authorization of the declaration under both Administrative Code Section 6.60 and Section 21.15, and (2) an 
increase in the anticipated not to exceed cost from $2 million to $5 million. I trust that this meets with your 
concurrence and approval. 

London N. Breed 
Mayor 

CONCUR AND APPROVE: 

cc: A. Caen 

F. Vietor 

A Moran 

I. Kwon 

ourtney, President 

San Francisco Public Utilities Commission 

K.How 

E. Sandier 

M. Carlin 

G. Norby 

OUR MISSION: To provide our customers with high·quality, efficient and reliable water, power and sewer 
services in a manner that values environmental and community Interests and sustains the resources entrusted 
to our care. 

Vinca Courtney 
Pres1dent 

Ann Mailer Co en 
Vice President 

Francesca Vietor 
Commissioner 

Anson Moran 
Commissioner 

lkeKwon 
Commissioner 

Harlan L Kelly, Jr. 
General Manager 



FILE NO. 190011 

AMENDED IN COMMITTEL 
1/30/19 

RESOLUTION NO. 59-19 

1 [Emergency Declaration- Repair Southeast Treatment Plant Final Effluent Force Main- Total 
Estimated Cost Not to Exceed $4,912,000] 

2 

3 Resolution approving an emergency declaration of the San Francisco Public Utilities 

4 Commission pursuant to Administrative Code, Sections 6.60 and 21.15, to repair the 

5 Southeast Treatment Plant Final Effluent Force Main for a total estimated cost not to 

6 exceed $4,912,000. 

7 

8 WHEREAS, On October 18, 2018, the San Francisco Public Utilities Commission 

9 (SFPUC) Wastewater Enterprise detected a potential failure of the pipe that conveys the 

10 treated final effluent from the Southeast Treatment Plant (SEP) to the deep-water outfall 

11 located near Pier 80; and 

12 WHEREAS, The pipe, which crosses under lslais Creek parallel to Third Street to 

13 convey the final effluent to the deep-water outfall, appeared to be leaking into lslais Creek; 

14 WHEREAS, The continuing leak of treated effluent into lslais Creek, rather than to the 

15 Bay though the deep-water outfall, requires immediate action be taken to mitigate public 

16 health risks and substantial regulatory enforcement action and penalties; and 

17 WHEREAS, On October 22, 2018, the General Manager of the SFPUC declared an 

18 emergency, approved by the President of the San Francisco Public Utilities Commission, 

19 pursuant to Chapter 6, Section 6.60 of the Administrative Code of the City and County of San 

20 Francisco, due to the failure of, and need to repair, the SEP Final Effluent Force Main, with an 

21 amount not anticipated to exceed $2,000,000; and 

22 WHEREAS, The request for declaration of emergency is to enable the Wastewater 

23 Enterprise to hire a consultant and contractor to inspect the pipe, perform any necessary 

24 surveys, provide design recommendations, plans for repairs, complete such repairs and/or 

25 potentially bypass the existing outfall pipe; and 
Public Utilities Commission 
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1 WHEREAS, Upon further inspection, staff confirmed that the pipe is leaking into lslais 

2 Creek; and 

3 WHEREAS, Staff learned further information about the scope of the needed repair 

4 work at the failure location, and has determined that the scope of repair is more specialized 

5 and substantial than initially identified based on further site investigations, further deteriorated 

6 points of connection, and stringent regulated operational constraints; and 

7 WHEREAS, Administrative Code, Chapter 6, Article IV, Section 6.60, authorizes 

8 department heads responsible for public work to award an emergency contract, exempt from 

9 the competitive bidding process, in the event of an actual emergency, which is defined to 

10 include, " ... [t]he breakdown or imminent breakdown of any plant, equipment, structure, street 

11 or public work necessitating immediate emergency repair or reconditioning to safeguard the 

12 lives or property of the citizens, or the property of the City and County, or to maintain the 

13 public health and welfare ... "; and 

14 WHEREAS, Administrative Code, Chapter 21, Section 21.15(c), authorizes department 

15 heads responsible for operations for which commodities or services are needed to declare an 

16 emergency to make repairs to maintain public health or welfare as a result of the breakdown 

17 of any plant equipment, structure, street or public work; and 

18 WHEREAS, On December 26, 2018, due to the increased scope of work, the SF PUC 

19 General Manager issued a revised Declaration of Emergency, approved by the President of 

20 the San Francisco Public Utilities Commission, to repair the Southeast Treatment Plan Final 

21 Effluent Force Main and thereby protect public health and safety, with an increase in the 

22 estimated not to exceed amount of $4,912,000, and clarifying that the repair work also should 

23 proceed under Chapter 21 of the Administrative Code; and 

24 

25 
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1 WHEREAS, Administrative Code, Section 6.60(d), requires that the General Manager 

2 immediately notify the Controller, and seek Board of Supervisors' approval of emergency 

3 public works with an estimated cost in excess of $250,000; and 

4 WHEREAS, Administrative Code, Section 21.15(c), requires that the General Manager 

5 seek Board of Supervisors' approval of the declaration of emergency for commodities or 

6 services with an estimated cost in excess of $100,000; and 

7 WHEREAS, The Controller has certified that funds are available for this emergency 

8 work and contract; now, therefore, be it 

9 RESOLVED, That the Board of Supervisors approves the emergency declaration 

10 issued by the SFPUC General Manager on October 22, 2018, as amended on December 26, 

11 2018, to address and complete repairs to the Southeast Treatment Plan Final Effluent Force 

12 Main; and, be it 

13 FURTHER RESOLVED, That actions taken to date by the San Francisco Public 

14 Utilities Commission to address such emergency work and resolve the emergency condition 

15 are hereby ratified. 
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1 RECOMMENDED: FUNDS~tABLE: 

2 ~t~l_O (~ (tV" ~~ 
3 . /~!/#/=~~ ..__ --~·~ .... 

4 HARLAN L. KELLY, JR. ~EN ~ENFIElD 
5 General Manager of the SFPUC 1' Controller 
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City and County of San Francisco 

Tails 

City Hall 
1 Dr. Carlton B. Goodlett Place 
San Francisco, CA 94102-4689 

Resolution 

File Number: 190011 Date Passed: February 05, 2019 

Resolution approving an emergency declaration of the San Francisco Public Utilities Commission 
pursuant to Administrative Code, Sections 6.60 and 21.15, to repair the Southeast Treatment Plant 
Final Effluent Force Main for a total estimated cost not to exceed $4,912,000. 

January 30,2019 Budget and Finance Committee- AMENDED 

January 30, 2019 Budget and Finance Committee- RECOMMENDED AS AMENDED 

February 05, 2019 Board of Supervisors- ADOPTED 

Ayes: 11 -Brown, Fewer, Haney, Mandelman, Mar, Peskin, Ronen, Safai, Stefani, 
Walton and Yee 

File No. 190011 

London N. Breed 
Mayor 

City and County of San Fmncisco Page 1 

I hereby certify that the foregoing 
Resolution was ADOPTED on 2/5/2019 by 
the Board of Supervisors of the City and 
County of San Francisco. 

l/fS/111 
I I I 
Date Approved · 

Printed at 1:38pm Olt216/19 



525 Golden Gate Avenue, 13th Floor 
San Francisco, CA 94102 

T 415 554.3155 
F 415.554.3161 

TfY 415.554.3488 

INTER-OFFICE MEMORANDUM 

September 25, 2019 

TO: Ann Moiler Caen 

/ v 
President, San Francisco Public UtilitieJs Co mis ion 

FROM: Harlan L. Kelly, Jr., General Manager y.£ 
SUBJECT: Declaration of Emergency Update: Repair Southeast Treatment Plant Final Effluent Force Main 

On October 18, 2018, the SFPUC Wastewater Enterprise discovered a potential failure of the pipe that 
conveys the treated final effluent from the Southeast Treatment Plant to the deep-water outfall located near 
Pier 80. In an October 22, 2018 memorandum to the then-President of the Commission, I declared an 
emergency due to the failure of, and need to repair, the Southeast Treatment Plant Final Effluent Force Main, 
with an estimated repair cost of not to exceed $2 million. The Commission President provided his writ1en 
concurrence and approval. 

On December 26, 2018, I issued an updated declaration of an emergency to reflect two changes based on 
initial detailed engineering field evaluation and updated construction estimates for the work: (1) authorization 
of the declaration under both Administrative Code Section 6.60 and Section 21.15, and (2) an increase in the 
anticipated not to exceed cost from $2 million to $5 million. On February 5, 2019, the Board of Supervisors 
approved the declaration of an emergency through Resolution No. 59-19, which stated that the estimated cost 
of the emergency repair work was anticipated not to exceed $4.912 million. 

A bypass pipeline is currently under construction to eliminate one of the existing pair of force mains that 
crosses under lslais Creek parallel to Third Street. While initial engineering design expected traditional 
construction methodology, a contractor later confirmed that the only way to construct the bypass pipeline is to 
build water-tight cofferdams due to poor soil conditions and site constraints. Cofferdam construction requires 
a specialized crane and barge configuration which necessitated building a temporary seawall. Staff is working 
closely with consultant and contractor teams to build the bypass pipe in a marine site that is substantially 
more complex with poor soil conditions, limited waterside access, thick sediment layer, active marine wildlife, 
dilapidated existing pipe conditions, larger than expected void under the initial pipeline alignment design, and 
a target construction completion before the upcoming wet weather season. 

Based on information learned during active construction, staff now estimates the work will exceed the 
$4.912 million not-to-exceed estimate stated in Board of Supervisors Resolution No. 59-19. With actual 
design and construction costs, the total emergency repair cost is now estimated at $6.25 million. 

London N. Breed 
Mayor 

I am therefore updating the December 26, 2018 declaration of an emergency for an increase in the 
anticipated not to exceed cost from $5 million to $6.25 million. In light of the increase in estimated 
costs, we will return to the Board of Supervisors for approval of this updated declaration of an 
emergency. I trust that this meets with your concurrence and approval. 

CONCUR AND APPROVE: 

Ann Moiler Caen, President 
San Francisco Public Utilities Commission 

cc: SFPUC Commission. M. Carlin, G, Norby 

OUR MISSION: To provide our customers with high-quality, eHiclent and reliable water, power and sewer 
services In a manner that values environmental and community Interests and sustains the resources entrusted 
to our care. 

Ann Moller Caen 
President 
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Anson Moran 
Cnmmrssmner 
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Services of the San Francisco Public Utiliti"s C:ommission 

525 Golden Gate Avenue, 13th Floor 

San Francisco, CA 941 02 

T 415.554.3155 

F 415.554.3161 

TTY 415.554.3488 

TO: 

FROM: 

DATE: 

SUBJECT: 

Angela Calvillo, Clerk of the Board 

Mona Panchal, Policy and Government Affairs 

October 25, 2019 

Emergency Declaration - Repair Southeast Treatment Plant 
Final Effluent Force Main- Total Estimated Cost Not to 
Exceed $6,250,000 

Attached please find an original copy of a resolution. The resolution is to approve an updated 
emergency declaration of the San Francisco Public Utilities Commission pursuant to San Francisco 
Administrative Code, Section 6.60 and Section 21.15, to repair the Southeast Treatment Plant Final 
Effluent Force Main for a total estimated cost not-to-exceed $6,250,000. 

In this packet you will find: 

• Two copies of the draft BOS resolution 

• A copy of the October 22, 2018 SFPUC Emergency Declaration 

• A copy of the updated December 26, 2018 SFPUC Emergency Declaration 

• A copy of BOS Resolution 59-19 

• A copy of the updated September 25, 2019 SFPUC Emergency Declaration 

Please contact Mona Panchal at (415) 934-3908 if you need any additional information on these 
items. 

OUR MISSION: To provide our customers with high-quality, efficient and reliable water, power and sewer 
services in a manner that values environmental and community interests and sustains the resources entrusted 
to our care. 

London N. Breed 
Mayor 

Ann Moller Caen 
President 

Francesca Vietor 
Vice President 

Anson Moran 
Commissioner 

Sophie Maxwell 
Commissioner 

Tim Paulson 
Commissioner 

Harlan L. Kelly, Jr. 
General Manager 


