
Denali Water Solutions LLC  Contract ID 1000015461 
P-280 Modification No. 2 Page 1 of 2 August 8, 2022 
 

 
City and County of San Francisco  
Office of Contract Administration 
Purchasing Department 
City Hall, Room 430 
1 Dr. Carlton B. Goodlett Place 
San Francisco, CA  94102-4685 
 
 

Contract Modification 2 
Biosolids and Grit hauling Services 

  
 

Denali Water Solutions LLC 
3031 Franklin Ave. 
Riverside, CA 92507 
Attn: Dave Vaughn 
Email: dave.vaughn@denaliwater.com 
 

Date: August 8, 2022 
Buyer Name: Evan Magante 
Term contract: 68382 
Contract ID: 1000015461 (Aggregate 1 – Primary) 
Not-to-exceed amount: $18,800,000 
Supplier ID: 0000039609 
Type: Indefinite Quantity 
 

 
 
The history of this contract and its modifications is as follows: 
 
 Start End 
Modification date date Amount Other changes 
 

Original contract 10-01-19 09-30-22 $8,700,000  
   (Aggregate 1 - primary) 
      
 

1 10-01-19 09-30-22 $8,600,000 Decrease Not-to-exceed amount 
   (Aggregate 1 - primary) 
    
   
2 10-01-19 09-30-26 $18,800,000 Increase Not-to-exceed amount 
   (Aggregate 1 - primary)      Extend contract term 
 
               
 
 
This modification No. 2 changes the contract as follows:  
 

1. Increases NTE amount from $8,600,000 to $18,800,000 (Aggregate 1 – Primary). 
2. Extends contract term through September 30, 2026. 

 
 
All other terms and conditions remain the same. 
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CITY 
 
Recommended by: 
 
 
\s2\ 
___________________________________ 
Linda Repola 
Supervising Purchaser 
Office of Contract Administration 
 
 
 
Approved: 
 
 
\s3\ 
_____________________________________ 
Sailaja Kurella 
Director of the Office of Contract Administration, 
and Purchaser 

Denali Water Solutions LLC 
 
 
 
\s1\ 
_____________________________________ 
Dave Vaughn 
Executive Vice President 
 
 
City Supplier Number: 0000039609 
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