
Agreement between the City and County of San Francisco 

and 

Thales Transport & Security, Inc. 

for Procurement of Proprietary Equipment 

for the Advanced Train Control System 

for the San Francisco Municipal Transportation Agency 

Central Subway Project 

(Third Street Light Rail Project, Phase 2) 

Contract No. 1266-1 

December 3, 2013 

Central Subway ATCS Equipment Procurement 



TABLE OF CONTENTS 

Page 

1. RECITALS ........................................................................................................................ 1 

2. DEFINITIONS ................................................................................................................... 2 

3. SUMMARY OF AGREEMENT AND SCOPE OF WORK ................................................... 6 

4. COMPENSATION ............................................................................................................. 7 

5. TERM AND EFFECTIVE DATE OF AGREEMENT ........................................................... 10 

5.1. Term of the Agreement. ......................................................................................... 11 

5.2. Effective Date of the Agreement. ........................................................................... 11 

6. ASSIGNMENT OF THIS AGREEMENT TO THE CONSTRUCTION CONTRACTOR ....... 11 

6.1. Assignment of Agreement. ..................................................................................... 11 

6.2. Effective Date of Assignment. ................................................................................ 11 

6.3. Scope of Assigned Work ....................................................................................... 11 

6.4. Compensation ....................................................................................................... 11 

6.5. Terms and Conditions of Assignment .................................................................... 12 

6.6. City is Third Party Beneficiary ................................................................................ 12 

6.7. Direct Remedy ....................................................................................................... 13 

6.8. Beneficial Use ........................................................................................................ 13 

6.9. Conflict and Order of Precedence of Documents ................................................... 13 

6.10. No Limitation on Thales to Provide Non-Proprietary Services, Equipment or Software 
.............................................................................................................................. 13 

6.11. Reassignment of Contract to City .......................................................................... 13 

7. INDEMNITY ...................................................................................................................... 13 

7 .1. Obligation to Defend and Indemnity ....................................................................... 13 

7.2. Limitation of Liability .............................................................................................. 14 

7.3. Limitations on Special Damages ............................................................................ 15 

7.4. Indemnity for Infringement of Intellectual Property Rights ...................................... 16 

7.5. Responsibility for Equipment ................................................................................. 17 

7.6. Release of Hazardous Materials ............................................................................ 17 

7.7. Joint and Several Liability ...................................................................................... 17 

8. INSURANCE ..................................................................................................................... 17 

8.1. Worker's Compensation Insurance ........................................................................ 17 

8.2. Commercial General Liability lnsurance ................................................................. 17 

Central Subway ATCS- Proprietary Equipment Procurement 

n:lptc\as2013\1000387\00BB9657.doc FINAL 120513/022514 amended 



8.3. Commercial Automobile Liability Insurance ........................................................... 18 

8.4. Risk of Loss Coverage for Proprietary Equipment and Software ............................ 18 

8.5. Forms of Policies and Other Insurance Requirements ........................................... 18 

8.6. Joint and Several Liability ...................................................................................... 20 

8.7. Indemnitees ........................................................................................................... 20 

8.8. Insurer Qualifications ............................................................................................. 20 

8.9. Application of these Insurance Requirements ........................................................ 20 

9. NO PRIOR AGREEMENT WITH OR EXCLUSIVE RELATIONSHIP TO CONSTRUCTION 
CONTRACTOR ................................................................................................................. 21 

10. WARRANTY ..................................................................................................................... 21 

, 11. SOFTWARE AND ATCS DOCUMENTATION LICENSE ................................................... 22 

12. PROTECTION OF CONFIDENTIAL AND SECURITY SENSITIVE INFORMATION ......... 24 

12.1. Proprietary or Confidential Information .................................................................. 24 

12.2. Security Sensitive Information ............................................................................... 24 

(a) Design Documents are Security Sensitive Information ............................... 24 

(b) Use of SSI Documents ............................................................................... 24 

( c) Disposal of the SSI Documents .................................................................. 25 

( d) Liability for Failure to Secure or Misuse of the SSI Documents .................. 25 

( e) Subcontractors ........................................................................................... 25 

(f) Reference Documents Designated as Security Sensitive Information ........ 25 

13. SCHEDULE, DELAY AND LIQUIDATED DAMAGES ........................................................ 25 

13.1. Time Is of the Essence; Central Subway Project Schedule .................................... 25 

13.2. Commencement of Services .................................................................................. 26 

13.3. Delays ................................................................................................................... 26 

(a) Delay Due to Thales ................................................................................... 26 

(b) Delay Not Due to Thales ............................................................................ 26 

14. GENERAL PROVISIONS .................................................................................................. 26 

14.1. Certification of Funds; Budget and Fiscal Provisions; Termination in the Event of Non-
Appropriation ......................................................................................................... 26 

14.2. Payment; Invoice Format ....................................................................................... 27 

14.3. Submitting False Claims; Monetary Penalties ........................................................ 28 

14.4. Disallowance and Certification to Non-Disbarment ................................................ 28 

14.5. Taxes .................................................................................................................... 29 

14.6. Payment Does Not Imply Acceptance of Work or Effect Waiver ............................ 30 
ii 

Central Subway ATCS- Proprietary Equipment Procurement 
n:\ptc\as2013\ 1000387100889657 .doc FINAL 120513/022514 amended 



14.7. Thales Personnel. .................................................................................................. 30 

14.8. Independent Contractor Thales; Payment of Employment Taxes and Other Expenses 
.............................................................................................................................. 30 

14.9. Default; Remedies; Right to Injunctive Relief ......................................................... 31 

14.10. Termination for Cause ........................................................................................... 33 

14.11. Termination for Convenience ................................................................................. 34 

14.12. Conflict of Interest. ................................................................................................. 35 

14.13. Notices to the Parties ............................................................................................. 35 

14.14. Delivery, Title and Risk of Loss in Shipping and Storage ....................................... 36 

14.15. Subcontracting ....................................................................................................... 36 

14.16. Assignment by Thales ................................. ;' ......................................................... 37 

14.17. Non-Waiver of Rights ............................................................................................. 37 

14.18. Nondiscrimination; Penalties .................................................................................. 37 

(a) Thales Shall Not Discriminate .................................................................... 37 

(b) Subcontracts .............................................................................................. 37 

(c) Nondiscrimination in Benefits ..................................................................... 37 

( d} Condition to Agreement ............................................................................. 38 

(e) Incorporation of Administrative Code Provisions by Reference .................. 38 

14.19. Mac Bride Principles - Northern I re land .................................................................. 38 

14.20. Drug-Free Workplace Policy .................................................................................. 38 

14.21. Compliance with Americans with Disabilities Act ................................................... 38 

14.22. Sunshine Ordinance .............................................................................................. 39 

14.23. Limitations on Contributions ................................................................................... 39 

14.24. Requiring Minimum Compensation for Covered Employees .................................. 39 

14.25. Requiring Health Benefits for Covered Employees ............................................... .41 

14.26. Prohibition on Political Activity with City Funds ..................................................... .42 

14.27. English Required ................................................................................................... 42 

14.28. Protection of Private lnformation ............................................................................ 42 

14.29. Resource Conservation ......................................................................................... 43 

14.30. Tropical Hardwood and Virgin Redwood Ban ....................................................... .43 

14.31. Preservative-treated Wood Containing Arsenic ..................................................... .43 

14.32. Food Service Waste Reduction Requirements ....................................................... 44 

14.33. Audit and Inspection of Records ........................................................................... .44 

Iii 

Central Subway ATCS- Proprietary Equipment Procurement 
n:\ptc\as2013\ 1000387100889657 .doc FINAL 120513/022514 amended 



14.34. Dispute Resolution ................................................................................................ 44 

14.35. Modification of Agreement ..................................................................................... 45 

14.36. Agreement Made in California; Venue .................................................................. .45 

14.37. Construction of Agreement .................................................................................... 45 

14.38. Entire Agreement. .................................................................................................. 46 

14.39. Compliance with Laws ........................................................................................... 46 

14.40. Severability ............................................................................................................ 46 

14.41. Federal Agreement Requirements ......................................................................... 46 

14.42. Force Majeure ....................................................................................................... 46 

14.43. Surviving Rights and Duties ................................................................................... 47 

14.44. Signatures, Execution by Counterparts ................................................................. .47 

15. INCLUDED APPENDICES ................................................................................................ 47 

16. APPROVAL BY COUNTERPARTS ................................................................................... 47 

iv 
Central Subway ATCS- Proprietary Equipment Procurement 

n:\ptclas2013\1000387\00889657.doc FINAL 1205131022514 amended 



Agreement between the City and County of San Francisco 
and 

Thales Transport & Security, Inc. 
for Procurement of Proprietary Equipment for the Advanced Train Control System 

for the San Francisco Municipal Transportation Agency 
Central Subway Project 

(Third Street Light Rail Project, Phase 2) 

Contract No. 1266-1 

This Agreement between the City and County of San Francisco and Thales Transport & 
Security, Inc. for Procurement of Proprietary Equipment for the Advanced Train Control System, 
Central Suoway Project (Third Street Light Rail Project, Phase 2) (hereinafter "Equipment 
Contract") is made between the City and County of San Francisco, acting by and through its 
Municipal Transportation Agency, a municipal corporation organized and existing under the laws 
of the State of California, whose principal place of business is at 1 South Van Ness Avenue, 
San Francisco, California 94102, U.S.A. (hereinafter referred to as "SFMTA" or "City"); and 
Thales Transport & Security, Inc., a corporation organized and existing under the laws of the 
State of Delaware, whose principal place of business is at 5700 Corporate Drive, Suite 750, 
Pittsburgh, PA 15237, U.S.A., (hereinafter referred to as ''Thales" or "Contractor"). 

This Equipment Contract is dated for convenience as December 3, 2013. 

When appropriate herein, SFMT A and Thales are individually hereinafter referred to as "Party'' 
and collectively referred to as "Parties". 

1. RECITALS. 

1.1. Under the Central Subway Project, which is Phase 2 of the Third 
Street Light Rail Project, the SFMT A is constructing a new subway line in San 
Francisco, which runs approximately 1.6 miles from 4th and Brannan Streets, north 
under Fourth Street to Stockton Street, and north under Stockton Street into 
Chinatown. 

1.2. Under Agreement CS-155-3, HNTB-B&C Joint Venture designed 
the control, signaling and trackway systems for the Central Subway, which will be 
constructed and installed by Tutor Perini, under SFMTA Contract 1300 (the 
Construction Contract) .. 

1.3. The Advanced Train Control System (ATCS), further defined in 
Section 2.5, is a specialized and proprietary system that was supplied to the 
SFMTA by Thales (formerly Alcatel Transport Automation (U.S.) Inc.) under San 
Francisco Municipal Railway contract MR-1034R, dated August 10, 1992. 

1.4. The ATCS must operate as a single integrated system between 
the new Central Subway and the Existing ATCS that services the SFMTA's subway 
operations in the Market Street tunnels. Due to the proprietary nature of the 
Existing ATCS, no vendor other than Thales can provide the SFMTA necessary 
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ATCS design review and implementation services for the Central Subway, and this 
Equipment Contract is necessarily therefore a sole source contract. 

1.5. The SFMTA has determined that to avoid dual equipping its rail 
vehicles with multiple control systems or segregating the vehicles to be used on the 
Central Subway line, the Existing ATCS will be expanded to cover the Central 
Subway operations. 

1.6. Thales desires to supply to the SFMTA and the SFMTA desires to 
procure from Thales such system engineering, design review, proprietary ATCS 
elements, and oversight and inspection services for ATCS installation and 
integration, implementation and testing consulting services and related professional 
services described in this Equipment Contract and in the Implementation Contract 
and as may be otherwise be necessary to complete the design, installation, 
implementation, testing and certification, and warranty services of the ATCS 

1.7. To avoid risks and delays to the Central Subway Project Schedule 
and risks and costs arising from delays to the construction and installation of the 
Work and implementation and testing of the ATCS, the SFMTA desires to procure 
under this Equipment Contract certain Proprietary Equipment that are Long Lead 
Items in advance of completion of negotiations for the services Thales will provide 
under the Implementation Contract. 

1.8. The SFMTA will procure ATCS engineering and design review, 
installation oversight, testing and safety certification consulting and related and 
ancillary services from Thales under the ATCS Implementation Contract, a separate 
agreement to be negotiated between the SFMT A and Thales. 

1.9. The Proprietary Equipment procured under this agreement shall 
be installed by the Construction Contractor under the Construction Contract. The 
Proprietary Equipment and any other Work performed under this Equipment 
Contract is subject to the inspection, testing, warranty and reliability requirements 
set out in the Implementation Contract and the Specifications referenced therein. 

1.1 o. The parties intend that both the Equipment Contract and the 
Implementation Contract will be assigned to the Construction Contractor, Tutor 
Perini to be subcontracts under the Construction Contract CS-1300. 

Now, therefore, in consideration of the facts represented above, the premises and 
the mutual undertakings of the Parties herein contained, the Parties agree as follows: 

2. DEFINITIONS. 

For the purposes of this Equipment Contract, the following words and expressions shall have 
the meanings set forth herein below. The terms defined in the Construction Contract shall also 
apply to this Equipment Contract following Assignment. Where a term defined here conflicts 
with a defined term in the Construction Contract, the definition provided here shall govern. 

2.1. "Additional Services" means work requested by the City to be performed 
that is not included in the scope of the Work to be performed as Base Services or 
Optional Services. 
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2.2. "Affiliate" means an entity that controls, is controlled by, or is under the 
common control, but only for as long as such control exists; for the purposes of this 
Equipment Contract, control is deemed to exist when the company in question has 
the authority by equity ownership, debt or contract, directly or indirectly through one 
or more intermediaries, to direct the actions or policies of the affiliate company. 

2.3. "Article" means a provision of this Equipment Contract designated by a 
number title before the decimal. 

2.4. "Assignmenf' means the assignment by the City and assumption by 
the Construction Contractor of this Equipment Contract, by which Thales shall 
become a subcontractor to the Construction Contractor in accordance with this 
Equipment Contract. 

2.5. "ATCS" means the Advanced Train Control System provided to the 
SFMTA by Thales under this Equipment Contract and the Implementation Contract. 

2.6. "ATCS Schedule" means the approved schedule for the design, 
implementation and testing of the ATCS, which is a subcomponent of the Project 
Schedule. 

2.7. "Beneficial Use" shall have the meaning as defined in Section 2.08 
("Owner's Beneficial Use"} of the General Provisions of the Construction Contract. 

2.8. "City'' means the City and County of San Francisco, a municipal 
corporation organized and existing under the laws of the State of California. 

2.9. "Confidential Information" means any and all information that is defined 
as such in the Mutual Nondisclosure Agreement, appended to this Equipment 
Contract as Appendix F. 

2.10. "Contract Amounf' means the total amount of compensation to be paid 
to Thales under this Equipment Contract, as stated at Article 4 and in the Pricing 
and Milestone Payment Schedule set out in Appendix C. 

2.11. "Construction Contracf' means the public works contract Agreement 
No. CS-1300, between the City and Tutor Perini (the Construction Contractor}, for 
the construction of the surface, trackwork and systems elements of the Central 
Subway Project. 

2.12. "Construction Contractor'' means Tutor Perini (also referenced as 
''Tutor''), the contractor awarded the Construction Contract. 

2.13. "Construction Schedule" means the approved schedule for the 
performance and completion of the Construction Work 

2.14. "Construction Work" means the work performed or subcontracted by 
the Construction Contractor that is not work proprietary to Thales or otherwise 
within Thales• scope of Work under this Equipment Contract. 

2.15. "Days" mean consecutive calendar days, including weekends and 
holidays, unless otherwise specified. 
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2.16. "Design Manager'' means the individual designated by City to be the 
primary liaison from the Designer to Thales for the purposes of this Equipment 
Contract. 

2.17. "Designer'' means HNTB-B&C Joint Venture, a joint venture of 
professional engineering firms obligated by Agreement CS-155-3 to design the 
signaling and control systems, traction power, trackway and other specified 
elements of the Central Subway Project. 

2.18. "Designs" means engineering documents, drawings and specifications 
created by the Designer which Thales shall review under this Implementation 
Contract. 

2.19. "Director'' means the Director of Transportation, who is the chief 
executive officer of the SFMT A. 

2.20. "Documentation" means any user documentation, instruction manuals, 
warranty documentation, maintenance documentation and documentation for 
Software and Proprietary Equipment and any updates or revisions thereof licensed 
under this Equipment Contract or the Implementation Contract. 

2.21. "Effective Date of this Equipment Contracr is the date on which the 
authorized signatories of the City and Thales have executed this Equipment 
Contract. 

2.22. "Effective Date of the Assignmenf' means the date when the SFMTA 
has executed a Contract Modification to the Construction Contract effecting the 
Assignment of this Equipment Contract from the SFMTA to the Construction 
Contractor. Such Contract Modification is expected to occur in 2013. 

2.23. "Equipment Contract" means this agreement, Contract No. CS-1266-1, 
for the procurement of Proprietary Equipment for the ATCS for the Central Subway 
Project. 

2.24. "Existing ATCS" means the Advanced Train Control System provided 
to the City by Alcatel under Agreement No. 1034R (1992). 

2.25. "Final Acceptance" means the date and written notice of acceptance of 
the Work by the SFMTA to the Construction Contractor, issued in accordance with 
Section 6.22(K) of the San Francisco Administrative Code, issued when the 
Construction Contract has been fully performed, including all Items on punch lists, 
and when all contractual and administrative requirements have been fulfilled. 

2.26. "Force Majeure" means any act of God or any other cause beyond a 
Party's control (including, but not limited to, any restriction, strike, lock-out, plant 
shutdown, material shortage, delay in transportation or any similar cause that 
delays the completion of the Work and that the Party could not have reasonably 
foreseen or mitigated. 

2.27. "Implementation Contract" means SFMTA Contract No. 1266-2, which 
is the agreement between Thales and the SFMTA under which Thales will provide 
ATCS engineering and design review, installation oversight and testing, and safety 
certification support services for the Central Subway Project. 
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2.28. "lndemnitee" and "lndemnitees" are those individuals and 
organizations listed in Section 7.1 (a} to whom defense and indemnification of claim 
or action is owed. 

2.29. "Included Appendices" are those documents attached to the 
Equipment Contract, identified herein and that are incorporated into this Equipment 
Contract by reference. 

2.30. "Milestone" means the dates set out in the Project Schedule or other 
SFMTA approved schedule by which Thales shall have completed identified 
portions of the Work. 

2.31. "Non-Proprietary Equipmenf' means those elements of the ATCS that 
are not proprietary to Thales and will be supplied by the Construction Contractor as 
specified in the Implementation Contract or the Construction Contract. 

2.32. "Optional Service(s}" means the Work identified in the Construction 
Contract and bid documents for the Construction Contract as options which if the 
City exercises an option and Thales performs the Work of that option, the City shall 
compensate Thales the amount listed for that Optional Service in the Pricing and 
M.ilestone Payment Schedule in Appendix C. 

2.33. "Paragraph" means a provision of this Equipment Contract that is a 
subpart of a Section. 

2.34. "Project Schedule" means the schedule approved by the SFMTA for 
completion of the all work under the Construction Contract, including but not limited 
to the Work to be performed by Thales under this Equipment Contract and the 
Implementation Contract as a subcontractor to the Construction Contractor. 

2.35. "Proprietary Equipmenf' means the proprietary ATCS hardware, 
computers, servers, configured work stations, and other ATCS components, 
diagnostic and simulation tools, spare parts and other parts and electronic, 
mechanical or electrical components that are proprietary to Thales and can only be 
supplied by Thales, including but not limited to the ATCS Equipment, Software and 
other ATCS elements listed in Appendix B to this Equipment Contract. 

2.36. Section means a provision of this Equipment Contract that is a subpart 
of an Article. 

2.37. "Retention" shall mean funds held by the City or the Construction 
Contractor as provided in Section 14.2 of this Equipment Contract. 

2.38. "Revenue Service" means the commencement of passenger service 
operations of the Central Subway as a public transit common carrier. 

2.39. "SFMTA" means the San Francisco Municipal Transportation Agency, 
a department of the City and County of San Francisco ("City"}, whose principal 
place of business is at 1 South Van Ness Avenue, San Francisco, California 94102, 
U.S.A. 

2.40. "Site(s)" means the location(s} where the Proprietary Equipment, Non­
Proprietary Equipment, Software or other ATCS elements are installed. 
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2.41. "Software" means all or any part of the specific collection of computer 
programs and/or machine-readable instructions bundled with or embedded in the 
Proprietary Equipment (aka firmware) provided by Thales under this Equipment 
Contract, whether as a stand-alone code product or pre-installed on Proprietary 
Equipment (aka firmware). Software shall include any updates or upgrades to the 
original ATCS software that may be licensed to the SFMTA pursuant to this 
Equipment Contract and/or the Implementation Contract, including but not limited to 
those listed in Appendix B to this Equipment Contract. 

2.42. "Specifications" means the A TCS construction and function 
requirements listed in Article 3 and set out in Appendix H to this Equipment 
Contract. 

2.43. "Substantial Completion" shall have the meaning as defined in the 
General Provisions of the Construction Contract at Section 1.01.A.93, which as 
applied to this Equipment Contract means the Work is sufficiently complete in 
accordance with the Contract Documents so that the ATCS can be utilized for the 
purposes for which it is intended, including but not limited to Revenue Service. 

2.44. ''Term," "Contract Term", ''Term of Equipment Contract" or "Contract 
Period" means the period commencing on the Effective Date and terminating on the 
effective date stated in any termination notice or the date when the SFMTA gives 
Final Acceptance of the Work. 

2.45. "Thales" means Thales Transport & Security, Inc., a corporation 
organized and existing under the laws of the State of Delaware, whose principal 
place of business is at 5700 Corporate Drive, Suite 750, Pittsburgh, PA 15237, 
U.S.A. 

2.46. "Thales Affiliate" means a legal entity that is under common control 
with Thales Transport & Security, Inc. 

2.47. 'Work" means the procurement and provision of the Proprietary 
Equipment as provided in this Equipment Contract and performance of any ancillary 
or incidental work by Thales necessary to procure and provide said Proprietary 
Equipment, which are proprietary to, only available from, or otherwise appropriate to 
be procured under a sole source contract to Thales and that are necessary for the 
design, installation, implementation, testing and certification of the ATCS. The Work 
under this Equipment Contract is not Construction Work. In certain contexts the 
term "work" generally refers to the performance of tasks, duties and obligations by a 
Party. Any reference to work, whether or not capitalized, that due to its proprietary 
nature can only be performed or supplied by Thales, shall be considered an 
obligation of Thales under this Equipment Contract. Any reference to work, whether 
or not in lower case that is not proprietary to Thales, shall be considered an 
obligation of the Construction Contractor. 

3. SUMMARY OF AGREEMENT AND SCOPE OF WORK. 

3.1. This Equipment Contract provides the legal and procedural framework 
for Thales' provision of Proprietary Equipment and related benefits and services to 
the Central Subway Project necessary for the procurement, manufacture, 
installation, implementation and warranty of said Proprietary Equipment. 
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3.2. Due to the proprietary and unique nature of the Software, Proprietary 
Equipment other elements of the Work, and the SFMTA's requirement that the 
ATCS installed in the Central Subway be interoperational with the Existing ATCS, 
this Equipment Contract is necessarily a sole source contract. It is equally 
necessary, however, that the final designs, installation and testing of the ATCS in 
the Central Subway be integrated and coordinated with the installation and testing 
of all other systems that are to be procured and/or constructed under the 
Construction Contract. As more specifically set out in Article 6 below, to best effect 
that integration and coordination, this Equipment Contract shall be assigned to the 
Construction Contractor. 

3.3. The Proprietary Equipment shall meet the requirements set out in the 
Construction Contract Specifications listed below (copies of which are appended to 
this Equipment Contract at Appendix H) as those Specifications may be amended 
and conformed: 

a. ATCS General Requirements (Construction Contract Specifications 
Section 34 42 23) 

b. ATCS Functional Requirements (Construction Contract Specifications 
Section 34 42 25) 

c. ATCS Safety (Construction Contract Specifications Section 34 42 27) 

d. ATCS System Assurance (Construction Contract Specifications Section 
34 42 31) 

e. ATCS Room Equipment (Construction Contract Specifications Section 
34 42 35) 

f. ATCS Wayside Equipment (Construction Contract Specifications 
Section 34 42 37) 

g. ATCS Central Equipment (Construction Contract Specifications Section 
34 42 39) 

h. ATCS Testing (Construction Contract Specifications Section 34 42 41) 

If amended as part of the Construction Contract, the amended Specifications shall 
govern.) 

3.4. Pursuant to the requirements of Article 10, Thales shall warrant that 
the Proprietary Equipment will operate as specified for a three-year period 
commencing at Substantial Completion of the Construction Work, as further 
described in the Implementation Contract and the Specifications referenced therein. 

4. COMPENSATION. 

4.1. Thales shall be compensated for the delivery of the Proprietary 
Equipment listed in Appendix B and the Pricing Payment Schedule set out in 
Appendix C to this Equipment Contract. Thales may submit an invoice (application 
for payment) for said Proprietary Equipment (including for individual pieces of 
Proprietary Equipment) when said Equipment has been delivered to the storage 
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facility and transfer of title other required documentation of the Proprietary 
Equipment has been delivered to the SFMTA, as provided in Section 4.8.c. 

4.2. Any services performed by Thales or provision or procurement of Non­
Proprietary Equipment by Thales under the Construction Contract that is not 
provided by Thales under this Equipment Contract or the Implementation Contract 
shall be governed by a separate subcontract agreement negotiated between Thales 
and the Construction Contractor. 

4.3. The total cost to the SFMT A for the Proprietary Equipment and any 
related Work provided under this Equipment Contract shall not exceed Three Million 
Three Hundred Fifty Thousand Four Hundred Twenty-Four United States Dollars 
($3,350,424 US). 

4.4. No charges shall be incurred under this Equipment Contract nor shall 
any payments become due to Thales,until the Proprietary Equipment (and 
certification of transfer of title), documentation, reports, services, or both, required 
under this Equipment Contract are received from Thales and approved by the 
SFMT A as being in accordance with this Equipment Contract, such approval not to 
be unreasonably delayed or withheld. City may reasonably withhold payment in any 
instance in which Thales has failed or refused to satisfy any material obligation 
associated with this Equipment Contract. The City shall provide Thales written 
notice by facsimile of suspension of payment and explanation of the suspension for 
Thales' non-performance no later than the date payment is due. 

4.5. For Work performed under this Equipment Contract by a subcontractor 
other than a Thales Affiliate, the following shall apply: 

a. The Controller is not authorized to pay invoices prior to Thales' submission of 
HRC Progress Payment Form (attached hereto as Appendix E). If Progress 
Payment Form is not submitted with Thales' invoice, the Controller will notify 
the SFMTA and Thales of the omission. If Thales' failure to provide HRC 
Progress Payment Form is not explained to the Controller's reasonable 
satisfaction, the Controller will withhold 20% of the payment due pursuant to 
that invoice until HRC Progress Payment Form is provided. 

b. Following City's payment of an invoice, Thales has ten (10) days to file an 
affidavit using HRC Payment Affidavit verifying that all subcontractors have 
been paid and specifying the amount. 

4.6. The City will make a good faith effort to pay all undisputed invoices 
within thirty (30) days of receipt, but the City shall have no liability to Thales for 
interest due to late payment. In the event that City does not make payment within a 
reasonable amount of time after such thirty (30) day period or is unable to make 
payments after such thirty (30) day period, then Thales will have the right to 
suspend the Work until such payment arrangements are mutually agreed upon by 
the Parties. 

4.7. Where Work or Additional Work is not paid on an agreed-lump sum 
basis (such as cost-reimbursement plus fixed-fee basis), reimbursement of costs 
and other payment arrangement shall be governed by 48 CFR Subparts 49.2 and 
49.3 to the extent that those principles are in accord with the cost principles for local 
governments set out in the Office of Management and Budget Circular A-97. 
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4.8. The City shall not be obligated to pay for the Proprietary Equipment 
provided by Thales under this Equipment Contract until the requirements and 
conditions set out in this Section and applicable Specifications have been fully 
satisfied. 

a. Thales shall submit to the SFMT A with any request for payment proof of 
purchase for the Proprietary Equipment by bills of sale, invoices, or other 
documentation warranting that Thales has received such materials and that 
said materials are free and clear of all liens, charges, security interests, and 
encumbrances. 

b. Title to the Proprietary Equipment shall be vested in. the City upon payment by 
City to Thales for said equipment. As a condition of payment, Thales shall 
provide SFMTA with written confirmation of the transfer of title as a condition of 
payment. 

c. Thales shall store said Proprietary Equipment boxed or crated in a secure, 
clean, dry, and climate controlled building located in the San Francisco Bay 
Area until such time as the Construction Contractor requires delivery of said 
Proprietary Equipment for installation. Upon reasonable notice to Thales, the 
City may inspect the storage facility and said Proprietary Equipment at any 
time. Thales shall be compensated $75,000 lump sum for transport of the 
Proprietary Equipment to the storage facility and all storage costs. When 
directed by the Construction Contractor to do so, Thales shall for no additional 
compensation deliver the Proprietary Equipment {or required components 
thereof) to the Site for installation by the Construction Contractor. When the 
Construction Contractor requires delivery of the Proprietary Equipment or any 
component thereof, the Construction Contractor shall provide Thales not less 
than 30 Days notice prior to the required delivery date. If a Thales supplier or 
subcontractor ships Proprietary Equipment or other materials to Thales at the 
storage facility, such shipment terms shall not create any additional storage or 
shipment charges for the City and shall be fully insured in transport either by 
said supplier/subcontractor or by Thales. Thales shall provide the SFMT A with 
a warehouse receipt, endorsed over to the City, for said stored Proprietary 
Equipment. The City shall not make any payment for such Proprietary 
Equipment until endorsed receipts and transfer of title documents in a form 
acceptable to the City are delivered to the SFMT A. 

d. Thales, at no additional cost to the City, shall insure stored Proprietary 
Equipment for its full replacement value against theft, fire, loss, vandalism, and 
malicious mischief covering said Proprietary Equipment while in the storage 
facility {referenced in Section 4.8.c) and in transit to the storage facility. 
Thales shall deliver the policy or certificate of such insurance to the Engineer 
naming the City as additional insured or loss payee as applicable. Said 
insurance shall not be cancelled without a minimum of 30 Days notice to the 
SFMTA as provided in the notice requirements of this Equipment Contract, and 
cancellation shall not be effective until such notice thereof is given to the City. 
The Construction Contractor shall be responsible for any loss and all 
replacement costs of the Proprietary Equipment lost or damaged at the Site. 

e. Thales shall protect stored Proprietary Equipment from damage. Damaged 
equipment and materials, even though paid for, shall not be incorporated into 
the Work 
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f. Stored Proprietary Equipment shall be available for inspection by the City upon 
request. 

g. Thales shall deliver stored Proprietary Equipment from storage to the Site at no 
cost to the City. 

h. After delivery of Proprietary Equipment to the Site, if any inherent or acquired 
defects are discovered therein, Thales shall remove such defective Proprietary 
Equipment and replace it with non-defective equipment at no additional cost to 
the City. 

i. In the event of loss of or damage to Proprietary Equipment prior to Substantial 
Completion, Thales shall be responsible for replacing the lost or damaged 
Proprietary Equipment at its own cost and shall be responsible for all delays 
incurred on the Project as a result of such loss or damage. The City will credit 
to Thales amounts subsequently recovered from the insurer for the loss of the 
materials. 

j. Nothing in this Section shall relieve Thales of its responsibility for performing 
the Work, including provision of services, Proprietary Equipment and Software 
that conform to the requirements of the Equipment Contract and the 
Implementation Contract. 

k. Thales shall submit its payment applications pursuant to the Pricing and 
Milestone Payment Schedule in Appendix C of this Agreement. Prior to 
Assignment, the City shall pay Thales invoices for the Proprietary Equipment. 
After Assignment, the Construction Contractor shall pay Thales invoices for the 
Proprietary Equipment whereby Thales will submit a payment application to the 
Construction Contractor for review prior to the Construction Contractor 
submitting a final payment application to the SFMT A. Thales must submit its 
payment applications to the Construction Contractor no later than seven Days 
prior the Construction Contractor's due date to submit its payment application 
to the SFMTA. Thales shall include and submit supporting documentation with 
each application for payment. Tutor (Construction Contractor) will be required 
to submit for payment by the SFMTA, as part of Tutor's monthly invoice for 
payment, any Thales invoices submitted in accordance with the requirements 
of the Construction Contract and this document for Work by Thales that has 
been properly performed and equipment delivered as specified. 

4.9. Price Validation. Within 120 Days of the Effective Date of this 
Equipment Contract, the SFMTA may engage a third party auditor to confirm that 
the price for the Proprietary Equipment is fair and reasonable as required under 
Federal Transit Administration, Department of Transportation contracting 
requirements. If the audit finds that the price is not reasonable, the Parties shall 
confer to reconcile the price for the Proprietary Equipment with the audit. If it is not 
possible to reconcile the price, the SFMTA may terminate or issue direction to the 
Cqnstruction Contractor (as applicable) to terminate this Equipment Contract. 

5. TERM AND EFFECTIVE DATE OF AGREEMENT. 
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5.1. Term of the Equipment Contract. Subject to Section 14.1 
{Certification of Funds) below, the Term of this Equipment Contract shall commence 
from the Effective Date {as provided in Section 5.2, below}, and unless terminated 
earlier in accordance with the terms of this Equipment Contract, will continue in 
force and effect until the expiration of the Warranty Period. 

5.2. Effective Date of the Equipment Contract, NTP, and Assignment. 
This Equipment Contract shall become effective when {a) authorized officers of both 
Parties have approved and executed this Equipment Contract; {b) the SFMTA has 
certified to the availability of funds as stated in Section 14.1, of this Equipment 
Contract and Thales has been so notified in writing, and {c) the SFMTA has issued 
Notice to Proceed {11NTP11

}, with such NTP to occur within 2013, to Thales to 
commence procurement of the Proprietary Equipment. 

6. ASSIGNMENT OF THIS AGREEMENT TO THE CONSTRUCTION CONTRACTOR. 

6.1. Assignment of Equipment Contract. This Equipment Contract shall 
be assigned from the SFMTA to the Construction Contractor selected to construct 
the stations, surface improvements, trackway, and control, signaling, and power 
traction systems for the Central Subway under the Construction Contract {SFMT A 
Equipment Contract No. 1300), as provided in this Article 6. Said Construction 
Contractor has been selected under the competitive low bid processes and 
requirements for public works contracts set out in Chapter 6 of the San Francisco 
Administrative Code and as otherwise required by law. The Construction 
Contractor is required to accept the assignment of this Equipment Contract from the 
SFMT A. Following Assignment of this Equipment Contract, Thales shall be a 
subcontractor to the Construction Contractor. Thales agrees to said Assignment as 
a condition and requirement of this Equipment Contract. 

6.2. Effective Date of Assignment. The Assignment shall be effective 
immediately upon the SFMT A's execution of a modification to the Construction 
Contract effecting the Assignment of this Equipment Contract to the Construction 
Contractor, which date shall be the Effective Date of the Assignment. The SFMT A 
shall provide written notice to Thales upon the SFMTA's execution of said 
modification of the Construction Contract, which shall serve as notice to Thales that 
the Assignment of this Equipment Contract has been effected. 

6.3. Scope of Assigned Work. Following Assignment of this Equipment 
Contract, Thales shall perform or continue to perform the Work described in this 
Equipment Contract, including but not limited to provision of the Proprietary 
Equipment. Thales may, by separate agreement with the Construction Contractor, 
provide such other services as it is qualified to perform. 

6.4. Compensation. Except as specifically provided in this Equipment 
Contract or as provided under applicable law, the City's obligations to pay and 
liability for payment of compensation to Thales under this Equipment Contract shall 
be limited to the compensation stated in Article 4 and in the Pricing and Milestone 
Payment Schedule set out in Appendix C of this Equipment Contract. Said 
limitation not shall preclude Thales from seeking additional compensation under a 
contract claim in accordance with the terms of this Equipment Contract prior to 
Assignment or in accordance with the Construction Contract following Assignment, 
or a claim in accordance with the requirements of California Government Code 
section 900 et seq. and San Francisco Administrative Code Article 10. 
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6.5. Terms and Conditions of Assignment. The following terms and 
conditions shall apply to the Assignment of this Equipment Contract: 

a. Assignment. Except as specifically set forth in this Equipment Contract as a 
Reserved Right {as set out in Section 6.5.e., below), the SFMTA as assignor 
shall assign, transfer and convey to the Construction Contractor as assignee 
the SFMTA's right, title and interest in and to the Equipment Contract and all of 
the SFMTA's duties and obligations there under, to the extent arising on or 
after the Effective Date of the Assignment. 

b. Assumption. The Construction Contractor shall be required to accept the 
assignment transfer and conveyance of this Equipment Contract and shall be 
required to perform all of the City's duties and obligations under the Equipment 
Contract, to the extent arising on or after the Effective Date of the Assignment. 

, c. Further Assurances. From and after the Effective Date of this Assignment, 
the City and Thales shall each do such things, perform such acts, and make, 
execute, acknowledge and deliver such documents as may be reasonably 
necessary or proper and usual to complete the conveyance contemplated by 
this Assignment. 

d. Successors; Third-Party Beneficiaries. Subject to the terms of the 
Equipment Contract, this Assignment shall be binding upon, and inure to the 
benefit of, the City and Thales and their respective successors and assigns. 
Nothing in this Assignment, whether express or implied, shall be construed to 
give any person or entity other than City, Thales, and the Construction 
Contractor and their respective successors and assigns any legal or equitable 
right, remedy or claim under or in respect of this Assignment or any covenants, 
conditions or provisions contained herein. The City shall be a third party 
beneficiary of all obligations of Thales set out in this Equipment Contract. 

e. Reserved Rights. Following Final Acceptance of the Work performed under 
the Construction Contract, for any claim or action that may arise or otherwise 
become actionable after said Final Acceptance, the City and Thales shall each 
have the right to seek any legal remedy and shall have the right to enforce any 
provision of this Equipment Contract that survives the expiration or termination 
of this Equipment Contract {as provided in Section 14.44) against the other. 

6.6. City is Third Party Beneficiary. Following Assignment of this 
Equipment Contract to the Construction Contractor, as to the Work performed and 
the Proprietary Equipment provided under this Equipment Contract, the City shall be 
an intended third party beneficiary and shall have the right to enforce any provision 
of this Equipment Contract subject to the requirements of Paragraph 6. 7 below. 

6.7. Notification Process for Third Party Beneficiary Rights. The 
City agrees, through prior written notification, to only assert its right as a third party 
beneficiary where Thales has failed to cure a material breach or default of this 
Equipment Contract Notwithstanding the foregoing, the City will have no right to 
exercise its third party beneficiary rights hereunder unless it first provides written 
notification with reasonable detail a description of the material breach. Thales and I 
or the Construction Contractor will have the time period specified in said Section 
14.01 of the General Provisions to remedy any such material breach and upon the 
expiration of such time period, if said breach is not cured or Thales fails to present a 
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plan acceptable to the City to cure said breach, the City may then assert its third 
party beneficiary rights. 

6.8. Direct Remedy. Thales waives any defense or other right 
(including but not limited to challenge of privity between Thales and the City 
following Assignment) that might prevent or hinder the City from seeking its 
remedies directly against Thales, rather than seeking said remedies from the 
Construction Contractor. 

6.9. Beneficial Use. As provided in Section 2.08 ("Owner's Beneficial 
Use") of the General Provisions of the Construction Contract, the City may have 
Beneficial Use of the Work prior to Final Completion and Final Acceptance. But the 
City shall not have Beneficial Use of the ATCS until the Work under this Equipment 
Contract has reached Substantial Completion and Thales has issued to the SFMTA 
a safety certificate authorizing the SFMTA to commence Revenue Service. 

6.10. Order of Precedence of Documents. Except as specifically 
provided herein, upon the Effective Date of the Assignment, this Equipment 
Contract shall be a subcontract to the Construction Contract and Thales shall be 
subject to the terms and conditions of the Construction Contract as those terms are 
applicable to a subcontractor. 

6.11. No Limitation on Thales to Contract to Provide Non-
Proprietary Services, Equipment or Software. This Equipment Contract is 
intended to cover Proprietary Equipment, Software and related services (Work) that 
is proprietary to and available only from Thales. This Equipment Contract shall not 
preclude Thales from providing on a negotiated, competitive basis such other 
services, equipment, and software that are not proprietary to Thales, but which 
Thales is qualified to provide to the Construction Contractor as a subcontractor or 
supplier. 

6.12. Reassignment of Contract to City. At Final Acceptance at or 
when the Central Subway enters Revenue Service, the SFMT A will require by 
modification of the Construction Contract that the Construction Contractor reassign 
this Equipment Contract and the rights and obligations thereunder back to the City. 
Thales agrees that it will not object to such reassignment of this Equipment 
Contract, and will do all things reasonably necessary to assist in effecting said 
reassignment. 

7. INDEMNITY. 

7.1. Obligation to Defend and Indemnity. 

a. To the fullest extent permitted by law and except as specifically provided 
otherwise in this Equipment Contract, upon the City's providing notice to Thales 
(as provided in Paragraph 7.1.b) as to any claim, administrative action, or 
lawsuit brought by a third party against the City for any loss of or damage 
caused by or arising from the negligent or intentional acts of Thales or its 
subcontractors arising from the Work. Thales shall assume the defense of said 
claim, administrative action, or lawsuit, indemnify and save harmless the City, 
its boards, commissions, officers, and employees (collectively "lndemnitees"). 
Subject to the requirements and limitations in Paragraph 7.3.b, said 
indemnification shall include any and all claims, suits, actions, losses, costs, 
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damages, injuries (including, without limitation, injury to or death of an 
employee of Thales or its subconsultants}, expense and liability of every kind, 
nature, and description (including, without limitation, direct, economic, indirect, 
incidental and consequential (special) damages incurred by said third parties, 
court costs, attorneys' fees, litigation expenses, fees of expert consultants or 
witnesses in litigation, and costs of investigation), that arise out of, result from, 
connected with, pertain or relate to, directly or indirectly, in whole or in part, the 
negligence, recklessness, or willful misconduct of Thales, any of its 
subconsultants or Affiliates, anyone directly or indirectly employed by them, or 
anyone that they control (collectively, "Liabilities") in the performance of the 
Work. 

b. The indemnification contained herein is subject to the City: (i) providing Thales 
with prompt written notice of the claim; (ii) granting Thales sole control of the 
defense to the claim except that Thales may not enter into any settlement that 
would adversely impact the City's rights or impose liability upon the City without 
its prior written consent; and, (iii) providing reasonable cooperation in the 
defense of the claim. 

c. The terms, conditions, provisions, and failure to cover of any insurance policy 
covering Thales' performance under this Equipment Contract shall not operate 
to limit Thales' Liabilities under this Equipment Contract. Nor shall the amount 
of insurance coverage operate to limit the extent of such Liabilities. 

d. Thales assumes no liability whatsoever for the sole negligence, active 
negligence, or willful misconduct of any lndemnitee. 

7.2. Limitation of Liability. 

a. The City's total liability to Thales for the Work shall be limited to the value of the 
Work completed in accordance with the requirements of this Equipment 
Contract, said amount not to exceed the Contract Amount stated in Article 4, as 
that amount may be modified by a properly approved and executed Change 
Order. 

b. Except as provided herein, Thales' aggregate liability to the City under the 
Implementation Contract shall be limited to the aggregate sum of the Contract 
Amounts of the Implementation Contract and this Equipment Contract, as those 
amounts are stated in the respective Article 4 of each of those agreements, 
and as those amounts and the aggregate sum of those amounts may be 
modified by a properly approved and executed Change Order. Said limitation 
on liability shall not apply to: 

(1) damages and other liability caused by Thales's willful, intentional 
acts or omissions; 

(2) any applicable statute, City Ordinances, and Codes; 

(3) damages that fall within the insurance coverages required under 
the Equipment Contract and/or the Implementation Contract; 

(4) Thales's warranty obligations under the Equipment Contract, the 
Implementation Contract, and the Construction Contract; 
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(5) damages and other liability arising under claims by third parties, 
including indemnity or contribution for claims brought by a third party (see 
Paragraph 7.1.a); 

(6) liability for violation of regulations and laws; 

(7) damages and other liability for infringement of any intellectual 
property right as provided in Section 7.5; 

(8) damages and other liability allocated to Thales by separate 
agreement negotiated between Thales and the Construction Contractor arising 
from work that is not covered under this Equipment Contract, that is, liability and 
damages that do not arise from Thales' performance of "Work" (as the term 
"Work" is defined in this Equipment Contract). 

7 .3. Limitations on Special Damages. The City and Thales's 
respective liabilities to each other for special, incidental, consequential, and indirect 
damages are hereby limited as follows: 

a. The City, its boards and commissions, and all of their officers, agents, 
members, employees, and authorized representatives shall have no liability to 
Thales for any type of special, consequential, indirect or incidental damages, 
including but not limited to losses of use, data, profit, revenue, income, 
business, anticipated savings, reputation, and more generally, any losses of an 
economic or financial nature, whether these may be deemed as consequential 
or arising directly and naturally from the incident giving rise to the claim, arising 
under or related to this Equipment Contract or under any cause of action 
related to the subject matter of this Equipment Contract, whether in contract, 
tort (including negligence), strict liability, or otherwise. This limit of liability 
applies under all circumstances including, but not limited to, the breach, 
completion, termination, suspension, cancellation or recession of the Work or 
this Equipment Contract, negligence or strict liability by the City, its boards and 
commissions, and their representatives, consultants or agents. 

b. Except as specifically provided in this Equipment Contract, Thales, and its 
Affiliates, employees, officers, directors and shareholders, shall not be liable to 
the City for any special, consequential, indirect or incidental damages, 
including but not limited to losses of use, data, profit, revenue, income, 
business, anticipated savings, reputation, and more generally, any losses of an 
economic or financial nature, whether these may be deemed as consequential 
or arising directly and naturally from the incident giving rise to the claim arising 
under or related to this Equipment Contract or under any cause of action 
related to the subject matter of this Equipment Contract, whether in contract, 
tort (including negligence), strict liability, or otherwise. Except as provided 
herein, this limit of liability applies under all circumstances including, but not 
limited to, the breach, completion, termination, suspension, cancellation or 
recession of the Work or this Equipment Contract, negligence or strict liability 
by Thales. Under no circumstances shall this limit of liability apply to or limit 
Thales's liability with respect to any of the following: 

(1) Thales's obligation to pay liquidated damages as defined by the 
requirements and dollar limitations as set forth in Paragraph 13.3.a of this 
Equipment Contract or as otherwise agreed with the Construction Contractor; 
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(2) damages and other liability caused by Thales's willful, intentional 
acts or omissions; 

(3) liability (statutory damages) imposed on Thales by law, including 
any applicable statute, City Ordinances, and Codes; 

(4) damages and other liability arising under claims by third parties for 
loss or damage to property or personal injuries, including death; 

(5) liability for violation of environmental regulations and laws; 

(6) damages and other liability for infringement of any intellectual 
property right as provided in Section 7.4.a. 

7.4. Indemnity for Infringement of Intellectual Property Rights. 

a. Thales shall indemnify, defend, and hold City and the Construction Contractor 
harmless from all loss and liability, including attorneys' fees, court costs and all 
other litigation expenses for any infringement of the patent rights, copyright, 
trade secret or any other proprietary right or trademark, and all other 
intellectual property claims of any person or persons in consequence of the use 
by City of the Proprietary Equipment or Software to be supplied in the 
performance of this Equipment Contract. Thales shall at its sole expense and 
election, provided any such election does not result in any cost to the City or 
the Construction Contractor arising from the claim, either:_ (1) indemnify the City 
and Construction Contractor; or (2) obtain the-right to use the infringing item; or 
(3) modify the infringing item so that it becomes non-infringing; or (4) replace 
the infringing item with a non-infringing item, subject to the requirements of 
Paragraph d., below. 

b. Thales shall have no obligations hereunder with respect to intellectual property 
infringements caused by: (1) Thales' compliance with the City's designs; (2) 
City's use or combination of the Software or Proprietary Equipment with 
products or data of the type for which the Proprietary Equipment and Software 
was neither designed nor intended; or (3) the modification of the Software or 
Proprietary Equipment without Thales' prior written consent. 

c. The provisions of this Section 7.4 shall be the City's sole remedy for 
infringement claims ~nd is conditional upon City (and if applicable, the 
Construction Contractor): (1) giving prompt notice in writing to Thales of any 
claim or proceeding being made or threatened; (2) allowing Thales to defend 
and settle under its responsibility any proceedings or claims through counsel 
chosen by Thales at Thales' own expense and (3) affording all reasonable 
assistance in connection therewith. 

d. Thales shall be entitled to modify or replace any infringing item so that it 
becomes non-infringing, or in the event that such modification or replacement 
is not possible using reasonable technical efforts, to replace the item 
concerned with another item that meets the performance requirements relevant 
to the replaced item. 

e. The City may in its discretion enforce the provisions of this Section 7.5 and 
seek its remedies directly against Thales or the Construction Contractor, 
irrespective of the assignment of this Equipment Contract to the Construction 
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Contractor. Thales shall not refuse to meet its obligations under this Section 
7.5 based on any theory of a lack of privity between Thales and the City. 

7.5. Responsibility for Equipment. City shall not be responsible for 
any damage to persons or property as a result of the use, misuse or failure of any 
equipment or tools provided by and used by Thales, or by any of its employees, for 
the purposes of performing any services hereunder, irrespective of whether Thales, 
the City or the Construction Contractor provided, rented or loaned said equipment 
or tools to Thales. 

7.6. Release of Hazardous Materials. Thales acknowledges that any 
claims, demands, losses, damages, costs, expenses, and legal liability that arise 
out of, result from, or are in any way connected with the release or spill of any 
legally designated hazardous material or waste or contaminated material as a result 
of the Work performed under this Equipment Contract are expressly within the 
scope of the indemnity set out in this Article, and that the costs, expenses, and legal 
liability for environmental investigations, monitoring, containment, removal, repair, 
cleanup, restoration, remedial work, penalties, and fines arising from the violation of 
any local, state, or federal law or regulation, attorney's fees, disbursements, and 
other response costs are expressly within the scope of this indemnity. 

7. 7. Joint and Several Liability. If Thales is a joint venture 
partnership, the requirements of this Article shall apply jointly and severally to each 
joint venture partner. 

8. INSURANCE. 

Note: The parties agreed to amend this Section 8 prior to final execution of the Agreement; deleted text 
is lined-through, and added text is underlined. The parties' assent to these changes are indicated by 
the authorized signatures of parties' representatives at the end of this Sectioll. 

Thales shall maintain in full force and effect, from the Effective Date of this Equipment Contract 
through Final Acceptance of all work performed under the Construction Contract, the insurance 
as described in this Article, with the minimum specified coverages or coverages as required by 
laws and regulations, whichever is greater, as set out below. Contractor may use the same 
insurance policies to satisfy the aggregate insurance requirements of this Equipment Contract 
and the insurance requirements of the Implementation Contract. 

8.1. Worker's Compensation Insurance. Thales shall provide workers 
compensation insurance in statutory amount, including Employers' Liability coverage 
with limits not less than Two Million Dollars ($2,000,000) each accident, injury, or 
illness, including coverage, as applicable, for U.S. Long Shore and Harbor Workers' 
Act benefits and Jones Act benefits, and Federal Employers Liability Act. The 
Worker's Compensation policy shall be endorsed with a waiver of subrogation in 
favor of the City for all work performed by Thales, its employees, agents and 
subcontractors. 

8.2. Commercial General Liability insurance. Thales shall provide 
commercial general liability insurance that is project specific (i.e., specific to the 
'Nork under this Equipment Contract) with aggregate coverage limits not less than 
Fifty Million Dollars ($50,000,000) each occurrence combined single limit for bodily 
injury and property damage, including coverage for Contractual Liability, 
independent Thales, Explosion, Collapse, and Underground (XCU), Personal Injury, 
Broadform Property Damage, products, and completed operations. Thales may 
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meet this requirement with one or more insurance policies that generally cover its 
corporate projects and operations, provided that should a claim or claims be paid by 
said policy or policies that total in the aggregate more than Five Million Dollars 
($5,000,000 US), Thales shall within ten Days of receipt of such claim(s) provide 
notice of same to the SFMTA and obtain additional insurance so that Thales' Work 
under this Equipment Contract and the Implementation Contract is at all times fully 
covered in the amount of Fifty Million Dollars ($50,000,000 US), as provided herein. 

8.3. Commercial Automobile Liability Insurance. Thales shall 
provide commercial automobile liability insurance with limits not less than Two 
Million Dollars ($2,000,000) each occurrence combined single limit for bodily injury 
and property damage, including owned, hired or non-owned vehicles, as applicable. 

8.4. Risk of Loss Coverage for Proprietary Equipment. Thales 
shall insure Proprietary Equipment and Software, to the extent that Software is 
provided under this Equipment Contract, against loss prior to City's acceptance, as 
required by Sections 4.8 and 14.M of this Equipment Contract. 

8.5. Forms of Policies and Other Insurance Requirements. 

a. Before commencement of the Work of this Equipment Contract, certificates of 
insurance and policy endorsements in form acceptable to the City and with 
insurers acceptable to the City, evidencing all required insurance and with 
proper endorsements from Thales's insurance carrier identifying as additional 
insureds the lndemnitees, shall be furnished to the City, with complete copies 
of policies to be furnished to the City promptly upon request. Thales shall 
deliver appropriate bond and insurance certificates and endorsements 
acceptable to the City within five Working Days of the date the Equipment 
Contract is awarded. 

b. Approval of the insurance by the City shall not relieve or decrease the extent to 
which Thales or subcontractor of any tier may be held responsible for payment 
of any and all damages resulting from its operations. Thales shall be 
responsible for all losses not covered by insurance , excluding damage caused 
by earthquake and flood (whether caused by storm or tidal wave) consistent 
with section 7105 of the California Public Equipment Contract Code in excess 
of 5 percent of the Equipment Contract Sum, including the deductibles. All 
policies of insurance and certificates are subject to review by the City and shall 
be satisfactory to the City. 

c. Thales and its subcontractors shall comply with the provisions of California 
Labor Code section 3700. Prior to commencing the performance of Work, 
Thales and all of its subcontractors shall submit to the awarding department a 
certificate of insurance against liability for workers compensation or proof of 
self-insurance in accordance with the provisions of the California Labor Cqde. 

d. Liability insurance, except for professional liability insurance, shall be on an 
occurrence basis, and said insurance shall provide that the coverage afforded 
thereby shall be primary coverage (and non-contributory to any other existing 
valid and collectable insurance) to the full limit of liability stated in the 
declaration, and such insurance shall apply separately to each insured against 
whom claim is made or suit is brought, but the inclusion of more than one 
insured shall not operate to increase the insurer's limits of liability. 
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e. Except for professional liability insurance and general liability insurance, should 
any of the required insurance be provided under a form of coverage that 
included an annual general aggregate limit or provides that claims investigation 
or legal defense costs be included in such annual general aggregate limit, such 
general aggregate limit shall be two times the occurrence limits stipulated. 

f. Should any of the required insurance be provided under a claims-made form, 
Thales shall maintain such coverage continuously throughout the Term of this 
Equipment Contract, and without lapse, for a period of five (5) years beyond 
the Equipment Contract Final Completion date, to the effect that, should 
occurrences during the Equipment Contract Term give rise to claims made after 
expiration of the Equipment Contract, such claims shall be covered by such 
claims-made policies. 

g. If a subcontractor will be used to complete any portion of this agreement, 
Thales shall ensure that the subcontractor shall provide all necessary 
insurance and shall include the City and County of San Francisco, its officers, 
agents and employees and Thales listed as additional insureds. 

h. All insurance policies required to be maintained by Thales hereunder shall be 
endorsed to provide for thirty (30) Days prior written notice of cancellation for 
any reason, intended non-renewal, or reduction in coverage to the City. All 
notices shall be made to: 

and to: 

and to: 

Deputy, Contract Administration 
Capital Programs and Construction 
SFMTA 
1 South Van Ness Avenue, 3rd Floor 
San Francisco, CA 94103 

Program Manager 
Central Subway Project 
SFMTA 
1 South Van Ness Avenue, 3rd Floor 
San Francisco, CA 94103 

Risk Management Division 
City and County of San Francisco 
25 Van Ness Avenue, Suite 750 
San Francisco, CA 94102 

i. Thales, upon notification of receipt by the City of any such notice, shall file with 
the City a certificate of the required new or renewed policy at least 10 Days 
before the effective date of such cancellation, change or expiration, with a 
complete copy of new or renewed policy. 
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j. ff, at any time during the fife of this Equipment Contract, Thales fails to maintain 
any item of the required insurance in full force and effect, all Work of this 
Equipment Contract may, at City's sole option, be immediately suspended, and 
all Equipment Contract payments due or that become due will be withheld, until 
notice is received by the City as provided in the immediately preceding 
Paragraph 7 that such insurance has been restored to full force and effect and 
that the premiums therefore have been paid for a period satisfactory to the City. 

8.6. Joint and Several Liability. If Thales is a joint venture 
partnership, the liability of each partner of the joint venture shall be joint and 
several. No insurance policy providing coverage under this Equipment Contract 
shall contain any provision prohibiting coverage of a joint venture partnership or 
otherwise limiting coverage any joint venture partner. 

8. 7. lndemnitees. 

a. For general liability insurance, Thales shall include as additional insureds the 
City and County of San Francisco, its board members and commissions, and 
all authorized agents and representatives, and members, directors, officers, 
trustees, agents and employees of any of them. 

b. With the exception of professional liability insurance, Thales shall include as 
additional insured or exclusive loss payee on all policies the City and County of 
San Francisco, its board members and commissions, and all authorized agents 
and representatives, and members, directors, officers, trustees, agents and 
employees of any of them. ' 

8.8. Insurer Qualifications. Insurance companies providing coverage 
for this Equipment Contract shall be legally authorized to engage in the business of 
furnishing insurance in the State of California. All insurance companies shall have a 
current A.M. Best Rating not less than "A-,Vlll" and shall be satisfactory to the City. 

8.9. Application of these Insurance Requirements. 

a. Should Thales be awarded the Construction Contract (as a prime contractor or 
as prime joint venture partner}, Thales shall maintain the insurance provided in 
this Article to cover the Work performed under this Equipment Contract, as set 
out in this Equipment Contract, unless the City in its sole discretion determine 
that such insurance is duplicative of the insurance provided by the Construction 
Contractor. Should the City determine that said insurance is duplicative, the 
City shall be entitled to a credit, subject to proof, of the insurance premium 
saved by relieving Thales of said insurance requirements. 

b. Should the City in its sole discretion determine that insurance required under 
this Equipment Contract is duplicative of the insurance provided by the 
Construction Contractor, the City shall be entitled to a credit, subject to proof, 
of the insurance premium saved by relieving Thales of said duplicative 
insurance requirements. 

Edward D. Reiskin 
Director of Transportation 
SFMTA 

d~6:~-
President & CEO 
Thales Transport & Security, Inc. 
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9. NO PRIOR AGREEMENT WITH OR EXCLUSIVE RELATIONSHIP TO 
CONSTRUCTION CONTRACTOR. 

9.1. Thales acknowledges that a material and central purpose of this 
Equipment Contract is to ensure that as to the provision of ATCS Proprietary 
Equipment and Software and related services necessary to construct and 
implement the ATCS all qualified construction contractors are provided equal 
opportunity to submit a bid for award of the Construction Contract, and no 
contractor shall be provided an unfair advantage in the pricing of said ATCS 
Proprietary Equipment and Software and related necessary services. Thales 
therefore certifies and warrants that prior to the Effective Date of this Equipment 
Contract it has not entered into or otherwise negotiated any exclusive agreement, 
relationship, arrangement with any contractqr that may bid on the Construction 
Contract that would provide any contractor with an unfair competitive advantage in 
bidding or could otherwise be considered collusion. Thales further agrees and 
warrants that it shall not enter into any such exclusive agreement, relationship or 
arrangement or take any other action that may provide any potential bidder for the 
Construction Contract with an unfair competitive advantage as to the design, 
procurement, installation and testing of the ATCS and other services to be provided 
under this Equipment Contract. 

9.2. To help ensure that the bidding process for selection of the 
Construction Contractor is fair and competitive, the SFMTA and Thales shall not 
respond directly to any question or inquiry from any potential or actual Bidder to the 
Construction Contract. The SFMTA shall receive questions from Bidders to the 
Construction Contract concerning Thales• Work under this Equipment Contract and 
the ATCS, and the SFMTA shall forward those questions to Thales. The SFMTA 
shall receive Thales• responses and will publish those responses by addenda to the 
Bid Documents for the Construction Contract or other appropriate publication. 

10. WARRANTY. 

a. Thales warrants that the Work will be performed in a professional and 
workmanlike manner. Thales warrants that all Proprietary.Equipment and 
Software supplied under this Agreement shall be free from defects in material 
and workmanship for a period of three (3) years (the 11Warranty Period11

) 

commencing upon the SFMTA1s determination that all Work performed under 
the Construction Contract has reached Substantial Completion. The Proprietary 
Equipment procured under this Agreement and the Work provided under the 
Implementation Contract are covered under a unified warranty that applies to 
the operations of the ATCS and its constituent parts, including but not limited to 
the Proprietary Equipment and Software. 

b. Thales's obligation under this warranty shall be limited to the correction, repair 
or replacement of the nonconforming Proprietary Equipment or Software, or 
any part thereof. The City acknowledges that Thales• Software may contain 
open source software or other software not developed by Thales. If during the 
Warranty Period such open software, firmware or other software not developed 
by Thales should malfunction or otherwise fail to operate in such a way that the 
ATCS does not meet the performance specifications of this Equipment 
Contract, Thales shall at no cost to the City replace or modify said software so 
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that the ATCS meets said performance specifications. It is the intent of the 
Parties that the warranty shall guarantee the utility and performance of the 
ATCS; the choice of software and other constituent elements of the ATCS 
implemented to meet the ATCS performance specifications are wholly within 
the control of Thales. 

c. This warranty is conditioned on the City notifying Thales in writing of any defect 
within the warranty period. The warranty shall not apply to wear and tear, 
consumable items and to defects arising from or connected with: (i) The City's 
or any third party's improper receipt, transport, handling, storage, maintenance, 
testing, installation, operation and use of the Proprietary Equipment or 
Software; (ii) Such Proprietary Equipment or Software having been operated 
beyond its rated capacity or not having been operated and maintained in all 
respects in a normal and proper manner in accordance with the instructions or 
manuals provided by Thales or having been subject to neglect or abuse after 
delivery to the City or third parties; and/or (iii) an alteration, modification, 
maintenance, overhaul or repair made on the Proprietary Equipment or 
Software by anyone other than Thales or those specifically authorized by 
Thales; provided further that this warranty shall not apply to third party products 
or services that were not provided by Thales, third party Software, including, 
but not limited to, Open Source Software, but which may be required for the 
operation of the Proprietary Equipment or Software. 

d. Contractor disclaims and the City waives any and all implied warranties, 
including, but not limited to, any and all implied warranties that may be 
applicable under the Uniform Commercial Code or other applicable statutes, 
including implied warranties arising by usage or custom of trade. 

11. SOFTWARE A~D ATCS DOCUMENTATION LICENSE. 

11.1. To the extent that any Software is provided under this Equipment 
Contract, including but not limited to software, embedded code or other programming 
contained in the Proprietary Equipment, the provisions of this Article shall apply. 

11.2. The City is hereby granted a non-exclusive, non-transferable, 
perpetual, restricted license to use the Software from the date of full payment for 
same for the operation, monitoring, and maintenance of the ATCS. The City is 
hereby granted a non-exclusive, non-transferable, perpetual, restricted license to 
use the ATCS Documentation from the date of full payment for same for the 
operation, monitoring, maintenance of the ATCS and for purposes of confirming the 
safe operation and safety certification of the ATCS to the Federal Transit Agency, 
the California Public Utilities Commission and other regulatory agencies. The City 
has no right to grant sublicenses to the Software or Documentation. Thales 
warrants that it has the title to and/or authority to grant said license(s) and 
sublicenses(s) to the City. 

11.3. Notwithstanding anything to the contrary contained in this 
Equipment Contract, it is understood that the City receives no title or ownership 
rights to the Software or Documentation, and all such rights shall remain with 
Thales or its suppliers. 

11.4. The Software, Documentation or any renewals, extensions or 
expansions hereof shall, as between the Parties, be treated as proprietary and a 
trade secret of Thales or its suppliers and be subject to the provisions of the Mutual 
Nondisclosure Equipment Contract appended hereto as Appendix F. 
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11.5. The City agrees that the license to use the Software may contain 
freely available Software (referred to hereafter as "Open Source Software") 
obtained by Thales from a third party source. No license fee has been paid by 
Thales for the inclusion of any such Open Source Software, and no license fee is 
charged to City for its use. City acknowledges and agrees that neither Thales, nor 
the third party source, provides any warranties for the Open Source Software, other 
than stated in Section 1 O.b. 

11.6. The City shall not: 

a. Make any copies of the Software or parts thereof, except for archival back up 
purposes and when making copies as permitted herein, shall transfer to the 
copy/copies any copyright or proprietary legends or other marking on said 
Software ; or 

b. Use said Software for any other purpose than Rermitted in this Article 11; or 

c. Translate, reverse engineer, adapt, arrange or error-correct or make any other 
alterations to said Software. 

11.7. The City may as necessary for the continued maintenance and 
certification of the ATCS, provide copies of ATCS System Documentation to 
regulatory agencies with jurisdiction over the SFMTA and to consultants engaged 
by the SFMTA to assist in the maintenance, operation and certification of the ATCS. 
The City may release System Documentation and provide access to ATCS 
Software to City consultants only under a confidentiality agreement that imposes on 
City consultants the same obligations as to confidentiality of Thales• intellectual 
property as is placed on the City under this Equipment Contract. 

11.8. Thales shall comply with the Three Party Software Escrow 
Agreement (to be entered as a prerequisite of Final Acceptance) between Thales, 
City and Iron Mountain Intellectual Property Management, Inc., with respect to the 
updating of the Deposit Material escrowed there under. The Software license is 
effective until terminated. The City may terminate this Software license at any time 
by destroying or erasing all copies of the Software and accompanying written 
materials in the City's possession or control. Said license will terminate upon 
written notice and reasonable opportunity to cure (which shall not be less than 30 
days) from Thales if the City fails to comply with the terms and conditions of this 
license. Upon such termination, the City shall destroy or erase all copies of the 
Software (together with all modifications, upgrades and merged portions in any 
form) and any accompanying Documentation in the City's possession or control. 

11.9. Copies of Software and Documentation. SFMT A shall make 
available to Thales as needed a copy of all the Software installed and related 
Documentation, and a copy of certificates of the software licenses provided by third­
parties for integration of those products to the ATCS to other systems or other 
purpose necessary for the Work. 

11.1 O. ATCS Documentation License. Thales shall supply two printed 
copies and an electronic printable version of the Documentation to the City for 
Proprietary Equipment and Software purchased under this Equipment Contract. 
The City may make copies of the Documentation to the extent necessary to 
maintain one (1) archive version and as required to train its employees in the 
operation and maintenance of the ATCS provided always that all copyright, 
confidentiality or proprietary legends or other markings shall be transposed onto 
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such permitted copies. The Documentation and all permitted copies thereof shall at 
all times be treated as proprietary and a trade secret of Thales or its subcontractors 
and be subject to the provisions of this Equipment Contract for Confidential 
Information. 

11.11. The City shall not have the right to make any modifications to the 
Documentation. 

12. PROTECTION OF CONFIDENTIAL AND SECURITY SENSITIVE 
INFORMATION. 

12.1. Proprietary or Confidential Information. The Parties' respective 
obligations as to proprietary and confidential information are set out in the Mutual 
Nondisclosure Equipment Contract attached hereto as Appendix F, which is 
incorporated by reference as if fully set out here. The City shall be entitled to 
disclose Confidential Information on a need to know basis to consultants engaged 
by the Agency to assist in the design, testing, certification, and maintenance of the 
ATCS and the integration of ATCS data to other SFMTA systems, provided that 
said consultant(s) abide by the confidentiality terms of this Equipment Contract. 

12.2. Security Sensitive Information. 

a. Design Documents are Security Sensitive Information. 

(1) The Drawings and related design documents that are provided to 
Thales to perform the Work under the Equipment Contract are Security Sensitive 
Information ("SSI Documents"), as that term is defined under applicable federal 
law and federal Department of Transportation security policies. 49 CFR 15 and 
1520. 

(2) The SSI Documents are identified by the markings printed on 
individual drawings and exterior covers of drawing sets that indicate that they are 
SSI Documents. 

(3) The SSI Documents show detailed designs of the Central Subway 
Project. Thales recognizes that access to the SSI Documents by unau·thorized 
persons or organizations would pose significant risk of grave harm to the Central 
Subway Project and public safety. 

b. Use of SSI Documents. 

(1) Thales shall use the SSI Documents only for the purposes of 
performing the Work under the Equipment Contract, and for no other purpose. 

(2) Thales shall guard the SSI Documents safe and secure at all times 
from disclosure to unauthorized personnel, and shall only allow access to the SSI 
Documents to persons with a "need to know" for performing the Work. When the 
SSI Documents are not being used to perform the Work, Thales shall keep the 
SSI Documents in a locked, secure area so that the SSI Documents are not 
physically or visually accessible to persons who are not directly involved in the 
preparation of Thales' Proposal for the Equipment Contract. When unattended, 
the SSI Documents must be secured in a locked container, office, or other 
restricted access area with access to the keys or combination limited to those 
with a need to know. 

(3) Thales shall not copy, publish, circulate or use any of the SSI 
Documents for any purpose other than performing the Work under this 
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Equipment Contract, without first obtaining the SFMT A's written approval to do 
so. 

c. Disposal of the SSI Documents. After Final Acceptance of the Work or 
earlier termination of the Equipment Contract, Thales may keep one set of the 
SSI Documents for its internal use only, but shall return all other sets of SSI 
Documents or destroy them, as follows: 

(4) SSI Documents shall be returned to: 

San Francisco Municipal Transportation Agency 
Capital Programs and Construction 
Attention: Shahnam Farhangi 
1 South Van Ness, 3rd floor 
San Francisco, CA 94103 

(5) If not returned to the SFMTA, the SSI Documents must be 
destroyed in a manner that ensures recovery of the information contained therein 
would be difficult, if not impossible. Any means approved for the destruction of 
national security classified material such as machine shredding, may be used to 
destroy the SSI Documents. If no such means is available, the SSI Documents 
may be destroyed by cutting or tearing them into small pieces and assimilating it 
with other waste material. Compact discs or other physical electronic media 
containing the SSI Documents shall be broken to pieces. Electronic files 
containing the SSI Documents or any portion of them shall be deleted. Thales 
shall certify to the SFMTA in writing that the SSI Documents have been 
destroyed as required herein. 

d. Liability for Failure to Secure or Misuse of the SSI Documents. Thales 
shall be fully liable for any and all harm and damages that may arise from 
unauthorized persons or entities gaining access to the SSI Documents due to 
or arising from Thales' failure to adhere strictly to the requirements of this 
Article 12. In addition to civil liability, Thales is cautioned that violation of 
applicable laws and regulations concerning protection and use of Security 
Sensitive Information may subject Thales to federal penalties. 

e. Subcontractors. Thales shall include the provisions of this Article 12 in any 
agreement with Subcontractor or Supplier that will require access to the SSI 
Documents, and Thales shall be responsible for its Subcontractors' and 
Suppliers' adherence to the requirements of this Article. 

f. Reference Documents Designated as Security Sensitive Information. The 
Reference Documents and other materials designated Security Sensitive 
Information shall be handled in accordance with the requirements set forth in 
this Section. 

13. SCHEDULE, DELAY AND LIQUIDATED DAMAGES. 

13.1. Time Is of the Essence; Central Subway Project Schedule. 
Time is of the essence for the completion of the Work under this Equipment 
Contract. Thales shall devote sufficient resources and personnel to complete its 
Work within the Project Schedule, a copy of which is appended to this Equipment 
Contract as Appendix I, which is hereby incorporated by reference. 
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13.2. Commencement of Services. Thales• obligation to provide the 
services hereunder shall begin on the Effective Date of the Assignment of this 
Equipment Contract to the Construction Contractor. 

13.3. Delays. 

a. Delay Due to Thales. By entering into this Equipment Contract, Thales agrees 
that in the event the Proprietary Equipment, Software or services Thales will 
provide under this Equipment Contract are delayed the City will suffer actual 
damages that will be impractical or extremely difficult to determine. For each 
Day that the Work under this Equipment Contract is delayed beyond the date 
for Substantial Completion stated in the Construction Contract, and such delay 
causes delay to the Substantial Completion of the Work of the Construction 
Contractor, and such delay is solely and directly attributable to Thales, then 
Thales shall pay to the Construction Contractor liquidated damages in an 
amount not to ·exceed Fifty Thousand Dollars ($50,000) for every Day of delay 
for which the City assesses the Construction Contractor liquidated damages for 
delay. If the City does not assess liquidated damages against the Construction 
Contractor for delay that is solely and directly attributed to Thales, then Thales 
shall not be liable to the Contractor for said liquidated damages. Said liquidated 
damages are not a penalty, but are a reasonable estimate of the losses that the 
Construction Contractor and City will incur based on the delay, established in 
light of the circumstances existing at the time the City and Thales executed this 
Equipment Contract. The City shall subtract said amounts of liquidated 
damages from amounts that are due Thales. For the avoidance of doubt, 
notwithstanding any other provision of this Equipment Contract, Thales's 
liability for liquidated damages for delay to the Substantial Completion of the 
Work shall not exceed the total Contract Amount of Equipment Contract as 
stated in Article 4 and Appendix C of this Equipment Contract. 

b. Delay Not Due to Thales. In the event that Thales incurs additional cost or 
delay in the scheduled milestones or timelines of the Work prior to Assignment 
due to: (1) any act, omission or delay of the City with respect to its obligations 
under this Equipment Contract; or (2) any circumstance not solely and directly 
attributable to Thales (3) another contractor or subcontractor to the Central 
Subway Project; or (4) delay in approval by a regulatory agency where such 
delay is not due to the ATCS not meeting regulatory requirements, the relevant 
Milestone dates shall be modified accordingly such that the scheduled 
milestones or timelines shall be extended for a period not less than the period 
of delay unless otherwise mutually agreed by the Parties. If such delay is 
attributable to the City, the City shall reimburse Thales for all reasonable 
additional costs and expenses incurred by Thales as a result of such delay. 

14. GENERAL PROVISIONS. 

14.1. Certification of Funds; Budget and Fiscal Provisions; 
Termination in the Event of Non-Appropriation. 

a. This Equipment Contract is subject to the budget and fiscal provisions of the 
City's Charter. This Equipment Contract shall not come into force and effect 
and Thales shall have no obligation to perform hereunder until such time as 
City has provided prior written authorization certified by the Controller 
confirming the availability of funds to compensate the Thales for the Proprietary 
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Equipment to be procured and the Work to be performed hereunder. The full 
amount of the City's payment obligations and Thales' performance obligations 
under this Equipment Contract shall not at any time exceed the amount 
certified for the purpose and period stated in such advance authorization. The 
certification of funds for this Equipment Contract shall be included in the 
certification of funds for the Construction Contract. 

b. This Equipment Contract will terminate without penalty, liability or expense of 
any kind to City at the end of any fiscal year if funds are not appropriated for 
the next succeeding fiscal year. If funds are appropriated for a portion of the 
fiscal year, this Equipment Contract will terminate, without penalty, liability or 
expense of any kind at the end of the Term for which funds are appropriated. 

c. City has no obligation to make appropriations for this Equipment Contract in 
lieu of appropriation for new or other agreements. City budget decisions are 
subject to the discFetion of the Mayor and the Board of Supervisors. Thales' 
assumption of risk of possible non-appropriation is part of the consideration for 
this Equipment Contract. 

d. The City shall pay charges under this Equipment Contract, exclusively from 
legally available funds, to Thales or, in the event of an authorized assignment 
by Thales to its assignee, according to the terms of this Equipment Contract. 

e. Except as may be provided by laws governing emergency procedures, officers 
and employees of the City are not authorized to request, and the City is not 
required to reimburse Thales for Proprietary Equipment or services provided 
beyond the agreed upon contract scope unless the changed scope is 
authorized by amendment to this Equipment Contract and approved as _ 
required by law. The Parties accept and agree that any change or variation to 
this Equipment Contract shall be null and void unless the Parties have mutually 
agreed to the terms and conditions of such change or variation and it has been 
authorized by amendment and approved as required by law. 

f. Officers and employees of the City are not authorized to offer or promise, nor is 
the City required to honor, any offered or promised additional funding in excess 
of the maximum amount of funding for which the contract is certified without 
certification of the additional amount by the Controller. 

g. The Controller is not authorized to make payments on any contract for which 
funds have not been certified as available in the budget or by supplemental 
appropriation. The Controller is not authorized to make payments on any 
contract for which funds have not been certified as available in the budget or by 
supplemental appropriation. The City's obligation hereunder shall not at any 
time exceed the amount certified by the Controller for the purpose and period 
stated in such certification. 

h. This Section 14.1. controls against any and all other provisions of this 
Equipment Contract. 

14.2. Payment. 

a. Invoice Format. Invoices furnished by Thales under this Equipment Contract 
shall be in the form attached as Appendix D (Sample Invoice) and must 

-27-

Central Subway ATCS- Proprietary Equipment Procurement n:\ptclas2013\ 1000387\00889657 .doc FINAL 120513 



reference this Equipment Contract and the Construction Contract and the tasks 
or deliverables provided for which payment is sought. Prior to Assignment, the 
City shall make payments directly to Thales. Following Assignment, the City 
shall make payments to the Construction Contractor for all Work performed by 
Thales and shall have no obligation to pay Thales directly for said services, 
Proprietary Equipment or Software. 

b. Retention. Prior to Assignment, the City shall withhold ten percent ( 10%) of 
amounts due under each invoice for payment in the same manner as the City 
retains funds due the Construction Contractor, as provided in the General 
Provisions, Section 9.09 of the Construction Contract and as authorized by San 
Francisco Administrative Code section 6.22.J. Following Assignment, the 
Construction Contractor shall withhold ten percent (10%) of amounts due under 
each progress payment. As provided in San Francisco Administrative Code 
section 6 .. 22.J, when Thales has completed fifty percent (50%) of the Work 
under this Equipment Contract, the Construction Contractor shall release fifty , 
percent (50%) of funds held in retention to Thales, but shall withhold the 
remainder until the ATCS has passed the Reliability Demonstration Test 
("RDT') and the SFMTA has issued Final Acceptance of the Work as provided 
under the Construction Contract, General Provisions, Section 1.01A.46, in 
accordance with in accordance with San Francisco Administrative Code section 
6.22(K). 

14.3. Submitting False Claims; Monetary Penalties. Pursuant to San 
Francisco Administrative Code §21.35, any Thales, and any of its subcontractors or 
consultants who submits a false claim shall be liable to the City for the statutory 
penalties set forth in that section. The text of Section 21.35, along with the entire 
San Francisco Administrative Code is available on the web at 
http://www.municode.com/Library/clientCodepage.aspx?clientlD=4201. A Thales, 
subcontractor or consultant will be deemed to have submitted a false claim to the 
City if Thales, subcontractor or consultant: (a) knowingly presents or causes to be 
presented to an officer or employee of the City a false claim or request for payment 
or approval; (b) knowingly makes, uses, or causes to be made or used a false 
record or statement to get a false claim paid or approved by the City; (c) conspires 
to defraud the City by getting a false claim allowed or paid by the City; (d) 
knowingly makes, uses, or causes to be made or used a false record or statement 
to conceal, avoid, or decrease an obligation to pay or transmit money or property to 
the City; or (e) is a beneficiary of an inadvertent submission of a false claim to the 
City, subsequently discovers the falsity of the claim, and fails to disclose the false 
claim to the City within a reasonable time after discovery of the false claim. 

14.4. Disallowance and Certification to Non-Disbarment. 

a. If Thales claims or receives payment from City for a service, reimbursement for 
which is later disallowed by the State of California or United States 
Government, Thales shall promptly refund the disallowed amount to City upon 
City's request. At its option, City may offset the amount disallowed from any 
payment due or to become due to Thales under this Equipment Contract, but 
City shall provide Thales with no less than 30 Days notice prior to effecting 
such offset. 

b. By executing this Equipment Contract, Thales certifies that it is not suspended, 
debarred or otherwise excluded from participation in federal assistance 

-28-

Central Subway ATCS- Proprietary Equipment Procurement n:\ptclas201311000387\00889657.doc FINAL 120513 



programs. Thales acknowledges that this certification of eligibility to receive 
federal funds is a material term of this Equipment Contract. 

14.5. Taxes. 

a. Prior to Assignment, payment of any taxes, customs duties, fees, levies or 
charges of any kind, including possessory interest taxes and California sales 
and use taxes {hereinafter collectively referred to as ''Taxes") levied upon or as 
a result of this Equipment Contract, or the services, Software or Proprietary 
Equipment delivered pursuant hereto, shall be the obligation of Thales. 
Following Assignment, payment of any taxes, customs duties, fees, levies or 
charges of any kind, including possessory interest taxes and California sales 
and use taxes {hereinafter collectively referred to as ''Taxes") levied upon or as 
a result of this Equipment Contract, or the services, Software or Proprietary 
Equipment delivered pursuant hereto, shall be the obligation of the 
Construction Contractor. Thales shall provide such information as may be 
reasonably requested by the City to enable the City to comply with any tax 
reporting requirements imposed by applicable law. 

b. Thales recognizes and understands that this Equipment Contract may create a 
"possessory interesf' for property tax purposes. Generally, such a possessory 
interest is not created unless the Equipment Contract entitles Thales to 
possession, occupancy, or use of City property for private gain. If such a 
possessory interest is created, then the following shall apply: 

(1) Thales, on behalf of itself and any permitted successors and 
assigns, recognizes and understands that Thales, and any permitted successors 
and assigns, may be subject to real property tax assessments on the possessory 
interest; 

(2) Thales, on behalf of itself and any permitted successors and 
assigns, recognizes and understands that the creation, extension, renewal, or 
assignment of this Equipment Contract may result in a "change in ownership" for 
purposes of real property taxes, and therefore may result in a revaluation of any 
possessory interest created by this Equipment Contract. Thales accordingly 
agrees on behalf of itself and its permitted successors and assigns to report on 
behalf of the City to the County Assessor the information required by Revenue 
and Taxation Code section 480.5, as amended from time to time, and any 
successor provision. 

(3) Thales, on behalf of itself and any permitted successors and 
assigns, recognizes and understands that other events also may cause a change 
of ownership of the possessory interest and result in the revaluation of the 
possessory interest. {see, e.g., Rev. & Tax. Code section 64, as amended from 
time to time). Thales accordingly agrees on behalf of itself and its permitted 
successors and assigns to report any change in ownership to the County 
Assessor, the State Board of Equalization or other public agency as required by 
law. 

(4) Thales further agrees to provide such other information as may be 
requested by the City to enable the City to comply with any reporting 
requirements for possessory interests that are imposed by applicable law. 

-29-

Central Subway ATCS- Proprietary Equipment Procurement n:\plc\as2013\1000387\00889657.doc FINAL 120513 



14.6. Payment Does Not Imply Acceptance of Work or Effect 
Waiver. The granting of any payment by City, or the receipt t~ereof by Thales, shall 
in no way lessen the liability of Thales to replace Work, Software, or Proprietary 
Equipment provided by Thales that does not meet the requirements of this 
Equipment Contract, although the nonconforming character of such Work, Software 
or Proprietary Equipment may not have been apparent or detected at the time such 
payment was made. Proprietary Equipment, Software, materials, components, or 
services that do not conform to the requirements of this Equipment Contract may be 
rejected by City prior to Substantial Completion or as provided in the Warranty 
provisions of Section 10 herein and in such case(s) Thales shall without delay 
replace/reperform or otherwise make such Work conform to the applicable 
requirements of this Equipment Contract. 

14.7. Thales Personnel. 

a. Services under this Equipment Contract shall be performed by competent 
personnel under the supervision of and in the employment of Thales, its 
Affiliates or its approved subcontractors. Thales will comply with City's 
reasonable requests regarding assignment and reassignment of its personnel, 
but Thales shall be solely responsible for the supervision of its personnel, 
including those assigned at City's request. Thales shall commit adequate 
resources to perform the services and provide the Proprietary Equipment and 
Software described in this Equipment Contract within the Central Subway 
Project schedule. 

\ 

b. Thales shall not assign to other projects or otherwise remove from performing 
the Work under this Equipment Contract those persons identified as Key 
Personnel in Thales's Proposal, without the express written permission of the 
Engineer such consent not to be unreasonably withheld. If a person who is 
identified as Key Personnel leaves Thales's employment or becomes 
unavailable due to circumstances beyond Thales's control, Thales shall 
immediately provide notice to the Construction Contractor and to the SFMT A 
and shall within 15 Days of said notice, propose qualified replacement 
personnel for the Engineer's review and approval. Persons replacing Key 
Personnel must have equivalent experience and expertise as the Key 
Personnel they replace. 

c. Thales shall through the Engineer seek the SFMT A's prior approval if it wishes 
to reassign to another project any person identified in its Proposal as Key 
Personnel. The SFMT A shall not unreasonably deny such request, as long as 
such reassignment does not delay, cause a loss or reduction in productivity, or 
otherwise impair the Work. 

14.8. Independent Contractor; Payment of Employment Taxes and 
Other Expenses. 

a. Independent Contractor. Thales and/or any agent or employee of Thales 
shall be deemed at all times to be an independent contractor and is wholly 
responsible for the manner in which it performs the services and work under 
this Equipment Contract. Thales or any agent or employee of Thales shall not 
have employee status with City and shall not be entitled to participate in any 
plans, arrangements, or distributions by City pertaining to or in connection with 
any retirement, health or other benefits that City may offer its employees. 
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Thales and/or any agent or employee of Thales is liable for the acts and 
omissions of itself, its employees and its agents. Thales shall be responsible 
for all obligations and payments, whether imposed by federal, state or local 
law, including, but not limited to, FICA, income tax withholdings, unemployment 
compensation, insurance, and other similar responsibilities related to Thales• 
performing services and work, or any agent or employee of Thales providing 
same. Nothing in this Equipment Contract shall be construed as creating an 
employment or agency relationship between City and Thales or any agent or 
employee of Thales. Any terms in this Equipment Contract referring to 
direction from City shall be construed as providing for direction as to policy and 
the result of Thales• work only, and not as to the means by which such a result 
is obtained. City does not retain the right to control the means or the method 
by which Thales performs work under this Equipment Contract. Any terms in 
this Equipment Contract referring to direction from City shall be construed as 
providing for direction as to policy and the result of Thales• services only, and 
not as to the means or methods by which such a result is obtained. Thales 
shall control the means or the method by which Thales performs services 
under this Equipment Contract. 

b. Payment of Employment Taxes and Other Expenses. Should City, in its 
discretion, or a relevant taxing authority such as the Internal Revenue Service 
or the State Employment Development Division, or both, determine that Thales 
or any employee of Thales is an employee for purposes of collection of any 
employment taxes, the amounts payable under this Equipment Contract shall 
be reduced by amounts equal to both the employee and employer portions of 
the tax due (and offsetting any credits for amounts already paid by Thales 
which can be applied against this liability). City shall then forward those 
amounts to the relevant taxing authority. 

c. Remittal. Should a relevant taxing authority determine a liability for past 
services performed by any employee of Thales for City, upon notification of 
such fact by City, Thales shall promptly remit such amount due or arrange with 
City to have the amount due withheld from future payments to Thales under 
this Equipment Contract (offsetting any amounts already paid by Thales which 
can be applied as a credit against such liability). 

d. Limited Employment Status. A determination of employment status related 
to tax status shall be solely for the purposes of the particular tax in question, 
and for all other purposes of this Equipment Contract, Thales and any of its 
employees shall not be considered (an) employee(s) of City. Notwithstanding 
the foregoing, should any court, arbitrator, or administrative authority determine 
that Thales is an employee for any other purpose, then Thales agrees to a 
reduction in City's financial liability so that City's total expenses under this 
Equipment Contract are not greater than they would have been had the court, 
arbitrator, or administrative authority determined that Thales was not an 
employee. 

14.9. Default; Remedies; Right to Injunctive Relief. 

a. Events of Default. Each of the following shall constitute an event of default 
("Event of Defaulf') under this Equipment Contract: 
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(1) Either Party, where applicable, fails or refuses to perform or 
observe any term, covenant or condition contained in any of the following 
Sections of this Equipment Contract and such failure or refusal materially affects 
the performance of the Equipment Contract: 

a. Article 4 - Compensation 

b. Article 8 - Insurance 

c. Article 11 - Software and ATCS Documentation License 

d. Section 12.1 - Proprietary or Confidential Information 

e. Section 14.3- Submitting False Claims; Monetary Penalties 

f. Section 14.6- Payment Does Not Imply Acceptance of Work or 
Effect Waiver 

g. Section 14.16 - Assignl]lent by Thales 

h. Section 14.20- MacBride Principles - Northern Ireland 

i. Section 14.40 - Compliance with Laws 

(2) Either Party, where applicable, fails or refuses to perform or 
observe any other material term, covenant or condition contained in this 
Equipment Contract, and such default continues for a period of thirty (30) Days 
after written notice thereof from the other Party. 

(3) Thales fails or refuses to perform or observe any term, covenant 
or condition contained in any of the following Sections of this Equipment 
Contract: 

a. Article 6 - Assignment of this Equipment Contract to the 
Construction Contractor 

b. Article 8 - Insurance 

c. Section 12.1 - Proprietary or Confidential Information 

d. Section 12.2-Security Sensitive Information 

e. Section 14.3 - Submitting False Claims; Monetary Penalties 

f. Section 14.5 - Truces 

g. Section 14.22 - Compliance with Americans with Disabilities Act 

h. Section 14.30- Resource Conservation 

i. Section 14.40 - Compliance with Laws 

(4) Thales (a) admits in writing that it is not paying its debts as they 
become due, (b) files, or consents by answer or otherwise to the filing against it 
of a petition for relief or reorganization or arrangement or any other petition in 
bankruptcy or for liquidation or to take advantage of any bankruptcy, insolvency 
or other debtors' relief law of any jurisdiction, (c) makes an assignment for the 
benefit of its creditors, (d) consents to the appointment of a custodian, receiver, 
trustee or other officer with similar powers of Thales or of any substantial part of 
Thales• property or (e) takes action for the purpose of any of the foregoing. 
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(5) A court or government authority enters an order (a) appointing a 
custodian, receiver, trustee or other officer with similar powers with respect to 
Thales or with respect to any substantial part of Thales' property, (b) constituting 
an order for relief or approving a petition for relief or reorganization or 
arrangement or any other petition in bankruptcy or for liquidation or to take 
advantage of any bankruptcy, insolvency or other debtors' relief law of any 
jurisdiction or (c) ordering the dissolution, winding-up or liquidation of Thales. 

b. Remedies. 

(1) All remedies provided for in this Equipment Contract may be 
exercised individually or in combination with any other remedy available 
hereunder or under applicable laws, rules and regulations. The exercise of any 
remedy shall not preclude or in any way be deemed to waive any other remedy. 
Nothing in this Equipment Contract shall be construed to restrict or prevent a 
Party from applying or obtaining injunctive relief before any competent court 
under any competent jurisdiction, in case of effective or threatened breach or 
infringement in respect of Confidential Information or intellectual property rights. 

(2) On and after any Event of Default, City shall have the right to 
exercise its legal and equitable remedies, including, without limitation, the right to 
terminate this Equipment Contract or to seek specific performance of all or any 
part of this Equipment Contract. In addition, City shall have the right (but no 
obligation) to cure (or cause to be cured) on behalf of Thales any Event of 
Default; Thales shall pay to City on demand all costs and expenses incurred by 
City in effecting such cure, with interest thereon from the date of incurrence at 
the maximum rate then permitted by law. 

(3) The City shall have the right to seek its remedies directly against 
Thales under this Equipment Contract prior to and following Assignment. Thales 
agrees that should a court of competent jurisdiction determine that there is 
insufficient privacy between the City and Thales such that the City is precluded 
from seeking its remedies directly against Thales under this Equipment Contract, 
then the City shall have the right to seek those same remedies against Thales as 
a third party beneficiary of the Construction Contract. 

14.1 o. Termination for Cause. Subsequent to Assignment of this 
Equipment Contract, termination of this Equipment Contract shall be governed by 
the relevant provisions of the Construction Contract (See General Provisions, 
Section 14.01 ). Prior to Assignment, a Party may terminate this Equipment Contract 
for cause with written notification to the other Party upon occurrence of the following 
events: 

a. If the other Party shall commit any material breach of its obligations under this 
Equipment Contract and fails to take action to remedy such breach within thirty 
(30) Days from the date of receipt of the notifying Party's written notice to the 
Party in default, such notice specifying the nature of the breach. 

b. In case of any action or proceeding against the other Party relating to 
insolvency, bankruptcy, receivership or relief towards creditors, dissolution or 
winding-up, which are not discharged or in which assets are otherwise not 
available for completion of the Work within sixty (60) Days therefrom. 
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14.11. Termination for Convenience. 

a. Prior to Assignment, the City may terminate this Equipment Contract at any 
time during the Term hereof, for convenience and without cause by giving 
Thales written notice of termination, which shall specify the date on which 
termination shall become effective. Upon any termination for convenience, 
Thales shall commence and perform, with diligence, all actions necessary on 
the part of Thales to effect the termination of the Equipment Contract on the 
date of termination specified in said notice and to minimize the liability of 
Thales and City to third parties as a result of termination. Such actions shall 
include, without limitation: 

(1) Halting the performance of all services and other work under this 
Equipment Contract on the date(s) and in the manner specified by City. 

(2) Not placing any further orders or subcontracts for materials, 
services, Proprietary Equipment or Software other items. 

(3) Terminating all existing orders and subcontracts. 

(4) Completing performance of any services or work that City 
designates to be completed prior to the date of termination specified by City. 

(5) Taking such action as may be necessary, or as the City may 
direct, for the protection and preservation of any property related to this 
Equipment Contract which is in the possession of Thales and in which City has or 
may acquire an interest. 

b. Within thirty (30) days after the specified termination date, Thales shall submit 
to the SFMTA an invoice, which shall set forth each of the following as a 
separate line item and the SFMT A shall pay to Thales within thirty (30) days of 
the date of such invoice or delivery of the materials listed below, as applicable, 
whichever is later: 

(1) The unpaid balance of the price of Proprietary Equipment and 
Software delivered and services performed up to the date of giving notice of 
termination that conform to requirements and specifications of this Equipment 
Contract; and 

(2) The unpaid balance of the Proprietary Equipment and Software in 
manufacture on the date of giving notice of termination or, if less, the costs of 
modifying the same for reuse or resale; and at City's option, be delivered to City; 
and 

(3) The unpaid portion of the price of Proprietary Equipment and 
Software manufactured or purchased from third parties prior to the date of the 
notice of termination, but not yet delivered on the date of giving notice of 
termination (which Proprietary Equipment and Software shall, at City's option, be 
delivered to the City); 

(4) Costs and expenses resulting from any legally unavoidable 
commitments due or to become due in respect of sub-contracts and orders 
entered into and obligations incurred prior to the date of notice of termination, 
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including demobilization costs and similar expenses, and if termination for 
convenience is at the City's election, an amount of ten per cent (10%) on such 
costs and expenses; and 

(5) 
the City. 

Thales's demobilization costs associated with such termination by 

c. City's payment obligations under this Section shall survive termination of this 
Equipment Contract. 

d. In no event shall City be liable for costs incurred by Thales or any of its 
subcontractors or subconsultants after the termination date specified by City, 
except for those costs specifically enumerated and described in the 
immediately preceding Paragraph 14.11(b). 

, e. Subsequent to Assignment, the City may require the Construction Contractor to 
terminate this Equipment Contract for convenience as provided in the 
Construction Contract, General Provisions, Section 14.03. In such event, 
Thales shall submit for documentation of its costs to the Construction 
Contractor (which shall forward them to the Engineer) in the same manner as 
provided in Section 41.11.b, above, for the City's review and payment in 
accordance with the requirements of this Equipment Contract. 

14.12. Conflict of Interest. Through its execution of this Equipment 
Contract, Thales acknowledges that it is familiar with the provision of Section 
15.103 of the City's Charter, Article II I, Chapter 2 of City's Campaign and 
Governmental Conduct Code, and Section 87100 et seq. and Section 1090 et seq. 
of the Government Code of the State of California, and certifies that it does not 
know of any facts which constitutes a violation of said provisions and agrees that it 
will immediately notify the City if it becomes aware of any such fact during the Term 
of this Equipment Contract. 

14.13. Notices to the Parties. Notices. All notices, consents, 
directions, approvals, instructions, requests and other communications to Thales 
and/or to the SFMTA regarding the interpretation application, suspension, 
termination breach or other provision of Equipment Contract shall be in writing, shall 
be addressed to the respective persons and addresses set forth below. All notices 
to the Construction qontractor shall be addressed to the person and address 
identified in the Construction Contract to receive notices on behalf of the 
Construction Contractor. All notices shall be (a) deposited in the U.S. mail, first 
class, certified with return receipt requested and with appropriate postage, (b) hand 
delivered or sent via facsimile or email PDF (to the facsimile number and/or email 
address provided below). All communications sent in accordance with this Section 
shall become effective on the date of actual receipt or as provided in the California 
Civil Code, whichever is provides the shorter notice period. From time to time 
SFMTA, Thales, or the Construction Contractor may designate a new address for 
purposes of this Section by notice to the SFMTA, Thales and the Construction 
Contractor. Unless otherwise indicated elsewhere in this Equipment Contract, all 
formal written notices sent by the Parties shall be signed by an authorized 
representative of the sending Party, or by facsimile immediately confirmed in 
writing. All notices under this Section of the Equipment Contract shall be considered 
as validly served if mailed in the form of pre-paid registered letter, return receipt 
requested, and shall be addressed as follows: 
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To City: Municipal Transportation Agency 
1 South Van Ness Avenue, 3rd floor 
San Francisco, CA 94102 
Fax No. 415-701-4300 
Attention: John Funghi, 
Program Manager 
Central Subway Project 
E-mail: john.funghi@SFMTA.org 

with a copy to: Municipal Transportation Agency 

To Thales: 

1 South Van Ness Avenue, 3rd floor 
San Francisco, CA 94102 
Fax No. 415-701-4300 
Attention: Shahnam Farhangi 
Capital Projects and Construction 
E-mail: shahnam.farhangi@sfmta.com 

SFMTA Account Manager 
Thales Transport & Security, Inc. 
5700 Corporate Drive, Suite 750 
Pittsburgh, PA 15237 

with a copy to: Thales Transport & Security, Inc. 
Attn: Legal & Contracts 
317 Madison Avenue, Suite 1600 
New York, NY 10017 

This Section shall only apply to formal legal notices between the Parties, not to the Parties' 
communications made in the course of performing the Work. 

Any notice of default must be sent by registered mail. 

14.14. Delivery, Title and Risk of Loss in Shipping and Storage. 

a. Thales shall bear all risk of loss of Proprietary Equipment, including loss during 
shipping to a storage facility (as provided in Section 4.8.c), transport to the Site, 
and other times in which Thales has control of said Proprietary Equipment. 
Thales shall bear all risk of loss of Software, including loss during shipping and 
installation, until the work under the Construction Contract is completed and 
accepted by the City. Thales shall, for its full replacement value, insure the 
Proprietary Equipment against loss or damage occurring while Thales has 
possession and/or control of the Proprietary Equipment. 

b. Title to any Software, Documentation and other confidential information or da~a 
delivered to the City under this Equipment Contract shall remain vested solely 
in Thales or its licensors. 

14.15. Subcontracting. Thales is prohibited from subcontracting this 
Equipment Contract or any part of it unless City first approves such subcontracting 
in writing, which shall not unreasonably be withheld, provided that Thales will 
continue to be liable for the obligations of the subcontractor under this Equipment 
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Contract. Neither Party shall, on the basis of this Equipment Contract, contract on 
behalf of or in the name of the other Party. An agreement made in violation of this 
provision shall confer no rights on any Party and shall be null and void. 
Notwithstanding all of the foregoing, Thales is hereby granted authority to 
subcontract all or any portions of the Work under this Equipment Contract to Thales 
Affiliates. 

14~16. Assignment by Thales. The Work to be performed by Thales 
under this Equipment Contract is proprietary in nature (and therefore not available 
from any other vendor), and except as provided in this Equipment Contract, neither 
this Equipment Contract nor any duties or obligations hereunder may be assigned 
or delegated by Thales unless first approved by City by written instrument lawfully 
executed and approved. Notwithstanding the foregoing, Thales may assign any or 
all of its rights and obligations under this Equipment Contract to a Thales Affiliate 
with the prior consent of the SFMTA, such consent not to be unreasonably withheld. 

14.17. Non-Waiver of Rights. The omission by either Party at any time 
to enforce any default or right reserved to it, or to require performance of any of the 
terms, covenants, or provisions hereof by the other Party at the time designated, 
shall not be a waiver of any such default or right to which the Party is entitled, nor 
shall it in any way affect the right of the Party to enforce such provisions thereafter. 

14.18. Nondiscrimination; Penalties. 

a. Thales Shall Not Discriminate. In the performance of this Equipment 
Contract, Thales agrees not to discriminate against any employee, City and 
County employee working with such Thales or subcontractor, applicant for 
employment with such Thales or subcontractor, or against any person seeking 
accommodations, advantages, facilities, privileges, services, or membership in 
all business, social, or other establishments or organizations, on the basis of 
the fact or perception of a person's race, color, creed, religion, national origin, 
ancestry, age, height, weight, sex, sexual orientation, gender identity, domestic 
partner status, marital status, disability or Acquired Immune Deficiency 
Syndrome or HIV status (AIDS/HIV status), or association with members of 
such protected classes, or in retaliation for opposition to discrimination against 
such classes. 

b. Subcontracts. Thales shall incorporate by reference in all subcontracts the 
provisions of §§12B.2(a), 12B.2(c)-(k), and 12C.3 of the San Francisco 
Administrative Code (copies of which are available from the SFMTA) and shall 
require all subcontractors to comply with such provisions. Thales' failure to 
comply with the obligations in this Section shall constitute a material breach of 
this Equipment Contract. Thales' failure to comply with the obligations of this 
Section shall constitute a material breach of this Equipment Contract. 

c. Nondiscrimination in Benefits. Thales does not as of the date of this 
Equipment Contract and will not during the term of this Equipment Contract, in 
any of its operations in San Francisco, on real property owned by San 
Francisco, or where work is being performed for the City elsewhere in the 
United States, discriminate in the provision of bereavement leave, family 
medical leave, health benefits, membership or membership discounts, moving 
expenses, pension and retirement benefits or travel benefits, as well as any 
benefits other than the benefits specified above, between employees with 
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domestic partners and employees with spouses, and/or between the domestic 
partners and spouses of such employees, where the domestic partnership has 
been registered with a governmental entity pursuant to state or local law 
authorizing such registration, subject to the conditions set forth in §12B.2(b) of 
the San Francisco Administrative Code. 

d. Condition to Equipment Contract. As a condition to this Equipment Contract, 
Thales shall execute the "Chapter 12B Declaration: Nondiscrimination in 
Contracts and Benefits" form (form HRC-128-101) with supporting 
documentation and secure the approval of the form by the San Francisco 
Human Rights Commission. 

14.19. Incorporation of Administrative Code Provisions by 
Reference. The provisions of Chapters 128 and 12C of the San Francisco 
Administrative Code are incorporated in this Section by reference and made a part 
of this Equipment Coritract as though fully set forth herein. Thales shall comJZ>ly fully 
with and be bound by all of the provisions that apply to this Equipment Contract 
under such Chapters, including but not limited to the remedies provided in such 
Chapters. Without limiting the foregoing, Thales understands that pursuant to 
sections 12B.2(h) and 12C.3(g) of the San Francisco Administrative Code, a penalty 
of $50 for each person for each calendar day during which such person was 
discriminated against in violation of the provisions of this Equipment Contract may 
be assessed against Thales and/or deducted from any payments due Thales. 

14.20. MacBride Principles - Northern Ireland. Pursuant to San 
Francisco. Administrative Code §12F.5, the City and County of San Francisco 
urges companies doing business in Northern Ireland to move towards resolving 
employment inequities, and encourages such companies to abide by the Mac8ride 
Principles. The City and County of San Francisco urges San Francisco companies 
to do business with corporations that abide by the MacBride Principles. By signing 
below, the person executing this Equipment Contract on behalf of Thales 
acknowledges and agrees that he or she has read and understood this Section. 

14.21. Drug-Free Workplace Policy. Thales acknowledges that 
pursuant to the Federal Drug-Free Workplace Act of 1989, the unlawful 
manufacture, distribution, dispensation, possession, or use of a controlled 
substance is prohibited on City premises. Thales agrees that any violation of this 
prohibition by Thales, its employees, agents or assigns will be deemed a material 
breach of this Equipment Contract. 

14.22. Compliance with Americans with Disabilities Act. Thales 
acknowledges that, pursuant to the Americans with Disabilities Act (ADA), 
programs, services and other activities provided by a public entity to the public, 
whether directly or through a Thales, must be accessible to the disabled public. 
Thales shall provide the Services specified in this Equipment Contract in a manner 
that complies with the ADA and any and all other applicable federal, state and local 
disability rights legislation. Thales agrees not to discriminate against disabled 
persons in the provision of services, benefits or activities provided under this 
Equipment Contract, and further agrees that any violation of this prohibition on the 
part of Thales, its employees, agents or assigns will constitute a material breach of 
this Equipment Contract. 
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14.23. Sunshine Ordinance. In accordance with San Francisco 
Administrative Code §67.24(e), contracts, Thales' bids, responses to solicitations 
and all other records of communications between City and persons or firms seeking 
contracts, shall be open to inspection immediately after a contract has been 
awarded. Nothing in this provision requires the disclosure of a private person or 
organization's net worth or other proprietary financial data submitted for qualification 
for a contract or other benefit until and unless that person or organization is 
awarded the contract or benefit. Information provided which is covered by this 
paragraph will be made available to the public upon request. 

14.24. Limitations on Contributions. Through execution of this 
Equipment Contract, Thales acknowledges that it is familiar with section 1.126 of 
the City's Campaign and Governmental Conduct Code, which prohibits any person 
who contracts with the City for the rendition of personal services, for the furnishing 
of any Proprietary Equipment, Software or other materials or supplies, for the sale 
or lease of any land or buUding, or for a grant, loan or loan guarantee, from making 
any campaign contribution to (1) an individual holding a City elective office if the 
contract must be approved by the individual, a board on which that individual 
serves, or the board of a state agency on which an appointee of that individual 
serves, (2) a candidate for the office held by such individual, or (3) a committee 
controlled by such individual, at any time from the commencement of negotiations 
for the contract until the later of either the termination of negotiations for such 
contract or six months after the date the contract is approved. Thales 
acknowledges that the foregoing restriction applies only if the contract or a 
combination or series of contracts approved by the same individual or board in a 
fiscal year have a total anticipated or actual value of $50,000 or more. Thales 
further acknowledges that the prohibition on contributions applies to each 
prospective party to the contract; each member of Thales' board of directors; 
Thales' chairperson, chief executive officer, chief financial officer and chief 
operating officer; any person with an ownership interest of more than 20 percent in 
Thales; any subcontractor listed in the bid or contract; and any committee that is 
sponsored or controlled by Thales. Additionally, Thales acknowledges that Thales 
must inform each of the persons described in the preceding sentence of the 
prohibitions contained in Section 1.126. Thales further agrees to provide to City the 
names of each person, entity or committee described above. 

14.25. Requiring Minimum Compensation for Covered Employees. 

a. Thales agrees to comply fully with and be bound by all of the provisions of the 
Minimum Compensation Ordinance (MCO), as set forth in San Francisco 
Administrative Code Chapter 12P (Chapter 12P), including the remedies 
provided, and implementing guidelines and rules. The provisions of Sections 
12P .5 and 12P .5.1 of Chapter 12P are incorporated herein by reference and 
made a part of this Equipment Contract as though fully set forth. The text of 
the MCO is available on the web at www.sfgov.org/olse/mco. A partial listing of 
some of Thales' obligations under the MCO is set forth in this Section. Thales 
is required to comply with all the provisions of the MCO, irrespective of the 
listing of obligations in this Section. 

b. The MCO requires Thales to pay Thales' employees a minimum hourly gross 
compensation wage rate and to provide minimum compensated and 
uncompensated time off. The minimum wage rate may change from year to 
year and Thales is obligated to keep informed of the then-current requirements. 
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Any subcontract entered into by Thales shall require the subcontractor to 
comply with the requirements of the MCO and shall contain contractual 
obligations substantially the same as those set forth in this Section. It is 
Thales' obligation to ensure that any subcontractors of any tier under this 
Equipment Contract comply with the requirements of the MCO. If any 
subcontractor under this Equipment Contract fails to comply, City may pursue 
any of the remedies set forth in this Section against Thales. 

c. Thales shall not take adverse action or otherwise discriminate against an 
employee or other person for the exercise or attempted exercise of rights under 
the MCO. Such actions, if taken within 90 days of the exercise or attempted 
exercise of such rights, will be rebuttably presumed to be retaliation prohibited 
by the MCO. 

d. Thales shall maintain employee and payroll records as required by the MCO. If 
Thales fails to do so, it shall be presumed that Thales paid no more than the 
minimum wage required under State law. 

e. The City is authorized to inspect Thales' job sites and conduct interviews with 
employees and conduct audits of Thales 

f. Thales' commitment to provide the Minimum Compensation is a Proprietary 
Equipment material element of the City's consideration for this Equipment 
Contract. The City in its sole discretion shall determine whether such a breach 
has occurred. The City and the public will suffer actual damage that will be 
impractical or extremely difficult to determine if Thales fails to comply with 
these requirements. Thales agrees that the sums set forth in Section 12P .6.1 
of the MCO as liquidated damages are not a penalty, but are reasonable 
estimates of the loss that the City and the public will incur for Thales' 
noncompliance. The procedures governing the assessment of liquidated 
damages shall be those set forth in Section 12P.6.2 of Chapter 12P. 

g. Thales understands and agrees that if it fails to comply with the requirements of 
the MCO, the City shall have the right to pursue any rights or remedies 
available under Chapter 12P (including liquidated damages), under the terms 
of the contract, and under applicable law. If, within 30 days after receiving 
written notice of a breach of this Equipment Contract for violating the MCO, 
Thales fails to cure such breach or, if such breach cannot reasonably be cured 
within such period of 30 days, Thales fails to commence efforts to cure within 
such period, or thereafter fails diligently to pursue such cure to completion, the 
City shall have the right to pursue any rights or remedies available under 
applicable law, including those set forth in Section 12P.6(c) of Chapter 12P. 
Each of these remedies shall be exercisable individually or in combination with 
any other rights or remedies available to the City. 

h. Thales represents and warrants that it is not an entity that was set up, or is 
being used, for the purpose of evading the intent of the MCO. 

i. If Thales is exempt from the MCO when this Equipment Contract is executed 
because the cumulative amount of agreements with this department for the 
fiscal year is less than $25,000, but Thales later enters into an agreement or 
agreements that cause Thales to exceed that amount in a fiscal year, Thales 
shall thereafter be required to comply with the MCO under this Equipment 
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Contract. This obligation arises on the effective date of the agreement that 
causes the cumulative amount of agreements between Thales and this 
department to exceed $25,000 in the fiscal year. 

14.26. Requiring Health Benefits for Covered Employees. Thales 
agrees to comply fully with and be bound by all of the provisions of the Health Care 
Accountability Ordinance (HCAO}, as set forth in San Francisco Administrative 
Code Chapter 120, including the remedies provided, and implementing regulations, 
as the same may be amended from time to time. The provisions of section 120.5.1 
of Chapter 120 are incorporated by reference and made a part of this Equipment 
Contract as though fully set forth herein. The text of the HCAO is available on the 
web at www.sfgov.org/olse. Capitalized terms used in this Section and not defined 
in this Equipment Contract shall have the meanings assigned to such terms in 
Chapter 120. 

a. For each Covered Employee; Thales shall provide the appropriate health 
benefit set forth in Section 120.3 of the HCAO. If Thales chooses to offer the 
health plan option, such health plan shall meet the minimum standards set forth 
by the San Francisco Health Commission. 

b. Notwithstanding the above, if Thales is a small business as defined in Section 
120.3(e} of the HCAO, it shall have no obligation to comply with part (a} above. 

c. Thales' failure to comply with the HCAO shall constitute a material breach of 
this agreement. City shall notify Thales if such a breach has occurred. If, within 
30 days after receiving City's written notice of a breach of this Equipment 
Contract for violating the HCAO, Thales fails to cure such breach or, if such 
breach cannot reasonably be cured within such period of 30 days, Thales fails 
to commence efforts to cure within such period, or thereafter fails diligently to 
pursue such cure to completion, City shall have the right to pursue the 
remedies set forth in 120.5.1 and 120.5(f}(1-6}. Each of these remedies shall 
be exercisable individually or in combination with any other rights or remedies 
available to City. 

d. Any Subcontract entered into by Thales shall require the Subcontractor to 
comply with the requirements of the HCAO and shall contain contractual 
obligations substantially the same as those set forth in this Section 14.27. 
Thales shall notify City's Office of Equipment Contract Administration when it 
enters into such a Subcontract and shall certify to the Office of Equipment 
Contract Administration that it has notified the Subcontractor of the obligations 
under the HCAO and has imposed the requirements of the HCAO on 
Subcontractor through the Subcontract. Each Thales shall be responsible for 
its Subcontractors' compliance with this Chapter. If a Subcontractor fails to 
comply, the City may pursue the remedies set forth in this Section against 
Thales based on the Subcontractor's failure to comply, provided that City has 
first provided Thales with notice and an opportunity to obtain a cure of the 
violation. 

e. Thales shall not discharge, reduce in compensation, or otherwise discriminate 
against any employee for notifying City with regard to Thales' noncompliance or 
anticipated noncompliance with the requirements of the HCAO, for opposing 
any practice proscri~ed by the HCAO, for participating in proceedings related to 
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the HCAO, or for seeking to assert or enforce any rights under the HCAO by 
any lawful means. 

f. Thales represents and warrants that it is not an entity that was set up, or is 
being used, for the purpose of evading the intent of the HCAO. 

g. Thales shall maintain employee and payroll records in compliance with the 
California Labor Code and Industrial Welfare Commission orders, including the 
number of hours each employee has worked on the City Equipment Contract. 

h. Thales shall keep itself informed of the current requirements of the HCAO. 

i. Thales shall provide reports to the City in accordance with any reporting 
standards promulgated by the City under the HCAO, including reports on 
Subcontractors and Subtenants, as applicable. 

j. Thales shall provide City with access to records pertaining to compliance with 
HCAO after receiving a written request from City to do so and being provided at 
least ten business days to respond. 

k. Thales shall allow City to inspect Thales' job sites and have access to Thales' 
employees in order to monitor and determine compliance with HCAO. 

I. City may conduct random audits of Thales to ascertain its compliance with 
HCAO. Thales agrees to cooperate with City when it conducts such audits. 

m. If Thales is exempt from the HCAO when this Equipment Contract is executed 
because its amount is less than $25,000 ($50,000 for nonprofits), but Thales 
later enters into an agreement or agreements that cause Thales' aggregate 
amount of all agreements with City to reach $75,000, all the agreements shall 
be thereafter subject to the HCAO. This obligation arises on the effective date 
of the agreement that causes the cumulative amount of agreements between 
Thales and the City to be equal to or greater than $75,000 in the fiscal year. 

14.27. Prohibition on Political Activity with City Funds. In 
accordance with San Francisco Administrative Code Chapter 12.G, Thales may not 
participate in, support, or attempt to influence any political campaign for a candidate 
or for a ballot measure (collectively, "Political Activity'') in the performance of the 
Services provided under this Equipment Contract. Thales agrees to comply with 
San Francisco Administrative Code Chapter 12.G and any implementing rules and 
regulations promulgated by the City's Controller. The terms and provisions of 
Chapter 12.G are incorporated herein by this reference. In the event Thales 
violates the provisions of this Section, the City may, in addition to any other rights or 
remedies available hereunder, (i) terminate this Equipment Contract, and (ii) prohibit 
Thales from bidding on or receiving any new City contract for a period of two (2) 
years. The Controller will not consider Thales' use of profit as a violation of this 
Section. 

14.28. English Required. All data, documents, descriptions, diagrams, 
instructions and correspondence shall be in the English language. 

14.29. Protection of Private Information. Thales agrees to comply fully 
with and be bound by all of the provisions of Chapter 12M of the San Francisco 
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Administrative Code (the "Protection of Private Information Ordinance"), including 
the remedies provided. The provisions of the Protection of Private Information 
Ordinance are incorporated herein by reference and made a part of this Equipment 
Contract as though fully set forth. Capitalized terms used in this Section and not 
defined in this Equipment Contract shall have the meanings assigned to such terms 
in the Protection of Private Information Ordinance. Consistent with the 
requirements of the Protection of Private Information Ordinance, Thales agrees to 
all of the following: 

a. Neither Thales nor any of its subcontractors shall disclose Private Information 
obtained from the City in the performance of this Equipment Contract to any 
other subcontractor, person, or other entity, unless one of the following is true: 

(1) The disclosure is authorized by this Equipment Contract; 

(2) Thales received advanee written approval from the Contracting 
Department to disclose the information; or 

(3) The disclosure is required by law or judicial order. 

b. Any disclosure or use of Private Information authorized by· this Equipment 
Contract shall be in accordance with any conditions or restrictions stated in this 
Equipment Contract. Any disclosure or use of Private Information authorized 
by a Contracting Department shall be in accordance with any conditions or 
restrictions stated in the approval. 

c. Private Information means any information that: (1) could be used to identify an 
individual, including without limitation, name, address, social security number, 
medical information, financial information, date and location of birth, and names 
of relatives; or (2) the law forbids any person from disclosing. 

d. Any failure of Thales to comply with the Nondisclosure of Private Information 
Ordinance shall be a material breach of this Equipment Contract. In such an 
event, in addition to any other remedies available to it under equity or law, the 
City may terminate this Equipment Contract, debar Thales, or bring a false 
claim action against Thales. 

14.30. Resource Conservation. Chapter 5 of the San Francisco 
Environment Code ("Resource Conservation") is incorporated herein by reference. 
Failure by Thales to comply with any of the applicable requirements of Chapter 5 
will be deemed a material breach of contract. 

14.31. Tropical Hardwood and Virgin Redwood Ban. Pursuant to 
§804(b) of the San Francisco Environment Code, the City and County of San 
Francisco urges its vendors and contractors not to import, purchase, obtain, or use 
for any purpose, any tropical hardwood, tropical hardwood wood product, virgin 
redwood or virgin redwood wood product. 

14.32. Preservative-treated Wood Containing Arsenic. Thales may 
not purchase preservative-treated wood products containing arsenic in the 
performance of this Equipment Contract unless an exemption from the requirements 
of Chapter 13 of the San Francisco Environment Code is obtained from the 
Department of the Environment under Section 1304 of the Code. The term 
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"preservative-treated wood containing arsenic" means wood treated with a 
preservative that contains arsenic, elemental arsenic, or an arsenic copper 
combination, including, but not limited to, chromate copper arsenate preservative, 
ammoniacal copper zinc arsenate preservative, or ammoniacal copper arsenate 
preservative. Thales may purchase preservative-treated wood products on the list 
of environmentally preferable alternatives prepared and adopted by the Department 
of the Environment. This provision does not preclude Thales from purchasing 
preservative-treated wood containing arsenic for saltwater immersion. The term 
"saltwater immersion" means a pressure-treated wood that is used for construction 
purposes or facilities that are partially or totally immersed in saltwater. 

14.33. Food Service Waste Reduction Requirements. Thales agrees 
to comply fully with and be bound by all of the provisions of the Food Service Waste 
Reduction Ordinance, as set forth in San Francisco Environment Code Chapter 16, 
including the remedies provided, and implementing guidelines and rules. The 
provisions of Chapter 16 are incorporated herein by reference and made a part of 
this Equipment Contract as though fully set forth. By entering into this Equipment 
Contract, Thales agrees that if it breaches this provision, City will suffer actual 
damages that will be impractical or extremely difficult to determine; further, Thales 
agrees that the sum of one hundred dollars ($100.00) liquidated damages for the 
first breach, two hundred dollars ($200.00) liquidated damages for the second 
breach in the same year, and five hundred dollars ($500.00) liquidated damages 
for-subsequent breaches in the same year is a reasonable estimate of the damage 
that City will incur based on the violation, established in light of the circumstances 
existing at the time this Equipment Contract was made. Such amounts shall not be 
considered a penalty, but rather agreed monetary damages sustained by City 
because of Thales' failure to comply with this provision. 

14.34. Audit and Inspection of Records. Thales agrees to maintain 
and make available to the City, during regular business hours, accurate books and 
accounting records relating to its work under this Equipment Contract. Thales will 
permit City to audit, examine and make excerpts and transcripts from such books 
and records, and to make audits of all invoices, materials, payrolls, records or 
personnel and other data related to all other matters covered by this Equipment 
Contract, whether funded in whole or in part under this Equipment Contract. Thales 
shall maintain such data and records in an accessible location and condition for a 
period of not less than five years after final payment under this Equipment Contract 
or until after final audit has been resolved, whichever is later. The State of 
California or any federal agency having an interest in the subject matter of this 
Equipment Contract shall have the same rights conferred upon City by this Section. 

14.35. Dispute Resolution. 

a. Prior to Assignment, for any dispute involving a question of fact, the aggrieved 
Party shall furnish the other Party with a notice of dispute within fifteen (15) 
Days of the determination of the dispute. The Party receiving a notice of 
dispute shall submit a written reply with fourteen (14) Days of delivery of the 
notice. The notice and response shall contain the following: (a) a statement of 
the Party's position and a summary of the arguments supporting that position, 
and (b) any evidence supporting the Party's position. Disputes q.rising in the 
performance of this Equipment Contract that are not resolved by negotiation 
between the Parties shall be decided by a competent court of jurisdiction in 
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California. If agreed to by both Parties, disputes may be resolved by a mutually 
agreed to alternative dispute resolution process. 

b. Following Assignment, and throughout the term of the Construction Contract, 
disputes and claims shall be resolved as provided in the Construction Contract. 
Thales may invoke the partnering and dispute resolution process between it, 
SFMTA and the Construction Contractor, using the procedures for partnering 
set out in Article 16 of the Construction Contract, concerning any dispute 
regarding schedule, access to the Site, and payment. Tutor shall keep the 
SFMTA informed of any claim or dispute concerning or between it and Thales. 

14.36. Modification of Agreement. This Equipment Contract may not 
be modified, nor may compliance with any of its terms be waived, except by as 
provided for herein by written instrument lawfully executed and approved. Any 
modification of this Equipment Contract must be signed by the City's Director of 
Transportation (chief executive of the SFMTA) and the President or Corporate 
Counsel of Thales. 

14.37. Agreement Made in California; Venue. The laws of the State of 
California shall govern the formation, interpretation and performance of this 
Equipment Contract. Venue for all litigation relative to the formation, interpretation 
and performance of this Equipment Contract shall be in San Francisco. 

14.38. Construction of Agreement. 

a. All paragraph captions, headings and titles are for reference only and shall not 
be considered in construing this Equipment Contract. 

b. This Equipment Contract has been drafted through a cooperative effort of the 
City and Thales, and each has had the opportunity to have the Equipment 
Contract reviewed and revised by legal counsel of its choosing. The Parties 
acknowledge and agree that neither of them shall be considered the sole 
drafter. The Parties further agree that any presumption or rule of interpretation 
or construction of contracts that a document or ambiguities in a document shall 
be construed against the drafter of the document shall not apply to this 
Equipment Contract. 

c. In the event of any inconsistency between the provisions of any Appendix or 
other document incorporated by reference and the provisions of this document, 
the provisions of this document shall prevail. 

d. This Equipment Contract may be modified only as provided in Section 14.36. 

e. To the extent that any of the express provisions of this Equipment Contract 
conflict with the terms and conditions of the Construction Contract, the express 
provisions of this Equipment Contract shall govern the Work specifically 
described in this Equipment Contract (that is, the provision of Proprietary 
Equipment). As to all other matters and issues not expressly addressed in this 
Equipment Contract and ATCS work that is not under this Equipment Contract, 
the terms and conditions of the Construction Contract shall govern. 

f. Work under this Equipment Contract shall be performed in accordance with the 
Project Schedule established under the Construction Contract and approved by 
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g. 

the SFMT A. The ATCS Schedule shall be incorporated into the Project 
Schedule through a Contract Modification to the Construction Contract by 
which this Equipment Contract is assigned to the Construction Contractor. The 
SFMTA shall provide notice to Thales concerning any change to the Project 
Schedule that impacts the ATCS Schedule, and any conflicts shall be resolved 
by a conference of the SFMT A, Tutor (the Construction Contractor) and Thales. 

14.39. Entire Agreement. This Equipment Contract, its Included 
Appendices, and any other documents incorporated by reference in this Equipment 
Contract constitute the entire agreement between the Parties as to the matters 
specifically set out herein. This Equipment Contract memorializes and sets out all 
intended rights and obligations and supersedes any and all previous agreements, 
correspondence, and understandings between them with respect to the subject 
matter hereof. 

14.40. Compliance with Laws. Thales shall keep itself fully informed of 
the City's Charter, codes, ordinances and regulations of the City and of all state, 
and federal laws in any manner affecting the performance of this Equipment 
Contract, and must at all times comply with such local codes, ordinances, and 
regulations and all applicable laws as they may be amended from time to time. 

14.41. Severability. Should the application of any provision of this 
Equipment Contract to any particular facts or circumstances be found by a court of 
competent jurisdiction to be invalid or unenforceable, then (a) the validity of other 
provisions of this Equipment Contract shall not be affected or impaired thereby, and 
(b) such provision shall be enforced to the maximum extent possible so as to effect 
the intent of the Parties and shall be reformed without further action by the Parties 
to the extent necessary to make such provision valid and enforceable. 

14.42. Federal Agreement Requirements. Thales shall comply with all 
applicable federal contracting requirements, including but not limited to those set 
out in Appendix A to this Equipment Contract, which are incorporated by reference 
as if fully set out here. If there is any conflict between any federal contracting 
requirement and any provision of this Equipment Contract, the federal requirement 
shall prevail. The SFMTA has not adopted the contract requirements of the Federal 
Acquisition Regulations (FAR). As a department of the City and County of San 
Francisco, exercising its home rule authority granted by the California constitution, 
the SFMT A shall not be bound by any provision of the FAR. 

14.43. Force Majeure. 

a. Neither Party shall by reason of Force Majeure, be entitled to terminate this 
Equipment Contract nor shall either Party have any claim for damages against 
the other for any non performance or delay under the Equipment Contract as a 
result of such Force Majeure. If the performance in whole or part of any 
obligation under this Equipment Contract is delayed by reason of any such 
event of Force Majeure for a period exceeding three (3) months, the Parties 
shall discuss and review in good faith the desirability and conditions of 
terminating this Equipment Contract. 
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b. The prevented Party shall, as soon as it becomes aware of an event of Force 
Majeure, immediately inform the other Party of the nature and the beginning 
and the end of the Force Majeure circumstances preventing the performance of 
the Equipment Contract. 

14.44. Surviving Rights and Duties. This Section 14.44 and the 
following Sections of this Equipment Contract shall survive Assignment, termination 
or expiration of this Equipment Contract: Article 7 (Indemnity), Article 11 (Software), 
Section 12.1 (Proprietary or Confidential Information), Section 12.2 (Security 
Sensitive Information), 14.3 (Submitting False Claims; Monetary Penalties), Section 
14.29 (Protection of Private Information)14.34 (Audit and Inspection of Records), 
Section 14.37 (Equipment Contract Made in California, Venue). 

14.45. Signatures, Execution by Counterparts. This Equipment 
Contract may be executed in any number of counterparts all of which taken together 
shall constitute one and the same instrument, and either of the Parties may execute 
this Equipment Contract by signing any such counterpart. Delivery may be 
completed by the Party concerned transmitting to the other Party a facsimile copy of 
the counterpart signed by such Party. Any Party delivering any executed 
counterpart of this Equipment Contract as provided herein shall confirm execution 
by delivering by first class mail or courier an original of such executed counterpart to 
the other Party. 

15. INCLUDED APPENDICES. 

The Appendices listed below are hereby incorporated by reference into the Equipment 
Contract as if fully set out therein: 

Appendix A. 
Appendix 8. 

Appendix C. 
Appendix D 
Appendix E. 
Appendix F 
Appendix G 
Appendix H 
Appendix I 

Federal Contract Requirements 
Description of Proprietary Equipment, Software and Services 
to be Provided by Thales 
Pricing and Milestone Payment Schedule 
Sample Invoice 
HRC Progress Payment Form 
Mutual Nondisclosure Agreement (in re Confidential Information) 
Software Escrow Agreement 
ATCS Specifications 
Project Schedule 

16. APPROVAL BY COUNTERPARTS . 

This Implementation Contract may be executed in any number of counterparts all of 
which taken together shall constitute one and the same instrument, and either of the Parties 
may execute this Implementation Contract by signing any such counterpart. Delivery may be 
completed by the Party concerned transmitting to the other Party a facsimile or electronic copy 
of the counterpart signed by such Party. Any Party delivering any executed counterpart of this 
Implementation Contract as provided herein shall confirm execution by delivering by first class 
mail or courier an original of such executed counterpart to the other Party. 
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IN WITNESS WHEREOF, the Parties hereto have executed this Equipment Contract on the day 
first mentioned above. 

San Francisco Municipal 
Transportation Agency 

APPROVED: 

EDWARD D. REISKIN 
Director of Transportation 

Authorized by: 

SAN FRANCISCO MUNICIPAL 
TRANSPORTATION AGENCY BOARD OF 
DIRECTORS 

Attest: 
Adopted by Resolution No. I'~ - 2,o 
pet:.~~ 3 l 2013 

Secretary, San Francisco Municipal 
Transportation Agency 

Approved as to Form: 

Dennis J. Herrera 
City Attorney 

sy: ~M .t-t 7- u1y 
Robe K. Stone 
Deputy City Attorney 

CAO n:\ptc\as2013\1000387\00889657.doc FINAL 120513 
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Thales Transport & Security, Inc. 

By signing this Equipment Contract, Thales 
certifies that it complies with the requirements 
of the Minimum Compensation Ordinance, 
which entitle Covered Employees to certain 
minimum hourly wages and compensated and 
uncompensated time off. 

Thales has read and understood 
Section14.20, the City's statement urging 
companies doing business in Northern Ireland 
to move towards resolving employment 
inequities, encouraging compliance with the 
MacBride Principles, and urging San 
Francisco companies to do business with 
corporations that abide by the MacBride 
Principles. 

JON8RHM 
Pre . CEO 
Thales Transport & Security, Inc. 
5700 Corporate Drive, Suite 750, 
Pittsburgh, PA 15237 
Fax No. 412-366-8817 

City vendor number: _______ _ 
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APPENDIX A 

FEDERAL CONTRACT REQUIREMENTS 

1. COMPLIANCE AND PRECEDENCE 

Thales shall comply with all applicable federal contracting requirements. This 
Agreement is subject to contract requirements imposed on contracts funded by the Federal 
Transit Agency ("FT A"), including but not limited to the contract requirements set out in this 
Appendix A of this Agreement. If there is any conflict between any federal contracting 
requirement and any provision of this Agreement, the federal requirement shall prevail. The 
SFMT A has not adopted the contract requirements of the Federal Acquisition Regulations 
(FAR). As department of the City and County of San Francisco, exercising its home rule 
authority under the California constitution, the SFMTA shall not be bound by any provision of the 
FAR. 

2. DEFINITIONS 

The following terms shall have the meanings stated in this Section for purposes of the 
requirements of this Appendix A. 

A. Agreement means the Equipment Contract for procurement of Proprietary 
Equipment for the Central Subway ATCS. 

B. Approved Project Budget means the most recent statement, approved by the 
FT A, of the costs of the Project, the maximum amount of Federal assistance for which the City 
is currently eligible, the specific tasks (including specified contingencies) covered, and the 
estimated cost of each task. 

C. Contractor or Thales means the individual or entity awarded a third party 
contract financed in whole or in part with Federal assistance originally derived from FT A. 

D. Cooperative Agreement means the instrument by which FTA awards Federal 
assistance to a specific Recipient to support a particular Project or Program, and in which FT A 
takes an active role or retains substantial control. 

E. Federal Transit Administration (FTA) is an operating administration of the U.S. 
DOT. 

F. FTA Directive means any FTA circular, notice, order or guidance providing 
information about FT A's programs, application processing procedures, and Project 
management guidelines. In addition to FTA directives, certain U.S. DOT directives also apply to 
the Project. 

G. Grant Agreement means the instrument by which FT A awards Federal 
assistance to a specific Recipient to support a particular Project, and in which FT A does not 
take an active role or retain substantial control, in accordance with 31 U.S.C. § 6304. 

H. Government means the United States of America and any executive department 
or agency thereof. 
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I. Project means the task or set of tasks listed in the Approved Project Budget, and 
any modifications stated in the Conditions to the Grant Agreement or Cooperative Agreement 
applicable to the Project. In the case of the formula assistance program for urbanized areas, for 
elderly and persons with disabilities, and non-urbanized areas, 49 U.S.C. §§ 5307, 5310, and 
5311, respectively, the term "Project" encompasses both "Program" and "each Project within the 
Program," as the context may require, to effectuate the requirements of the Grant Agreement or 
Cooperative Agreement. 

J. Recipient means any entity that receives Federal assistance directly from FT A to 
accomplish the Project. The term "Recipient" includes each FTA "Grantee" as well as each FTA 
Recipient of a Cooperative Agreement. For the purpose of this Agreement, Recipient is the 
City. 

K. 
designee. 

Secretary means the U.S. DOT Secretary, including his or her duly authorized 

L. Third Party Agreement means a contract or purchase order awarded by the 
Recipient to a vendor or Thales, financed in whole or in part with Federal assistance awarded 
by FTA. 

M. Third Party Subcontract means a subcontract at any tier entered into by Thales 
or third party subcontractor, financed in whole or in part with Federal assistance originally 
derived from FT A. 

N. U.S. DOT is the acronym for the U.S. Department of Transportation, including its 
operating administrations. 

3. BUY AMERICA 

A. The Parties agree that the ATCS is a "System" as that term is defined in 49 CFR 
§ 661.3 and an "End Product" subject to Buy America "Rolling Stock" requirements and 
certification under 49 CFR § 661.3, Appendix A, 11 (1). The ATCS is also a "Component" as that 
term is defined under Buy America regulations at 49 CFR 661.11, Appendix C. The Parties 
agree that the elements of the ATCS that Thales shall supply under this Agreement will not 
comprise an entire ATCS; Thales will only supply proprietary Subcomponents of the ATCS, as 
the term Subcomponent is defined in 49 CFR § 661.11 (c). Thales shall comply with all 
provisions of Buy America requirements applicable to Subcomponents for an ATCS. 

B. The parties agree that the nonproprietary subcomponents of the ATCS will be 
procured and installed under the Construction Contract, and the Construction Contractor will 
install the ATCS as a System (Component) of the Central Subway at the project site (that is, in 
the stations and tunnels of the project), in accordance with the definition of installation provided 
in 49 CFR §661.11 (r). 

C. Thales certifies that the ATCS as finally installed under the Construction Contract 
shall meet the Buy America requirements applicable to train control equipment under the Rolling 
Stock requirements set out in 49 CFR § 661.3, Appendix A, 11 (1) and 49 CFR § 661.11, 
Appendix C. To the extent applicable, Thales agrees to comply with all Buy America 
requirements for a System, an End Product and a Component, as provided in the authorities 
referenced in this Section 3. This Agreement and the Buy America certificate submitted by 
Thales as part of its Proposal shall serve as certification that Thales shall comply with the 
aforesaid Buy America requirements. 
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D. Thales shall be solely responsible for all costs related to its compliance with Buy 
America requirements. Failure to comply with these Buy America requirements shall constitute 
a material breach of this Agreement. See 49 CFR § 661.17. Thales acknowledges that 
contractors and vendors who intentionally or willfully fail to comply with the Buy America 
requirements may also be subject to debarment or suspension proceedings. 49 CFR §§ 
661.18, 661.19. 

4. NATIONAL ITS ARCHITECTURE POLICY. 

If providing Intelligent Transportation Systems (ITS) property or services, Thales shall 
comply with the National ITS Architecture and standards to the extent required by 23 U.S.C. § 
512, FTA Notice, "FTA National ITS Architecture Policy on Transit Projects," 66 FR 1455, et 
seq., January 8, 2001, and later published policies or implementing directives FT A may issue. 

5. CARGO PREFERENCE REQUIREMENTS - Use of United States-Flag Vessels 

Thales agrees: (a) to use privately owned United States-Flag commercial vessels to 
ship at least 50 percent of the gross tonnage (computed separately for dry bulk carriers, dry 
cargo liners, and tankers) involved, whenever shipping any equipment, material, or commodities 
pursuant to the underlying Agreement to the extent such vessels are available at fair and 
reasonable rates for United States-Flag commercial vessels; (b) to furnish within 20 Working 
Days following the date of loading for shipments originating within the United States or within 30 
Working Days following the date of leading for shipments originating outside the United States, 
a legible copy of a rated, "on-board" commercial ocean bill-of-lading in English for each 
shipment of cargo described above to the Division of National Cargo, Office of Market 
Development, Maritime Administration, Washington, DC 20590 and to the FTA recipient 
(through Thales in the case of a subcontractor's bill-of-lading.); and (c) to include these 
requirements in all subcontracts issued pursuant to this Agreement when the subcontract may 
involve the transport of equipment, material, or commodities by ocean vessel. 

6. ENERGY CONSERVATION REQUIREMENTS 

Thales agrees to comply with mandatory standards and policies relating to energy 
efficiency which are contained in any state energy conservation plan issued in compliance with 
the Energy Policy and Conservation Act. 

7. ACCESS TO RECORDS AND REPORTS 

a. Thales agrees to provide the City and County of San Francisco, the FT A 
Administrator, the Comptroller General of the United States or any of their authorized 
representatives access to any books, documents, papers and records of Thales which are 
directly pertinent to this Agreement for the purposes of making audits, examinations, excerpts 
and transcriptions. Thales also agrees, pursuant to 49 C.F.R. 633.17, to provide the FTA 
Administrator or his authorized representatives, including any PMO contractor, access to 
Thales' records and construction sites pertaining to a major capital project, defined at 49 U.S.C. 
5302(a) 1, which is receiving Federal financial assistance through the programs described at 49 
U.S.C. 5307, 5309 or 5311. 

b. In all contracts between the City and County of San Francisco and Thales for a 
capital project or improvement (defined at 49 U.S.C. 5302(a)1) entered into through other than 
competitive bidding, Thales shall make available records related to the to the Purchaser, the 
Secretary of Transportation and the Comptroller General or any authorized officer or employee 
of any of them for the purposes of conducting an audit and inspection. 
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c. Thales agrees to permit any of the foregoing parties to reproduce by any means 
whatsoever or to copy excerpts and transcriptions as reasonably needed. 

d. Thales agrees to maintain all books, records, accounts and reports required 
under this Agreement for a period of not less than three years after the date of termination or 
expiration of this Agreement, except in the event of litigation or settlement of claims arising from 
the performance of this Agreement, in which case Thales agrees to maintain same until the City 
and County of San Francisco, the FT A Administrator, the Comptroller General, or any of their 
duly authorized representatives, have disposed of all such litigation, appeals, claims or 
exceptions related thereto. 49 CFR 18.36(i){ 11 ). 

8. CLEAN AIR REQUIREMENTS 

a. Thales agrees to comply with all applicable standards, orders or regulations 
issued pursuant to the Clean Air Act, as amended, 42 U.S.C. §§ 7401 et seq. Thales agrees to 
report each violation to the City and County of San Francisco and understands and agrees that 
the City and County of San Francisco will, in turn, report each violation as required to assure 
notification to FTA and the appropriate EPA Regional Office. 

b. Thales also agrees to include these requirements in each subcontract exceeding 
$100,000 financed in whole or in part with Federal assistance provided by FTA. 

9. CLEAN WATER REQUIREMENTS 

a. Thales agrees to comply with all applicable standards, orders or regulations 
issued pursuant to the Federal Water Pollution Control Act, as amended, 33 U.S.C. 1251 et seq. 
Thales agrees to report each violation to the City and understands and agrees that the City will, 
in turn, report each violation as required to assure notification to FT A and the appropriate EPA 
Regional Office. 

b. Thales also agrees to include these requirements in each subcontract exceeding 
$100,000 financed in whole or in part with Federal assistance provided by FTA. 

1 O. RECYCLED PRODUCTS 

Thales agrees to comply with all the requirements of Section 6002 of the Resource 
Conservation and Recovery Act (RCRA), as amended (42 U.S.C. 6962), including but not 
limited to the regulatory provisions of 40 CFR Part 247, and Executive Order 12873, as they 
apply to the procurement of the items designated in Subpart B of 40 CFR Part 247. 

11. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT 

a. Overtime requirements - No Thales or subcontractor contracting for any part of 
the Agreement Work which may require or involve the employment of laborers or mechanics 
shall require or permit any such laborer or mechanic in any workweek in which he or she is 
employed on such work to work in excess of forty hours in such workweek unless such laborer 
or mechanic receives compensation at a rate not less than one and one-half times the basic 
rate of pay for all hours worked in excess of 40 hours in such workweek. 

b. Violation; liability for unpaid wages; liquidated damages - In the event of any 
violation of the clause set forth in paragraph a. of this Section Thales and any subcontractor 
responsible therefore shall be liable for the unpaid wages. In addition, such Thales and 
subcontractor shall be liable to the United States for liquidated damages. Such liquidated 
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damages shall be computed with respect to each individual laborer or mechanic, including 
watchmen and guards, employed in violation of the clause set forth in paragraph a. of this 
section, in the sum of $10 for each Day on which such individual was required or permitted to 
work in excess of the standard workweek of 40 hours without payment of the overtime wages 
required by the clause set forth in paragraph a. of this section. 

c. Withholding for unpaid wages and liquidated damages - The MTA shall upon its 
own action or upon written request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account of work performed by 
Thales or subcontractor under any such contract or any other Federal contract with the same 
prime Thales, or any other federally-assisted contract subject to the Agreement Work Hours and 
Safety Standards Act, which is held by the same prime Thales, such sums as may be 
determined to be necessary to satisfy any liabilities of such Thales or subcontractor for unpaid 
wages and liquidated damages as provided in the clause set forth in paragraph b. of this 
section. 

d. Subcontracts - Thales or subcontractor shall insert in any subcontracts the 
clauses set forth in paragraphs a. through d. of this section and also a clause requiring the 
subcontractors to include these clauses in any lower tier subcontracts. The prime Thales shall 
be responsible for compliance by any subcontractor or lower tier subcontractor with the clauses 
set forth in paragraphs a. through d. of this section. 

12. NO GOVERNMENT OBLIGATION TO THALES OR THIRD PARTIES 

a. The City and Thales acknowledge and agree that, notwithstanding any 
concurrence by the Federal Government in or approval of the solicitation or award of the 
underlying contract, absent the express written consent by the Federal Government, the Federal 
Government is not a party to this Agreement and shall not be subject to any obligations or 
liabilities to the City, Thales, or any other party (whether or not a party to that contract) 
pertaining to any matter resulting from the underlying contract. 

b. Thales agrees to include the above clause in each subcontract financed in whole 
or in part with Federal assistance provided by FTA. It is further agreed that the clause shall not 
be modified, except to identify the subcontractor who will be subject to its provisions. 

13. PROGRAM FRAUD AND FALSE OR FRAUDULENT STATEMENTS 
AND RELATED ACTS 

a. Thales acknowledges that the provisions of the Program Fraud Civil Remedies 
Act of 1986, as amended, 31 U.S.C. §§ 3801 et seq. and U.S. DOT regulations, "Program Fraud 
Civil Remedies," 49 C.F.R. Part 31, apply to its actions pertaining to this Project. Upon 
execution of this Agreement, Thales certifies or affirms the truthfulness and accuracy of any 
statement it has made, it makes, it may make, or causes to be made, pertaining to this 
Agreement or the FTA-assisted project for which this Agreement work is being performed. In 
addition to other penalties that may be applicable, Thales further acknowledges that if it makes, 
or causes to be made, a false, fictitious, or fraudulent claim, statement, submission, or 
certification, the Federal Government reserves the right to impose the penalties of the Program 
Fraud Civil Remedies Act of 1986 on Thales to the extent the Federal Government deems 
appropriate. 

b. Thales also acknowledges that if it makes, or causes to be made, a false, 
fictitious, or fraudulent claim, statement, submission, or certification to the Federal Government 
under a contract connected with a project that is financed in whole or in part with Federal 
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assistance originally awarded by FTA under the authority of 49 U.S.C. § 5307, the Government 
reserves the right to impose the penalties of 18 U.S.C. § 1001 and 49 U.S.C. § 5307(n)(1) on 
Thales, to the extent the Federal Government deems appropriate. 

c. Thales agrees to include the above two clauses in each subcontract financed in 
whole or in part with Federal assistance provided by FT A. It is further agreed that the clauses 
shall not be modified, except to identify the subcontractor who will be subject to the provisions. 

14. CIVIL RIGHTS REQUIREMENTS 

a. Nondiscrimination - In accordance with Title VI of the Civil Rights Act, as 
amended, 42 U.S.C. § 2000d, section 303 of the Age Discrimination Act of 1975, as amended, 
42 U.S.C. § 6102, section 202 of the Americans with Disabilities Act of 1990, 41 U.S.C. § 
12132, and Federal transit law at 49 U.S.C. § 5332, Thales agrees that it will not discriminate 
against any employee or applicant for employment because of race, color, creed, national 
origin, sex, age, or disability. In addition, Thales agrees to comply with applicable Federal 
implementing regulations and other implementing requirements FTA may issue. 

b. Equal Employment Opportunity - The following equal employment opportunity 
requirements apply to this Agreement: 

(1) Race, Color, Creed, National Origin, Sex - In accordance with Title VII of 
the Civil Rights Act, as amended, 42 U.S.C. § 2000e, and Federal transit laws at 49 
U.S.C. § 5332, Thales agrees to comply with all applicable equal employment 
opportunity requirements of U.S. Department of Labor (U.S. DOL) regulations, "Office of 
Federal Agreement Compliance Programs, Equal Employment Opportunity, Department 
of Labor," 41 C.F.R. Parts 60 et seq., (which implement Executive Order No. 11246, 
"Equal Employment Opportunity," as amended by Executive Order No. 11375, 
"Amending Executive Order 11246 Relating to Equal Employment Opportunity," 42 
U.S.C. § 2000e note), and with any applicable Federal statutes, executive orders, 
regulations, and Federal policies that may in the future affect construction activities 
undertaken in the course of the Project. 

(2) During the performance of this Agreement Thales agrees as follows: 

a. Thales agrees to take affirmative action to ensure that applicants 
are employed, and that employees are treated during employment, without 
regard to their race, color, creed, national origin, sex, or age. Such action shall 
include, but not be limited to, the following: employment, upgrading, demotion or 
transfer, recruitment or recruitment advertising, layoff or termination; rates of pay 
or other forms of compensation; and selection for training, including 
apprenticeship. Thales agrees to post in conspicuous places, available to 
employees and applicants for employment, notices to be provided setting forth 
the provisions of this nondiscrimination clause. 

b. Thales will, in all solicitations or advertisements for employees 
placed by or on behalf of Thales, state that all qualified applicants will receive 
considerations for employment without regard to race, color, religion, sex, or 
national origin. 

c. Thales will send to each labor union or representative of workers 
with which he has a collective bargaining agreement or other contract or 
understanding, a notice to be provided advising the said labor union or workers' 
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representatives of Thales' commitments under this Section, and shall post copies 
of the notice in conspicuous places available to employees and applicants for 
employment. 

d. Thales will furnish all information and reports required by 
Executive Order 11246 of September 24, 1965, as amended, and by rules, 
regulations, and orders of the Secretary of Labor, or pursuant thereto, and will 
permit access to his books, records, and accounts by the administering agency 
and the Secretary of Labor for purposes of investigation to ascertain compliance 
with such rules, regulations, and orders. 

e. In the event of Thales' noncompliance with the nondiscrimination 
clauses of this Agreement or with any of the said rules, regulations, or orders, 
this Agreement may be canceled, terminated, or suspended in whole or in part 
and Thales may be declared ineligible for further Government contracts or 
federally assisted construction contracts in accordance with procedures 
authorized in Executive Order 11246 of September 24, 1965, as amended, and 
such other sanctions may be imposed and remedies invoked as provided in 
Executive Order 11246 of September 24, 1965, as amended, or by rule, 
regulation, or order of the Secretary of Labor, or as otherwise provided by law. 

f. Thales will include the provisions of subsections 1 and 2 in every 
subcontract or purchase order unless exempted by rules, regulations, or orders 
of the Secretary of Labor issued pursuant to section 204 of Executive Order 
11246 of September 24, 1965, as amended, so that such provisions will be 
binding upon each subcontractor or vendor. Thales will take such action with 
respect to any subcontract or purchase order as the administering agency may 
direct as a means of enforcing such provisions, including sanctions for 
noncompliance: Provided, however, that in the event a Thales becomes involved 
in, or is threatened with, litigation with a subcontractor or vendor as a result of 
such direction by the administering agency, Thales may request the City and the 
United States to enter into such litigation to protect the interests of the City and 
the United States. 

(3) Age - In accordance with section 4 of the Age Discrimination in 
Employment Act of 1967, as amended, 29 U.S.C. § 623 and Federal transit law at 49 
U.S.C. § 5332, Thales agrees to refrain from discrimination against present and 
prospective employees for reason of age. In addition, Thales agrees to comply with any 
implementing requirements FT A may issue. 

(4) Disabilities - In accordance with section 102 of the Americans with 
Disabilities Act, as amended, 42 U.S.C. § 12112, Thales agrees that it will comply with 
the requirements of U.S. Equal Employment Opportunity Commission, "Regulations to 
Implement the Equal Employment Provisions of the Americans with Disabilities Act," 29 
C.F.R. Part 1630, pertaining to employment of persons with disabilities. In addition, 
Thales agrees to comply with any implementing requirements FT A may issue. 

c. Equal Opportunity Clauses 

(1) As used in these specifications: 

a. "Covered area" means the geographical area described in the 
solicitation from which this Agreement resulted; 
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b. "Director" means Director, Office of Federal Agreement 
Compliance Programs, United States Department of Labor, or any person to 
whom the Director delegates authority; 

c. "Employer identification number" means the Federal Social 
Security number used on the Employer's Quarterly Federal Tax Return, U.S. 
Treasury Department Form 941. 

d. "Minority" includes persons who are: 

(2) Black (all persons having origins in any of the Black African racial groups 
not of Hispanic origin); 

(3) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South 
American or other Spanish Culture or origin, regardless of race); 

(4) Asian and Pacific Islander (all persons having origins in any of the original 
peoples of the Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); 
and 

(5) American Indian or Alaskan Native (all persons having origins in any of 
the original peoples of North America and maintaining identifiable tribal affiliations 
through membership and participation or community identification). 

d. Whenever Thales, or any Subcontractor at any tier, subcontracts a portion of the 
work involving any construction trade, it shall physically include in each subcontract in excess of 
$10,000 the provisions of these specifications and the Notice which contains the applicable 
goals for minority and female participation and which is set forth in the solicitations from which 
this Agreement resulted. 

e. If Thales is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan 
approved by the U.S. Department of Labor in the covered area either individually or through an 
association, its affirmative action obligations on all work in the Plan area (including goals and 
timetables) shall be in accordance with that Plan for those trades which have unions 
participating in the Plan. Thales must be able to demonstrate their participation in and 
compliance with the provisions of any such Hometown Plan. Each Thales or Subcontractor 
participating in an approved Plan is individually required to comply with its obligations under the 
EEO clause, and to make a good faith effort to achieve each goal under the Plan in each trade 
in which it has employees. The overall good faith performance by other Thales or 
Subcontractors toward a goal in an approved Plan does not excuse any covered Thales' or 
Subcontractor's failure to take good faith efforts to achieve the Plan goals and timetables. 

f. Thales shall implement the specific affirmative action standards provided in 
paragraphs 7.a through p of these specifications. The goals set forth in the solicitation from 
which this Agreement resulted are expressed as percentages of the total hours of employment 
and training of minority and female utilization Thales should reasonably be able to achieve in 
each construction trade in which it has employees in the covered area. Covered Construction 
Contractors performing construction work in geographical areas where they do not have a 
Federal or federally assisted construction contract shall apply the minority and female goals 
established for the geographical area where the work is being performed. Goals are published 
periodically in the Federal Register in notice form, and such notices may be obtained from any 
Office of Federal Compliance Programs office or from Federal procurement contracting officers. 
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Thales is expected to make substantially uniform progress in meeting its goals in each craft 
during the period specified. 

g. Neither the provisions of any collective bargaining agreement, nor the failure by a 
union with whom Thales has a collective bargaining agreement, to refer either minorities or 
women, shall excuse Thales• obligations underthese specifications, Executive Order 11246, as 
amended, or the regulations promulgated pursuant thereto. 

h. In order for the nonworking training hours of apprentices and trainees to be 
counted in meeting the goals, such apprentices and trainees must be employed by Thales 
during the training period, and Thales must have made a commitment to employ the apprentices 
and trainees at the completion of their training, subject to the availability of employment 
opportunities. Trainees must be trained pursuant to training programs approved by the U.S. 
Department of Labor. 

i. Thales shall take specific affirmative actions to ensure equal employment 
opportunity. The evaluation of Thales' compliance with these specifications shall be based 
upon its effort to achieve maximum results from its actions. Thales shall document these efforts 
fully, and shall implement affirmative action steps at least as extensive as the following: 

(1) Ensure and maintain a working environment free of harassment, 
intimidation, and coercion at all sites, and in all facilities at which Thales• employees are 
assigned to work. Thales, where possible, will assign two or more women to each 
construction project. Thales shall specifically ensure that all foremen, superintendents, 
and other supervisory personnel assigned to the Work are aware of and carr}t out 
Thales' obligation to maintain such a working environment, with specific attention to 
minority or female individuals working at such sites or in such facilities. 

(2) Establish and maintain a current list of minority and female recruitment 
sources, provide written notification to minority and female recruitment sources and to 
community organizations when Thales or its unions have employment opportunities 
available, and maintain a record of the organizations• responses. 

(3) Maintain a current file of the names, addresses and telephone numbers of 
each minority and female off-the-street applicant and minority or female referral from a 
union, a recruitment source or community organization and of what action was taken 
with respect to each such individual. If such individual was sent to the union hiring hall 
for referral and was not referred back to Thales by the union or, if referred, not employed 
by Thales, this shall be documented in the file with the reason therefore, along with 
whatever additional actions Thales may have taken. 

(4) Provide immediate written notification to the Director when the union or 
unions with which Thales has a collective bargaining agreement has not referred to 
Thales a minority person or woman sent by Thales, or when Thales has other 
information that the union referral process has impeded Thales' efforts to meet its 
obligations. 

(5) Develop on-the-job training opportunities and/or participate in training 
programs for the area which expressly include minorities and women, including 
upgrading programs and apprenticeship and trainee programs relevant to Thales• 
employment needs, especially those programs funded or approved by the Department of 
Labor. Thales shall provide notice of these programs to the sources compiled under 7.b 
above. 
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(6) Disseminate Thales' EEO policy by providing notice of the policy to 
unions and training programs and requesting their cooperation in assisting Thales in 
meeting its EEO obligations; by including it in any policy manual and collective 
bargaining agreement; by publicizing it in the company newspaper, annual report, etc.; 
by specific review of the policy with all management personnel and with all minority and 
female employees at least once a year; and by posting the company EEO policy on 
bulletin boards accessible to all employees at each location where construction work is 
performed. 

(7) Review, at least annually, the company's EEO policy and affirmative 
action obligations under these specifications with all employees having any responsibility 
for hiring, assignment, layoff, termination or other employment decisions, including 
specific review of these items with onsite supervisory personnel such as 
Superintendents, General Foremen, etc., prior to the initiation of construction work at 
any the Site. A written record shall be made and maintained identifying the time and 
place of these meetings, persons attending, subject matter discussed, and disposition of 
the subject matter. 

(8) Disseminate Thales' EEO policy externally by including it in any 
advertising in the news media, specifically including minority and female news media, 
and providing written notification to and discussing Thales' EEO policy with other Thales 
and Subcontractors with whom Thales does or anticipates doing business. 

(9) Direct its recruitment efforts, both oral and written, to minority, female and 
community organizations, to schools with minority and female students and to minority 
and female recruitment and training organizations serving Thales' recruitment area and 
employment needs. Not later than one month prior to the date for the acceptance of 
applications for apprenticeship or other training by any recruitment source, Thales shall 
send written notification to organizations such as the above, describing the openings, 
screening procedures, and tests to be used in the selection process. 

(10) Encourage present minority and female employees to recruit other 
minority persons and women and, where reasonable, provide after school, summer and 
vacation employment to minority and female youth both on the Site and in other areas of 
a Thales' work force. 

(11) Validate all tests and other selection requirements where there is an 
obligation to do so under 41 CFR Part 60-3. 

(12) Conduct, at least annually, an inventory and evaluation at least of all 
minority and female personnel for promotional opportunities and encourage these 
employees to seek or to prepare for, through appropriate training, etc., such 
opportunities. 

(13) Ensure that seniority practices, job classifications, work assignments and 
other personnel practices, do not have a discriminatory effect by continually monitoring 
all personnel and employment related activities to ensure that the EEO policy and 
Thales' obligations under these specifications are being carried out. 

(14) Ensure that all facilities and company activities are nonsegregated, 
except that separate or single-user toilet and necessary changing facilities shall be 
provided to assure privacy between the sexes. 
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(15) Document and maintain a record of all solicitations of offers for 
subcontracts from minority and female Construction Contractors and suppliers, including 
circulation of solicitations to minority and female Thales associations and other business 
associations. 

(16) Conduct a review, at least annually, of all supervisors' adherence to and 
performance under Thales' EEO policies and affirmative action obligations. 

j. Thales are encouraged to participate in voluntary associations which assist in 
fulfilling one or more of their affirmative action obligations (Paragraphs i{1) through i(16). The 
efforts of a Thales association, joint contractor -union, contractor-community, or other similar 
group of which Thales is a member and participant, may be asserted as fulfilling any one or 
more of its obligations under Paragraphs i(1) through i(16) of these Specifications provided that 
Thales actively participates in the group, makes every effort to assure that the group has a 
positive impact on the employment of minorities and women in the industry, ensures that the 
concrete benefits of the program are reflected in Thales• minority and female workforce 
participation, makes a good faith effort to meet its individual goals and timetables, and can 
provide access to documentation which demonstrates the effectiveness of actions taken on 
behalf of Thales. The obligation to comply, however, is Thales' and failure of such a group to 
fulfill an obligation shall not be a defense for Thales' noncompliance. 

k. A single goal for minorities and a separate single goal for women have been 
established. Thales, however, is required to provide equal employment opportunity and to take 
affirmative action for all minority groups, both male and female, and all women, both minority 
and non-minority. Consequently, Thales may be in violation of the Executive Order if a particular 
group is employed in a substantially disparate manner (for example, even though Thales has 
achieved its goals for women generally, Thales may be in violation of the Executive Order if a 
specific minority group of women is underutilized). 

I. Thales shall not use the goals and timetables or affirmative action standards to 
discriminate against any person because of race, color, religion, sex, or national origin. 

m. Thales shall not enter into any Subcontract with any person or firm debarred from 
Government contracts pursuant to Executive Order 11246. 

n. Thales shall carry out such sanctions and penalties for violation of these 
specifications and of the Equal Opportunity Clause, including suspension, termination and 
can~ellation of existing subcontracts as may be imposed or ordered pursuant to Executive 
Order 11246, as amended, and its implementing regulations, by the Office of Federal 
Compliance Programs. Any Thales who fails to carry out such sanctions and penalties shall be 
in violation of these specifications and Executive Order 11246, as amended. 

o. Thales, in fulfilling its obligations under these specifications, shall implement 
specific affirmative action steps, at least as extensive as those standards prescribed in 
paragraph 7 of these specifications, so as to achieve maximum results from its efforts to ensure 
equal employment opportunity. If Thales fails to comply with the requirements of the Executive 
Order, the implementing regulations, or these specifications, the Director shall proceed in 
accordance with 41 CFR 60-4.8. 

p. Thales shall designate a responsible official to monitor all employment related 
activity to ensure that the company EEO policy is being carried out, to submit reports relating to 
the provisions hereof as may be required by the Government and to keep records. Records 
shall at least include for each employee the name, address, telephone numbers, construction 
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trade, union affiliation if any, employee identification number when assigned, social security 
number, race, sex, status (e.g., mechanic, apprentice trainee, helper, or laborer), dates of 
changes in status, hours worked per week in the indicated trade, rate of pay, and locations at 
which the work was performed. Records shall be maintained in an easily understandable and 
retrievable form; however, to the degree that existing records satisfy this requirement, Thales 
shall not be required to maintain separate records. 

q. Nothing herein provided shall be construed as a limitation upon the application of 
other laws which establish different standards of compliance or upon the application of 
requirements for the hiring of local or other area residents (e.g., those under the Public Works 
Employment Act of 1977 and the Community Development Block Grant Program). 

15. DBE/SBE ASSURANCES. 

Pursuant to 49 C.F.R. section 26.13, Thales is required to make the following assurance 
in its agreement with SFMTA and to include this assurance in any agreements it makes with 
subcontractors in the performance of this contract: 

Thales or subcontractor shall not discriminate on the basis of race, color, national origin, 
or sex in the performance of this contract. Thales shall carry out applicable 
requirements of 49 C.F.R. Part 26 in the award and administration of DOT-assisted 
contracts. Failure by Thales or subcontractor to carry out these requirements is a 
material breach of this contract, which may result in the termination of this contract or 
such other remedy as SFMTA deems appropriate. 

16. DRUG AND ALCOHOL TESTING 

To the extent Contractor, its subcontractors or their employees perform a safety­
sensitive function under the Agreement, Contractor agrees to comply with, and assure 
compliance of its subcontractors, and their employees, with 49 U.S.C. § 5331, and FTA 
regulations, "Prevention of Alcohol Misuse and Prohibited Drug Use in Transit Operations," 49 
CFR Part 655. . 

17. SUBSTANCE ABUSE 

Thales shall comply with U.S. DOT regulations, "Drug Free Workplace Requirements 
(Grants)" 49 C.F.R. Part 29, Subpart F, and other applicable U.S. DOT and FTA regulations and 
guidance pertaining to substance abuse (drugs and alcohol) that may be promulgated. 

18. FALSE OR FRAUDULENT STATEMENTS AND CLAIMS 

19. DEBARMENT AND SUSPENSION 

See Certification Regarding Debarment, Suspension, and Other Responsibility Matters. 

20. FLY AMERICA 

Thales agrees to comply with 49 U.S.C. 40118 (the "Fly America" Act) in accordance 
with the General Services Administration's regulations at 41 CFR Part 301-1 o, which provide 
that recipients and subrecipients of Federal funds and their Thales are required to use U.S. Flag 
air carriers for U.S. Government-financed international air travel and transportation of their 
personal effects or property, to the extent such service is available, unless travel by foreign air 
carrier is a matter of necessity, as defined by the Fly America Act. Thales shall submit, if a 
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foreign air carrier was used, an appropriate certification or memorandum adequately explaining 
why service by a U.S. flag air carrier was not available or why it was necessary to use a foreign 
air carrier and shall, in any event, provide a certificate of compliance with the Fly America 
requirements. Thales agrees to include the requirements of this Section in all subcontracts that 
may involve international air transportation. 

21. INCORPORATION OF FEDERAL TRANSIT ADMINISTRATION (FTA) TERMS 

The preceding provisions include, in part, certain Standard Terms and Conditions 
required by DOT, whether or not expressly set forth in the preceding contract provisions. All 
contractual provisions required by DOT, as set forth in FTA Circular 4220.1 F, are hereby 
incorporated by reference. Anything to the contrary herein notwithstanding, all FT A-mandated 
terms shall be deemed to control in the event of a conflict with other provisions contained in this 
Agreement. Thales shall not perform any act, fail to perform any act, or refuse to comply with 
any (name of grantee) requests which would cause (name of grantee) to be in violation of the 
FT A terms and conditions. 

22. FEDERAL CHANGES 

Thales shall at all times comply with all applicable FTA regulations, policies, procedures 
and directives, including without limitation those listed directly or by reference in the Master 
Agreement between the City and FT A, as they may be amended or promulgated from time to 
time during the term of this Agreement. Thales' failure to so comply shall constitute a material 
breach of this Agreement. 

23. FEDERAL RULES OF ACQUISITION NOT APPLICABLE 

The City has not adopted the Federal Rules of Acquisition (FRA). Except as specifically 
stated in this Agreement: (1) this Agreement is not subject to the FRA; and, (2) for purposes of 
interpreting or enforcing the Agreement, the City shall not be bound by the FRA or any court 
decision interpreting the FRA. 

24. TEXTING WHILE DRIVING; DISTRACTED DRIVING 

Consistent with Executive Order 13513 "Federal Leadership on Reducing Text 
Messaging While Driving", Oct. 1, 2009 (available at http://edocket.access.gpo.gov/2009/E9-
24203.htm ) and DOT Order 3902.1 o ''Text Messaging While Driving", Dec. 30, 2009, SFMTA 
encourages Thales to promote policies and initiatives for employees and other personnel that 
adopt and promote safety policies to decrease crashes by distracted drivers, including policies 
to ban text messaging while driving, and to include this provision in each third party subcontract 
involving the Work. 

25. SEAT BELT USE 

In compliance with Executive Order 13043 "Increasing Seat Belt Use in the United 
States", April 16, 1997 23 U.S.C. Section 402 note, the SFMTA encourages Thales to adopt and 
promote on-the-job seat belt use policies and programs for its employees and other personnel 
that operate company owned, rented, or personally operated vehicles, and to include this 
provision in each third party subcontract involving the Work. 
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APPENDIX B 

SCOPE OF WORK: 

PROPRIETARY EQUIPMENT, SOFTWARE AND SERVICES TO BE PROVIDED BY THALES 

BILL OF QUANTITIES FOR ATCS SUBSYSTEM COMPONENTS 

Item/Location 

Workstation (Simple) 

Workstation rack mountable rails 

Workstation Mouse 

Workstation Keyboard 

Workstations Monitors - 22" LCD (2 per 

Supervisor, Dispatcherw/s and 1 for all others) 

PBA-ADAPTER PR0/1000 GT 1-PT DSKTP CATS 

PBA-GRAPHIC PCIE 124MB DUAL HEAD LP 

ADAPTER-DISPLAY PORT TO DVl-D 20CM 

DCS Rack 

Data CTF - Central 

Data CTF - Equipment Room 

CTF Mounting Hardware 

Feed In Devices (FID)- 2 channel 

Entry FID (EFID) 

Remote Loop Boxes 

Optical Modem V1 29dB 

Optical Modem V2 29dB 
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Current Thales Part 
Number (Subject to 

Change) 

300-3-01909 

500-3-00652 

300-3-01875 

300-3-01725 

300-3-01771 

401-3-00334 

401-3-00548 

300-3-01871 

500-3-0474 

3CU10065EHAA 

3CU 10065DZAA 

3CU10031AHAA 

3CU10078CWAA 

3CU10078BGAA 

3CU10014AFAA 

3CU20217 ADM 

3CU20217ABAA 

Quantity 

2 

1 

3 

3 

5 

3 

3 

3 

1* 

1* 

3* 

4* 

3* 

1* 

16* 

13* 

13* 



CAT 5 Patch panel 300-3-01264 3 

MM Patch Panel 500-3-004 77 3 

SM Patch Panel 500-3-00475 3 

Storage tray 500-3-00652 3 

VCC Rack 3CU 10360ABAA 2* 

VCC 1/0 Rack 3CU70702ACAA 2* 

VCC DT-13 LOOP/ 3 STC 3CU70703ABAA 2* 

VCC CO Terminal PC 300-3-01690 3* 

CURS232 Converter 300-3-00402 4* 

RACK ASSEMBLY - INTERFACE 3CU10023EHAA 1* 

RACK ASSEMBLY - VCC DCS INTERFACE 3CU70705AAAA 1* 

3rd Gen Snooper Rack 3CU10187BJAAHAZZA 1* 

PSU Rack 3CU 10028WF AA 1* 

Relay Rack 3CU 10028 WFAA 1* 

FEC based STC Relay Rack 1* 

ACE Power Rack 1* 

CTF Mounting Hardware 3CU10031AHAA 3* 

STC ID Plug 300-2-00172-xxx 2* 

STC Interconnect Cable 3CU30500AAAA 1* 

Rail Contact 30K 8,0m cable ( subst) 3JA84527 AAAA 22* 

Pedestal, variable 400mm 7HA02204BAAA 22* 

Electronic Unit Zp30K, 120V 7HA02212AABA 22* 
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Subrack ACE 3-32 without filter (2v3) 3CR01897 AAAA 1* 

Processor EPCM, 128 MB CF 3JA80325AABA 3* 

DC/DC Converter ACE 60V 3CR31041AAAA 5* 

Serial 1/0 for ACE 3 x 3CR01858PFAC 22* 

Covering Plate (Blank Board) 3CR014390014 4* 

Power Data Coupline Unit (PDCU) 3CR01892BAAB 22* 

DC/DC Converter 48V-60V/1 OOV (for DP) --9754343224 8* 

Test Unit incl. Dummy Wheel -1998228201 1* 

FID Extender Card 5822201380 1* 

SNOOPER TBD 1* 

Sniffer (w/s +software) TBD 1* 

SOFTWARE 

1. lntersig (STC) 

2. ACE Database 

3. LCP Database 

4. LCP Application 
5. ACE 

6. SPR (CPU-A) 

7. PST (CPU-B) 

8. VOBC Software 

9. Schedule Regulation Subsystem (SRS) 
10.Graphical User Interface and Line Overview (GUI) 
11. Platform Data Distribution (POD) 
12. Track-Vehicle Simulator (TVS) 
13.Snooper 
14. VCC Software 
15. SMC Pre-processors 
16. TAS Platform 
17.SMC Software 
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HARDWARE 

1. ATCS Workstations 

2. Axle Counters/EAK 

3. Axle Counter Evaluators (ACE) 

4. ATCS Cable Termination Frame (CTF) 

5. ATCS Rack to Rack Cables in Train Control Room 

6. ATCS Card Files and Extenders 

7. ATCS Chassis Cabinets 

8. Entry Feed-In Device (EFID) 

9. Feed-In Device (FID) 

10.ATCS Firmware (ROM, PROM, EPROM) for Furnished equipment 

11. Local System Management Center (LSMC) 

12.ATCS Operations Simulators 

13. ATCS Power Supplies - Rack mounted for furnished equipment 

14. ATCS ProcessorsNital Processors/Relays 

15.ATCS Remote Loop Box (RLB) 

16.ATCS Loop Termination Box 

17.ATCS Racks 

18. Station Controller Subsystem 

19.ATCS Communication Controller 

20.System Management Center Hardware Upgrades 

21. VCC Subsystem 

22. VCC Snooper 

23. VCC/CCOT 

24.ATCS Vital Relays 

25. Switch Control Electronics 
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APPENDIXC 

PRICING AND MILESTONE PAYMENT SCHEDULE 

1 Mobilization $495,774.32 
NTP $495,774.32 -

2 Initial $778,482.05 
Submittals Preliminary Project Schedule Review with 

Tutor $129,747.01 
Configuration Management Plan Training $129,747.01 
Program Plan $518,988.04 -

3 Preliminary $2,075,952.14 
Design System Assurance Plan Documentation on 

how to calculate MTBHE Product Data for all 
equipment and software Description of Theory 
of Operation Preliminary Design 
Review Package 

4 Intermediate $3, 113,928.22 
Design AZLM Test results Interface Control Document $896,983.22 

Safety Related Design Assumptions $643,942.97 
Description of Safety $129,747.01 
Assurance Concepts and Program Description $247,411.00 
of overall ATCS System Standards used to $129,747.01 
design Vital ATCS Software Preliminary $129,747.01 
Hazard Analysis Intermediate $518,988.04 
Design Review Package $417,361.97 -

5 Final Design $2,594,940.18 
Recommended Spare Parts List Testing and $129,747.01 
Startup Program Plan Standards used to $247,411.00 
design Class 1 Hardware Fault Tree Analysis $129,747.01 
ATCS Reliability Analysis Maintainability $518,988.04 
Analysis Schematic Drawing of A TCS Room $247,761.81 
Equipment Room Layout Drawings Final $247,761.81 
Design Review Package $518,988.04 

$403,795.76 
$150,739.71 ..... 
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6 Factory $2,366,270.67 
Acceptance Release BOM for Procurements Test Lab $389, 173.39 
Tests Available Complete Flow Diagrams, $235,629.52 
Complete Functional Block Diagrams $494,27 4.32 

FMECA of Class 1 Hardware $494,27 4.32 
FAT Test Results $752,919.12 -

7 Hardware $2,912, 783.08 
Procurement Rack Layout Drawings Equipment $235,629.52 

Arrangement Drawings Power Distribution $394,271. 7 4 
Drawings and power Calculations Wire $394,274.32 
Routing Diagrams Equipment Plans and $389, 173.39 
Installation Drawings Circuit Plans for all 1/0 $494,27 4.32 

' functions Schematics of new Hardware .• $235,629.52 
Components Shop Drawings for all Equipment $298,271.23 
Foundation, Grounding Arrangements $235,629.52 

$235,629.52 -
8 Deliver $3,425,424.00 

Hardware Deliver Hardware 

9 Installation, $2,580,867.84 
Software Installation Procedures Preventative $448,444.11 
Testing Maintenance Plan Guideway Correspondence $212,066.57 

Testing PICO Test results Operating and $270,072.62 
Maintenance Manuals ATCS Reliability $448,444.11 
Demonstration Test Plan ATCS Maintainability $212,066.57 
Demonstration Test Plan Book of Plans for $132,066.57 
each Train Control Room $157, 195.20 
Book of Plans for each Central Control $350,256.05 
Equipment Room $350,256.05 -4 , 

10 Start up and $2,220,059.05 
Testing as-built drawings for train control rooms $681,203.55 

as-built $681,203.55 
drawings for central control equipment room $857,651.96 
SAT test reports -

11 Substantial $1,235,685.80 
Completion System integration Tests Completed $494,27 4.32 

System Integration test reports - Draft $494,27 4.32 
SFMTA training completed $247,137.16 -
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Totals 

Final 
Acceptance Final system integration test reports 

Successful completion of reliability 
demonstration test plan 
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THALES 

APPENDIXD 

SAMPLE INVOICE 

Thales Transport & Securlly, Inc.. 
5700 Coiporafa Dme, St& 750 
PITTSBURGH PA 15237 

T<lopho'le: 1-41~7'42-3!00 
Fa Nt.mhtt 1416-742-9977 

llMliceDale: 20AIJG2012 
Payment Due Dale: 19 SEP 2012 

USA Paga: 1of1 

CITY AND COUNTY OF SAN FRANCISCO 
MUNICIPAL RAILWAY 

CITY AND COUNTY OF SAN FRANCISCO 
MUNICIPAL RAILWAY 

1 SOUTH VAN NESS 
3RD FLOOR 
SAN FRANCISCO CA 94103-1267 
USA 

Attenlbn: .; Aco:iunts Payable 

Payment T•nns: Due 30 days from invoice dale 
Print Data: 20 AUG 2012 

Pun:hanOrder: DPPT10000024A 
81111• Onar: 3615203 
OrderDlltl: 19JUL2011 

1 SERVICE-ENGINEERING NIA 

Remerlts: Service Engineering 

NIA EA 

Manlenance Agreement Exienslon 

(.klly 1,2012-JuM 30,2013) 

Cumtncy: USD 
Tax Data: 20AUG2012 

1 SOUTH VAN NESS 
3RD FLOOR 
SAN FRANCISCO CA 94103-1267 
USA 

Attenfbn: Rex;elvilg 

Sold To: 1000013995 
lncoTenns: FOB 

Compl.i. Delhrsry: YES 

436,436.00 

LlneTotal 

Total 

Wlm Tmnoler. !lmk:: JP Morgtll ChaS&Bllnk-YO!lc. lff 
ABAMl21000J21ACCT#40().336995 SWIFT# CHASIJ$33 ACCT NALE: TluiM Ananai Colpo!allon 

Clllck remit to: Thalff llan!pllt & Sacw1\I. Inc. 

Central Subway ATCS - Proprietary Equipment 
Procurement 

5700Cttpotde Dit.ie, St.I& 750, l'lhbutgh. PA 15237 

D-1 
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APPENDIXE 

HRC PROGRESS PAYMENT FORM 
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APPENDIXF 

MUTUAL NONDISCLOSURE AGREEMENT (IN RE CONFIDENTIAL INFORMATION) 
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APPENDIXG 

SOFTWARE ESCROW AGREEMENT 
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APPENDIXH 

ATCS SPECIFICATIONS 

ATCS CONSTRUCTION AND FUNCTION SPECIFICATIONS 

The Proprietary Equipment Thales supplies to the Central Subway Project under 
this Equipment Contract shall comply with the following Specifications: 

a. ATCS General Requirements (Construction Contract Specifications Section 34 42 23) 

b. ATCS Functional Requirements (Construction Contract Specifications Section 34 42 25) 

c. ATCS Safety (Construction Contract Specifications Section 34 42 27) 

d. ATCS System Assurance (Construction Contract Specifications Section 34 42 31) 

e. ATCS Room Equipment (Construction Contract Specifications Section 34 42 35) 

f. ATCS Wayside Equipment (Construction Contract Specifications Section 34 42 37) 

g. ATCS Central Equipment (Construction Contract Specifications Section 34 42 39) 

h. ATCS Testing (Construction Contract Specifications Section 34 42 41) 
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