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City and County of San Francisco
San Francisco Public Utilities Commission
Contract Administration Bareau
525 Golden Gate Avenue, 8th Floor
San Francisco, California 94102

Fourth Amendment between the City and County of San Francisce
(through the San Francisco Public Utilities Commission)
and
URS Corporation

THIS AMENDMENT (this "Amendment”} ismadeasof 2014, in San Francisco,
California, by and between URS Corporation (“Contractor” or “C onf;%.zlmni used
mterchangeably), and the City and County of San Francisco, a municipal corporation (“City™),
acting by and through the San Francisco Public Utilities Commission.

RECITALS
WHEREAS, City and Contractor have entered into the Agreement {as defined below); and

WHEREAS. City and Contractor desire to modify the Agreement on the terms and conditions set
forth herein to extend the performance period, increase the contract amount, and update standard
coniractual clauses; and

WHEREAS, On-June 10, 2003, per Resolution No. 03-0117. the Public Usilities Commission
awarded Agreement No. CS-716, Engineering Services, Calaveras Dam Replacement Project, to
Contractor o provide engineering and environmental support services in the amount of
$4,000,000, and with a term of four years, concluding on September 10, 2007; and

WHEREAS, on July 26, 2005, per Resolution No. 08-0041, the Public Utilities Commission
approved Amendment No. 1 to Agreement No. CS-716 to continue professional engineering and
environmental services for detailed and final design, increasing the original agreement amount
by $8,000,000 to $12,000,000 and extending the agreement term by two years to September 10,
2009; and

WHEREAS, On September 6, 2005, approval for Amendment No. | was obtained from the Civil
Service Commission per PSC# 4008-02/03; and

WHEREAS. on September 20, 2005, approval for Amendment No. | was obtained from the
Board of Supervisors, per Resolution 674-05; and
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WHEREAS, on March 11, 2008, per Resolution No. 08-004 1, the San Francisce Public Utilities
Commission approved Amendment No. 2 to Agreement No. CS-716, to provide additiona!
professional services for the final design as well as environmental support services to facilitate
the completion of CEQA and NEPA documents and obtain required environmental permuts,
increasing the agreement amount by $1,900,000 to $13,900,000; and

WHEREAS, On April 15, 2008, approval for Amendment No. 2 was obtained [rom the Board of
Supervisors, per Resolution 182-08; and

WHEREAS, On April 23, 2008, approval for Amendment No. 2 was oblained from the Civil
Service Commission per Notice of Action per PSC# 4098-02/03; and

WHEREAS, on May 12, 2009, per Resolution No. 09-0079, the San Francisco Public Utilities
Commnussion approved Amendment No. 3 to Agreement No. CS-716, Engineering Services,
Calaveras Dam Replacement Project to increase the agreement amount by $10,100,000 to
$24,000,000 and extend the agreement term by seven years to September 10, 2016, in order to:
provide additional design, environmental and permitiing services needed prior to construction to
address the naturally occurring asbestos (NOA) and fisheries issues; provide designs to mitigate
impacts associated with the Calaveras Dam Replacement Project to be implemented under the
Habitat Reserve Program; provide supplemental dam safety engineering analyses requested by
the California Division of Safety of Dams (DSODY; provide ongoing permitting support; and
provide engineering support during construction, start-up, and commissioning of the project; and

WHEREAS on May 12, 2009, the San Francisce Public Utilities Commission authorized the
General Manager to split Amendment Three into two parts, Amendment 3A and Amendment 3B.
Amendment 3A, dated June 17, 2009, increased the existing Agreement by $410.337 1o allow the
Contractor to continue essential critical services while Amendment 3B was pending approval
from the Board of Supervisors; and

WHEREAS, On June 15, 2009, approval for Amendment No. 3 (including Amendmenis 3A and
3B} was obtained from the Civil Service Commission per PSCH# 4098-02/03; and

WHEREAS, On July 28, 2009, approvai for Amendment 3 was obtained from the Board of
Supervisors, per Resolution 316-09; and

WHEREAS, on May 27, 2014, per Resolution No. 14-0087_ the San Francisco Public Utilities
Commission approved Amendment No. 4 to Agreement No, CS-716, to provide additional
engineerimg support during construction, start-up, and commissioning of the project, increasing
the agreement amount by $4,500,000 to $28,500.000 and extend the agreement term by two (2)
years, nine (9) months for a {otal agreement term of fifteen {15) years and nine (9) months; and

WHEREAS, On June 16, 2014, approval for Amendment No. 4 was obtained from the Civil
Service Commission per PSC# 4098-02/03; and

WHEREAS, On 2014, approval for Amendment 4 was obtained from the Board
of Supervisors, per Resolution - s and
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NOW, THEREFORE, Contractor and the City agree as follows:
1. Definitions. The following definitions shall apply to this Amendment:

la. Agreement. The terim “Agreement” shall mean the “Agreement between The City
and County of San Francisco and URS Corporation To Farnish Engineering Design Services For
The Conceptual Engineering For Calaveras Dam, CS-716,” dated September 11, 2003, between
Contractor and Cily, as amended by the:

First Amendment, dated July 26, 2005,

Second Amendment, dated April 15, 2008,
Amendment Three A (3A), dated June 17, 2009; and
Amendment Three B (3B}, dated July 28, 2009,

b.  Other Terms. Terms used and not defined in this Amendment shail have the
meanings assigned to such terms in the Agreement.

2.  Madifications to the Agreement. The Agreement is hereby modified as follows;
2a.  Section 2. Section 2 Term of the Agreement currently reads as follows:

The effective date of this Agreement is the original date of its certification by the
Controller. The term of this agreement shall be from September 11, 2003 to September 10,
2016, The Conceptual Engineering shall be completed within the first eighteen (18) months
from the effective date. During the remaining term of the agreement, the Contractor shall
complete and provide Detailed Design and Final Design, as well as engineering and technical
support for the completion of the environmental review process (CEQA/NEPA).

Such section is hereby amended in its entirety to read uas follows:

2. Term of the Agreement. Subject to Section 1, the term of this Agreement shail be from
September {1, 2003 to May 24, 2619,

2b. Section 5. Section 5 Compensation of the Agreement currently reads as follows:

Compensation shall be made in monthly payments on or before the thirteth day of each
month for work, as set forth in Section 4 of this Agreement, that the General Manager, in his or
her sole discretion, concludes has been performed as of the last day of the immediatety preceding
month. In no event shall the amount of this Agreement exceed Twenty Four Million Dollars
($24,000,000), which sum includes nine million six-hundred eighty-nine thousand six-hundred
sixty-three dollars ($9,689.663) under Amendment No. 3B to provide additional design,
environmental and permitting services for the Calaveras Dam Replacement Project.  The
calculation of charges associated with this Amendment appears in Appendix B-4, “Amendment
3B Calculation of Charges,” attached hereto and incorporated by reference as though fully set
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forth herein. Appendix B-3 and Appendix B-4 combined will be the total budget for
Amendment 3.

No charges shall be incurred under this Agreement nor shall any payments become due to
the Contractor until reports, services, or both, required under this Agreement are received from
the Contractor and approved by SFPUC as being in accordance with this Agreement. The City
may withhold payment to the Contractor in any instance in which the Contractor has tailed or
refused to satisfy any material obligation provided for under this Agreement.

In no event shall the City be Hable for interest or late charges for any late payments.

The Controller is not authorized to pay invoices submitted by the Contractor prior fo the
Coniractor's submission of HRC Form 7, “Prime Contractor/Joint Venture Partner(s) and Sub-
contractor Participation Report.” If HRC Form 7 1s not submitted with the Contractor's invoice,
the Controller will notify the department, the Director of HRC and the Contractor of the
omission, If the Contractor's failure to provide HRC Form 7 is not explained to the Controller’s
satisfaction, the Controller will withhold 20% of the payment due pursuant to that invoice until
HRC Form 7 is provided.

Following City’s payment of an invoice, the Contractor has ten days to file an affidavit
using HRC Form 9, “Sub-Contractor Payment Affidavit,” verifying that all subconiractors have
been paid and specifymg the amount.

Such section is hereby amended in its entirety to read as follows:

5. Compensation. Compensation shall be made in monthly payments on or before the
thirtieth day of each month for work, as set forth in Section 4 of this Agreement. that the General
Manager of the Public Utilities Commission, in his or her sole discretion, concludes has been
performed as of the last day of the immediately precedig month. In no event shail the amount
of this Agreement exceed Twenty Eight Million Five Hundred Thousand Dollars
($28,500,000). The breakdown of costs associated with this Agreement appears in Appendix B,
“Calculation of Charges,” attached hereto and mcorporated by reference as though fully set forth
herein. No charges shall be incurred under this Agreement nor shall any payments become due
to Contractor until reporls, services, or both, required under this Agreement are received from
Contractor and approved by the San Francisco Public Utilities Commuission as being in
accordance with this Agreement. City may withhold payvment to Consultant in any instance in
which Contractor has failed or refused to satisfy any material obligation provided for under this
Agreement.

In no event shall City be liable for interest or late charges for any late payments except as
set forth in Section 6.22(1)(7) of the San Francisco Administrative Code.

The Controller is not authorized to pay mvoices submitted by Consultant prior to
Contractor’s submission of CMD Progress Payment Form. If Progress Payment Form 1s not
submitted with Consultant’s invoice, the Controller will notify the department, the Director of
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CMD and Coniractor of the omission. It Consuliant’s failure to provide CMD Progress Payment
Form is not explained to the Controller’s satisfaction. the Controller will withhold 20% of the
paymeni due pursuant to that inveice untit CMD Progress Payment Form is provided. Following
City’s payment of an invoice, Consultant has ten days to file an atfidavit using CMD Payment

Affidavit verifying that all subcontractors have been paid and specifying the amount.

2¢.  Submitting False Claims. Section 37 of the Agreement is hereby replaced in its entirety
to read as follows:

8. Submitting False Claims; Remedies. Pursuant (o Article V of Chapter 6 of the San
Francisco Administrative Code, any contractor, subcontractor, supplier, consultant or
subconsultant who submits a false claim may be subject to monetary penaliies,
investigation and prosecution and may be declared an irresponsible bidder or an
unqualified consultant and debarred as set forth in that Article. A coniractor,
subcontractor, supplier, consultant or sub consultant will be deemed to have submitted a
false claim to the City il the contractor, subcontractor, suppher, consultant or
subconsultant: (a) knowingly presents or causes to be presented to an officer or employee
of the City a false claim or request for payment or approval; (b} knowingly makes, uses, or
causes 1o be made or used a false record or statement to get a lalse claim paid or approved
by the City; (c) conspires to defraud the City by getting a false claim allowed or paid by the
City; (d) knowingly makes, uses, or causes to be made or used a false record or statement
to conceal, avoid, or decrease an obligation to pay or transmit money or property to the
City; or (e) is a beneficiary of an inadvertent submission of a false claim to the City,
subsequently discovers the falsity of the claim, and fails to disclose the false claim to the
City within a reasonable time after discovery of the false claim.

2d. Indemnification. Section 11 of the Agreement is hereby replaced in its entirety to read as
follows:

16. Indemnification,

a.  General. To the fullest extent permitied by law, Consultant shall assume the
defense of (with legal counsel subject to approval of the City), indemnify and save
harmless the City, its boards, commissions, officers, and employees {collectively
"Indemnitees™), from and against any and all claims, loss, cost, damage, injury (including,
without imitation, injury to or death of an employee of the Consultant or its
subconsultants), expense and liabihity of every kind, nature, and deseription (including,
without limitation, incidental and consequential damages, court costs, attorneys’ fees,
litigation expenses, fees of expert consultants or witnesses in litigation, and costs of
investigation), that arise our of, pertain to, or relate to, directly or indirectly, in whole or in
part, the negligence, recklessness, or wilful misconduct of the Consultant, any
subconsultant, anyone directly or indirectly employed by them, or anyone that they control
{collectively, "Liabilities").
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b.  Limitations. No insurance policy coverning the Consultant’s performance under
this Agreement shall operate o Emit the Consultant’s Liabilities under this provision. Nor
shall the amount of insurance coverage operate to hmit the extent of such Liabilities. The
Consultant assumes no hability whatsoever for the sole neghgence, active negligence, or
willul misconduct of any Indemnitee or the contractors of any Indemnitiee. The
Consultant’s indemnification obligations for claims mvolving “Professional Liability”
(claims involving acts, errors or omissions in the rendermg of professional services) and
“Economic Loss Only” (claims involving economic loss which are not connected with
bodily injury or physical damage to property) shall be limited to the extent of Consultant’s
negligence or breach of duty.

¢.  Copyright infringement. Consultant shall also indemmnify, defend and hold
harmless all Indemnitees from all suits or claims for infringement of the patent rights,
copyright, trade secret, trade name, trademark, service mark, or any other proprietary right
of any person or persons in consequence of the use by the City, or any of its boards,
commussions, officers, or employees of articles or services to be supplied in the
performance of Consultant's services under this Agreement. Infringement of patent nights,
copyrights, or other proprietary rights in the performance of this Agreement, if not the basis
for indemmification under the law, shall nevertheless be considered a material breach of
contract.

Limitations on Contributions. Section 36 is hereby replaced in its entirety as follows:

42. Limitations on Contributions. Through execution of this Agreement, Contractor
acknowledges that it 1s familiar with section 1.126 of the City's Campaign and
Governmental Conduct Code, which prohibits any person whe contracts with the City for
the rendition of personal services, [or the [umishing of any material, supphes or equipment,
for the sale or lease of any land or building, or for a grant, loan or loan guarantee, from
making any campaign contribution to (1) an individual holding a City elective office 1f the
contract must be approved by the mdividual, a board on which that individual serves, or a
board on which an appointee of that individual serves, (2) a candidate {or the office held by
such individual, or {3) a committee controlled by such individual, at any time from the
commencement of negotiations for the contract until the later of either the termination of
negotiations for such contract or six months after the date the contract is approved.
Contractor acknowledges that the foregoing restriction applies only if the coniractora
combination or senes of contracts approved by the same individual or board in a fiscal year
have a total anticipated or actual value of $50,000 or more. Contractor further
acknowledges that the prohibition on contributions applies to each prospective party to the
contract; each member of Contractor's board of directors; Contractor's chairperson, chief
executive officer, chiel [inancial officer and chief operating officer; any person with an
ownership interest of more than 20 percent in Contractor; any subcontractor histed in the
bid or contract; and any committee that is sponsored or controlled by Contractor.
Additionally, Contractor acknowledges that Contractor must inform each of the persons
described in the preceding sentence of the prohibitions contained m Seciion 1.1206.
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Contractor [urther agrees to provide to City the names of each person, entity or commitiee
described above.
3. Effective Date. Each of the modifications set forth in Section 2 shall be effective on and
after the date of this Amendment.
4,  Legal Effect. Except as expressly modified by this Amendment, all of the terms and
conditions of the Agreement shall remain unchanged and in full force and effect.
1
1
1
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IN WITNESS WHEREQF, Contractor and City have executed this Amendment as of the date
Iirst referenced above.

CITYy CONTRACTOR

Recommended by: URS Corporation

,@,&, M? Noge, kéoricy

Harlan L. Kelly, Ir. éignaiure of Authonized Representative

General Manag{,r 5/ /
San Francisco Public Utilities Commission e dexs 7

Title
Approved as te Form: City vendor number: 19103
Dennis J. Herrera
Cily Attemey
el S o,
W A oy O

By: e Lo AL RS

John G. Vﬁme

Depury C m “Attorne
Approved:
Jaci Fong
Purchaser & Director, Olfice of Contract
Admimsiration
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