RECOMMENDATIONS OF THE BUDGET & LEGISLATIVE ANALYST
FOR AMENDMENT OF BUDGET ITEMS
FY 2014-15 AND FY 2015-16

DEPARTMENT: WAR — WAR MEMORIAL

¢ New positions including: (a) one position to assist with booking new rental facilities at
the Veterans War Memorial building; (b) one engineering position; (c) one electrician
position; and, (d) one security position.

DEPARTMENT REVENUES:
FY 2014-15

The Department's revenues of 513,948,627 for FY 2014-15 are $2,013,887 or 16.9% more than
FY 2013-14 revenues of $11,934,740.

Increases in revenue are due to increases in concession and rental fees at the Opera House and
Davies Symphony Hall.

FY 2015-16

The Department's revenues of $21,584,794 for FY 2015-16 are $7,636,167 or 54.7% more than
FY 2014-15 revenues of $13,948,627.

Increases in revenue are due to increases in occupancy fees, rental fees and concessions fees
due to the reopening of the Veterans War Memorial building.

Items 23 and 24: FILES 14-0640 AND 14-0641

File 14-0640 is an ordinance, appropriating a$14,496,012 to the Veteran’s Building Seismic
Upgrade Improvement Project.

File 14-0641 is a resolution, authorizing issuance of tax-exempt and/or taxable commercial
paper notes in an amount not-to-exceed $14,500,000.

The Veteran’s Building Seismic Upgrade Improvement Project is a $155 million capital project
to renovate the Veterans Building historic landmark. The Board of Supervisors previously
appropriated Certificates of Participation (COPs) to fund the Project (File 12-0487).

According to Ms. Elizabeth Murray, Managing Director, War Memorial and Performing Arts
Center, the Department is requesting an additional $14,496,012 in project funds because (1)
the scope of the project increased due to additional vault requirements specified by PG&E,
extensive hazardous materials abatement, and roof replacement in lieu of repair; and (2)
certain trade bid packages came in higher than estimated. The requested increase is shown
below
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Construction Contracts (trade package bid overage) $6,479,027
Construction Contingency 7,956,614
Construction Management Contingency : 60,371

$14,496,012

According to Ms. Murray, the Department is requesting an increased contingency amount of
$7,956,614 because the Project, which is 38 percent complete, has already drawn down on
the existing contingency by $6,376,134 primarily due to unforeseen conditions, increased
hazardous materials abatement including soil remediation and complex design and
construction costs of the new PG&E network vault. According to Ms. Murray, the requested
$7,956,614 will result in a total construction contingency of 17 percent, which is standard for
seismic renovation of historic properties, which typically have construction contingencies of
18 to 20 percent.

The total additional request of $14,496,012 will be funded by the sale of Transferable
Development Rights (TDRs), previously authorized by the Board of Supervisors (File 13-1193).
The Controller’s Office of Public Finance will sell commercial paper of up to $14,500,000,
which will be reimbursed by the sale of the TDRs.

Recommendation: Approve the proposed ordinances.

RECOMMENDATIONS:

FY 2014-15

The Budget and Legislative Analyst’s recommended reductions to the proposed budget total
$412,328 in FY 2014-15 in one time savings. These reductions would still allow an increase of
$1,601,559 or 13.4% in the Department’s FY 2014-15 budget. ‘

FY 2015-16

There are no recommended reductions to the proposed FY 2015-16 budget.
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