
File No. _....;.l""'""(D-=03:;_S_J _____ _ Committee Item No. ----=----
Bo a rd Item No. --------

COMMITTEE/BOARD OF SUPERVISORS . 
AGENDA PACKET CONTENTS LIST 

Committee: Budget & Finance Committee 

Board of Supervisors Meeting 

Date April 27, 2016 

Date -------

Cmte Board 
D D Motion 
D D Resolution 

~ B 
D D 
D D 
D D 
~ D 
D D 
D D 
D D 
D D 
D D 
D D 
D D 
D D 
D D 
OTHER 

D D 
D D 
D D 
D D 
D D 
D D 
D D 
D D 
D D 
D D 
D D 

Ordinance 
Legislative Digest 
Budget and Legislative Analyst Report 
Youth Commission Report 
Introduction Form 
Department/Agency Cover Letter and/or Report 
MOU 
Grant Information Form 
Grant Budget 
Subcontract Budget 
Contract/Agreement 
Form 126 - Ethics Commission 
Award Letter 
Application 
Public Correspondence 

(Use back side if additional space is needed) 

Completed by:~L~in~d_a_W_o~n ...... g ______ Date April 22, 2016 
Completed by: Linda Wong Date ________ _ 



1 
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FILE NO. 160357 Ok .... iNANCE NO. 
R0#16033 
SA#97-33 

[Appropriation - Proceeds from Short-Term Certificates of Participation - Transbay Transit 
Center Project- $260,000,000 - FY2015-2016] 

3 Ordinance appropriating $260,000,000 of proceeds from short-term certificates of 

4 participation to general City responsibility for interim financing related to the Transbay 

5 Transit Center Project in FY2015-2016. 

6 

7 

8 

9 

10 

11 

Note: Unchanged Code text and uncodified text are in plain Arial font. 
Additions to Codes are in single-underline italics Times New Roman font. 
Deletions to Codes are in strikethreugh italics Times }kw Reman font. 
Board amendment additions are in double underlined Arial font. 
Board amendment deletions are in strikethrough /\rial font. 
Asterisks (* * * *) indicate the omission of unchanged Code 
subsections or parts of tables. 

12 Be it ordai.ned by the People of the City and County of San Francisco: 

13 

14 Section 1. The sources of funding outlined below are herein appropriated to reflect 

15 funding available for Fiscal Year 2015-2016. 

16 

17 SOURCES Appropriation · 

18 

19 

20 

21 

22 

23 

24 

25 

Fund Index Code I Subobject 

Project Code 

xxxxxxxx xxxxxx 

Total SOURCES Appropriation 
' . 

Mayor Lee; Supervisors Kim, Wiener, Campos 
BOARD OF SUPERVISORS 

80141 

Description Amount 

Proceeds from $260,000,000 

Short-Term Certificates 

$260,000,000 I 

Page 1 



1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

Section 2. The uses of funding outlined below are herein appropriated and reflect the projected 

uses of funding for the Transbay Transit Center Project in Fiscal Year 2015-2016. 

USES Appropriation 

Fund Index Code I 

Project Code 

xxxxxxxx xxxxxx 

xxxxxxxx xxxxxx 

xxxxxxxxx xxxxxx 

xxxxxxxxx xxxxxx 

Total USES Appropriation 

Mayor Lee; Supervisors Kim, Wiener, Campos 
BOARD OF SUPERVISORS 

Subobject Description. 

06700 Project Fund 

Buildings, 

Structures & 

Improvement 

07361 Cost of Issuance 

Cost of Issuance -

Certificates of 

Participation 

07361 Reserve for Market 

Capitalized Interest Uncertainty 

- Certificates of 

Participation 

07361 Capitalized Fees 

Capitalized Interest and Expenses 

- Certificates of 

Participation 

Amount 

$247,500,000 

$800,000 

$1,842,451 

$9,857,549 

$260,000,000 
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1 Section 3. The uses of funding outlined above for $260,000,000 are herein placed on 
II 

2 Controller's Reserve pending the authorization and sale of the Short-Terms Certificates. 

3 

4 · Section 4. The Controller is authorized to record transfers between funds and adjust 

5 the accounting treatment of sources and uses appropriated in this ordinance as necessary to 

6 conform with Generally Accepted Accounting Principles. 

7 

8 

9 

10 

11 

12 

13 

14 I 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

APPROVED AS TO FORM: 
DENNIS J. HERRERA, City Attorney 

By: .---~ /17 CCV \ ,µ-~/ (/~~ 
THOMAS QWEN 
Deputy City Attorney 

Mayor Lee 
J Supervisors Kim, Weiner 

l 

FUNDS AVAILABLE 
BEN ROSENFIELD, Controller 
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Items 4 and 5 
Files 16‐0364 and 16‐0357 

Departments:  
Controller’s Office of Public Finance 

EXECUTIVE SUMMARY 

Legislative Objectives 

 File  16‐0364:  Resolution  authorizing  the  City  to  issue  tax  exempt  and/or  taxable  lease 
revenue  commercial  paper  Certificates  of  Participation  (COPs)  and  tax  exempt  and/or 
taxable direct placement revolving COPs in a combined aggregate principal amount not to 
exceed $260,000,000 to fund a projected shortfall in Phase 1 of the Transbay Project. 

 File 16‐0357: Ordinance appropriating $260,000,000 of COPs to the Transbay Project. 
Key Points 

 Phase  I  of  the  Transbay  Project  is  the  initial  development  of  a  new  six‐story  Transbay 
Transit Center consisting of retail, bus station, and below‐grade infrastructure for Caltrain 
and high‐speed rail service. The Phase 1 Transbay Project estimated costs have increased 
by  $1,070,400,000  or  90%  from  the  initial  estimate  in  2008  of  $1,189,000,000  to  the 
current  estimate  of  $2,259,400,000.    Based  on  the  current  estimated  cost  of 
$2,259,400,000, there is a projected shortfall of $247,500,000. 

Fiscal Impact 

 In  order  to  provide  sufficient  funding  to  complete  Phase  I,  the  City  will  issue  up  to 
$260,000,000 of COPs, with an estimated $247,500,000 to fund the Phase 1 shortfall and 
$12,500,000 for financing costs. Of the total $260 million, $160 million is with Wells Fargo 
Bank  up  to  three  years  and  $100  million  is  held  by  Metropolitan  Transportation 
Commission up to ten years. 

 Debt service on  the COPs will be paid by Community Facility District  (CFD) special  taxes 
and tax increment over the next ten years. There are likely sufficient projected CFD taxes 
through 2020 and net tax increment revenues through 2024. However, the City will have 
credit exposure  for  the  initial  six  to  ten  years, depending on  the pace of development 
within  the Transbay area.  If  revenues are not  sufficient,  the City’s General Fund will be 
liable to pay the debt service.  

Policy Consideration 

 The  City  is  not  obligated  to  provide  financing  to  the  Transbay  Project  because  the 
Transbay Joint Powers Authority, which oversees the Transbay Project, is a separate legal 
entity. However, there could be significant negative impacts without this financing. 

 An Intergovernmental Agreement with the City’s Department of Public Works will provide 
construction  management  and  a  recently  approved  Transbay  Project  Cost  Oversight 
Agreement would create a new Cost Review Committee to provide financial oversight. 

Recommendations 

 Amend  the  proposed  resolution  (File  16‐0364)  to  reference  the  addition  of  an 
Intergovernmental  Agreement  between  the  City  and  the  TJPA  for  DPW  to  provide 
construction  management  and  oversight  services  for  the  Transbay  Project,  subject  to 
approval by the TJPA Board of Directors at the special meeting on April 22, 2016. 

 Approval of the proposed resolution, as amended, and the proposed ordinance are policy 
decisions for the Board of Supervisors. 
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MANDATE STATEMENT 

City Charter Section 9.113(e) provides that the Board of Supervisors has the power to borrow 
money through the use of commercial paper or other short‐term indebtedness. Administrative 
Code  Section  10.62  provides  that  the  Board  of  Supervisors may  authorize  the  issuance  of 
Certificates of Participation (COPs) and other lease financing debt as funding sources for capital 
projects.  Administrative  Code  Section  10.62(c)(1)  also  provides  that  the  Director  of  Public 
Finance may  issue  tax‐exempt  and/or  taxable  commercial paper  to provide  interim  funds  to 
finance  the  acquisition,  construction  and  rehabilitation  of  capital  improvements  and  capital 
equipment, after prior approval of the project and financing plan by the Board of Supervisors 
and the Mayor. 

City Charter Section 9.105 provides that amendments to the Annual Appropriations Ordinance, 
after  the  Controller  certifies  the  availability  of  funds,  are  subject  to  Board  of  Supervisors 
approval by ordinance. 

 BACKGROUND 

Transbay Development Project Overview 

On June 21, 2005, the Board of Supervisors approved the Transbay Redevelopment Plan1, which 
provided for the redevelopment of a 40‐acre area generally bounded by Mission, Main, Second 
and Folsom Streets, and included redevelopment of the previous Transbay Terminal at First and 
Mission  Streets  (File  05‐0184).  A  separate  joint  powers  agency,  the  Transbay  Joint  Powers 
Authority (TJPA)2, was created to finance, design, develop, construct and operate the Transbay 
Transit Center Project (Transbay Project). The Transbay Project includes  

 
(a) Phase  1:  design  and  construction  of  a  temporary  terminal,  demolition  of  the  old 

Transbay Terminal and subsequent development of a permanent new six‐story Transbay 
Transit Center with concourse retail and circulation level, above‐grade bus level, rooftop 
park, and two below‐grade levels to serve future Caltrain and California High Speed Rail 
services (Train Box), a new off‐site bus storage facility and new dedicated bus ramps to 
connect  the  Transbay  Transit  Center,  the  bus  storage  facility  and  the  San  Francisco‐
Oakland Bay Bridge;  

                                                 
1  The  Transbay  Redevelopment  Plan  was  initiated  by  the  San  Francisco  Redevelopment  Agency,  which  was 
dissolved by State mandate  in 2012. A successor agency, the Office of Community  Investment and  Infrastructure 
(OCII)  is now obligated to complete  implementation of major redevelopment projects  in San Francisco,  including 
the Transbay Redevelopment Plan.  
2 The Transbay Joint Powers Authority created on April 4, 2001, is currently comprised of representatives from the 
San Francisco Municipal Transportation Agency (SFMTA), the Mayor’s Office and the Board of Supervisors as well 
as  from  the Alameda‐Contra Costa Transit District  (AC Transit)  and  the Peninsula Corridor  Joint Powers Board‐
Caltrain, which is composed of the City and County of San Francisco, San Mateo County Transit District (Samtrans) 
and Santa Clara Valley Transportation Authority.  
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(b) Phase 2: extension of Caltrain  rail  tracks  from  their current San Francisco  terminus at 
Fourth  and  Townsend  Streets  to  a new underground  terminus beneath  the  Transbay 
Transit  Center,  generally  bounded  by  Mission,  Howard,  Beale  and  2nd  Streets,  for 
Caltrain and California High Speed Rail; and  

(c) Transbay  Redevelopment  Plan:  specified  activities  to  implement  the  Transbay 
Redevelopment  Plan,  in  coordination with  the  Office  of  Community  Investment  and 
Infrastructure (OCII).  

 
Construction of Phase 1 began in 2008, the previous Transbay Terminal was demolished in 2010 
and completion of Phase 1 is anticipated in 2017. In 2008, Phase 1 of the Transbay Project was 
estimated  to  cost  $1,189,000,000.  A  picture  of  the  new  Transbay  Center  Project  is  shown 
below. 
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The Board of Supervisors has previously approved the following agreements pertaining to the 
Transbay Project: 

 Cooperative Agreement 

On July 8, 2003, the Board of Supervisors approved a Cooperative Agreement between 
the  TJPA,  the  California  Department  of  Transportation  (Caltrans),  and  the  City  and 
County of San Francisco  (File 03‐0997) authorizing the transfer of certain State‐owned 
parcels within  the Transbay Redevelopment Project Area, at no cost,  from Caltrans  to 
the City and the TJPA for use in construction of the Transbay Project or to sell in order to 
fund the Transbay Project construction costs.  

 Tax Increment Revenue 

On May  9,  2006,  the  Board  of  Supervisors  approved  a  Tax  Increment Allocation  and 
Sales Proceeds Pledge Agreement (File 06‐0347), which pledged tax increment revenue 
from the State‐owned parcels in the Transbay Redevelopment Project Area to the TJPA 
for 45 years. Tax increment financing is a project financing strategy, in which the public 
agency (1)  issues debt (tax allocation bonds), subject to Board of Supervisors approval, 
and  uses  future  incremental  ad  valorem  tax  revenues  (tax  increment),  primarily 
property  tax  revenues,  to  repay  such debt. As  a  result,  the  increases  in property  tax 
revenue within a  redevelopment project area are used  to  finance  the  redevelopment 
project.  

 Community Facilities District (CFD) Special Tax Proceeds 

In 2014, the Board of Supervisors approved the formation of a Transbay Transit Center 
Community Facilities District  (CFD)  to provide  funding  for certain public  infrastructure 
improvements  related  to  the  Transbay  Project  (Resolution No.  350‐14).  In  2015,  the 
Board of Supervisors approved the levy and collection of special taxes from the CFD and 
issuance  of  up  to  $1,400,000,000  of  CFD  special  tax  bonds  (Resolution  No.  2‐15). 
However, there is a cap of $380 million on CFD special tax proceeds that can be used for 
the Transbay Project, which includes $328 million to finance the Caltrain extension and 
$52 million to finance the rooftop park. As shown in Table 2 below, special tax revenues 
from  this  CFD  are  projected  to  provide  $146,615,0003  of  funding  for  Phase  1  of  the 
Transbay  Project,  once  the  CFD  bonds  are  issued  in  2017,  although  the  funding  is 
dependent on the schedule of development within the CFD.  

Cost of Transbay Project  

As noted above, in 2008, the Phase 1 Transbay Project was estimated to cost $1,189,000,000. In 
2010,  the Train Box component was  transferred  from Phase 2  to Phase 1 and a $400 million 
Federal ARRA grant was received to fund construction of the Train Box. Phase 1 of the Transbay 
Project  has  experienced  significant  cost  increases,  and  based  on  a  review  conducted  in 
September 2015 by  the Metropolitan Transportation Commission  (MTC), Phase 1  is currently 

                                                 
3 2013 TJPA budget projections estimated  that $194.1 million  in CFD special  tax proceeds would be available  to 
fund Phase 1 of the Transbay Project through 2017, such that current CFD projections of $146.6 million are $47.5 
million less than previously projected. 
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estimated  to  cost  $2,259,400,000,  an  increase  of  $1,070,400,000  or  90%,  as  summarized  in 
Table 1 below. 

Table 1: Estimated Costs of Phase 1 of Transbay Project 

Date  
 

Estimated Cost $ Change from 
Prior Estimate 

% Change from 
Prior Estimate 

January 2008 
November 2010 
July 2013 
July 2015 
April 2016 
     Total 

$1,189,000,000
1,589,000,000
1,899,400,000
2,146,318,000
2,259,400,000

‐
$400,000,000
310,400,000
246,918,000
113,082,000

$1,070,400,000

‐ 
33.6% 
19.5% 
11.5% 
5.2% 

90.0% 

 
According to the MTC report, the main reasons for the Transbay Project cost increases were: 

 Inaccurate  engineering  estimates  due  to  low  costs,  inaccurate  and missed  items  and 
scope; 

 Complex design led to fewer qualified bidders; 

 Optimistic production rates which did not match actual fabrication rates; 

 Optimistic escalation cost factors which did not reflect today’s actual market trends; 

 Lack of competitive bidders due to the improved Bay Area economy; 

 Higher bid margins due to greater number of competing projects for material and labor; 

 Design changes required to incorporate risk and vulnerability assessment; and 

 Different risk model which did not fully assess costs appropriately for this project. 
 
Current Funding Sources for Transbay Project and Projected Shortfall 

As shown in Table 2 below, the current committed funding sources for Phase 1 of the Transbay 
Project  include a combination of  federal, state and  local sources, which total $2,011,900,000.  
Based  on  the  current  projected  Phase  1  project  cost  of  $2,259,400,000,  there  is  a  current 
projected shortfall of $247,500,000 to complete Phase 1 of the Transbay Project.  
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Table 2: Current Funding Sources and Projected Shortfall 

Private Bridge Loan 
TIFIA Loan 
San Francisco Proposition K Sales Taxes 
San Mateo Sales Taxes 
AC Transit Capital Contribution 
Lease and Interest Income 
Other Local Revenues 
MTC Regional Measure 1* 
MTC Regional Measure 2* 
AB 1171 (Other Bridge Tolls)** 
State Regional Transportation Improvement Program (RTIP) 
Land Sales 
FTA Section 1601 
High Priority‐Bus Funding 
Federal Projects of National Regional Significance (PNRS) 
American Recovery and Reinvestment Act (ARRA)  
Federal Rail Relocation Funds 
One Bay Area Transit Grant (OBAG) 
Tax Increment 
Community Facility District (CFD) Special Taxes 

$153,964,720
171,000,000
139,344,000

4,497,061
39,552,002
8,243,599
4,456,401

54,400,000
143,016,000
150,000,000
10,153,000
515,590,925

8,795,355
29,136,832
24,459,605
400,000,000

2,650,000
6,000,000

25,500
146,615,000

  Total Sources of Funding  $2,011,900,000

     Current Estimated Phase 1 Project Costs  (2,259,400,000)

   Phase 1 Funding Shortfall  $247,500,000
*Regional Measures 1 and 2 set tolls on Bay Area bridges to pay for transportation projects. 
**AB 1171 was adopted by the California legislature to fund the cost of seismic retrofit of Bay Area toll bridges.  

 
The major funding issues are as follows:  

 Land Sales, Including Parcel F Sale 
As shown in Table 2 above, the largest funding source is proceeds from the sale of State‐
owned  land parcels, which  is projected  to  generate  $515,590,925 of  revenue  for  the 
Transbay Project.   
 
On March  10,  2016,  the  TJPA  also  approved  the  sale  of  Parcel  F4  for  an  additional 
$160,000,0005  in  land sale proceeds. However, the sale of Parcel F for $160,000,000  is 
subject to approval of an option agreement by the OCII Commission and the Board of 
Supervisors regarding the sale of Block 46. This option agreement is anticipated to come 

                                                 
4 Parcel F, which is located on Howard Street near Second Street, is currently zoned for office development. 
5 Of the $160 million, approximately $6 million was counted in the $515.6 million in land sales, shown in Table 2 
above, and $153,964,720 will be used to pay off the private bridge loan shown in Table 2 above. 
6 Block 4, which  is  located at Howard and Main Streets, and currently occupies a portion of  the  temporary bus 

terminal,  is  currently designated  for  development of  affordable housing. Block  4 will  be  available  for  sale  and 
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before  the  Board  of  Supervisors  in  May  2016.  Subject  to  approval  of  the  option 
agreement by OCII and the Board of Supervisors, completion of the sale of Parcel F and 
receipt of the $160,000,000 by the TJPA is anticipated to occur in June 2016, which will 
allow the TJPA to use the Parcel F proceeds to pay‐off a private Bridge Loan (discussed 
below).  

 TIFIA Loan 
On November 24, 2009,  the Board of Supervisors authorized  the TJPA  to enter  into a 
not‐to‐exceed $171,000,000 loan agreement under the Federal Highway Administration 
Transportation Infrastructure Finance and Innovation Act (TIFIA Loan) to fund a portion 
of  the  Transbay  Project  costs  (File  09‐1333).  The  disbursement  requirements  of  the 
TIFIA Loan include: (1) TJPA receives gross land sales proceeds of at least $429,000,000 
from the State‐owned parcels; (2) TJPA receives an investment‐grade rating on the TIFIA 
Loan; and (3) evidence that Phase 1 of the Transbay Project is fully funded. The first two 
requirements have been fulfilled. However, the third requirement, that Phase 1 of the 
Transbay  Project  be  fully  funded,  as  evidenced  by  Table  2  above,  has  not  yet  been 
achieved. As a result, the TIFIA Loan cannot be disbursed, such that TJPA does not have 
access to this $171,000,000 in loan proceeds.  

Under the proposed resolution and ordinance, the City will provide interim financing for 
the TJPA for Phase 1 of the Transbay Project, such that, together with the sale of Parcel 
F for $160,000,000, the TJPA will be able to demonstrate that the Project is fully funded 
and  be  able  to  access  the  $171,000,000  TIFIA  Loan.  Once  the  TJPA  receives  the 
$171,000,000 TIFIA Loan, the interest rate will be 4.57% annually and must be repaid by 
February 1, 2052, or within 35 years after completion of Phase 1. The TJPA anticipates 
being able to accept and begin to draw on this loan in FY 2016‐17 to fund completion of 
the construction and begin repaying the TIFIA Loan by February 2020. The TJPA intends 
to  repay  this  loan with:  (a) net  tax  increment  funds generated  from  the State‐owned 
parcels  in  the Transbay Redevelopment Project Area,  (b)  future contributions  from AC 
Transit related to the use of the new Transbay Center, and (c) interest income from (a) 
and (b).  

 Private Bridge Loan 
Because the TJPA could not access the $171 million of TIFIA Loan proceeds needed to 
fund ongoing construction of  the Transbay Project,  in  January 2015,  the TJPA entered 
into a $171 million private Bridge Loan with Goldman Sachs and Wells Fargo for a term 
of four years, which can be repaid without penalty any time after January 22, 2016. The 
private Bridge Loan has a variable interest rate, based on the 3‐month adjusted London 
Interbank Offered Rate (LIBOR), plus a 2.25 percent margin which increases 0.5 percent 
each  year  that  the  loan  is  outstanding.  Total  interest  and  expense  for  this  loan  is 
estimated at approximately $32 million over the four year term of the loan. This private 
Bridge Loan is currently secured by tax increment, AC Transit contributions and interest 

                                                                                                                                                             
development  in 2018  after  the opening of  the new  Transbay  Transit Center  and  closure of  the  temporary bus 
terminal. Proceeds from Block 4 sale will also be used for the Transbay Project. 
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income as well as Parcel F, two parcels adjacent to Parcel F and Block 4 real estate.  The 
proceeds from the sale of any of these parcels are required to be held by the banks as 
collateral  for  the  Bridge  Loan. However,  the  $160 million  proceeds  from  the  sale  of 
Parcel F are anticipated to pay off this private Bridge Loan, such that the deed of trust 
on parcel F and the other Transbay parcels will be released. As shown in Table 2 above, 
the $171 million private Bridge Loan is estimated to result in $153,964,720 of proceeds 
for the Transbay Project, plus an estimated $17,035,280 of interest and expenses, which 
assumes this Bridge Loan, is fully repaid once Parcel F sales proceeds of $160 million are 
received in FY 2016‐17. 

The proposed resolution and ordinance would provide short‐term financing through the City to 
cover  the  current  funding  gap  of  $247,500,000,  shown  in  Table  2  above,  to  complete 
construction of the Phase 1 Transbay Project. 

DETAILS OF PROPOSED LEGISLATION 

File 16‐0364: Resolution approving and authorizing  the execution of  tax exempt and  taxable 
lease  revenue  commercial paper Certificates of Participation  (COPs)  and  tax exempt  and/or 
taxable  direct  placement  revolving  COPs  in  a  combined  aggregate  principal  amount  not  to 
exceed  $260,000,000  relating  to  Phase  1  of  the  Transbay  Center  Project;  approving  and 
authorizing execution of one or more trust agreements, site leases, subleases, a leaseback, one 
or more  letter  of  credit  and  reimbursement  agreements  and/or  lines  of  credit,  and  one  or 
more certificate purchase agreements and related documents; and declaring the official intent 
of  the  City  to  reimburse  itself  from  proceeds  of  tax‐exempt  obligations  in  accordance with 
1986 Internal Revenue Code, as amended. 

File 16‐0357: Ordinance appropriating $260,000,000 of proceeds  from short‐term Certificates 
of  Participation  to  General  City  Responsibility  for  interim  financing  related  to  the  Transbay 
Transit Center Project in FY 2015‐16. 

The proposed resolution would  

 Approve  and  authorize  the  execution  and  delivery  of  tax  exempt  and/or  taxable7  lease 
revenue  commercial  paper  Certificates  of  Participation  (COPs)  and  tax  exempt  and/or 
taxable direct placement  revolving COPs8  in an aggregate principal amount not  to exceed 
$260,000,000  to  provide  funds  for  interim  financing  for  Phase  1  of  the  Transbay  Center 
Project.  Interim  financing  includes  (a) costs of Phase 1 Project;  (b) capitalized  interest  for 
short‐term certificates;  (c) capitalized  fees and expenses; and  (d) costs  incurred with  sale 
and delivery of certificates.  

                                                 
7 While  tax  exempt  debt has  lower  interest  rates  and  associated  costs,  because  the  Transbay  Project  includes 
potential  retail  services,  the  issuance  of  debt may  not  qualify  for  tax‐exempt  status.  The  proposed  resolution 
would allow the Office of Public Finance the flexibility to issue tax exempt and/or taxable debt, as necessary. 
8 This authorization allows the Office of Public Finance the flexibility to (a) issue commercial paper, which involves 
a bank and a third party, both which receive fees and must be renewed every 270 days and/or (b) direct placement 
of revolving credit, which is similar to a bank line of credit, and results in lower fees on the amount drawn.  
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 Approve  one  or  more  Trust  Agreements  and  Delivery  and  Paying  Agent  Agreements 
between  the City  and County of  San  Francisco  (City)  and  the  Trustee,  and  authorize  the 
City’s obligations under these Agreements. 

 Approve the form of a Sublease for City Property, Sublease for TJPA Property and Site Lease 
for City Property.  

 Approve  the  form  of  Reimbursement  Agreements,  Fee  Agreements  and  Purchase 
Agreements between the City and the designated banks.  

 Authorize the Controller and the Director of the Office of Public Finance to negotiate dealer 
agreements. 

 Authorize  one  or more  extensions  to  Credit  Facilities,  Reimbursement  Agreements  and 
Purchase  Agreements  for  duration  of  time  necessary,  provided  such  extensions  do  not 
increase the principal amount or require annual fees in excess of amounts authorized. 

 Declares  the  City’s  intent  to  reimburse  the  City  and/or  TJPA with  the  subject  proceeds 
contemplated for Phase 1 Transbay Project expenditures, such that the City or the TJPA will 
make a reimbursement allocation no later than three years after the expenditure is paid.  

 Approve the form of a Train Box Leaseback between the City as sub‐lessor and the TJPA as 
sub‐lessee, which  authorizes  the  City  to  sublease  the  Train  Box  to  the  TJPA, which will 
occupy and operate the Train Box. 

 Grant general authority  to  the Controller and Director of Public Finance and other public 
officials  to  take  necessary  actions  as  necessary  regarding  these  Direct  Placement 
Certificates by Wells Fargo and the Metropolitan Transportation Commission (MTC), or any 
of the other Trust Agreements, Paying Agent Agreements, Site Leases, Subleases, Train Box 
Leaseback, Purchase Agreements, and approve  required modifications  to  the documents, 
such that they comply with the provisions of this resolution.  

 Authorize the execution and delivery of long term Certificates of Participation (COPs) in an 
aggregate  total principal  amount not  to exceed $300 million  to  refinance  the  short‐term 
certificates, subject to future separate Board of Supervisors approval. 

Purchase Agreements 

The  proposed  resolution would  authorize  a  not  to  exceed  $260,000,000  aggregate  principal 
debt be issued for interim financing for the Transbay Project. Financing of $260,000,000 comes 
from  purchase  agreements  with  Wells  Fargo  Bank  and  Metropolitan  Transportation 
Commission. 
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Wells Fargo Bank: $160,000,000 

Ms. Nadia  Sesay, Director of  the Office of Public  Finance, advises  that Wells  Fargo Bank has 
been selected, based on a prior competitive solicitation process, to provide up to $160 million 
of  commercial paper  and/or  revolving  credit  for  the  subject  interim  financing.  The Purchase 
Agreement with Wells Fargo Bank is anticipated have annualized floating interest rate of 70% of 
LIBOR plus 0.32%  if  tax exempt  (currently 0.621%) and LIBOR plus 0.56%  if  taxable  (currently 
0.995%) of the principal amount drawn, payable over three years. A 0.20% annual interest rate 
would be paid on the principal amount not yet drawn. 

Metropolitan Transportation Commission: $100,000,000 

In  addition  to  the  up  to  $160 million  with Wells  Fargo  Bank,  the  Office  of  Public  Finance 
anticipates  entering  into  similar  Purchase Agreements with  the Metropolitan  Transportation 
Commission  (MTC)  to  provide  the  balance  of  up  to  $100 million  of  interim  financing.  The 
Purchase Agreement with MTC would have  annualized  floating  interest of  LIBOR plus 0.61% 
(currently 1.045%) payable annually over five years. This funding would be renewable for up to 
an additional  five years, or a  total of  ten years. Ms. Sesay notes  that MTC  is prohibited  from 
funding the TJPA transaction directly, but MTC has sufficient reserve revenues to provide this 
$100 million of funding. This transaction is consistent with MTC’s investment policies, and given 
that the Transbay Project is a regional endeavor, it would be beneficial to have the MTC public 
regional partner directly involved in this transaction. 

Ms. Sesay notes that the Purchase Agreements with Wells Fargo and MTC would terminate and 
the  amounts  owed will  be  immediately  due  and  payable  if  the  City’s General  Fund  secured 
obligations credit ratings decline significantly. These Agreements may also be terminated at the 
City’s option  for any  reason, with payment of up  to one year  termination  fee of  the  floating 
rate.  

Trust Agreements 

Based on  the  interim  financing agreements noted above,  the City would enter  into  separate 
Trust  Agreements  with  Wells  Fargo  Bank  and  MTC  to  address  the  required  short‐term 
obligations regarding payments, disbursements and remedies.  In addition, under the proposed 
resolution,  the  City would  enter  into  a  third  party  Trust  Agreement with  U.S.  Bank, which 
provides  the  terms  for the short‐term commercial paper, prepayment and default provisions, 
remedies, and other related administrative provisions. U.S. Bank would hold  the proceeds on 
behalf and  for  the benefit of  the certificate holders, and disburse payments  for  the Transbay 
Project costs as directed by the City.   

City Property Lease and Sublease 

Under the proposed City Property Lease, the City would lease City‐owned properties that have 
a market value at or above the par value of the Certificates of Participation, to the third party 
trustee, US Bank. In accordance with the City Sublease, the City would then lease back the same 
City‐owned properties, from the third party trustee, by making annual base rent or debt service 
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payments to repay the short‐term certificates. When the Certificates of Participation are  fully 
repaid, the City Property Lease and Sublease between the City and the trustee will terminate. 
Ms. Sesay advises that she is currently working with Mr. John Updike, Director of Real Estate to 
value and determine which specific City properties would be leased; the properties likely to be 
leased include a portion of San Francisco General Hospital and/or Laguna Honda Hospital.  

TJPA Property Lease, Sublease and Leaseback 

Under the proposed TJPA Property Lease, the TJPA will lease the Train Box real property within 
the Transbay Project to the third party trustee, in this case the MTC. Under the proposed TJPA 
Sublease, the City will sublease the Train Box from the trustee. Under the Leaseback, the City 
will then leaseback the Train Box to the TJPA for their operation and management. Within these 
agreements,  the TJPA grants  the City a security  interest and  lien on  the Train Box. When  the 
short‐term  certificates  are  fully  repaid,  the  TJPA  Property  Lease,  Sublease  and  Leaseback 
agreements would all terminate. 

FISCAL IMPACT 

The proposed resolution would authorize a not‐to‐exceed $260 million of financing to fund the 
TJPA’s estimated interim shortfall of $247,500,000 in Phase 1 of the Transbay Project, as shown 
in Table 2 above. To achieve the most cost efficient borrowing, the Office of Public Finance  is 
proposing that the City issue the not‐to‐exceed $260 million of short‐term debt at times and in 
amounts necessary  to meet  the Phase 1 Transbay Project  construction  requirements. Of  the 
total not  to exceed $260 million, up  to $160 million  certificates would be  issued with Wells 
Fargo Bank for up to three years, and up to $100 million certificates would be held by MTC for a 
maximum of ten years, based on the terms described above.  

The Office of Public Finance anticipates  that  the TJPA will need  the $247,500,000  to pay  for 
construction over the next two fiscal years, as shown in Table 3 below. 

Table 3: Projected Transbay Project Interim Funding Needed by Year 

FY 2016‐17 
FY 2017‐18 

$149,000,000
98,500,000

Total  $247,500,000

 

With respect to this short‐term debt, the TJPA would pledge their Community Facility District 
(CFD)  special  taxes and  tax  increment  revenues generated by  the State‐owned parcels  in  the 
Transbay Redevelopment Project Area  to pay debt  service and  reimburse  the City  likely over 
the next ten years. However, if these revenue sources are not sufficient, the City’s General Fund 
would be liable to pay the debt service on the short‐term debt. Long term debt would be issued 
in  the  future by  the  TJPA or  the City,  subject  to  separate Board of  Supervisors  approval,  to 
retire  the  short‐term  debt.  This  long‐term  debt would  also  be  repaid  from  the  TJPA’s  CFD 
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special taxes and tax increment as well as future contributions from the Alameda‐Contra Costa 
Transit District (AC Transit) and interest income.   

As  shown  in  Table  4  below,  the  proposed  resolution would  authorize  a  not  to  exceed  $260 
million to provide the $247,500,000 interim financing for the Transbay Project and up to $12.5 
million  to  fund  the  cost of  issuance,  capitalized  interest and expenses and provide  sufficient 
flexibility  for  market  uncertainty  from  the  date  of  Board  of  Supervisors  approval  of  the 
proposed resolution through the term of the short‐term certificates.  

Table 4: Projected Sources and Uses for not to exceed $260 Million 
Sources  
Certificate Par Amount – Wells Fargo Bank 
Certificate Par Amount – MTC 
     Subtotal Sources 
Reserve for Market Uncertainty 
         Total Sources 
Uses 
Project Fund 
Cost of Issuance 
Capitalized Interest and Expenses 
     Subtotal Uses 
Reserve for Market Uncertainty  
         Total Uses 

 
$158,157,549 
100,000,000 

$258,157,549 
1,842,451 

$260,000,000 
 

$247,500,000 
800,000 

9,857,549 
$258,157,549 

1,842,451 
$260,000,000 

 

Based on  current  floating  interest  rates, Ms. Sesay estimates  the base  rental or debt  service 
payments would be $2.5 million per year of interest only. The TJPA intends to make these debt 
service payments  from net  tax  increment proceeds  from  the State‐owned parcels of  land.  In 
addition, Ms. Sesay advises  that CFD  special  tax bond proceeds could partially pay down  the 
principal of the outstanding short‐term debt beginning in 2017, which will reduce the principal 
amount that will ultimately have to be refinanced with longer‐term debt. 

However,  given  that  these  short‐term  certificate  obligations  would  be  paid  back  from  tax 
increment proceeds, or increases in property taxes on the State‐owned parcels in the Transbay 
Redevelopment Area, the timely completion of these planned developments and  inclusion on 
the property tax rolls  is critical to avoid the City’s General Fund being  liable for repayment of 
these short‐term obligations.  

Projections for Pay Back of Short Term Debt 

The Controller’s Office conducted due diligence on the status of the development on the State‐
owned parcels within the Transbay Redevelopment Project Area and the CFD Plan Area, and the 
projected  tax  increment  revenues  and  CFD  special  taxes  to  be  generated.  Based  on  their 
analysis,  the  Controller’s Office  advises  that  there  is  likely  to  be  sufficient  Transbay‐related 
development  to  support  the  requested  interim  financing with  projected  CFD  taxes  through 
2020  and  net  tax  increment  revenues  through  2024.  However,  the  City  will  have  credit 
exposure  for  the  initial  six  to  ten  years,  depending  on  the  pace  of  development within  the 
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Transbay  Redevelopment  Project Area  and  the  CFD  Plan Area.  In  the  event  development  is 
delayed, the City would have higher outstanding short‐term certificates for a  longer period of 
time,  but  for  no more  than  ten  years.  This  short‐term  financing  is  then  anticipated  to  be 
replaced with long‐term financing by the TJPA, when the tax increment increases over the next 
ten years. 

Long‐Term Debt 

The proposed resolution primarily addresses the interim short‐term needs for financing Phase 1 
of the Transbay Project. However, once sufficient tax increment revenue is generated, which is 
projected to occur  in 2024, or approximately eight years, the City or the TJPA will  issue  long‐
term financing, which would be used to pay off the short‐term debt with Wells Fargo and MTC. 
Under  the proposed  resolution,  the Board of Supervisors would be authorizing  the execution 
and  delivery  of  long  term  Certificates  of  Participation  (COPs)  in  an  aggregate  total  principal 
amount not  to exceed $300 million  to  refinance  the short‐term certificates, subject  to  future 
separate Board of Supervisors approval. However, Ms. Sesay advises that  it  is anticipated that 
the TJPA would be able to issue its own long‐term debt at that time, without having to rely on 
the City’s creditworthiness. 

Transbay Operations 

The cost to operate the Transbay Center will be the responsibility of the TJPA and are separate 
from these Transbay Project capital budget projections. The TJPA will use Regional Measure 2 
operating grants and  lease, advertising and retail revenues to pay  for ongoing operations.    In 
addition, AC Transit is obligated to cover shortfalls between operating revenues and expenses.  

Appropriation Ordinance 

If  the  proposed  resolution  is  approved,  the  proposed  supplemental  appropriation  ordinance 
would appropriate  the proceeds  from  the  issuance of short‐term certificates as shown under 
the  Uses  in  Table  4  above.    In  accordance  with  this  ordinance,  the  appropriation  of  such 
proceeds would be placed on Controller’s Reserve pending  the authorization and  sale of  the 
short‐term certificates.  
 

POLICY CONSIDERATION 

 
Potential Negative Impacts on Transbay Project 
As noted above,  the TJPA  is  responsible  for  the  financing, design, development, construction 
and  operation  of  the  Transbay  Project.  Due  to  numerous  errors,  including  inaccurate 
engineering  estimates,  the  cost  for  Phase  1  of  the  Transbay  Project  has  risen  from 
$1,189,000,000  in  2008  to  $2,259,400,000  in  2016,  an  increase  of  $1,070,400,000  or  90%. 
Because  of  these  significant  cost  increases,  the  TJPA  is  currently  facing  a  shortfall  of 
$247,500,000 to complete construction of Phase 1 of the Transbay Project, which is scheduled 
to be completed by the end of 2017. 
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While San Francisco has representatives on the TJPA, and the Transbay Project is located in San 
Francisco,  the  TJPA  is  a  regional  separate  joint  powers  agency,  such  that  the  City  is  not 
obligated or  responsible  for providing short‐term or  long‐term direct  funding  for  this project. 
However,  if the City does not provide the requested up to $260 million of  interim funding for 
the TJPA, there are potential significant negative impacts for the Project as detailed below: 
 

 Potential inability to complete or further delays in completion of the Transbay Project. 

 Potential further cost increases, due to delays in completion of construction. 

 Additional unknown problems related to construction and/or cost control factors. 

 Problems with TJPA’s ability  to  secure  the TIFIA  Loan of $171 million and pay off  the 
existing higher cost private bridge loan. 

 Potential  related  problems with  the  sale  and  revenues  to  be  realized  from  adjacent 
parcels for construction of housing, including affordable housing. 
 

Construction Management and Financial Oversight 
Given the construction and financial history of this Project, coupled with this unique request for 
the City to provide interim financing for the TJPA for Phase 1 of the Transbay Project, the Board 
of Supervisors must have assurances of direct construction management and financial oversight 
of  this Project by  the City.  In  that  regard,  the TJPA Board will  consider on April 22, 2016 an 
Intergovernmental Agreement with the City and County of San Francisco for the Department of 
Public Works  (DPW)  to  provide  all  construction management  and  project  control  oversight 
services for the Transbay Project. The proposed resolution should be amended to indicate that 
DPW  will  provide  construction management  and  project  control  oversight  services  for  the 
Transbay Project.  
 
In addition, a Transbay Project Cost Oversight Agreement, between the City, the MTC and the 
TJPA,  approved  on  April  14,  2016  by  the  TJPA  Board,  would  create  a  new  Cost  Review 
Committee,  comprised  of  the  City  Controller,  Executive  Director  of  the MTC  and  Executive 
Director  Chief  Financial  Officer  of  the  TJPA.  This  Committee would  be  authorized  to make 
recommendations  to  the  TJPA  Board  regarding  financial  and  budgetary  issues,  any  new  or 
amended contract over $250,000,  internal controls and can conduct  financial or performance 
audits  as  deemed  necessary.    This  Cost  Review  Committee  would  terminate  when  the 
indebtedness  under  the  proposed  interim  financing  is  fully  repaid  and  the  TJPA  through  its 
Board  of  Directors  would  still  retain  ultimate  responsibility  for  the  Transbay  Project.  The 
proposed resolution would approve this Cost Oversight Agreement. 
 
Additional Approvals  
On April 11, 2016, the City’s Capital Planning Committee approved the proposed resolution and 
supplemental appropriation ordinance  to provide up  to $260 million of short‐term certificate 
proceeds for Phase 1 Transbay Transit Center Project.   
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On April 13, 2016, the Bay Area Toll Authority Oversight Committee of the MTC approved the 
direct  investment  of  $100,000,000  City  short‐term  Certificates  of  Participation  pending 
subsequent approval at the MTC meeting on April 27, 2016. 
 
Phase 2 of Transbay Project 
As discussed above, Phase 2 of  the Transbay Project would extend Caltrain  from  the current 
terminus  at  Fourth  and  Townsend  Streets  to  the  Transbay  Transit  Center  together  with 
California  High  Speed  Rail.  Based  on  a  cost  review  and  project  procurement  alternatives 
analysis  conducted  by  MTC  in  2015,  Phase  2  Transbay  Project  costs  have  also  increased 
significantly,  to  approximately  $3.9  billion  assuming  a  2024  completion  date,  or  in 
approximately  eight  years.    To  date,  the  TJPA  has  identified  $3.6  billion  to  $4.3  billion  of 
potential  funding  sources  for  Phase  2;  however, most  of  these  funds  are  subject  to  future 
federal, state and local approvals.   
 

RECOMMENDATIONS 

 
1. Amend  the  proposed  resolution  (File  16‐0364)  to  reference  the  addition  of  an 

Intergovernmental  Agreement  between  the  City  and  the  TJPA  for  DPW  to  provide 
construction  management  and  oversight  services  for  the  Transbay  Project,  subject  to 
approval by the TJPA Board of Directors at the special meeting on April 22, 2016. 

2. Approval of the proposed resolution, as amended, and the proposed ordinance are policy 
decisions for the Board of Supervisors. 



OFFICE OF THE MAYOR 
SAN FRANCISCO 

EDWIN M. LEE 

TO: ( fngela Calvillo, Clerk of the Board of Supervisors 

FROM: /fMayor Edwin M. Lee00 

RE: Appropriation - Proceeds from Short-Term Certificates of $260,000,000 for 
the Transbay Transit Center Project - FY 2015-2016 

DATE: April 12, 2016 

Attached for introduction to the Board of Supervisors is an ordinance appropriating 
$260,000,000 of Proceeds from Short-Term Certificates to General City Responsibility 
for interim financing related to the Transbay Transit Center Project in Fiscal Year 2015-
2016. 

Please note that this legislation is co-sponsored by Supervisors Kim, Wiener and 
Campos. 

I respectfully request a waiver of the 30-day hold and that this item be heard in Budget 
& Finance Committee on April 20, 2016. 

Should you have any questions, please contact Nicole Elliott (415) 554-7940. 

1 DR. CARL TON 8. GOODLETT PLACE, ROOM 200 
SAN FRANCISCO, CALIFORNIA 94102-4681 

TELEPHONE: ( 415) 554-6141 
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