
Services of the San Francisco Public Utilities Commission 

Amendment to Engineering Project 
Design Services Agreement with 

Kennedy/Jenks Consultants 

Water System Improvement Program 

Daniel L. Wade, WSIP Director 
San Francisco Board of Supervisors 

Budget & Finance Committee 
September 21, 2016 
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• Original Agreement 

ices i 

• Provide engineering design services for 3 projects under the 
Water System Improvement Program (WSIP): 

Harry Tracy Water Treatment Plant {HTWTP) Long-Term Improvements 

Regional Groundwater Storage & Recovery 

San Francisco Groundwater 

• Original budget: $9M 

• Original schedule: 7 years (2007 to 2014) 

• Previous Amendments 
• Amendment 1: added $4.BM and 2 years 

• Amendment 2: added $2.7M 

• Amendment 3: task order revisions only (no changes to 
agreement amount or term) 









Need for Amendment No. 4 

• Provide continued engineering services during Phase 1 
construction of two ongoing projects: 
• San Francisco Groundwater (SFGW) Project 

• Regional Groundwater Storage and Recovery (RGSR) Project 

• Complete design and provide engineering services 
during construction for Phase 2 of both projects 
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Requested Action 

• Approve Resolution - File No. 160926 
Amendment No. 4 to CS-879C with 
Kennedy/Jenks Consultants: 
• Increase contract amount by $2M for a total not-to

exceed amount of $18.5M 

• Extend agreement duration by 3 years for a total 
agreement duration of 12 years 

• Amending the agreement will allow continued 
engineering design and construction support of 
two critical WSIP Projects: RGSR and SFGW 


