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Items 1 and 2 
Files 17‐0200 and 17‐0211  

Department:  
San Francisco International Airport (Airport) 

EXECUTIVE SUMMARY 

Legislative Objectives 

File 17‐0200 is an ordinance appropriating $4,832,455,418 of Airport Capital Plan bonds, consisting of 
$4,358,694,227  in  new  Airport  Capital  Plan  revenue  bond  authorization  (File  17‐0211)  and 
$473,761,191  in  previously  authorized  Airport  Capital  Plan  bonds.  The  funds  would  be  placed  on 
Controller’s Reserve pending sale of the bonds or commercial paper. 

File 17‐0211  is a resolution authorizing (1) the sale of $4,358,694,227  in Airport Capital plan revenue 
bonds;  and  (2)  an  increase  in  Airport  Commercial  Paper  by  $100,000,000,  from  $400,000,000  to 
$500,000,000. 

Key Points 

 In  FY  2015‐16,  the  Airport  had  a  record  51.4 million  passengers,  leading  to  congestion  in  the 
Airport. The Airport  is requesting  (a) additional revenue bond authorization to  implement capital 
projects  to  address  airport  congestion,  and  (b)  additional  commercial  paper  authorization  to 
increase the Airport’s capacity to issue short term, lower cost debt pending the sale of the bonds. 

 Projects to be funded by the $4.8 billion in Airport Capital Plan bonds are included in the Airports 
Five‐Year  Capital  Plan  and  consist  of:  (a)  airfield  improvements,  including  construction  of  a 
materials  testing  lab  and  a  new  advanced  visual  docking  guidance  system  to  assist  pilots with 
safety  information;  (b) airport  support  improvements  in  technology and  security;  (c) groundside 
improvements  to  the  AirTrain  system,  parking  garages  and  other  improvements;  (d)  terminal 
improvements to modernize Terminal 1; and (e) utility improvements. 

Fiscal Impact 

 The Airport proposes to sell the $4,832,455,418 Airport Capital Plan bonds through a competitive 
sale with a 30‐year  term at an estimated 6.5 percent  fixed  interest  rate. The Airport expects  to 
issue bonds twice per year through FY 2020‐21, but the timing and sizing of each  issue would be 
determined based on an assessment of capital plan cash flow requirements and market conditions. 
The bonds are expected  to be  fully  repaid  in 2050  from Airport  revenues. The Airport estimates 
total  debt  service  over  30  years  of  $10.8  billion,  including  $4.83  billion  in  principal  and 
approximately $5.97 billion in interest.  Average annual debt service is $327.3 million. 

 Debt service on the Airport’s Capital Plan bonds is paid from Airport revenues. Under the Lease and 
Use Agreement between the Airport and the airlines, the Airport has the authority to increase the 
landing and terminal fees charged to the airlines to meet its operating expenses, including annual 
debt service on outstanding Airport revenue bonds 

Recommendation 

 Approve the proposed resolution (File 17‐0211) and ordinance (File 17‐0200).  
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MANDATE STATEMENT 

City Charter Section 9.105  states  that amendments  to  the Annual Appropriations Ordinance, 
after  the  Controller  certifies  the  availability  of  funds,  are  subject  to  Board  of  Supervisors 
approval by ordinance. 

City Charter Section 4.115 states  that  the Airport Commission has exclusive authority  to plan 
and  issue  Airport  revenue  bonds  for  Airport‐related  purposes,  subject  to  the  approval, 
amendment, or rejection of the Board of Supervisors. 

 BACKGROUND 

Airport Revenue Bond Authorization 

The  San  Francisco  International  Airport  (Airport)  issues  Airport  Capital  Plan  bonds,  as 
authorized by  the 1991 Master Bond Resolution. The 1991 Master Bond Resolution has been 
supplemented  and  amended  nineteen  times  since  its  original  publication.  Since  2008,  in 
preparation for the renovation of Terminal 2, Boarding Area E, Terminal 3 East, the Air Traffic 
Control Tower, and other capital projects, the Board of Supervisors has authorized $3.43 billion 
in Airport Capital Plan bonds. Currently, $1.14 billion  remain unissued,  including $243 million 
dedicated to the Airport Hotel Project. 

The  total amount of outstanding bond debt  the Airport currently has  is $4.965 billion, which 
includes  the  $2.29 billion of Airport Capital Plan bonds  sold  since  2008  and  airport  revenue 
bonds authorized prior to 2008 under other resolutions. 

Commercial Paper Authorization 

The  Airport  currently  uses  commercial  paper  as  short  term  financing  for  capital  projects, 
allowing the Airport to meet construction cash flow requirements prior to  issuing  longer‐term 
bonds.1  The Board of  Supervisors  authorized  the Airport Commission  in 1997  to  issue up  to 
$400 million  in  commercial  paper  as  a  source  of  interim  financing  for  capital  projects.  The 
Airport currently has no outstanding commercial paper. 

 

DETAILS OF PROPOSED LEGISLATION 

File  17‐0211:  The  proposed  resolution  would:  (1)  authorize  the  sale  of  $4,358,694,227 
aggregate  principal  amount  of  San  Francisco  International  Airport  Second  Series  Revenue 
Bonds; (2) approve the  issuance and re‐issuance of up to an additional $100 million aggregate 
principal amount of Airport Subordinate Commercial Paper Notes; and (3) ratify, approve and 
confirm certain resolutions of the Board of Supervisors and Airport Commission related to the 
bonds. 

                                                 
1 Commercial paper is short term debt for up to 270 days. Interest payments on commercial paper are lower than 
on longer term bonds. 
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File  17‐0200:  The  proposed  ordinance would  appropriate  $4,832,455,418  of General Airport 
Revenue  Bonds  for  capital  improvement  projects  to  the  Airport  Commission  for  Fiscal  Year 
2016‐2017. The  funds would be placed on Controller’s Reserve pending  sale of  the bonds or 
commercial paper. 

Appropriation  of  $4,832,455,418  consists  of  $4,358,694,227  in  new  Airport  Capital  Plan 
revenue bond authorization  (File 17‐0211) and $473,761,191  in previously authorized Airport 
Capital Plan bonds.2  

Basis of Request for Bond Authorization 

In FY 2015‐16,  the Airport had a record 51.4 million  total passengers.3 The Airport’s previous 
projections did not  forecast  this number of passengers until  FY  2020‐21,  still  five  years out. 
According to Mr. Kevin Kone, the Airport’s Managing Director of Finance, the passenger growth 
has  led to an  increase  in congestion at terminal gates, demand for public parking, and ground 
transportation congestion. Additional passengers also result  in  increased security needs at the 
Airport.  Therefore,  the  Airport  is  requesting  (a)  additional  revenue  bond  authorization  to 
implement capital projects to address airport congestion, and (b) additional commercial paper 
authorization to increase the Airport’s capacity to issue short term, lower cost debt pending the 
sale of the bonds. 

On December 12, 2016, the City’s Capital Planning Committee recommended the authorization 
of up  to $4,358,694,227  in Airport Capital Plan bonds, as well as an  increase  in  the Airport’s 
commercial paper program by $100,000,000, from $400,000,000 to $500,000,000. 

The Airport’s Capital Plan 

The  Airport  prepares  a  Five‐Year  Capital  Improvement  Plan  on  an  annual  basis  to  prioritize 
essential capital projects and requirements. The approved Five‐Year Capital Improvement Plan 
for the period FY 2016‐17 through FY 2020‐21 was adopted by the Airport Commission on June 
1, 2016.  

Airport Capital Plan bonds may only be used to fund: 

 Construction  costs  of  Capital  Plan  projects  that  either  do  not  require  environmental 
review  or  have  already  undergone  all  necessary  environmental  review,  such  as 
California Environmental Quality Act (CEQA) review, and received Commission approval 
to proceed 

 Planning  and development  costs necessary  to prepare other Capital Plan projects  for 
environmental review and the necessary approvals 

                                                 
2 $473,761,191 comes from the approximately $1,140,000,000 in Airport Capital Plan bonds previously authorized 
by  the  Board  of  Supervisors  but  not  sold.  If  the  Board  appropriates  the  $473,761,191,  the  Airport will  have 
approximately $666,000,000 in authorized but unsold bonds, of which approximately $243,000,000 is allocated to 
the Airport Hotel Project and approximately $423,000,000 is allocated to other Capital Improvement Projects. 
3 The number of passengers  is based on the number of “enplanements” (departing passengers), “deplanements” 
(arriving passengers) and “in‐transit” passengers (passing through). 
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Projects  included  in  the Capital Plan  that have not yet  received environmental clearance can 
use other funding sources such as Small Capital Outlay or Commercial Paper to fund design and 
planning costs; however, construction costs cannot be funded until environmental clearance is 
obtained.  Once  environmental  clearance  is  obtained,  the  Airport  could  seek  Board  of 
Supervisors approval to fund these projects with Airport revenue bonds.  

Rating Agencies 

The  Airport  engaged  three  rating  agencies  (Moody’s,  S&P  Global  and  Fitch  Ratings)  in 
September  2016  to  rate  the  proposed  sale  of  Airport  revenue  bonds.  All  three  agencies 
confirmed and rated the sale of the 2016B, 2016C and 2016D revenue and refunding bonds as 
strong, as shown in Table 1 below.  

Table 1: Bond Rating Agencies Review of Airport Revenue Bonds 

Rating 
Agency 

Investment 
Grade  Description  Risks 

Moody's  A1  Strong 

 ‐ Large debt‐funded Capital Improvement Plan 
 ‐ One airline, United Airlines, accounts for 21% of operating 
revenue and 45% of enplanements 
 ‐ Current airline agreement expire in 2021 just as airline costs 
will peak due to added debt for the CIP 

S&P   A+  Strong 

 ‐ Increased leverage and capital needs financed by bond 
proceeds 
 ‐ High cost structure 
 ‐ High concentration of one primary carrier ‐ United Airlines 

Fitch  A+  Strong   ‐ Large debt‐funded Capital Improvement Plan 

The  rating  agencies  identified  some  risks  including:  (1)  a  large  debt‐funded  Capital 
Improvement Plan and  (2) one primary airline carrier  (United Airlines) which accounts  for 21 
percent of the Airport’s operating revenue.  

 FISCAL IMPACT 

Appropriation of Airport Capital Plan Revenue Bonds (File 17‐0200) 

The  $4,832,455,418  in  Airport  Capital  Plan  revenue  bond  proceeds  includes  the  requested 
appropriation of $4,358,694,227 in new bond authorization (File 17‐0211) and $473,761,191 in 
prior Airport Capital Plan bonds  authorized by  the Board of  Supervisors but not  issued.  The 
sources and uses of $4,832,455,418 are shown in Table 2 below. 
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Table 2: Sources and Uses of Funds 

Sources   Amount 

Proceeds from Proposed Sale of Airport Capital Plan Bonds   $4,358,694,227 

Prior Authorized, Not Currently Appropriated of Airport Capital Plan Bonds  473,761,191 

Total Sources  $4,832,455,418 

Uses 

Airfield Improvements  $8,293,664 

Airport Support Improvements  489,265,228 

Groundside Improvements  382,773,947 

Terminal Improvements  2,829,105,383 

Utility Improvements  102,707,228 

Subtotal Capital Project   3,812,145,450 

CSA Auditor Allocation (0.2% of Capital Project)  7,624,291 

Cost of Issuance 4  14,892,437 

Debt Service Reserve 5  411,608,451 

Capitalized Interest 6  452,540,040 

Contingency Account 7  112,785,385 

Underwriter Discount 8  20,859,364 

Subtotal Financing and Other  1,020,309,968 

Total Uses  $4,832,455,418 

Capital Improvement Projects 

The  proposed Airport Capital  Plan  projects  to  be  funded by  the  subject Airport Capital  Plan 
revenue bond proceeds are focused on meeting current and projected air traffic demand. The 
Capital  Improvement  Program Working Group  evaluates  and  ranks  new  and  existing  capital 
projects  using  an  established  criteria  matrix.  The  Capital  Project  Review  Committee  then 
reviews and approves the selection of projects, and submits its recommendations to the Airport 
Director.  If  the  Airport  Director  approves  the  Capital  Plan,  it  is  submitted  to  the  Airport 

                                                 
4 Costs of  Issuance consist of expenses associated with  the  sale of a bond,  including  fees  for  financial advisors, 
counsel, the trustee and rating agency fees and other expenses. 
5  Debt  Service  Reserve  is  a  fund  in which  an  issuer  sets  aside money  in  case  its  regular  debt  service  fund  is 
insufficient  to  make  a  future  debt  service  payment  as  required  by  the  Airport  Commission’s  master  bond 
indenture. 
6 Capitalized Interest is the portion of the proceeds of a bond issue that is set aside to pay interest on the bonds for 
a specified period of  time.    Interest  is commonly capitalized  for  the construction period of a revenue‐producing 
project, and sometimes  for a period  thereafter, so  that debt service expense does not begin until  the project  is 
expected to be operational and producing revenues. 
7 The Contingency Account holds Airport  funds that may be used  for operating or capital purposes, but are also 
used each year to help the Airport meet its bond covenant requirement to have the sum of annual net operating 
revenues plus the balance in the Contingency Account equal at least 125% of annual debt service, as required by 
the Airport Commission’s master bond indenture. 
8 The Underwriters Discount is the difference between the price paid by the underwriter to the issuer for the new 
bond  issue  and  the  prices  at which  the  securities  are  initially  offered  to  the  investing  public.  This  difference 
provides the underwriter with compensation for the transaction, as well as reimbursement for expenses. 
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Commission  and  then  to  the  Board  of  Supervisors  through  the  City’s  Capital  Plan  approval 
process. Additionally, all capital projects above $704,000 must be approved by the airlines, per 
the Airport’s Lease and Use Agreement.  

According  to  Ms.  Kaitlyn  Connors,  Airport  Budget  Director,  capital  improvement  project 
budgets are developed by project managers within the Airport divisions proposing the projects. 
Airport Finance staff reviews the projects and evaluates available funding sources. The project 
manager is responsible for developing an individual project’s schedule.  

The major projects to be funded by the subject bond proceeds are described below. Appendix I 
provides budget details. 

Airfield Improvements: $8,293,664 

The two major projects for the Airfield are (1) the Advanced Visual Docking Guidance System, 
project and (2) the construction of a new materials testing lab. The Airport plans on installing an 
Advanced  Visual  Docking  Guidance  System  that  will  provide  pilots  with  increased  safety 
information, such as equipment and foreign object debris  location or stopping distance to the 
gate. The project  is currently underway and  is expected  to be completed  in FY 2018‐19.   The 
New Materials Testing  Lab will  replace and  relocate  the existing materials  testing  lab  trailer.  
Existing trailer units have been  in service for over 15 years and test equipment  is aged, worn, 
and deficient.   A new  lab will help address the anticipated work  load  increase expected  in the 
upcoming years.  The project is anticipated to be completed in FY 2018‐19. 

Airport Support Improvements: $489,265,228 

The  Airport  is  currently  implementing  a  wide  range  of  security  and  technology,  including 
improvements  to  Airport  security  data  and  video  systems  including  the  expansion  and 
upgrading of closed circuit television (CCTV) cameras and infrastructure to increase monitoring 
capability and the conversion of existing CCTV cameras to digital  internet protocol  (IP). Other 
security  measures  include  replacement  of  rolling  gates  at  the  Coast  Guard  facility,  and 
infrastructure  improvements  for  the  Airport  Communications  Center.  Also  included  in  this 
category  is  a new project  to  install  a Perimeter  Intrusion Detection  System  (PIDS)  along  the 
entire water perimeter and fence line of the Airfield Operations Area. This project is estimated 
to be completed in FY 2019‐20. 

Groundside Improvements : $382,773,947 

Groundside  improvements  include  improvements  to  the AirTrain  system,  including upgrading 
its existing control system, extending the current system and adding a new station at the long 
term parking  garages,  and  completion of  the  construction  of  a  second multi‐level  long‐term 
parking structure for approximately 3,000 spaces. These projects are expected to be completed 
in FY2019‐20 and FY 2018‐19, respectively. 

Terminals Improvements: $2,829,105,383 

The Terminal 1 Redevelopment Program will modernize Terminal 1 and Boarding Areas B and C. 
The program is currently being implemented in phases and is estimated to be completed by FY 
2022‐23, and contains the following program elements:  
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 Demolition  of  the  existing  Boarding  Area  B,  replacing  it  with  a  new  boarding  area 
configured  to  accommodate  modern  aircraft  requirements,  larger  hold  rooms,  and 
improved concessions. The new Boarding Area B will be expanded to  include 24 gates. 
The  program  will  renovate  Terminal  1,  including  a  complete  replacement  of  the 
architectural building envelope, upgrades of all mechanical systems and special systems 
replacements,  interior  architectural  renovations,  facility  upgrades  such  as  a  new 
consolidated  passenger  screening  checkpoint,  new  airline  ticket  counters,  and  new 
concessions program, all consistent with the Terminal 2 standard.  

 A  new  consolidated  baggage  handling  system  (BHS)  and  checked  baggage  inspection 
screening (CBIS) system.  

 Renovation of Boarding Area C to current Airport standards.  

 Various Airport, airline and governmental agency relocations and improvements. 

The  Terminal  3  West  Improvement  project  will  begin  in  FY  2017‐18,  with  an  estimated 
completion date of FY 2022‐23. The project will reconfigure the western side of the Terminal 3 
to extend  the building’s useful  life with upgrades  to  infrastructure,  improvements  in building 
and  technology  systems,  compliance  with  the  latest  building  fire  and  life  safety  code 
requirements,  reconfiguration  of  security  checkpoints,  and  added  concessions  space.  The 
redesigned  layout will  improve passenger flow and  improve customer service. The Terminal 3 
West project includes improvements to the Boarding Area F plaza. 

Utility Improvements: $102,707,228 

The  major  utility  upgrades  are  currently  underway  and  include  (a)  power  and  lighting 
improvements and  (b) waste water  system  improvements. Power and  lighting  improvements 
will  ensure  a  reliable  power  supply  for  Airport  facilities  and  increase  the  capacity  to meet 
current and future projected demand. Specific projects  include upgrades to Substation TV and 
Station  BP,  replacement  of  the  400  hertz  system  in  Boarding  Area  A  in  the  International 
Terminal, and infrastructure to support electric vehicle charging stations within parking garages 
and  other  Airport  facilities.  The  power  and  lighting  improvements  are  expected  to  be 
completed  in  FY 2019‐20. The Airport will  also upgrade  and  replace  the Airport  sewage  and 
industrial waste  systems. The Airport will continue construction on  the new  Industrial Waste 
Treatment  Plant,  undertake  a  major  water  conservation  effort  to  design  and  construct 
infrastructure to expand the use of reclaimed water, construct a new sewer outfall to South San 
Francisco, and upgrade and replace aging pipelines. The wastewater system improvements are 
expected to be completed in FY 2020‐21.   
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Airport Revenue Bonds Debt Service (File 17‐0211) 

The  Airport  proposes  to  sell  the  $4,832,455,418  Airport  Capital  Plan  bonds,  including 
$4,358,694,227  in new  revenue bond authorization and $473,761,191  in prior  revenue bond 
authorization,  through  several  competitive  sales  with  a  30‐year  term  at  an  estimated  6.5 
percent  fixed  interest  rate. The actual  interest  rate will not be known until  the  time of bond 
sale. According to Ms. Connors, the Airport expects to  issue bonds twice per year through FY 
2020‐21, but the timing and sizing of each issue would be determined based on an assessment 
of capital plan cash  flow  requirements and market conditions. The bonds are expected  to be 
fully repaid in 2050 from Airport revenues. 

The Airport estimates total debt service over 30 years of $10.8 billion, including $4.83 billion in 
principal  and  approximately  $5.97 billion  in  interest.   Average  annual debt  service  is  $327.3 
million. 

Debt service on the Airport’s Capital Plan bonds is paid from Airport revenues. Under the Lease 
and  Use  Agreement  between  the  Airport  and  the  airlines,  the  Airport  has  the  authority  to 
increase the  landing and terminal fees charged to the airlines to meet  its operating expenses, 
including annual debt service on outstanding Airport revenue bonds. According to Ms. Connors, 
each year, the Airport updates the terminal and landing fees. To do so, the Airport forecasts the 
total annual expenses and  the  total non‐airline  revenues. The difference between  the annual 
expenses and non‐airline revenues must be paid from airline  landing and terminal fees, which 
are adjusted by the Airport to fil the gap.  

The additional debt service costs have been factored  in the Airport’s financial plans,  including 
the  Airport’s  FY  2016‐17  and  FY  2017‐18  operating  budgets,  approved  by  the  Board  of 
Supervisors  in  July  2016,  the  Airport’s  5‐Year  Capital  Improvement  Plan  (June  2016),  the 
Airport’s  Bond  Series  2016BCD  financial  forecast  for  the Airport  (September  2016),  and  the 
Airport’s FY 2016‐17 rates and charges (May 2016). 

Increase in Commercial Paper Authorization 

Under most market  conditions,  commercial paper  interest  rates, which are  short‐term  rates, 
are significantly  lower than the  interest rates on  long‐term bonds. As of today, the short‐term 
rate on commercial paper notes  is about one percent, compared to a  long‐term bond rate of 
four  percent.   According  to Ms.  Connors,  the Airport’s  financial  advisors  estimated  that  the 
additional $100 million  increase  in commercial paper authorization could reduce the Airport’s 
debt  service expenses by up  to $20 million over  the next  five years due  to  lower borrowing 
costs  as  compared  to  traditional  fixed  rate  bonds.  Ms.  Connors  estimates  that  the  next 
commercial paper issuance is slated for April 2017. 

RECOMMENDATION 

Approve the proposed resolution (File 17‐0211) and ordinance (File 17‐0200). 
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Item 3  
File 17‐0264 

Department:  
Public Utilities Commission (PUC) 

EXECUTIVE SUMMARY 

Legislative Objective 

 The proposed resolution would authorize the  fifth amendment to the contract between 
the  San  Francisco  Public  Utilities  Commission  (SFPUC)  and  Hatch Mott MacDonald,  to 
continue  providing  construction  management  services  for  the  New  Irvington  Tunnel 
Project. The amendment would increase the contract not‐to‐exceed amount by $350,000 
from $20,750,000 to $21,100,000, and extend the term for one year to April 14, 2018. 

Key Points 

 The New Irvington Tunnel Project will construct a new seismically‐designed tunnel parallel 
to  the  existing  Irvington  Tunnel  that would  provide  greater  reliability  to  the  system’s 
water demands. The Project is nearing completion. 

 In 2009,  the Board of Supervisors approved a contract between SFPUC and Hatch Mott 
MacDonald  to  provide  construction management  services  for  the  Project,  following  a 
competitive Request for Proposals process. The contract was for an amount not‐to‐exceed 
$15,000,000 with  a  five  year  term,  concluding on  July  31,  2014. Construction began  in 
2009. The Board of Supervisors subsequently approved three amendments to the contract 
between SFPUC and Hatch Mott MacDonald for construction management services.  

 In October 2016, SFPUC approved the fourth amendment to the contract with Hatch Mott 
McDonald  to  further  extend  the  agreement  and  increase  the  contract  by  $250,000  in 
order  to  deal  with  protracted  negotiations  of  final  construction  change  orders  and 
support  for  settlement  of  potential  claims  between  SFPUC  and  the  construction 
contractor. However, these disputes were not settled in the expected timeframe and are 
currently going before the Dispute Resolution Board. 

 The additional $350,000  in  the  fifth amendment  to  the  contract  is necessary  for Hatch 
Mott  MacDonald  to  provide  construction  management  services  during  the  dispute 
resolution process,  assist negotiations  for  settlement of disputed  claims  after  receiving 
recommendations from the dispute board, and support the close out of the project. 

Fiscal Impact 

 Funds  for  the  contract  between  SFPUC  and  Hatch  Mott  MacDonald  for  construction 
management services,  including the proposed fifth amendment, are  included  in the New 
Irvington Tunnel Project budget, which is funded by water revenue bond funds previously 
appropriated  by  the  Board  of  Supervisors.  The  current  total  projected  budget  for 
construction and related costs for the New Irvington Tunnel Project is $345,903,023. 

Recommendation 

 Approve the proposed resolution. 
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MANDATE STATEMENT 

City Charter Section 9.118(b) states that any contract entered  into by a department, board or 
commission that (1) has a term of more than ten years, (2) requires expenditures of $10 million 
or more, or (3) requires a modification of more than $500,000 is subject to Board of Supervisors 
approval. 

 BACKGROUND 

The New  Irvington  Tunnel  Project  (Project) will  construct  a  new  seismically‐designed  tunnel 
parallel  to  the  existing  Irvington  Tunnel.  The  tunnel  is  located  between  the  Calaveras  and 
Hayward  Faults  and  supplies  the majority  of  the  drinking water  to  the  San  Francisco  Public 
Utilities Commission’s  (SFPUC) 2.6 million customers. The Project would allow SFPUC  to  take 
the existing  Irvington Tunnel out of service for needed  inspection and repairs and provide for 
additional seismic stability that will provide greater reliability to the system’s water demands. 
The Project  is part of  the SFPUC’s Water System  Improvement Program  (WSIP), a $4.8 billion 
program to repair, replace, and seismically upgrade SFPUC’s water infrastructure.  

The original approved budget for the Project in 2005 was $214,650,000. Construction began in 
2010 with  an  original  project  completion  date  of  2013.  The  current  total  approved  project 
budget is $347,128,023.  

Construction Management Contract 

In  2009,  the  Board  of  Supervisors  approved  a  contract  between  SFPUC  and  Hatch  Mott 
MacDonald  to  provide  construction  management  services  for  the  Project,  following  a 
competitive  Request  for  Proposals  process.  The  contract was  for  an  amount  not‐to‐exceed 
$15,000,000 with a five year term, concluding on July 31, 2014. Construction began in 2009.  

In  2011,  the  Board  of  Supervisors  approved  the  first  amendment  to  the  contract  between 
SFPUC and Hatch Mott MacDonald to: (1) extend the agreement for one year, for a total of six 
years, ending  July 31, 2015, and  (2)  increase  the not‐to‐exceed amount by $2,500,000,  from 
$15,000,000 to $17,500,000. The first amendment was in response to a major change in tunnel 
design proposed by  the  construction  contractor, Southland/Tutor Perini  Joint Venture, which 
called for the addition of 15,000  linear feet of new welded steel pipe  liner  inside the finished 
tunnel to add protection from groundwater seepage and water quality issues.  

In  the  fall  of  2014,  two  sections  of  the  new  tunnel  liner  failed.  The  repairs  to  these  failed 
sections and project changes due to unforeseen site conditions required the Project schedule to 
be  extended.  In  2015,  the  Board  of  Supervisors  approved  the  second  amendment  to  the 
contract  between  SFPUC  and Hatch Mott MacDonald  to:  (1)  extend  the  agreement  for  one 
additional  year,  ending  on  July  31,  2016,  and  (2)  increase  the  not‐to‐exceed  amount  by 
$2,000,000, from $17,500,000 to $19,500,000. The tunnel was placed into service in 2015. 

In  the  beginning  of  2016,  the  Board  of  Supervisors  approved  the  third  amendment  to  the 
contract between SFPUC and Hatch Mott MacDonald  to:  (1) extend  the agreement  for  three 
months through October 31, 2016, and (2)  increase the not‐to‐exceed amount by $1,000,000, 
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from  $19,500,000  to  $20,500,000.  The  requested  additional  $1,000,000  in  funding  for  the 
construction management contract was needed because the repairs to the tunnel liner required 
an  increase  to  the  number  of  inspectors  and  multiple  work  shifts  used  by  Hatch  Mott 
MacDonald  to  verify  that  the  work  by  the  construction  contractor  had  been  performed 
properly.  

In  October  2016,  the  San  Francisco  Public  Utilities  Commission  approved  the  fourth 
amendment to the contract with Hatch Mott McDonald to:  (1) extend the agreement  for  five 
and a half months until April 14, 2017, and (2) increase the not‐to‐exceed amount by $250,000, 
from $20,500,000 to $20,750,000. The fourth amendment continued construction management 
services  for  protracted  negotiations  of  final  construction  change  orders  and  support  for 
settlement  of  potential  claims  between  SFPUC  and  the  construction  contractor, 
Southland/Tutor Perini Joint Venture, before going to the Dispute Resolution Board (DRB). The 
construction  change  orders  were  for  (1)  additional  tunnel  excavation  of  rock  by  the 
construction contractor that was harder than indicated in the construction documents, and (2) 
repairs  by  the  construction  contractor  of  newly‐installed  steel  liner  that  buckled  inside  the 
tunnel at two locations. 

DETAILS OF PROPOSED LEGISLATION 

The proposed  resolution would  authorize  the  fifth  amendment  to  the  contract between  the 
SFPUC and Hatch Mott MacDonald,  to continue providing construction management  services 
for  the New  Irvington  Tunnel  Project.  The  amendment would  increase  the  contract  not‐to‐
exceed amount by $350,000  from $20,750,000  to $21,100,000, and extend  the  term  for one 
year  through  April  14,  2018,  for  a  total  contract  term  of  eight  years  and  eight  and  a  half 
months.  

According to Ms. Noreen Ambrose, Deputy City Attorney, Board of Supervisors approval of the 
fifth  amendment  is  required  because  the  cumulative  increase  in  the  contract  in  the  fourth 
amendment of $250,000 and the fifth amendment of $350,000, totaling $600,000, exceeds the 
threshold of $500,000 for contract amendments established by City Charter Section 9.118. 

FISCAL IMPACT 

Table  1  below  shows  the  budget  and  remaining  scope  of work  for  the  requested  increased 
amount of $350,000 to the Hatch Mott MacDonald contract.  
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Table 1: Hatch Mott MacDonald Construction Management Contract  
Fifth Amendment Budget 

Scope of Work 
Proposed 
Budget 

Additional Dispute Resolution Board (DBR) preparations  $97,000 

Finalize DRB decisions and cost estimates  36,000 

Finalize all outstanding costs and process change orders  45,000 

Project closeout  152,000 

Other direct cost reimbursements*  20,000 

Total  $350,000 

* Other direct  cost  reimbursements  include  travel,  lodging, and per diem expenses of out‐of‐Bay Area 
expert witnesses participating in the preparation for the Dispute Resolution Board hearing process. 

According  to Mr.  David  Tsztoo,  Sunol/San  Joaquin  Regional  Project Manager  at  SFPUC,  the 
additional $350,000 in funding is necessary for Hatch Mott MacDonald to provide construction 
management  services  during  the  dispute  resolution  hearing  process,  assist  negotiations  for 
settlement of disputed  claims after  receiving  recommendations  from  the dispute board, and 
support the close out of the project. According to Mr. Tsztoo, SFPUC is disputing (1) the amount 
of the claim by the construction contractor for work related to additional tunnel excavation of 
rock, and (2) the adequacy and amount of the claim for the construction contractor’s methods 
for the steel pipe liner placement. 

According  to Mr. Tsztoo, at  the  time  the SFPUC approved  the  fourth amendment with Hatch 
Mott MacDonald, the City and the construction contractor were still optimistic of a settlement 
and closing of the project by March 2017. However, by December 2016,  it was apparent that 
the City and the construction contractor were not going to reach a settlement and the dispute 
was  going  to  have  to  go  before  the Dispute  Resolution  Board, which will  take  added  time. 
SFPUC  now  expects  the  construction  phase  to  be  completed  in  September  2017  with  the 
settlement of the construction claims, and to close out the project by March 2018. 

Project Funding 

Funds  for  the  contract  between  SFPUC  and  Hatch  Mott  MacDonald  for  construction 
management  services,  including  the  proposed  fifth  amendment,  are  included  in  the  New 
Irvington  Tunnel  Project  budget, which  is  funded  by  water  revenue  bond  funds  previously 
appropriated by the Board of Supervisors. The current total projected budget for construction 
and  related  costs  for  the New  Irvington  Tunnel  Project  is  $345,903,023,  as  shown  below  in 
Table  2.  This  budget  includes  the  previously  approved Hatch Mott MacDonald  construction 
management contract for $20,750,000 and the proposed requested $350,000 amendment for a 
total construction management services contract amount of $21,100,000. 
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Table 2: New Irvington Tunnel Project Actual and Projected Expenditures 

Category  Amount 

Expenditures as of 04/3/17  $329,078,939  

Remaining Project Budget 

Construction  $15,324,731 

Construction Management*  937,613 

Project Management  179,176 

Closeout  382,564 

Remaining Project Budget Subtotal  $16,824,084 

Total Projected Project Budget  $345,903,023  

*  $937,613  includes  the  requested  $350,000  construction  management  services 
provided by Hatch Mott McDonald, SFPUC staff and other contractors.  

Of  the  $329,078,939  in  expenditures  to  date,  $20,445,865  were  for  the  construction 
management services contract between SFPUC and Hatch Mott MacDonald, which is $304,135 
less  than  the  current  contract  amount  of  $20,750,000. Upon  approval  of  the  proposed  fifth 
amendment, SFPUC would have  remaining spending authority under  the contract with Hatch 
Mott McDonald of $654,135, including $304,135 not yet spent under the existing contract and 
the  requested  $350,000  in  new  spending  authority  under  the  proposed  fifth  amendment. 
According to Mr. Tsztoo, construction management funds of $937,613 shown in Table 2 above 
are sufficient to meet these expenditures. 

According to Mr. Tsztoo, the remaining construction budget of $15,324,731 shown  in Table 2 
above includes $9,525,000 in funds to pay claims pending before the Dispute Resolution Board. 

The current estimated project budget of $345,903,023  is $1,225,000  less  than New  Irvington 
Tunnel Project budget of $347,128,023, previously approved by the SFPUC and appropriated by 
the Board of Supervisors. According to Mr. Tsztoo, the current estimated project budget is less 
than the approved budget due to the transfer of some job order contracts that were previously 
funded by the New Irvington Tunnel Project to the WSIP Closeout Project. These miscellaneous 
jobs were small projects on adjoining property  that would not be completed along  the same 
timeline as the New Irvington Tunnel Project.  

POLICY CONSIDERATION 

The  New  Irvington  Tunnel  Project  budget  increased  by  $131,253,023,  or  approximately  61 
percent,  from  $214,650,000  in  2005  to  $345,903,023.  According  to  Mr.  Tsztoo,  the  New 
Irvington Tunnel Project is substantially complete and SFPUC does not expect additional project 
costs.   The current approved overall WSIP budget  is $4,845,000,000, an 11.6 percent  increase 
over  the 2015 baseline budget of $4,343,000,000. To date, SFPUC has  spent $4,253,000,000, 
and expects to spend the remaining $592,000,000 by December 20, 2019. 

RECOMMENDATION 

Approve the proposed resolution. 
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Item 4  
File 17‐0210 

Department:  
Office of the City Administrator 

EXECUTIVE SUMMARY 

Legislative Objectives 

 Ordinance amending the City’s Administrative and Environment Codes to require that any 
new passenger vehicles and light duty trucks procured for the City fleet be a Zero Emission 
Vehicle, such  that all  light duty vehicles  in  the City’s  fleet are Zero Emission Vehicles by 
December  31,  2020,  unless  a  waiver  is  obtained,  and  encouraging  selection  of  Zero 
Emission Vehicles in other vehicle classes as technology improves. 

Key Points 

 A Zero Emission Vehicle is a vehicle that produces no emissions from the on‐board source 
of power, as determined by the California Air Resources Board.  

 The  ordinance  provides  exemptions  for  (a)  emergency  vehicles  if  the purchase  of  Zero 
Emission  emergency  vehicles  is  not  feasible  or  would  otherwise  interfere  with  the 
department’s  public  safety  mission,  (b)  Municipal  Transportation  Authority  buses,  (c) 
response  to  emergency  needs,  and  (d)  If  exempt  from  the  requirements,  a  vehicle  is 
selected with as low emissions and high efficiency ratings as practicable. 

Fiscal Impact 

 This  ordinance would  necessitate  the  replacement  of  between  759  and  1,550  existing 
passenger  vehicles with  Zero  Emissions  Vehicles  by  December  2020  at  a  total  cost  of 
between $20,872,500 (759 vehicles x $27,500 per vehicle for the Smart Electric Drive) to 
$72,307,500 (1,550 vehicles x $46,650 for the BMWi3) over the next two and a half years.  

 The average cost of  installing a  level‐two charger  is $16,000. To  install between 636 and 
1,427 chargers will cost between $10,176,000 and $22,832,000. 

 The total estimated initial cost to purchase between 759 and 1,550 new electric passenger 
vehicles  and  install  between  636  and  1,427  electric  chargers  would  range  from 
$31,048,500  to  $95,139,500.  Additional  costs  would  be  incurred  for  the  operation, 
maintenance and replacement of the electric vehicles and charging stations. 

Policy Consideration 

 There  are  various  policy  and  implementation  issues  to  consider  with  the  proposed 
ordinance,  including  the  (a) expedited 2020 deadline,  (b)  lease and grant unknowns,  (c) 
issues arising from operational needs and (d) aligning of City goals. 

Recommendation 

 Approval of the proposed ordinance is a policy decision for the Board of Supervisors.  
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MANDATE STATEMENT 

According  to Charter  Section 2.105, all  legislative acts  shall be by ordinance and  require  the 
affirmative vote of at least a majority of the members of the Board of Supervisors. 

 BACKGROUND 

All  City  departments  are  restricted  to  using  the  Vehicle  Selector  List1  issued  by  the  City 
Administrator when purchasing sedans,  light duty pickup trucks, and vans with a gross vehicle 
weight under 8,500 pounds.  

On July 15, 2015, the Board of Supervisors approved an ordinance (File 14‐0950) amending the 
City’s  Environment  and Administrative Codes  to  provide  for  a  reduction  in  average  per‐mile 
greenhouse gas emissions  from the City’s  light duty trucks or passenger vehicles. These Code 
amendments  specified a  reduction  in gas emissions of  four percent by  the end of  fiscal year 
2017, and 15 percent by the end of fiscal year 2021. The ordinance also included a review of the 
implementation  of  these  policies  after  one  year,  which  was  submitted  to  the  Board  of 
Supervisors on November 30, 2016. 

DETAILS OF PROPOSED LEGISLATION 

The  proposed  ordinance would  amend  the  City’s  Administrative  and  Environment  Codes  to 
require that any new passenger vehicles and  light duty trucks procured for the City fleet be a 
Zero  Emission Vehicle,  such  that  all  light  duty  vehicles2  in  the City’s  fleet  are  Zero  Emission 
Vehicles by December 31, 2020, unless a waiver is obtained. Such waivers could be granted by 
the City Administrator if  

(a) There is no passenger vehicle or light duty truck approved by the Vehicle Selector List 
that meets all applicable safety standards and requirements,  

(b)  The  passenger  vehicle  or  light  duty  truck  will  be  used  primarily  outside  the 
geographic boundaries of San Francisco, or  

(c) The common intended use for the vehicle is to regularly travel more than 100 miles 
without access to an electric charging station.  

The  proposed  ordinance would  also  amend  the  City’s  Environment  Code  to  encourage  the 
selection  of  Zero  Emission  Vehicles  in  other  vehicle  classes,  as  technology  improves.  In 
accordance with the proposed ordinance, a Zero Emission Vehicle is a vehicle that produces no 
emissions  from  the on‐board source of power, as determined by  the California Air Resources 
Board. 

The proposed ordinance also provides exemptions for  

                                                       
1 The Vehicle Selector List is a document issued by the City Administrator, in consultation with the Department of 
the Environment. The Vehicle Selector List  is compliant with the Healthy Air and Clean Transportation Ordinance 
(HACTO) and takes into account environmental considerations with the goal of reducing greenhouse gas emissions. 
2 Light duty vehicles are not defined in the proposed legislation but appear to include passenger vehicles, sedans 
and light duty trucks. 
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(a)  Emergency  vehicles  if  the  public  safety  department  purchasing  the  vehicles 
concludes, after consultation with  the City Administrator,  that  the purchase of Zero Emission 
emergency vehicles  is not  feasible or would otherwise  interfere with the department’s public 
safety mission,  

(b) San Francisco Municipal Transportation Authority buses,  

(c) Response to emergency needs, and  

(d)  If exempt  from  the  requirements, a  vehicle  is  selected with as  low emissions and 
high efficiency ratings as practicable. 

 

FISCAL IMPACT 

New Vehicle Purchases and Leases 

As of March 2017, the City leased and owned a total of approximately 5,876 vehicles across 70 
City departments. Of  the  total 5,876  vehicles, which  include buses,  tractors, and heavy duty 
trucks, 2,778 are light duty vehicles that would be impacted by the proposed ordinance. 

The proposed ordinance specifically changes the Administration Code to require all  light duty 
vehicles  in  the City  fleet  to be Zero Emission Vehicles  in  compliance with Environment Code 
Section 404, and does not provide an automatic exemption  for  light duty trucks, Sport Utility 
Vehicles  (SUVs) or passenger vans. However, there currently  is no Zero Emission Vehicle  light 
duty truck, SUV or passenger van option for lease or purchase on the market. According to Mr. 
Bruce Robertson, Finance Manager at the Department of Public Works, Public Works received a 
quote  from  a  vendor  regarding  the  costs  to  retrofit  a  light  duty  truck  or  passenger  van  to 
become a plug‐in hybrid  for $95,690 per vehicle. However, such an option would still not be 
compliant with the proposed ordinance. 

If  exemptions were  provided  for  light  duty  trucks,  SUVs  and  vans,  the  proposed  ordinance 
would still apply to the City’s 1,586 passenger vehicles, of which only 36 are currently electric. 
Table  1  below  shows  the  total  1,586  passenger  vehicles  and  their  corresponding  City 
departments. 
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Table 1: Passenger Vehicles by Department 

Department 
Compressed 
natural gas  Electric Gasoline Hybrid 

Plug‐in 
hybrid  Total 

Airport  14    44 39 1  98

Building Inspection  23  10 2 69 3  107

Courts3  7    53 38   98

Public Works  7  10 3 71 5  96

Fire      25 49   74

General Services Agency    5 3 18 2  28

Health  27    15 36   78

Human Services  3  2 6 54   65

Library    2   1 1  4

Muni  5    52 67   124

Other  1    4 10   15

Police  8    509 46   563

Port    1 4 12   17

Public Utilities Commission  7    24 99 3  133

Recreation and Park  8  6   11   25

Sheriff  7    36 13   56

Technology        5   5

Grand Total  117  36 780 638 15  1,586

 

Given  that  the  City  currently  has  36  electric  vehicles,  of  the  total  1,586  passenger  vehicles 
shown  in Table 1 above,  the City would need  to  replace 1,550 passenger  vehicles with Zero 
Emission  Vehicles. However,  the  proposed  ordinance  allows  public  safety  departments with 
emergency  vehicles  to  apply  for exemptions on  a  case‐by‐case basis  if  the purchase of  Zero 
Emission emergency vehicles  is not feasible, would otherwise  interfere with the department’s 
public  safety  mission  or  to  respond  to  emergency  needs.  If  all  potential  public  safety 
departments applied for and received such exemptions, this could include up to 791 passenger 
vehicles4, resulting in a balance of 759 passenger vehicles that at a minimum would be subject 
to the proposed ordinance.  

Currently  there are  three main options  for Zero Emission Vehicles,  including: battery electric 
vehicles,  long‐range electric  vehicles,  and hydrogen  fuel  cell  vehicles.  These  three  types  and 
models, including prices and fuel ranges are summarized in Table 2 below. 

 

 

 

                                                       
3 Court vehicles include District Attorney, Public Defender, Juvenile Probation and Adult Probation. 
4 98 passenger vehicles in the Courts, 74 passenger vehicles in the Fire Department, 56 passenger vehicles in the 
Sheriff’s Department, and 563 passenger vehicles in the Police Department. 
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Table 2: Current Zero Emissions Vehicles on the Market 

Car Make and Model  Price1 Fuel Range 

Battery Electric Vehicle (BEV) 
Smart Electric Drive 
Ford Focus Electric 
Nissan Leaf 
BMWi3 

$27,500
32,032
33,748
46,650

 
68 miles 

100 
107 
114 

Long Range Electric Vehicle 
Tesla Model 3 
Chevy Bolt 

38,500
40,282

 
200 
238 

Hydrogen Fuel Cell EV2 
Toyota Mirai  63,250

 
312 

1. The prices come from the manufacturer’s suggested retail price of the product plus ten percent for taxes, 
fees, and closing costs.  

2. Currently,  hydrogen  fuel  cells  can  only  be  fueled  at  stations  at  the Airport. Due  to  its  limited  fueling 
capacity, high initial price and expensive fueling cost, the hydrogen fuel cell is not included in our financial 
analysis. 

As noted above,  the proposed ordinance would necessitate  the  replacement of between 759 
and 1,550 passenger vehicles with Zero Emissions Vehicles by December 2020. Therefore, the 
total cost of the replacement vehicle procurement would range from $20,872,500 (759 vehicles 
x $27,500 per vehicle for the Smart Electric Drive) to $72,307,500 (1,550 vehicles x $46,650 for 
the BMWi3) over the next two and a half years.  

As the City would need to replace between 759 to 1,550 passenger vehicles with such electric 
vehicles by December 2020, it is anticipated that the City would sell or terminate leases on its 
existing  fleet of passenger  vehicles. According  to Mr. Wyatt Donnelly‐Landolt,  Senior Budget 
and Planning Analyst in the City Administrator’s Office, the City usually replaces and then sells 
between 75 and 100 vehicles per year. It is possible that increasing the number of vehicles sold 
by the City in a given year would decrease the future sales price of each vehicle as the vehicles 
flood  the  market.    The  revenue  realized  from  such  vehicle  sales  has  not  been  calculated 
because of the uncertainty under these conditions to predict the sale price and the number of 
leases on vehicles  to be  terminated. However,  these  revenues would offset a portion of  the 
new electric vehicle purchase cost. 

Charger Purchase and Installation 

In  addition  to  replacing  between  759  to  1,550  existing  City  vehicles  with  Zero  Emissions 
Vehicles, the City will also have to  install electric vehicle  infrastructure for charging the entire 
passenger  fleet. The City  currently has 249  level‐two  chargers.5 However,  these chargers are 
not evenly distributed throughout  the City. According  to Mr. Derrick Leung, Retail Services at 
the San Francisco Public Utilities Commission, 120 of the City’s 249 electric chargers are located 

                                                       
5 There are three levels of chargers available for Zero Emission Vehicles. The first is level‐one, and requires 7 to 29 
hours to charge a single car. A  level‐two charger supplies 240V and averages from 2‐10 hours to charge a single 
vehicle. A level–three charger is a fast‐charge and can charge an entire car in about 30 minutes. According to Mr. 
Donnelly‐Landolt, a fully electric vehicle requires a level‐two or level‐three chargers for practical use. 
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at  the Airport  for  public  use,  and  an  additional  six  chargers  are  located  on  Treasure  Island. 
Therefore,  the  City  only  has  123  chargers  (249  less  126)  currently  located  within  the  City 
proper.  

According  to  Mr.  Donnelly‐Landolt,  the  average  cost  of  installing  a  level‐two  charger  is 
$16,000.6 As most City vehicles are used during the day, it is assumed that each vehicle would 
need to be fully charged overnight while the vehicle is parked. If every vehicle had access to a 
level‐two  charger,  the  City  would  need  to  install  between  636  and  1,427  chargers  at  an 
estimated cost between $10,176,000 and $22,832,000 over the next two and a half years.  

Total Initial Costs 

The  total  estimated  initial  cost  to  purchase  between  759  and  1,550  new  electric  passenger 
vehicles  and  install between  636  and  1,427  electric  chargers would  range  from $31,048,500 
(759  Smart  Electric  Cars,  636  chargers)  to  $95,139,500  (1,550  BMWi3  and  1,427  chargers). 
These  costs would be  incurred between  the effective date of  the proposed ordinance, or 30 
days  after  approval  of  the  subject  ordinance,  through  December  2020,  a  period  of 
approximately 2.5 years.  

Ongoing Costs 

Additional  costs would  be  incurred  for  the  operation, maintenance  and  replacement  of  the 
electric  vehicles and  charging  stations, although  the amount of  such annual  costs  cannot be 
estimated at this time.  

 

POLICY CONSIDERATION 

There are various implementation issues to consider with the proposed ordinance.  

Issues arising from the 2020 deadline 

 The  City  currently  purchases  approximately  100  new  passenger  vehicles  a  year.  This 
ordinance would  require  the purchase or  lease of at  least approximately 759 vehicles 
over the next 2.5 years, or at least 304 vehicles per year.  

 Market availability may hinder the ability of the City to comply with the expedited 2020 
deadline as market  share of Zero Emission Vehicles  is currently  less  than one percent 
nationally.  Furthermore,  recent  City  ordinances  prohibit  the  City  from  entering  into 
contracts with  companies  based  in  states  that  bar  civil‐rights  protections  for  lesbian, 
gay, bisexual and  transgender people,  such as  the  state of Tennessee which currently 
produces the Nissan Leaf. 

 The City would have to replace a minimum of 759 vehicles in order to meet the goals of 
the  ordinance.  Selling  this  many  vehicles  within  the  timeline  provided  would  be 
challenging and the City may not receive the full value of these vehicles. 

                                                       
6 According to Mr. Robertson, the Department of Public Works estimates that the installation costs of a level‐two 
charger in an area that already has power capacity, trenched lines, and appropriate conduits is $13,000. 
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 The City currently has 653 hybrid or plug‐in hybrid vehicles, representing over one‐third 
of the City’s existing fleet of passenger vehicles. In addition, 356 of these hybrid or plug‐
in hybrid vehicles have been purchased  in the past five years. According to Mr. Steven 
Lee,  Senior  Manager  of  Finance  and  Information  Technology  at  the  San  Francisco 
Municipal  Transportation  Agency,  the  average  useful  life  of  a  City  vehicle  is 
approximately eight years. Therefore, the proposed ordinance would result in the early 
replacement  of  356  hybrid  or  plug‐in  hybrid  vehicles  at  potentially  significant  but 
unknown cost to the City. 

 It  is not known whether Public Works has the capacity to plan, design and  implement 
the installation of all the required level‐two electric chargers and related infrastructure. 

Lease and Grant unknowns 

 According to Mr. Donnelly‐Landolt, the City leases parking for approximately half of the 
City’s  entire  fleet  of  passenger  vehicles.  As  electric  vehicles  will  likely  need  to  be 
charged  daily,  the  City  would  need  to  install  charging  stations  on  these  leased 
properties. This may create future unknown issues of trying to install level‐two chargers 
and the related electrical infrastructure on leased land. 

 The City owns a number of grant‐funded vehicles and may not be able to replace these 
vehicles by the ordinance’s deadline due to grant requirements. 

Issues arising from operational needs 

 Fully  electric  vehicles  purchased  in  order  to  pursue  the  proposed  Zero  Emissions 
Vehicles ordinance would limit the City’s ability to respond to a disaster. Electric vehicles 
provide a limited travel range before needing to recharge, which can take ten hours or 
more.  Partial  Electric  Vehicles  and  hybrid  vehicles  provide  more  flexibility  for  long 
distance travel and rapid refueling during a disaster. 

 Central  Shops  has  limited  capacity  to  support  Zero  Emission  Vehicles  and  charger 
maintenance and  repairs and  currently has  few  staff who  can work on Zero Emission 
Vehicles. With fewer combustion engine sedans, the need for maintenance and repairs 
on these vehicles would decrease, likely leading to layoffs in Central Shops unless these 
employees  can  be  retrained  to maintain  Zero  Emission  Vehicles.  In  place  of  current 
employees,  Central  Shops may  need  to  outsource maintenance  and  repairs  on  Zero 
Emission  Vehicles  and  associated  infrastructure  unless  existing  employees  can  be 
retrained  to  handle  electric  vehicles.  According  to  Mr.  Donnelly‐Landolt,  current 
outsourcing of Zero Emission Vehicles takes approximately three weeks, as there are a 
limited  number  of  certified  dealerships  and  mechanics  to  work  on  Zero  Emission 
Vehicle.  

 The City is currently relocating Central Shops to recently purchased City property in the 
southern part of the City, at considerable expense. The proposed Zero Emission Vehicles 
requirements have not been  included  in  the planning, design and construction of  this 
new Central Shops facility. 

 Some departments use vehicles  for occasional  long‐distance  travel. These vehicles are 
not  currently  sorted or determined  to be  long‐range  vehicles.  Zero Emission Vehicles 
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would  not  meet  this  operational  requirement,  and  employees  would  have  to  use 
personal or rental vehicles at higher costs. 

 Employees  sometimes  park  vehicles  on  the  street  or  away  from  the  City’s  parking 
facilities overnight. With Zero Emission Vehicles, all vehicles would need to park at City 
parking facilities overnight to receive the necessary electric charging. 

Issues arising from aligning City goals 

 San Francisco City Charter Section 8A.100  requires  that all City Departments pursue a 
Transit‐First Policy. Transit‐First  states  that  the City  should advocate  travel within San 
Francisco by public transit, bicycle and on foot as an attractive alternative to travel by 
individual automobiles. According  to Mr. Lee, any policy regarding  the replacement of 
passenger vehicles should ensure consistency with the goals of Transit‐First.    
 

RECOMMENDATION 

Approval of the proposed ordinance is a policy decision for the Board of Supervisors.  
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Items 5 and 6   
Files 17‐0268 and 17‐0267  

Department:  
Department of Public Health (DPH) 

EXECUTIVE SUMMARY 

Legislative Objectives 

 File 17‐0268 is a resolution to authorize DPH to enter into a new two‐year intergovernmental 
agreement  with  the  State  for  the  State  to  reimburse  DPH  for  providing  substance  use 
disorder  services  to  Medi‐Cal  beneficiaries.  The  total  reimbursement  amount  for  this 
proposed  agreement  is  $128,849,925  for  the  two‐year  term  from  June  15,  2017  through 
June 30, 2019.  

 File 17‐0267  is a  resolution  to  retroactively authorize  the Fifth Amendment  to  the existing 
contract between the City and the California Department of Health Care Services (DHCS) for 
the Department of Public Health (DPH) to accept State reimbursement funding for substance 
use  disorder  services  to Medi‐Cal  beneficiaries.  The  amendment  increases  total  contract 
funding to DPH from the State by $12,497,082 from $46,007,303 to $58,504,385 for the term 
of July 1, 2014 through June 30, 2017.  

Key Points 

 The Board of Supervisors retroactively approved the original contract between DPH and the 
State in December 2014, authorizing DPH to accept partial reimbursement funding from the 
State  for  substance  use  services  (File  14‐1108).  The  original  contract was  for  three  years 
from July 1, 2014 through June 30, 2017, and the reimbursement funding from the State to 
DPH was $33,250,026.  The contract has been amended four times to modify contract terms 
and increase net reimbursement funding to $46,007,303. 

 The  increased  reimbursement  funding as compared  to  the existing State contract  (File 17‐
0267)  is  primarily  related  to  the  federal  share  of  Drug  Medi‐Cal  services,  due  to  the 
expansion  of  eligibility  for  Medi‐Cal,  a  public  health  insurance  program  for  low‐income 
Californians. Under the proposed new agreement with the State (File 17‐0268), DPH will be 
able to bill for more Drug Medi‐Cal services than provided under the existing State contract. 

Fiscal Impact 

 DPH’s total FY 2016‐17 budget for substance use disorder services is $59,834,982, including 
additional  reimbursements  of  $12,497,082  in  FY  2016‐17  by  the  State  to DPH  under  the 
proposed  Fifth  Amendment  to  the  existing  contract  (File  17‐0267).  The  proposed  new 
agreement  between  DPH  and  the  State  would  provide  State  reimbursement  of  up  to 
$128,849,925  to  DPH  for  substance  use  disorder  services  to Medi‐Cal  beneficiaries  in  FY 
2016‐17 through FY 2018‐19 (File 17‐0268). 

Recommendations 

 Amend File 17‐0268 to state that the proposed new agreement between DPH and the State 
is effective as of June 15, 2017.   

 Amend File 17‐0267 to state that the existing contract between DPH and the State terminates 
as of June 14, 2017 when the new agreement between DPH and DHCS becomes effective. 

 Approve the proposed resolutions as amended.  
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MANDATE STATEMENT 

City  Charter  Section  9.118(a)  states  that  contracts  entered  into  by  a  department,  board,  or 
commission  that  (i) have anticipated  revenues of $1 million or more, or  (ii) have anticipated 
revenues of $1 million or more and require modifications, are subject to Board of Supervisors 
approval. 

 BACKGROUND 

Under California State law, San Francisco is reimbursed by the California Department of Health 
Care Services (DHCS) for some of the County’s costs to provide substance use services.  In order 
to  receive  this  reimbursement,  the City and County of San Francisco  (City) must enter  into a 
multi‐year  contract  with  the  State  for  substance  use  disorder  services.  This  contract  is  a 
combined  agreement  that  includes  (a)  pass‐through  funding  from  the  State  and  Federal 
governments for Drug Medi‐Cal services, and (b) the federal Substance Abuse Prevention and 
Treatment (SAPT) block grant.  

The Department of Public Health (DPH) Community Behavioral Health Services currently funds 
approximately  100  different  substance  use  treatment  and  prevention  programs  provided  by 
approximately  31  organizations.  The  City  negotiates  with  the  State  to  determine  rates  for 
different types of substance use services, and these rates are then incorporated into the multi‐
year contract between the State and the City. 

The Board of  Supervisors  retroactively  approved  the original  contract between DPH  and  the 
State  in December 2014, authorizing DPH  to  accept partial  reimbursement  funding  from  the 
State for substance use services (File 14‐1108). The original contract was for three years from 
July 1, 2014 through June 30, 2017, and the reimbursement funding from the State to DPH was 
$33,250,026.    The  contract  has  been  amended  four  times  to  modify  contract  terms  and 
increase net reimbursement funding to $46,007,303. 

DETAILS OF PROPOSED LEGISLATION 

File  17‐0267  is  a  resolution  to  retroactively  authorize  the  Fifth  Amendment  to  the  existing 
contract between the City and the California Department of Health Care Services (DHCS) for the 
Department of Public Health  (DPH) to accept State reimbursement  funding  for substance use 
disorder services to Medi‐Cal beneficiaries. The amendment increases total contract funding to 
DPH  from  the State by $12,497,082  from $46,007,303  to $58,504,385  for  the  term of  July 1, 
2014 through June 30, 2017.  

File 17‐0268  is a resolution to authorize DPH to enter  into a new two‐year  intergovernmental 
agreement with the State for the State to reimburse DPH for providing substance use disorder 
services  to  Medi‐Cal  beneficiaries.  The  total  reimbursement  amount  for  this  proposed 
agreement  is $128,849,925  for the  two‐year term  from approximately  June 15, 2017 through 
June 30, 2019.  
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Existing DHCS Contract (File 17‐0267) 

The  increased  reimbursement  funding as compared  to  the existing State contract  is primarily 
related  to  the  federal  share of Drug Medi‐Cal  services, due  to  the expansion of eligibility  for 
Medi‐Cal,  a  public  health  insurance  program  for  low‐income  Californians,  which  went  into 
effect in 2014 under the Affordable Care Act. The Federal government pays for 100 percent of 
the services provided to the new Medi‐Cal beneficiaries, and DPH is reimbursed for the services 
by the State. According to Ms. Laurel Snead, Principal Administrative Analyst at DPH, the State 
added the majority of the federal share of Drug Medi‐Cal funding for FY 2016‐17.  

Funding  for  the  federal  Substance  Abuse  Prevention  and  Treatment  (SAPT)  Block  Grant  is 
unchanged. Table 1 below shows the changes in funding under the proposed Fifth Amendment 
to the existing contract between DPH and the State 

Table 1: Changes in Reimbursement Funding from the State to DPH for FY 2016‐17 for the 
Existing State Substance Use Disorder Services Contract 

 

Funding Source 
Current Funding 

Amount  
Proposed Fifth 
Amendment 

Change 

Drug Medi‐Cal  

State General Fund  $278,864  $278,864  $0 

Federal Share ‐ Non‐Perinatal  673,803  13,151,388  12,477,585 

Federal Share ‐ Perinatal  70,659  90,156  19,497 

Subtotal Drug Medi‐Cal   1,023,326  13,520,408  12,497,082 

Substance Abuse Prevention 
and Treatment (SAPT) Block 
Grant 

     

Discretionary  5,928,375  5,928,375  0 

Prevention Set Aside  2,184,472  2,184,472  0 

Friday Night Live/ Club Live  30,000  30,000  0 

HIV Set Aside  0  0  0 

Perinatal  303,190  303,190  0 

Adolescent/ Youth  398,915  398,915  0 

Subtotal SAPT Block Grant  8,844,952  8,844,952  0 

Total  $9,868,278  $22,365,360  $12,497,082 

DPH would continue to subcontract with community‐based non‐profit organizations to deliver 
substance use disorder services  through  this amended contract. The  following services would 
be delivered through this amended contract: 

1. Outpatient drug‐free treatment;  
2. Narcotic replacement therapy; 
3. Naltrexone treatment; 
4. Intensive Outpatient Treatment; and 
5. Perinatal Residential Substance Use Services. 
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The contract is being amended for retroactivity to reflect the fact that the State is encumbering 
additional funds for this contract after July 1, 2014, the original start date of the contract.  

According  to Ms.  Snead, DPH will  expend  all  funds  for  this  contract  by  the  end  of  its  term 
through June 30, 2017.  

New DHCS Contract (File 17‐0268) 

According to Ms. Snead, under the proposed new agreement with the State, DPH will be able to 
bill  for more Drug Medi‐Cal services than provided under the existing contract. The proposed 
agreement will continue to provide current Medi‐Cal services of narcotic treatment programs, 
outpatient treatment and residential perinatal services. The proposed new agreement will also 
allow DPH  to  bill  for  additional  services  including  case management,  physician  consultation, 
withdrawal management, and medication assisted treatment, as well as the expanded ability to 
bill residential, outpatient and intensive outpatient treatment.  

The proposed resolution allows DPH to approve amendments to the proposed agreement  for 
less than 10 percent of the contracted amount without further Board of Supervisors approval. 
This provision is the same as under the existing contract between DPH and the State. 

FISCAL IMPACT 

Existing Contract between the State and DPH (File 17‐0267) 

DPH’s  total  FY  2016‐17  budget  for  substance  use  disorder  services  is  $59,834,982,  including 
additional  reimbursements  of  $12,497,082  in  FY  2016‐17  by  the  State  to  DPH  under  the 
proposed Fifth Amendment to the existing contract, as shown in Table 1 above.  

New Agreement between the State and DPH (File 17‐0268) 

The proposed new agreement between DPH and the State would provide State reimbursement 
of up to $128,849,925 to DPH for substance use disorder services to Medi‐Cal beneficiaries  in 
FY 2016‐17  through  FY  2018‐19.   Although  the proposed new  agreement between DPH  and 
DHCS provides for a budget of $34,838,661 in FY 2016‐17 as of July 1, 2016, as shown in Table 2 
below, according to Ms. Snead, the actual contract start date is June 15, 2017 rather than July 
1, 2016.   Therefore, the actual reimbursement amount by the State to DPH  in FY 2016‐17 for 
eligible  substance  use  services  provided  by  DPH  will  be  less  than  the  contract  budget  of 
$34,838,661.  The  table below  shows  the estimated  allocation of  Federal  and  State  funds by 
fiscal year.  
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Table 2: Sources of Funds for New Agreement between the State and DPH from FY 2016‐17 
through FY 2018‐19 

Funding Source 
FY 2016‐17 (as of 
June 15, 2017)1  FY 2017‐18  FY 2018‐19 

 
 

3‐Year Total 

Drug Medi‐Cal State 
General Fund  $878,311  $13,045,282  $13,045,282 

 
$26,968,875 

Federal Substance 
Abuse Prevention and 
Treatment (SAPT) Block 

Grant  8,844,952  8,844,952  8,844,952  26,534,856 

Federal Drug Medi‐Cal 
Reimbursement Funds  25,115,398  25,115,398  25,115,398  75,346,194 

Total  $34,838,661  $47,005,632  $47,005,632 
 

$128,849,925 

 

According  to Ms. Snead,  the  federal SAPT Block Grant  includes Federal  funds awarded  to  the 
State and then distributed to the counties based on an agreed upon formula. The federal Drug 
Medi‐Cal reimbursement funds and State general fund monies are estimated amounts for the 
substance use disorder services DPH plans to provide, which are calculated by using historical 
demand  for substance use  treatment services and  the characteristics of  the Medi‐Cal eligible 
residents. The funds will be drawn down as earned and billed to the State.  

Funding  to support  the State agreement  is subject  to appropriation by  the State and Federal 
governments,  and  is  not  guaranteed  for  any  future  years. Any  reductions  to  these  amounts 
would  require  supplemental  funding  from  the  San  Francisco General  Fund or  a  reduction  in 
substance use services.  

Overlapping Contract Dates 

DPH has an existing contract with  the State  to provide  substance use disorder  services  in FY 
2016‐17 through June 30, 2017, as noted above, and is proposing to enter into a new contract 
with DHCS to provide substance use disorder services in FY 2016‐17 from June 15, 2017 through 
June  30,  2019.  According  to Ms.  Snead,  the  existing  contract will  terminate when  the  new 
contract is certified. Consequently, the proposed resolutions should be amended as follows: 

1. File 17‐0267 should be amended  to state  that  the existing contract between DPH and 
DHCS terminates as of June 14, 2017 when the new agreement between DPH and the 
State becomes effective; and 

                                                       
1 According to Ms. Snead, DHCS did not pro‐rate the FY 2016‐17 funding amount for the contract because DPH will 
be  able  to  bill  for  and  get  reimbursed  for Medi‐Cal  services  provided  by  substance  use  disorder  treatment 
programs after they are reviewed by DHCS for compliance. The amount is based on implementation of Drug Medi‐
Cal  services at maximum  capacity. However, according  to Ms.  Snead, DPH  is planning a gradual  roll‐out of  the 
additional Medi‐Cal services as programs are certified and deemed ready to bill.  
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2. File 17‐0268 should be amended  to state  that  the proposed new agreement between 
DPH and the State is effective as of June 15, 2017. 

RECOMMENDATIONS 

1. Amend File 17‐0268 to state that the proposed new agreement between DPH and the 
State is effective as of June 15, 2017.   

2. Amend  File  17‐0267  to  state  that  the  existing  contract  between  DPH  and  the  State 
terminates  as  of  June  14,  2017  when  the  new  agreement  between  DPH  and  DHCS 
becomes effective. 

3. Approve the proposed resolutions as amended.  
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Item 8 
File 17‐0201 
Continued on April 13, 2017 

Departments:  
General  Services  Agency  ‐ Department  of  Public Works 
(DPW), Controller’s Office, Real Estate Division 

EXECUTIVE SUMMARY 

Legislative Objectives 

 The proposed ordinance would appropriate (a) $122,000,000 sales proceeds from the sale 
of  City  property  and  (b)  $321,765,000  of  proceeds  from  Certificates  of  Participation 
(COPs) to fund the (c) retirement and defeasance of Series 2001A and 2007A COPs and (d) 
development  costs  for  a  potential  office  building  at  1500 Mission  Street  and  related 
furniture, fixtures and equipment, technology and moving costs in FY 2016‐17, placing the 
total $443,765,000 on Controller’s Reserve pending the sale of the buildings and sale of 
the COPs.   

Key Points 

 On December 9, 2014, the Board of Supervisors approved a Conditional Land Disposition 
and Acquisition Agreement with Related to develop a City‐owned office building at 1500 
Mission Street, subject to environmental approval, at a total project cost of $338,989,353, 
including $326,690,953 for development costs and $12,298,400 for FF&E, technology and 
moving expenses. The City  intended  to  sell  three City‐owned buildings  and  finance  the 
balance of these costs with commercial paper and Certificates of Participation (COPs). 

 On March  21,  2017,  the  Board  of  Supervisors  approved  the  sale  of  three  City‐owned 
properties at  (a) 1660 and 1680 Mission Street  for $52,000,000 and  (b) 30 Van Ness  for 
$70,000,000 for total sales proceeds of $122,000,000. 

 On March  23,  2017,  the  Planning  Commission  approved  actions, which  are  subject  to 
Board of Supervisors approval regarding a new City office building at 1500 Mission Street. 

 A  2014  report  projected  consolidating  office  space  for:  (a)  Public Works,  (b)  Building 
Inspection  (DBI),  (c) Planning,  (d) Retirement and  (e) Health Service System, currently  in 
City‐owned  or  leased  space.  This  new  City  office  building  was  anticipated  to  add 
approximately  100,000  square  feet  of  new  City‐owned  office  space  and  reduce  the 
amount of leased space in the Civic Center. However, the use plan has now changed, such 
that Public Works, DBI and Planning will expand to primarily occupy the new City building. 

Fiscal Impact 

 The ordinance would appropriate $122,000,000  from  the  sale proceeds  from  three City 
office  buildings,  net  of  commission,  fees  and  defeasance  of  existing  bonds.  The  net 
remaining  proceeds  together  with  $321,765,000  of  COP  proceeds  would  fund 
$326,690,953 for the development of the new City office building at 1500 Mission Street, 
$29,397,433 for FF&E, technology and moving expenses and related issuance costs. 

Policy Consideration 

 To approve  funds  to develop a project  that has not yet been approved by  the Board of 
Supervisors is premature, and should not be approved at this time.  
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 The proposed square  footage use and City departments  that would occupy  the new City 
office building is not consistent with the information provided to the Board of Supervisors 
in 2014, when the Board approved this project. 

 The requested $29,397,433 for FF&E, technology and moving expenses  is $17,117,865 or 
139% more than previously estimated, with no details or bids provided. 

Recommendations 

 Amend  the ordinance  to  approve  $122,000,000  of  the  total  requested  $433,765,000  as 
shown in Table 5 below, and place on Controller’s Reserve pending sale of the buildings. 

 Continue  the  balance  of  $321,765,000  to  the  Call  of  the  Chair,  pending  approval  of  all 
legislative actions by the Board of Supervisors. When the Controller, Public Works and Real 
Estate request these funds, FF&E, technology and moving expenses should be significantly 
reduced,  justified  and detailed  and  the COPs  commensurately  reduced. Real  Estate  and 
Public  Works  should  also  report  to  the  Board  of  Supervisors  before  approving  FF&E, 
technology and moving expenses, regarding the specific use of the new City office building, 
identifying specific reductions of leases and related savings to the City.  
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MANDATE STATEMENT 

City Charter Section 9.105 states that amendments to the Annual Appropriation Ordinance are 
subject  to  Board  of  Supervisors  approval  by  ordinance  after  the  Controller  certifies  the 
availability of funds. 

 BACKGROUND 

Development of City Office Building at 1500 Mission Street 

Board of Supervisors Approvals 

In July 2014, the Board of Supervisors approved a resolution authorizing the City to enter  into 
an Exclusive Negotiation Agreement and Letter of Intent with Related California Urban Housing, 
LLC (Related)1 to develop a new City‐owned office building at an estimated cost of  $253 million 
(Resolution  No.  312‐14).  On  December  9,  2014,  the  Board  of  Supervisors  approved  a 
Conditional Land Disposition and Acquisition Agreement (Agreement) with Related to develop 
this City‐owned office building  at  1500 Mission  Street,  subject  to  environmental  review  and 
approval based on a total estimated project cost of $338,989,353. Related plans to develop this 
site  to  include  (a)  an  approximately  463,300 gross  square  foot  16‐story  City‐owned  office 
building along 11th Street and (b) a 39‐story, 550 residential unit development with ground floor 
retail, at Mission Street and South Van Ness Avenue (Ordinance 254‐14).  

When  the  Board  of  Supervisors  approved  this  Agreement,  the  total  estimated  cost  of  the 
project was  $338,989,353,  including  a  guaranteed maximum  cost  of  $326,690,953  for  land 
acquisition, architecture, engineering and construction expenses and $12,298,400 for furniture, 
fixtures and equipment (FF&E), technology and moving expenses. To fund these costs, the City 
intended  to  use  the  proceeds  from  the  sale  of  three  City‐owned  buildings  and  finance  the 
balance with commercial paper and Certificates of Participation (COPs). 

On March 21, 2017, the Board of Supervisors approved the sale of three City‐owned properties 
at  (a) 1660  and 1680 Mission  Street  for $52,000,000  (File 17‐0213)  and  (b) 30 Van Ness  for 
$70,000,000  (File  17‐0214)  for  total  sales  proceeds  of  $122,000,000.  According  to Mr.  John 
Updike, Director of Real Estate, escrow will close on these three City properties on May 1, 2017. 
The City will receive the net proceeds from the sales, immediately upon closing.  

Planning Commission Approvals 

On March 23, 2017, the Planning Commission  

(a)  Certified  the  Final  Environmental  Impact  Report  (FEIR)  and  adopted  California 
Environmental Quality Act (CEQA) findings for the 1500 Mission Street projects; 

(b) Recommended a General Plan Amendment to revise the height and bulk limits, allow for 
additional  office  use  parking  and  permit  office  uses  above  the  fourth  floor  for  non‐City 
occupancy for this project;  

                                                       
1  Related  California Urban Housing  LLC  created  a  subsidiary, Goodwill  SF Urban Development,  to  acquire  and 
develop this site. 
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(c) Recommended a Planning Code Amendment to create the 1500 Mission Street Special 
Use  District  to  modify  the  height  and  bulk  limits  and  related  office  enhancements  while 
requiring the developer to provide 20% affordable housing units, instead of the required 13.5%;  

(d) Adopted Shadow Findings that would not adversely affect public open space; and  

(e) Approved a Downtown Project Authorization, which approves the office and residential 
development projects as proposed, subject to a  lengthy  list of conditions of approval and the 
Board of Supervisors approval of the General Plan Amendment and the Special Use District.  

Future Board of Supervisors Actions Required 

The Planning Commission’s approval of the Amendment to the General Plan and creation of a 
1500 Mission Street Special Use District also require separate ordinances to be approved by the 
Board  of  Supervisors.  The  adopted  CEQA  findings  by  the  Planning  Commission will  also  be 
included  as  approval  actions  within  each  of  these  ordinances.  These  ordinances  were 
introduced on April 4, 2017 and are anticipated to be heard by the Board of Supervisors in May 
2017.  

In  addition,  the  Board  of  Supervisors  still  must  ratify  the  previously  approved  conditional 
Purchase and Sale Agreement with Related  for  the entitled  land at 1500 Mission Street. Mr. 
Updike advises  that  this  legislation will be  forwarded  to  the Board of  Supervisors  in April of 
2017, such that the City would acquire the property by July 1, 2017. According to Mr. Updike, 
there will be no changes to the conditional Purchase and Sale Agreement that was previously 
approved by the Board of Supervisors in 2014. 

As discussed above, to  fund the development of the new 1500 Mission Street office building, 
the City would use  the net proceeds  from  the sale of  three City‐owned buildings and  finance 
the balance with commercial paper and Certificates of Participation (COPs). However, the Board 
of Supervisors has not yet approved the issuance of any COPs for this project. According to Ms. 
Nadia Sesay, Director of  the Office of Public Finance,  the Office of Public Finance anticipates 
requesting  authorization  from  the  Board  of  Supervisors  for  the  issuance  of  a  not‐to‐exceed 
$321,765,000 of COPs in May of 2017. 

If the Board of Supervisors approves all of the above‐noted legislation, construction of the 1500 
Mission  Street  City  office  development  project  is  anticipated  to  begin  in October  2017  and 
extend  for  two  years.  The  development  is  anticipated  to  be  substantially  complete  by 
November 2019. City staff would then move into this building through the spring of 2020. 

Relocation of City Departments and Use of Space at 1500 Mission Street 
As  noted  above,  in  July  2014,  the  Board  of  Supervisors  approved  Resolution  No.  312‐14 
authorizing the City to enter into an Exclusive Negotiation Agreement and Letter of Intent with 
Related to develop a new City‐owned office building. Resolution No. 312‐14 also authorized the 
Director of Property to provide a report detailing City office space requirements, the specified 
projected uses and staffing of the new City office building and the City’s overall plan for Civic 
Center office space.  In  response, working with Real Estate,  the Controller’s Office provided a 
report to the Board of Supervisors in the fall 2014 that projected potential City staff and square 
footage space requirements in a new office building for FY 2018‐19.  
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This 2014  report projected  consolidating office  space  for  five City departments,  including  (a) 
Public Works,  (b) Department of Building  Inspection,  (c) City Planning,  (d) Retirement and  (e) 
Health Services System, which are currently  in City‐owned space or  leasing office space  in the 
Civic Center. At the time, the Board of Supervisors was advised that this new City office building 
was anticipated to add approximately 100,000 square feet of new City‐owned office space and 
reduce the amount of leased space in the Civic Center2. With the information contained in this 
report,  the Board of  Supervisors on December 9, 2014  approved  the  conditional Agreement 
with Related to develop the City‐owned office building at 1500 Mission Street. 
 
Table  1  below  compares  the  square  footage  requirements  specified  in  this  2014  report 
projected for FY 2018‐19 to what Public Works and Real Estate are now reporting will be City 
department square feet requirements for the new City office building at 1500 Mission Street. 
Although the size of the new City office building has not changed, the total 463,300 square feet 
in 2014 represents the gross square feet and the total 430,845 square feet in 2017 represents 
the rentable square  feet, with the difference  in the total square  footage primarily due to the 
space for an exterior concourse, elevators, stairwells, emergency exits, life‐safety systems, etc. 
But  if the total amounts  in the 2014 report reflected gross square feet, the amounts for each 
City department should have decreased to reflect the net square footage requirements in 2017. 
However, the square feet allocated to Public Works, Planning and DBI actually increased. 

Table 1: Comparison of Square Footage Use of 1500 Mission Street 

 
Departments 

2014 
Gross Square 

Feet 

2017 
Rentable 

Square Feet 

 Increase/(Decrease)
Square Feet 

   Public Works  193,257  194,279 1,022 

   Building Inspection  67,351  56,819 (10,532) 

   Planning  52,926  59,910 6,984 

  Health Service System3  19,945  ‐ (19,945)

  Retirement4  37,751  ‐ (37,751)

   Other Tenants (TBD)  5,770  24,682 18,912 

   Permit Center5  30,738  38,960 8,222 

   Common Areas and Building Support  42,962  56,195 13,233 

  Exterior concourse open to the public  12,600  ‐ (12,600)

   TOTAL   463,300  430,845 (32,455) 

                                                       
2 According to Mr. John Updike, Director of Real Estate, the net increase in square feet of City office space is now 
estimated at 154,760 square feet. 
3 Health Service System currently occupies 19,500 square feet of leased office space at 1145 Market Street, a ten‐
year  lease, which commenced  in 2013 and terminates  in 2023, at a current rental rate of approximately $42 per 
square foot, or total annual costs of $826,000 in FY 2017‐18, with 3% annual rent increases. 
4 San Francisco Employees Retirement System currently occupies 35,579 square feet of leased office space at 1145 
Market Street, under a ten‐year lease which commenced in 2014 and terminates in 2024, at a current rental rate 
of approximately $42 per square  foot, or  total annual  rental costs of $1,488,000  in FY 2017‐18, with 3% annual 
rent increases. 
5 Of the 38,960 square feet proposed, approximately 22,000 square feet, or 56% will be used by DBI. 
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Regarding the differences in square footage for the various City departments, Mr. Samuel Chui, 
Project  Manager  at  Public  Works  advises  that  Building  Inspection’s  10,532  square  foot 
reduction  in space  is more than offset by the estimated 22,000 square  feet of space that DBI 
will occupy in the new one‐stop permit center, in which Building Inspection will be the anchor 
tenant, along with at least 11 other City departments. Mr. Chui also notes that the 6,984 square 
foot increase in Planning’s space may enable another tenant to occupy a portion of this space. 
The  Common  Areas  and  Building  Support  include  the  lobby,  conference  center,  childcare 
facilities,  potential  wellness  center  and  other  building  support  functions.  According  to Mr. 
Updike, the square footage requirements for the common areas and building support increased 
by 13,233 square feet because the entire first floor will now be common areas, with additional 
conference and training rooms and facilities. 
 
However, the most notable change  in the proposed plans  is the elimination of Health Service 
System  for  19,945  square  feet  and  Retirement  System  for  37,751  square  feet  or  a  total  of 
57,696 square feet from the new City office building. Currently, both of these City departments 
rent space at 1145 Market Street at an annual  rental cost of approximately $2,314,000, with 
leases that expire in 2023 and 2024 respectively. In addition, the previous plan provided for an 
additional 5,770 square  feet  for other potential  tenants, or 63,466 square  feet  total.  Instead, 
the  current  proposal  only  allows  for  24,682  square  feet  for  other  City  departments  to 
potentially relocate to 1500 Mission Street, a reduction of 38,784 square feet of space or 61%.  
 
Based on  information provided by Real Estate, Table 2 below  shows  the number of  rentable 
square  feet  currently  occupied  by  the  three main  City  departments  (Public Works,  Building 
Inspection (DBI) and Planning) that are proposed to occupy the new City office building at 1500 
Mission  Street. As  shown  in  Table  2  below,  all  three  City  departments would  increase  their 
amount of rentable space in the new City office building by a combined total of 27,667 square 
feet. At the same time, two City departments, notably Health Service System and Retirement 
System, which were originally to have moved into 1500 Mission, will not relocate into this new 
City office building. 
 

Table 2: Current and Proposed Square Footage for 3 City Departments 
Location  Public 

Works 
DBI  Planning  Total 

30 Van Ness 
1650 Mission 
1660 Mission 
1680 Mission 

City Hall 
1155 Market 

101,144

748
36,753
5,426

38,922

4,280
68,821

48,704
543

101,144
52,984
70,112
36,753
5,426

38,922

Total  182,993 73,101 49,247 305,341

Proposed  194,279 78,819 59,910 333,008

Increased Space  11,286 5,718 10,663 27,667
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DETAILS OF PROPOSED LEGISLATION 

The proposed ordinance would (1) appropriate $122,000,000 of sales proceeds from three City‐
owned buildings and $321,765,000 from the sale of Certificates of Participation, for a total of 
$443,765,000, to fund the retirement and defeasance of Series 2001A and 2007A Certificates of 
Participation,  the development of  a pending new office building  at  1500 Mission  Street  and 
related  furniture,  fixture and other equipment  (FF&E),  technology, and moving costs, and  (2) 
place the total $443,765,000 on Controller’s Reserve pending the sale of the buildings and sales 
of the Certificates of Participation. 

 

FISCAL IMPACT 

Table  3  below  identifies  the  sources  and  uses  included  in  the  proposed  supplemental 
appropriation. 

Table 3: Sources and Uses for Requested $443,765,000 

Sources and Uses  Total 

Sources 

Gross sales proceeds from 30 Van Ness and 1660 and 1680 Mission Street 

Proceeds from Certificates of Participation 

$122,000,000

321,765,000 

     Total Sources  $443,765,000 

Uses 

Building, Structures and Improvement Development Costs   $325,440,953 

FF&E, Technology Equipment and Moving Costs 

Controller’s Internal Audit Fund (0.2%) 

Bond Reserve 

Capitalized Interest and Fees 

Bond Issuance Costs 

Underwriter’s Discount Fee 

Reserve for Market Uncertainty 

Sales Commissions and Expenses 

Defeasance of Series 2001A and 2007A COPs 

29,397,433

653,382

21,832,100

31,051,471

603,807

2,220,855

4,500,000

1,000,000

27,065,000 

     Total Uses  $443,765,000 

Sources of Funds 

Property Sale Proceeds 

As noted above, on March 21, 2017, the Board of Supervisors approved the sale of 1660 and 
1680 Mission Street for $52,000,000 and 30 Van Ness for $70,000,000, for total sales proceeds 
of $122,000,000, which is anticipated to be received on May 1, 2017.  

Certificates of Participation 

The balance of the cost  for the proposed new City office building  is anticipated to be  funded 
with Certificates of Participation (COPs), shown in Table 3 above as totaling $321,765,000. Ms. 
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Sesay advises that their office will request authorization to issue these COPs from the Board of 
Supervisors  in May 2017. The Office of Public Finance anticipates  issuing this transaction on a 
competitive basis however, the underwriter has not yet been selected. According to Ms. Sesay, 
the City’s plan  is to finance the  initial acquisition and development of the 1500 Mission Street 
building’s expenses  from  the City property net  sales proceeds and  then  to  issue  commercial 
paper as  interim  funding  for up  to  two  years, while  the project  is being  constructed, before 
issuing the COPs.  
 
Ms.  Jamie  Querubin  in  the  Controller’s  Office  of  Public  Finance  advises  that  the  COPs  are 
anticipated to be  issued  in the  fall of 2019 at a par amount of $317,265,000. Assuming a 30‐
year term and an estimated  interest rate of 5.5%, the total estimated debt service to the City 
will  be  $660,705,0756,  which  includes  $317,265,000  principal  and  $343,440,075  of  interest 
expense. The estimated average annual debt service on the COPs is $21,044,000, which would 
be  repaid  by  the  City  over  the  30‐year  term,  subject  to  Board  of  Supervisors  annual 
appropriation approval.  
 
Ms.  Querubin  estimates  the  cost  per  square  foot  will  be  approximately  $64  in  year  one, 
increasing  to  $78  per  square  foot  in  the  last  year  of  the  30‐year  term, which  includes  debt 
service costs plus operating expenses. Mr. Updike advises that new Civic Center leases currently 
range from approximately $60 to $65 per year.7 Mr. Updike further advises that if the City was 
to lease office space beginning in 2019, the rate would be at least $60 per square foot per year 
and under a very conservative annual escalation of 1% per year, the rate per square  foot per 
year after 30 years would be $80 per square  foot. After 30 years, assuming no major  tenant 
improvements,  the  cost  per  square  foot  for  the  City‐owned  1500  Mission  Street  would 
decrease, after completing all the debt service payments. 
 
As most of the City departments that would occupy 1500 Mission Street do not receive General 
Fund  support,  the  additional  funds  to pay  for  these  lease  and operating expenses will  likely 
come from increased permit fees, overhead and other department charges. 

Uses of Funds 

Project Development Costs 

Based on what the Board of Supervisors previously approved and Public Works’ current budget, 
development  of  a  new  City  office  building  at  1500  Mission  Street  is  projected  to  cost 
$326,690,953.  As  shown  in  Table  4  below,  $1,250,000 was  previously  appropriated  for  this 
project,  such  that  the  proposed  supplemental  includes  $325,440,953  to  cover  the  total 
development expenses. 

 

 

                                                       
6 The $660,705,075 reflects total gross debt service, including capitalized interest, reserve fund for the final debt 
service payment and ongoing annual costs of administration (i.e., insurance, trustee fees).  
7 Based on CRBE 2016 fourth quarter data reported by Mr. Updike. 
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Table 4: Project Development Costs 

Land Acquisition Costs                 $32,332,524 

Financing Costs during Predevelopment                   8,904,313 

Architectural and Engineering, Professional Fees and Insurance                 15,906,196 

Construction  Costs/  Fees,  Permits  &  Taxes/  Development 
Management Fees and Return on Equity               269,547,920 

     Total Project Development Costs  $326,690,953 

FY 2014‐15 funds appropriated for land acquisition and design8   ($1,250,000)

     Total Appropriation Funds for Project Development  $325,440,953
  Source: Samuel Chui, Public Works and Joshua Keene, Real Estate. 

Mr. Chui advises that the total project development budget of $326,690,953 will not  increase 
because (a) 50% of the construction documents for the core and shell of the building are now 
complete, (b) the project budget has remained constant since 2014, and (c) the budget already 
includes a  contingency of $16,300,000  to address unforeseen  issues.  In addition, Mr.  Joshua 
Keene of the Real Estate Division advises that the Purchase and Sale Agreement is structured to 
include the $326,690,953 as the Guaranteed Maximum Price. Therefore, the developer would 
be in default and allow the City to enforce performance under the Agreement, if the project is 
not completed within this budget. 

 

FF&E, Technology Equipment and Moving Costs 

In December 2014, when the Board of Supervisors approved the Conditional Land Disposition 
and Acquisition Agreement with Related to develop a new City office building at 1500 Mission 
Street,  the  total  estimated  cost  of  the  project  was  $338,989,353,  including  $326,690,953 
maximum cost for project development and $12,298,400 for furniture, fixtures and equipment 
(FF&E), technology and moving expenses. However, as shown  in Table 3 above, the proposed 
supplemental appropriation  includes $29,397,433  for FF&E,  technology and moving  costs, an 
increase of $17,099,033 or 139%. 

Mr. Chui now estimates the FF&E, technology equipment and moving costs will be $29,416,265, 
a further increase of $18,832 more than the requested supplemental appropriation amount of 
$29,397,433.  Table  5  below  compares  the  earlier  $12,298,400  estimate  with  the  current 
$29,416,265 estimate provided by DPW for FF&E, technology and moving costs, an increase of 
$17,117,865 or 139%.  

 

 

 

 

                                                       
8 In accordance with the original agreement between the City and Related in 2014, the City, through the Department 
of Building Inspection, paid Related non-reimbursable $1,000,000 toward acquisition of the property at 1500 
Mission Street and $250,000 for schematic design. 
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Table 5: Comparison of Costs for FF&E, Technology and Moving Expenses 

Description and Assumptions  2014 Costs  Current 
Estimated Costs 

Increase/ 
(Decrease) 
Over 2014 

Costs 

Furniture, fixtures and equipment (FF&E) 
Ancillary Furniture*** 
Moving  
Department of Technology/IT Expenses 
City staff and consultant services 

$4,500,000*
0

5,000,000
2,798,400

0 

$6,750,000** 
5,170,140 
4,500,000 

10,771,125 
2,225,000 

$2,250,000
5,170,140
(500,000)
7,972,725
2,225,000 

 Total  $12,298,400  $29,416,265  $17,117,865 

Source: Josh Keene of Real Estate Division and Samuel Chui of Public Works 
* Assumes $3,000 per FTE @ 1,500 FTEs. 
** Assumes $4,500 per FTE @ 1,500 FTEs. 
*** Assumes $12 per square feet of net rentable area of 430,845 square feet. 

According  to Mr. Chui, Public Works began  formally managing  this project  in 2016. Mr. Chui 
advises that the Real Estate Division’s earlier estimate is comparable to the costs of moving into 
an existing office building and does not reflect the realities of new construction, which requires 
furniture and equipment that is not part of tenant improvements, furniture and equipment for 
a new permit  center,  common  areas  and building  support, building  connection  to  the City’s 
fiber  infrastructure  in  the  streets,  application  of Voice  over  Internet  Protocol  (VoIP)  for  the 
telephony system, network equipment and infrastructure for building systems and City business 
needs.  In addition, while Mr. Chui advises  that Related  feels  these  costs are  reasonable,  the 
projected $29,416,265 is not based on actual bids, such that these costs may change further.  

Controller’s Internal Audit Fund  

The Controller’s City Services Auditor would receive $653,382 from the proposed supplemental 
appropriation to provide  internal audit  functions.  In accordance with Appendix F of the City’s 
Charter, this amount is based on 0.2% of City project development costs of $326,690,954.  

Certificate of Participation (COP) Fees and Expenses 

The  COP  fees  and  expenses  include  the  bond  reserve,  capitalized  interest  and  fees,  bond 
issuance costs, underwriter’s discount, and a reserve for market uncertainty. According to Ms. 
Jamie  Querubin  of  the  Controller’s  Office  of  Public  Finance,  the  bond  reserve  amount  of 
$21,832,100 (Table 3 above) is calculated at 100% of the maximum annual debt service for the 
COPs over  the 30‐year  term and  is required  to be set aside. The capitalized  interest and  fees 
amount of $31,051,471  (Table 3 above) assumes estimated accrued  interest and  fees  for  the 
potential use of commercial paper for up to two years prior to the issuance of the COPs and the 
capitalized  interest for up to one year from the date of bond  issuance. Bond  issuance costs of 
$603,807 (Table 3 above) include legal fees, financial advisory fees, rating agency fees, printing, 
bond  insurance  and other  issuance  expenses. Underwriter’s discount of  $2,220,855  (Table  3 
above)  is  the  fee  paid  to  the  underwriter  of  the  COPs  for  dissemination  of  the  bonds.  The 
reserve for market uncertainty of $4,500,000 (Table 3 above) represents the additional amount 
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included in the supplemental to allow for fluctuations in market interest rates from the date of 
authorization by the Board of Supervisors until the time of the sale of the COPs. 

As noted above, the Office of Public Finance anticipates requesting authorization for the sale of 
these COPs in May of 2017. The actual issuance of the COPs would not likely occur until the fall 
of 2019. 

Sales Commissions and Expenses 

The $1,000,000 Sales Commission and Expenses  included  in Table 3 above are based on  the 
costs shown in Table 4 below. 

Table 4: Sales Commission and Expenses 

Sales commission for 30 Van Ness 

Fees for 30 Van Ness  

Sales commission for 1660 and 1680 Mission Street 

Bond defeasance fees for outstanding debt on 30 Van Ness 

Escrow costs (.05% of $122 million) 

Contingency 

$350,000

40,000

240,000 

100,000

61,000

209,000 

     Total Sources  $1,000,000 
Source: Real Estate Division 

 

A sales commission of $350,000, based on the agreed upon rate of 0.5% of the $70,000,000 sale 
price, plus up  to $40,000  for marketing materials  for 30 Van Ness will be paid by  the City  to 
Newmark, Cornish & Carey brokerage  firm. A  sales commission of $240,000 based on an all‐
inclusive fixed fee for the $52,000,000 sale of 1660 and 1680 Mission Street will be paid by the 
City to Colliers  International brokerage firm. Escrow costs which are split between the buyers 
and the City include payments for coordination of closing, assessments on the title, recording of 
final documents, wire transfers, etc. and are calculated at 0.05% of the combined $122 million 
total sales price or $61,000.  
 
Defeasance of Series 2001A and 2007A COPs 
In October 2001, the City purchased 30 Van Ness and to date, has incurred approximately $44 
million  to  purchase,  renovate  and  refinance  30  Van Ness.  The  total  current  balance  on  the 
outstanding  2001A  and  2007A  Certificates  of  Participation  (COPs)  for  30  Van  Ness  is 
$27,065,000.   As shown  in Table 3 above, $27,065,000  for  the outstanding 2001A and 2007A 
COPs would be paid off with the proceeds from the sale of the 30 Van Ness property. As shown 
in  Table  4  above,  Mr.  Keene  estimates  costs  of  approximately  $100,000  to  defease  the 
outstanding debt on the 30 Van Ness COPs. The defeasance of the bonds is anticipated to occur 
on May 1, 2017, as part of the escrow on the sale of 30 Van Ness. 
 

POLICY CONSIDERATION 

Board of Supervisors Legislative Actions Still Required 

The  subject  supplemental  appropriation ordinance  is  requesting  the Board of  Supervisors  to 
appropriate  $443,765,000  for  funds  to  develop  a  new  City  office  building  at  1500 Mission 
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Street.  However,  several  legislative  actions  are  still  required  to  be  taken  by  the  Board  of 
Supervisors before this development project can move forward, including the following: 

 Approval of Amendment to the General Plan; 

 Approval of creation of a 1500 Mission Street Special Use District; 

 Adoption of the Planning Commission’s CEQA findings;  

 Approval of a conditional Purchase and Sale Agreement with Related for entitled land; 

 Approval of the issuance of a not‐to‐exceed $321,765,000 of COPs. 

Therefore,  to approve  the  funds  to develop a project  that has not yet been approved by  the 
Board of Supervisors is premature, and should not be approved at this time.  

Use of 1500 Mission Street Not Consistent with Prior Report on Use and Lease Reduction 

The  current proposed  square  footage use  and City departments  that would occupy  the new 
1500 Mission  Street  office  building  is  not  consistent  with  the  information  the  Real  Estate 
Division  and  the Controller’s Office provided  to  the Board of  Supervisors  in  2014, when  the 
Board approved this project. Most notably, the proposed use significantly expands the amount 
of  space  for  three  City  departments,  Public  Works,  Planning  and  Building  Inspection  and 
excludes Health Service System and Retirement System. Furthermore, the Board of Supervisors 
was  advised  that  this  new  City  office  building  was  anticipated  to  result  in  approximately 
100,000 square feet of additional net new City‐owned office space and reduce the amount of 
leased space and  lease costs  in the Civic Center, thereby resulting  in the termination of some 
existing City leases. Mr. Updike notes that the proposed new office building will actually create 
an estimated 154,760 square feet of new space.  

However, Mr. Updike advises that currently, there are no plans to terminate any existing leases 
and  all  available  space  that  will  be  vacated  will  be  backfilled  with  other  City  employees. 
Therefore,  obtaining  a  new  1500 Mission  Street  office  building with  approximately  463,300 
gross square  feet, with net additional office space of approximately 154,760 square  feet, will 
result in zero terminations of existing City leases and zero lease cost savings to the City.  

Need for Clear Report on Use of 1500 Mission Street and Lease Savings Identified 

Before the Board of Supervisors approves the  funding  for a new City office building, the Real 
Estate Division should provide a report to the Board of Supervisors that clearly identifies the (a) 
number of employees and amount of space that are currently used by each City department, 
(b)  number  of  employees  and  amount  of  space  that  are  proposed  to  be  used  by  each  City 
department  in  the  new  City  building,  and  (c)  existing  City  leases  that  will  be  terminated, 
backfilled or otherwise reused, including the square footage of such leases and the amount of 
rent savings or additional costs assumed. The City should be maximizing the number of  leases 
being terminated and the number of City departments and employees relocated  into the new 
City office building, as was originally proposed  to  the Board of Supervisors when  this project 
was approved. 
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Need for Reduction in City FF&E, Technology and Moving Expenses 

In  addition,  given  the  requested  increase of  $17,117,865  or  139%  for  FF&E,  technology  and 
moving expenses,  the Board of Supervisors  should not approve  this $29,397,433  request. As 
part  of  the  report  identifying which  City  departments would  be  relocated  to  1500 Mission 
Street,  Public  Works  should  rework  the  $29,397,433  amount  to  maximize  the  amount  of 
furniture  that  is  reused  and moved  into  the  new  building  and minimize  the  additional  City 
expenses. Details should be provided and bids obtained prior to requesting a reduced amount 
of funding for this purpose. 

 

RECOMMENDATIONS 

1. Three  City‐owned  properties  (30  Van Ness  and  1660  and  1680 Mission  Street)  have 
been  sold  and will  close  on May  1,  2017 with  total  proceeds  of  $122,000,000  to  be 
received  by  the  City.  Such  proceeds  are  needed  by  the  City  to  pay  for  required 
commissions,  fees  and  to  defease  the  remaining  COPs  on  the  30  Van  Ness  Avenue 
building,  such  that  these  funds  should  be  appropriated.  The  balance  of  $93,935,000 
should  be  set  aside  by  the  Controller  for  development  of  a  new  City  office  building 
capital project. Therefore, the Budget and Legislative Analyst recommends approval of 
$122,000,000 out of  the  total  requested amount of $433,765,000  for  the sources and 
uses as  shown  in Table 5 below, with  the entire $122,000,000 placed on Controller’s 
Reserve pending the sale of the buildings: 

Table 5: Recommended Appropriation 

Sources and Uses  Total 

Sources 

Sales proceeds from 30 Van Ness and 1660 and 1680 Mission Street  $122,000,000 

     Total Sources  $122,000,000 

Uses 

Sales Commissions and Expenses 

Defeasance of Series 2001A and 2007A COPs 

Balance to Controller’s Capital Project Fund Account for new Office Building 

        1,000,000 

27,065,000

93,935,000 

     Total Uses  $122,000,000 

 

2. The  balance  of  the  total  requested  $433,765,000  supplemental  appropriation,  or 
$321,765,000  from  the sale of  the Certificates of Participation should be continued  to 
the  Call  of  the  Chair,  pending  approval  of  all  legislative  actions  by  the  Board  of 
Supervisors, as itemized above, for this project. When the Controller, Public Works and 
Real Estate return to the Board of Supervisors to request appropriation of these funds, 
the request for FF&E, technology and moving expenses should be significantly reduced, 
justified and detailed. To match such  reductions,  the  request  for  the size of  the COPs 
should be  commensurately  reduced. Real Estate and Public Works  should also  report 
back to the Board of Supervisors prior to approval of the FF&E, technology and moving 
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expenses  for  1500 Mission  Street,  regarding  the  specific  use  of  the  new  City  office 
building, identifying specific terminations of leases and related lease cost savings to the 
City.  

The Budget and Legislative Analyst is making these recommendations because: 

1. The new City office building project at 1500 Mission Street has not yet been approved 
by the Board of Supervisors; 

2. FF&E,  technology  and moving  expenses  are  proposed  to  increase  by  $17 million,  or 
139% without any supporting bids or detail; and 

3. Despite an additional estimated 154,760 net square feet of additional space as a result 
of  the  new  City  office  building,  and  despite  what  the  Board  of  Supervisors  was 
previously advised  regarding  this new City office building, zero existing City  leases are 
proposed to be terminated and zero lease cost savings will be realized by the City. 

 

 




