
City and County of San Francisco 
Airport Commission 

P.O. Box 8097 
San Francisco, California 94128 

Ninth Modification 

Contract No. 9024.9 
Construction Management Services for the International Terminal Checked Baggage Inspection 

System Modernization and Baggage Handling System Improvements Project 

THIS MODIFICATION (this "Modification") is made as of October 1, 2016, in San Francisco, California, 
by and between CAGE Professional Services, Inc. ("Contractor"), and the City and County of San 
Francisco, a municipal corporation ("City"), acting by and through its Airport Commission or the 
Commission's designated agent, hereinafter referred to as "Commission." 

RECITALS 

WHEREAS, City and Contractor have entered into the Agreement (as defined below); and 

WHEREAS, on June 30, 2011, by Resolution No. 11-0146, the Commission awarded this Agreement to 
the Contractor; and 

WHEREAS, on October 4, 2011, by Resolution Number 11-0221 the Commission approved Modification 
No. I for a new term ending on December 31, 2013; and 

WHEREAS, on July 17, 2012, by Resolution Number 12-0158, the Commission approved Modification 
No. 2 to increase the contract amount and modify the consultants' overhead rates; and 

WHEREAS, on December 3, 2013, by Resolution Number 13-0248, the Commission approved 
Modification No. 3 for a new term ending June 30, 2014; and 

WHEREAS, on June 17, 2014, by Resolution Number 14-0124, the Commission approved Modification 
No. 4 for a new term ending December 31, 2014; and 

WHEREAS, on December 2, 2014, by Resolution Number 14-0249, the Commission approved 
Modification No. 5 for a new term ending September 30, 2015; and 

WHEREAS, on September 1, 2015, by Resolution Number 15-0171, the Commission approved 
Modification No. 6 for a new term ending September 30, 2016; and 

WHEREAS, on November 1, 2015, City and Contractor administratively modified the Agreement to 
include new subconsultants and services through Modification No. 7; and 

WHEREAS, on August 9, 2016, by Resolution Number 16-0221, the Commission approved Modification 
No. 8 for a new term ending September 30, 2017, approved revising the Agreement title to "Construction 
Management Services for the International Terminal Checked Baggage Inspection System Modernization 
Program and Baggage Handling System Improvements," and updated labor and overhead rates; and 
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WHEREAS, City and Contractor desire to administratively modify the Agreement to update a 
subcontractor's overhead rate; and 

WHEREAS, approval for this Agreement was obtained when the Civil Service Commission approved 
PSC No. 4099-09/10 on September 19, 2016; and 

NOW, THEREFORE, Contractor and the City agree as follows: 

1. Definitions. The following definitions shall apply to this Modification: 

a. Agreement. The term "Agreement" shall mean the Agreement dated June 30, 2011 between 

Contractor and City, as amended by the: 

First Amendment, 
Second Amendment, 
Third Amendment, 
Fourth Modification, 
Fifth Modification, 
Sixth Modification, 
Seventh Modification, 
Eighth Modification, 

dated October 4, 2011; and 
dated July 17, 2012; and 
dated December 3, 2013; and 
dated June 17, 2014; and 
dated December 2, 2014; and 
dated September 1, 2015; and 
dated November 1, 2015; and 
dated August 9, 2016. 

b. Other Terms. Terms used and not defined in this Modification shall have the meanings 

assigned to such terms in the Agreement. 

2. Appendix B.3, Calculation of Charges is hereby amended to replace Chaves & Associates' 

overhead rate with the following rate: 

Firm Name Overhead Rate 

Chaves & Assoc. 134.94% 

3. Effective Date. Each of the modifications set forth herein shall be effective on and after the date 

of this Modification. 

4. Legal Effect. Except as expressly changed by this Modification, all of the terms and conditions 
of the Agreement shall remain 1mchanged and in full force and effect. 
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IN WITNESS WHEREOF, Contractor and City have executed this Modification as of the date first 

referenced above. 

CITY 
AIRPORT COMMISSION 
CITY AND COUNTY OF 
SAN FRANCISCO 

By: 
Ivar C. Satero, Airport Director 

Approved as to Form: 

Dennis J. Herrera 
City Attorney 

Deputy City Attorney 

AIR-550 (9-14) 

CONTRACTOR 

Authorized Signature 

Jeff Plant 
President 
CAGE Professional Services, Inc. 
6303 Commerce Drive, Suite 150 
Irving, Texas 75063 
972-550-100 I 

81238 
City Vendor Nnmber 

75-2722503 
Federal Employer ID Number 
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