
City and Connty of San Francisco 
Airport Commission 

P.O. Box 8097 
San Francisco, California 94128 

First Modification 

Contract 10511.41 
Program Management Support Services for 

Airport Security Infrastructure Program 

THIS MODIFICATION (this "Modification") is made as of February 2, 2016, in San Francisco, California, 
by and between Faith Group, LLC ("Contractor"), and the City and County of San Francisco, a municipal 
corporation ("City"), acting by and through its Airport Commission or the Commission's designated agent, 
hereinafter referred to as "Commission." 

RECITALS 

A. City and Contractor have entered into the Agreement (as defined below); and 

B. On September I, 2015, by Resolution No. 15-0170, the Commission awarded Phase I of this 
Agreement to the Contractor for one (1) year with an amount not-to-exceed $2,671,000; and 

C. City and Contractor desire to modify the Agreement on the terms and conditions set forth herein to 
amend Section 4 and Section 5 of the Terms and Conditions, and amend Appendix A to include Phase II of 
the Perimeter Intrusion Detection System (PIDS) project; and 

D. On February 2, 2016, by Resolution No. 16-0045, the Commission authorized the Contractor to 
proceed with Phase II of the PIDS project; and 

E. Approval for this Agreement was obtained when the Civil Service Commission approved PSC No. 
46926-14/15 on May 18, 2015; and 

F. The Parties wish to modify the Agreement's provisions pertaining to the services Contractor agrees 
to perform; and 

G. Commission desires to modify the Agreement for administrative changes required by recently 
enacted San Francisco contracting ordinances; and 

NOW, THEREFORE, Contractor and the City agree as follows: 

1. Definitions. The following definitions shall apply to this Modification: 

a. Agreement. The term "Agreement" shall mean the Agreement dated September 1, 2015 
between Contractor and City. 

b. Other Terms. Terms used and not defined in this Modification shall have the meanings 
assigned to such terms in the Agreement. 

2. Paragraph G is hereby deleted in its entirety and paragraph H will become paragraph G. 
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3. Section 4. Services Contractor Agrees to Perform is hereby amended and replaced with the 
following: 

4. Services Contractor Agrees to Perform. The Contractor agrees to perform the services 
provided for in Appendix A, "Services to be Provided by Contractor," attached hereto and 
incorporated by reference as though fully set forth in this Agreement. If Appendix A includes as
needed services, such services shall be requested by City through the issuance of a written task 
order signed by City and Contractor, which task order shall be made a part of and incorporated into 
the Agreement as though fully set forth in this Agreement without the need for a formal amendment 
to the Agreement. The task order shall include a description of the as-needed services, the 
deliverables, schedule for performance, cost, and method and timing of payment. 

4. Section 5. Compensation is hereby amended and replaced with the following: 

5. Compensation. Compensation shall be made in monthly payments on or before the last 
day of each month for work, as set forth in Section 4 of this Agreement, that the Airport Director, 
in his or her sole discretion, concludes has been performed as of the last day of the immediately 
preceding month. In no event shall the amount of this Agreement exceed Two Million Six 
Hundred Seventy-One Thousand Dollars ($2,671,000). The breakdown of costs associated with 
this Agreement appears in Appendix B, "Calculation of Charges," attached hereto and incorporated 
by reference as though fully set forth in this Agreement. No charges shall be incurred under this 
Agreement nor shall any payments become due to Contractor until reports, services, or both, 
required under this Agreement are received from Contractor and approved by the Airport 
Commission as being in accordance with this Agreement. City may withhold payment to Contractor 
in any instance in which Contractor has failed or refused to satisfy any material obligation provided 
for under this Agreement. In no even shall City be liable for interest or late charges for any late 
payments. 

5. New Section 58. Graffiti Removal is hereby replaced in its entirety with a New Section 58. 
Sugar-Sweetened Beverage Prohibition to read as follows: 

58. Sugar-Sweetened Beverage Prohibition. Contractor agrees that it will not sell, provide, 
or otherwise distribute Sugar-Sweetened Beverages, as defined by San Francisco Administrative 
Code Chapter 10 l, as part of its performance of this Agreement. 

6. Appendix A, Services Contractor Agrees to Perform, 3. Perimeter Intrusion Detection System 
(PIDS), is hereby amended and replaced with the following: 

3. Perimeter Intrusion Detection System (PIDS). This project would enhance security operations 
along the perimeter of the Airport facility and associated critical infrastructure. This project 
would also construct new and/or replace existing ductbank infrastructure campus-wide to 
support the requirements of the various security systems. In some instances, the project may 
also remove existing, abandoned cables to create new pathways for connectivity. 

As such, services described in this Appendix A for the PIDS Project are divided into two 
Phases: 
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• Phase I includes Task I - Field Surveys. 
• Phase II includes Task II - Master Security Infrastructure Test Plan (MTP); Task III -

Overall Program-Level Management Services; and Task IV - Project-Level 
Management Support Services 
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The PIDS Project Phases I and II services are authorized and may proceed in accordance with 
this Agreement. 

7. Effective Date. Each of the changes set forth in this Modification shall be effective on and after 
the date of this Modification. 

8. Legal Effect. Except as expressly changed by this Modification, all of the terms and conditions of 
the Agreement shall remain unchanged and in full force and effect. 
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IN WITNESS WHEREOF, Contractor and City have executed this Modification as of the date first 
referenced above. 

CITY 
AIRPORT COMMISSION 
CITY AND COUNTY OF 
SANFRA 

By: 

Attest: 

By 

Resolution No: 16-0045 
Adopted on: February 2, 2016 

Approved as to Form: 

Dennis J. Herrera 
City Attorney 

By ~a/LL 
M.andy Parent 
Deputy City Attorney 
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CONTRACTOR 

Wendy Wilke 
Managing Principal 
Faith Group, LLC 
~f30 N.-McK11ightRead '?>lt> I :5 . H-ANL.~ FD 
St. Louis, MOU31"32 {i:> 7 L-47 
Telephone Number: 314-991-2228 

95158 
City Vendor Number 

20-0568153 
Federal Employer ID Number 
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