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DEVELOPMENT AGREEMENT 

BY AND BETWEEN 

THE CITY AND COUNTY OF SAN FRANCISCO 

ANDSTRADABRADYLLC 

THIS DEVELOPMENT AGREEMENT dated for reference purposes only as of this 1 ?111 

day of April, 2018, is by and between the CITY AND COUNTY OF SAN FRANCISCO, a 

municipal corporation (the "City"), acting by and through its Planning Department, and 

STRADA BRADY LLC, a California limited liability company ("Developer"), pursuant to the 

authority of Section 65864 et seq. of the California Government Code and Chapter 56 of the 

Administrative Code. The City and Developer are also sometimes referred to individually as a 

"Party" and together as the "Parties". Capitalized terms not defined when introduced shall have 

the meanings given in Article 1. 

RECITALS 

This Agreement is made with reference to the following facts: 

A. Developer is the ground lessee of the approximately 2.2 acre (approximately 

97,617 square foot) area generally between Market, Ii\ Stevenson, Chase Court, and Brady 

Streets, composed of 3 buildings and 4 surface parking lots on 13 parcels, containing 

approximately 36,000 square feet of existing residential uses in the Civic Center Hotel, 

approximately 13,000 square feet of existing retail uses, the approximately 24,100 square foot 

Local 38 Plumbers Union hall, and the surface parking lots, all located on the real property more 

particularly described on Exhibit A (the "Project Site"). The Project Site is owned in fee by 

U.A. Local 38 Pension Trust Fund. 

14419.004 4852-1102-9602. l 1 



B. The Developer proposes a mixed use development that will include on-site 

affordable units and that recognizes the transit-rich location for residential, retail, open space, 

parking, and related uses. Specifically, the Project includes up to approximately 484 residential 

units consisting of a mix of market rate and on-site BMR units, a stand-alone building with 

approximately 100 but not less than 95 Affordable Supportive Housing Units, a 32,100 square 

foot replacement union facility use, approximately 13,000 square feet of ground-floor 

retail/restaurant use, up to 316 parking spaces in a sub-grade garage, and approximately 33,500 

square feet of open space consisting of approximately 23,400 square feet of privately-owned, 

publicly accessible, open space and approximately 10,100 square feet of common open space for 

residential uses, all as more particularly described on Exhibit B (the "Project"). 

C. The Project is anticipated to generate an annual average of approximately 1,200 

construction jobs during construction and, upon completion, approximately 10 net new 

permanent on-site jobs, and an approximately $3,000,000 annual increase in general fund 

revenues to the City. 

D. In order to strengthen the public planning process, encourage private participation 

in comprehensive planning, and reduce the economic risk of development, the Legislature of the 

State of California adopted Government Code Section 65864 et seq. (the "Development 

Agreement Statute"), which authorizes the City to enter into a development agreement with any 

person having a legal or equitable interest in real property regarding the development of such 

property. Pursuant to Government Code Section 65865, the City adopted Chapter 56 of the 

Administrative Code ("Chapter 56") establishing procedures and requirements for entering into 

a development agreement pursuant to the Development Agreement Statute. The Parties are 

14419.004 4852-1102-9602.1 2 



entering into this Agreement m accordance with the Development Agreement Statute and 

Chapter 56. 

E. In addition to the significant housing, jobs, and economic benefits to the City 

from the Project, the City has determined that as a result of the development of the Project in 

accordance with this Agreement additional clear benefits to the public will accrue that could not 

be obtained through application of existing City ordinances, regulations, and policies. Major 

additional public benefits to the City from the Project include: (1) an increase in affordable 

housing that exceeds amounts otherwise required and will equal approximately twenty-six to 

twenty-eight percent (26-28%) of the total number of housing units for the Project, including not 

less than 95 Affordable Supportive Housing Units with a depth of affordability that exceeds 

current City requirements for the construction of affordable housing; (2) building on-site, to 

modem standards, the units to replace the existing Residential Hotel Units at a replacement ratio 

that exceeds the requirements of the San Francisco Residential Hotel Unit Conversion and 

Demolition Ordinance; (3) land donation, construction and maintenance of the Joseph P. 

Mazzola Gardens, and construction and maintenance of publicly accessible mid-block open 

space, totaling approximately 23,400 square feet; and (4) improvement of Stevenson Street and 

Colton Street to create a shared public way for pedestrian and auto use, each as further described 

in this Agreement. 

F. It is the intent of the Parties that all acts referred to in this Agreement shall be 

accomplished in a way as to fully comply with the California Environmental Quality Act 

(California Public Resources Code Section 21000 et seq.; "CEQA"), the CEQA Guidelines 

(Title 14, California Code of Regulations, Section 15000 et seq.); "CEQA Guidelines"), the 

Development Agreement Statute, Chapter 56, the Planning Code, the Enacting Ordinance and all 
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other applicable Laws in effect as of the Effective Date. This Agreement does not limit the 

City's obligation to comply with applicable environmental Laws, including CEQA, before taking 

any discretionary action regarding the Project, or the Developer's obligation to comply with all 

applicable Laws in connection with the development of the Project. 

G. The Final Environmental Impact Report ("FEIR") prepared for the Project and 

certified by the Planning Commission on October 19, 2017, together with the CEQA findings 

(the "CEQA Findings") and the Mitigation Measures adopted concurrently therewith and set 

forth in the MMRP, comply with CEQA, the CEQA Guidelines, and Chapter 31 of the 

Administrative Code. The FEIR thoroughly analyzes the Project and Project alternatives, and 

the Mitigation Measures were designed to mitigate significant impacts to the extent they are 

susceptible to feasible mitigation. On December 12, 2017, the Board of Supervisors, in 

Ordinance No. 242-17, affirmed the decisions of the Planning Commission to certify the FEIR. 

The information in the FEIR and the CEQA Findings were considered by the City in connection 

with approval of this Agreement. 

H. On October 19, 2017, the Planning Commission held a public hearing on this 

Agreement and the Project, duly noticed and conducted under the Development Agreement 

Statute and Chapter 56. Following the public hearing, the Planning Commission adopted the 

CEQA findings and determined among other things that the FEIR thoroughly analyzes the 

Project, and the Mitigation Measures are designed to mitigate significant impacts to the extent 

they are susceptible to a feasible mitigation, and further determined that the Project and this 

Agreement will, as a whole, and taken in their entirety, continue to be consistent with the 

objectives, policies, general land uses and programs specified in the General Plan, as amended, 

and the policies set forth in Section 101.1 of the Planning Code (together the "General Plan 
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Consistency Findings"). The information in the FEIR and the CEQA Findings has been 

considered by the City in connection with this Agreement. 

I. On December 5, 2017 and December 12, 2017, the Board of Supervisors, having 

received the Planning Commission's recommendations, held a public hearings on this Agreement 

pursuant to the Development Agreement Statute and Chapter 56. Following the public hearing, 

the Board made the CEQA Findings required by CEQA, approved this Agreement, incorporating 

by reference the General Plan Consistency Findings. 

J. On December 12, 2017, the Board adopted Ordinance No. 241-17, amending the 

Planning Code, Zoning Map (File No. 170938), Ordinance No. 243-17, amending the General 

Plan (File No. 171134), and adopted Ordinance No. 242-17, approving this Agreement (File No. 

170939) and authorizing the Planning Director to execute this Agreement on behalf of the City 

(the "Enacting Ordinance"). The Enacting Ordinance took effect on January 14, 2018. 

Now therefore, for good and valuable consideration, the receipt and sufficiency of which 

are hereby acknowledged, the Parties agree as follows: 

AGREEMENT 

1. DEFINITIONS 

In addition to the definitions set forth in the above preamble paragraph, Recitals and 

elsewhere in this Agreement, the following definitions shall apply to this Agreement: 

1.1 "Administrative Code" means the San Francisco Administrative Code. 

1.2 "Affordable Supportive Housing Units" means the housing units to be 

provided in the Colton Street Affordable Housing Building as more specifically set forth in 

Exhibit D. 
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1.3 "Agreement" means this Development Agreement, the Exhibits which 

have been expressly incorporated herein and any amendments thereto. 

1.4 "AMI" means the unadjusted median income levels derived from the U.S. 

Department of Housing and Urban Development on an annual basis for the San Francisco area, 

adjusted solely for household size, but not high housing cost area. 

1.5 "Annual Review Date" has the meaning set forth in Section 8.1. 

1.6 "Applicable Laws" has the meaning set forth in Section 5.2 (where not 

capitalized, "applicable Law" has its plain meaning and refers to Laws as otherwise defined 

herein). 

1.7 "Approvals" means the City approvals, entitlements, and permits listed on 

Exhibit E. 

1.8 "Assignment and Assumption Agreement" has the meaning set forth in 

Section 12.2. 

1.9 "Associated Community Benefits" is defined in Section 4.1. 

1.10 "BART" means Bay Area Rapid Transit. 

1.11 "BMR units" has the meaning set forth in the Housing Program. 

1.12 "Board of Supervisors" or "Board" means the Board of Supervisors of 

the City and County of San Francisco. 

1.13 "Building" or "Buildings" means each of the existing, modified and new 

buildings on the Project Site, as described in the Project Description attached as Exhibit B. 

1.14 "CCH Property" has the meaning set forth in Section B.4 of Exhibit D. 

1.15 "CEQA" has the meaning set forth in Recital F. 

1.16 "CEQA Findings" has the meaning set forth in Recital G. 
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assigns. 

1.17 "CEQA Guidelines" has the meaning set forth in Recital F. 

1.18 "Chapter 56" has the meaning set forth in Recital D. 

1.19 "CHP" means Community Housing Partnership and its successors and 

1.20 "City" means the City as defined in the opemng paragraph of this 

Agreement. Unless the context or text specifically provides otherwise, references to the City 

means the City acting by and through the Planning Director or, as necessary, the Planning 

Commission or the Board of Supervisors. 

1.21 "City Agency" or "City Agencies" means the City departments, agencies, 

boards, commissions, and bureaus that execute or consent to this Agreement, or are controlled by 

persons or commissions that have executed or consented to this Agreement, that have 

subdivision or other permit, entitlement or approval authority or jurisdiction over development of 

the Project, or any improvement located on or off the Project Site, including, without limitation, 

the City Administrator, Planning Department, MOHCD, OEWD, SFMTA, DPW, DBI, together 

with any successor City agency, department, board, or commission. Nothing in this Agreement 

shall affect the jurisdiction under the City's Charter of a City department that has not approved 

or consented to this Agreement in connection with the issuance of a Later Approval. The City 

actions and proceedings subject to this Agreement shall be through the Planning Depaiiment, as 

well as affected City Agencies (and when required by applicable Law, the Board of Supervisors). 

1.22 "City Attorney's Office" means the Office of the City Attorney of the 

City and County of San Francisco. 

1.23 "City Costs" means the actual and reasonable costs incurred by a City 

Agency in preparing, adopting or amending this Agreement, in performing its obligations or 
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defending its actions under this Agreement or otherwise contemplated by this Agreement, as 

determined on a time and materials basis, including reasonable attorneys' fees and costs but 

excluding work, hearings, costs or other activities contemplated or covered by Processing Fees; 

provided, however, City Costs shall not include any costs incurred by a City Agency in 

connection with a City Default or which are payable by the City under Section 9.6 when 

Developer is the prevailing party. 

1.24 "City Parties" has the meaning set forth in Section 4.7. 

1.25 "City Report" has the meaning set forth in Section 8.2.2. 

1.26 "City-Wide" means all real property within the territorial limits of the 

City and County of San Francisco, not including any property owned or controlled by the United 

States or by the State of California and therefore not subject to City regulation. 

1.27 "Civic Center Hotel" means the building commonly known as the Civic 

Center Hotel, located at the comer of lih and Market Streets. 

1.28 "CMA" is defined in Section 12.1. 

1.29 "Colton Street Affordable Housing Building" has the meaning set forth 

in Exhibit B. 

1.30 "Colton Street Parcel" shall mean the parcel or parcels of land on which 

the Colton Street Affordable Housing Building is located. 

1.31 "Commence Construction" means groundbreaking in connection with 

the commencement of physical construction of the applicable Building foundation, but 

specifically excluding the demolition or partial demolition of existing structures. 

1.32 "Community Benefits" has the meaning set forth in Section 4.1. 
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1.33 "Community Benefits Linkages Schedule" means the schedule attached 

to this Agreement as Schedule 1. 

Section 4.1. 

1.34 "Community Benefits Program" has the meamng set forth m 

1.35 "Costa Hawkins Act" has the meaning set forth in Exhibit D. 

1.36 "Default" has the meaning set forth in Section 9.3. 

1.37 "Developer" has the meaning set forth in the opening paragraph of this 

Agreement, and shall also include (i) any Transferee as to the applicable Transferred Property, 

and (ii) any Mortgagee or assignee thereof that acquires title to any Foreclosed Property but only 

as to such Foreclosed Property. 

1.38 "Development Agreement Statute" has the meanmg set forth m 

Recital D, as in effect as of the Effective Date. 

1.39 "DPW" means the San Francisco Department of Public Works. 

1.40 "Effective Date" has the meaning set forth in Section 2.1. 

1.41 "Enacting Ordinance" has the meaning set forth in Recital J. 

1.42 "Excusable Delay" has the meaning set forth in Section 11.5.2. 

1.43 "Existing Standards" has the meaning set forth in Section 5.2. 

1.44 "Existing Uses" means all existing lawful uses of the existing Buildings 

and improvements (and including, without limitation, pre-existing, non-conforming uses under 

the Planning Code) on the Project Site as of the Effective Date, as the same may be modified by 

the Approvals and any Later Approvals. 

1.45 "Federal or State Law Exception" has the meamng set forth m 

Section 5.8.1. 
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1.46 "FEIR" has the meaning set forth in Recital G. 

1.47 "Finally Granted" means (i) any and all applicable appeal periods for the 

filing of any administrative or judicial appeal challenging the issuance or effectiveness of any of 

the Approvals, this Agreement or the FEIR shall have expired and no such appeal shall have 

been filed, or if such an administrative or judicial appeal is filed, the Approvals, this Agreement 

or the FEIR, as applicable, shall have been upheld by a final decision in each such appeal 

without adverse effect on the applicable Approval, this Agreement or the FEIR and the entry of a 

final judgment, order or ruling upholding the applicable Approval, this Agreement or the FEIR 

and (ii) if a referendum petition relating to this Agreement is timely and duly circulated and 

filed, certified as valid and the City holds an election, the date the election results on the ballot 

measure are certified by the Board of Supervisors in the manner provided by the Elections Code 

reflecting the final defeat or rejection of the referendum. 

1.48 "Foreclosed Property" is defined in Section 10.5. 

1.49 "General Plan Consistency Findings" has the meamng set forth m 

Recital H. 

1.50 "Gross Floor Area" has the meaning set forth in Planning Code as of the 

applicable date of detennination of such area. 

1.51 "Ground Leases" means the three ground leases between Owner and 

Developer, each dated January 1, 2018, one that is for the Colton Street Parcel, one for the CCH 

Property, and one that is for the remainder of the Project Site, and each having a term of 

approximately 99 years. "Ground Lease" shall mean each of the Ground Leases, as the context 

requires. 
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1.52 "Housing Program" means the Affordable Housing Program attached 

hereto as Exhibit D. 

1.53 "Impact Fees and Exactions" means any fees, contributions, special 

taxes, exactions, impositions, and dedications charged by the City, whether as of the date of this 

Agreement or at any time thereafter during the Term, in connection with the development of 

Projects, including but not limited to transportation and transit fees, child care requirements or 

in-lieu fees, housing (including affordable housing) requirements or fees, dedication or 

reservation requirements, and obligations for on-or off-site improvements. Impact Fees and 

Exactions shall not include the Mitigation Measures, Processing Fees, taxes or special 

assessments or school district fees, SFPUC Capacity Charges, and any fees, taxes, assessments 

impositions imposed by Non-City Agencies, all of which shall be due and payable by Developer 

as and when due in accordance with applicable Laws. 

1.54 "Joseph P. Mazzola Gardens" is described in Section 1 of Exhibit C. 

1.55 "Later Approval" means (i) any other land use approvals, entitlements, or 

permits from the City or any City Agency other than the Approvals, that are consistent with the. 

Approvals and that are necessary or advisable for the implementation of the Project, including 

without limitation, demolition pennits, grading permits, site pennits, Building pennits, lot line 

adjustments, sewer and water connection permits, major and minor encroachment pennits, street 

and sidewalk modifications, street improvement permits, permits to alter, certificates of 

occupancy, transit stop relocation pennits, subdivision maps, improvement plans, lot mergers, lot 

line adjustments, and re-subdivisions. A Later Approval shall also include any amendment to the 

foregoing land use approvals, entitlements, or permits, or any amendment to the Approvals that 
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are sought by Developer and approved by the City in accordance with the standards set forth in 

this Agreement. 

1.56 "Law(s)" means the Constitution and laws of the United States, the 

Constitution and laws of the State of California, the laws of the City and County of San 

Francisco, and any codes, statutes, rules, regulations, or executive mandates thereunder, and any 

State or Federal court decision (including any order, injunction or writ) thereunder. The term 

"Laws" shall refer to any or all Laws as the context may require. 

1.57 "Law Adverse to City" is defined in Section 5.8.4. 

1.58 "Law Adverse to Developer" is defined in Section 5.8.4. 

1.59 "life of the Project" shall mean, for each Building that is constructed on 

the Project Site under this Agreement, the life of that Building. 

1.60 "Litigation Extension" has the meaning set forth in Section 11.5.1. 

1.61 "Losses" has the meaning set forth in Section 4.7. 

1.62 "Market and Octavia Community Improvement Impact Fee" has the 

meaning set forth in Section 421 of the Planning Code. 

1.63 "Material Change" means any modification that would materially alter 

the rights, benefits or obligations of the City or Developer under this Agreement that is not 

consistent with the Project SUD or that (i) extends the Tenn, (ii) changes the pennitted uses of 

the Project Site, (iii) decreases the Community Benefits, (iv) increases the maximum height, 

density, bulk or size of the Project, (vii) changes parking ratios, or (viii) changes the Impact Fees 

and Exactions. 
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1.64 "Mitigation Measures" means the mitigation measures (as defined by 

CEQA) applicable to the Project as set forth in the MMRP or that are necessary to mitigate 

adverse environmental impacts identified through the CEQA process as part of a Later Approval. 

1.65 "MMRP" means that certain mitigation monitoring and reporting program 

attached hereto as Exhibit F. 

1.66 "MOHCD" means the Mayor's Office of Housing and Community 

Development 

1.67 "Mortgage" means a (i) mortgage, deed of trust or other lien on all or part 

of the Project Site to secure an obligation made by the applicable property owner and (ii) any 

ground lease affecting all or part of the Project Site, including the Ground Leases. 

1.68 "Mortgagee" means (i) any mortgagee or beneficiary under a Mortgage, 

(ii) a person or entity that obtains title to all or part of the Project Site or the Ground Leases as a 

result of foreclosure proceedings or conveyance or other action in lieu thereof, or other remedial 

action, and (iii) any ground lessor under any ground lease affecting all or part of the Project Site, 

including U.A. Local 38 Pension Trust Fund and its successors. 

1.69 "Municipal Code" means the San Francisco Municipal Code. 

1.70 "New City Laws" has the meaning set fotih in Section 5.6. 

1.71 "Non-City Agency" means Federal, State, and local governmental 

agencies that are independent of the City and not a Party to this Agreement. 

1.72 "Non-City Approval" means any permits, agreements, or entitlements 

from Non-City Agencies as may be necessary for the development of the Project. 

1.73 "OEWD" means the San Francisco Office of Economic and Workforce 

Development. 
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1.74 "Official Records" means the official real estate records of the City and 

County of San Francisco, as maintained by the City's Assessor-Recorder's Office. 

1.75 "Party" and "Parties" has the meaning set forth in the opening paragraph 

of this Agreement and shall also include any party that becomes a party to this Agreement, such 

as a Transferee. 

1.76 "Permit to Convert" shall have the meaning given such term in the 

Residential Hotel Ordinance. 

1. 77 "Planning Code" means the San Francisco Planning Code. 

1.78 "Planning Commission" means the Planning Commission of the City and 

County of San Francisco. 

1.79 "Planning Department" means the Planning Department of the City and 

County of San Francisco. 

1.80 "Planning Director" means the Director of Planning of the City and 

County of San Francisco. 

1.81 "Processing Fees" means the standard fee imposed by the City upon the 

submission of an application for a permit or approval, which is not an Impact Fee or Exaction, in 

accordance with the City practice on a City-Wide basis. 

1.82 "Project" means the mixed use development project as described in 

Recital B and Exhibit B and the Approvals, together with Developer's rights and obligations 

under this Agreement. 

1.83 "Project Open Space and Streetscape Improvements" means the 

privately owned, publicly accessible open space described in Exhibits C and C-1, including the 

Joseph P. Mazzola Gardens and the privately owned, publicly accessible mid-block open space. 
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1.84 "Project Site" has the meamng set forth m Recital A, and as more 

particularly described in Exhibit A. 

1.85 "Project SUD" means Planning Code Section 249.81 as adopted by the 

Board in Ordinance No. 241-17. 

1.86 "Public Health and Safety Exception" has the meanmg set forth m 

Section 5.8.1. 

1.87 "Public Improvements" means the following improvements: (i) new 

sidewalks and curbs on Brady, Colton, and 12th Streets, (ii) repaving of Stevenson Alley and 

Colton Street adjacent to the open space improvements, and (iii) the improvements built under 

the Open Space In-Kind Agreement. 

1.88 "Required Open Space" has the meaning given such term in Section 102 

of the Planning Code. 

1.89 "Residential Hotel Ordinance" means the Residential Hotel Unit 

Conversion and Demolition Ordinance, Chapter 41 et seq. of the Administrative Code. 

1.90 "Residential Hotel Units" means the existing seventy-one (71) residential 

hotel units in the Civic Center Hotel. 

1.91 "SFMTA" means the San Francisco Municipal Transportation Agency. 

1.92 "SFPUC" means the San Francisco Public Utilities Commission. 

1.93 "SFPUC Capacity Charges" means all water and sewer capacity and 

connection fees and charges payable to the SFPUC, as and when due in accordance with the­

applicable City requirements. 

1.94 "Subdivision Code" means the San Francisco Subdivision Code. 
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1.95 "Subdivision Map Act" means the California Subdivision Map Act, 

California Government Code § 66410 et seq. 

1.96 "Term" has the meaning set forth in Section 2.2. 

1.97 "Third-Party Challenge" means any administrative, legal or equitable 

action or proceeding instituted by any party other than the City or Developer challenging the 

validity or performance of any provision of this Agreement, the Project, the Approvals or Later 

Approvals, the adoption or certification of the FEIR or other actions taken pursuant to CEQA, or 

other approvals under Laws relating to the Project, any action taken by the City or Developer in 

furtherance of this Agreement, or any combination thereof relating to the Project or any portion 

thereof. 

1.98 "Transfer," "Transferee" and "Transferred Property" have the 

meanings set forth in Section 12.1, and in all events excludes (1) a transfer of ownership or 

membership interests in Developer or any Transferee, (2) grants of easement or of occupancy 

rights for existing or completed Buildings or other improvements (including, without limitation, 

space leases in Buildings), and (3) the placement of a Mortgage on the Project Site. 

1.99 "Vested Elements" has the meaning set forth in Section 5.1. 

1.100 "Workforce Agreement" means the Workforce Agreement attached 

hereto as Exhibit I. 

2. EFFECTIVE DA TE; TERM 

2.1 Effective Date. This Agreement shall take effect upon the later of (i) the 

full execution and delivery of this Agreement by the Parties and (ii) the date the Enacting 

Ordinance is effective and operative ("Effective Date"). 
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2.2 Term. The term of this Agreement shall commence upon the Effective 

Date and shall continue in full force and effect for fifteen (15) years thereafter unless extended or 

earlier terminated as provided herein ("Term"); provided, however, that (i) the Term shall be 

extended for each day of a Litigation Extension and (ii) Developer shall have the right to 

terminate this Agreement with respect to a legal parcel upon completion of the Building within 

that parcel and the Associated Community Benefits for that Building, as set forth in Section 7 .1. 

The term of any conditional use permit, planned unit development, any tentative Subdivision 

Map, and any subsequent subdivision map shall be for the longer of (x) the Term (as it relates to 

the applicable parcel) or (y) the term otherwise allowed under the Subdivision Map Act or 

conditional use/planned unit development approval, as applicable. 

3. GENERAL RIGHTS AND OBLIGATIONS 

3 .1 Development of the Project. Developer shall have the vested right to 

develop the Project in accordance with and subject to the provisions of this Agreement, and the 

City shall consider and process all Later Approvals for development of the Project in accordance 

with and subject to the provisions of this Agreement. The Parties acknowledge (i) that 

Developer has obtained all Approvals from the City required to Commence Construction of the 

Project, other than any required Later Approvals and (ii) that Developer may proceed in 

accordmi.ce with this Agreement with the construction and, upon completion, use and occupancy 

of the Project as a matter of right, subject to the attainment of any required Later Approvals and 

any Non-City Approvals. 

3.2 Workforce. Developer shall require project sponsors, contractors, 

consultants, subcontractors and subconsultants, as applicable, to undertake workforce 
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development activities in both the construction and end use phases of the Project in accordance 

with the Workforce Agreement attached as Exhibit I. 

4. PUBLIC BENEFITS; DEVELOPER OBLIGATIONS AND CONDITIONS 

TO DEVELOPER'S PERFORMANCE 

4.1 Community Benefits Exceed Those Required by Existing Ordinances and 

Regulations. The Parties acknowledge and agree that the development of the Project in 

accordance with this Agreement provides a number of public benefits to the City beyond those 

achievable through existing Laws, including, but not limited to, those set forth in this Article 4 

(the "Community Benefits"). The City acknowledges and agrees that a number of the 

Community Benefits would not be otherwise achievable without the express agreement of 

Developer under this Agreement. Developer acknowledges and agrees that, as a result of the 

benefits to Developer under this Agreement, Developer has received good and valuable 

consideration for its provision of the Community Benefits, and that the City would not be willing 

to enter into this Agreement without the Community Benefits. Payment or delivery of each of 

the Community Benefits is tied to a specific Building as described in the Community Benefits 

Linkages Schedule attached as Schedule 1 to this Agreement or as described elsewhere in this 

Agreement (each, an "Associated Community Benefit"). Upon Developer's Commencement of 

Construction, the Associated Community Benefits tied to that Building shall survive the 

expiration or tennination of this Agreement to the date of completion of the Associated 

Community Benefit. Time is of the essence with respect to the completion of the Associated 

Community Benefits. 

4.1.1 Community Benefits. Developer shall provide the following 

Community Benefits (collectively, the "Community Benefit Programs"): 
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(a) the Housing Program benefits as fmiher described m 

Exhibit D and Schedule 1; and 

(b) the Project Open Space and Streetscape Improvements, 

including the Open Space In-Kind Agreement obligations, all as further described in Exhibits C, 

C-1 and C-2 and Schedule 1. 

4.2 Conditions to Performance of Community Benefits. Developer's 

obligation to perform each Associated Community Benefit is expressly conditioned upon each 

and all of the following conditions precedent: 

(a) All Approvals for the applicable Building to which the 

Associated Community Benefit is tied shall have been Finally Granted; 

(b) Developer shall have obtained all Later Approvals 

necessary to Commence Construction of the applicable Building to which the Associated 

Community Benefit is tied, and the same shall have been Finally Granted, except to the extent 

that such Later Approvals have not been obtained or Finally Granted due to the failure of 

Developer to timely initiate and then diligently and in good faith pursue such Later Approvals. 

Whenever this Agreement requires completion of an Associated Community Benefit at or before 

completion of a Building, the City may withhold a ce1iificate of occupancy for that Building 

until the required Associated Community Benefit is completed or Developer has provided the 

City with adequate security for completion of such Associated Community Benefit (e.g., a bond 

or letter of credit) as approved by the Planning Director in his or her reasonable discretion 

(following consultation with the City Attorney). In determining the need for and reasonableness 

of any such security, the Planning Director (in consultation with the City Attorney) shall 
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consider any existing or proposed security, such as any bonds required under the Subdivision 

Map Act; and 

( c) Developer shall have Commenced Construction of the 

building to which the Associated Community Benefit applies. 

4.3 No Additional CEOA Review Required; Reliance on FEIR for Future 

Discretionary Approvals. The Parties acknowledge that the FEIR prepared for the Project 

complies with CEQA. The Parties further acknowledge that (a) the FEIR contains a thorough 

analysis of the Project and possible alternatives, (b) the Mitigation Measures have been adopted 

to eliminate or reduce to an acceptable level certain adverse environmental impacts of the 

Project, and ( c) the Board of Supervisors adopted CEQA Findings, including a statement of 

overriding considerations in connection with the Approvals, pursuant to CEQA Guidelines 

Section 15093, for those significant impacts that could not be mitigated to a less than significant 

level. Accordingly, the City does not intend to conduct any further environmental review or 

mitigation under CEQA for any aspect of the Project vested under this Agreement. The City 

shall rely on the FEIR, to the greatest extent possible in accordance with applicable Laws, in all 

future discretionary actions related to the Project; provided, however, that nothing shall prevent 

or limit the discretion of the City to conduct additional enviromnental review in connection with 

any Later Approvals to the extent that such additional environmental review is required by 

applicable Laws, including CEQA. 

4.3.1 Compliance with CEOA Mitigation Measures. Developer shall 

comply with all Mitigation Measures imposed as applicable to the Project except for any 

Mitigation Measures that are expressly identified as the responsibility of a different party or 

entity. Without limiting the foregoing, Developer shall be responsible for the completion of all 
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Mitigation Measures identified as the responsibility of the "owner" or the "project sponsor". The 

Parties expressly acknowledge that the FEIR and the associated MMRP are intended to be used 

in connection with each of the Later Approvals to the extent appropriate and permitted under 

applicable Law. Nothing in this Agreement shall limit the ability of the City to impose 

conditions on any new, discretionary permit resulting from Material Changes as such conditions 

are determined by the City to be necessary to mitigate adverse environmental impacts identified 

through the CEQA process and associated with the Material Changes or otherwise to address 

significant environmental impacts as defined by CEQA created by an approval or permit; 

provided, however, any such conditions must be in accordance with applicable Law. 

4.4 Nondiscrimination. In the performance of this Agreement, Developer 

agrees not to discriminate against any employee, City employee working with Developer's 

contractor or subcontractor, applicant for employment with such contractor or subcontractor, or 

against any person seeking accommodations, advantages, facilities, privileges, services, or 

membership in all business, social, or other establishments or organizations, on the basis of the 

fact or perception of a person's race, color, creed, religion, national origin, ancestry, age, height, 

weight, sex, sexual orientation, gender identity, domestic partner status, marital status, disability 

or Acquired Immune Deficiency Syndrome or HIV status (AIDS/HIV status), or association with 

members of such protected classes, or in retaliation for opposition to discrimination against such 

classes. 

4.5 City Cost Recovery. 

4.5.1 Developer shall timely pay to the City all Impact Fees and 

Exactions applicable to the Project or the Project Site as set forth in Section 5.7. 
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4.5.2 Developer shall timely pay to the City all Processing Fees 

applicable to the processing or review of applications for the Approvals and Later Approvals. 

4.5.3 Developer shall pay to the City all City Costs incurred m 

connection with the drafting and negotiation of this Agreement, defending the Approvals and 

Later Approvals, and in processing and issuing any Later Approvals or administering this 

Agreement (except for the costs that are covered by Processing Fees), within sixty (60) days 

following receipt of a written invoice complying with Section 4.5.4 from the City. 

4.5.4 OEWD shall provide Developer on a quarterly basis (or such 

alternative period as agreed to by the Parties) a reasonably detailed statement showing costs 

incurred by OEWD, the City Agencies and the City Attorney's Office, including the hourly rates 

for each City staff member at that time, the total number of hours spent by each City staff 

member during the invoice period, any additional costs incurred by the City Agencies and a brief 

non-confidential description of the work completed (provided, for the City Attorney's Office, the 

billing statement will be reviewed and approved by OEWD but the cover invoice forwarded to 

Developer will not include a description of the work). OEWD will use reasonable efforts to 

provide an accounting of time and costs from the City Attorney's Office and each City Agency in 

each invoice; provided, however, if OEWD is unable to provide an accounting from one or more 

of such parties, then OEWD may send an invoice to Developer that does not include the charges 

of such party or parties without losing any right to include such charges in a future or 

supplemental invoice but subject to the eighteen (18) month deadline set forth below in this 

Section 4.5.4. Developer's obligation to pay the City Costs shall survive the termination of this 

Agreement. Developer shall have no obligation to reimburse the City for any City Cost that is 

not invoiced to Developer within eighteen (18) months from the date the City Cost was incurred. 
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The City will maintain records, in reasonable detail, with respect to any City Costs and upon 

written request of Developer, and to the extent not confidential, shall make such records 

available for inspection by Developer. 

4.5.5 If Developer in good faith disputes any portion of an invoice, then 

within sixty (60) days following receipt of the invoice Developer shall provide notice of the 

amount disputed and the reason for the dispute, and the Parties shall use good faith efforts to 

reconcile the dispute as soon as practicable. Developer shall have no right to withhold the 

disputed amount. If any dispute is not resolved within ninety (90) days following Developer's 

notice to the City of the dispute, Developer may pursue all remedies at law or in equity to 

recover the disputed amount. 

4.6 Prevailing Wages. Developer agrees that all persons perfonning labor in 

the construction of the Public Improvements on the Project Site shall be paid not less than the 

highest prevailing rate of wages for the labor so performed consistent with the requirements of 

Section 6.22(E) of the Administrative Code, shall be subject to the same hours and working 

conditions, and shall receive the same benefits as in each case are provided for similar work 

performed in San Francisco, California, and Developer shall include this requirement in any 

construction contract entered into by Developer for any such public improvements. Upon 

request, Developer and its contractors will provide to City any workforce payroll records as 

needed to confirm compliance with this Section. Without limiting the foregoing, Developer shall 

comply with all applicable state law requirements relating to the payment of prevailing wages. 

4.7 Indemnification of City. Developer shall indemnify, reimburse, and hold 

harmless the City and its officers, agents and employees (the "City Parties") from and, if 

requested, shall defend them against any and all loss, cost, damage, injury, liability, and claims 

14419.004 4852-1102-9602.1 23 



("Losses") arising or resulting directly or indirectly from (i) any third party claim arising from a 

Default by Developer under this Agreement, (ii) Developer's failure to comply with any 

Approval, Later Approval or Non-City Approval, (iii) the failure of any improvements 

constructed pursuant to the Approvals or Later Approvals to comply with any Federal or State 

Laws, the Existing Standards or any permitted New City Laws, (iv) any accident, bodily injury, 

death, personal injury, or loss of or damage to property occurring on the Project Site (or the 

public right of way adjacent to the Project Site) in connection with the construction by Developer 

or its agents or contractors of any improvements pursuant to the Approvals, Later Approvals or 

this Agreement, (v) a Third-Party Challenge instituted against the City or any of the City Parties, 

(vi) any dispute between Developer, its contractors or subcontractors relating to the construction 

of any part of the Project, and (vii) any dispute between Developer and any Transferee or any 

subsequent owner of any of the Project Site relating to any assignment of this Agreement or the 

obligations that run with the land, or any dispute between Developer and any Transferee or other 

person relating to which party is responsible for performing certain obligations under this 

Agreement, each regardless of the negligence of and regardless of whether liability without fault 

is imposed or sought to be imposed on the City or any of the City Parties, except to the extent 

that any of the foregoing indemnification obligations is void or otherwise unenforceable under 

applicable Law, and except to the extent such Loss is the result of the negligence or willful 

misconduct of the City Parties. The foregoing indemnity shall include, without limitation, 

reasonable attorneys' fees and costs and the City's reasonable cost of investigating any claims 

against the City or the City Parties. All indemnifications set forth in this Agreement shall 

survive the expiration or termination of this Agreement, to the extent such indemnification 

obligation arose from an event occurring before the expiration or termination of this Agreement. 
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To the extent the indemnifications relate to Developer's obligations that survive the expiration or 

termination of this Agreement, the indemnifications shall survive for the term of the applicable 

obligation plus four (4) years. 

5. VESTING AND CITY OBLIGATIONS 

5.1 Vested Rights. By the Approvals, the City has made a policy decision that 

the Project, as described in and as may be modified in accordance with the Approvals, is in the 

best interests of the City and promotes the public health, safety and welfare. Developer shall 

have the vested right to develop the Project as set forth in this Agreement, including without 

limitation with the following vested elements: the locations and numbers of Buildings proposed, 

the land uses, height and bulk limits, including the maximum density, intensity and gross square 

footages, the permitted uses, the provisions for open space, vehicular access, and parking, 

(collectively, the "Vested Elements"; provided the Existing Uses on the Project Site shall also 

be included as Vested Elements). The Vested Elements are subject to and shall be governed by 

Applicable Laws. The expiration of any Building pennit or Approval shall not limit the Vested 

Elements, and Developer shall have the right to seek and obtain subsequent Building permits or 

approvals, including Later Approvals, at any time during the Term, any of which shall be 

governed by Applicable Laws. Each Later Approval, once granted, shall be deemed an Approval 

for purposes of this Section 5.1. 

5.2 Existing Standards. The City shall process, consider, and review all Later 

Approvals in accordance with (i) the Approvals, (ii) the San Francisco General Plan, the 

Municipal Code (including the Subdivision Code), and all other applicable City policies, rules 

and regulations, as each of the foregoing is in effect on the Effective Date ("Existing 
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Standards"), as the same may be amended or updated in accordance with permitted New City 

Laws as set forth in Section 5.6, and (iii) this Agreement (collectively, "Applicable Laws"). 

5.3 Criteria for Later Approvals. Developer shall be responsible for obtaining 

all required Later Approvals before the start of any construction. The City, in granting the 

Approvals and vesting the Project through this Agreement, is limiting its future discretion with 

respect to Later Approvals to the extent that they are consistent with the Approvals and this 

Agreement. The City shall not disapprove applications for Later Approval based upon an item or 

element that is consistent with the Approvals, and shall consider all such applications in 

accordance with its customary practices (subject to the requirements of this Agreement). The 

City may subject a Later Approval to any condition that is necessary to bring the Later Approval 

into compliance with Applicable Laws. For any part of a Later Approval request that has not 

been previously reviewed or considered by the applicable City Agency (such as additional details 

or plans), the City Agency shall exercise its discretion consistent with the Planning Code and the 

Approvals and otherwise in accordance with the City's customary practice. Nothing in this 

Agreement shall preclude the City from applying New City Laws for any development not 

within the definition of the "Project" under this Agreement. 

5.4 Strict Building Code Compliance. Notwithstanding anything in this 

Agreement to the contrary, when considering any application for a Later Approval, the City or 

the applicable City Agency shall apply the applicable provisions, requirements, rules, or 

regulations that are contained in the San Francisco Building Codes, including the Public Works 

Code (which includes the Stormwater Management Ordinance), Subdivision Code, Mechanical 

Code, Electrical Code, Green Building Code, Housing Code, Plumbing Code, Fire Code, or other 

uniform construction codes applicable on a City-Wide basis. 
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5.5 Denial of a Later Approval. If the City denies any application for a Later 

Approval that implements a Building that is part of the Project, the City must specify in writing 

the reasons for such denial and shall suggest modifications required for approval of the 

application. Any such specified modifications shall be consistent with Applicable Laws, and 

City staff shall approve the application if it is subsequently resubmitted for City review and 

corrects or mitigates, to the City's reasonable satisfaction, the stated reasons for the earlier denial 

in a manner that is consistent and compliant with Applicable Laws and does not include new or 

additional information or materials that give the City a reason to object to the application under 

the standards set forth in this Agreement. 

5.6 New City Laws. All future changes to Existing Standards and any other 

Laws, plans or policies adopted by the City or adopted by voter initiative after the Effective Date 

("New City Laws") shall apply to the Project and the Project Site except to the extent they 

conflict with this Agreement or the terms and conditions of the Approvals .. In the event of such a 

conflict, the terms of this Agreement and the Approvals shall prevail, subject to the terms of 

Section 5.8. 

5.6.1 New City Laws shall be deemed to conflict with this Agreement 

and the Approvals if they: 

(a) limit or reduce the density or intensity of the Project, or any 

part thereof, or otherwise require any reduction in the square footage or number of proposed 

Buildings or change the location of proposed Buildings or change or reduce other improvements 

from that permitted under the Approvals; 
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(b) limit or reduce the height or bulk of the Project, or any part 

thereof, or otherwise require any reduction in the height or bulk of individual Buildings or other 

improvements that are part of the Project under the Approvals; 

( c) limit, reduce or change the location of vehicular access, 

parking or loading from that permitted under the Approvals; 

( d) limit any land uses for the Project from that permitted 

under the Approvals or the Existing Uses; 

( e) change or limit the Approvals or Existing Uses; 

(f) materially delay, limit or control the rate, timing, phasing, 

or sequencing of the Project, including the demolition of existing buildings at the Project Site, 

except as expressly set forth in this Agreement; 

(g) require the issuance of permits or approvals by the City 

other than those required under the Existing Standards, except for permits or approvals required 

on a City-Wide basis, that relate to the construction of improvements, and that do not prevent 

construction of the Project as intended by this Agreement; 

(h) limit or control the availability of public utilities, services 

or facilities, or any privileges or rights to public utilities, services, or facilities for the Project; 

(i) materially and adversely limit the processing or procuring 

of applications and approvals of Later Approvals that are consistent with Approvals; 

(i) increase the percentage of required affordable or BMR 

Units, change the AMI percentage levels for the affordable housing pricing or income eligibility, 

change the requirements regarding unit size or unit type, or increase the amount or change the 

configuration of required open space; or 
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(k) impose new or modified Impact Fees and Exactions on the 

Project (as is expressly prohibited in Section 5.7.2). 

5.6.2 Developer shall have the right, from time to time and at any time, 

to file subdivision map applications (including phased final map applications and development­

specific condominium map or plan applications) with respect to some or all of the Project Site, 

and shall subdivide the Project Site to create separate parcels for the CCH Property and the 

Colton Street Parcel before starting construction of the Project as shown generally in Exhibit B. 

The specific boundaries of parcels shall be set by Developer and approved by the City during the 

subdivision process. Nothing in this Agreement shall authorize Developer to subdivide or use 

any of the Project Site for purposes of sale, lease or financing in any manner that conflicts with 

the Subdivision Map Act or with the Subdivision Code. Nothing in this Agreement shall prevent 

the City from enacting or adopting changes in the methods and procedures for processing 

subdivision and parcel maps so long as such changes do not conflict with the provisions of this 

Agreement or · with the Approvals. Developer shall cause any Mortgagee to provide its 

authorized signature on any final subdivision map with respect to the Project, which shall include 

consent and acknowledgement of the BMR units and Affordable Supportive Housing Units 

requirements, with specified AMI levels, for the life of the Project, in accordance with this 

Agreement. 

5.7 Fees and Exactions. 

5.7.1 Generally. The Project shall only be subject to the Processing Fees 

and Impact Fees and Exactions as set forth in this Section 5.7, and the City shall not impose any 

new Processing Fees or Impact Fees and Exactions on the development of the Project or impose 

new conditions or requirements for the right to develop the Project (including required 
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contributions of land, public amenities or services) except as set forth in this Agreement. The 

Parties acknowledge that the provisions contained in this Section 5.7 are intended to implement 

the intent of the Parties that Developer have the right to develop the Project pursuant to specified 

and known criteria and rules, and that the City receive the benefits which will be conferred as a 

result of such development without abridging the right of the City to act in accordance with its 

powers, duties and obligations, except as specifically provided in this Agreement. 

5.7.2 Impact Fees and Exactions. During the Term, as extended by the 

Litigation Extension (if any), no Impact Fees and Exactions shall apply to the Project or 

components thereof except for (i) those Impact Fees and Exactions specifically set forth on 

Schedule 1 and Exhibits C and D, (ii) the SFPUC Capacity Charges, and (iii) New City Laws 

that do not conflict with this Agreement as set forth in Section 5.6, and (iv) as expressly set forth 

below in this Section. The Impact Fees and Exactions and SFPUC Capacity Charges shall be 

calculated and determined at the time payable in accordance with the City requirements on that 

date, and the parties acknowledge and agree that the Impact Fees and Exactions shall be subject 

to the Planning Department's final confirmation once the applicable final land uses and Gross 

Floor Area are determined. Accordingly, Developer shall be subject to any increase or decrease 

in the fee amount payable and any changes in methodology of calculation ( e.g., use of a different 

index to calculate annual increases) but will not be subject to any new types oflmpact Fees and 

Exactions or modification to existing Impact Fees and Exactions after the Effective Date except 

as described in Section 5.6 and this Section. Developer agrees that any new impact fee or 

exaction enacted after the Effective Date that (i) is of City-wide applicability or is applicable to 

the entire the Market & Octavia Area Plan area ( e.g., applies to all retail development in the City 

or only retail development within the boundaries of the entire Market & Octavia Area Plan), (ii) 
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does not pertain to affordable housing, open space or community improvements (for which this 

Agreement reflects the required Developer contributions), and (iii) would otherwise apply to the 

Project, shall apply to the Project or the applicable portion thereof. Notwithstanding the 

foregoing, City and Developer acknowledge that, as of the date of this Agreement, the City 

intends to enact a new plan area known as the "Hub", the boundaries of which would include the 

Project Site, and that such Hub plan area may provide height increases or other opportunities for 

more dense development in return for higher affordability requirements and other impact fees. 

City and Developer agree that the Project shall not be subject to any Hub plan area controls, 

including affordability requirements, and any new Hub plan area Impact Fees and Exactions, so 

long as the Project is developed substantially in accordance with the terms and provisions of this 

Agreement, as opposed to being developed pursuant to the controls of the Hub plan if and when 

such plan is enacted. 

5.7.3 Processing Fees. Developer shall pay all Processing Fees in effect, 

on a City-wide basis, at the time that Developer applies for a Later Approval for which such 

Processing Fee is payable in connection with the applicable part of the Project. 

5.8 Changes in Federal or State Laws. 

5.8.1 City's Exceptions. Notwithstanding any prov1s10n 111 this 

Agreement to the contrary, each City Agency having jurisdiction over the Project shall exercise 

its discretion under this Agreement in a manner that is consistent with the public health and 

safety and shall at all times retain its respective authority to take any action that is necessary to 

protect the physical health and safety of the public (the "Public Health and Safety Exception") 

or reasonably calculated and narrowly drawn to comply with applicable changes in Federal or 

State Law affecting the physical environment (the "Federal or State Law Exception"), 
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including the authority to condition or deny a Later Approval or to adopt a new Law applicable 

to the Project so long as such condition or denial or new regulation (i)(a) is limited solely to 

addressing a specific and identifiable issue in each case required to protect the physical health 

and safety of the public, or (b) is required to comply with a Federal or State Law and in each 

case not for independent discretionary policy reasons that are inconsistent with the Approvals or 

this Agreement and (ii) is applicable on a City-Wide basis to the same or similarly situated uses 

and applied in an equitable and non-discriminatory manner. Developer retains the right to 

dispute any City reliance on the Public Health and Safety Exception or the Federal or State Law 

Exception. 

5.8.2 Changes in Federal or State Laws. If Federal or State Laws issued, 

enacted, promulgated, adopted, passed, approved, made, implemented, amended, or interpreted 

after the Effective Date have gone into effect and (i) preclude or prevent compliance with one or 

more provisions of the Approvals or this Agreement, or (ii) materially and adversely affect 

Developer's or the City's rights, benefits or obligations under this Agreement, then such 

provisions of this Agreement shall be modified or suspended as may be necessary to comply 

with such Federal or State Law. In such event, this Agreement shall be modified only to the 

extent necessary or required to comply with such Law, subject to the provisions of Section 5.8.4, 

as applicable. 

5.8.3 Changes to Development Agreement Statute. This Agreement has 

been entered into in reliance upon the provisions of the Development Agreement Statute. No 

amendment of or addition to the Development Agreement Statute which would affect the 

interpretation or enforceability of this Agreement or increase the obligations or diminish the 

development rights of Developer hereunder, or increase the obligations or diminish the benefits 
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to the City hereunder shall be applicable to this Agreement unless such amendment or addition is 

specifically required by Law or is mandated by a court of competent jurisdiction. If such 

amendment or change is permissive rather than mandatory, this Agreement shall not be affected. 

5.8.4 Effect on Agreement. If any of the modifications, amendments or 

additions described in this Section 5.8 would materially and adversely affect the construction, 

development, use, operation, or occupancy of the Project as currently contemplated by the 

Approvals, or any material portion thereof, such that the Project, or the applicable portion 

thereof, becomes economically infeasible (a "Law Adverse to Developer"), then Developer 

shall notify the City and propose amendments or solutions that would maintain the benefit of the 

bargain (that is this Agreement) for both Parties. If any of the modifications, amendments or 

additions described in Section 5.8 would materially and adversely affect or limit the Community 

Benefits (a "Law Adverse to the City"), then the City shall notify Developer and propose 

amendments or solutions that would maintain the benefit of the bargain (that is this Agreement) 

for both Parties. Upon receipt of a notice under this Section 5.8.4, the Parties agree to meet and 

confer in good faith for a period of not less than ninety (90) days in an attempt to resolve the 

issue. If the Parties cannot resolve the issue in ninety (90) days or such longer period as may be 

agreed to by the Paiiies, then the Parties shall mutually select a mediator at JAMS in San 

Francisco for nonbinding mediation for a period of not less than thirty (30) days. If the Parties 

remain unable to resolve the issue following such mediation, then either party shall have the right 

to seek available remedies at law or in equity to maintain the benefit of the bargain or 

alternatively to seek termination of this Agreement if the benefit of the bargain cannot be 

maintained in light of the Law Adverse to Developer or Law Adverse to the City. 
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5.9 No Action to Impede Approvals. Except and only as required under 

Section 5.8, the City shall take no action under this Agreement nor impose any condition on the 

Project that would conflict with this Agreement or the Approvals. An action taken or condition 

imposed shall be deemed to be in conflict with this Agreement or the Approvals if such actions 

or conditions result in the occurrence of one or more of the circumstances identified in 

Section 5.6.1. 

5.10 Estoppel Certificates. Developer may, at any time, and from time to time, 

deliver notice to the Planning Director requesting that the Planning Director certify to Developer, 

a potential Transferee, or a potential lender to Developer, in writing that to the best of the 

Planning Director's knowledge: (i) this Agreement is in full force and effect and a binding 

obligation of the Parties; (ii) this Agreement has not been amended or modified, and if so 

amended or modified, identifying the amendments or modifications and stating their date and 

providing a copy or referring to the recording information; (iii) Developer is not in Default in the 

performance of its obligations under this Agreement, or if in Default, to describe therein the 

nature and amount of any such Defaults; and (iv) the findings of the City with respect to the most 

recent annual review performed pursuant to Section 8. The Planning Director, acting on behalf 

of the City, shall execute and return such certificate within forty-five ( 45) days following receipt 

of the request. 

5.11 Existing, Continuing Uses and Interim Uses. The Parties acknowledge 

that the Existing Uses are lawfully authorized uses and may continue as such uses may be 

modified by the Project, provided that any modification thereof not a component of or 

contemplated by the Project is subject to Planning Code Section 178 and the applicable 

provisions of Section 5. Developer may install interim or temporary uses on the Project Site, 
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which uses must be consistent with those uses allowed under the Project's zoning and the Project 

SUD. 

5.12 Taxes. Nothing in this Agreement limits the City's ability to impose new 

or increased taxes or special assessments, or any equivalent or substitute tax or assessment, 

provided (i) the City shall not institute, on its own initiative, proceedings for any new or 

increased special tax or special assessment for a land-secured financing district (including the 

special taxes under the Mello-Roos Community Facilities Act of 1982 (Government Code §§ 

53311 et seq.) but not including business improvement districts or community benefit districts 

formed by a vote of the affected property owners) that includes the Project Site unless the new 

district is City-Wide or Developer gives its prior written consent to or requests such proceedings, 

and (ii) no such tax or assessment shall be targeted or directed at the Project, including, without 

limitation, any tax or assessment targeted solely at all or any part of the Project Site. Nothing in 

the foregoing prevents the City from imposing any tax or assessment against the Project Site, or 

any portion thereof, that is enacted in accordance with Law and applies to all similarly-situated 

property on a City-Wide basis. 

6. NO DEVELOPMENT OBLIGATION 

There is no requirement under this Agreement that Developer initiate or complete 

development of the Project, or any po1iion thereof. There is also no requirement that 

development be initiated or completed within any period of time or in any particular order, 

subject to the requirement to complete Associated Community Benefits for each Building 

commenced by Developer as set forth in Section 4.1. The development of the Project is subject 

to numerous factors that are not within the control of Developer or the City, such as availability 

of financing, interest rates, access to capital, and similar factors. Except as expressly required by 
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this Agreement, the City acknowledges that Developer may develop the Project in such order 

and at such rate and times as Developer deems appropriate within the exercise of its sole and 

subjective business judgment. In Pardee Construction Co. v. City of Camarillo, 37 Cal.3d 465 

(1984), the California Supreme Court ruled that the failure of the parties therein to provide for 

the timing of development resulted in a later adopted initiative restricting the timing of 

development and controlling the parties' agreement. It is the intent of the Parties to avoid such a 

result by acknowledging and providing for the timing of development of the Project in the 

manner set forth herein. The City acknowledges that such a right is consistent with the intent, 

purpose and understanding of the Parties to this Agreement, and that without such a right, 

Developer's development of the Project would be subject to the uncertainties sought to be 

avoided by the Development Agreement Statute, Chapter 56 and this Agreement. 

7. MUTUAL OBLIGATIONS 

7.1 Notice of Completion, Revocation or Termination. Within thirty (30) days 

after any early revocation or termination of this Agreement (as to all or any part of the Project 

Site), the Parties agree to execute a written statement acknowledging such revocation or 

termination, signed by the appropriate agents of the City and Developer, and record such 

instrument in the Official Records. In addition, within thirty (30) days after Developer's request, 

when each Building and all of the Associated Community Benefits tied to that Building have 

also been completed, the City and Developer shall execute and record a notice of completion in 

the form attached as Exhibit G for the applicable property. 

7.2 General Cooperation; Agreement to Cooperate. The Parties agree to 

cooperate with one another to expeditiously implement the Project in accordance with the 

Approvals, any Later Approvals and this Agreement, and to undertake and complete all actions 
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or proceedings reasonably necessary or appropriate to ensure that the objectives of this 

Agreement, the Approvals and any Later Approvals are implemented. Except for ordinary 

administrative costs of the City, nothing in this Agreement obligates the City to spend any sums 

of money or incur any costs other than City Costs or costs that Developer reimburses through the 

payment of Processing Fees. The Parties agree that the Planning Department will act as the 

City's lead agency to facilitate coordinated City review of applications for the Project. 

7.2.1 Developer shall assist and cooperate with the City at Developer's 

own expense in connection with any Third-Party Challenge. The City Attorney's Office may use 

its own legal staff or outside counsel in connection with defense of the Third-Party Challenge, at 

the City Attorney's sole discretion. Developer shall reimburse the City for its actual costs in 

defense of the action or proceeding, including but not limited to the time and expenses of the 

City Attorney's Office (at the non-discounted rates then charged by the City Attorney's Office) 

and any consultants; provided, however, Developer shall have the right to monthly invoices for 

all such costs. 

7.2.2 To the extent that any such action or proceeding challenges or a 

judgment is entered limiting Developer's right to proceed with the Project or any material portion 

thereof under this Agreement (whether the Project commenced or not), including the City's 

actions taken pursuant to CEQA, Developer may elect to tenninate this Agreement. Upon any 

such termination (or, upon the entry of a judgment terminating this Agreement, if earlier), the 

City and Developer shall jointly seek to have the Third-Party Challenge dismissed and 

Developer shall have no obligation to reimburse City defense costs that are incurred after the 

dismissal ( other than, in the case of a partial termination by Developer, any defense costs with 

respect to the remaining portions of the Project). Notwithstanding the foregoing, if Developer 
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conveys or transfers some but not all of the Project, or a party takes title to Foreclosed Property 

constituting only a portion of the Project, and, therefore, there is more than one party that 

assumes obligations of "Developer" under this Agreement, then only the Party holding the 

interest in such portion of the Project shall have the right to terminate this Agreement as to such 

portion of the Project (and only as to such portion), and no termination of this Agreement by 

such Party as to such Party's portion of the Project shall effect a termination of this Agreement as 

to any other portion of the Project. 

7.2.3 The filing of any Third Party Challenge shall not delay or stop the 

development, processing or construction of the Project or the issuance of Later Approvals unless 

the third party obtains a court order preventing the activity. 

7.3 Good Faith and Fair Dealing. The Parties shall cooperate with each other 

and act in good faith in complying with the provisions of this Agreement and implementing the 

Approvals and any Later Approvals. 

7.4 Other Necessary Acts. Each Party shall use good faith efforts to take such 

further actions as may be reasonably necessary to carry out this Agreement, the Approvals and 

any Later Approvals, in accordance with the tenns of this Agreement (and subject to all 

applicable Laws) in order to provide and secure to each Paiiy the full and complete enjoyment of 

its rights and privileges hereunder. 

8. PERIODIC REVIEW OF DEVELOPER'S COMPLIANCE 

8.1 Annual Review. Pursuant to Section 65865.1 of the Development 

Agreement Statute and Section 56.17 of the Administrative Code ( as of the Effective Date), at 

the beginning of the second week of each January following final adoption of this Agreement 

and for so long as the Agreement is in effect (the "Annual Review Date"), the Planning Director 
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shall commence a review to ascertain whether Developer has, in good faith, complied with the 

Agreement. The failure to commence such review in January shall not waive the Planning 

Director's right to do so later in the calendar year. The Planning Director may elect to forego an 

annual review if no significant construction work occurred on the Project Site during that year, or 

if such review is otherwise not deemed necessary. 

8.2 Review Procedure. In conducting the required initial and annual reviews 

of Developer's compliance with this Agreement, the Planning Director shall follow the process 

set forth in this Section 8.2. 

8.2.1 Required Information from Developer. Within sixty (60) days 

following request by the Planning Director, Developer shall provide a letter to the Planning 

Director explaining, with appropriate backup documentation, Developer's compliance with this 

Agreement for the preceding calendar year, including, but not limited to, compliance with the 

requirements regarding Community Benefits. The burden of proof, by substantial evidence, of 

compliance is upon Developer. The Planning Director shall post a copy of Developer's 

submittals on the Planning Department's website. 

8.2.2 City Report. Within sixty (60) days after Developer submits such 

letter, the Planning Director shall review the information submitted by Developer and all other 

available evidence regarding Developer's compliance with this Agreement, and shall consult 

with applicable City Agencies as appropriate. All such available evidence, including final staff 

reports, shall, upon receipt by the City, be made available as soon as possible to Developer. The 

Planning Director shall notify Developer in writing whether Developer has complied with the 

terms of this Agreement (the "City Report"), and post the City Report on the Planning 

Department's website. If the Planning Director finds Developer not in compliance with this 
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Agreement, then the City may pursue available rights and remedies in accordance with this 

Agreement and Chapter 56. The City's failure to initiate or to timely complete the annual review 

shall not be a Default and shall not be deemed to be a waiver of the right to do so at a later date. 

All costs incurred by the City under this Section shall be included in the City Costs. 

8.2.3 Effect on Transferees. If Developer has effected a Transfer so that 

its interest in the Project Site has been divided between Developer and Transferees or between or 

among Transferees, then the annual review hereunder shall be conducted separately with respect 

to Developer and each Transferee, and if appealed, the Planning Commission and Board of 

Supervisors shall make its determinations and take its action separately with respect to 

Developer and each Transferee, as applicable, pursuant to Administrative Code Chapter 56. If 

the Board of Supervisors terminates, modifies or takes such other actions as may be specified in 

Administrative Code Chapter 56 and this Agreement in connection with a detennination that 

Developer or a Transferee has not complied with the tenns and conditions of this Agreement, 

such action by the Planning Director, Planning Commission, or Board of Supervisors shall be 

effective only as to the Party to whom the detennination is made and the portions of the Project 

Site in which such Party has an interest. 

8.2.4 Default. The rights and powers of the City under this Section 8.2 

are in addition to, and shall not limit, the rights of the City to tenninate or take other action under 

this Agreement on account of the commission by Developer of a Default. 

9. ENFORCEMENT OF AGREEMENT; DEFAULT; REMEDIES 

9.1 Enforcement. As of the date of this Agreement, the only Parties to this 

Agreement are the City and Developer. Except as expressly set forth in this Agreement (for 
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successors, Transferees and Mortgagees), this Agreement is not intended, and shall not be 

construed, to benefit or be enforceable by any other person or entity whatsoever. 

9.2 Meet and Confer Process. Before sending a notice of default in 

accordance with Section 9.3, the Party which may assert that the other Party has failed to 

perform or fulfill its obligations under this Agreement shall first attempt to meet and confer with 

the other Party to discuss the alleged failure and shall permit such Party a reasonable period, but 

not less than ten (10) days, to respond to or cure such alleged failure; provided, however, the 

meet and confer process shall not be required (i) for any failure to pay amounts due and owing 

under this Agreement, or (ii) if a delay in sending a notice pursuant to Section 9.3 would impair, 

prejudice or otherwise adversely affect a Party or its rights under this Agreement. The Party 

asserting such failure shall request that such meeting and conference occur within three (3) 

business days following the request and if, despite the good faith efforts of the requesting Party, 

such meeting has not occurred within seven (7) business days of such request, then such Party 

shall be deemed to have satisfied the requirements of this Section and may proceed in 

accordance with the issuance of a notice of default under Section 9 .3. 

9.3 Default. The following shall constitute a "Default" under this Agreement: 

(i) the failure to make any payment within sixty (60) days following notice that such payment 

was not made when due and demand for compliance; and (ii) the failure to perfonn or fulfill any 

other material term, provision, obligation, or covenant of this Agreement and the continuation of 

such failure for a period of sixty (60) days following notice and demand for compliance. 

Notwithstanding the foregoing, if a failure can be cured but the cure cannot reasonably be 

completed within sixty (60) days, then it shall not be considered a Default if a cure is 

commenced within said 60-day period and diligently prosecuted to completion thereafter. Any 
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notice of default given by a Party shall specify the nature of the alleged failure and, where 

appropriate, the manner in which said failure satisfactorily may be cured (if at all). 

Notwithstanding any other provision in this Agreement to the contrary, if Developer conveys or 

transfers some but not all of the Project or a party takes title to Foreclosed Property constituting 

only a portion of the Project, and, therefore there is more than one Party that assumes obligations 

of "Developer" under this Agreement, there shall be no cross-default between the separate 

Parties that assumed Developer obligations. Accordingly, a default by one "Developer" shall not 

be a Default by any other "Developer" that owns or controls a different portion of the Project 

Site. 

9.4 Remedies. 

9.4.1 Specific Performance. Subject to, and as limited by, the provisions 

of Sections 9.4.3, 9.4.4, and 9.5, in the event of a Default, the remedies available to a Party shall 

include specific performance of this Agreement in addition to any other remedy available at law 

or in equity. 

9.4.2 Termination. Subject to the limitation set forth in Section 9.4.4, in 

the event of a Default, the non-defaulting Party may elect to terminate this Agreement by 

sending a notice of tennination to the other Party, which notice of tennination shall state the 

Default. Any such termination shall be effective upon the date set forth in the notice of 

termination, which shall in no event be earlier than sixty (60) days following delivery of the 

notice. Consistent with Sections 9.3 and 12.3, there are no cross-defaults under this Agreement, 

and therefore ifthere is more than one "Developer" (as it relates to different parts of the Project 

Site), then any tennination of this Agreement for Default will be limited to the Developer that 

sent or received the termination notice. 
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9.4.3 Limited Damages. The Parties have determined that except as set 

forth in this Section 9.4.3, (i) monetary damages are generally inappropriate, (ii) it would be 

extremely difficult and impractical to fix or determine the actual damages suffered by a Party as 

a result of a Default hereunder, and (iii) equitable remedies and remedies at law, not including 

damages but including specific performance and termination, are particularly appropriate 

remedies for enforcement of this Agreement. Consequently, Developer agrees that the City shall 

not be liable to Developer for damages under this Agreement, and the City agrees that Developer 

shall not be liable to the City for damages under this Agreement, and each covenants not to sue 

the other for or claim any damages under this Agreement and expressly waives its right to 

recover damages under this Agreement, except as follows: (1) either Party shall have the right to 

recover actual damages only (and not consequential, punitive or special damages, each of which 

is hereby expressly waived) for a Party's failure to pay sums to the other Party as and when due 

under this Agreement, (2) the City shall have the right to recover actual damages for Developer's 

failure to make any payment due under any indemnity in this Agreement, (3) to the extent a court 

of competent jurisdiction determines that specific perfonnance is not an available remedy with 

respect to an unperformed Associated Community Benefit, the City shall have the right to 

monetary damages equal to the costs that the City incurs or will incur to complete the Associated 

Community Benefit as determined by the court, (4) either Party shall have the right to recover 

reasonable attorneys' fees and costs as set forth in Section 9.6, and (5) the City shall have the 

right to administrative penalties or liquidated damages if and only to the extent expressly stated 

in an Exhibit to this Agreement or in the applicable portion of the San Francisco Municipal Code 

incorporated into this Agreement. For purposes of the foregoing, "actual damages" means the 

actual amount of the sum due and owing under this Agreement, with interest as provided by 
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Law, together with such judgment collection activities as may be ordered by the judgment, and 

no additional sums. 

9.4.4 City Processing/Certificates of Occupancy. The City shall not be 

required to process any requests for approval or take other actions under this Agreement during 

any period in which payments due the City from Developer are past due; provided, however, if 

Developer has conveyed or transferred some but not all of the Project or a party takes tide to 

Foreclosed Property constituting only a portion of the Project, and, therefore, there is more than 

one party that assumes obligations of "Developer" under this Agreement, then the City shall 

continue to process requests and take other actions as to the other portions of the Project so long 

as the applicable Developer as to those portions is current on payments due the City. The City 

shall have the right to withhold a final certificate of occupancy for a Building until all of the 

Associated Community Benefits tied to that Building have been completed. For a Building to be 

deemed completed Developer shall have completed all of the streetscape and open space 

improvements described in Exhibit B, or a Later Approval, for that Building; provided, if the 

City issues a final certificate of occupancy before such items are completed, then Developer shall 

promptly complete such items following issuance. 

9.5 Time Limits; Waiver; Remedies Cumulative. Failure by a Party to insist 

upon the strict or timely perfonnance of any of the provisions of this Agreement by the other 

Party, irrespective of the length of time for which such failure continues, shall not constitute a 

waiver of such Party's right to demand strict compliance by such other Party in the future. No 

waiver by a Party of any condition or failure of performance, including a Default, shall be 

effective or binding upon such Party unless made in writing by such Party, and no such waiver 

shall be implied from any omission by a Party to take any action with respect to such failure. No 
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express written waiver shall affect any other condition, action or inaction, or cover any other 

period of time, other than any condition, action or inaction and/or period of time specified in 

such express waiver. One or more written waivers under any provision of this Agreement shall 

not be deemed to be a waiver of any subsequent condition, action or inaction, and the 

perfonnance of the same or any other term or provision contained in this Agreement. Nothing in 

this Agreement shall limit or waive any other right or remedy available to a Party to seek 

injunctive relief or other expedited judicial and/or administrative relief to prevent irreparable 

harm. 

9.6 Attorneys' Fees. Should legal action be brought by either Party against the 

other for a Default under this Agreement or to enforce any provision herein, the prevailing Party 

in such action shall be entitled to recover its reasonable attorneys' fees and costs. For purposes 

of this Agreement, "reasonable attorneys' fees and costs" means the reasonable fees and 

expenses of counsel to the Party, which may include printing, duplicating and other expenses, air 

freight charges, hiring of experts and consultants, and fees billed for law clerks, paralegals, 

librarians, and others not admitted to the bar but performing services under the supervision of an 

attorney. The term "reasonable attorneys' fees and costs" shall also include, without 

limitation, all such reasonable fees and expenses incurred with respect to appeals, mediation, 

arbitrations, and bankruptcy proceedings, and whether or not any action is brought with respect 

to the matter for which such fees and costs were incurred. For the purposes of this Agreement, 

the reasonable fees of attorneys of City Attorney's Office shall be based on the fees regularly 

charged by private attorneys with the equivalent number of years of experience in the subject 

matter area of the Law for which the City Attorney's Office's services were rendered who 
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practice in the City of San Francisco in law firms with approximately the same number of 

attorneys as employed by the Office of the City Attorney. 

10. FINANCING; RIGHTS OF MORTGAGEES 

10.1 Developer's Right to Mortgage. Nothing in this Agreement limits the 

right of Developer to mortgage or otherwise encumber all or any portion of the Project Site, or 

Developer's interest in the ground lease, for the benefit of any Mortgagee as security for one or 

more loans. Developer represents that, as of the Effective Date, there are no Mortgages on the 

Project Site other than the Ground Leases. 

10.2 Mortgagee Not Obligated to Construct. Notwithstanding any of the 

provisions of this Agreement (except as set forth in this Section and Section 10.5), a Mortgagee, 

including any Mortgagee who obtains title to the Project Site or any part thereof as a result of 

foreclosure proceedings, or conveyance or other action in lieu thereof, termination of any ground 

lease (including reversion of the fee interest to the ground lessor follow such termination), or 

other remedial action (including ground lease termination), shall in no way be obligated by the 

provisions of this Agreement to construct or complete the Project or any part thereof or to 

guarantee such construction or completion. The foregoing provisions shall not be applicable to 

any party who, after a foreclosure, conveyance or other action in lieu thereof, or other remedial 

action (including ground lease tennination), obtains title to some or all of the Project Site from or 

through the Mortgagee, or any other purchaser at a foreclosure sale other than the Mortgagee 

itself, on which certain Associated Community Benefits must be completed as set forth in 

Section 4.1. Nothing in this Section or any other Section or provision of this Agreement shall be 

deemed or construed to permit or authorize any Mortgagee or any other person or entity to 

devote the Project Site or any part thereof to any uses other than uses consistent with this 
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Agreement and the Approvals, and nothing in this Section shall be deemed to give any 

Mortgagee or any other person or entity the right to construct any improvements under this 

Agreement ( other than as set forth above for required Community Benefits or as needed to 

conserve or protect improvements or construction already made) unless or until such person or 

entity assumes Developer's obligations under this Agreement. 

10.3 Copy of Notice of Default and Notice of Failure to Cure to Mortgagee. 

Whenever the City shall deliver any notice or demand to the Developer with respect to any 

breach or default by the Developer in its obligations under this Agreement, the City shall at the 

same time forward a copy of such notice or demand to each Mortgagee having a Mortgage on the 

real property which is the subject of the breach or default who has previously made a written 

request to the City therefor, at the last address of such Mortgagee specified by such Mortgagee in 

such notice. In addition, if such breach or default remains uncured for the period permitted with 

respect thereto under this Agreement, the City shall deliver a notice of such failure to cure such 

breach or default to each such Mortgagee at such applicable address. A delay or failure by the 

City to provide such notice required by this Section shall extend for the number of days until 

notice is given, the time allowed to the Mortgagee for cure. In accordance with Section 2924b of 

the California Civil Code, the City requests that a copy of any notice of default and a copy of any 

notice of sale under any Mortgage be mailed to the City at the address for notices under this 

Agreement. Any Mortgagee relying on the protections set forth in this Article 10 shall send to 

the City a copy of any notice of default and notice of sale. 

10.4 Mortgagee's Option to Cure Defaults. After receiving any notice of failure 

to cure referred to in Section 10.3, each Mortgagee shall have the right, at its option, to 

commence within the same period as the Developer to remedy or cause to be remedied any 
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Default, plus an additional period of: (a) thirty (30) days to cure a monetary Default; and (b) 

sixty (60) days to cure a non-monetary event of default which is susceptible of cure by the 

Mortgagee without obtaining title to the applicable property. If an event of default is not cured 

within the applicable cure period, the City nonetheless shall refrain from exercising any of its 

remedies with respect to the event of default if, within the Mortgagee's applicable cure period: 

(i) the Mortgagee notifies the City that it intends to proceed with due diligence to foreclose the 

Mortgage, terminate the ground lease or otherwise obtain title to the subject property; and (ii) the 

Mortgagee commences foreclosure proceedings within sixty (60) days after giving such notice, 

and thereafter diligently pursues such foreclosure to completion or, in the case of a ground lease, 

terminates the ground lease within sixty (60) days after giving such notice; and (iii) after 

obtaining title or terminating the ground lease, the Mortgagee diligently proceeds to cure those 

events of default: (A) which are required to be cured by the Mortgagee and are susceptible of 

cure by the Mortgagee, and (B) of which the Mortgagee has been given notice by the City. Any 

such Mortgagee or Transferee of a Mortgagee who shall properly complete the improvements 

relating to the Project Site or applicable part thereof shall be entitled, upon written request made 

to the Agency, to a Certificate of Completion. 

10.5 M01igagee's Obligations with Respect to the Property. Notwithstanding 

anything to the contrary in this Agreement, no Mortgagee shall have any obligations or other 

liabilities under this Agreement unless and until it acquires title by any method to all or some 

portion of the Project Site (referred to hereafter as "Foreclosed Property"). A Mortgagee that, 

by foreclosure under a Mortgage or by termination of a ground lease (including reversion of the 

fee interest to the ground lessor following such termination), acquires title to any Foreclosed 

Property shall take title subject to all of the terms and conditions of this Agreement, to the extent 
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applicable to the Foreclosed Property, including any claims for payment or performance of 

obligations which are due as a condition to enjoying the benefits of this Agreement and shall 

have all of the rights and obligations of Developer under this Agreement as to the applicable 

Foreclosed Property, including completion of the Associated Community Benefits under 

Section 4.1. Upon the occurrence and continuation of an uncured default by a Mortgagee or 

Transferee in the performance of any of the obligations to be performed by such Mortgagee or 

Transferee pursuant to this Agreement, the City shall be afforded all its remedies for such 

uncured default as provided in this Agreement. 

10.6 No Impainnent of Mortgage. No default by Developer under this 

Agreement shall invalidate or defeat the lien of any Mortgagee or any Mortgagee's ground 

leasehold interest. No foreclosure of any Mortgage or other lien shall defeat, diminish, render 

invalid or unenforceable or otherwise impair Developer's (or Owner's, if a ground lease 

terminates) rights or obligations under this Agreement or constitute a default under this 

Agreement. 

10. 7 Cured Defaults. Upon the cunng of any event of default by any 

Mortgagee within the time provided in this Article 10 the City's right to pursue any remedies 

with respect to the cured event of default shall tenninate. 

11. AMENDMENT; TERMINATION; EXTENSION OF TERM 

11.1 Amendment or Termination. This Agreement may only be amended with 

the mutual written consent of the City and Developer; provided, however, that following a 

Transfer, the City and Developer, or any Transferee, may amend this Agreement as it affects 

Developer or the Transferee and the portion of the Project Site owned by Developer or the 

Transferee without affecting other portions of the Project Site or other Transferees. Other than 
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upon the expiration of the Term and except as provided in Sections 2.2, 7.2.2, 9.4.2, and 11.2, 

this Agreement may only be terminated with the mutual written consent of the Parties. Any 

amendment to this Agreement that does not constitute a Material Change may be agreed to by 

the Planning Director (and, to the extent it affects any rights or obligations of a City department, 

with the approval of that City Department). Any amendment that is a Material Change will 

require the approval of the Planning Director, the Planning Commission and the Board of 

Supervisors (and, to the extent it affects any rights or obligations of a City department, after 

consultation with that City department). 

11.2 Early Termination Rights. Developer shall, upon thirty (30) days prior 

notice to the City, have the right, in its sole and absolute discretion, to terminate this Agreement 

in its entirety at any time if Developer does not Commence Construction on any part of the 

Project Site by the date which is five (5) years following the Effective Date. Thereafter, the City 

shall, upon sixty (60) days prior notice to Developer, have the right, in its sole and absolute 

discretion, to terminate this Agreement if the Developer has not Commenced Construction; 

provided Developer can prevent any such termination by the City by providing to the City notice, 

within the above sixty (60) day period, of Developer's intent to start construction and the 

Developer thereafter Commences Construction within one hundred twenty (120) days following 

delivery of Developer's notice to the City, or, if unable to actually Commence Construction 

within said time period, demonstrates reasonable, good faith and continuing efforts to 

Commence Construction, such as by pursuing all necessary Later Approvals, and thereafter 

promptly Commences Construction upon receipt of the Later Approvals. 

11.3 Termination and Vesting. Any termination under this Agreement shall 

concurrently effect a termination of the Approvals with respect to the terminated portion of the 
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Project Site, except as to any Approval pertaining to a Building that has Commenced 

Construction in reliance thereon. In the event of any termination of this Agreement by 

Developer resulting from a Default by the City and except to the extent prevented by such City 

Default, Developer's obligation to complete the Associated Community Benefits shall continue 

as to the Building that has Commenced Construction and all relevant and applicable provisions 

of this Agreement shall be deemed to be in effect as such provisions are reasonably necessary in 

the construction, interpretation or enforcement to this Agreement as to any such surviving 

obligations. The City's and Developer's rights and obligations under this Section 11.3 shall 

survive the termination of this Agreement. 

11.4 Amendment Exemptions. No issuance of a Later Approval, or amendment 

of an Approval or Later Approval, shall by itself require an amendment to this Agreement. And 

no change to the Project that is permitted under the Project SUD shall by itself require an 

amendment to this Agreement. Upon issuance or approval, any such matter shall be deemed to 

be incorporated automatically into the Project and vested under this Agreement (subject to any 

conditions set forth in the amendment or Later Approval). Notwithstanding the foregoing, if 

there is any direct conflict between the terms of this Agreement and a Later Approval, or 

between this Agreement and any amendment to an Approval or Later Approval, then the Parties 

shall concmTently amend this Agreement (subject to all necessary approvals in accordance with 

this Agreement) in order to ensure the terms of this Agreement are consistent with the proposed 

Later Approval or the proposed amendment to an Approval or Later Approval. The Planning 

Department and the Planning Commission, as applicable, shall have the right to approve changes 

to the Project as described in the Exhibits in keeping with its customary practices and the Project 

SUD, and any such changes shall not be deemed to conflict with or require an amendment to this 
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Agreement or the Approvals so long as they do not constitute a Material Change. If the Parties 

fail to amend this Agreement as set forth above when required, however, then the terms of this 

Agreement shall prevail over any Later Approval or any amendment to an Approval or Later 

Approval that conflicts with this Agreement. 

11.5 Extension Due to Legal Action or Referendum; Excusable Delay. 

11.5.1 Litigation and Referendum Extension. If any litigation is filed 

challenging this Agreement or an Approval having the direct or indirect effect of delaying this 

Agreement or any Approval (including but not limited to any CEQA determinations), including 

any challenge to the validity of this Agreement or any of its provisions, or if this Agreement or 

an Approval is suspended pending the outcome of an electoral vote on a referendum, then the 

Term of this Agreement and all Approvals shall be extended for the number of days equal to the 

period starting from the commencement of the litigation or the suspension ( or as to Approvals, 

the date of the initial grant of such Approval) to the end of such litigation or suspension (a 

"Litigation Extension"). The Parties shall document the start and end of a Litigation Extension 

in writing within thirty (30) days from the applicable dates. 

11.5.2 "Excusable Delay" means the occurrence of an event beyond a 

Party's reasonable control which causes such Party's perfonnance of an obligation to be delayed, 

interrupted or prevented, including, but not limited to: changes in Federal or State Laws; strikes 

or the substantial interruption of work because of labor disputes; inability to obtain materials; 

freight embargoes; civil commotion, war or acts of terrorism; inclement weather, fire, floods, 

earthquakes, or other acts of God; epidemics or quarantine restrictions; litigation; unforeseen site 

conditions (including archaeological resources or the presence of hazardous materials); or the 

failure of any governmental agency, public utility or communication service provider to issue a 
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permit, authorization, consent or approval required to permit construction within the standard or 

customary time period for such issuing authority following Developer's submittal of a complete 

application for such permit, authorization, consent or approval, together with any required 

materials. Excusable Delay shall not include delays resulting from failure to obtain financing or 

have adequate funds, changes in market conditions, or the rejection of pennit, authorization or 

approval requests based upon Developer's failure to satisfy the substantive requirements for the 

pennit, authorization or approval request. In the event of Excusable Delay, the Parties agree that 

(i) the time periods for performance of the delayed Party's obligations impacted by the Excusable 

Delay shall be strictly limited to the period of such delay, interruption or prevention and the 

delayed Party shall, to the extent commercially reasonable, act diligently and in good faith to 

remove the cause of the Excusable Delay or otherwise complete the delayed obligation, and (ii) 

following the Excusable Delay, a Party shall have all rights and remedies available under this 

Agreement, if the obligation is not completed within the time period as extended by the 

Excusable Delay. If an event which may lead to an Excusable Delay occurs, the delayed Party 

shall notify the other Party in writing of such occurrence as soon as possible after becoming 

aware that such event may result in an Excusable Delay, and the manner in which such 

occurrence is likely to substantially interfere with the ability of the delayed Patiy to perfonn 

under this Agreement. 

12. TRANSFER OR ASSIGNMENT; RELEASE; CONSTRUCTIVE NOTICE 

12.1 Permitted Transfer of this Agreement. At any time, Developer shall have 

the right to convey, assign or transfer all of its right, title and interest in and to all or part of the 

Project Site (a "Transfer") without the City's consent, provided that it also transfers to such 

party (the "Transferee") all of its interest, rights or obligations under this Agreement with 

14419.004 4852-1102-9602.1 53 



respect to such portion of the Project Site together with any portion required to complete the 

Associated Community Benefits for such portion (the "Transferred Property"). Developer 

shall not, by Transfer, separate a portion of the Project Site from the Associated Community 

Benefits tied to that portion of the Project Site without the prior written consent of the Planning 

Director. Notwithstanding anything to the contrary in this Agreement, if Developer Transfers 

one or more parcels such that there are separate Developers within the Project Site, then the 

obligation to perform and complete the Associated Community Benefits for a Building shall be 

the sole responsibility of the applicable Transferee (i.e., the person or entity that is the Developer 

for the legal parcel on which the Building is located); provided, however, that any ongoing 

obligations (such as open space operation and maintenance) may be transferred to a residential, 

commercial or other management association ("CMA") on commercially reasonable terms so 

long as the CMA has the financial capacity and ability to perform the obligations so transferred. 

12.1.1 Transfer of Colton Street Affordable Housing Building. The City 

acknowledges that, as set forth in Section A.2 of Exhibit D (Affordable Housing Program) to this 

Agreement, Developer intends to enter into a joint venture with CHP or an affiliate thereof to 

build the Colton Street Affordable Housing Building and, following completion of the Colton 

Street Affordable Housing Building, transfer such building to Community Housing Partnership 

or to an entity that Community Housing Paiinership directly or indirectly controls, or of which 

Community Housing Partnership is directly or indirectly a managing partner or managing 

member, or as to which Community Housing Partnership has the right to dictate major decisions 

of the entity or to appoint fifty percent ( 50%) or more of the managers or directors of such entity. 

Any such transfer shall be subject to Developer's fulfillment, in all material respects, of its 

obligations pursuant to Section A.2 of Exhibit D (Affordable Housing Program) to this 
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Agreement. Such transfer of the Colton Street Affordable Housing Building shall be subject to 

the affordability restrictions set forth in the Housing Program, and shall not occur before 

recordation of approved affordability restrictions for the site. The City agrees that its consent 

shall not be required for such transfer, but Developer shall notify City of such transfer within 

thirty (30) days following the transfer. From and after the effective date of such transfer, the 

Colton Street Parcel and all improvements thereon shall be released from this Agreement and 

shall no longer be subject to the terms and conditions of this Agreement, but shall remain subject 

to the recorded affordability restrictions and the supportive housing requirements set forth 

therein and the requirements of the Workforce Agreement that, by their terms, continue to apply. 

Developer anticipates that such transfer will be by means of a sublease agreement or similar 

instrument, the term of which would be co-terminous with the Ground Lease for the Colton 

Street Parcel, but the affordability restrictions will run with the land and remain enforceable for 

the life of the Project. 

12.2 Notice of Transfer. Developer shall provide not less than ten (10) days' 

notice to the City before any proposed Transfer of its interests, rights and obligations under this 

Agreement, together with a copy of the assignment and assumption agreement for that parcel 

(the "Assignment and Assumption Agreement"). The Assignment and Assumption Agreement 

shall be in recordable fonn, in substantially the fom1 attached as Exhibit G (including the 

indemnifications, the agreement and covenant not to challenge the enforceability of this 

Agreement, and not to sue the City for disputes between Developer and any Transferee) and any 

material changes to the attached form will be subject to the review and approval of the Director 

of Planning, not to be unreasonably withheld or delayed. The Director of Planning shall use 

good faith efforts to complete such review and grant or withhold approval within thirty (30) days 
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after the Director of Planning's receipt of such material changes. Notwithstanding the foregoing, 

any Transfer of Community Benefit obligations to a CMA as set forth in Section 12.1 shall not 

require the transfer of land or any other real property interests to the CMA. 

12.3 Release of Liability. Upon recordation of any Assignment and 

Assumption Agreement (following the City's approval of any material changes thereto if 

required pursuant to Section 12.2 above), the assignor shall be released from any prospective 

liability or obligation under this Agreement related to the Transferred Property, as specified in 

the Assignment and Assumption Agreement, and the assignee/Transferee shall be deemed to be 

"Developer" under this Agreement with all rights and obligations related thereto with respect to 

the Transferred Property. Notwithstanding anything to the contrary contained in this Agreement, 

if a Transferee Defaults under this Agreement, such default shall not constitute a Default by 

Developer or any other Transferee with respect to any other portion of the Project Site and shall 

not entitle the City to tenninate or modify this Agreement with respect to such other portion of 

the Project Site, except as otherwise provided herein. Additionally, the annual review provided 

by Section 8 shall be conducted separately as to Developer and each Transferee and only as to 

those obligations that Developer or such Transferee has under this Agreement. 

12.4 Responsibility for Performance. The City is entitled to enforce each and 

every such obligation assumed by each Transferee directly against the Transferee as if the 

Transferee were an original signatory to this Agreement with respect to such obligation. 

Accordingly, in any action by the City against a Transferee to enforce an obligation assumed by 

the Transferee, the Transferee shall not assert as a defense against the City's enforcement of 

perfonnance of such obligation that such obligation (i) is attributable to Developer's breach of 

any duty or obligation to the Transferee arising out of the Transfer or the Assignment and 
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Assumption Agreement or any other agreement or transaction between Developer and the 

Transferee, or (ii) relates to the period before the Transfer. The foregoing notwithstanding, the 

Parties acknowledge and agree that a failure to complete a Mitigation Measure may, if not 

completed, delay or prevent a different party's ability to start or complete a specific Building or 

improvement under this Agreement if and to the extent the completion of the Mitigation Measure 

is a condition to the other party's right to proceed, as specifically described in the Mitigation 

Measure, and Developer and all Transferees assume this risk. 

12.5 Constructive Notice. Every person or entity who now or hereafter owns or 

acqmres any right, title or interest in or to any portion of the Project Site is, and shall be, 

constructively deemed to have consented to every provision contained herein, whether or not any 

reference to this Agreement is contained 1n the instrument by which such person acquired an 

interest in the Project Site. Every person or entity who now or hereafter owns or acquires any 

right, title or interest in or to any portion of the Project Site and undertakes any development 

activities at the Project Site, is, and shall be, constructively deemed to have consented and agreed 

to, and is obligated by all of the tenns and conditions of this Agreement (as such tenns and 

conditions apply to the Project Site or applicable portion thereof), whether or not any reference 

to this Agreement is contained in the instrument by which such person acquired an interest in the 

Project Site. 

12.6 Rights of Developer. The provisions in this Section 12 shall not be 

deemed to prohibit or otherwise restrict Developer from (i) granting easements or licenses to 

facilitate development of the Project Site, (ii) encumbering the Project Site or any portion of the 

improvements thereon by any Mortgage, (iii) granting an occupancy leasehold interest in 

portions of the Project Site, (iv) entering into a joint venture agreement or similar partnership 
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agreement to fulfill its obligations under this Agreement, or (v) transferring all or a portion of the 

Project Site pursuant to a foreclosure, conveyance in lieu of foreclosure, termination of ground 

lease, or other remedial action in connection with a Mortgage, and none of the foregoing shall 

constitute a Transfer for which the City's consent is required. 

13. DEVELOPER REPRESENTATIONS AND WARRANTIES 

13.1 Interest of Developer; Due Organization and Standing. Developer 

represents that it is the ground lessee of the Project Site, with the right and authority to enter into 

this Agreement. Developer is a California limited liability company, duly organized and validly 

existing and in good standing under the Laws of the State of California. Developer has all 

requisite power to own its property and authority to conduct its business as presently conducted. 

Developer represents and warrants that there is no Mortgage, existing lien or encumbrance 

recorded against the Project Site that, upon foreclosure or the exercise of remedies, would permit 

the beneficiary of the Mortgage, lien or encumbrance to eliminate or wipe out the obligations set 

forth in this Agreement that run with applicable land. 

13.2 No Inability to Perfonn; Valid Execution. Developer represents and 

warrants that it is not a party to any other agreement that would conflict with Developer's 

obligations under this Agreement and it has no knowledge of any inability to perform its 

obligations under this Agreement. The execution and delivery of this Agreement and the 

agreements contemplated hereby by Developer have been duly and validly authorized by all 

necessary action. This Agreement will be a legal, valid and binding obligation of Developer, 

enforceable against Developer in accordance with its terms. 

13 .3 Conflict of Interest. Through its execution of this Agreement, Developer 

acknowledges that it is familiar with the provisions of Section 15.103 of the City's Charter, 
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Article III, Chapter 2 of the City's Campaign and Governmental Conduct Code, and 

Section 87100 et seq. and Section 1090 et seq. of the California Government Code, and certifies 

that it does not know of any facts which constitute a violation of said provisions and agrees that 

it will immediately notify the City if it becomes aware of any such fact during the Term. 

13.4 Notification of Limitations on Contributions. Through execution of this 

Agreement, Developer acknowledges that it is familiar with Section 1.126 of City's Campaign 

and Governmental Conduct Code, which prohibits any person who contracts with the City, 

whenever such transaction would require approval by a City elective officer or the board on 

which that City elective officer serves, from making any campaign contribution to the officer at 

any time from the commencement of negotiations for the contract until three (3) months after the 

date the contract is approved by the City elective officer or the board on which that City elective 

officer serves. San Francisco Ethics Commission Regulation 1.126-1 provides that negotiations 

are commenced when a prospective contractor first communicates with a City officer or 

employee about the possibility of obtaining a specific contract. This communication may occur 

in person, by telephone or in writing, and may be initiated by the prospective contractor or a City 

officer or employee. Negotiations are completed when a contract is finalized and signed by the 

City and the contractor. Negotiations are tenninated when the City and/or the prospective 

contractor end the negotiation process before a final decision is made to award the contract. 

13.5 Other Documents. To the current, actual knowledge of Michael Cohen, 

after reasonable inquiry, no document furnished by Developer to the City with its application for 

this Agreement nor this Agreement contains any untrue statement of material fact or omits a 

material fact necessary to make the statements contained therein, or herein, not misleading under 

the circumstances under which any such statement shall have been made. 
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13.6 No Bankruptcy. Developer represents and warrants to the City that 

Developer has neither filed nor is the subject of any filing of a petition under the federal 

bankruptcy law or any federal or state insolvency laws or Laws for composition of indebtedness 

or for the reorganization of debtors, and, to the best of Developer's knowledge, no such filing is 

threatened. 

14. MISCELLANEOUS PROVISIONS 

14.1 Entire Agreement. This Agreement, including the preamble paragraph, 

Recitals and Exhibits, and the agreements between the Parties specifically referenced in this 

Agreement, constitutes the entire agreement between the Parties with respect to the subject 

matter contained herein. 

14.2 Incorporation of Exhibits. Except for the Approvals which are listed 

solely for the convenience of the Parties, each Exhibit to this Agreement is incorporated herein 

and made a part hereof as if set forth in full. Each reference to an Exhibit in this Agreement 

shall mean that Exhibit as it may be updated or amended from time to time in accordance with 

the terms of this Agreement. 

14.3 Binding Covenants; Run With the Land. Pursuant to Section 65868 of the 

Development Agreement Statute, from and after recordation of this Agreement, all of the 

provisions, agreements, rights, powers, standards, tenns, covenants and obligations contained in 

this Agreement shall be binding upon the Parties and, subject to the provisions of this 

Agreement, including without limitation Section 12, their respective heirs, successors (by 

merger, consolidation, or otherwise) and assigns, and all persons or entities acquiring the Project 

Site, any lot, parcel or any portion thereof, or any interest therein, whether by sale, operation of 

law, or in any manner whatsoever, and shall inure to the benefit of the Parties and their 

14419.004 4852-1102-9602.1 60 



respective heirs, successors (by merger, consolidation or otherwise) and assigns. Subject to the 

provisions of this Agreement, including without limitation Section 12, all provisions of this 

Agreement shall be enforceable during the Term as equitable servitudes and constitute covenants 

and benefits running with the land pursuant to applicable Law, including but not limited to 

California Civil Code Section 1468. 

14.4 Applicable Law and Venue. This Agreement has been executed and 

delivered in and shall be interpreted, construed, and enforced in accordance with the Laws of the 

State of California. All rights and obligations of the Parties under this Agreement are to be 

perfonned in the City and County of San Francisco, and the City and County of San Francisco 

shall be the venue for any legal action or proceeding that may be brought, or arise out of, in 

connection with or by reason of this Agreement. 

14.5 Construction of Agreement. The Parties have mutually negotiated the 

terms and conditions of this Agreement and its terms and provisions have been reviewed and 

revised by legal counsel for both the City and Developer. Accordingly, no presumption or rule 

that ambiguities shall be construed against the drafting Party shall apply to the interpretation or 

enforcement of this Agreement. Language in this Agreement shall be construed as a whole and 

in accordance with its true meaning. The captions of the paragraphs and subparagraphs of this 

Agreement are for convenience only and shall not be considered or referred to in resolving 

questions of construction. Each reference in this Agreement to this Agreement or any of the 

Approvals shall be deemed to refer to this Agreement or the Approvals as amended from time to 

time pursuant to the provisions of this Agreement, whether or not the particular reference refers 

to such possible amendment. In the event of a conflict between the provisions of this Agreement 

and Chapter 56, the provisions of this Agreement will govern and control. 
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14.6 Project Is a Private Undertaking; No Joint Venture or Partnership. The 

development proposed to be undertaken by Developer on the Project Site is a private 

development. The City has no interest in, responsibility for, or duty to third persons concerning 

any of said improvements. Developer shall exercise full dominion and control over the Project 

Site, subject only to the limitations and obligations of Developer contained in this Agreement. 

Nothing contained in this Agreement, or in any document executed in connection with this 

Agreement, shall be construed as creating a joint venture or partnership between the City and 

Developer. Neither Party is acting as the agent of the other Party in any respect hereunder. 

Developer is not a state or governmental actor with respect to any activity conducted by 

Developer hereunder. 

14. 7 Recordation. Pursuant to the Development Agreement Statute and 

Chapter 56, the Clerk of the Board of Supervisors shall have a copy of this Agreement recorded 

in the Official Records within ten (10) days after the Effective Date of this Agreement or any 

amendment thereto, with costs to be borne by Developer. 

14.8 Obligations Not Dischargeable in Bankruptcy. Developer's obligations 

under this Agreement are not dischargeable in bankruptcy. 

14.9 Survival. Following expiration of the Tenn, this Agreement shall be 

deemed terminated and of no fu1iher force and effect except for any provision which, by its 

express terms, survive the expiration or termination of this Agreement. 

14.10 Signature in Counterparts. This Agreement may be executed in duplicate 

counterpart originals, each of which is deemed to be an original, and all of which when taken 

together shall constitute one and the same instrument. 
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14.11 Notices. Any notice or communication required or authorized by this 

Agreement shall be in writing and may be delivered personally or by registered mail, return 

receipt requested. Notice, whether given by personal delivery or registered mail, shall be 

deemed to have been given and received upon the actual receipt by any of the addressees 

designated below as the person to whom notices are to be sent. Either Party to this Agreement 

may at any time, upon notice to the other Party, designate any other person or address in 

substitution of the person and address to which such notice or communication shall be given. 

Such notices or communications shall be given to the Parties at their addresses set forth below: 

To City: 

John Rahaim 
Director of Planning 
San Francisco Planning Department 
1650 Mission Street, Suite 400 
San Francisco, California 94102 

with a copy to: 

Dennis J. Herrera, Esq. 
City Attorney 
City Hall, Room 234 
1 Dr. Carlton B. Goodlett Place 
San Francisco, CA 94102 
Attn: Real Estate/Finance, [Market & Brady] Project 

To Developer: 

Strada Brady LLC 
c/o Strada Investment Group 
101 Mission Street 
Suite 420 
San Francisco, CA 94105 
Attn: Michael Cohen 

14.12 Limitations on Actions. Pursuant to Section 56.19 of the Administrative 

Code, any decision of the Board of Supervisors made pursuant to Chapter 56 shall be final. Any 

court action or proceeding to attack, review, set aside, void, or annul any final decision or 
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determination by the Board of Supervisors shall be commenced within ninety (90) days after 

such decision or determination is final and effective. Any court action or proceeding to attack, 

review, set aside, void or annul any final decision by (i) the Planning Director made pursuant to 

Administrative Code Section 56.15(d)(3) or (ii) the Planning Commission pursuant to 

Administrative Code Section 56. l 7(e) shall be commenced within ninety (90) days after said 

decision is final. 

14.13 Severability. Except as is otherwise specifically provided for in this 

Agreement with respect to any Laws which conflict with this Agreement, if any term, provision, 

covenant, or condition of this Agreement is held by a court of competent jurisdiction to be 

invalid, void, or unenforceable, the remaining provisions of this Agreement shall continue in full 

force and effect unless enforcement of the remaining portions of this Agreement would be 

unreasonable or grossly inequitable under all the circumstances or would frustrate the purposes 

of this Agreement. 

14.14 MacBride Principles. The City urges compames doing business in 

Northern Ireland to move toward resolving employment inequities and encourages them to abide 

by the MacBride Principles as expressed in San Francisco Administrative Code Section 12F.1 et 

seq. The City also urges San Francisco companies to do business with corporations that abide by 

the MacBride Principles. Developer acknowledges that it has read and understands the above 

statement of the City concerning doing business in Northern Ireland. 

14.15 Tropical Hardwood and Virgin Redwood. The City urges companies not 

to import, purchase, obtain or use for any purpose, any tropical hardwood, tropical hardwood 

wood product, virgin redwood, or virgin redwood wood product, except as expressly permitted 

by the application of Sections 802(b) and 803(b) of the San Francisco Environment Code. 
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14.16 Sunshine. Developer understands and agrees that under the City's 

Sunshine Ordinance (Administrative Code, Chapter 67) and the California Public Records Act 

(California Government Code Section 250 et seq.), this Agreement and any and all records, 

information, and materials submitted to the City hereunder are public records subject to public 

disclosure. To the extent that Developer in good faith believes that any financial materials 

reasonably requested by the City constitutes a trade secret or confidential proprietary infonnation 

protected from disclosure under the Sunshine Ordinance and other Laws, Developer shall mark 

any such materials as such. When a City official or employee receives a request for information 

that has been so marked or designated, the City may request further evidence or explanation from 

Developer. If the City determines that the information does not constitute a trade secret or 

proprietary information protected from disclosure, the City shall notify Developer of that 

conclusion and that the information will be released by a specified date in order to provide 

Developer an opportunity to obtain a court order prohibiting disclosure. 

14.17 Non-Liability of City Officials and Others. Notwithstanding anything to 

the contrary in this Agreement, no individual board member, director, commissioner, officer, 

employee, official or agent of City or other City Parties shall be personally liable to Developer, 

its successors and assigns, in the event of any Default by City, or for any amount which may 

become due to Developer, its successors and assigns, under this Agreement. 

14.18 Non-Liability of Developer Officers and Others. Notwithstanding 

anything to the contrary in this Agreement, no individual board member, director, officer, 

employee, official, partner, employee, or agent of Developer or any affiliate of Developer shall 

be personally liable to City, its successors and assigns, in the event of any Default by Developer, 
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or for any amount which may become due to City, its successors and assign, under this 

Agreement. 

14.19 No Third Party Beneficiaries. There are no third party beneficiaries to this 

Agreement. 
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IN WITNESS WHEREOF, the Parties hereto have executed this Agreement as of the day 

and year first above written. 

CITY: 

CITY AND COUNTY OF SAN 
FRANCISCO, 

RECOMMENDED: 

By: 

j 
Kate Hartley, 
Idterim Director, MOHCD 
I 

Approved on December 12, 201 7 
Board of Supervisors Ordinance No. 242-17 
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Approved as to form: 

DENNIS J. HERRERA, City Attorney 
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A notary public or other officer completing this certificate verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

State of California 
County of San Francisco 

) 
) 

On 4-lq-l ~ , before me, ... l Q,U,m:) 5¥81 ©c) , a Notary Public, 
personally appeared John €CA low IY> , wh~ proved to me on the basis of 
satisfactory evidence to be the person(s) whose name(s) @ are subscribed to the within 
instrument and acknowledged to me that ~ 7.; he/they executed the same in dlu,/her/their 
authorized capacity(ies), and that by@'B/her/their signature(s) on the instrument the person(s), or 
the entity upon behalf of which the person(s) acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the 
foregoing paragraph is true and correct. 

WITNESS my hand and official seal. 

Signature 

, •••••••••••• f 
LAUREN SKELLEN ~ . Notary Public - California 2 f · San Francisco County Sac 

Commission # 2188411 ~ 
My Comm. Expires Mar 26, 2021 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

State of California 
County of San Francisco 

) 
) 

On , before me, , a Notary Public, 
personally appeared , who proved to me on the basis of 
satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within 
instrument and acknowledged to me that he/she/they executed the same in his/her/their 
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or 
the entity upon behalf of which the person(s) acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the 
foregoing paragraph is true and correct. 

WITNESS my hand and official seal. 

Signature 
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DEVELOPER: 

STRADA BRADY LLC, 
a California limited liability company 

Byl)A~ 
Name: \)A , c \,._ G,L.-\ C \ __ ~"' 
Its: _ _,_f'\~O'-~""-~-"C"">c1:,-,..~,ll' ______ _ 
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A notary public or other officer completing this certificate verifies only the identity of the individual who signed the 
. document to which this certificate is attached, and not the tmthfulness, accuracy, or validity of that document. 

State of California 
County of San Francisco 

) 
) 

On APl2JL Cf. '2018 , before me, ALE)(t>.JvDf'1t- tA$TUfMS a Notary Public, 
personally appeared ,<,u:DtAfl ,S,t'.oIT cO/-H:IJ , who proved to me On the basis of 
satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within 
instrument and acknowledged to me that he/she/they executed the same in his/her/their 
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or 
the entity upon behalf of which the person( s) acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the 
foregoing paragraph is true and correct. 

WITNESS my hand and official seal. 

Signature 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

State of California 
County of San Francisco 

) 
) 

On , before me, , a Notary Public, 
personally appeared , who proved to me on the basis of 
satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within 
instrument and acknowledged to me that he/she/they executed the same in his/her/their 
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or 
the entity upon behalf of which the person(s) acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the 
foregoing paragraph is true and correct. 

WITNESS my hand and official seal. 

Signature 
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Exhibit A 

Project Site Legal Descriptions 

THE LAND REFERRED TO HEREIN BELOW IS SITUATED IN THE CITY OF SAN FRANCISCO, 
COUNTY OF SAN FRANCISCO, STATE OF CALIFORNIA AND IS DESCRIBED AS FOLLOWS: 

Block 3505/Lot 001 

BEGINNING AT A POINT FORMED BY THE INTERSECTION OF THE SOUTHWESTERLY LINE OF 
12TH STREET WITH THE SOUTHEASTERLY LINE OF MARKET STREET; THENCE RUNNING 
SOUTHWESTERLY ALONG THE SOUTHEASTERLY LINE OF MARKET STREET 25 FEET 11 
INCHES; THENCE AT A RIGHT ANGLE SOUTHEASTERLY AND PARALLEL WITH 12TH STREET. 90 
FEET; THENCE AT RIGHT ANGLES SOUTHWESTERLY AND PARALLEL WITH MARKET STREET 50 
FEET; THENCE AT RIGHT ANGLES SOUTHEASTERLY AND PARALLEL WITH 12TH STREET 75 
FEET TO THE NORTHWESTERLY LINE OF STEVENSON STREET; THENCE NORTHEASTERLY 
ALONG SAID LINE OF STEVENSON ST. 75 FEET 11 INCHES TO THE SOUTHWESTERLY LINE OF 
12TH STREET; THENCE NORTHWESTERLY ALONG SAID LINE OF 12TH STREET 165 FEET TO 
THE POINT OF BEGINNING. 

BEING A PORTION OF THE MISSION BLOCK NO. 13. 

Assessor's Lot 001; Block 3505 

Block 3505/Lot 007 

BEGINNING AT A POINT ON THE SOUTHEASTERLY LINE OF STEVENSON STREET, DISTANT 
THEREON 75 FEET, 11 INCHES SOUTHWESTERLY FROM THE SOUTHWESTERLY LINE OF 12TH 
STREET; RUNNING THENCE SOUTHWESTERLY AND ALONG SAID LINE OF STEVENSON STREET 
25 FEET; THENCE AT A RIGHT ANGLE SOUTHEASTERLY 100 FEET; THENCE AT A RIGHT ANGLE 
NORTHEASTERLY 25 FEET; THENCE AT A RIGHT ANGLE NORTHWESTERLY 100 FEET TO THE 
POINT OF BEGINNING. 

BEING PART OF MISSION BLOCK NO. 13. 

Assessor's Lot 007; Block 3505 

Block 3505/Lot 008 

BEGINNING AT A POINT ON THE SOUTHEASTERLY LINE OF STEVENSON STREET, DISTANT 
THEREON 100 FEET, 11 INCHES SOUTHWESTERLY FROM THE SOUTHWESTERLY LINE OF 12TH 
STREET; RUNNING THENCE SOUTHWESTERLY AND ALONG SAID LINE OF STEVENSON STREET 
50 FEET; THENCE AT A RIGHT ANGLE SOUTHEASTERLY 100 FEET; THENCE AT A RIGHT ANGLE 
NORTHEASTERLY 50 FEET; THENCE AT A RIGHT ANGLE NORTHWESTERLY 100 FEET TO THE 
POINT OF BEGINNING. 

BEING PART OF MISSION BLOCK NO. 13. 

Assessor's Lot 008; Block 3505 
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Block 3505/Lot 027 

BEGINNING AT A POINT ON THE SOUTHEASTERLY LINE OF COLTON STREET DISTANT 
THEREON 79 FEET NORTHEASTERLY FROM THE NORTHEASTERLY LINE OF BRADY STREET; 
AND RUNNING THENCE NORTHEASTERLY ALONG SAID LINE OF COL TON STREET 21 FEET; 
THENCE AT A RIGHT ANGLE SOUTHEASTERLY 60 FEET AND 6 INCHES; THENCE AT A RIGHT 
ANGLE SOUTHWESTERLY 21 FEET; THENCE AT A RIGHT ANGLE NORTHWESTERLY 60 FEET 
AND 6 INCHES TO THE POINT OF BEGINNING. 

BEING A PART OF MISSION BLOCK NO. 13. 

Assessor's Lot 027; Block 3505 

Block 3505/Lot 028 

BEGINNING AT A POINT ON THE SOUTHEASTERLY LINE OF COLTON STREET DISTANT 
THEREON 100 FEET NORTHEASTERLY FROM THE NORTHEASTERLY LINE OF BRADY STREET; 
AND RUNNING THENCE NORTHEASTERLY ALONG SAID LINE OF COL TON STREET 81 FEET AND 
4 1

/ 2 INCHES TO THE SOUTHWESTERLY LINE OF COLUSA PLACE (FORMERLY COL TON PLACE); 
THENCE AT A RIGHT ANGLE SOUTHEASTERLY ALONG SAID LINE OF COLUSA PLACE 80 FEET 
TO THE NORTHWESTERLY LINE OF CHASE COURT (FORMERLY COLTON COURT); THENCE AT A 
RIGHT ANGLE SOUTHWESTERLY ALONG SAID LINE OF CHASE COURT 81 FEET AND 4 1

/ 2 

INCHES; AND THENCE AT A RIGHT ANGLE NORTHWESTERLY 80 FEET TO THE POINT OF 
BEGINNING. 

BEING LOT NUMBERED 51 AS DESIGNATED ON THAT CERTAIN MAP ENTITLED "MAP OF THE 
PACIFIC IMPROVEMENT COMPANY'S SUBDIVISION OF MISSION BLOCKS NOS 13 AND 14", 
DATED FEBRUARY 07, 1896, AND FILED FEBRUARY 08, 1896, IN THE OFFICE OF THE RECORDER 
OF THE CITY AND COUNTY OF SAN FRANCISCO, STATE OF CALIFORNIA. 

Assessor's Lot 028; Block 3505 

Block 3505/Lot 029 

BEGINNING AT A POINT ON THE NORTHWESTERLY LINE OF COLTON STREET, DISTANT 
THEREON 179 FEET AND 6 INCHES NORTHEASTERLY FROM THE NORTHEASTERLY LINE OF 
BRADY STREET; RUNNING THENCE NORTHEASTERLY ALONG SAID LINE OF COL TON STREET 
27 FEET AND 10 1

/ 2 INCHES; THENCE AT A RIGHT ANGLE NORTHWESTERLY 100 FEET; THENCE 
AT A RIGHT ANGLE SOUTHWESTERLY 27 FEET AND 10 1

/ 2 INCHES; THENCE AT A RIGHT ANGLE 
SOUTHEASTERLY 100 FEET TO THE POINT OF BEGINNING. 

BEING A PART OF MISSION BLOCK NO. 13. 

Assessor's Lot 029; Block 3505 

Block 3505/Lot 031 

BEGINNING AT A POINT ON THE NORTHWESTERLY LINE OF COLTON STREET, DISTANT 
THEREON 50 FEET NORTHEASTERLY FROM THE NORTHEASTERLY LINE OF BRADY STREET; 
RUNNING THENCE NORTHEASTERLY ALONG SAID LINE OF COL TON STREET 50 FEET; THENCE 
AT A RIGHT ANGLE NORTHWESTERLY 50 FEET; THENCE AT A RIGHT ANGLE SOUTHWESTERLY 
50 FEET; THENCE AT A RIGHT ANGLE SOUTHEASTERLY 50 FEET TO THE POINT OF BEGINNING. 

BEING A PORTION OF MISSION BLOCK NO. 13. 
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Assessor's Lot 031; Block 3505 

Block 3505/Lot 031A 

BEGINNING AT THE POINT OF INTERSECTION OF THE NORTHEASTERLY LINE OF BRADY 
STREET AND THE NORTHWESTERLY LINE OF COL TON STREET; RUNNING THENCE 
NORTHWESTERLY ALONG SAID NORTHEASTERLY LINE OF BRADY STREET 50 FEET; THENCE 
AT A RIGHT NORTHEASTERLY 50 FEET; THENCE AT A RIGHT ANGLE SOUTHEASTERLY 50 FEET 
TO THE SAID NORTHWESTERLY LINE OF COL TON STREET; THENCE AT A RIGHT ANGLE 
SOUTHWESTERLY ALONG SAID LINE OF COL TON STREET 50 FEET TO THE POINT OF 
BEGINNING. 

BEING A PORTION OF MISSION BLOCK NO. 13. 

Assessor's Lot 031A; Block 3505 

Block 3505/Lot 032 

BEGINNING AT A POINT FORMED BY THE INTERSECTION OF THE SOUTHEASTERLY LINE OF 
MARKET STREET WITH THE NORTHEASTERLY LINE OF BRADY STREET; RUNNING THENCE 
NORTHEASTERLY ALONG SAID LINE OF MARKET STREET 140 FEET 4 \ INCHES; THENCE AT A 
RIGHT ANGLE SOUTHEASTERLY 180 FEET; THENCE AT A RIGHT ANGLE SOUTHWESTERLY 140 
FEET 4 1

/ 2 INCHES TO THE NORTHEASTERLY LINE OF BRADY STREET; THENCE AT A RIGHT 
ANGLE NORTHWESTERLY ALONG SAID LINE OF BRADY STREET 180 FEET TO THE POINT OF 
BEGINNING. 

BEING A PORTION OF MISSION BLOCK NO. 13. 

Assessor's Lot 032; Block 3505 

Block 3505/Lot 032A 

BEGINNING AT A POINT ON THE SOUTHEASTERLY LINE OF MARKET STREET DISTANT 
THEREON 140 FEET 4 1

/ 2 INCHES NORTHEASTERLY FROM THE NORTHEASTERLY LINE OF 
BRADY STREET; RUNNING THENCE NORTHEASTERLY AND ALONG SAID LINE OF MARKET 
STREET 67 FEET; THENCE AT A RIGHT ANGLE SOUTHEASTERLY 180 FEET; THENCE AT A RIGHT 
ANGLE SOUTHWESTERLY 67 FEET; THENCE AT A RIGHT ANGLE NORTHWESTERLY 180 FEET 
TO THE POINT OF BEGINNING. 

BEING PART OF MISSION BLOCK NO. 13. 

Assessor's Lot 032A; Block 3505 

Block 3505/Lot 033 

BEGINNING AT A POINT ON THE SOUTHEASTERLY LINE OF MARKET STREET, DISTANT 
THEREON 75 FEET 11 INCHES SOUTHWESTERLY FROM THE SOUTHWESTERLY LINE OF 
TWELFTH STREET; RUNNING THENCE SOUTHWESTERLY ALONG THE SOUTHEASTERLY LINE 
OF MARKET STREET 75 FEET; THENCE AT A RIGHT ANGLE SOUTHEASTERLY 165 FEET; 
THENCE AT A RIGHT ANGLE NORTHEASTERLY 75 FEET; AND THENCE AT A RIGHT ANGLE 
NORTHWESTERLY 165 FEET TO THE POINT OF BEGINNING. 

BEING A PART OF MISSION BLOCK NO. 13. 
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Assessor's Lot 033; Block 3505 

Block 3505/Lot 033A 

BEGINNING AT A POINT ON THE SOUTHEASTERLY LINE OF MARKET STREET, DISTANT 
THEREON 25 FEET 11 INCHES SOUTHWESTERLY FROM THE SOUTHWESTERLY LINE OF 
TWELFTH STREET; RUNNING THENCE SOUTHWESTERLY ALONG THE SOUTHEASTERLY LINE 
OF MARKET STREET 50 FEET; THENCE AT A RIGHT ANGLE SOUTHEASTERLY 90 FEET; THENCE 
AT A RIGHT ANGLE NORTHEASTERLY 50 FEET; AND THENCE AT A RIGHT ANGLE 
NORTHWESTERLY 90 FEET TO THE POINT OF BEGINNING. 

BEING A PART OF MISSION BLOCK NO. 13. 

Assessor's Lot 033A; Block 3505 

Block 3505/Lot 035 

BEGINNING AT A POINT ON THE NORTHEASTERLY LINE OF BRADY STREET, DISTANT THEREON 
50 FEET NORTHWESTERLY FROM THE NORTHWESTERLY LINE OF COL TON STREET; AND 
RUNNING THENCE NORTHWESTERLY ALONG THE SAID NORTHEASTERLY LINE OF BRADY 
STREET 50 FEET; THENCE AT A RIGHT ANGLE NORTHEASTERLY 179 FEET AND 6 INCHES; 
THENCE AT A RIGHT ANGLE SOUTHEASTERLY 100 FEET TO THE NORTHWESTERLY LINE OF 
COL TON STREET; THENCE SOUTHWESTERLY ALONG THE NORTHWESTERLY LINE OF COL TON 
STREET 9 FEET 6 INCHES; THENCE AT A RIGHT ANGLE NORTHWESTERLY 80 FEET; THENCE AT 
A RIGHT ANGLE SOUTHWESTERLY 70 FEET; THENCE AT A RIGHT ANGLE SOUTHEASTERLY 30 
FEET; THENCE AT A RIGHT ANGLE SOUTHWESTERLY 100 FEET TO THE NORTHEASTERLY LINE 
OF BRADY STREET AND THE POINT OF BEGINNING. 

BEING A PORTION OF MISSION BLOCK NO. 13. 

Assessor's Lot 035; Block 3505 
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Exhibit B 

Project Description and Site Plan 

The Project is a mixed-use development consisting of new construction, the partial retention and 
rehabilitation of two existing buildings, and new public and private open space, substantially in 
accordance with Attachment B-1. The development program includes up to approximately 
501,000 square feet of building space, including up to approximately: 455,900 square feet of 
residential uses (up to 584 units), 13,000 square feet of retail/restaurant uses, 32,100 square feet 
of labor union facilities and meeting hall space, 33,500 square feet of privately owned, publicly 
accessible open space and residential common open space, 316 vehicle parking spaces, 231 Class 
1 bicycle parking spaces, and 42 Class 2 bicycle parking spaces. The Project contains up to six 
buildings, including four new buildings and two partially retained and rehabilitated buildings. 

1. Colton Street Affordable Housing Building 

Construction of approximately 100, but not less than 95, Affordable Supportive Housing Units, 
68-foot tall residential building containing approximately 46,300 square feet devoted to 
residential use and supportive social services, including up to 600 square feet of common open 
space. 

2. Building A 

Demolition of the majority of the Lesser Brothers Building (while retaining its character-defining 
elements) at 1629-45 Market Street, and the addition of an up to 190-unit ( of which 12% of the 
units will be BMR units), 85-foot-tall (IO-story) addition containing approximately 157,600 
square feet devoted to residential use, up to 6,600 square feet of ground-floor retail space on 
Market Street and Brady Street, approximately 1,100 square feet of publicly accessible open 
space on the western frontage of the building facing Brady Street, approximately 2,100 square 
feet of private and common open space on the eastern frontage of the building facing the mews, a 
roof deck providing up to 3,000 square feet of common open space, and up to two subterranean 
levels of vehicle and bicycle parking and loading, including up to 104 vehicle parking spaces, 92 
Class 1 bicycle parking spaces, and two off-street loading spaces. 

3. Building B 

Demolition of the existing UA Local 38 facility at 1621 Market Street and construction of a new, 
up to 170-unit (of which 12% of the units will be BMR units), 85-foot-tall (IO-story) building, 
between the new UA Local 38 union hall building and Building A, containing up to 144,500 
square feet devoted to residential use, 2,700 square feet of ground-floor retail space on Market 
Street, an approximately 2,200 square foot residential common open space, and up to two 
subterranean levels of vehicle parking and loading, including up to 212 vehicle parking spaces 
and two full-size off-street loading spaces. 
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4. Building C 

Rehabilitation of the Civic Center Hotel (approximately 57 feet tall) to contain up to 60 units (of 
which 12% of the units will be BMR units) in approximately 36,700 square feet devoted to 
residential use and 3,700 square feet of ground-floor retail on 12th Street. 

5. Building D 

Construction of a new up to 64-unit (of which 12% of the units will be BMR units), 85-foot-tall 
(9 story) building containing approximately 71,700 square feet devoted to residential use, a roof 
deck providing up to 1,500 square feet of common open space on the roof, a 700 square foot 
residential common open space at the southeast comer of the building, and a designated move­
in/move-out loading space adjacent to the building. 

6. Plumbers' Union Hall Building 

Construction of a new, 5 8-foot tall building containing up to 32,100 square-feet devoted to U .A. 
Local 38 union activities. 

7. Joseph P. Mazzola Gardens 

Construction, operations, and maintenance of a 7,800 square-foot, ground-level, publicly 
accessible open space, including planted areas and children's play equipment. Developer is 
providing the Joseph P. Mazzola Gardens as an in-kind, publicly accessible open space. 

8. Public Plaza and Mews 

Construction, operations, and maintenance of approximately 15,600 square feet of publicly 
accessible, ground-level open space in the form of plaza areas and a mid-block passage from 
Market Street to Colton Street. 

9. Private and Common Open Space 

Construction, operation, and maintenance of approximately 10,100 square feet of open space 
accessible to building residents. This includes common courtyards and roof decks, as well as 
any private stoops or patios. 

10. Streetscape and Access Improvements (subject to Later Approvals) 

The Project would include two driveways across the existing sidewalks: one 19-foot-wide 
driveway along Brady Street that would use an existing curb cut, and a 24-foot-wide curb cut on 
Stevenson Street, approximately 140 feet west of the intersection of Stevenson and 12th Streets, 
which would provide access to the two-level parking garage located under Buildings A and B. 
In addition, the project may include, if approved by the City, a bulbout across Brady Street that 
would require a new 20-foot wide curb cut. Additionally, the Project envisions the improvement 
of Stevenson Street and Colton Street to create a shared public way for pedestrian and auto use. 
The Project would maintain existing sidewalk widths on Brady, Colton, and Market Streets 
immediately surrounding the Project site and would provide its share of streetscape 
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improvements along the west side of 12th Street as part of a larger plan by the City and other 
project sponsors to improve 12th Street in the vicinity of the Project site. 

11. Loading 

The Project includes two loading spaces in each of parking garages under Buildings A and B for 
a total of four on-site loading spaces. An off-site dedicated move-in/move-out loading area is 
proposed off of Stevenson Street, at the northeast corner of the D Building. Three additional on­
street loading zones are also proposed along Brady and lih Streets. 
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ATTACHMENT B-1 

SITE PLAN 
[ attachment on following page] 
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Exhibit C 

Project Open Space 

The Project would provide the following open space, substantially in accordance with 
Attachment C-1 and as may be further described in Schedule 1 attached to the Agreement: 

1. Joseph P. Mazzola Gardens. The Project would include the construction, operations, 
and maintenance of a 7,800 square-foot ground-level open space substantially in 
accordance with the attached Open Space and Streetscape Plan (the "Joseph P. Mazzola 
Gardens"). The Joseph P. Mazzola Gardens would be privately owned but publicly 
accessible and would constitute Developer's in-kind contribution in satisfaction of the 
requirements of Section 421 of the Planning Code (the Market and Octavia Community 
Improvement Impact Fee). 

2. Plaza Areas and Mid-Block Passage. The Project would include _the construction, 
operations, and maintenance of approximately 15,600 square feet of publicly accessible, 
ground-level open space in the form of plaza areas and a mid-block passage from Market 
Street to Colton Street. Developer will use commercially reasonable efforts to enter into 
an agreement with BART to improve the BART Parcel in a way that better integrates 
BART's infrastructure with the adjacent Joseph P. Mazzola Gardens and the Plaza Areas 
and Mid-Block Passage. BART would continue to own its approximately 5,600-square­
foot parcel, and all improvements would be subject to BART's operational needs and 
permitting requirements. 

3. Streetscape Improvements. The Project would include improvements to strengthen 
the network of existing alleys and streets that bound the Project Site including Colton 
Street, Stevenson Street, Brady Street, and 1 i 11 Street. Sidewalk and streetscape 
improvements will focus on the Project's adjacency to Colton Street, Stevenson Street, 
and the west side of li11 Street. 

4. Provision of Code-Required Open Space. The amount and phasing of private and/or 
common usable open space for the residential uses on the Project Site shall be governed 
by the Project SUD. 
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ATTACHMENT C-1 

OPEN SPACE AND STREETSCAPE PLAN 
[ attachment on following page] 
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Exhibit C-1 

Open Space In-Kind Contribution 

The Project would provide the following open space, to be developed substantially in accordance 
with the Open Space and Streetscape Plan in Attachment C-1, and in the manner described in 
Schedule 1 attached to the Agreement, in satisfaction of the requirements of Section 421 of the 
Planning Code (the Market and Octavia Community Improvement Impact Fee) and the Project's 
Required Open Space: 

1. Open Space In-Kind Contribution. Developer would contribute the private land for 
the Joseph P. Mazzola Gardens ( as described in Section 1 in Exhibit C above) and 
construct the improvements for the Joseph P. Mazzola Gardens, thereby satisfying the 
Project's Market and Octavia Community Infrastructure Impact Fee requirements. The 
land value for the Joseph P. Mazzola Gardens is $7,500,000 and construction costs for 
the Joseph P. Mazzola Gardens will equal or exceed $1,120,568. Combined, the 
foregoing amounts total $8,620,568 and such total sum exceeds by $3,933,848 the 
amount of the Market and Octavia Community Infrastructure Impact Fee of $4,686,720 
which would otherwise be payable. 

2. Open Space In-Kind Agreement. Developer and the City would enter into the Open 
Space In-Kind Agreement attached hereto as Exhibit C-2 in order to memorialize 
Developer's obligations to construct, operate and maintain the Joseph P. Mazzola 
Gardens. 
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Exhibit C-2 

Open Space In-Kind Agreement 

THIS IN-KIND AGREEMENT ("Agreement") is entered into as of April 17, 2018, by 
and between the CITY AND COUNTY OF SAN FRANCISCO, a municipal corporation, acting 
by and through the Planning Commission (the "City") and STRADA BRADY LLC, a California 
limited liability company ("Project Sponsor"), with respect to a development project approved 
for the approximately 2.2 acre (approximately 97,617 square foot) area generally between 
Market, 12th, Stevenson, Chase Court, and Brady Streets, including 20 - 12th Street, 53 Colton 
Street, 76 Colton Street, 41 Brady Street, 1637 Market Street, 1621 Market Street, and 1601 
Market Street, San Francisco, California (the "Project"). 

RECITALS 

A. Article 4 of the San Francisco Planning Code authorizes the City, acting through 
the Planning Commission, and the sponsor of a development project in specified areas of the 
City to enter into an In-Kind Agreement that would allow the project sponsor to directly provide 
community improvements to the City as an alternative to payment of all or a portion of a fee that 
would be imposed on the development project in order to mitigate the impacts caused by the 
development project. Any undefined term used herein shall have the meaning given to such term 
in Article 4 of the Planning Code. 

B. This Agreement shall not be effective until it has been signed by both the Project 
Sponsor and the City, is approved as to form by the City Attorney, and is approved by the 
Planning Commission. The date upon which the foregoing requirements have been satisfied shall 
be the "Effective Date." This Agreement is being entered into concurrently with, and as a part 
of, a development agreement between City and Developer relating to the Project (the 
"Development Agreement"). 

C. The property described in Exhibit A attached hereto and generally known as 
Block 3505: Lots 031, 031 a and 03 5 (the "Land") is ground leased by Project Sponsor pursuant 
to a ground lease with U.A. Local 38 Pension Trust Fund, which holds fee title to the Land (the 
"Ground Lease"). The actual boundaries of the Land will be revised as part of Developer's 
subdivision and mapping process, and the final legal description for the po1iion of the Land that 
will become the Joseph P. Mazzola Gardens will be attached to the Easement (as defined below). 
Project Sponsor submitted an application for the development of a project, which includes 
development on the Land and on other areas in the vicinity of the Land, that is subject to the 
Market and Octavia Community Improvement Impact Fee pursuant to Section 421 of the 
Planning Code that is currently estimated to be $4,686,720 (the "Fee"). 

D. Pursuant to the provisions of Article 4 of the Planning Code, the Project Sponsor 
has requested that the City enter into an In-Kind Agreement associated with the Project in order 
to satisfy its Fee obligation under Section 421.3(d) of the Planning Code. The in-kind 
improvements consist of a development of public open space improvements in a portion of the 
Project to create a public open space referred to herein as "Joseph P. Mazzola Gardens," or the 
"Gardens" as more particularly described in Exhibit B ("In-Kind Improvements"). 
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E. The value of the In-Kind Improvements, together with the land value of the 
Easement, is anticipated to exceed the amount of the Fee waiver that would be made by the City 
pursuant to this Agreement, and Project Sponsor has offered to contribute such excess value as 
part of the Development Agreement. Project Sponsor has also offered to assume full 
responsibility for the operation of the In-Kind Improvements, full physical maintenance 
responsibility for the In-Kind Improvements and liability relating to the construction and 
maintenance of the In-Kind Improvements for the life of the Project. 

F. The In-Kind Improvements meet the identified community need for parks and 
open spaces in the Market and Octavia plan area, and are not a physical improvement or 
provision of space otherwise required by the Project entitlements or other City Code. 

G. On May 16, 2017 Project Sponsor presented its plans and cost estimates for the 
Gardens to the Market and Octavia Citizens Advisory Committee, which expressed its support 
for the Gardens. 

H. On September 18, 2017, the Office of Economic and Workforce Development 
("OEWD") presented the Project to the Market and Octavia Citizens Advisory Committee, 
which expressed its support for the Project. 

I. During the first two weeks of September 2017, OEWD met individually with the 
members of the Interagency Plan Implementation Committee to present the Project. 

J. On October 19, 2017 (Resolution No. 20037), the Planning Commission approved 
this Agreement and authorized the Director of Planning to enter into this Agreement. 

K. The City and the Project Sponsor are willing to enter into this Agreement on the 
terms and conditions set forth below. 

AGREEMENT 

NOW, THEREFORE, for good and valuable consideration, the receipt and sufficiency of 
which are hereby acknowledged, the parties agree as follows: 

ARTICLE 1 
DEFINITIONS 

Defined Terms. As used in this Agreement, the following words and phrases have the 
following meanings. 

"Agreement" shall mean this Agreement. 

"Building A" shall have the meaning given such term in the Development Agreement. 

"City" shall have the meaning set forth in the preamble to this Agreement. 

"Date of Satisfaction" shall have the meaning set forth in Section 5.3 below. 
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"Development Agreement" shall mean that certain Development Agreement between 
the City and Project Sponsor with respect to the Project. 

"Development impact fee" or "Fee" shall mean the fee charged to development projects 
under Article 4, Section 421 of the Planning Code. 

"DBI" shall mean the City's Department of Building Inspection. 

"DPW" shall mean the City's Department of Public Works. 

"Easement" shall have the meaning set forth in Section 4.5 below. 

"Effective Date" shall have the meaning set forth in Recital B. 

"First Construction Document" shall have the meaning set forth in Section 401 of the 
Planning Code. 

"Ground Lease" means that certain Ground Lease between Owner and Developer 
relating to the Project Site, dated January 1, 2018, and having a term of 99 years. 

"In-Kind Improvements" shall have the meaning set forth in Recital D. 

"In-Kind Value" shall have the meaning set forth in Section 3.2 below. 

"Land" shall have the meaning set forth in Recital C. 

"life of the Project" shall mean the life of Building A. 

"Notice of Satisfaction" shall have the meaning set forth in Section 5.3 below. 

"Payment Analysis" shall have the meaning set forth in Section 5.2 below. 

"Payment Documentation" shall have the meaning set forth in Section 5.1 below. 

"Plans" shall have the meaning set forth in Section 4.2 below. 

"Project" shall have the meaning set forth in the preamble to this Agreement. 

"Project Sponsor" shall have the meaning set forth in the preamble to this Agreement. 

"Project Fee" shall mean the Market and Octavia Community Improvement Impact Fee 
applicable to the Project, as calculated pursuant to Section 3 .1 below. 

"Security" shall have the meaning set forth in Section 5.4 below. 

ARTICLE2 
PROJECT SPONSOR REPRESENTATIONS AND COVENANTS 

The Project Sponsor hereby represents, warrants, agrees and covenants to the City as 
follows: 
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2.1 The above recitals relating to the Project are true and correct. 

2.2 Project Sponsor: (1) is a limited liability company duly organized and existing 
under the laws of the State of California, (2) has the power and authority to lease and own its 
properties and assets and to carry on its business as now being conducted and as now 
contemplated to be conducted, (3) has the power to execute and perform all the undertakings of 
this Agreement, and (4) is the sole ground lessee of the Land on which the Project is located. 

2.3 The execution and delivery of this Agreement and other instruments required to 
be executed and delivered by the Project Sponsor pursuant to this Agreement: (1) have not 
violated and will not violate any provision of law, rule or regulation, any order of court or other 
agency or government, and (2) have not violated and will not violate any provision of any 
agreement or instrument to which the Project Sponsor is bound, or result in the creation or 
imposition of any prohibited lien, charge or encumbrance of any nature. 

2.4 No document furnished or to be furnished by the Project Sponsor to the City in 
connection with this Agreement contains or will contain any untrue statement of material fact, or 
omits or will omit a material fact necessary to make the statements contained therein not 
misleading, under the circumstances under which any such statement shall have been made. 

2.5 Neither the Project Sponsor, nor any of its principals or members, have been 
suspended, disciplined or debarred by, or prohibited from contracting with, the U.S. General 
Services Administration or any federal, state or local governmental agency during the past five 
(5) years. 

2.6 Pursuant to Section 421.3(d)(5) of the Planning Code, the Project Sponsor shall 
reimburse all City agencies for their administrative and staff costs in negotiating, drafting, and 
monitoring compliance with this Agreement. 

ARTICLE3 
CALCULATION OF FEE AND IN-KIND CREDIT 

3.1 The Project Fee has been calculated in accordance with Section 421.3 of the 
Planning Code and totals $4,686,720 based on the Project as approved. (For the fee calculations, 
see Exhibit C.) 

3 .2 Based on two cost estimates and an appraisal provided by independent sources, 
the Director of Planning determines that the In-Kind Improvements and Easement have a value 
of approximately $8,620,568(the "In-Kind Value"); provided, however, if upon final 
completion the actual construction and development costs to the Project Sponsor of providing the 
In-Kind Improvements are lower than this amount, the provisions of Section 5.2 shall apply. 
Documentation establishing the estimated third-party eligible costs of providing the In-Kind 
Improvements in compliance with applicable City standards is attached hereto as Exhibit D (the 
"Cost Documentation"). 

3 .3 On the Date of Satisfaction, the Project Sponsor shall receive a credit against the 
Project Fee in the amount of the In-Kind Value, subject to Section 5.1 below. 

ARTICLE 4 
CONSTRUCTION OF IN-KIND IMPROVEMENTS 

4.1 Conditions of Performance. The Project Sponsor agrees to take all steps 
necessary to construct and provide, at the Project Sponsor's sole cost, the In-Kind Improvements 
for the benefit of the City and the public if and when the Project Sponsor constructs Building A, 
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in accordance with the terms and conditions of the Development Agreement, and the City shall 
accept the In-Kind Improvements in lieu of the Project Fee under this Agreement if this 
Agreement is still in effect and each of the following conditions are met: 

4.2 Plans and Permits. The Project Sponsor shall cause an appropriate design 
professional to prepare detailed plans and specifications for the In-Kind Improvements, which 
plans and specifications shall be submitted for review and approval by DBI, DPW and other 
applicable City departments or agencies in the ordinary course of the process of obtaining a site 
or building permit for Building A (upon such approval, the "Plans"). The Project Sponsor shall 
be responsible for obtaining all permits and approvals from other affected departments that are 
necessary to implement this proposal. Review and approval of the plans and specifications of the 
In-Kind Improvements by the City's Planning Department shall not be unreasonably withheld, 
delayed or conditioned. The Project Sponsor shall be responsible, at no cost to the City, for 
completing the In-Kind Improvements strictly in accordance with the approved Plans and shall 
not make any material change to the approved Plans during the course of construction without 
first obtaining the Director of Planning's written approval. Upon completion of the In-Kind 
Improvements, the Project Sponsor shall furnish the City with a copy of the final approved Plans 
for the In-Kind Improvements and documentation of any material changes or deviations 
therefrom that may occur during construction of the In-Kind Improvements. 

4.3 Construction. Subject to the provisions of Article 5 below, all construction with 
respect to the In-Kind Improvements shall be accomplished prior to the first certificate of 
occupancy for Building A, including any temporary certificate of occupancy. The In-Kind 
Improvements shall be installed in accordance with good construction and engineering practices 
and applicable laws. The Project Sponsor, while performing any construction relating to the In­
Kind Improvements, shall undertake commercially reasonable measures in accordance with good 
construction practices to minimize the risk of injury or damage to the surrounding property, and 
the risk of injury to members of the public, caused by or resulting from the performance of such 
construction. All construction relating to the In-Kind Improvements shall be performed by 
licensed, insured and bonded contractors. 

4.4 Inspections. The Project Sponsor shall request the customary inspections of the 
In-Kind Improvement work by DBI, DPW and all other applicable City departments or agencies 
during construction using applicable City procedures in accordance with the City's Building 
Code and other applicable law. Upon final completion of the work and the Project Sponsor's 
receipt of all final permit sign-offs, the Project Sponsor shall notify all applicable City 
departments or agencies that the In-Kind Improvements have been completed. The City 
departments or agencies shall inspect the site to confirm compliance with applicable City 
standards for the work. This condition will not be satisfied until all applicable City departments 
and agencies have certified that the In-Kind Improvements are complete and ready for their 
intended use, including the City Engineer's issuance of a Determination of Completion. 

4.5 Completion of In-Kind Improvements. Upon final completion of the In-Kind 
Improvements and the Project Sponsor's receipt of all final permit sign-offs, the Project Sponsor 
shall notify the Director of Planning that the In-Kind Improvements have been completed. The 
Director of Planning, or his or her agent, shall inspect the site to confirm compliance with this 
Agreement, and shall promptly notify the Project Sponsor if there are any problems or 
deficiencies. The Project Sponsor shall correct any such problems or deficiencies and then 
request another inspection, repeating this process until the Director of Planning approves the In­
Kind Improvements as satisfactory. Such approval shall be based on the requirements of this 
Agreement and shall not be unreasonably withheld. If the Director of Planning approves the In­
Kind Improvements as satisfactory, the Project Sponsor shall promptly deliver to the Director of 
Planning an original copy of the easement agreement attached as Exhibit E (the "Easement"), 
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duly executed by Project Sponsor and notarized. Upon execution and delivery, the parties shall 
record the Easement. 

ARTICLE 5 
SATISFACTION OF OBLIGATIONS 

5.1 Evidence of Payment. The Project Sponsor shall provide the Planning 
Department with documentation substantiating payment by the Project Sponsor of the cost of 
providing the In-Kind Improvements in the form of third-party checks and invoices and its or its 
general contractor's standard general conditions allocation (the "Payment Documentation"). 
The Payment Documentation shall include information necessary and customary in the 
construction industry to verify the Project Sponsor's costs and payments. The cost of providing 
the In-Kind Improvements shall not be significantly higher than the average capital costs for the 
City to provide comparable improvements, based on current value of recently completed 
projects, as selected by the City in its sole discretion. 

5.2 Payment Analysis. The City shall provide the Project Sponsor with a written 
report of its review of the Payment Documentation ("Payment Analysis") within ten (10) 
business days of its receipt thereof, which review shall be conducted for the exclusive purpose of 
determining whether the Payment Documentation substantially and reasonably documents that 
the cost of providing the In-Kind Improvements shall not be significantly higher than the average 
capital costs for the City to provide comparable improvements, based on current value of 
recently completed projects, as selected by the City in its sole discretion. 

5.2.1 If the Payment Analysis reasonably substantiates that the Project Sponsor 
made payments in respect of the In-Kind Improvements that, when combined with value of the 
Easement, represent a sum that is less than the In-Kind Value, the Project Sponsor shall, within 
sixty (60) days of the date of the Payment Analysis, pay the City an amount equal to the 
difference between the In-Kind Value and the sum of the actual amount paid in respect of the In­
Kind Improvements by the Project Sponsor and the value of the Land. If the Payment Analysis 
reasonably substantiates that the Project Sponsor made payments in respect of the In-Kind 
Improvements that, when combined with the value of the Land, represent a sum equal to or 
greater than the In-Kind Value, then the Project Sponsor shall not be entitled to a refund of such 
overpayments and the City shall not be entitled to any additional funds related to the In-Kind 
Value. 

5.2.2 The City and Project Sponsor shall endeavor to agree upon the Payment 
Analysis. If they are unable to so agree within thirty (30) days after receipt by Project Sponsor 
of the City's Payment Analysis, Project Sponsor and the City shall mutually select a third-party 
engineer/cost consultant. The City shall submit its Payment Analysis and Project Sponsor shall 
submit the Payment Documentation to such engineer/cost consultant, at such time or times and in 
such manner as the City and Project Sponsor shall agree (or as directed by the engineer/cost 
consultant if the City and Project Sponsor do not promptly agree). The engineer/cost consultant 
shall select either the City's Payment Analysis or Project Sponsor's determination pursuant to 
the Payment Documentation, and such determination shall be binding on the City and Project 
Sponsor. 

5.3 Satisfaction of Obligations. Upon agreement of the Payment Analysis and 
completion of the In-Kind improvements, the Director of Planning shall provide the Project 
Sponsor with a Notice of Satisfaction of Obligations (the "Notice of Satisfaction") that certifies 
that the In-Kind Improvements have been inspected and been determined to be ready for use by 
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the public based on current City standards, and constitute the full satisfaction of the obligation to 
provide In-Kind Improvements in the form required hereunder, and that the City has received 
full payment in an amount equal to the difference between the In-Kind Value and the actual 
amount paid in respect of the In-Kind Improvements by the Project Sponsor. The Project 
Sponsor shall not receive final credit for the In-Kind Improvements until the Notice of 
Satisfaction is delivered, the Easement required by Article 8 is recorded, the City receives any 
additional payments as may be required under this Article 5, and all other obligations of the 
Project Sponsor under this Agreement have been satisfied (the "Date of Satisfaction"). 

5.3.1 Notwithstanding the provisions of Article 7 of this Agreement, the notices 
given by the parties under this Section 5.3 may be in the written form and delivered in the 
manner mutually agreed upon by the parties. The City may, in its sole discretion, waive the 
requirement for its issuance of the Notice of Satisfaction described in this Section 5.3 by 
providing written notice to the Project Sponsor. 

5.3.2 The Project Sponsor assumes all risk ofloss during construction, and shall 
not receive final credit for the In-Kind Improvements until the Date of Satisfaction. 

5.4 Security. If the Planning Director has not issued the Notice of Satisfaction (or 
waived the requirement for the Notice of Satisfaction) under Section 5.3 prior to issuance of the 
first certificate of occupancy for Building A, including any temporary certificate of occupancy, 
the Project Sponsor shall provide a letter of credit, surety bond, escrow account, or other security 
reasonably satisfactory to the Planning Director in the amount of one hundred percent (100%) of 
the Cost Documentation applicable to the uncompleted In-Kind Improvements (the "Security") 
to be held by the City until issuance of the Notice of Satisfaction, at which date it shall be 
returned to the Project Sponsor. If the Project Sponsor is required to post a bond for the Project 
with the Department of Public Works under the Subdivision Map Act or as a street improvement 
bond and that security covers the In-Kind Improvements to be provided under this Agreement, 
the Subdivision Map Act bond or street improvement bond may be substituted for the Security 
required by this Section 5.4 and the Project Sponsor is not required to provide additional Security 
for the In-Kind Improvements. 

5.5 Notwithstanding anything in this Agreement to the contrary: 

5 .5 .1 On and after the Effective Date, for so long as this Agreement remains in 
effect and the Project Sponsor is not in breach of this Agreement, the City's Planning 
Department will not request that DBI withhold the issuance of any additional building or other 
pennits necessary for Building A or any other portion of the Project solely due to the Project 
Sponsor's payment of less than the full Project Fee amount in anticipation of the In-Kind 
Improvements ultimately being accepted and credited against the Project Fee under the terms and 
conditions set forth in this Agreement. 

5.5.2 The City's Planning Department will request that DBI not issue or renew 
any further certificates of occupancy for Building A until the City receives payment of the full 
Project Fee (in some combination of the acceptance of In-Kind Improvements having the value 
described under this Agreement, receipt of the Security, and/or the acceptance of other cash 
payments received by the City directly from Project Sponsor) before issuance of the first 
certificate of occupancy for Building A, including any temporary certificate of occupancy. 

5 .5 .3 The City's issuance of a certificate of final completion or any other permit 
or approval for Building A shall not release the Project Sponsor of its obligation to pay the full 
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Project Fee (with interest, if applicable), if such payment has not been made at the time the City 
issues such certificate of final completion. 

5.5.4 If the In-Kind Improvements for any reason prove to be insufficient to 
provide payment for sums due from the Project Sponsor as and when required under this 
Agreement, and the Project Sponsor fails to pay such amount within thirty (30) days following 
notice by the City, DBI may institute lien proceedings to recover the amount of the Project Fee 
due plus interest pursuant to Section 408 of the Planning Code and Section 107 .13 .15 of the 
Building Code. 

5.5.5 The Project Sponsor understands and agrees that any payments to be 
credited against the Project Fee shall be subject to the provisions set forth in San Francisco 
Administrative Code Sections 6.80-6.83 relating to false claims. Pursuant to San Francisco 
Administrative Code Sections 6.80-6.83, a party who submits a false claim shall be liable to the 
City for three times the amount of damages which the City sustains because of the false claim. A 
party who submits a false claim shall also be liable to the City for the cost of a civil action 
brought to recover any of those penalties or damages and may be liable to the City for a civil 
penalty of up to $10,000 for each false claim. A party will be deemed to have submitted a false 
claim to the City if the party: (a) knowingly presents or causes to be presented to any officer or 
employee of the City a false claim; (b) knowingly makes, uses or causes to be made or used a 
false record or statement to get a false claim approved by the City; (c) conspires to defraud the 
City by getting a false claim allowed by the City; ( d) knowingly makes, uses or causes to be 
made or used a false record or statement to conceal, avoid or decrease an obligation to pay or 
transmit money or property to the City; or ( e) is beneficiary of an inadvertent submission of a 
false claim to the City, subsequently discovers the falsity of the claim, and fails to disclose the 
false claim to the City within a reasonable time after discovery of the false claim. The Project 
Sponsor shall include this provision in all contracts and subcontracts relating to the In-Kind 
Improvements, and shall take all necessary and appropriate steps to verify the accuracy of all 
payments made to any such contractors and subcontractors. 

ARTICLE6 
OPERATIONS, MAINTENANCE AND LIABILITY 

6.1 Operations, Maintenance and Liability Responsibility. In consideration for 
the Project Fee waiver pursuant to this Agreement, Project Sponsor, on behalf of itself and all 
future fee owners of the Land, has agreed to operate the In-Kind Improvements, and assume full 
maintenance responsibility for the In-Kind Improvements contemplated in this Agreement and 
liability relating to construction and maintenance of the In-Kind Improvements for the life of the 
Project after the Date of Satisfaction. Project Sponsor acknowledges that the City shall bear no 
operations or maintenance responsibility or liability for the construction or maintenance of such 
In-Kind Improvements and their operation. Project Sponsor shall obtain all permits and 
approvals from other affected departments that are necessary to implement this proposal, and 
shall abide by any conditions associated with such permits including the posting and 
maintenance of insurance and security. The City would not be willing to enter into this 
Agreement without this provision and the Project Sponsor's acceptance of all operations and 
maintenance responsibility and liability relating to construction, maintenance and operation of 
the In-Kind Improvements in accordance with this Article is a condition of the Planning 
Commission's approval of the terms of this Agreement. 
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6.2 Contracts for Maintenance. The City and the Planning Commission 
acknowledge that the Project Sponsor may hire third parties to perform Project Sponsor's 
maintenance obligations with respect to the In-Kind Improvements. Notwithstanding Project 
Sponsor's use of third parties to perform such maintenance obligations, Project Sponsor shall 
have full responsibility at all times to perform such maintenance obligations to the standards 
required in the Easement. 

ARTICLE 7 
NOTICES 

Except as may otherwise be mutually agreed upon by the parties in writing, all notices 
given under this Agreement shall be effective only if in writing and given by delivering the 
notice in person or by sending it first-class mail or certified mail with a return receipt requested 
or by overnight courier, return receipt requested, addressed as follows: 

CITY: 

Director of Planning 
City and County of San Francisco 
1660 Mission St. 
San Francisco, CA 94103 

with a copy to: 

Office of the City Attorney 
City Hall, Room 234 
1 Dr. Carlton B. Goodlett Place 
San Francisco, CA 94102 
Attn: Land Use Team 

PROJECT SPONSOR: 

c/o Strada Investment Group 
101 Mission Street 
Suite 420 
San Francisco, CA 94105 
Attn: Michael Cohen 

or to such other address as either party may from time to time specify in writing to the other 
party. Any notice shall be deemed given when actually delivered if such delivery is in person, 
two (2) days after deposit with the U.S. Postal Service if such delivery is by certified or 
registered mail, and the next business day after deposit with the U.S. Postal Service or with the 
commercial overnight courier service if such delivery is by overnight mail. 

ARTICLE 8 
DEVELOPMENT AGREEMENT; TERM 

This Agreement is being made as part of the Development Agreement, and shall remain 
in effect for so long as the Development Agreement remains in effect (subject to any provisions 
that, by their terms, survive expiration or termination). 

ARTICLE 9 
ADDITIONAL TERMS 

9.1 This Agreement contemplates the construction and maintenance of In-Kind 
Improvements as authorized under Article 4 of the Planning Code and is not intended to be a 
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public works contract; provided, however, that Project Sponsor shall pay prevailing wages as set 
forth in Section 10.1 on the In-Kind Improvements. 

9.2 The City shall have the right, during normal business hours and upon reasonable 
notice, to review all books and records of the Project Sponsor pertaining to the costs and 
expenses of providing the In-Kind Improvements. 

9.3 This instrument (including the exhibit(s) hereto) contains the entire agreement 
between the parties and all prior written or oral negotiations, discussions, understandings and 
agreements are merged herein. This Agreement may be executed in several counterparts, each of 
which shall be an original and all of which shall constitute but one and the same instrument. 

9.4 This Agreement may be effectively amended, changed, modified, altered or 
terminated only by written instrument executed by the parties hereto except that the Project 
Sponsor may terminate this Agreement by written notice to the City at any time prior to issuance 
of the Building A's First Construction Document, in which event the Project Sponsor shall have 
no obligations or liabilities under this Agreement and the City would have no obligation to issue 
such First Construction Document unless and until this Agreement is reinstated, another 
agreement is executed by the parties, or the Project Sponsor's obligations under Article 4 of the 
Planning Code are satisfied in another manner. Any material amendment shall require the 
approval of the City's Planning Commission, in its sole discretion. 

9.5 No failure by the City to insist upon the strict perfonnance of any obligation of 
Project Sponsor under this Agreement or to exercise any right, power or remedy arising out of a 
breach thereof, irrespective of the length of time for which such failure continues, and no 
acceptance of payments during the continuance of any such breach, shall constitute a waiver of 
such breach or of the City's right to demand strict compliance with such term, covenant or 
condition. Any waiver must be in writing, and shall be limited to the terms or matters contained 
in such writing. No express written waiver of any default or the performance of any provision 
hereof shall affect any other default or performance, or cover any other period of time, other than 
the default, perfonnance or period of time specified in such express waiver. One or more written 
waivers of a default or the performance of any provision hereof shall not be deemed to be a 
waiver of a subsequent default or performance. In the event of any breach of this Agreement by 
the Project Sponsor, the City shall have all rights and remedies available at law or in equity. 

9.6 This Agreement shall be governed exclusively by and construed in accordance 
with the applicable laws of the State of California. 

9. 7 The section and other headings of this Agreement are for convenience of 
reference only and shall be disregarded in the interpretation of this Agreement. Time is of the 
essence in all matters relating to this Agreement. 

9.8 This Agreement does not create a partnership or joint venture between the City 
and the Project Sponsor as to any activity conducted by the Project Sponsor relating to this 
Agreement or otherwise. The Project Sponsor is not a state or governmental actor with respect 
to any activity conducted by the Project Sponsor hereunder. This Agreement does not constitute 
authorization or approval by the City of any activity conducted by the Project Sponsor. This 
Agreement does not create any rights in or for any member of the public, and there are no third 
party beneficiaries. 

9.9 Notwithstanding anything to the contrary contained in this Agreement, the Project 
Sponsor acknowledges and agrees that no officer or employee of the City has authority to 
commit the City to this Agreement unless and until the Planning Commission adopts a resolution 
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approving this Agreement, and it has been duly executed by the Director of Planning and 
approved as to form by City Attorney. 

9.10 The Project Sponsor, on behalf of itself and its successors, shall indemnify, 
defend, reimburse and hold the City harmless from and against any and all claims, demands, 
losses, liabilities, damages, injuries, penalties, lawsuits and other proceedings, judgments and 
awards and costs by or in favor of a third party, incurred in connection with or arising directly or 
indirectly, in whole or in part, out of: (a) any accident, injury to or death of a person, or loss of or 
damage to property occurring in, on or about the site of the In-Kind Improvements during their 
construction, provided that such accident, injury, death, loss or damage does not result from the 
gross negligence of the City; (b) any default by the Project Sponsor under this Agreement, or the 
Easement, (d) the construction of the In-Kind Improvements constructed by or on behalf of the 
Project Sponsor; and (e) any acts, omissions or negligence of the Project Sponsor or its agents 
under this Agreement or the Easement. The foregoing Indemnity shall include, without 
limitation, reasonable fees of attorneys, consultants and experts and related costs and City's costs 
of investigation. The Project Sponsor specifically acknowledges and agrees that it has an 
immediate and independent obligation to defend City from any claim which actually or 
potentially falls within this indemnity provision even if such allegation is or may be groundless, 
fraudulent or false, which obligation arises at the time such claim is tendered to the Project 
Sponsor by City and continues at all times thereafter. The Project Sponsor's obligations under 
this Section shall survive the expiration or sooner termination of this Agreement. 

ARTICLE 10 
CITY CONTRACTING PROVISIONS 

10.1 The Project Sponsor agrees that any person performing labor in the construction 
of the In-Kind Improvements shall be paid not less than the Prevailing Rate of Wage (as defined 
in San Francisco Administrative Code Section 6.1) consistent with the requirements of 
Section 6.22(e) of the San Francisco Administrative Code, and shall be subject to the same hours 
and working conditions, and shall receive the same benefits as in each case are provided for 
similar work performed in San Francisco County. The Project Sponsor shall include, in any 
contract for construction of such In-Kind Improvements, a requirement that all persons 
performing labor under such contract shall be paid not less than the highest prevailing rate of 
wages for the labor so performed. The Project Sponsor shall require any contractor to maintain, 
and shall deliver to the City upon request, weekly certified payroll reports with respect to all 
persons performing labor in the construction of the In-Kind Improvements. The requirements of 
this Section only apply to the In-Kind Improvements, and the payment of Prevailing Wages for 
the remainder of the Project shall not be required except as set forth in the Development 
Agreement. 

10.2 The Project Sponsor understands and agrees that under the City's Sunshine 
Ordinance (San Francisco Administrative Code, Chapter 67) and the State Public Records Law 
(Gov't Code Section 6250 et seq.), this Agreement and any and all records, information, and 
materials submitted to the City hereunder are public records subject to public disclosure. The 
Project Sponsor hereby acknowledges that the City may disclose any records, information and 
materials submitted to the City in connection with this Agreement. 

10.3 In the perfonnance of this Agreement, the Project Sponsor covenants and agrees 
not to discriminate on the basis of the fact or perception of a person's race, color, creed, religion, 
national origin, ancestry, age, sex, sexual orientation, gender identity, domestic partner status, 
marital status, disability, weight, height or Acquired Immune Deficiency Syndrome or HIV 
status (AIDS/HIV status) against any employee or any City employee working with or applicant 
for employment with the Project Sponsor, in any of the Project Sponsor's operations within the 
United States, or against any person seeking accommodations, advantages, facilities, privileges, 
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services, or membership in all business, social, or other establishments or organizations operated 
by the Project Sponsor. 

10.4 Through execution of this Agreement, the Project Sponsor acknowledges that it is 
familiar with the provisions of Section 15.103 of the City's Charter, Article III, Chapter 2 of 
City's Campaign and Governmental Conduct Code, and Sections 87100 et seq. and Sections 
1090 et seq. of the Government Code of the State of California, and certifies that it does not 
know of any facts which constitute a violation of said provision and agrees that if it becomes 
aware of any such fact during the term, the Project Sponsor shall immediately notify the City. 

10.5 Through execution of this Agreement, the Project Sponsor acknowledges that it is 
familiar with Section 1.126 of City's Campaign and Governmental Conduct Code, which 
prohibits any person who contracts with the City, whenever such transaction would require 
approval by a City elective officer or the board on which that City elective officer serves, from 
making any campaign contribution to the officer at any time from the commencement of 
negotiations for the contract until three (3) months after the date the contract is approved by the 
City elective officer or the board on which that City elective officer serves. San Francisco Ethics 
Commission Regulation 1.126-1 provides that negotiations are commenced when a prospective 
contractor first communicates with a City officer or employee about the possibility of obtaining a 
specific contract. This communication may occur in person, by telephone or in writing, and may 
be initiated by the prospective contractor or a City officer or employee. Negotiations are 
completed when a contract is finalized and signed by the City and the contractor. Negotiations 
are terminated when the City and/or the prospective contractor end the negotiation process 
before a final decision is made to award the contract. 

10.6 The City urges companies doing business in Northern Ireland to move toward 
resolving employment inequities and encourages then to abide by the MacBride Principles as 
expressed in San Francisco Administrative Code Section 12F.l et eq. The City also urges San 
Francisco companies to do business with corporations that abide by the MacBride Principles. 
The Project Sponsor acknowledges that it has read and understands the above statement of the 
City concerning doing business in Northern Ireland. 

10.7 The City urges companies not to import, purchase, obtain or use for any purpose, 
any tropical hardwood, tropical hardwood wood product, virgin redwood, or virgin redwood 
wood product. 

10.8 Developer shall comply with the Workforce Agreement in the construction of the 
In-Kind Improvements. 

[ signatures on following page] 
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NOW THEREFORE, the parties hereto have executed this In-Kind Agreement as of the 
date set forth above. 

CITY AND COUNTY OF SAN 
FRANCISCO, acting by and through its 
Planning Commission 

By: ___________ _ 
Director of Planning 

APPROVED: 

DENNIS J. HERRERA 
City Attorney 

By: ________ _ 
Charles Sullivan, Deputy City Attorney 

ACKNOWLEDGED: 

Department of Building Inspection 

Authorized Representative 

ACKNOWLEDGED: 

Department of Public Works 

Authorized Representative 
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Exhibit A to In-Kind Agreement 

The Land 

THE LAND REFERRED TO HEREIN BELOW IS SITUATED IN THE CITY OF SAN FRANCISCO, 
COUNTY OF SAN FRANCISCO, STATE OF CALIFORNIA AND IS DESCRIBED AS FOLLOWS: 

Block 3505/Lot 031 

BEGINNING AT A POINT ON THE NORTHWESTERLY LINE OF COLTON STREET, DISTANT 
THEREON 50 FEET NORTHEASTERLY FROM THE NORTHEASTERLY LINE OF BRADY STREET; 
RUNNING THENCE NORTHEASTERLY ALONG SAID LINE OF COL TON STREET 50 FEET; THENCE 
AT A RIGHT ANGLE NORTHWESTERLY 50 FEET; THENCE AT A RIGHT ANGLE SOUTHWESTERLY 
50 FEET; THENCE AT A RIGHT ANGLE SOUTHEASTERLY 50 FEET TO THE POINT OF BEGINNING. 

BEING A PORTION OF MISSION BLOCK NO. 13. 

Assessor's Lot 031; Block 3505 

Block 3505/Lot 031A 

BEGINNING AT THE POINT OF INTERSECTION OF THE NORTHEASTERLY LINE OF BRADY 
STREET AND THE NORTHWESTERLY LINE OF COL TON STREET; RUNNING THENCE 
NORTHWESTERLY ALONG SAID NORTHEASTERLY LINE OF BRADY STREET 50 FEET; THENCE 
AT A RIGHT NORTHEASTERLY 50 FEET; THENCE AT A RIGHT ANGLE SOUTHEASTERLY 50 FEET 
TO THE SAID NORTHWESTERLY LINE OF COL TON STREET; THENCE AT A RIGHT ANGLE 
SOUTHWESTERLY ALONG SAID LINE OF COL TON STREET 50 FEET TO THE POINT OF 
BEGINNING. 

BEING A PORTION OF MISSION BLOCK NO. 13. 

Assessor's Lot 031A; Block 3505 

Block 3505/Lot 035 

BEGINNING AT A POINT ON THE NORTHEASTERLY LINE OF BRADY STREET, DISTANT THEREON 
50 FEET NORTHWESTERLY FROM THE NORTHWESTERLY LINE OF COL TON STREET; AND 
RUNNING THENCE NORTHWESTERLY ALONG THE SAID NORTHEASTERLY LINE OF BRADY 
STREET 50 FEET; THENCE AT A RIGHT ANGLE NORTHEASTERLY 179 FEET AND 6 INCHES; 
THENCE AT A RIGHT ANGLE SOUTHEASTERLY 100 FEET TO THE NORTHWESTERLY LINE OF 
COL TON STREET; THENCE SOUTHWESTERLY ALONG THE NORTHWESTERLY LINE OF COL TON 
STREET 9 FEET 6 INCHES; THENCE AT A RIGHT ANGLE NORTHWESTERLY 80 FEET; THENCE AT 
A RIGHT ANGLE SOUTHWESTERLY 70 FEET; THENCE AT A RIGHT ANGLE SOUTHEASTERLY 30 
FEET; THENCE AT A RIGHT ANGLE SOUTHWESTERLY 100 FEET TO THE NORTHEASTERLY LINE 
OF BRADY STREET AND THE POINT OF BEGINNING. 

BEING A PORTION OF MISSION BLOCK NO. 13. 

Assessor's Lot 035; Block 3505 
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Exhibit B to In-Kind Agreement 

In-Kind Improvements Description 

An image of the improvements is contained on the next page. 
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Exhibit C to In-Kind Agreement 

Calculation of Market and Octavia Community Improvement Impact Fee 

Type of Space Amount of Space Fee Gross Per Total Fee 
Square Foot 

Non-residential 14,400 gross square $4.55 $65,520.00 
feet 

Residential 367,398 gross square $12.04 $4,423,471.92 
feet 

Residential Converted 26,399 gross square $7.49 $197,728.51 
From Non-residential feet 
TOTAL $4,686,720.43 
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Exhibit D to In-Kind Agreement 

Cost Documentation 

The calculation of In-Kind Value for the proposed Joseph P. Mazzola Gardens has multiple 
components. These include: 

• Determining the value of required improvements 
• Determining the value of the proposed improvements 
• Determining the specific improvements that would be provided via this In-Kind Agreement 
• Determining the specific improvements that would need to be provided via a gift to the City 

Determining the Value of Proposed Improvements 

To help determine the value of the proposed In-Kind Improvements, the Project Sponsor 
provided two cost estimates of the hard costs and appraisal of the Land on which the In-Kind 
Improvements will be located. The lower cost estimate was utilized by the Project Sponsor in 
calculating the overall value of the proposed improvements, including other costs such as design 
and engineering fees, site preparation, and hazardous remediation. This estimate concluded that 
the overall cost of the improvements was $1,120,568. 

Table 2 - Cost of Joseph P. Mazzola Gardens Improvements 

Design Costs $101,870.00 
Site Demolition $25,995.00 
Waterproofing $138,640.00 
Structures and Finishes $94,740.00 
Underground Utilities and 
Grading of Dirt $160,688.00 
Landscape, Hardscape and 
Furniture $598,635.00 
TOTAL COSTS $ 1,120,568.00 
Land Value $7,500,000.00 
TOTAL VALUE $8,620,568.00 

Determining the Specific Improvements that Would be Provided via this In-Kind 
Agreement 

The approval of this In-Kind Agreement would commit the Project Sponsor to creating a 
privately owned publicly accessible park on a portion of the Land. Through this In-Kind 
Agreement the Project Sponsor would commit to $4,686,720 of value in land and improvements 
in lieu of its Market and Octavia Community Improvements Impact Fee of the same amount. 

Determining the specific improvements that would need to be provided via a gift to the City 

The value of the proposed In-Kind Improvements ($8,620,568) exceeds the Project Sponsor's 
requested fee waiver ($4,686,720) by $3,933,848. The Project Sponsor is proposing to gift the 
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City the value of these improvements, and to make a gift of operating and maintaining the 
Gardens for the life of the project. Such a gift would occur via a separate legal agreement with 
the City if Project Sponsor requests such an agreement. 

14419.004 4852-1102-9602. I 

20 



Exhibit E to In-Kind Agreement 

RECORDING REQUESTED BY: 
City and County of San Francisco 
Director of Property 
25 Van Ness Avenue, Suite 400 
San Francisco CA 94108 

AND WHEN RECORDED MAIL TO: 

City and County of San Francisco 
Director of Property 
25 Van Ness Avenue, Suite 400 
San Francisco CA 94108 

APN: Block 3505, Lots [029, 031, 031A, 035] (Space Above For Recorder's Use) 

EASEMENT AGREEMENT 
(Publicly Accessible Open Space Easement) 

[insert street address for Building A} 

This Easement Agreement ("Agreement") is made by and between STRADA BRADY LLC, a 
California limited liability company ("Grantor"), and the CITY AND COUNTY OF SAN 
FRANCISCO, a municipal corporation ("Grantee" or "City"), with reference to the following 
facts: 

A. Grantor is the ground lessee of that certain real property situated in the City and County 
of San Francisco, State of California, more particularly described in Exhibit A attached hereto 
and incorporated herein by this reference (the "Burdened Property"). [ Burdened Property = land 
on which Building A will be built; include street address] The Burdened Property is owned in fee 
by U.A. Local 38 Pension Trust Fund. 

B. Pursuant to the Planned Unit Development-Conditional Use Authorization issued by the 
Planning Commission on October 19, 2017, the Development Agreement between Gran tor and 
City, dated April 17, 2018 and amendments to the Planning Code, Zoning Map, and General 
Plan adopted by the Board of Supervisors on December 12, 2017 ( collectively, the "Approvals"), 
Grantor is redeveloping the Burdened Property and adjacent land as a large mixed-use 
development including residential units, a replacement union facility, ground-floor 
retail/restaurant uses, a sub-grade garage, and common open space for residential uses (the 
"Project"). As part of the Project, and for good and valuable consideration, Grantor built certain 
improvements to create publicly-accessible open space on the land described in Exhibit B (the 
"Easement Area"), and agreed to maintain the improvements, in accordance with the 
development agreement and the in-kind agreement under San Francisco Planning Code Section 
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421.3 of the Planning Code. The improvements are more particularly described and depicted on 
Exhibit C (the "Improvements"). 

C. Grantor desires to grant to Grantee a nonexclusive easement over the Easement Area for 
the use, enjoyment and benefit of the public for open space and recreation purposes as set forth 
in this Agreement (the "Publicly Accessible Open Space Easement"), and Grantee desires to 
accept the Publicly Accessible Open Space Easement from Grantor. 

NOW, THEREFORE, for valuable consideration, the receipt of which each of the parties 
hereto does hereby acknowledge, the parties hereto do hereby agree as follows: 

1. Grant of Easement. Subject to the provisions of this Agreement, Grantor hereby grants to 
Grantee the Publicly Accessible Open Space Easement in, on and over the Easement Area for the 
use, enjoyment and benefit of the public for open space and recreation purposes. Except as 
expressly set forth in this Agreement, Grantor retains all rights in the Easement Area and retains 
the right to pennit or perform any act not inconsistent with the Publicly Accessible Open Space 
Easement, including but not limited to: (a) the right to otherwise transfer the Easement Area to 
anyone Grantor chooses, subject to Grantee's rights under this Agreement, so long as Grantor 
simultaneously transfers its interest in the Burdened Property to the same person or entity; (b) the 
right to grant additional easements in, and to encumber, the Easement Area, subject to Grantee's 
rights under this Agreement; ( c) the right to bring and defend actions relating to the Easement 
Area, including the right to defend any eminent domain action; ( d) the right to make repairs and 
modifications to the Easement Area consistent with this Agreement; ( e) the right to remove and 
dispose of, in any lawful manner, any object or thing left in or on the Easement Area; and (f) the 
right to develop and enforce reasonable rules and regulations governing security, use, dress, and 
conduct with respect to the Easement Area by the public consistent with other privately-owned 
public open spaces in San Francisco (the "Rules"), provided that the Rules are enforced in a 
nondiscriminatory manner. 

2. Obligation to Maintain Improvements; City Approval of Material Changes. Gran tor shall 
operate, repair and maintain the Improvements in good condition, at no cost to City, consistent 
with other privately owned publicly accessible open spaces in San Francisco. Notwithstanding 
the foregoing, Grantor shall have the right to modify, renovate, replace, and update the 
Improvements, provided that any material modification to the Improvements that could limit or 
materially adversely affect public access or use of the Easement Area ( collectively, "Material 
Changes") will be subject to the prior review and approval of the City's Director of Planning or 
his or her designee, which approval shall not be unreasonably withheld or delayed so long as it 
does not impede or materially adversely affect public access or use. Grantor shall provide not 
less than sixty (60) days' notice of any proposed Material Changes, and shall meet and confer 
with the Director of Planning upon request to ensure that the proposed Material Changes do not 
impede or materially adversely affect public access or use. If the Director of Planning fails to 
respond to an initial request for approval within sixty (60) days, Grantor shall send a second 
notice of the request, with a statement that failure to respond within twenty (20) days to the 
second notice will result in a deemed approval of the proposed Material Changes. The Director 
of Planning's failure to respond to the second notice within twenty (20) days following receipt 
shall be deemed a City approval of the Material Changes described in the notices. Grantor shall 
give the Director of Planning not less than thirty (30) days advance notice of any modification to 
the Improvements that is not a Material Change and the hard cost of which is anticipated to 
exceed One Hundred Thousand Dollars ($100,000)(such threshold amount shall be increased by 
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3% per calendar year), but the Director of Planning shall have no consent rights with respect to 
such modification. 

3. Permitted Uses. The only permitted uses of the Easement Area shall be for (a) passive 
recreation involving no athletic equipment or fixtures, (b) quiet contemplation and rest, without 
the use of audible electronic devices ( although headphones are permitted), and ( c) similar uses 
approved by Grantor. Prohibited uses include (i) smoking of any form, including cigarettes, 
cigars, pipes, e-cigarettes, and smokeless cigarettes, and of any substance (including tobacco and 
marijuana), (ii) consumption or possession of alcoholic beverages, (iii) disorderly conduct, as 
defined in Article 4 of the City's Park Code, as amended from time to time, (iv) building fires or 
cooking, except in any designated BBQ areas, and (v) graffiti, littering and the destruction of 
property. Grantor may prohibit off-leash dogs and other animals in designated areas, but shall 
permit service animals. Grantor may also prohibit all illegal uses, as well as peddling, 
panhandling, solicitation, sleeping, or nuisance activities as permitted by law. No trailer, tent, 
shack, or other outbuilding, or temporary structure shall be permitted, provided Grantor may 
approve the use of temporary tents, booths, art installations, temporary displays, and other 
structures in connection with public events, temporary exhibitions, or special events. 

4. Hours of Operation. The Easement Area shall be open and accessible to the public every 
day from dawn to dusk (or 30 minutes prior to sunset) (the "Operating Hours"), unless reduced 
hours are imposed on a temporary basis by Grantor as set forth below. Grantor may prohibit any 
person from entering or remaining in the Easement Area when it is closed to the public (subject 
to authorized service, safety and maintenance personnel). Grantor may close all or part of the 
Easement Area as follows: 

a. Emergency. In the event of an emergency or danger to the public health or safety 
(including flood, storm, fire, earthquake, explosion, accident, criminal activity, riot, 
civil disturbances, civil unrest, or unlawful assembly), Grantor may temporarily close 
all or part of the Easement Area as needed for public safety, security and the protection 
of persons and property; 

b. Maintenance and Repairs. Grantor may temporarily close such portions of the 
Easement Area as needed to make repairs or perfonn maintenance. Grantor shall post 
notices a minimum of 72 hours before a planned closure for maintenance and repairs. 

c. Special Events. Gran tor may close all or part of the Easement Area for special events, 
but not more than eight (8) single day (between 9am and 6pm) events per calendar 
year. Any daytime closures in excess of 8 single day events per calendar year shall 
require the prior consent of the City's Planning Director. 

d. Extended Closure. If Grantor seeks any closure in excess of one week, Grantor shall 
notify the City's Planning Director to determine if the extended closure is warranted or 
would constitute a violation of required public access. 

Grantor shall have the right to block entrances and prevent the entry of persons, animals or 
vehicles during the time periods when public access to the Easement Area is restricted. Grantor 
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shall keep a record of all closures of the Easement Area for a period of not less than 2 years, and 
shall provide a copy of such record to the Planning Director on request. 

5. Signs. Grantor may post signs at the public entrances to the Easement Area, setting forth 
hours of operation, a telephone number to call regarding security, management or other inquiries, 
the applicable regulations imposed by this Agreement and the Rules, if any (the "Posted Signs"). 
Use of the Easement Area by the public shall be subject at all times to this Agreement, the Rules, 
and the Posted Signs. Grantor shall have the right to post and erect promotional signage with 
respect to any special events in the Easement Area, or other signs as permitted by applicable law. 

6. Term of Easement. This Agreement shall be effective on the date of recordation and 
shall continue for the life of the building on the Burdened Property. Upon the demolition or 
destruction of the building, Grantee agrees, upon Grantor's request, to record a termination of 
this Agreement. In addition, Grantee may at its discretion terminate this Agreement at any time 
as to all or any portion of the Burdened Property. 

7. Removal of Persons. Grantor may install and operate security devices, and maintain 
security personnel in and around the Easement Area, at any time. Grantor shall have the right, 
but not the obligation, to use lawful means to effect the arrest or removal of any person or 
persons who creates a public nuisance, who otherwise violates the Rules, or who commits any 
crime in or around the Easement Area. To the extent permitted by law, Grantor may prohibit 
members of the public who have repeatedly broken the Rules in the past, from entering the 
Easement Area, and if such person has entered the Easement Area, may ask such person to leave 
the Easement Area. Grantee shall have the right to exercise its police power and authority 
consistent with other publicly accessible areas of the City. Grantor shall not discriminate 
against, or segregate, any person, or group of persons, on account of race, color, religion, creed, 
national origin, gender, ancestry, sex, sexual orientation, age, disability, medical condition, 
marital status, or acquired immune deficiency syndrome, acquired or perceived, or other 
category prohibited by applicable law, in the use, operation or enjoyment of the Easement Area. 

8. As-Is. Grantee accepts the Easement Area strictly in its "as is" physical condition, except 
as otherwise specifically provided herein. Grantor may inform the public that its use of the 
Easement Area shall be at its own risk. Grantor makes no representations or warranties to 
Grantee or the public under this Agreement regarding the existing physical condition of the 
Easement Area. 

9. Enforcement. Grantee, but not the general public, shall have all rights and remedies 
available at law or in equity in order to enforce this Agreement, including injunctive relief to 
restrain prohibited activities. All rights and remedies shall be cumulative, and invocation of any 
such right or remedy shall not constitute a waiver or election of other remedies. 

10. Notice and Cure Rights. Grantee shall provide written notice to Grantor of any actual or 
alleged violation of this Agreement. Such notices shall be given to Grantor at the address last 
furnished to Grantee. Grantor shall have a period of thirty (30) days after receipt of such notice 
to cure such violation; provided, if the violation is not cured within such 30-day period, Grantor 
shall have such additional time as shall be reasonably required to complete a cure so long as 
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Grantor promptly undertakes action to commence the cure within the 30-day period and 
thereafter diligently prosecutes the same to completion. 

11. Lender Notice and Cure Rights. 

(a) So long as any deed of trust encumbering the Burdened Property and the 
Easement Area made in good faith and for value ( each, an "Encumbrance") shall remain 
unsatisfied of record, the City shall give to the beneficiary of such Encumbrance ( each, a 
"Lender") a copy of each notice the City gives to Grantor from time to time of the occurrence of 
a violation under this Agreement, provided that such Lender has given to the City a written 
request for notice. Copies of such notices shall be given to Lenders at the address last furnished 
to the City. 

(b) Each Lender shall have the right, but not the obligation, to do any act or thing 
required of Grantor hereunder, and to do any act or thing which may be necessary and proper to 
be done in the performance and observance of the agreements, covenants and conditions hereof; 
provided, however, that no such action shall constitute an assumption by such Lender of the 
obligations of Grantor under this Agreement. In the case of any notice of violation given by the 
City to Grantor, the Lender shall have the same concurrent cure periods as are given Grantor 
under this Agreement for remedying a default or causing it to be remedied, plus, in each case, an 
additional period of thirty (30) days ( or such longer period as reasonably necessary so long as 
Lender commences cure within such thirty (30) day period and diligently proceeds to 
completion), and the City shall accept such performance by or at the instance of the Lender as if 
the same had been made by Grantor. 

(c) No violation or breach of any provision of this Agreement shall impair, defeat or 
invalidate the lien of any Encumbrance, but all provisions hereof shall thereafter be binding upon 
and effective against any owner whose title is derived through foreclosure of any Encumbrance 
or acceptance of any deed in lieu of foreclosure. 

12. Litigation Expenses. If any party hereto brings an action or proceeding (including any 
cross-complaint, counterclaim, or third-party claim) against the other party by reason of a 
default, or otherwise arising out of this Agreement, the prevailing party in such action or 
proceeding shall be entitled to its costs and expenses of suit, including, but not limited to, 
reasonable attorneys' fees, which shall be payable whether or not such action is prosecuted to 
judgment. "Prevailing Party" shall include, without limitation, a party who dismisses an action 
for recovery hereunder in exchange for payment of the sums allegedly due, performance of 
covenants allegedly breached, or consideration substantially equal to the relief sought in the 
action. Attorneys' fees under this Section shall include attorneys' fees on any appeal, and, in 
addition, a party entitled to attorneys' fees shall be entitled to all other reasonable costs and 
expenses incurred in connection with such action. For purposes of this Agreement, reasonable 
fees of attorneys of Grantee's Office of City Attorney and Grantor's in-house counsel shall be 
based on the fees regularly charged by private attorneys with an equivalent number of hours of 
professional experience in the subject matter area of the law for which Grantee's or Grantor's in­
house counsel's services were rendered who practice in the City and County of San Francisco, in 
law firms with approximately the same number of attorneys as employed by the Office of City 
Attorney. 
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13. No Waiver. No waiver by a party to this Agreement of any violation under this 
Agreement shall be effective or binding unless and to the extent expressly made in writing by 
such party, and no such waiver may be implied from any failure by such party to take action with 
respect to such violation. No express written waiver of any violation shall constitute a waiver of 
any subsequent violation in the performance of the same or any other provision of this 
Agreement. 

14. Time. Time is of the essence of this Agreement and each and every part hereof. 

15. Amendment. This Agreement may be amended or otherwise modified only in writing 
signed and acknowledged by Grantor ( or its successors) and Grantee. 

16. Governing Law. This Agreement shall be governed by and construed in accordance with 
the laws of the State of California. 

17. Counterparts. This Agreement may be executed in any number of counterparts, each of 
which shall be entitled to be the original and all of which shall constitute one and the sane 
agreement. 

18. References; Titles. Wherever in this Agreement the context requires, reference to the 
singular shall be deemed to include the plural. Titles of sections and paragraphs are for 
convenience only and neither limit nor amplify the provisions of this Agreement. 

19. Notice. Any notice given under this Agreement shall be in writing and given by 
delivering the notice in person, by commercial courier or by sending it by registered or certified 
mail, or Express Mail, return receipt requested, with postage prepaid, to the mailing address 
listed below or any other address notice of which is given. 

GRANTOR: STRADA BRADY LLC 
c/o Strada Investment Group 
101 Mission Street 
Suite 420 
San Francisco, California 94105 
Attention: Michael Cohen 

GRANTEE: City and County of San Francisco 
[insert Planning Director address] 

Any mailing address may be changed at any time by giving written notice of such change in the 
manner provided above at least ten (10) days prior to the effective date of the change. All 
notices under this Agreement shall be deemed given, received, made or communicated on the 
date personal receipt actually occurs or, if mailed, on the delivery date or attempted delivery date 
shown on the return receipt. 
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20. Successors; Run with the Land. This Agreement shall be binding upon and inure to the 
benefit of the parties hereto and any successor owners of the building on the Burdened Property. 
Grantor may transfer obligations to a residential, commercial or other management association, 
but shall remain ultimately responsible for Grantor's rights and obligations under this 
Agreement. The City, as Grantee, may not transfer its rights under this Agreement without 
Grantor's consent. The rights and obligations of Grantor hereunder shall run in favor of and 
burden any successor owner of the building upon the Burdened Property. The provisions of this 
Agreement are for the exclusive benefit of Grantor and Grantee, and not for the benefit of nor to 
give rise to any claim or cause of action by any other person; and this Agreement shall not be 
deemed to have conferred any rights upon any person except Grantor (and its successors) and 
Grantee. Notwithstanding the rights provided herein, nothing herein shall be deemed a 
dedication of any portion of the Burdened Property to the general public. 

21. Representations and Warranties. 

(a) Good Standing. Grantor hereby represents, warrants and covenants that Grantor 
is a limited liability company duly incorporated, validly existing and in good standing under the 
laws of the State of California. Grantee hereby represents, warrants and covenants that Grantee 
is a charter city and county duly incorporated, validly existing and in good standing under the 
laws of the State of California. 

(b) Authority. Grantor hereby represents, warrants and covenants that Grantor has 
full power and authority to enter into this Agreement and to consummate the transactions 
contemplated by it, and that this Agreement has been duly authorized by all necessary action on 
the part of Grantor and no other action on the part of Grantor is necessary to authorize the 
execution and delivery of this Agreement. Grantee hereby represents, warrants and covenants 
that Grantee has full power and authority to enter into this Agreement and to consummate the 
transactions contemplated by it, and that this Agreement has been duly authorized by all 
necessary action on the part of Grantee and no other action on the part of Grantee is necessary to 
authorize the execution and delivery of this Agreement. 

22. Severability. If any provision of this Agreement shall to any extent be invalid or 
unenforceable, the remainder of this Agreement ( or the application of such provisions to persons 
or circumstances other than those in respect of which it is invalid or unenforceable) shall not be 
affected thereby, and each provision of this Agreement, unless specifically conditioned upon 
such invalid or unenforceable provision, shall be valid and enforceable to the fullest extent 
permitted by law. 

23. Entire Agreement. This Agreement, together with any attachments hereto or inclusions 
by reference, constitutes the entire agreement between the parties on the subject matter hereof, 
and this Agreement supersedes and cancels any and all previous negotiations, arrangements, 
agreements and understandings, if any, between the parties hereto with respect to the easements 
which are the subject matter of this Agreement. 

24. Compliance With Laws. Grantor, at no expense to Grantee, shall comply with all laws, 
statutes, ordinances, rules, and regulations of federal, state and local authorities (including, 
without limitation, City laws of general applicability) having jurisdiction over the Burdened 
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Property, now in force or hereafter adopted ( collectively, "Laws"), with respect to its use of the 
Burdened Property. 

25. Survival. All representations, warranties, waivers, and indemnities given or made 
hereunder shall survive termination of this Agreement. 

26. Notices Concerning Use. Grantor reserves the right to record, post and publish notices as 
referred to in Section 813, 1008 and 1009 of the California Civil Code; provided, that such 
notices shall not affect the rights and obligations of Grantor and Grantee hereunder and, where 
appropriate, any such notice shall include recognition of the provisions of this Agreement. 

[Remainder of Page Intentionally Left Blank; Signatures Follow] 
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IN WITNESS WHEREOF, this Agreement has been executed by the parties hereto on 

------' 20_. 

CITY AND COUNTY OF SAN FRANCISCO, 
a charter city and county 

By: 
John Rahaim, Director of Planning 

APPROVED AS TO FORM: 

DENNIS J. HERRERA, City Attorney 

By: 
Charles Sullivan, Deputy City Attorney 

STRADA BRADY LLC 
a California limited liability company 

By: 
Name: _______________ _ 
Title: 
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A notary public or other officer completing this certificate verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

State of California 
County of _________ _ 

) 
) 

On , before me, , a Notary Public, 
personally appeared , who proved to me on the basis of 
satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within 
instrument and acknowledged to me that he/she/they executed the same in his/her/their 
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or 
the entity upon behalf of which the person(s) acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the 
foregoing paragraph is true and correct. 

WITNESS my hand and official seal. 

Signature 
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A notary public or other officer completing this certificate verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

State of California 
County of _________ _ 

) 
) 

On , before me, , a Notary Public, 
personally appeared , who proved to me on the basis of 
satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within 
instrument and acknowledged to me that he/she/they executed the same in his/her/their 
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or 
the entity upon behalf of which the person(s) acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the 
foregoing paragraph is true and correct. 

WITNESS my hand and official seal. 

Signature 
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CERTIFICATE OF ACCEPTANCE 

This is to certify that the interest in real property conveyed by this Easement Agreement dated 
______ , from Grantor to the City and County of San Francisco, a municipal corporation, 
is hereby accepted by order of its [Board of Supervisors Resolution No. , adopted on 
______ , 20_, and Grantee consents to recordation thereof by its duly authorized 
officer. 

Dated: --------
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CITY AND COUNTY OF SAN FRANCISCO, 
a municipal corporation 

By: 
John Updike, Director of Property 
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Exhibit D 

Affordable Housing Program 

The Project will provide significantly more affordable housing benefits than are required under 
the Market Octavia Plan and the Residential Hotel Ordinance by building supportive housing for 
formerly homeless individuals and providing on-site inclusionary affordable units, all as more 
specifically set forth below. Overall, the Project will achieve twenty-six to twenty-eight percent 
(26-28%) affordability by means of the approximately 100 affordable units in the Colton Street 
Affordable Housing Building and by ensuring that twelve percent (12%) of the units located in 
Buildings A-D are affordable to residents at or below 100% AMI. As a non-profit service 
provider for formerly homeless populations, the Community Housing Partnership will operate 
the Colton Street Affordable Housing Building to serve residents with incomes of approximately 
20% of area median income. For Low Income Housing Tax Credit Financing purposes, these 
units will be income-restricted so as not to exceed 60% of area median income. The Project will 
be phased such that the Colton Street Affordable Housing Building will be constructed before 
Building C (the current Civic Center Hotel) in order to avoid offsite displacement of any of the 
Tenants (as defined below in this Exhibit D) of the Civic Center Hotel who will have the right to 
move directly from their existing unit in the Civic Center Hotel to the new Colton Street 
Affordable Housing Building. Developer agrees to provide all of the affordable housing as on­
site units as described below, and waives any right to construct affordable housing units offsite 
or to pay any in lieu fee under Planning Code section 415 et seq. 

A. Colton Street Affordable Housing Building 

1. Project Description. The Colton Street Affordable Housing Building will 
contain approximately 100 but not less than 95 Affordable Supportive Housing Units (the 
"Colton Street Units") in a 68-foot tall residential building. As a non-profit service provider for 
formerly homeless people, the Community Housing Partnership will operate the Colton Street 
Affordable Housing Building to serve residents with incomes of approximately 20% of area 
median income. For Low Income Housing Tax Credit Financing purposes, these units will be 
income-restricted for the life of the Project, so as not to exceed 60% of AMI. Developer shall 
record affordability restrictions against the Colton Street Units in a form approved by MOHCD 
before occupancy. The MOHCD income restrictions will require that the units be reserved for 
fonnerly homeless households, including households exiting other supportive housing buildings, 
as long as sufficient Local Operating Subsidy Program ("LOSP") funds remain available but in 
no event beyond the life of the Project. 

2. Developer Gap Financing. Developer will enter into a joint venture with 
CHP to build the Colton Street Affordable Housing Building, will structure equity and debt 
financing for construction, will transfer the Colton Street Parcel and its interest in the 
development venture to CHP upon completion of the Colton Street Affordable Housing 
Building, and will fund all predevelopment costs and gap financing required to complete the 
Colton Street Affordable Housing Building and to move all Tenants to the Colton Street Units. 
Developer, in conjunction with CHP, will seek Low Income Housing tax credits and tax-exempt 
bond financing for construction, as well as other available federal and state resources for 
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affordable housing, provided the failure to obtain any such funding shall not decrease 
Developer's affordable housing or other obligations under this Agreement. 

3. Project Phasing and Delivery of Colton Street Affordable Housing 
Building. The Project will be phased such that the Colton Street Affordable Housing Building 
will be completed and Tenants of the Civic Center Hotel shall be offered the opportunity to 
relocate to the Colton Street Affordable Housing Building at no cost to the Tenants, in order to 
avoid any offsite displacement of any Tenants as a result of the Project. All Tenants who want to 
be relocated shall be relocated in accordance with a relocation plan substantially in the form of 
Exhibit D-1. No major renovation or demolition permit for the Civic Center Hotel building (i.e., 
Building C) will be issued by the City until a temporary certificate of occupancy has been issued 
for the Colton Street Units and the Tenants have been relocated in accordance with this 
Agreement. As used in this Exhibit D, the term "Tenant" shall mean a tenant occupying a unit 
in the Civic Center Hotel, pursuant to a valid, written lease, as of the date on which the first 
temporary certificate of occupancy has been issued for units in the Colton Street Affordable 
Housing Building (the "Colton Street Building Completion Date") and who is not in default 
under such lease beyond applicable notice and cure periods as of the Colton Street Building 
Completion Date. The term "Tenant" shall not include any subtenant, licensee, guest, or invitee 
of any Tenant, but shall only include a tenant in occupancy that is a party to rental agreement 
with the Civic Center Hotel ( or an authorized agent thereof) and any family members recognized 
as part of that tenancy consistent with the Rent Ordinance. From the Effective Date to the 
Colton Street Building Completion Date, Developer shall not evict any tenant in the Civic Center 
Hotel except for "just cause" under Section 37.9 of the San Francisco Rent Ordinance. 

4. Relocation. Any Tenant that chooses to permanently vacate the Civic 
Center Hotel and not move to the assigned Colton Street Unit shall be entitled to relocation 
benefits as described in the attached relocation plan. Developer shall make any such payment 
and provide benefits as required under Section 37.9C, and shall indemnify the City against any 
and all claims resulting from this Agreement or the failure to satisfy the requirements of Section 
37.9C or any relocation law to the extent applicable. 

5. Compliance with Residential Hotel Ordinance. The Project will equal or 
exceed the Residential Hotel Ordinance's replacement requirements by providing, in the Colton 
Street Affordable Housing Building, deed-restricted, supportive housing at a ratio that exceeds 
the requirements of the Residential Hotel Ordinance. The Project will exceed the one-for-one 
comparable unit replacement requirements of Residential Hotel Ordinance section 41.13 by 
delivering approximately 100 (but not less than 95) Affordable Supportive Housing Units in the 
Colton Street Affordable Housing Building to replace the Residential Hotel Units, and moving 
all of the Tenants into the new Colton Street Units if they desire. In approving this Agreement, 
the City has detennined that the substantive comparable unit replacement unit criteria of 
Residential Hotel Ordinance section 41.13 are satisfied by this Agreement. Because the Colton 
Street Units will have affordability restrictions recorded against them before occupancy pursuant 
to section A.1 above, the Colton Street Units will not be required to remain subject to the 
provisions of the Residential Hotel Ordinance, as would otherwise be required by Residential 
Hotel Ordinance section 41.13(c) but will be subject to the requirements of Administrative Code 
Chapter 37 (Residential Rent Stabilization and Arbitration Ordinance). The City further agrees 
that the reporting and monitoring provisions of Residential Hotel Ordinance Sections 41.9-41.11 
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are not relevant for the Colton Street Units and are therefore superseded by this Agreement. The 
City further agrees that Developer has satisfied the requirements to obtain a Permit to Convert 
under the Residential Hotel Ordinance and/or the Residential Hotel Units will be subject to 
appropriate alternative requirements under Administrative Code Chapter 3 7 and this Exhibit D, 
and therefore no separate permit is required in this instance. 

B. On-Site BMR Housing. 

1. Number of BMR Units. Not less than twelve percent (12%) of the units 
located in each of Buildings A-D (approximately 57 units) shall consist of workforce BMR units 
affordable to households earning up to 100% AMI (the "BMR Units"). The rental and re-rental 
of the BMR Units shall comply with the lottery preferences and other provisions utilized by 
MOHCD under the Mayor's Office of Housing and Community Development Housing 
Preferences and Lottery Procedures Manual, and the reporting and monitoring requirements of 
the City and County of San Francisco Inclusionary Affordable Housing Program Monitoring and 
Procedures Manual, each as published by MOHCD and as each may be updated from time to 
time, to the extent pennitted by law. Developer shall record affordability restrictions that remain 
in effect for the life of the Project against each of the BMR Units, approved by MOHCD, before 
occupancy of the applicable units. 

2. Compliance with Planning Code Section 415. The Parties shall implement 
the affordable housing requirements in accordance with the provisions of Planning Code section 
415 and the San Francisco Affordable Housing Monitoring Procedures Manual, as published by 
the Mayor's Office of Housing and as updated from time to time, except for any provisions, 
updates or changes that conflict with the requirements of this Agreement. The following 
changes shall be deemed to conflict with this Agreement and therefore shall not apply to the 
Project: (i) any increase in the required number or percentage of affordable housing units beyond 
what is required by this Agreement; and (ii) any change in the minimum or maximum AMI 
percentage levels for the affordable housing pricing or income eligibility. 

3. Location and Comparability. The BMR Units shall be intennixed and 
dispersed throughout each building in locations approved by MOHCD in accordance with 
customary practice, and will be generally indistinguishable in appearance from the market rate 
units in that building. The BMR Units and the market rate units in the same building with the 
same household size shall be substantially similar in size, type, amenities and overall quality of 
construction. All BMR Units will be wired for telephone, cable, and internet access, together 
with, if applicable, any new technology installed by the Developer in market rate units. Except 
as expressly set forth in this Agreement to the contrary, the location, design, size and other 
requirements of the BMR Units must comply with Zoning Administrator Bulletin No. 10 as 
updated from time to time. 

4. Civic Center Hotel and Colton Street Building. 

(a) Continuation of Navigation Center Use. Until the later of (i) the completion 
of the Colton Street Affordable Housing Building or (ii) the transfer of the Transfer Property ( as 
more specifically set forth in this Section 4 below), Developer shall allow the Civic Center Hotel 
to continue to be operated as a navigation center consistent with current operations and on 
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substantially the same terms as are set forth in that certain Lease, dated November 2, 2015, 
between U.A. Local Pension Trust Fund, as "Lessor", and CHP Civic Center LLC, as "Lessee". 

(b) Failure to Construct Colton Street Affordable Housing Building. If 
Developer has not obtained a final certificate of occupancy for the Colton Street Affordable 
Housing Building on or before the date that is fourteen (14) years after the Effective Date (as 
such 14-year date may be extended for any applicable Excusable Delay, the "CSAHB 
Completion Date") and any other Building under this Agreement has commenced or been 
completed, then the City shall have the right to assume, and Developer agrees to assign to the 
City, all of Developer's rights, obligations and interests under the ground leases for the Civic 
Center Hotel site (the "CCH Property") and the Colton Street Parcel (together with the CCH 
Property, the "Transfer Property"), pursuant to the form of ground leasehold interest 
assignment and assumption agreement for each property ( each an "Assignment Agreement") 
attached hereto at Exhibit D-2; provided, notwithstanding anything to the contrary in the ground 
leases, the City shall not be required to pay more than $55,000 per year (subject to market 
escalations as expressly provided for in the Ground Lease) in rent for the CCH Property and 
more than $1 per year in rent for the Colton Street Parcel. If Developer fails to obtain a final 
certificate of occupancy for the Colton Street Affordable Housing Building on or before the 
CSAHB Completion Date, Developer shall notify the Director of Property and the Director of 
the Mayor's Office of Housing and Community Development (the "Housing Director") of such 
fact in writing and then, for a period of 180 days after receipt of such notice, the City may 
exercise its rights under this Section 4 by giving Developer written notice of the City's request to 
enter into the Assignment Agreements (the "Assignment Notice"). 

( c) Developer's Representations. Developer represents that it has the full right 
to make the commitments set forth in this Section without the consent or approval of any third 
party (or, ifrequired, Developer has obtained all necessary consents and approvals). 

( d) Subordination; Condition of Title. The rights of any Mortgagee secured 
by a Mortgage that encumbers all or part of the Transfer Property (but not including the ground 
lease landlords) shall be subordinate to the City's rights under this Section 4. The City accepts 
the condition of the Transfer Properties' title as set forth on Schedule .B (from the Transfer 
Properties' profonna policy noted thereon) attached hereto at Exhibit D-3. As noted on Exhibit 
D-3, Developer shall remove, before transfer under the Assignment and Assumption Agreement, 
all monetary liens and any other liens and any encumbrances that would materially impair or 
limit the City's ability to operate the Civic Center Hotel as a navigation center or to build new 
affordable housing on the Colton Street Parcel as set forth in the Approvals. Developer further 
agrees to deliver the Transfer Property to the City generally in the condition that such property is 
in on the Effective Date, and free of all tenants and occupants other than the users and occupants 
of the navigation center and residential tenants of the Civic Center Hotel with a written lease. 
Developer agrees that all contracts entered into by Developer relating to the Transfer Property 
shall be terminated by Developer, at no cost to City, on or before the transfer unless the City 
agrees to assume the same. 

(e) Cooperation. Developer agrees to cooperate with the City and to take all 
such actions as may be needed to promptly transfer Developer's rights to the City as set forth in 
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this Section 4. Within 15 days following the Effective Date, Developer agrees to execute, 
acknowledge and record each of the ground leasehold deeds of trust in the forms attached at 
Exhibit D-5 ( each a "Deed of Trust") in order to secure Developer's obligations to transfer the 
Transfer Properties under this Section 4. There will be no conditions or City obligations relative 
to the transfer other than the City's agreement to assume Developer's rights, obligations and 
interests under the Ground Leases as they relate to the Colton Street Parcel or the CCH Property. 
The form of any other transfer documents (if any) will be subject to the reasonable approval of 
the Director of Property and the Housing Director, following consultation with the City 
Attorney's Office. By approving this Agreement, the City's Board of Supervisors authorizes the 
City's Director of Property and Housing Director to enter into the Assignment Agreements and 
any additional documents related to the transfer as contemplated above, without additional action 
by the Board of Supervisors, provided that the transfer documents are consistent with the terms 
outlined in this Section. 

(f) Costs and Fees. Developer shall pay (1) all reasonable transaction costs of 
the City relating to the negotiation of transfer documents and the transfer of the Transfer 
Property, and (2) the premiums for the Title Policies (as such term is defined in Section 4(g)). 
Developer shall further indemnify the City for all costs and losses, including reasonable 
attorney's fees and costs, resulting from (i) any claim with respect to the Transfer Property 
relating to the period before the transfer of the Transfer Property, (ii) any contest to Developer's 
right to transfer the Transfer Property as contemplated by this Section, and (iii) any failure by 
Developer to satisfy the requirements of this Section. This indemnification shall survive the 
transfer of the Transfer Property. 

(g) Closing. Developer shall have a period of 60 days after Developer's 
receipt of the Assignment Notice (the "Closing Period") to (i) provide to the City CLTA policies 
of title insurance, insuring the City's ground leasehold interests in the Transfer Property in an 
amount equal to the fair market value of the ground leasehold interest in Transfer Property, with 
only the exceptions pennitted under Section 4(d) above (the "Title Policies"), and (ii) to execute 
and deliver to the City the Assignment Agreements and .any other transfer documents. Within 7 
days after the City's receipt of the Title Policies, the executed Assignment Agreements and any 
other transfer documents, the City shall execute and return one (1) fully executed original of each 
of the Assignment Agreements and other transfer documents to Developer. 

(h) City's Remedies. If Developer fails to transfer the Transfer Prope1iy to the 
City in accordance with this Section 4, then the City shall have the right to specific performance 
to compel the transfer of the Transfer Property to the City in accordance with this Section 4 or to 
exercise its rights under the Deeds of Trust to foreclose so as to take title to the Transfer Property 
through such means and following any such foreclosure, Developer's obligations under this 
Section 4 shall be satisfied; provided (i) if Developer can transfer the Colton Street Parcel but is 
not able to transfer the CCH Property in the condition required by this Section 4, or if the CCH 
Property ground lessor objects to the transfer or insists on adverse new conditions or 
requirements or rent greater than $55,000 per year (subject to market escalations as expressly 
provided for in the Ground Lease), then the City, as its sole remedy for Developer's failure or 
inability to transfer the CCH Property, shall have to right to take only the Colton Street Parcel 
together with a payment in the amount of Fourteen Million Nine Hundred Thousand Dollars 
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($14,900,000), and (ii) if Developer is not able to transfer the Colton Street Parcel in the 
condition required by this Section 4, or if the Colton Street Parcel ground lessor objects to the 
transfer or insists on adverse new conditions or requirements or rent greater than $1 per year, 
then the City, as its sole remedy for Developer's failure or inability to transfer the Colton Street 
Parcel, shall take neither the CCH Property nor the Colton Street Parcel but instead shall accept 
an in lieu payment in the amount of Fourteen Million Nine Hundred Thousand Dollars 
($14,900,000) plus the Fair Market Value (as defined in Exhibit D-4) of the Colton Street Parcel, 
as determined by independent third party appraisal as set forth in Exhibit D-4. For the avoidance 
of doubt, the parties agree that (x) the City shall not have the remedy set forth in the preceding 
clause (i) unless Developer fails to transfer the Transfer Property to the City in accordance with 
this Section 4 and the City is unable to get title to the Transfer Property by foreclosing under the 
Deeds of Trust, or the CCH Property is not in the condition required by this Section 4, and (y) 
the City shall not have the remedy set forth in the preceding clause (ii) unless Developer fails or 
is unable to transfer the Colton Street Parcel in the condition required or to make the 
$14,900,000 payment pursuant to clause (i). The City's exercise of its remedy under clause (i) 
or (ii), as applicable, shall be by written notice to Developer, with a statement explaining the 
basis for the determination that the applicable Transfer Property cannot be transferred in 
accordance with this Section 4. Any payments due under clause (i) above shall be made at the 
time of Developer's transfer of the Colton Street Parcel to the City and any payment due under 
clause (ii) above shall be made within 60 days following the determination of the Fair Market 
Value of the Colton Street Parcel. Any failure by Developer to make such payment when due 
shall accrue interest at 10% per annum until paid. 

(i) Fulfillment of Developer's Obligations. Upon the conclusion of the City's 
action for specific perfonnance or foreclosure under the Deeds of Trust ( or the transfer of land 
and/or payments due as applicable and as set forth in Section 4(h)), the City shall have no further 
rights or remedies under this Agreement resulting from Developer's failure to complete the 
Colton Street Affordable Housing Building. 

C. Costa-Hawkins Rental Housing Act 

1. Non-Applicability of Costa-Hawkins Act. Chapter 4.3 of the California 
Govermnent Code directs public agencies to grant concessions and incentives to · private 
developers for the production of housing for lower income households. The Costa-Hawkins 
Rental Housing Act, California Civil Code sections 1954.50 et seq. (the "Costa-Hawkins Act"), 
provides for no limitations on the establishment of the initial and all subsequent rental rates for a 
dwelling unit with a certificate of occupancy issued after February 1, 1995, with exceptions, 
including an exception for dwelling units constructed pursuant to a contract with a public agency 
in consideration for a direct financial contribution or any other form of assistance specified in 
Chapter 4.3 of the California Government Code (section 1954.52(b)). The Parties agree that the 
Costa-Hawkins Act does not and in no way shall limit or otherwise affect the restriction of rental 
charges for the BMR Units or the Colton Street Units. This Agreement falls within the express 
exception to the Costa-Hawkins Act, Section 1954.52(b) because this Agreement is a contract 
with a public entity in consideration for contributions and other forms of assistance specified in 
Chapter 4.3 (commencing with Section 65919 of Division 1 of Title 7 of the California 
Government Code). The City and Developer would not be willing to enter into this Agreement 
without the understanding and agreement that Costa-Hawkins Act provisions set forth in 
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California Civil Code section 1954.52(a) do not apply to the BMR Units or the Colton Street 
Units as a result of the exemption set forth in California Civil Code section 1954.52(b) for the 
reasons specified above. 

2. General Waiver. Developer, on behalf of itself and all of its successors 
and assigns of all or any portion of the Project Site, agrees not to challenge and expressly waives, 
now and forever, any and all rights to challenge the requirements of this Agreement related to the 
establishment of the BMR Units and the Colton Street Units under the Costa-Hawkins Act (as 
the Costa-Hawkins Act may be amended or supplanted from time to time). If and to the extent 
such general covenants and waivers are not enforceable under Law, the Parties acknowledge and 
that they are important elements of the consideration for this Agreement and the Parties should 
not have the benefits of this Agreement without the burdens of this Agreement. Accordingly, if 
Developer challenges the application of this covenant and waiver, then such breach will be an 
Event of Default and City shall have the right to terminate the Development Agreement in its 
entirety. 

3. Notification. Developer shall notify any potential buyer of all or part of 
the Project Site of the provisions of this Exhibit D. By acquiring any interest in the Project Site, 
a buyer agrees to these provisions, and agrees to the specific waiver, releases and 
indemnifications set forth herein. If Developer fails to notify a buyer of these provisions and a 
buyer alleges that it is not subject to the requirements of this Exhibit D because it was not made 
aware of these provisions before it acquired an interest in the Project Site, Developer shall 
indemnify and defend the City against any and all claims or losses resulting from such allegation. 

D. Nondiscrimination Based on Section 8, Household Size, or Source of Income 

For all housing units within the Project Site, Developer shall accept as tenants, on the 
same basis as all other prospective tenants, persons who are recipients of federal certificates or 
vouchers for rent subsidies pursuant to the existing program under Section 8 of the Housing Act 
(42 U.S.C. § 1437 et. seq.), or any successor program or similar federal, state or local 
governmental assistance program. Developer shall not apply selection criteria to Section 8 
certificate or voucher holders that are more burdensome than criteria applied to all other 
prospective tenants. Developer shall not collect security deposits or other deposits from Section 
8 certificate or voucher holders in excess of that allowed under the Section 8 program. 
Developer shall not discriminate against tenant applicants on the basis of legal source of income 
(e.g., TANF, Section 8 or SSI), and Developer shall consider a prospective tenant's previous rent 
history of at least one year as evidence of the ability to pay the applicable rent (i.e., ability to pay 
shall be demonstrated if such a tenant can show that the same percentage or more of the tenant's 
income has been consistently paid on time for rent in the past as will be required to be paid for 
the rent applicable to the unit to be occupied, provided that such tenant's expenses have not 
increased materially). 
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Exhibit D-1 

Tenant Relocation Plan 
[Strada Brady LLC Development Agreement] 

I. Developer Holds Community Meeting 

' Before issuance of a Certificate of Final Completion and Occupancy ("CFCO") by the 
Department of Building Inspection to the Colton Street Affordable Housing Building ("Colton 
Street Building"), Developer shall hold at least two duly noticed infonnational presentations with 
Tenants 1 in the Civic Center Hotel building ("Civic Center Hotel") regarding this Tenant 
Relocation Plan. Developer shall discuss and disclose at these meetings the contents of the 
Tenant Relocation Plan and the site plan showing the location of the Colton Street Building, as 
well as an approximate schedule for the proposed relocations. 

II Building Occupants Are Fonnally Notified of the Process by Developer 

Within 90 days before the anticipated completion of construction of the Colton Street 
Building but not later than issuance of the CFCO as referenced in Paragraph I above, Developer 
shall notify all occupants in every Tenant-occupied unit in the Civic Center Hotel, by delivering 
by certified mail to the unit and to any other address on the operative rental agreement for that 
unit, with copies filed at the Rent Board and delivered to any recognized residents' association 
( defined as an organization with more than 10 members, that has been in existence for 24 months 
prior to the filing of the Initial Notice, and has notified the Developer of its existence), a written 
notice (the "Initial Notice") containing the following information: (a) the name of each Tenant 
known by Developer at such address; (b) a detailed explanation of the rights of Tenants to 
relocate to a comparable replacement unit in the Colton Street Building (a "Replacement Unit") 
in accordance with the tenns of the Agreement; (c) the Tenant's original occupancy date; (d) 
notice that further infonnation regarding such rights can be obtained from the Rent Board, 
including the Notice to Tenant under Rent Ordinance Section 37.9(c), as well as notice that any 
occupant can file a request for a detennination of tenancy status with the Rent Board ifthere is a 
dispute as to whether or not someone qualifies as a Tenant; (e) the anticipated or confirmed 
completion date for the Colton Street Building and an affinnation of the date that the CFCO was 
thereafter issued; and (f) the anticipated relocation dates for Tenants who chose to relocate to a 
Replacement Unit ( each, a "Relocating Tenant"). The Initial Notice shall be concurrently posted 
in any common areas of the Civic Center Hotel, such as laundry rooms and exterior 
passageways. The Initial Notice shall also request that the Tenants complete and return to 
Developer an attached response form within 30 days that notifies Developer of the Tenant's 
intention to relocate to a Replacement Unit. The purpose of such response form is solely to 
provide information to Developer in order to plan for and facilitate the relocation process. 

1 As used in this Tenant Relocation Plan, "Tenant" shall have the meaning given to it in Section 
A.3 to Exhibit D of the Development Agreement. Any capitalized term used in this Relocation 
Plan that is not defined will have the meaning given to such term in the Development 
Agreement. 
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Tenant's response indicating an interest in accepting or rejecting a Replacement Unit shall be 
wholly non-binding, and at any point before the relocation date a Tenant may choose instead to 
not become a Relocating Tenant. In addition, the failure to return the response form shall have 
no legal effect on a Tenant's ability to later accept or reject a Replacement Unit (up to the earlier 
of the date such Tenant moves from the Civic Center Hotel or the Civic Center Hotel Vacancy 
Date (as such term is defined in Section X below). The response form shall be filed with the 
Rent Board by Developer within 10 days of receipt by Developer. 

III. Tenant's 30-Day Period to Petition Rent Board 

Within 30 days after service of the Initial Notice, any occupant or group of occupants at 
the Civic Center Hotel that is not considered a Tenant in the Initial Notice may petition the Rent 
Board for a hearing to determine whether that person or group of persons is a Tenant. The 
decision of the Rent Board is final, subject to a person's right to seek judicial relief to the extent 
permitted by law. The Rent Board Administrative Law Judge shall hear a petition as soon as 
possible once a petition is filed with the Rent Board. 

IV. Developer Issues Replacement Unit Availability Notice 

Not later than 6 months after the completion date of the Colton Street Building and the 
issuance of the CFCO, Developer shall deliver, via certified mailing to the unit and to any other 
address for the Tenant on the operative rental agreement, the Replacement Unit Availability 
Notice to Tenants, as well as deliver copies to the Rent Board and any recognized residents' 
association. This notice shall also be posted in common areas and exterior passageways of the 
Civic Center Hotel. This notice shall provide the following: (i) a detailed explanation of the 
rights of Tenants to relocate to a Replacement Unit in accordance with the terms of the 
Agreement, including the requirements for qualifying as a Tenant; (ii) notice that further 
information regarding such rights can be obtained from the Rent Board, as well as the Notice to 
Tenant Required by Rent Ordinance Section 37.9(c); (iii) the completion date of the Colton 
Street Building as well as the date that the CFCO was thereafter issued; (iv) the anticipated 
relocation dates for Relocating Tenants; (v) at least three dates and times when Developer will 
arrange for an opportunity for Tenants to visit sample Replacement Units (one of which shall be 
a time on Saturday between 9 am and 6 pm, Sunday between 10 am and 5 pm or on weekday 
evenings between 6 pm and 9 pm) provided that the first site visit offered by Developer shall be 
no sooner than 10 days after delivery of the Replacement Unit Availability Notice (unless an 
earlier date is agreed to by Developer and the Tenant) and the last site visit shall be no more than 
30 days after delivery of the Replacement Unit Availability Notice; and (vi) notice that all 
Tenants must deliver a Replacement Unit Preference Notice (a blank form to be enclosed with 
the Replacement Unit Availability Notice with postage pre-paid Certified Mail return envelope) 
within the time prescribed. The site visit shall provide an opportunity for Tenants to visit a 
model Replacement Unit with completed finishes. 

V. Tenant's Time Period to Submit Unit Preference Notice 

Each Tenant desiring to relocate to a Replacement Unit must, within 20 days following 
the last of the three dates provided for the Tenant's site visit, known as the "Selection Period," 
deliver written notice to Developer of (a) his or her decision to relocate to a Colton Street 

14419.004 4852-1102-9602.1 2 



Building or remain in his or her Existing Unit until the Civic Center Hotel Vacancy Date (as 
defined in Section X below), and (b) for Tenants choosing to relocate, their selection of available 
Replacement Units ranked in the order of preference. Delivery of this notice by a Tenant to 
Developer, termed the Replacement Unit Preference Notice, shall determine which Tenants have 
elected to become Relocating Tenants and which remain Tenants subject to relocation payment 
benefits under Section 37.9C of the Rent Ordinance. Developer shall use good faith efforts to 
reach out to Tenants that do not respond in order to confirm that they do not wish to become a 
Relocating Tenant. Following the last date for delivery of the Replacement Unit Preference 
Notices, Developer shall begin the process of assigning Replacement Units. All Replacement 
Unit Preference Notices received by Developer shall be filed with the Rent Board within 10 days 
ofreceipt by Developer. Developer shall provide stamped Certified U.S. Mail envelopes to 
Tenants with the delivery of the Replacement Unit Preference Notice, and Tenants shall return 
the Unit Preference Notice to Developer by certified mailing. Developer shall also provide a 
location within the Civic Center Hotel, such as a building management office, to drop off the 
Replacement Unit Preference Notices in person. 

VI. Developer's Assignment of Replacement Units 

Developer shall assign a Replacement Unit to each Relocating Tenant who delivers a 
Replacement Unit Preference Notice before the end of the Selection Period based upon the unit 
preference set forth in each Replacement Unit Preference Notice. Developer shall notify each 
Tenant, by certified mail (with a copy to the Rent Board), of the assigned Replacement Unit. 
Tenants who contest their assignment to a Replacement Unit must, within 20 days of the 
Relocating Tenant's receipt of the Replacement Unit Notice, file a petition with the Rent Board. 
The Rent Board will conduct a hearing as soon as possible after the petition is filed. All 
decisions from the Rent Board are binding subject to any permitted judicial appellate rights. 

VII. Tenant's Time to Accept Replacement Units 

Within 30 days of delivery of the Replacement Unit Notice (the "Acceptance Period"), 
the Tenant shall send written notification of acceptance or rejection of the specified Replacement 
Unit to Developer. These notices shall be termed the Unit Acceptance Notice or Unit Rejection 
Notice, respectively. If no response is received during the Acceptance Period, Developer shall 
thereafter issue, by certified mailing with a copy filed with the Rent Board, a Second 
Replacement Unit Notice, informing the Tenant of his or her right to occupy the specified 
Replacement Unit. Tenants that fail to respond within 10 days after receipt of the Second 
Replacement Unit Notice shall permanently waive their right to a Replacement Unit, but shall be 
allowed to remain in the Existing Unit until the Civic Center Hotel Vacancy Date. Developer 
shall use reasonable efforts during this 10 day period to personally contact any such Tenant to 
obtain either the Unit Acceptance Notice or the Unit Rejection Notice. Developer shall provide 
stamped Certified U.S. Mail envelopes to Tenants with the delivery of the Unit Acceptance 
Notice/Unit Rejection Notice, and Tenants shall return these notices to Developer in person at a 
location within the Civic Center Hotel, such as a building management office, or by certified 
mailing. Developer shall file all returned Unit Acceptance Notices or Unit Rejection Notices 
with the Rent Board within 10 days following the outside date for delivery. 
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VIII. Developer Delivers Relocation Notice 

Upon completion of construction at the Colton Street Building, Developer shall deliver 
written notice of completion (the "Relocation Notice") within 30 days to each Tenant who 
delivered a Unit Acceptance Notice. Such Relocation Notice, to be filed with the Rent Board 
and delivered to the Tenant by certified mail to each unit, as well as to any address on the 
operative lease agreement, shall indicate that Developer intends to relocate the Tenant to his or 
her Replacement Unit on a date reasonably agreed upon by Developer and the Tenant, which 
date shall not be sooner than 30 days or later than 60 days after the delivery of the Relocation 
Notice unless an earlier date is agreed upon by Developer. 

IX. Relocation Occurs 

At the time ofrelocation, Developer shall assume responsibility, at Developer's sole cost, 
for moving the possessions of each Relocating Tenant from the Relocating Tenant's Existing 
Unit to the applicable Replacement Unit. Developer shall engage a licensed and bonded moving 
company, and Developer's mover shall be responsible for the loss, damage, or destruction of any 
personal property during the move. In addition, Developer's mover shall be responsible for 
packing (but not unpacking) the Relocating Tenant's possessions for the move. Developer shall 
pay all costs and fees directly to such moving companies. 

Alternatively, each Tenant shall have the right to a relocation allowance as set forth in 
California Government Code section 7262(b) equal to the Residential Cost Schedule established 
by Part 24 of Title 49 of the Code of Federal Regulation (the "Allowance"). Developer shall, 
upon request, inform the Tenants of Developer's good faith computation of the Allowance 
amount. If a Tenant chooses the Allowance, Developer shall pay the Allowance to the Tenant 
not less than two weeks before the anticipated relocation date, and thereafter the Tenant shall be 
responsible for moving his or her own possessions to the applicable Colton Street Unit or offsite. 

Developer shall pay for any utility hook-up fees or charges incurred by a Relocating 
Tenant, including cable TV and internet service initiation fees incurred in relocating to a 
Replacement Unit, but only to the extent that the Relocating Tenant had such utilities, cable 
television, or internet service activated in his or her Existing Unit. Upon the relocation of a 
Relocating Tenant and payment of the utility hook-up fees as set forth in this Agreement, 
Developer shall not be subject to any state or local relocation payments, inclusive of the 
relocation payment requirements of Section 3 7 .9C of the Rent Ordinance. Each Tenant relocated 
from the Civic Center Hotel will be offered a lease, in a form approved by MOHCD, enabling 
such Tenant to remain in the assigned Colton Street Unit for the life of the building and initially 
at the same base rent payable under such Tenant's lease of space in the Civic Center Hotel, 
subject to standard termination remedies permitted under the San Francisco Rent Ordinance. 

X. Occupants Who Elect Not to Relocate and the Building Vacancy Date 

Once a Tenant rejects or is deemed to have rejected a Replacement Unit pursuant to the 
Agreement, Developer shall continue to rent to the Tenant his or her existing unit at the Civic 
Center Hotel under the terms of the existing rental agreement until such time as (a) the Tenant 
voluntarily terminates the tenancy, or (b) each of the following has occurred: (i) Developer stops 
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leasing unoccupied units in the Civic Center Hotel to new tenants, and (ii) Developer delivers a 
"Notice to Terminate Tenancy" pursuant to Section 37.9(a)(15) of the Rent Ordinance to the 
Tenants. Developer shall deliver the Notice to Terminate Tenancy to all remaining Tenants at 
the Civic Center Hotel (who are not Relocating Tenants) on the same date, which is on or after 
the last day that all Relocating Tenants are scheduled for relocation to the Colton Street Building. 
This Notice to Terminate Tenancy shall require Tenants to vacate at the end of not less than a 60-
day period after service of the notice is completed, and such last date for vacating the premises is 
the "Civic Center Hotel Vacancy Date". The Notice to Terminate Tenancy shall be filed with 
the Rent Board and served in a manner allowed by state law on Tenants who have rejected, or 
been deemed to have rejected, a Replacement Unit. 

Any Tenant that chooses to permanently vacate the Civic Center Hotel and not move to 
the assigned Colton Street Unit shall be entitled to relocation benefits as a displaced person 
under San Francisco Administrative Code Section 37.9C, which does not include Section 
37.9(a)(15) as a "Covered No-Fault Eviction" but shall, for purposes of this provision and this 
Agreement, be deemed to constitute a displacement that comes under the requirements of 
Administrative Code Section 37.9C(a)(l). Developer shall make any such payment and provide 
benefits as required under Section 37.9C, and shall indemnify the City against any and all claims 
resulting from this Agreement or the failure to satisfy the requirements of Section 3 7 .9C or any 
relocation law to the extent applicable. 

Nothing in this Exhibit D-1 shall limit Developer's rights under Administrative Code 
Section 37.9(a)(15) with respect to any Tenant who refused to move or to accept a Colton Street 
Unit or the relocation benefits offered by Developer, and nothing herein shall limit a Tenant's 
defenses to such an action. If any Tenant refuses to move after being required to do so by 
Developer, then Developer may initiate an action against any such Tenant pursuant to San 
Francisco Administrative Code Section 37.9(a)(l 5). 
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Exhibit D-2 

GROUND LEASE ASSIGNMENT AND ASSUMPTION AGREEMENT 

THIS GROUND LEASE ASSIGNMENT AND ASSUMPTION AGREEMENT (this 
"Assignment Agreement") is made as of , 20_ ( dated for reference purposes 
only), by and between a 
______________ ("Assignor"), and the CITY AND COUNTY OF SAN 
FRANCISCO, a municipal corporation ("Assignee"). 

RECITALS 

A. U.A. Local 38 Pension Trust Fund, as "Lessor" ("Landlord"), and Assignor, as 
"Lessee", entered into that certain Ground Lease dated January 1, 2018 attached as Exhibit A. (the 
"Ground Lease"), for the lease of the land located in the City and County of San Francisco, State of 
California, as more specifically described in the Ground Lease, together with Landlord's interest in 
any buildings, structures, or other improvements located on the land (the "Premises"). Capitalized 
terms used herein without definition shall have their respective meanings set forth in the Ground 
Lease. 

B. [Assignor] and Assignee have entered into that certain development agreement dated 
as of , a memorandum of which was recorded in the official records of San ------
Francisco on _____ as Document No. (the "Development Agreement"). 
This Assignment Agreement is being executed pursuant to the terms of the Development 
Agreement. 

C. Assignor desires to assign to Assignee as of the Effective Date, as defined below, all 
of Assignor's right, title and interest in and to the Ground Lease (the "Assignment"), and Assignee 
desires to accept from Assignor such Assignment and to assume each and all of the obligations of 
the "Lessee" under the Ground Lease to be performed following the Effective Date. 

NOW, THEREFORE, for good and valuable consideration, the receipt and sufficiency of 
which are hereby acknowledged, the parties hereto covenant and agree as follows: 

1. Assignor's Assignment. 

(a) Assignment. Assignor hereby assigns, sells, conveys and otherwise 
transfers to Assignee all of Assignor's right, title and interest in and to the Ground Lease 
(including all of Assignor's right, title, and interest in and to any prepaid rents that have been 
paid by Assignor under the Ground Lease for any period after the date of this Assignment), 
effective on the date of full execution and delivery of this Assignment Agreement (the "Effective 
Date"). [delivery to occur through escrow closing, with title insurance] [include if any 
residential leases: Assignor also hereby assigns and conveys to Assignee all of Assignor's right, 
title and interest in and to the residential leases attached hereto as Exhibit B (the "Residential 
Leases"), effective on the date of full execution and delivery of this Assignment Agreement, 
together with any security deposits, utility deposits and advance rents (i.e., rents and payments 
that relate to periods following the Effective Date) that were paid to Assignor under the 
Residential Leases.] 
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(b) Assignor's Warranty. Assignor represents and warrants that the Ground 
Lease attached hereto as Exhibit A, which by this reference is made a part hereof, is a true, 
correct and complete copy of the entire Ground Lease between Landlord and Assignor with 
respect to the Premises, and Assignor is not aware of any existing defaults by Lessor or Lessee 
under the Ground Lease [, except as follows: ]. [if 
needed: Assignor represents and warrants that the Residential Leases attached hereto as 
Exhibit B, which by this reference is made a part hereof, are true, correct and complete copies of 
the Residential Leases that currently exist on the Ground Lease premises, and Assignor is not 
aware of any existing defaults by landlord or any tenant under the Residential Leases, except as 
follows: ] 

2. Assumption by Assignee. 

(a) Assumption. Assignee hereby accepts the assignment of all of Assignor's 
right, title and interest in and to the Ground Lease, and assumes and agrees to be bound by and 
perform, as a direct obligation of Assignee to Landlord, each and all of the obligations, terms, 
covenants and agreements of the "Lessee" under the Ground Lease arising from and after the 
Effective Date. [if needed: Assignee hereby accepts the assignment of all of Assignor's right, 
title and interest in and to the Residential Leases, and assumes and agrees to be bound by and 
perform each and all of the obligations, terms, covenants and agreements of the "landlord" under 
the Residential Leases arising from and after the Effective Date.] 

(b) Condition of the Premises. Assignee acknowledges that Assignee has 
inspected the Premises and accepts the Premises in their existing "AS IS" condition. No 
representations or warranties of any kind, express or implied, have been made by Assignor or 
any agent of Assignor to Assignee regarding the Premises except as set forth in the Development 
Agreement and in this Assignment Agreement. 

3. Indemnity. Assignor hereby agrees to indemnify Assignee and hold Assignee 
harmless from and against any and all claims pertaining to the Ground Lease [ and Residential 
Leases] relating to the period before the Effective Date, and relating to this Assignment. 
Assignee hereby agrees to indemnify Assignor and hold Assignor harmless from and against any 
and all claims pertaining to the Ground Lease [ and the Residential Leases] relating to the period 
from and after the Effective Date, not including any claims relating to this Assignment. These 
indemnifications shall cover actual costs and damages, including attorneys fees and costs, but not 
incidental or consequential damages or lost profits. Assignor represents that there are no cross­
default provisions in the Ground Lease and any other ground lease or contract, and accordingly a 
default under the Ground Lease shall not give rise to any claims relating to any other contract or 
property. 

4. Representations. Assignor represents that it has authority to enter into this 
Assignment Agreement and to make the commitments set forth in this Assignment Agreement 
without the consent or approval of any third party ( or, if required, Developer has obtained all 
necessary consents and approvals). Assignor further represents: (a) that Assignor has delivered 
to Assignee a true, correct and complete copy of all of its files relating to the Ground Lease [ and 
the Residential Leases], excluding any materials that are attorney-client privileged; and (b) the 
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base rent currently paid by Assignor to Landlord under the Ground Lease 1s 

5. General Provisions. 

(a) Ground Lease in Force. There are no changes to the Ground Lease as a 
result of this Assigmnent Agreement, and the Ground Lease remains unchanged and in full force 
and effect and is hereby ratified and confirmed. 

(b) Entire Agreement. This Assigmnent Agreement constitutes the final, 
complete and exclusive statement between the parties hereto pertaining to the terms of Assignor's 
assignment of the Ground Lease to Assignee, and supersedes all prior and contemporaneous 
understandings or agreements of the parties other than the Development Agreement. Neither 
party has been induced to enter into this Assignment Agreement by, nor is either party relying 
on, any representation or warranty outside those expressly set forth in this Assigmnent 
Agreement and the Development Agreement. Any agreement made after the date of this 
Assignment Agreement is ineffective to modify or tenninate this Assignment Agreement, in 
whole or in part, unless that agreement is in writing, is signed by the parties to this Assigmnent 
Agreement, and specifically states that agreement modifies or terminates this Assigmnent · 
Agreement. 

(c) Waiver. Except as explicitly stated in this Assignment Agreement, 
nothing contained herein will be deemed or construed to modify, waive, impair, or affect any of 
the covenants, agreements, terms, provisions, or conditions contained in the Ground Lease. 

(d) Litigation Expenses. In any lawsuit, action, arbitration, quasi-judicial 
proceeding, administrative proceeding, or any other proceeding brought by either party to 
enforce any of such party's rights or remedies under this Assignment Agreement, or any 
covenant therein, including any action or proceeding for damages, unlawful detainer, declaratory 
relief, breach of lease, or any other action or proceeding to collect any payments required under 
this Assignment Agreement, to enforce this Assigmnent Agreement, or to quiet title against the 
other party, the prevailing party shall be entitled to reasonable attorneys' fees and all costs, 
expenses and disbursements in connection with such action or proceeding, and all costs 
associated with expert witnesses and expert consultation, which sums may be included in any 
judgment or decree entered in such action in favor of the prevailing party. 

(e) Notices. Any notice, approval or other communication under this 
Assigmnent Agreement shall be in writing and shall be given by registered or certified mail or by 
a nationally recognized overnight courier, such as FedEx, or delivered personally to the party's 
mailing address set forth below: 

ASSIGNOR: 

ASSIGNEE: 
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Any party may change its mailing address at any time by giving written notice of such 
change to the other parties in the manner provided herein at least ten (10) days prior to the date 
such change is effective. All notices under this Assignment Agreement shall be deemed given 
upon the earlier of receipt or three (3) days after the date it was mailed, if sent by registered or 
certified mail, or one (1) day after delivery to the overnight courier, or upon the date personal 
delivery is made; provided, however, that any refusal to accept delivery shall be deemed to 
constitute receipt. 

(t) No Brokers. Assignor and Assignee represent and warrant to each other 
that no party is entitled to any brokerage commission, finder's fee or other commission or fee in 
connection with the execution of this Assignment Agreement. Each party agrees to indemnify 
and hold the other harmless from and against any and all damage, loss, cost or expense 
including, without limitation, all attorneys' fees and disbursements incurred by reason of any 
claim of or liability to any broker or other person representing, or claiming to represent, the 
indemnifying party for commissions or other compensation or charges with respect to the 
negotiation, execution and delivery of this Assignment Agreement, and such obligations shall 
survive the expiration or sooner termination of the Ground Lease and this Assignment 
Agreement. 

(g) Governing Law. This Assigmnent Agreement will be governed by, and 
construed in accordance with, California law. 

(h) Successors and Assigns. This Assignment Agreement shall be binding 
upon and inure to the benefit of the parties hereto and their respective executors, administrators, 
successors and assigns. 

(i) Counterparts. This Assignment Agreement may be executed in several 
counterparts, and by the parties hereto in separate counterparts, and each counterpart, when so 
executed and delivered (which delivery may be by telecopy or by electronic mail in pdf format), 
shall constitute an original, and all such separate counterparts shall constitute but one and the 
same instrument. 

(j) Word Usage; Captions. Unless the context clearly requires otherwise, 
( a) the plural and singular numbers will each be deemed to include the other; (b) the masculine, 
feminine, and neuter genders will each be deemed to include the others; (c) "shall," "will," 
"must," "agrees," and "covenants" are each mandatory; (d) "may" is permissive; (e) "or" is not 
exclusive; and (t) "includes" and "including" are not limiting. Captions to the sections in this 
Assignment Agreement are included for convenience only and do not modify any of the tenns of 
this Assignment Agreement. 

Signatures on following page 
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IN WITNESS WHEREOF, the parties have executed this Assignment Agreement on the 
dates set forth below. 

ASSIGNOR: 

Dated: , 20_ --------
a ---------------

By: ___________ _ 

Name: -------------

Title: 

ASSIGNEE: 

Dated: ________ , 20_ CITY AND COUNTY OF SAN FRANCISCO 

By: --------------

Name: -------------

Title: 

APPROVED: 

[ _____ _ 
City Attorney 

By: ----------
Deputy City Attorney 
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Exhibit D-3 

Transfer Properties Title Condition 

As to all exceptions for taxes and assessments, Developer shall be responsible for all taxes and 
assessments that pertain to the period prior to the transfer to the City (pro-rated as applicable). 

As to any exception with respect to the rights of parties in possession, such exception shall be 
limited to the rights of those parties set forth on a then-current rent roll, certified by Developer 
and acceptable to the City. 

As to Part One, prior to the transfer to the City, Developer shall cause to be removed any specific 
exceptions that are in the nature of exception nos. 3, 4, 5, or 6 (e.g., a specific lien for services 
asserted by a party that has performed services for Developer) and that would materially impair 
or limit the City's ability to operate the Civic Center Hotel as a navigation center or to build new 
affordable housing on the Colton Street Parcel as set forth in the Approvals. 

As to Part Two, exceptions nos. 10, 11, 12, 15, and 16, Developer shall cause those exceptions to 
be removed unless it can demonstrate to the City's satisfaction that the continued existence of 
such exceptions would not materially impair or limit the City's ability to operate the Civic 
Center Hotel as a navigation center. 

[ Schedule B Exceptions from proforma policy for Colton Street Parcel (Parcels One and Two) 
and Civic Center Hotel Property (Parcel 3) on following page] 
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SCHEDULER 

File No. NCS-657874-CC Policy No. NCS-657874-CC 
PROFORMA 

EXCEPTIONS FROM COVERAGE 

This Policy does not insure against loss or damage, and the Company will not pay costs, 
attorneys' fees, or expenses that arise by reason of: 

Part One: 

1. (a) Taxes or assessments that are not shown as existing liens by the records of any taxing 
authority that levies taxes or assessments on real property or by the Public Records; 
(b) proceedings by a public agency that may result in taxes or assessments, or notices of 
such proceedings, whether or not shown by the records of such agency or by the Public 
Records. 

2. Any facts, rights, interests, or claims that are not shown by the Public Records but that 
could be ascertained by an inspection of the Land or that may be asserted by persons in 
possession of the Land. 

3. Easements, liens or encumbrances, or claims thereof, not shown by the Public Records. 

4. Any encroachment, encumbrance, violation, variation, or adverse circumstance affecting 
the Title that would be disclosed by an accurate and complete land survey of the Land 
and not shown by the Public Records. 

5. (a) Unpatented mining claims; (b) reservations or exceptions in patents or in Acts 
authorizing the issuance thereof; (c) water rights, claims or title to water, whether or not 
the matters excepted under (a), (b), or (c) are shown by the Public Records. 

6. Any lien, or right to a lien for services, labor or material not shown by the public records. 

Part Two: 

1. General and special taxes and assessments for the fiscal year 2018-2019, a lien not yet 
due or payable. 

2. General and special taxes and assessments for the fiscal year 2017-2018. 
First Installment: $1,447.42, PAID 
Penalty: $0.00 
Second Installment: $1,447.42, OPEN 
Penalty: $0.00 
Tax Rate Area: 01-000 
Lot: 028; Block 3505 
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AFFECTS: PARCEL ONE 

3. General and special taxes and assessments for the fiscal year 2017-2018. 
First Installment: $432.79, PAID 
Penalty: $0.00 
Second Installment: $432.79, OPEN 
Penalty: $0.00 
Tax Rate Area: 01-000 
A. P. No.: Lot 027; Block 3505 

AFFECTS: PARCEL TWO 

4. General and special taxes and assessments for the fiscal year 2017-2018. 
First Installment: $7,533.61, PAID 
Penalty: $0.00 
Second Installment: $7,533.61, OPEN 
Penalty: $0.00 
Tax Rate Area: 01-000 
A. P. No.: Lot: 001; Block: 3505 

4A. Supplemental taxes for the fiscal year 2017-2018 assessed pursuant to Chapter 3.5 
commencing with Section 75 of the California Revenue and Taxation Code. 
First Installment: $945.68, PAID 
Penalty: $0.00 
Second Installment: $945.68, OPEN 
Penalty: $0.00 
Tax Rate Area: 01-000 
A. P. No.: Lot: 001; Block: 3505 

AFFECTS: PARC EL THREE 

5. The lien of special tax assessed pursuant to Chapter 2.5 commencing with Section 53311 
of the California Government Code for Community Facilities District No. 90-1, as 
disclosed by Notice of Special Tax Lien recorded July 05, 1990 as Document 
No. E573343, in Book F160, Page 1044 of Official Records. 

Document(s) declaring modifications thereofrecorded July 11, 1990 as Document 
No. E579471, in Book F165, Page 1 of Official Records. 

6. The lien of supplemental taxes, if any, assessed pursuant to Chapter 3.5 commencing 
with Section 75 of the California Revenue and Taxation Code. 

7. An easement for a perpetual subsurface easement and right of way for rapid transit tunnel 
facilities and incidental purposes, recorded November 28, 1966 as Instrument No. 
P27265 in Book B99, Page 501 of Official Records. 
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In Favor of: 

Affects: 

San Francisco Bay Area Rapid Transit District, a rapid 
transit district 
A portion of Parcel Two as described therein 

8. An easement for a perpetual subsurface easement for right of way purposes for rapid 
transit tunnel facilities and incidental purposes, recorded October 24, 1969 as Book 
B376, Page 478 of Official Records. 
In Favor of: San Francisco Bay Area Rapid Transit District, A 

Public Body, Corporate And Politic 
Affects: A portion of Parcel Three as described therein 

The Following Matters Affect Parcel Three: 

9. The terms and provisions contained in the document entitled "Revocable Permission to 
Trustees of U.A. Local 3 8 Trust Funds to install and maintain eleven (11) sidewalk pipe 
barriers at Stevenson Street, side of 20 - 12th Street (Block 3505, Lot 1)" recorded 
March 23, 1987 as Document No. D962274, Book E303, Page 908 of Official Records. 

10. Any lien, assessment, and/or violation or enforcement of any law, ordinance, permit or 
governmental regulation arising from the document entitled Order of Abatement recorded 
September 26, 2003 as Document No. 2003-H549542-00 Reel I481 Image 0934 of 
Official Records. 

11. Any lien, assessment, and/or violation or enforcement of any law, ordinance, permit or 
governmental regulation arising from the document entitled Notice of Non-Compliance 
recorded November 21, 2003 as Document No. 2003-H594602-00 Reel I519 Image 0271 
of Official Records. 

12. A document entitled "Resolution No. 514-04" recorded September 07, 2004 as Document 
No. 2004-H804159-00 Reel I717 Image 0208 of Official Records. 

13. A document entitled "Resolution to Establish the Civic Center Community Benefit 
District (CBD) with Civic Center Community Benefit District Management Plan 
Engineer's Report" recorded April 21, 2011 as Document No. 2011-1164893-00 Reel 
K379 Image 0334 of Official Records. 

14. A document entitled "Resolution to Establish Moscone Expansion Business Improvement 
District" recorded March 08, 2013 as Document No. 2013-J616439-00 Reel K849 Image 
0521 of Official Records. 

15. The effect of a document entitled "Stipulated Injunction and Order Thereon", recorded 
July 30, 2015 as Instrument No. 2015-K099456-00 of Official Records. 

16. The effect of a document entitled "Stipulated Judgment", recorded July 31, 2015 as 
Instrument No. 2015-K100323-00 of Official Records. 
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Exhibit D-4 

Baseball Arbitration Appraisal Process 

1. Arbitration for Fair Market Value. 

1.1 Appointment. Each Party shall appoint one (1) appraiser within thirty (30) days 
after the notice that the arbitration provisions of this Section have been invoked. Upon selecting 
its appraiser, each Party shall promptly notify the other party in writing of the name of the 
appraiser selected. Each such appraiser shall be competent, licensed, qualified by training and 
experience in the City and County of San Francisco, and shall be a member in good standing of 
the Appraisal Institute and designated as a MAI, or, if the Appraisal Institute no longer exists, 
shall hold the senior professional designation awarded by the most prominent organization of 
appraisal professionals then awarding such professional designations. Each such MAI appraiser 
may have a prior working relationship with either or both of the Parties, provided that such 
working relationship shall be disclosed to both Parties. Without limiting the foregoing, each 
appraiser shall have at least ten (10) years' experience valuing multi-family real estate in the City 
and County of San Francisco. If either Party fails to appoint its appraiser within such thirty (30)­
day period, the appraiser appointed by the other party shall individually determine the Fair 
Market Value in accordance with the provisions hereof. 

1.2 Instruction and Completion. The term "Fair Market Value" shall mean the then 
current fair market value of the Colton Street Parcel as determined by each appraiser pursuant to 
this Exhibit D-4. Each appraiser will make an independent determination of the Fair Market 
Value. The following instructions shall govern the preparation and delivery of each appraisal 
report setting for the respective appraiser's opinion of the Fair Market Value. The parties may 
supplement or modify these instructions upon mutual agreement. Each final opinion of value 
will be stated in a self-contained2 appraisal report based on a comprehensive study and analysis 
and setting forth, in detail, all data, analysis, and conclusions, as necessary and typical of a 
complete, self-contained appraisal report in compliance with the current version of the Uniform 
Standards of Professional Appraisal Practice ("USP AP"). The Appraisal Report will include the 
appraiser's final opinion of the Fair Market Value stated as a specific dollar figure. The Colton 
Street Parcel shall be appraised based on the assumption that the Colton Street Parcel is entitled 
for a 100 unit building of housing consistent with the Colton Street Building without 
affordability restrictions other than standard onsite inclusionary under Planning Code section 415 
and assuming that the following are applicable to the property: (i) the Ground Lease; (ii) the 
Development Agreement (subject to the eventual expiration thereof); (iii) pennitted exceptions 
to title; (iv) the final subdivision map; (v) applicable zoning; (vi) applicable development impact 
fees; (vii) the property is in its then-current "as-is", "where-is" condition; and (viii) such other 
documents and restrictions that the City and Developer mutually agree to present to the 
appraisers during the appraisal process. The Fair Market Value will be determined as if the 

2 
As of 2014, USPAP replaced the tenninology of"Restiicted Use, Summaiy and Self Contained", and replaced the repo1i 

content types with two types, "Appraisal Rep01t" and "Restricted Appraisal Repo1t." The reference to "Self Contained" in V, Appraisal 
Standards, refers to the meaning it had p1ior to 2014. Also, the reference to "Complete" appraisal has the meaning that it did piior this tenn being 
removed officially from USP AP, i.e. essentially that no relevant and applicable valuation approaches or methodologies may be excluded (and the 
rationale for any approach excluded be provided). 
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Colton Street Parcel were served by streets and utilities but otherwise vacant and unimproved by 
any structures, buildings, improvements, fixtures, additions, alterations, and betterments of 
whatsoever nature or description. Each appraiser will use sales and ground lease comparison to 
estimate value. Such comparable market date shall be presented in individual write-up sheets. 
The appraiser shall adhere to USP AP direction pertaining to comparable sales requiring 
extraordinary verification and weighting considerations. The appraisers may share and have 
access to objective information in preparing their appraisals, but they will independently analyze 
the information in their determination of the Fair Market Value. Neither of the appraisers shall 
have access to the appraisal of the other (except for the sharing of objective information 
contained in such appraisals) until both of the appraisals are submitted in accordance with the 
provisions of this Section. Neither party shall communicate with the appraiser appointed by the 
other party regarding the instructions contained in this Section before the appraisers complete 
their appraisals. If either appraiser has questions regarding the instructions in this Section, such 
appraiser shall use his or her own professional judgment and shall make clear all assumptions 
upon which his or her professional conclusions are based, including any supplemental 
instructions or interpretative guidance received from the party appointing such appraiser. There 
shall not be any arbitration or adjudication of the instructions to the appraisers contained in this 
Section. Each appraiser shall complete, sign and submit its written appraisal setting forth the 
Fair Market Value to the Parties within sixty (60) days after the appointment of the last of such 
appraisers. If the higher appraised Fair Market Value is not more than one hundred ten percent 
(110%) of the lower appraised Fair Market Value, then the Fair Market Value shall be the 
average of such two (2) Fair Market Value figures. 

1.3 Potential Third Appraiser. If the higher appraised Fair Market Value is more than 
one hundred ten percent (110%) of the lower appraised Fair Market Value, then the first two 
appraisers shall agree upon and appoint an independent third appraiser within thirty (30) days 
after both of the first two (2) appraisals have been submitted to the Parties, in accordance with 
the following procedure. The third appraiser shall have the minimum qualifications as required 
of an appraiser set forth above. The two appraisers shall inform the parties of their appointment 
at or before the end of such thirty (30)-day appointment period. Each Party shall have the 
opportunity to question the proposed third appraiser, in writing only, as to his or her 
qualifications, experience, past working relationships with the Parties, and any other matters 
relevant to the appraisal. Either Party may, by written notice to the other Party and the two 
appraisers, raise a good faith objection to the selection of the third appraiser based on his or her 
failure to meet the requirements of this Section. In such event, if the two (2) appraisers 
determine that the objection was made in good faith, the two (2) appraisers shall promptly select 
another third appraiser, subject again to the same process for the raising of objections. If neither 
Party raises a good faith objection to the appointment of the third appraiser within ten (10) days 
after notice of his or her appointment is given, each such Party shall be deemed to have waived 
any issues or questions relating to the qualifications or independence of the third appraiser or any 
other matter relating to the selection of the third appraiser under this Agreement. If for any 
reason the two appraisers do not appoint such third appraiser within such thirty (30)-day period 
( or within a reasonable period thereafter), then either Party may apply to the Writs and Receivers 
Department of the Superior Court of the State of California in and for the County of San 
Francisco for appointment of a third appraiser meeting the foregoing qualifications. If the Court 
denies or otherwise refuses to act upon such application within sixty ( 60) days from the date on 
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which the Party first applies to the Court for appointment of the third appraiser, either Party may 
apply to the American Arbitration Association, or any similar provider of professional 
commercial arbitration services, for appointment in accordance with the rules and procedures of 
such organization of an independent third appraiser meeting the foregoing qualifications. 

1.4 Baseball Appraisal. Such third appraiser shall consider the appraisals submitted 
by the first two appraisers, as well as any other relevant written evidence which the third 
appraiser may request of either or both of the first two appraisers. If either of the first two 
appraisers shall submit any such evidence to such third appraiser, it shall do so only at the 
request of the third appraiser and shall deliver a complete and accurate copy to the other Party 
and the appraiser such Party selected, at the same time it submits the same to the third appraiser. 
Neither Party, nor the appraisers they appoint, shall conduct any ex parte communications with 
the third appraiser regarding the subject matter of the appraisal. Within thirty (30) days after his 
or her appointment, the third appraiser shall select the Fair Market Value determined by one or 
the other of the first two (2) appraisers that is the closer, in the opinion of the third appraiser, to 
the actual Fair Market Value. The determination of the third appraiser shall be limited solely to 
the issue of deciding which of the determinations of the two appraisers is closest to the actual 
Fair Market Value. The third appraiser shall have no right to propose a middle ground or to 
modify either of the two appraisals, or any provision of this Agreement. 

1.5 Conclusive Determination. Except as provided in California Code of Civil 
Procedure Section 1286.2 (as the same may be amended from time to time), the determination of 
the Fair Market Value by the accepted appraisal shall be conclusive, final and binding on the 
Parties. Neither of the first two (2) appraisers nor the third appraiser shall have any power to 
modify any of the provisions of this Agreement and must base their decision on the definitions, 
standards, assumptions, instructions and other provisions contained in this Agreement. Subject 
to the provisions of this Section, the Parties will cooperate to provide all appropriate information 
to the appraisers and the third appraiser. The appraisers and the third appraiser will each produce 
their determination in writing, supported by the reasons for the determination. 

1.6 Fees and Costs; Waiver. Each Party shall bear the fees, costs and expenses of the 
appraiser it selects. The fees, costs and expenses of the third appraiser shall be shared equally by 
the City and Developer. 
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Exhibit D-5 

Forms of Ground Leasehold Deeds of Trust 

[ forms on following pages] 



CCH Property Form 

RECORDING REQUESTED BY 
CLERK OF THE BOARD OF SUPERVISORS 
OF THE CITY AND COUNTY OF SAN FRANCISCO 
(Exempt from Recording Fees 
Pursuant to Governmental Code 
Section 27383) 

AND WHEN RECORDED MAIL TO: 

Office of the City Attorney 
City Hall Room 234 
1 Dr. Carlton B. Goodlett Place 
San Francisco, CA 94102 
Attn: Land Use Team 

GROUND LEASEHOLD INTEREST DEED OF TRUST 
(CCH Property) 

This GROUND LEASEHOLD INTEREST DEED OF TRUST (this "Deed of Trust") is 
made April 17, 2018 among STRADA BRADY, LLC, a California limited liability company, 
herein called TRUSTOR, whose address is 101 Mission Street, Suite 420, San Francisco, CA 
94105, FIRST AMERICAN TITLE COMPANY, a California corporation, herein called 
TRUSTEE, and THE CITY AND COUNTY OF SAN FRANCISCO, a municipal corporation, 
herein collectively called BENEFICIARY. Trustor irrevocably grants, transfers and assigns to 
Trustee in trust, with power of sale, all of Trustor's right, title and interest in and to that certain 
property located in the City and County of San Francisco, California, more particularly described 
in Exhibit A attached hereto and incorporated by reference herein (the "Land"), including, 
without limitation, Trustor's leasehold interest under that certain Ground Lease, dated as of 
January 1, 2018, by and between Trustor and U.A. Local 38 Pension Trust Fund ("Ground 
Lessor"), a memorandum of which may be recorded immediately prior to this Deed of Trust in 
the Official Records of the City and County of San Francisco, together with all modifications, 
extensions, and renewals of thereof and all credits, deposits, privileges, options, and rights 
thereunder (the "Ground Lease" and collectively with the Land, the "Property"), and any 
improvements located on the Land, subject, however, to the termination, re-conveyance and 
subordination provisions of Section E.6 below. Capitalized tenns that are used but not defined 
herein shall have the meanings given such terms in that certain Development Agreement by and 
between the City and County of San Francisco and Strada Brady LLC, dated April 17, 2018 (the 
"DA"). 
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For the purpose of securing only (1) Trustor's obligation to transfer the CCH Property in 
accordance with Section 4 (Civic Center Hotel and Colton Street Building) of Article B (On-Site 
BMR Housing) of Exhibit D (Affordable Housing Program) of the DA, as and when required 
under said Section 4, and (2) the performance of each agreement of Trustor incorporated by 
reference or contained herein or reciting it is so secured (items (1) and (2) above are referred to 
herein as the "Secured Obligations"). Other than such transfer obligation under Section 4, no 
other provision of the DA is secured by this Deed of Trust. 

To protect and maintain the security of this Deed of Trust, Trustor agrees: 

To appear in and defend any action or proceeding purporting to affect the security hereof 
or the rights or powers of Beneficiary or Trustee; and to pay all costs and expenses, including 
cost of evidence of title and attorney's fees in a reasonable sum, in any suit brought by 
Beneficiary to foreclose this Deed of Trust. 

To pay all costs, fees and expenses of this Deed of Trust. 

To pay immediately and without demand all sums expended by Beneficiary or Trustee 
pursuant to the provisions hereof, with interest from date of expenditure at the maximum rate 
allowed by law in effect at the date hereof, and to pay for any statement provided for by law in 
effect at the date hereof regarding the obligation secured hereby any amount demanded by the 
Beneficiary not to exceed the maximum allowed by law at the time when said statement is 
demanded. 

It is mutually agreed that: 

1. By accepting payment of any sum secured hereby after its due date, Beneficiary 
does not waive his or her right either to require prompt payment when due of all other sums so 
secured or to declare default for failure so to pay. 

2. At any time or from time to time, without liability therefor and without notice, 
upon written request of Beneficiary and presentation of this Deed of Trust and the Note for 
endorsement, and without affecting the personal liability, if any, of any person for payment of 
the indebtedness secured hereby, Trustee has the right to: reconvey any paii of the Property; 
consent to the making of any map or plat thereof; join in granting any easement thereon; or join 
in any extension agreement or any agreement subordinating the lien or charge hereof. 

3. Upon written request of Beneficiary stating that all sums secured hereby have 
been paid, and upon surrender of this Deed of Trust to Trustee for cancellation and retention or 
other disposition as Trustee in its sole discretion may choose and upon payment of its fees, 
Trustee shall reconvey, without warranty, the property then held hereunder. The recitals in such 
reconveyance of any matters or facts shall be conclusive proof of the truthfulness thereof. The 
grantee in such reconveyance may be described as "the person or persons legally entitled 
thereto." 

C. The occurrence of any of the following events shall constitute an event of default (a 
"Default") under this Deed of Trust: 
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1. Trustor (i) shall transfer its interest in the Property, or any part of thereof, or any 
interest in the Property, in any manner other than (x) a Permitted Transfer (as such term is 
defined in the Ground Lease), (y) the grant of a deed of trust or mortgage to any Mortgagee that 
encumbers all or part of Trustor's interest in the Property, or (z) leases entered into in the 
ordinary course, or (ii) shall be divested of his or her title or any interest in the Property in any 
manner or way, whether voluntarily or involuntarily, in each case without the written consent of 
Beneficiary being first had and obtained (which consent shall not be unreasonably withheld). 

2. Trustor's failure to perform any covenant or obligation of Trustor contained 
herein, as and when performance is due, and the continuance of such failure for a period of thirty 
(30) days following written notice thereof from Beneficiary to Trustor; provided, however, that if 
such failure is not reasonably susceptible of cure within such thirty (30) day period, then, so long 
as Trustor commences to cure such failure within such thirty (30) day period and continually and 
diligently pursues such cure and completes such cure within a reasonable period, such failure 
shall not be a Default. 

3. Trustor's becoming insolvent, making an assignment for the benefit of creditors, 
or commencing or becoming subject to any proceeding under the federal Bankruptcy Code or 
any other insolvency, receivership, reorganization, arrangement of debt, liquidation or debtor's 
relief law wherein the Trustor is the debtor. 

4. Trustor's failure to transfer the CCH Property in accordance with Section 4 (Civic 
Center Hotel and Colton Street Building) of Article B (On-Site BMR Housing) of Exhibit D 
(Affordable Housing Program) of the DA, as and when required under said Section 4. 

D. If any Default occurs, and as long as any such Default exists, Beneficiary shall have the 
right to declare all indebtedness secured hereby to be immediately due and payable, and all such 
indebtedness shall thereupon become immediately due and payable, without any presentment, 
demand, protest or notice of any kind, all of which are expressly waived by Trustor, and 
Beneficiary shall have the following remedies: 

1. Beneficiary shall have the right, either in person or by agent, with or without 
bringing any action or proceeding, or by a receiver appointed by a court and without regard to 
the adequacy of the security, to enter upon and take possession of the Property, or any part 
thereof, in its own name or in the name of Trustee, and do any acts which Beneficiary deems 
necessary or desirable to preserve the value, marketability or rentability of the Property or 
increase the income therefrom or protect the security hereof, and, with or without taking 
possession of the Property, to sue for or otherwise collect the rents and profits of the Property, 
including those past due and unpaid, and apply the same, less costs and expenses of operation 
and collection, including attorneys' fees, upon any indebtedness secured hereby, all in such order 
as Beneficiary may determine. 

2. Beneficiary shall have the right to commence an action to foreclose this Deed of 
Trust as a mortgage, appoint a receiver, or specifically enforce any of the covenants hereof. 

3. Beneficiary shall have the right to deliver to Trustee a written declaration of 
default and demand for sale pursuant to the power of sale in this Deed of Trust. If Beneficiary 
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elects to foreclose this Deed of Trust by exercise of the power of sale in this Deed of Trust, 
Beneficiary shall notify Trustee and shall deposit with Trustee such written notice of default and 
election to sell and such receipts or evidence of expenditures made and secured hereby as 
Trustee may require. After the lapse of such time as may then be required by law following the 
recordation of said notice of default, and notice .of sale having been given as then required by 
law, Trustee, without demand on Trustor, shall sell the Property at the time and place fixed by 
Trustee in said notice of sale, either as a whole or in separate parcels, and in such order as it may 
determine, at public auction to the highest bidder for cash in lawful money of the United States, 
payable at time of sale. Trustee shall have the right to postpone sale of all or any portion of the 
Property by public announcement at such time and place of sale, and from time to time thereafter 
shall have the right to postpone such sale by public announcement at the time fixed by the 
preceding postponement. Trustee shall deliver to such purchaser its deed conveying the property 
so sold, but without any covenant or warranty, express or implied. The recitals in such deed of 
any matters or facts shall be conclusive proof of the truthfulness thereof. Any person, including 
Trustor, Trustee, or Beneficiary, may purchase at such sale. 

4. After deducting all costs, fees and expenses of Trustee and of this Trust, including 
cost of evidence of title in connection with sale, Trustee shall apply the proceeds of sale to 
payment of: all sums expended under the terms hereof, not then repaid, with accrued interest at 
the amount allowed by law in effect at the date hereof; all other sums then secured hereby; and 
the remainder, if any, to the person or persons legally entitled thereto. 

5. Every right, power and remedy granted to Trustee or Beneficiary in this Deed of 
Trust shall be cumulative and not exclusive, and in addition to all rights, powers and remedies 
granted at law or in equity or by statute, and each such right, power and remedy may be 
exercised from time to time and as often and in such order as may be deemed expedient by 
Trustee or Beneficiary, and the exercise of any such right, power or remedy shall not be deemed 
a waiver of the right to exercise, at the same time or thereafter, any other right, power or remedy. 

6. Trustor hereby requests that a copy of any notice of default and of any notice of 
sale under this Deed of Trust be mailed to Trustor at the address of Trustor set forth in this Deed 
of Trust as required by applicable law. 

E. It is further mutually agreed that: 

1. Beneficiary, or any successor in ownership of any indebtedness secured hereby, 
has the right to, from time to time, by instrument in writing, substitute a successor or successors 
to any Trustee named herein or acting hereunder, which instrument, executed by the Beneficiary 
and duly acknowledged and recorded in the office of the recorder of the county or counties 
where the Property is situated, shall be conclusive proof of proper substitution of such successor 
Trustee or Trustees, who shall, without conveyance from the Trustee predecessor, succeed to all 
its title, estate, rights, powers and duties. Said instrument must contain the name of the original 
Trustor, Trustee and Beneficiary hereunder, the book and page where this Deed of Trust is 
recorded and the name and address of the new Trustee. 

2. This Deed of Trust applies to, inures to the benefit of, and binds all parties hereto, 
their heirs, legatees, devisees, administrators, executors, successors, and assigns. The term 
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Beneficiary shall mean the owner and holder, including pledgees of the Note secured hereby, 
whether or not named as Beneficiary herein. In this Deed of Trust, whenever the context so 
requires, the masculine gender includes the feminine or the neuter, and the singular number 
includes the plural. 

3. The Trustee accepts this trust when this Deed of Trust, duly executed and 
acknowledged, is made a public record as provided by law. Trustee is not obligated to notify any 
party hereto of pending sale under any other deed of trust or of any action or proceeding in which 
Trustor, Beneficiary or Trustee shall be a party unless brought by Trustee. 

4. A copy of any notice of default and any notice of sale hereunder shall be mailed 
to Trustor at his address hereinbefore set forth. 

5. Trustor shall have no personal liability under this Deed of Trust or the Note or 
any other note secured by this Deed of Trust for the performance of the Secured Obligations, and 
Beneficiary's only recourse against Trustor for the satisfaction of the Secured Obligations shall 
be Beneficiary's exercise of its rights and remedies with respect to the Property. 

6. Immediately prior to the earlier to occur of (i) the closing of the tax credit 
transaction that will provide tax credits with respect to the Colton Street Affordable Housing 
Building, (ii) the recordation of the deed of trust or mortgage in favor of any lender providing 
construction financing for the construction of the Colton Street Affordable Housing Building, or 
(iii) the transfer of the land and/or payment of the applicable amounts under clause (i) or (ii), as 
applicable, of Section B.4.(h) of the DA, this Deed of Trust automatically shall become null and 
void without the need for further action by Trustor, Trustee or Beneficiary, and Beneficiary shall 
cause to be recorded, in the Official Records of the City and County of San Francisco, with 
respect to the Property a standard form of re-conveyance of deed of trust with respect to this 
Deed of Trust. Beneficiary's rights under this Deed of Trust shall be subject and subordinate to 
the rights of any Mortgagee secured by a Mortgage that encumbers all or part of the Property 
(but not including the ground lease landlords under any ground lease of the Property). Such 
subordination shall be automatic and effective without the need for Beneficiary to execute any 
further documentation; provided, however, that Beneficiary agrees to execute, acknowledge and 
deliver within fifteen (15) days after Trustor's written request such documents as any Mortgagee 
may request to evidence such subordination. 

7. This Deed of Trust shall be governed by and construed in accordance with the 
laws of the State of California. 

[Remainder of Page Intentionally Blank. Signature on Following Page.] 
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IN WITNESS WHEREOF, the undersigned has caused this Ground Leasehold Interest 
Deed of Trust to be executed and delivered under seal as of the day and year first above written. 

STRADA BRADY, LLC, 
a California limited liability company 

By: 

Name: 

Title: --------
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A notary public or other officer completing this certificate verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

State of California 
County of San Francisco 

) 
) 

On before me, , a Notary Public, 
personally appeared , who proved to me on the basis of 
satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within 
instrument and acknowledged to me that he/she/they executed the same in his/her/their 
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or 
the entity upon behalf of which the person(s) acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the 
foregoing paragraph is true and correct. 

WITNESS my hand and official seal. 

Signature 
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Exhibit A 

The Land 

THE LAND REFERRED TO HEREIN BELOW IS SITUATED IN THE CITY OF SAN FRANCISCO, 
COUNTY OF SAN FRANCISCO, STATE OF CALIFORNIA AND IS DESCRIBED AS FOLLOWS: 

BEGINNING AT A POINT FORMED BY THE INTERSECTION OF THE SOUTHWESTERLY LINE OF 
12TH STREET WITH THE SOUTHEASTERLY LINE OF MARKET STREET; THENCE RUNNING 
SOUTHWESTERLY ALONG THE SOUTHEASTERLY LINE OF MARKET STREET 25 FEET 11 
INCHES; THENCE AT A RIGHT ANGLE SOUTHEASTERLY AND PARALLEL WITH 12TH STREET. 90 
FEET; THENCE AT RIGHT ANGLES SOUTHWESTERLY AND PARALLEL WITH MARKET STREET 50 
FEET; THENCE AT RIGHT ANGLES SOUTHEASTERLY AND PARALLEL WITH 12TH STREET 75 
FEET TO THE NORTHWESTERLY LINE OF STEVENSON STREET; THENCE NORTHEASTERLY 
ALONG SAID LINE OF STEVENSON ST. 75 FEET 11 INCHES TO THE SOUTHWESTERLY LINE OF 
12TH STREET; THENCE NORTHWESTERLY ALONG SAID LINE OF 12TH STREET 165 FEET TO 
THE POINT OF BEGINNING. 

BEING A PORTION OF THE MISSION BLOCK NO. 13. 

Assessor's Lot 001; Block 3505 
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Colton Street Parcel Form 

RECORDING REQUESTED BY 
CLERK OF THE BOARD OF SUPERVISORS 
OF THE CITY AND COUNTY OF SAN FRANCISCO 
(Exempt from Recording Fees 
Pursuant to Governmental Code 
Section 27383) 

AND WHEN RECORDED MAIL TO: 

Office of the City Attorney 
City Hall Room 234 
1 Dr. Carlton B. Goodlett Place 
San Francisco, CA 94102 
Attn: Land Use Team 

GROUND LEASEHOLD INTEREST DEED OF TRUST 
(Colton Street Parcel) 

This GROUND LEASEHOLD INTEREST DEED OF TRUST (this "Deed of Trust") is 
made April 17, 2018 among STRADA BRADY, LLC, a California limited liability company, 
herein called TRUSTOR, whose address is 101 Mission Street, Suite 420, San Francisco, 
California 94105, FIRST AMERICAN TITLE COMPANY, a California corporation, herein 
called TRUSTEE, and THE CITY AND COUNTY OF SAN FRANCISCO, a municipal 
corporation, herein collectively called BENEFICIARY. Trustor irrevocably grants, transfers and 
assigns to Trustee in trust, with power of sale, all of Trustor's right, title and interest in and to 
that certain property located in the City and County of San Francisco, California, more 
particularly described in Exhibit A attached hereto and incorporated by reference herein (the 
"Land"), including, without limitation, Trustor's leasehold interest under that certain Ground 
Lease, dated as of January 1, 2018, by and between Trustor and U.A. Local 38 Pension Trust 
Fund ("Ground Lessor"), a memorandum of which may be recorded immediately prior to this 
Deed of Trust in the Official Records of the City and County of San Francisco, together with all 
modifications, extensions, and renewals of thereof and all credits, deposits, privileges, options, 
and rights thereunder (the "Ground Lease" and collectively with the Land, the "Property"), and 
any improvements located on the Land, subject, however, to the termination, re-conveyance and 
subordination provisions of Section E.6 below. Capitalized terms that are used but not defined 
herein shall have the meanings given such terms in that certain Development Agreement by and 
between the City and County of San Francisco and Strada Brady LLC, dated April 17, 2018 (the 
"DA"). 

14419.004 3897129v3 -13-



For the purpose of securing only (1) Trustor's obligation to transfer the Colton Street 
Parcel in accordance with Section 4 (Civic Center Hotel and Colton Street Building) of Article B 
(On-Site BMR Housing) of Exhibit D (Affordable Housing Program) of the DA, as and when 
required under said Section 4, and (2) the performance of each agreement of Trustor 
incorporated by reference or contained herein or reciting it is so secured (items (1) and (2) above 
are referred to herein as the "Secured Obligations"). Other than such transfer obligation under 
Section 4, no other provision of the DA is secured by this Deed of Trust. 

To protect and maintain the security of this Deed of Trust, Trustor agrees: 

To appear in and defend any action or proceeding purporting to affect the security hereof 
or the rights or powers of Beneficiary or Trustee; and to pay all costs and expenses, including 
cost of evidence of title and attorney's fees in a reasonable sum, in any suit brought by 
Beneficiary to foreclose this Deed of Trust. 

To pay all costs, fees and expenses of this Deed of Trust. 

To pay immediately and without demand all sums expended by Beneficiary or Trustee 
pursuant to the provisions hereof, with interest from date of expenditure at the maximum rate 
allowed by law in effect at the date hereof, and to pay for any statement provided for by law in 
effect at the date hereof regarding the obligation secured hereby any amount demanded by the 
Beneficiary not to exceed the maximum allowed by law at the time when said statement is 
demanded. 

It is mutually agreed that: 

1. By accepting payment of any sum secured hereby after its due date, Beneficiary 
does not waive his or her right either to require prompt payment when due of all other sums so 
secured or to declare default for failure so to pay. 

2. At any time or from time to time, without liability therefor and without notice, 
upon written request of Beneficiary and presentation of this Deed of Trust and the Note for 
endorsement, and without affecting the personal liability, if any, of any person for payment of 
the indebtedness secured hereby, Trustee has the right to: reconvey any part of the Property; 
consent to the making of any map or plat thereof; join in granting any easement thereon; or join 
in any extension agreement or any agreement subordinating the lien or charge hereof. 

3. Upon written request of Beneficiary stating that all sums secured hereby have 
been paid, and upon surrender of this Deed of Trust to Trustee for cancellation and retention or 
other disposition as Trustee in its sole discretion may choose and upon payment of its fees, 
Trustee shall reconvey, without warranty, the property then held hereunder. The recitals in such 
reconveyance of any matters or facts shall be conclusive proof of the truthfulness thereof. The 
grantee in such reconveyance may be described as "the person or persons legally entitled 
thereto." 

C. The occurrence of any of the following events shall constitute an event of default (a 
"Default") under this Deed of Trust: 
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1. Trustor (i) shall transfer its interest in the Property, or any part of thereof, or any 
interest in the Property, in any manner other than (x) a Permitted Transfer (as such term is 
defined in the Ground Lease), (y) the grant of a deed of trust or mortgage to any Mortgagee that 
encumbers all or part of Trustor's interest in the Property, or (z) leases entered into in the 
ordinary course, or (ii) shall be divested of his or her title or any interest in the Property in any 
manner or way, whether voluntarily or involuntarily, in each case without the written consent of 
Beneficiary being first had and obtained (which consent shall not be unreasonably withheld). 

2. Trustor's failure to perform any covenant or obligation of Trustor contained 
herein, as and when performance is due, and the continuance of such failure for a period of thirty 
(30) days following written notice thereof from Beneficiary to Trustor; provided, however, that if 
such failure is not reasonably susceptible of cure within such thirty (30) day period, then, so long 
as Trustor commences to cure such failure within such thirty (30) day period and continually and 
diligently pursues such cure and completes such cure within a reasonable period, such failure 
shall not be a Default. 

3. Trustor's becoming insolvent, making an assignment for the benefit of creditors, 
or commencing or becoming subject to any proceeding under the federal Bankruptcy Code or 
any other insolvency, receivership, reorganization, arrangement of debt, liquidation or debtor's 
relieflaw wherein the Trustor is the debtor. 

4. Trustor's failure to transfer the Colton Street Parcel in accordance with Section 4 
(Civic Center Hotel and Colton Street Building) of Article B (On-Site BMR Housing) of Exhibit 
D (Affordable Housing Program) of the DA, as and when required under said Section 4. 

D. If any Default occurs, and as long as any such Default exists, Beneficiary shall have the 
right to declare all indebtedness secured hereby to be immediately due and payable, and all such 
indebtedness shall thereupon become immediately due and payable, without any presentment, 
demand, protest or notice of any kind, all of which are expressly waived by Trustor, and 
Beneficiary shall have the following remedies: 

1. Beneficiary shall have the right, either in person or by agent, with or without 
bringing any action or proceeding, or by a receiver appointed by a court and without regard to 
the adequacy of the security, to enter upon and take possession of the Property, or any part 
thereof, in its own name or in the name of Trustee, and do any acts which Beneficiary deems 
necessary or desirable to preserve the value, marketability or rentability of the Prope1iy or 
increase the income therefrom or protect the security hereof, and, with or without taking 
possession of the Property, to sue for or otherwise collect the rents and profits of the Property, 
including those past du_e and unpaid, and apply the same, less costs and expenses of operation 
and collection, including attorneys' fees, upon any indebtedness secured hereby, all in such order 
as Beneficiary may determine. 

2. Beneficiary shall have the right to commence an action to foreclose this Deed of 
Trust as a mortgage, appoint a receiver, or specifically enforce any of the covenants hereof. 

3. Beneficiary shall have the right to deliver to Trustee a written declaration of 
default and demand for sale pursuant to the power of sale in this Deed of Trust. If Beneficiary 
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elects to foreclose this Deed of Trust by exercise of the power of sale in this Deed of Trust, 
Beneficiary shall notify Trustee and shall deposit with Trustee such written notice of default and 
election to sell and such receipts or evidence of expenditures made and secured hereby as 
Trustee may require. After the lapse of such time as may then be required by law following the 
recordation of said notice of default, and notice of sale having been given as then required by 
law, Trustee, without demand on Trustor, shall sell the Property at the time and place fixed by 
Trustee in said notice of sale, either as a whole or in separate parcels, and in such order as it may 
determine, at public auction to the highest bidder for cash in lawful money of the United States, 
payable at time of sale. Trustee shall have the right to postpone sale of all or any portion of the 
Property by public announcement at such time and place of sale, and from time to time thereafter 
shall have the right to postpone such sale by public announcement at the time fixed by the 
preceding postponement. Trustee shall deliver to such purchaser its deed conveying the property 
so sold, but without any covenant or warranty, express or implied. The recitals in such deed of 
any matters or facts shall be conclusive proof of the truthfulness thereof. Any person, including 
Trustor, Trustee, or Beneficiary, may purchase at such sale. 

4. After deducting all costs, fees and expenses of Trustee and of this Trust, including 
cost of evidence of title in connection with sale, Trustee shall apply the proceeds of sale to 
payment of: all sums expended under the terms hereof, not then repaid, with accrued interest at 
the amount allowed by law in effect at the date hereof; all other sums then secured hereby; and 
the remainder, if any, to the person or persons legally entitled thereto. 

5. Every right, power and remedy granted to Trustee or Beneficiary in this Deed of 
Trust shall be cumulative and not exclusive, and in addition to all rights, powers and remedies 
granted at law or in equity or by statute, and each such right, power and remedy may be 
exercised from time to time and as often and in such order as may be deemed expedient by 
Trustee or Beneficiary, and the exercise of any such right, power or remedy shall not be deemed 
a waiver of the right to exercise, at the same time or thereafter, any other right, power or remedy. 

6. Trustor hereby requests that a copy of any notice of default and of any notice of 
sale under this Deed of Trust be mailed to Trustor at the address of Trustor set forth in this Deed 
of Trust as required by applicable law. 

E. It is further mutually agreed that: 

1. Beneficiary, or any successor in ownership of any indebtedness secured hereby, 
has the right to, from time to time, by instrument in writing, substitute a successor or successors 
to any Trustee named herein or acting hereunder, which instrument, executed by the Beneficiary 
and duly acknowledged and recorded in the office of the recorder of the county or counties 
where the Property is situated, shall be conclusive proof of proper substitution of such successor 
Trustee or Trustees, who shall, without conveyance from the Trustee predecessor, succeed to all 
its title, estate, rights, powers and duties. Said instrument must contain the name of the original 
Trustor, Trustee and Beneficiary hereunder, the book and page where this Deed of Trust is 
recorded and the name and address of the new Trustee. 

2. This Deed of Trust applies to, inures to the benefit of, and binds all parties hereto, 
their heirs, legatees, devisees, administrators, executors, successors, and assigns. The term 
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Beneficiary shall mean the owner and holder, including pledgees of the Note secured hereby, 
whether or not named as Beneficiary herein. In this Deed of Trust, whenever the context so 
requires, the masculine gender includes the feminine or the neuter, and the singular number 
includes the plural. 

3. The Trustee accepts this trust when this Deed of Trust, duly executed and 
acknowledged, is made a public record as provided by law. Trustee is not obligated to notify any 
party hereto of pending sale under any other deed of trust or of any action or proceeding in which 
Trustor, Beneficiary or Trustee shall be a party unless brought by Trustee. 

4. A copy of any notice of default and any notice of sale hereunder shall be mailed 
to Trustor at his address hereinbefore set forth. 

5. Trustor shall have no personal liability under this Deed of Trust or the Note or 
any other note secured by this Deed of Trust for the performance of the Secured Obligations, and 
Beneficiary's only recourse against Trustor for the satisfaction of the Secured Obligations shall 
be Beneficiary's exercise of its rights and remedies with respect to the Property. 

6. Immediately prior to the earlier to occur of (i) the closing of the tax credit 
transaction that will provide tax credits with respect to the Colton Street Affordable Housing 
Building, (ii) the recordation of the deed of trust or mortgage in favor of any lender providing 
construction financing for the construction of the Colton Street Affordable Housing Building, or 
(iii) the transfer of the land and/or payment of the applicable amounts under clause (i) or (ii), as 
applicable, of Section B.4.(h) of the DA, this Deed of Trust automatically shall become null and 
void without the need for further action by Trustor, Trustee or Beneficiary, and Beneficiary shall 
cause to be recorded, in the Official Records of the City and County of San Francisco, with 
respect to the Property a standard form of re-conveyance of deed of trust with respect to this 
Deed of Trust. Beneficiary's rights under this Deed of Trust shall be subject and subordinate to 
the rights of any Mortgagee secured by a Mortgage that encumbers all or part of the Property 
(but not including the ground lease landlords under any ground lease of the Property). Such 
subordination shall be automatic and effective without the need for Beneficiary to execute any 
further documentation; provided, however, that Beneficiary agrees to execute, acknowledge and 
deliver within fifteen (15) days after Trustor's written request such documents as any Mortgagee 
may request to evidence such subordination. 

7. This Deed of Trust shall be governed by and construed in accordance with the 
laws of the State of California. 

[Remainder of Page Intentionally Blank. Signature on Following Page.] 
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IN WITNESS WHEREOF, the undersigned has caused this Ground Leasehold Interest 
Deed of Trust to be executed and delivered under seal as of the day and year first above written. 

STRADA BRADY, LLC, 
a California limited liability company 

By: 
---------

Name: -------

Title: --------
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A notary public or other officer completing this certificate verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

State of California 
County of San Francisco 

) 
) 

On , before me, , a Notary Public, 
personally appeared , who proved to me on the basis of 
satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within 
instrument and acknowledged to me that he/she/they executed the same in his/her/their 
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or 
the entity upon behalf of which the person(s) acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the 
foregoing paragraph is true and correct. 

WITNESS my hand and official seal. 

Signature 
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Exhibit A 

The Land 

THE LAND REFERRED TO HEREIN BELOW IS SITUATED IN THE CITY OF SAN FRANCISCO, 
COUNTY OF SAN FRANCISCO, STATE OF CALIFORNIA AND IS DESCRIBED AS FOLLOWS: 

PARCEL ONE 

BEGINNING AT A POINT ON THE SOUTHEASTERLY LINE OF COLTON STREET DISTANT 
THEREON 79 FEET NORTHEASTERLY FROM THE NORTHEASTERLY LINE OF BRADY STREET; 
AND RUNNING THENCE NORTHEASTERLY ALONG SAID LINE OF COL TON STREET 21 FEET; 
THENCE AT A RIGHT ANGLE SOUTHEASTERLY 60 FEET AND 6 INCHES; THENCE AT A RIGHT 
ANGLE SOUTHWESTERLY 21 FEET; THENCE AT A RIGHT ANGLE NORTHWESTERLY 60 FEET 
AND 6 INCHES TO THE POINT OF BEGINNING. 

BEING A PART OF MISSION BLOCK NO. 13. 

Assessor's Lot 027; Block 3505 

PARCEL TWO 

BEGINNING AT A POINT ON THE SOUTHEASTERLY LINE OF COLTON STREET DISTANT 
THEREON 100 FEET NORTHEASTERLY FROM THE NORTHEASTERLY LINE OF BRADY STREET; 
AND RUNNING THENCE NORTHEASTERLY ALONG SAID LINE OF COL TON STREET 81 FEET AND 
4 1

/ 2 INCHES TO THE SOUTHWESTERLY LINE OF COLUSA PLACE (FORMERLY COL TON PLACE); 
THENCE AT A RIGHT ANGLE SOUTHEASTERLY ALONG SAID LINE OF COLUSA PLACE 80 FEET 
TO THE NORTHWESTERLY LINE OF CHASE COURT (FORMERLY COL TON COURT); THENCE AT A 
RIGHT ANGLE SOUTHWESTERLY ALONG SAID LINE OF CHASE COURT 81 FEET AND 4 1

/ 2 

INCHES; AND THENCE AT A RIGHT ANGLE NORTHWESTERLY 80 FEET TO THE POINT OF 
BEGINNING. 

BEING LOT NUMBERED 51 AS DESIGNATED ON THAT CERTAIN MAP ENTITLED "MAP OF THE 
PACIFIC IMPROVEMENT COMPANY'S SUBDIVISION OF MISSION BLOCKS NOS 13 AND 14", 
DATED FEBRUARY 07, 1896, AND FILED FEBRUARY 08, 1896, IN THE OFFICE OF THE RECORDER 
OF THE CITY AND COUNTY OF SAN FRANCISCO, STATE OF CALIFORNIA. 

Assessor's Lot 028; Block 3505 

14419.004 3900329vl -20-



Board of Supervisors 

Exhibit E 

List of Approvals 

I. Adoption of findings under CEQA. 

2. Adoption of findings of consistency with the General Plan and priority policies of 
Planning Code Section 101.1. 

3. Approval of amendment of the Market/Octavia Plan Maps 1 and 3 and Section 
7.2.5 to reflect the parcel reconfiguration required to accommodate the Joseph P. 
Mazzola Gardens. 

4. Approval of an amendment to the Height and Bulk Map to change the height and 
bulk designation of the affordable housing portion of the project site from 45-X to 68-X 
and to reflect the reconfigured open space parcel for a proposed privately-owned, 
publicly-accessible open space. 

5. Approval of an amendment to the Zoning Use District Map (rezoning) to reflect 
the reconfigured open space parcel for Joseph P. Mazzola Gardens. 

6. Approval of Special Use District to reflect other Code compliance issues on a 
site-wide basis, such as open space and narrow street setbacks. 

7. Approval of this Agreement. 

8. Approval of sidewalk widening legislation. 

Planning Commission 

I. Certification of the Environmental Impact Report, and adoption of findings under 
CEQA. 

2. Adoption of findings of consistency with the General Plan and priority policies of 
Planning Code Section 101.1. 

3. Recommendation to the Board of Supervisors of amendment of the 
Market/Octavia Plan Maps 1 and 3 and Section 7.2.5 to reflect the parcel reconfiguration 
required to accommodate the Joseph P. Mazzola Gardens. 

4. Recommendation to the Board of Supervisors of an amendment to the Height and 
Bulk Map to change the height and bulk designation of the affordable housing portion of 
the project site from 45-X to 68-X and to reflect the reconfigured open space parcel for a 
privately-owned, publicly-accessible open space. 
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5. Recommendation to the Board of Supervisors of an amendment to the Zoning Use 
District Map (rezoning) to reflect the reconfigured open space parcel for Joseph P. 
Mazzola Gardens. 

6. Recommendation to the Board of Supervisors of Special Use District to reflect 
other Code compliance and phasing issues on a site-wide basis, such as open space and 
narrow street setbacks. 

7. Approval of this Agreement, with recommendation to the Board of Supervisors 
for approval. 

8. Approval of Conditional Use/Planned Unit Development authorization from the 
Planning Commission per Planning Code Sections 303 and 304 to permit development of 
a large lot (10,000 square feet and above) and large non-residential use (6,000 square feet 
and above), and to provide exceptions related to rear yard, dwelling unit exposure, active 
street frontage, loading and height measurement, including adoption of the MMRP as part 
of the conditions of approval. 

9. General Plan referral for sidewalk widening. 

Department of Building Inspection 

1. Review and approval of demolition, grading, and building permits. 

2. If any night construction work is proposed that would result in noise greater than 
five dBA above ambient noise levels, approval of a permit for nighttime construction is 
required. 

San Francisco Public Works 

1. If sidewalk(s) are used for construction staging and pedestrian walkways are 
constructed in the curb lane(s), approval of a street space permit from the Bureau of 
Street Use and Mapping. 

2. Approval of a permit to remove and replace street trees adjacent to the project 
site. 

3. Approval of construction within the public right-of-way ( e.g., curb cuts, bulb-outs 
and sidewalk extensions) to ensure consistency with the Better Streets Plan. 

4. Approval of parcel mergers and new subdivision maps. 

5. Recommendation of sidewalk widening legislation. 

San Francisco Municipal Transportation Agency 

1. Improvements by the Sustainable Streets Division. 
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2. If sidewalk(s) are used for construction staging and pedestrian walkways are 
constructed in the curb lane(s), approval of a special traffic permit from the Sustainable 
Streets Division. 

3. Approval of construction within the public right-of-way (e.g., bulb-outs and 
sidewalk extensions) to ensure consistency with the Better Streets Plan. 

San Francisco Public Utilities Commission 

1. Approval of any changes to sewer laterals ( connections to the City sewer system). 

2. Approval of an Erosion and Sediment Control Plan, in accordance with 
Article 4.1 of the San Francisco Public Works Code. 

3. Approval of post-construction stormwater design guidelines, including a 
stonnwater control plan that complies with the City's 2016 Stormwater Management 
Requirements and Design Guidelines. 

San Francisco Department of Public Health 

1. Approval of an Enhanced Ventilation Proposal as required pursuant to Article 3 8 
of the Health Code. 

2. Approval of a Dust Control Plan as required pursuant to Article 22B of the Health 
Code. 

3. Approval of a Work Plan for Soil and Groundwater Characterization and, if 
determined necessary by the Department of Public Health, a Site Mitigation Plan, 
pursuant to Article 22A of the Health Code. 
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Exhibit F 
MMRP 

MITIGATION MONITORING AND REPORTING PROGRAM 

MITIGATION MEASURES ADOPTED As CONDITIONS OF APPROVAL 

Mitigation Measure 

Cultural Resources 

Mitigation Measure M-CR-la - HABS Documentation. To document the Lesser Brothers 

Building more thoroughly than has been done to date, prior to the start of demolition 
activities, the project sponsor shall cause to be prepared documentation in accordance with 

the Historic American Buildings Survey (HABS), a program of the National Park Service. The 
sponsor shall ensure that documentation is completed according to the HABS standards. The 

photographs and accompanying HABS Historical Report shall be maintained on-site, as well 
as in the appropriate repositories, including but not limited to, the San Francisco Planning 
Department, San Francisco Architectural Heritage, the San Francisco Public Library, and the 
Northwest Information Center of the California Historical Resources Information System. 
The contents of the report shall include an architectural description, historical context, and 
statement of significance, per HABS reporting standards. The documentation shall be 
undertaken by a qualified professional who meets the standards for history, architectural 
history, or architecture (as appropriate), as set forth by the Secretary of the Interior's 
Professional Qualification Standards (36 Code of Federal Regulations, Part 61). HABS 
documentation shall provide the appropriate level of visual documentation and written 
narrative based on the importance of the resource (types of visual documentation typically 
range from producing a sketch plan to developing measured drawings and view camera 
(4x5) black and white photographs). The appropriate level of HABS documentation and 
written narrative shall be determined by the Planning Department's Preservation staff. The 
report shall be reviewed by the Planning Departmenes Preservation staff for completeness. 
In certain instances, Department Preservation staff may request HABS-level photography, a 
historical report, and/or measured architectural drawings of the existing building(s). 
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Mitigation 
Schedule 

Prior to the issuance 
of a site permit, 

demolition permit, 
or any other permit 

from the 
Department of 

Building Inspection 
in connection with 

Lesser Brothers 
Building at 1629-

1645 Market Street 

Monitoring/Reporting 
Responsibility 

Planning Department 
Preservation 
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review and approve 

HABS documentation 

Monitoring 
Actions/Schedule and 

Verification of 
Compliance 

Considered 
complete upon 

submittal of final 
HABS 

documentation to 
the Preservation 

Technical Specialist 
and determination 

from the 
Preservation 

Technical Specialist 
that documentation 

is complete. 

1629 Market Street Mixed-Use Project 
Mitigation Monitoring and Reporting Program 



MITIGATION MEASURES ADOPTED As CONDITIONS OF APPROVAL 

Mitigation Measure 

Mitigation Measure M-CR-lb - Interpretive Display. Prior to the start of demolition, the 
project sponsor shall work with Planning Department Preservalion staff and another 
qualified professional to design a publicly accessible interpretive display that would 
memorialize the Lesser Brothers Building, which would be effectively demolished under the 
proposed project. The contents of the interpretative display shall be approved by Planning 
Department Preservation staff, and may include the history of development of the project 
site, including the non-historic Local 38 union hall building and the Civic Center Hotel (and 
possibly buildines dPmolishPd preoviously), and/or othP:r relevant informal-ion. This displ,1y 
could tdke the forin of d kiosk, pldque, or other <lisplay 1ndho<l contdining pdnels of tl.!Xt, 
historic photographs, excerpts of oral histories, and maps. The development of the 
interpretive display should be overseen by a qualified professional who meets the standards 
for history, architectural history, or archilecture (as appropriate) set forth by the Secretary of 
the Interior's Professional Qualification Standards (36 Code of Federal Regulations, Part 61). An 
outline of the format, location and content of the interpretive display shall be reviewed and 
approv~P by Planning Deparlment Preservation staff prior to issuance of a demolilion permit 
or site permit. The format, location and content of the interpretive display must be finalized 
prior to issuance of the Architectural and Mechanical, Electrical, and Plumbing (I\.1EP) 
AddPndum for thP Buildine; A project compontc'nt. 

Mitigation Measure M-CR-lc - Protect On-Site Historical Re.sources from Construction 

Activities. Thi.! projl;:!ct sponsor shdll incorpordte into construction contra<..."ts d requirdnl.!nt 
that the construction contractor(s) use feasible means to avoid damage to on-site historical 
resources (portion of the Lesser Brothers Building to be retained and Civic Center Hotel). 
Such methods may include staging of equipn1.ent and materials as far as feasible from 
historic buildings to avoid direct damage; using techniques in demolition, e.xcavation, 
shoring, and construction that create the minimum feasible vibration (such as using concrete 
saws instead of jackhan"lmers or hoe-rams lo open excavation trenches, the use of non­
vibratory rollers, and hand excavation); maintaining a buffer zone when possible between 
heavy equipment and historic rcsourcc(s); and enclosing construction scaffolding to avoid 
<lamazP from falline; ohje-cts or df'hris. Th~:w cons~ruc.Hon spf'cifk;itions shall hP suhmittf'd to 
the Pldnning Depdrtlnent dlong with the Dernolition dt1<l Site Pennit Applicdtions. To 
promote proper coordination of construction logistic activities intended to avoid damage to 
both adjacent and on-site historical resources, the methods proposed in M-CR-lc should be 
coor<lindte<l with those proposed in M-CR-4d, Protect Adjdcent !-Ii.storied! Resources frotn 
Construction Activities. 

1629 Market Street Mixed-Use Project 
Mitigdtion Monitoring dn<l Reporting Progrdnt 

2 

Responsibility for 
Implementation 

Project sponsor and 
qualified 

architectural 
historian or historian 

who meets the 
Secretary of the 

Interior's 
l'rofpssion;,;J 

Qudlification 
Standards 

ProjPct: sponsor 
dnd/or it~ 

Construction 
Contractor 

14419.0044852-1102-9602.l Exhibit F, Page 2 

Miti~tion 
Schedule 

Interpretative 
display to be 

installed prior to the 
issuance of a 
Certificate of 

Occupancy for 
Building A 

Monitoring/Reporting 
Responsibility 

Planning Department 
Preset-vat ion 

Technical Specialist to 
review and approve 
interpretive display 

Construction ERO nnd/or l'!annine; 
specifiCc1.tions to be Depdrt1ne11t 
developed prior to Preservation 

the issuance of a site Technical Specialist to 
pern"lil, demolition review construction 

permit, or any other specifications. 
permit from the 
Department of 

Building Inspection 

Monitoring 
Actions/Schedule and 

Verification of 
Compliance 

Considered 
complete upon 
installation of 

display 

C~onsidered 
con1plete upon 
acceptance by 

Planning 
Deparlmenl of 
construction 

specifications to 
avoid damage to on­

site historic 
buildings 

May2017 
Pldtuting DepdrtnHmt Cdsl.! No. 2015-00SS4SENV 



MITIGATION MEASURES ADOPTED As CONDITIONS OF APPROVAL 

Mitigation Measure 

Mitigation Measure M-CR-ld - Vibration Monitoring Program for On-Site Historical 
Resources. The project sponsor shall retain the services of a qualified structural engineer and 
preservation architect that meet the Secretary of the Interior/s Historic Preservation 
Professional Qualification Standards to conduct a Pre-Construction Assessment of the on-site 
historical resources (portion of the Lesser Brothers Building to be retained and Civic Center 

Hotel) prior to any ground-disturbing activity. The Pre-Construction Assessment shall be 
prepared to establish a baseline, and shall contain written and/or photographic descriptions 
of the existing condition of the visible exteriors of the adjacent buildings. The structural 

engineer and/or preservation architect shall also develop and the project sponsor shall adopt 
a Vibration Management and Monitoring Plan to protect the on-site historical resources 
against damage caused by vibration or differential settlement caused by vibration during 
project construction activities. In this plan, the maximum vibration level not to be e.xceeded 

at each building shall be determined by the structural engineer and/or preservation architect 

for the project. The Vibration Management and Monitoring Plan shall document the criteria 
used in establishing the maximum vibration level for the project. The Vibration Management 
and Monitoring Plan shall include vibration monitoring and regular periodic inspections at 

the project site by the structural engineer and/or historic preservation consultant throughout 
the duration of the major structural project activities to ensure that vibration levels do not 
exceed the established standard. The Pre-Construction Assessment and Vibration 
Management and Monitoring Plan shall be submitted to the Planning Department 
Preservation staff prior to issuance of any construction permits. Should damage to either of 
the on-site historical resources be observed, construction shall be halted and alternative 

techniques put in practice, to the extent feasible, and/or repairs shall be completed as part of 
project construction. A final report on the vibration monitoring of the portion of the Lesser 
Brothers Building to be retained shall be submitted to Planning Department Preservation 
staff prior to the issuance of a Certificate of Occupancy for the addition to that building, and 
a final report on the vibration monitoring of the Civic Center Hotel shall be submitted to 

Planning Department Preservation staff prior to the issuance of a Certificate of Occupancy 
for that building following its rehabilitation. 

May2017 
Planning Department Case No. 2015-005848ENV 
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Mitigation 
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MITIGATION MEASURES ADOPTED As CONDITIONS OF APPROVAL 

Mitigation Measure 

Mitigation Measure M-CR-4a - Protect Adjacent Historical Resources from Construction 
Activities. The project sponsor shall incorporate into construction contracts a requirement 
that the construction contractor(s) use feasible means to avoid damage to adjacent historical 
resources at 42 Uth Street and 56-70 12th Street. Such methods may include staging of 
equipment and materials as far as feasible from historic buildings to direct damage; using 
techniques in demolition, excavation, shoring, and construction that create the minimum 
feasible vibration (such as using concre.te saws instead of jackhammers or hoe-rams to open 

excavation trenches, the use of non-vibratory rollers, and hand excavation); maintaining a 
buffer zone when possible between heavy equipment and historic resource(s); and enclosing 

construction scaffolding to avoid damage from falling objects or debris. These construction 
specifications shall be submitted to the Planning Department along with the Demolition and 

Site Permit Applications. To promote proper coordination of construction logistic activities 
intended to avoid damage to both adjacent and on-site historical resources, the methods 

proposed in M-CR-4a should be coordinated with those proposed in M-CR-lc. 

Mitigation Measure M-CR-4b - Vibration Monitoring Program for Adjacent Historical 
Resources. The project sponsor shall retain the services of a qualified structural engineer and 
preservation architect that meet the Secretary of the Interior's Historic Preservation 
Professional Qualification Standards to conduct a Pre-Construction Assessment of the 
adjacent historical resources at 42 Uth Street and 56--70 12th Street. Prior to any ground­
disturbing activity, the Pre-Construction Assessment shall be prepared to establish a 

baseline, and shall contain written and/or photographic descriptions of the existing condition 
of the visible exteriors of the adjacent buildings and in interior locations upon permission of 

the owners of the adjacent properties. The Pre-Condition Assessment shall determine specific 
locations to be monitored, and include annotated drawings of the buildings to locate 

accessible digital photo locations and location of survey markers and/or other monitoring 
devices (e.g., to measure vibrations). The Pre-Construction Assessment shall be submitted to 
the Planning Department along with the Site Demolition and/or Permit Applications. 

The structural engineer and/or preservation architect shall develop and the project sponsor 
shall also adopt a Vibration Management and Monitoring Plan to protect the buildings at 
42 12th Street and 56--70 12th Street against damage caused by vibration or differential 
settlement caused by vibration during project construction activities. In this plan, the 
maximum vibration level not to be exceeded at each building shall be 02 inch/second, or a 

different level determined by the site-specific assessment made by the structural engineer 
and/or preservation architect for the project. The Vibration Management and Monitoring 
Plan should document the criteria used in establishing the maximum vibration level for the 

-~-ei::~'. __ _Ihe Yibration Management and MC?_~_i_t_t?_~_i11g Plan shall include continuous vibration 
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construction permit 

from the 
Department of 

Building Inspection 
in connection with 

Building D. 
Monitoring to occur 
during the period of 

major structural 

project construction 
activity, including 

demolition and 

excavation 

Monitoring/Reporting 
Responsibility 

ERO and/or Planning 
Department 
Preservation 

Technical Specialist to 
review construction 

specifications 

Planning Department 
Preservation 

Technical Specialist 
shall review and 

approve Vibration 
Management and 

Monitoring Plan. 

Monitoring 
Actions/Schedule and 

Verification of 
Compliance 

Considered 
complete upon 
acceptance by 

Planning 
Department of 
construction 

specifications to 

avoid damage to 
adjacent historic 

buildings 

Considered 
complete upon 

submittal to 
Planning 

Department of 
report on Vibration 

Management and 
Monitoring Plan and 

effects, if any, on 
adjacent historical 
resources, after all 

major structural 
project construction 
activity, including 

demolition and 
excavation. 
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MITIGATION MEASURES ADOPTED As CONDITIONS OF APPROVAL 

Resporu;ibility for Mitigation 
Mitigation Measure Implementation Schedule 

monitoring throughout the duration of the major structural project activities to ensure that 
vibration levels do not exceed the established standard. The Vibration Management and 
Monitoring Plan shall be submitted to the Planning Department Preservation staff prior to 

issuance of any construction permits. 

Should vibration levels be observed in excess of the standard, or if damage to either of the 
buildings at 42 12th Street and 56-70 12th Street is observed, construction shall be halted and 
alternative techniques put in practice, to the extent feasible. The structural engineer and/or 
historic preservation consultant shall conduct regular periodic inspections of digital 

photographs, survey markers, and/or other monitoring devices during ground-disturbing 
activity at project site. The buildings shall be protected to prevent further damage and 
remediated to pre-construction conditions as shown in the Pre-Construction Assessment 

with the consent of the building owner. Any remedial repairs shall not require building 
upgrades to comply with current San Francisco Building Code standards. A final report on the 
vibration monitoring shall be submitted to Planning Department Preservation staff prior to 

the issuance of a Certificate of Occupancy for Building D. 

May2017 
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Monitoring 
Actions/Schedule and 

Monitoring/Reporting Verification of 
Responsibility Compliance 
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MITIGATION MEASURES ADOPTED As CONDITIONS OF APPROVAL 

Mitigation lvleasure 

Mitigation Measure M-CR-6 - Archeological Testing. Based on a reasonable presumption 
that archeological resources may be present within the project area, the following measures 
shall be undertaken to avoid any potentially significant adverse effect from the proposed 
project on buried or submerged historical resources. The project sponsor shall retain the 
services of an archeological consultant from the rotational Department Qualified 
Archeological Consultants List (QACL) maintained by the Planning Department 
archeologist. The project sponsor shall contact the Department archeologist to obtain the 
names and contact information for the next three archeological consult.ants on the QACL. 
The archeological consultant shall undertake an archeological testing program as specified 

herein. In addition, the consult.ant shall be available to conduct an archeological monitoring 
and/or data recovery program if required pursuant to this measure. The archeological 

consultant's work shall be conducted in accordance with this measure at the direction of the 
Environmental Review Officer (ERO). All plans and reports prepared by the consultant as 
specified herein shall be submitted first and directly to the ERO for review and comment, 
and shall be considered draft reports subject to revision until final approval by the ERO. 
Archeological monitoring and/or data recovery programs required by this measure could 
suspend construction of the project for up to a maximum of four weeks. At the direction of 
the ERO, the suspension of construction can be extended beyond four weeks only if such a 
suspension is the only feasible means to reduce to a less than significant level potential 
effects on a significant archeological resource as defined in CEQA Guidelines 
Section 15064.S(a) and (c). 

Consultation with Descendant Communities. On discovery of an archeological sitel associated 

with descendant Native Americans, the Overseas Chinese, or other potentiaJly interested 

descendant group, an appropriate representative2 of the descendant group and the ERO shall 

be contacted. The representative of the descendant group, shall be given the opportunity to 
monitor archeological field investigations of the site and to offer recommendations to the 
ERO regarding appropriate archeological treatment of the site, of recovered <lat.a from the 

site, and, if applicable, any interpretative treatment of the associated archeological site. A 
copy of the Final Archeological Resources Report shall be provided to the representative of 
the descendant group. 

Responsibility for 
Implementation 

Project sponsor and 
Planning 

Department 
archeologist or a 

qualified 
archeological 

consultant from the 
Planning 

Department pool 

(archeological 
consultant) 

Project sponsor 
and/or archeological 

consultant 

Mitigation 
Schedule 

Archeological 
consultant shall be 

retained prior to 
issuance of site 
permit from the 
Department of 

Building Inspection 

Throughout the 
duration of ground­

disturbing activities 

1 The term "archeological site" is intended here to minimally include any archeological deposit, feah.rre, burial, or evidence of burial. 
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Monitoring/Reporting 
Responsibility 

Project sponsor to 
retain a qualified 

archeological 
consult.ant who shall 

report to the ERO. 

Qualified 
archeological 

consultant will scope 

archeological testing 
program with ERO 

and Planning 
Department staff 

archeologist 

Project sponsor 

and/or archeological 

consultant to submit 
record of 

consultation as part 

of Final 
Archeological 

Resources Report, if 
applicable 

Monitoring 

Actions/Schedule and 
Verification of 

Compliance 

Considered 
complete when 
archeological 

consultant has 

approved scope 
from the ERO for 
the archeological 
testing program 

Considered 

complete upon 

submittal io ERO of 
Final Archeological 
Resources Report, if 

applicable 
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MITIGATION MEASURES ADOPTED As CONDITIONS OF APPROVAL 

Mitigation Measure 

Archeological Testing Program. The archeological consultant shall prepare and submit to the 
ERO for review and approval an archeological testing plan (ATP). The archeological testing 

program shall be conducted in accordance with the approved ATP. The ATP shall identify 
the property types of the expected archeological resource(s) that potentially could be 
adversely affected by the proposed project, the testing method to be used, and the locations 
recommended for testing. The purpose of the archeological testing program will be to 
determine to the e.xtent possible the presence or absence of archeological resources and to 
identify and to evaluate whether any archeological resource encountered on the site 
constitutes an historical resource under CEQA. 

Responsibility for 
Implementation 

Project sponsor/ 
archeological 

consultant at the 
direction of the ERO. 

Mitigation 
Schedule 

Prior to any soils­
disturbing activities 
on the project site. 

Monitoring/Reporting 
Responsibility 

Consultant 
Archeologist shall 

prepare and submit 
draft ATP to the 
ERO.ATP to be 
submitted and 

reviewed by the ERO 
prior to any soils 

disturbing activities 

on the project site. 

Monitoring 
Actions/Schedule and 

Verification of 
Compliance 

Date ATP submitted 
to the ERO: 

Date ATP approved 

by the ERO: 

Date of initial soils 
disturbing activities: 

2 An "appropriate representative" of the descendant group is here defined to mean, in the case of Native Americans, any individual listed in the current Native American Contact Llst 
for the Gty and County of San Francisco maintained by the California Native American Heritage Commission and in the case of the Overseas Chinese, the Chinese Historical Society of 
America. An appropriate representative of other descendant groups should be determined in consultation with the Department archeologist. 
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MITIGATION MEASURES ADOPTED As CONDITIONS OF APPROVAL 

Mitigation Measure 

At the completion of the archeological testing program, the archeological consultant shall 
submit a written report of the findings to the ERO. If based on the archeological testing 
program the archeological consultant finds that significant archeological resources may be 
present, the ERO in consultation with the archeological consultant shall determine if 
additional measures are warranted. Additional measures that may be undertaken include 

additional archeological testing, archeological monitoring, and/or an archeological data 
recovery program. No archeological data recovery shall be undertaken without the prior 
approval of the ERO or the Planning Department archeologist. If the ERO determines that a 
significant archeological resource is present and that the resource could be adversely affected 

by the proposed project, at the discretion of the project sponsor either: 

A. The proposed project shall be re-designed so as to avoid any adverse effect on the 

significant archeological resource; or 

B. A data recovery program shall be implemented, unless the ERO determines that the 
archeological resource is of greater interpretive than research significance and that 
interpretive use of the resource is feasible. 

1629 Market Street Mixed-Use Project 
Mitigation Monitoring and Reporting Program 
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Responsibility for 
Implementation 

Project sponsor/ 
archeological 

consultant at the 

direction of the ERO. 
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Mitigation 
Schedule 

After completion of 
the Archeological 
Testing Program. 

Monitoring/Reporting 

Responsibility 

Archeological 
consultant shall 

submit report of the 

findings of the ATP 
to the ERO. 

Monitoring 
Actions/Schedule and 

Verification of 

Compliance 

Date archeological 
findings report 
submitted to the 

ERO: 

ERO determination 
of significant 

archeological 
resource present? 

y N 

Would resource be 

adversely affected? 

y N 

Additional 

mitigation to be 
undertaken by 
project sponsor? 

y N 
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MITIGATION MEASURES ADOPTED As CONDITIONS OF APPROVAL 

Mitigation Measure 

Archeological Monitoring Program. If the ERO in consultation with the archeological consultant 
determines that an archeological monitoring program shall be implemented, the 

archeological monitoring program shall minimally include the following provisions: 

• The archeological consultant, project sponsor, and ERO shall meet and consult on the 

scope of the AMP reasonably prior to any project-related soils disturbing activities 
commencing. The ERO in consultation with the archeological consultant shall determine 

what project activities shall be archeologically monitored. In most cases, any soils­
disturbing activities, such as demolition, foundation removal, excavation, grading, 

utilities installation, foundation work1 site remediation, etc., shall require archeological 
monitoring because of the risk these activities pose to potential archeological resources 

and to their depositional context; 

• The archeological consultant shall advise all project contractors to be on the alert for 
evidence of the presence of the expected resource(s), of how to id~ntify the·evidence of 
the expected resource(s), and of the appropriate protocol in the event of apparent 
discoveiy of an archeological resource; 

• The archeological monitor(s) shall be present on the project area according to a schedule 
agreed upon by the archeological consultant and the ERO until the ERO has, in 

consultation with project archeological consultant, determined that project construction 
activities could have no effects on significant archeological deposits; 

• The archeological monitor shall record and be authorized to collect soil samples and 
artefactual/ecofactual material as warranted for analysis; 

• If an intact archeological deposit is encountered, all soils-disturbing activities in the 
vicinity of the deposit shalt cease. The archeological monitor shall be empowered to 
temporarily redirect demolition/excavation/construction activities. and equipment until 
the deposit is evaluated. The archeological consultant shall immediately notify the ERO 
of the encountered archeological deposit. The archeological consultant shall make a 
reasonable effort to assess the identity, integrity, and significance of the encountered 
archeological deposit, and present the findings of this assessment to the ERO. 

Whether or not significant archeological resources are encountered, the archeological 

consultant shall submit a written report of the findings of the monitoring program to the 

ERO. 
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Responsibility for 
Implementation 

Project sponsor/ 
archeological 
consultant/ 

archeological 

monitor/ 
contractor(s), at the 

direction of the ERO. 
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Mitigation 
Schedule 

ERO & archeological 
consultant shall 

meet prior to 
commencement of 

soils-disturbing 

activity. If the ERO 
determines that an 

Archeological 
Monitoring Program 
is necessary, monitor 
throughout all soils­
disturbing activities. 

Monitoring/Reporting 
Responsibility 

Project sponsor/ 
archeological 

consultant/ 
archeological 

monitor/ 
contractor(s) shall 

implement the AMP, 
if required by the 

ERO. 

Monitoring 
Actions/Schedule and 

Verification of 

Compliance 

AMP required? 

y N 

Date: __ _ 

Date AMP 
submitted to the 

ERO: 

Date AMP approved 

by the ERO: 

Date AMP 
implementation 
complete: __ _ 

Date written report 
regarding findings 

of the AMP 

received: 
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MITIGATION MEASURES ADOPTED As CONDITIONS OF APPROVAL 

Mitigation Measure 

Archeological Data Recovery Program. If required based on the results of the ATP, an 
archeological data recovery program shall be conducted in accord with an archeological data 
recovery plan (ADRP). The archeological consultant, project sponsor, and ERO shall meet 
and consult on the scope of the ADRP prior to preparation of a draft ADRP. The 

archeological consultant shall submit a draft ADRP to the ERO. The ADRP shall identify how 
the proposed data recovery program will preserve the significant information the 
archeological resource is expected to contain. That is, the ADRP will identify what 
scientific/historical research questions are applicable to the e.xpected resource, what data 
classes the resource is expected to possess, and how the expected data classes would address 
the applicable research questions. Data recovery, in general, should be limited to the portions 
of the historical property that could be adversely affected by the proposed project. 
Destructive data recovery methods shall not be applied to portions of the archeological 
resources if nondestructive methods are practical. 

If required, the scope of the ADRP shall include the following elements: 

• Fi.eld .Methods and. Procedures-Descriptions of proposed field strategies, procedures, and 
operations. 

• Cataloguing and Laboratory Analysis-Description of selected cataloguing system and 
artifact analysis procedures. 

• Discard and Deaccession Policy-Description of and rationale for field and post-field 
discard and deaccession policies. 

• Interpretive Program-Consideration of an on-site/off-site public interpretive program 
during the course of the archeological data recovery program. 

• Security Measures-Recommended security measures to protect the archeological 
resource from vandalism, looting, and non-intentionally damaging activities. 

• Final Report-Description of proposed report format and distribution of results. 

• Curation-Description of the procedures and recommendations for the curation of any 
recovered data having potential research value, identification of appropriate curation 
facilities, and a summary of the accession policies of the curation facilities. 

1629 Market Street Mixed-Use Project 
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Responsibility for 
Implementation 

Archeological 
consultant, as 

directed by the ERO 
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Mitigation 
Schedule 

If there is a 
determination that 

an ADRP program is 
required, conduct 
ADRP throughout 
all soils-disturbing 

activities. 

Monitoring/Reporting 
Responsibility 

Project sponsor/ 
archeological 
consultant/ 

archeological 
monitor/ contractor(s) 

shal I prepare an 
ADRP if required by 

the ERO. 

Monitoring 

Actions/Schedule and 
Verification of 

Compliance 

ADRP required? 

y N 

Date: 

Date of scoping 
meeting for ARDP: 

Date Draft ARDP 

submitted to the 
ERO: 

DateARDP 
approved by the 
ERO: 

DateARDP 
implementation 

complete: __ _ 
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MITIGATION MEASURES ADOPTED As CONDITIONS OF APPROVAL 

Mitigation Measure 

Final Archeological Resources Report. The archeological consultant shall submit a Draft Final 
Archeological Resources Report (FARR) to the ERO that evaluates the historical significance 
of any discovered archeological resource and describes the archeological and historical 
research methods employed in the archeological testing/monitoring/data recovery 

program(s) undertaken. Information that may put at risk any archeological resource shall be 
provided in a separate removable insert within the final report. 

Once approved by the ERO, copies of the FARR shall be distributed as follows: California 
Archeological Site Survey Northwest Information Center (NWIC) shall receive one (1) copy 
and the ERO shall receive a copy of the transmittal of the FARR to the NWIC. The 
Environmental Planning division of the Planning Department shall receive one bound, one 
unbound and one unlocked, searchable PDF copy on CD of the FARR along with copies of 
any formal site recordation forms (CA DPR 523 series) and/or documentation for nomination 
to the National Register of Historic Places/California Register of Historical Resources. In 

instances of high public interest in or the high interpretive value of the resource, the ERO 
may require a different final report content, format, and distribution than that presented 
above. 

Mitigation Measure M-CR-7 -Inadvertent Discovery of Human Remains. The treatment of 

human remains and of associated or unassociated funerary objects discovered during any 
soils disturbing activity shall comply with applicable State and Federal laws. This shall 
include immediate notification of the Coroner of the City and County of San Francisco and 
the ERO, and in the event of the Coroner's determination that the human remains are Native 

Responsibility for 
Implementation 

Archeological 
consultant 

Project sponsor, 
contractor, Planning 

Department's 
archeologist or 
archaeological 

American remains, notification of the California State Native American Heritage I consultant1 and ERO 

Commission (NAHC) who shall appoint a Most Likely Descendant (MLD) (PRC 
Section 5097.98). The archeological consultant, project sponsor, ERO, and MLD shall have up 
to but not beyond six days of discovery to make all reasonable efforts to develop an 

agreement for the treatment of human remains and associated or unassociated funerary 
objects with appropriate dignity (CEQA Guidelines Section 15064.S(d)). The agreement 
should take into consideration the appropriate excavation, removal, recordation, analysis, 
custodianship, curation, and final disposition of the human remains and associated or 

unassociated funerary objects. Nothing in existing State regulations or in this mitigation 

measure compels the project sponsor and the ERO to accept recommendations of an MLD. 
The archeological consultant shall retain possession of any Native American human remains 

and associated or unassociated burial objects until completion of any scientific analyses of 
the human remains or objects as specified in the treatment agreement if such as agreement 
has been made or, otherwise, as determined by the archeological consultant and the ERO. 
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Mitigation 
Schedule 

Prior to the issuance 
of the last certificate 
of occupancy for the 

proposed project 

Throughout the 
duration of ground­

disturbing activities 

Monitoring/Reporting 
Responsibility 

ERO 

Project sponsor to 
notify ERO, Coroner1 

and, if applicable, 

NAHCofany 
discovery of human 

remains 

Monitoring 
Actions/Schedule and 

Verification of 

Compliance 

Considered 
complete upon 

submittal to ERO 
and other 

repositories 

identified in 
mitigation measure 

of Final 
Archeological 

Resources Report 

Considered 
complete upon 

completion of 
ground-disturbing 

activities 
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MITIGATION MEASURES ADOP1ED As CONDITIONS OF APPROVAL 

Mitigation Measure 

Mitigation Measure M-CR-8 - Tribal Cultural Resources Interpretive Program. If the ERO 
determines that a significant archeological resource is present, and if in consultation with the 
affiliated Native American tribal representatives, the ERO determines that the resource 
constitutes a tribal cultural resource (TCR) and that the resource could be adversely affected 
by the proposed project, the proposed project shall be redesigned so as to avoid any adverse 
effect on the significant tribal cultural resource, if feasible. 

If the Environmental Review Officer (ERO), in consultation with the affiliated Native 
American tribal representatives and the Project Sponsor, determines that preservation-in­
place of the tribal cultural resources is not a sufficient or feasible option, the Project Sponsor 
shall implement an interpretive program of the TCR in consultation with affiliated tribal 
representatives. An interpretive plan produced in consultation with the ERO and affiliated 
tribal representatives, at a minimum, and approved by the ERO would be required to guide 

the interpretive program. The plan shall identify, as appropriate, proposed locations for 
installations or displays, the proposed content and materials of those displays or installation, 
the producers or artists of the displays or installation, and a long-term maintenance program. 
The interpretive program may include artist installations, preferably by local Native 
American artists, oral histories with local Native Americans, artifacts displays and 
interpretation, and educational panels or other informational displays. 

4. Transportation and Circulation 

Mitigation Measure M-C-TR-8a- Non-Peak Construction Traffic Hours. To minimize the 
construction-related disruption of the general traffic flow on adjacent streets during the 
weekday AM and PM peak periods, truck movements and deliveries requiring lane closures 
should be limited to occur between 9:00 a.m. and 4:30 p.m. (Monday to Friday), outside of 
peak morning and evening weekday commute hours. 

Mitigation Measure M-C-TR-8b - Construction Management Plan. The project sponsor 
and/or its construction contractor shall propose a Construction Management Plan that 
includes measures to reduce potential conflicts between construction activities and 
pedestrians, transit and autos at the Project Site. The contractor shall supplement the 
standard elements of a construction traffic control/management plan with additional 
measures for Proposed Project construction, such as staggering start and end times, 
coordinated material drop offs, collective worker parking and transit to job site and other 
measures. Any such plan shall be reviewed by the TASC for consistency with the findings 
included herein and, where needed, additional measures may be imposed to minimize 
potentially significant construction traffic impacts. 

1629 Market Street Mixed-Use Project 
Mitigation Monitoring and Reporting Program 

Responsibility for 
Implementation 

Project sponsor in 
consultation with 

tribal 

representative(s), as 
directed by the ERO 

Project sponsor and 
construction 

contractor 

Project sponsor, 
construction 

contractor, SFMTA, 
SF Public Works, 

!SCOTT, as directed 
by the ERO 
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Mitigation 
Schedule 

If directed by the 
ERO to implement 

an interpretive 
program, approval 
of interpretive plan 
prior to the issuance 
of the certificate of 
occupancy for the 
proposed building 

affecting the relevant 
Tribal Cultural 

Resource 

Throughout the 
construction period 

Prior to the issuance 
of a site permit, 

demolition permit, 
or any other permit 

from the 
Department of 

Building Inspection 

Monitoring/Reporting 
Responsibility 

ERO 

SFMTA, ona 
complaint basis 

SFMTA, SF Public 
Works, Planning 

Department. 

Monitoring 
Actions/Schedule and 

Verification of 
Compliance 

Considered 
complete upon 

implementation of 
any required 

interpretive program 

Considered 
complete upon 
completion of 

project construction 

Considered 
complete upon 
completion of 

project construction. 
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MITIGATION MEASURES ADOP1ED As CONDITIONS OF APPROVAL 

Mitigation Measure 

Alternative Transpartati.on for Construction Workers. Limited parking would be available for 

construction workers in the future open space portion of the Project Site. The location of 
construction worker parking shall be identified as welt as the person(s) responsible for 
monitoring the implementation of the proposed parking plan. The use of on-street parking to 
accommodate construction worker parking shall be discouraged. The project sponsor could 

provide additional on-site parking once the below grade parking garage is usable. To 
minimize parking demand and vehicle trips associated with construction workers, the 

construction contractor shall include in their contracts methods to encourage carpooling and 
transit access to the Project Site by construction workers. Construction workers should also 
be encouraged to consider cycling and walking as alternatives to driving alone to and from 
the Project Site. 

Proposed Project Construction Updates for Adjacent Businesses and Residents. To minimize 
construction impacts on access for nearby institutions and businesses, the Proposed Project 
Sponsor shall provide nearby residences and adjacent businesses, such as through a website, 
with regularly-updated information regarding Proposed Project construction, including a 
Proposed Project construction contact person, construction activities, dura~on, peak 
construction activities (e.g., concrete pours), travel lane closures, and lane closures. At 
regular intervals to be defined in the Construction Management Plan, an email notice shall be 
distributed by the project sponsor or its contractor(s) that shall provide current construction 
information of interest to neighbors, as well as contact information for specific construction 

inquiries or concerns. 

Coordinate Construction with Nearby Projects. To minimize construction impacts, the Project 
Sponsor shall coordinate construction activities and closures with nearby projects, such as 10 
South Van Ness, One Oak, Better Market Street, and 1500 Mission, as specified in Mitigation 
Measure M-C-TR-8c - Cumulative Construction Coordination. The Project Sponsor's 
Construction Management Plan, which would be required for each development, would 
include a section that summarizes the coordination efforts. 

lviaintain Local Circulation. Comprehensive signage should be in place for all vehicle and 
pedestrian detours. If necessary, the Project Sponsor should provide a traffic control officer to 
direct traffic around the Project Site during detour periods. Pedestrian access should be 
preserved during construction detours as long as safe passage can be provided. 
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MITIGATION MEASURES ADOPTED As CONDITIONS OF APPROVAL 

Mitigation Measure 

Mitigation Measure M-C-TR-Sc - Cumulative Construction Coordination. If construction 
of the proposed project is determined to overlap with nearby adjacent project(s) as to result 
in temporary construction-related transportation impacts, and in addition to preparing its 

own Construction Management Plan as required by Mitigation Measure M-C-TR-8b, the 
project sponsor or its contractor(s) shall consult with various City departments such as the 

SFMTA and Public Works through !SCOTT, and other interdepartmental meetings as 
deemed necessary by the SFMTA, Public Works, and the Planning Department. This 
coordination shall address construction-related vehicle routing, detours, and maintaining 
transit, bicycle, vehicle, and pedestrian movements in the vicinity of the construction area for 
the duration of the construction period overlap. Key coordination meetings would be held 
jointly between project sponsors and contractors of other projects for which the City 
departments determine impacts could overlap. The coordination shall consider other 

ongoing construction in the project vicinity, including development and transportation 
infrastructure projects, and topics of coordination shall include, but not be limited to, the 
following: 

• Restricted Construction Truck Access Hours- Coordinate limitations on truck movements 
requiring lane closures to the hours between 9:00 a.m. and 4:30 p.m. (Monday-Friday), or 
other times if approved by the SFlvlTA, to minimize disruption to vehicular traffic, 
including transit1 during the AM and PM peak periods. 

• Construction Truck Routing Plans-Identify optimal truck routes between the regional 
facilities and the various project sites, taking into consideration truck routes of other 
development projects and any construction activities affecting the roadway network. 

• Coordination of Temporary Lane and Sidewalk Closures-Coordinate lane closures with other 
projects requesting concurrent lane and sidewalk closures through the ISCOTT and 
interdepartmental meetings process above, to minimize the extent and duration of 

requested lane and sidewalk closures. Travel lane closures shall be minimized especially 
along transit and bicycle routes, so as to limit the impacts to transit service and bicycle 
circulation and safety. 

• Maintenance of Transit, Vehicle, Bicycle, and Pedestrian Access-The project 

sponsor/construction contractor(s) shall meet with Public Works, SFMTA, the Fire 
Department, Muni Operations and other City agencies to coordinate feasible measures to 
include in the Construction Management Plan required by Mitigation Measure M-C-TR­
Sb to maintain access for transit, vehicles, bicycles and pedestrians. This shall include an 

assessment of the need for temporary transit stop relocations or other measures to reduce 
potential traffic, bi.9:_cle, and transit <.lisruptjl;):I1_~nd_pedestrian circulation effects duril_!_g_ 
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Mitigation 
Schedule 

Prior to the issuance 
of a site permit, 

demolition permit, 
or any other permit 

from the 
Department of 

Building Inspection 

Monitoring/Reporting 
Responsibility 

SFMTA, SF Public 
Works, Planning 

Department. 

Monitoring 
Actions/Schedule and 

Verification of 
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MITIGATION MEASURES ADOPTED As CONDITIONS OF APPROVAL 

Responsibility for Mitigation 
Mitigation Measure Implementation Schedule 

construction of the project. . Carpool, Bicycle, Walk and Transit Access for Construction Workers-Coordinate efforts and 
methods to encourage carpooling, bicycling, walk and transit access to the various 
project sites by construction workers (such as providing secure bicycle parking spaces, 
participating in free-to-employee and employer ride matching program from 
WVvW .511.org, participating in emergency ride home program through the City of 
San Francisco (www.sferh.org), and providing transit information to construction 
workers). . Coordinated Project Construction Updates for Adjacent Businesses and Residents-Coordinate 
to the extent appropriate, notifications to nearby residences and adjacent businesses with 
regularly-updated information regarding project construction, including construction 
activities, peak construction vehicle activities (e.g., concrete pours), travel lane closures, 
and lane closures. 

5. Noise 

Mitigation Measure M-N0-1 - Acoustical Assessment of Mechanicat Electrical, and Project sponsor Prior to issuance of 
Plumbing (r,..fEP) Equipment. Prior to issuance of the Architectural and MEP Addendum, the Architectural 
the project sponsor shall submit an Acoustical Assessment that analyzes the potential noise and MEP 
impact to adjacent receptors from mechanical equipment and identifies acoustical treatments Addendum by the 
such as enclosures, acoustical louvers or baffling, as necessary, to achieve a 45 dB interior Department of 
performance standard resulting from noise generated by mechanical, electrical, and Building Inspection 
plumbing equipment systems when locations and specifications of such systems are 
identified in the engineering plans. 

Mitigation Measure M-N0-2 - Construction Noise Reduction. Incorporate the following Project sponsor and During the 
practices into the construction contract agreement documents to be implemented by the construction construction period 
construction contractor: contractor 

• Conduct noise monitoring at the beginning of major construction phases (e.g., 
demolition, excavation) to determine the need and the effectiveness of noise-attenuation 
measures. Measures needed to reduce activity that exceeds 86 dB at a distance of 50 feet 

or 73 dBA Leq at the property line shall include plywood barriers, suspended 
construction blankets, or other screening devices to break line of sight to noise-sensitive 
receivers; . Post signs on-site pertaining to permitted construction days and hours and complaint 
procedures and who to notify in the event of a problem, with telephone numbers listed; 
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Monitoring 
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Monitoring/Reporting Verification of 
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ERO, Department of Considered 
Building Inspection complete upon 
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Police Department 
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MITIGATION MEASURES ADOPTED As CONDITIONS OF APPROVAL 

Mitigation Measure 

• Notify the City and neighbors in advance of the schedule for each major phase of 
construction and expected loud activitiesj 

• Construction activity shall be limited to the hours of 7:00 a.m. to 8:00 p.m. per San 
Francisco Police Code Article 29. Construction outside of these hours shall be approved 
through a development permit based on a site-specific construction noise mitigation plan 
and a finding by the Director of Building Inspection that the construction noise 
mitigation plan is adequate to prevent noise disturbance of affected residential uses; 

• When feasible, select "quiet" construction methods and equipment (e.g., improved 
mufflers, use of intake silencers, engine enclosures); 

• Locate stationary equipment, material stockpiles, and vehicle staging areas as far as 
practicable from all identified sensitive receptors. Avoid placing stationary noise 
generating equipment (e.g., generators, compressors) within noise-sensitive buffer areas 

(measured at 20 feet) from immediately adjacent neighbors; 

• All construction equipment is required to be in good working order and mufflers are 
required to be inspecteJ proper functiondlity; 

• Prohibit unnecessary idling of equipment and engines; 

• During Phase 2 of construction, stationary equipment should be located internal to the 
project to the extent feasible to allow for the shielding provided by the Phase 1 buildings; 

• Impact tools (e.g., jack hammers, pavement breakers, and rock drills) used for 
construction shall be hydraulically or electrically powered wherever possible to avoid 
noise associated with compressed air exhaust from pneumatically powered tools. Where 
use of pneumatic tools is unavoidable, an exhaust muffler on the compressed air exhaust 
shall be used; this muffler can lower noise levels from the exhaust by up to about 
10 dBA. External jackets on the tools themselves shall be used where feasible; this could 
achieve a reduction of five dBA. Quieter procedures, such as use of drills rather than 

impact tools, shall be used where feasible; and 

• The project sponsor shall designate a point of contact to respond to noise complaints. The 
point of contact must have the authority to modify construction noise-generating 
activities to ensure compliance with the measures above and with the San Francisco 
Noise Ordinance. 
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MITIGATION MEASURES ADOPTED As CONDITIONS OF APPROVAL 

Responsibility for Mitigation 
Mitigation Measure Implementation Schedule 

6. Air Quality 

Mitigation Measure M-AQ-3 - Construction Air Quality. The project sponsor or the project 
sponsor's Contractor shall comply with the following: 

Project sponsor/ 
contractor(s) 

I Prior ~o issuan.ce of a 
site perm1 t, 

A. Engine Requirements. 

1. Electric construction equipment used during the Phase 1 construction period shall 
include air compressors, concrete/industrial saws, signal boards, pumps, cement and 
mortar mixers, and stationaiy cranes. Electric construction equipment used during 
the Phase 2 construction period shall include air compressors, concrete/industrial 
saws, signal boards, pumps, cement and mortar mixers, and stationary cranes. 

2. All off-road equipment greater than 25 hp and operating for more than 20 total hours 
over the entire duration of construction activities shall have engines that meet or 
exceed either U.S. Environmental Protection Agency (USEPA) or California Air 

Resources Board (ARB) Tier 2 off-road emission standards, and have been retrofitted 
with an ARB Level 3 Verified Diesel Emissions Control Strategy. Equipment with 
engines meeting Tier 4 Interim or Tier 4 Final off-road emission standards 
automatically meet this requirement. 

3. Where access to alternative sources of power is reasonably available, portable diesel 
engines shall be prohibited. 

4. Diesel engines, whether for off-road or on-road equipment, shall not be left idling for 
more than two minutes, at any location, except as provided in exceptions to the 
applicable state regulations regarding idling for off-road and on-road equipment 
(e.g., traffic conditions, safe operating conditions). The Contractor shall post legible 
and visible signs in English, Spanish, and Chinese, in designated queuing areas and 
at the construction site to remind operators of the l:\No-minute idling limit. 

5. The Contractor shall require that construction workers and equipment operators 

properly maintain and tune equipment in accordance with manufacturer 
specifications. 

B. Waivers. 

1. The Planning Department's Environmental Review Officer or designee (ERO) may 
waive the alternative source of power requirement of Subsection (A)(2) if an 

alternative source of power is limited or infeasible at the project site. If the ERO 
grants the waiver, the Contractor must submit documentation that the equipment 

used for onsite power generation meets the requirements of Subsection (A)(l), and 
that no air quality significance threshold used in this Initial Study would be 
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required by the ERO 
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MITIGATION MEASURES ADOPTED As CONDITIONS OF APPROVAL 

Mitigation Measure 

exceeded. 

2. The ERO may waive the equipment requirements of Subsection (A)(l) if a particular 
piece of off-road equipment with an ARB Level 3 VDECS is technically not feasible 
or not commercially available; the equipment would not produce desired emissions 
reduction due to expected operating modes; installation of the equipment would 

create a safety hazard or impaired visibility for the operator; or, there is a compelling 
emergency need to use off-road equipment that is not retrofitted with an ARB 
Level 3 VDECS. If seeking a waiver, the Contractor must use the next cleanest piece 
of off-road equipment, according to Table M-AQ-3a-3, and submit documentation 
showing that no air quality significance threshold used in this Initial Study would be 
exceeded. No waivers shall be granted if an air quality significance threshold would 

be exceeded by doing so. 

TABLE M-AQ-3A-3 

Compliance Alternative 

2 

3 

OFF-ROAD EQUIPMENT COMPLIANCE STEP-DOWN SCHEDULE 

Engine Emission Standard 

Tier2 

Tier2 

Tier2 

Emissions Control 

ARB Level 2 VDECS 

ARB Level 1 VDECS 

Alternative Fuel* 

JW to use the table: If the ERO determines that the equipment requirements cannot be met, then the project 
onsor would need to meet Compliance Alternative 1. If the ERO determines that the Contractor cannot supply 
f-road equipment meeting Compliance Alternative 1, then the Contractor must meet Compliance Alternative 2 
e ERO determines that the Contractor cannot supply off-road equipment meeting Compliance Alternative 2, thl 
e Contractor must meet Compliance Alternative 3. 

Alternative fuels are not a VDECS. 

C. Construction. Emissi.ons lviinimization Plan. Before starting on-site construction activities, 
the Contractor shall submit a Construction Emissions Minimization Plan (Plan) to the 

ERO for review and approval. The Plan shall state, in reasonable detail, how the 
Contractor will meet the requirements of Section A. 

1. The Plan shall include estimates of the· construction timeline by phase, with a 
description of each piece of off-road equipment required for every construction 

phase. The description may include, but is not limited to equipment type, equipment 
manufacturer, equipment identification number, engine model year, engine 

1629 Market Street Mixed-Use Project 
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MITIGATION MEASURES ADOPTED As CONDITIONS OF APPROVAL 

Mitigation Measure 

certification (Tier rating), horsepower, engine serial number, and expected fuel usage 

and hours of operation. For VDECS installed., the description may include 

technology type, serial number1 make, model, manufacturer, ARB verification 

number level, and installation date and hour meter reading on installation date. For 
off-road equipment using alternative fuels, the description shall also specify the type 

of alternative fuel being used. 

2. The project sponsor shall ensure that all applicable requirements of the Plan have 
been incorporated into the contract specifications. The Plan shall include a 

certification statement that the Contractor agrees to comply fully with the Plan. 

3. The Contractor shall make the Plan available to the public for review on-site during 

working hours. The Contractor shall post at the construction site a legible and visible 

sign summarizing the Plan. The sign shall also state that the public may ask to 

inspect the Plan for the project at any time during working hours and shall explain 

how to request to inspect the Plan. The Contractor shall post at least one copy of the 

sign in a visible location on each side of the construction site facing a public right-of­
way. 

D. Monitoring. After start of Construction Activities, the Contractor shall submit quarterly 

reports to the ERO documenting compliance with the Plan. Within six months of 

completion of construction activity, the project sponsor shall submit to the ERO a final 

report summarizing construction activities, including the start and end dates and 

duration of each construction phase, and the specific information required in the Plan. 
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MITIGATION MEASURES ADOPTED As CONDITIONS OF APPROVAL 

Mitigation Measure 

13. Geology and Soils 

Mitigation Measure M-GE-3a - Design Approval and Construction Monitoring for BART 
Subway Structure. Prior to issuance of the structural plan addendum to the site permit for 

the proposed project by DBI, the project sponsor shall submit such plans to BART for its 
review and approval to ensure that the plans comply with BART guidelines for the 
construction activity in the BART Zone of Influence (ZOI), including the General Guidelines for 
Design and Construction Over or Adjacent to BART's Subway Structures, and Procedures for 
Permit and Plan Review. 

The project sponsor and its structural engineer shall coordinate with BART to determine 
which of the following guidelines must be included in the plans to be submitted to BART for 
review: 

• Geologic Hazards Evaluation and Gt:iotechnical Investigation reports, which shall include 
an engineering geology map, a site plan showing the location of subway structures and 
BART easement, a soil reworking plan, and the geological conclusion and 
recommendations; 

• Dewatering monitoring and recharging plans; 

• A vibration monitoring plan and/or movement and deformation monitoring plans for 
steel lined tunnels, including locations and details of instruments in subways; 

• A foundation plan showing the anticipated total foundation loads; 

• An excavation plan for area in the ZOI, showing excavation slope or shoring system; and 

• A description of the procedures and :ontrol of the soil compaction operation. 

The project sponsor and its consultant shall monitor the groundwater level in the BART ZOI, 
and piezometers shall be installed on the sidewalk adjacent to the site if requested by BART. 
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MITIGATION MEASURES ADOPTED As CONDITIONS OF APPROVAL 

Mitigation Measure 

Mitigation Measure M-GE-3b - Monitoring of Adjacent Structures in the Event of 
Dewatering. If recommended by the final geotechnical report, the project sponsor would 
retain a qualified professional to monitor potential settlement and subsidence at permanent 
structures within 50 feet of the project site. The monitoring shall include, but not be limited 
to, the following tasks prior to dewatering; 

• Establish survey measurements of the e-xterior elevations of adjacent properties to 
monitor any movement or settlement of adjacent permanent structures during 
excavation; 

• Photograph and/or video the exterior the relevant structures to document existing 
conditions prior to commencement of dewatering. The photographic and/or video 
survey shall be adequate in scope to provide a legally binding "before and after" 
comparison of the conditions of the adjacent permanent structures; and 

• Install inclinometers and piezometers if necessary to monitor movement of the shoring 

system and to monitor groundwater levels, respectively, during excavation and 
c011structiun. 

U pan start of construction, the qualified professional shall perform the following tasks: 

• Monitor the relevant structures weekly until dewatering and foundation construction 
and sealing work has been completed; and 

• In the event that there is more than one-half inch of lateral movement, or one-quarter 
inch of vertical movement, at an adjacent permanent structure within 50 feet of the 
project site, the qualified individual shall immediately notify the adjacent property 
owner, the project sponsor's general contractor, the shoring and excavation 
subcontractor, and DBI, and the project sponsor shall instruct its contractor and 

subcontractor to stop work until such time that appropriate remedial steps have been 
completed. 
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Mitigation Measure 

Mitigation Measure M-GE-6 - Inadvertent Discovery of Paleontological Resources. If 
potential vertebrate fossils are discovered by construction crews, all earthwork or other types 
of ground disturbance within 50 feet of the find shall stop immediately and the monitor shall 
notify the City. The fossil should be protected by an "exclusion zone" (an area approximately 

five feet around the discovery that is marked with caution tape to prevent damage to the 
fossil). Work shall not resume until a qualified professional paleontologist can assess the 
nature and importance of the find. Based on the scientific value or uniqueness of the find, the 
qualified paleontologist may record the find and allow work to continue, or recommend 
salvage and recovery of the fossil. The qualified paleontologist may also propose 

modifications to the stop-work radius based on the nature of the find, ;ite geology, and the 
activities occurring on the site. If treatment and salvage is required, recommendations shall 
be consistent with SVP's 2010 Standard Procedures for the Assessment and Mitigation of 
Adverse Impacts to Paleontological Resources, and currently accepted scientific practice, and 

shall be subject to review and approval by the City. If required, treatment for fossil remains 
may include preparation and recovery of fossil materials so that they can be housed in an 
appropriate museum or university collection (e.g., the University of California Museum of 
Paleontology], and may also include preparation of a report for publication describing the 
finds. The City shall ensure that information on the nature, location, and depth of all finds is 
readily available to the scientific community through university curation or other 
appropriate means. 
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Improvement Measure 

4. Transportation and Circulation 

Improvement Measure I-TR-2a - Monitoring and Abatement of Queues. As an 
improvement medsure to re<luce the potential for gueuing of vehicles accessing the µroject 

site, it should be the responsibility of the project sponsor to ensure that recurring vehicle 

queues or vehicle conflicts do not occur adjacent to the site. A vehicle queue is defined as one 
or more vehicles blocking any portion of adjacent sidewalks or travel lanes for a consecutive 

period of three minutes or longer on a daily and/or weekly basis. 

If recurring queuing occurs, the owner/operator of the facility should employ abatement 
methods as needed to abate the queue. Appropriate abatement methods would vary 
depending on the characteristics and causes of the recurring queue, as well as the 
characteristics of the parki~g and loading facility, the street{s) to which the facility connects, 

and the associated land uses (if applicable). 

Suggested abatement methods include, but are not limited to the following: redesign of 

facility to improve vehicle circulation and/or on-site queue capacity; employment of parking 
attendants; installation of LOT FULL signs with active management by parking attendants; 
use of valet parking or other space-efficient parking techniques; use of off-site parking 
facilities or shared parking with nearby uses; use of parking occupancy sensors and signage 

directing drivers to available spaces; travel demand management strategies as discussed in 
the Transportation Demand Management (TOM) Program in the project description; and/or 
parking demand management strategies such as parking time limits, paid parking1 time-of­

day parking surcharge, or validated parking. 

If the Planning Director, or his or her designee, determines that a recurring queue or conflict 

may be present, the Planning Department should notify the project sponsor, successor 
owner/operator or garage operator, as applicable, in writing. Upon request, the 
owner/operator should hire a qualified transportation consultant to evaluate the conditions 

at the site for no less than seven days. The consultant should prepare a monitoring report to 
be subffiitted to the Planning Department for review. If the Planning Department determines 
that a recurring queue or conflict does exist, the project sponsor should have 90 days from 
the date of the written determination to abate the recurring queue or conflict, to the 

satisfaction of the Planning Department. 
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Improvement Measure 

Improvement Measure I-TR-2b - Notification at Driveway. The Project Sponsor should 
provide visible/audible warning notification at the two driveway entrances to alert 
pedestrians to vehicles entering and exiting the driveway. Signage should be installed inside 
and outside the garage entrances, directing drivers to proceed with caution. Conditions at 
the driveways should be monitored during project occupancy to determine whether an 
additional audible warning signal(s) or detectible warning surfaces are necessary to 
supplement the visible warning signal. The final site design will ensure the proposed project 
driveways are designed appropriately for the visually impaired. 

Improvement Measure I-1R-6a - Consolidated Service Deliveries. Building management 
should work with delivery providers (UPS, FedEx, DHL1 USPS1 etc.) to coordinate regular 
delivery times and appropriate loading locations for each building, and retail tenants should 
be required to schedule their deliveries. The Project Sponsor will evaluate the benefits of 

consolidating residential deliveries for the market-rate buildings by providing package 
storage in the buildings that front a loading zone as a potential way to discourage short-term 
parking on Market Street. Management should instruct all delivery services that trucks 
bound for the project site are not permitted to stop on Market Street, to encroach in the 
transit-only or. bicycle lanes on Market Street, or to impede the movement of transit vehicles, 
other vehicles or bicycles by restricting access to the right-turn-only lane on Market Street at 
12th Street. Delivery service providers should be strongly encouraged to comply with the 
project site's loading procedures. 

Improvement Measure I-TR-6b - Managed Move-Inflv1ove-Out Operations. Building 

management should be responsible for coordinating and scheduling all move-in and move-
out operations. To the extent possible, such operations requiring the use of on-street loading 

zones would occur during after-hours and on weekends. Tenants would be strongly 
encouraged to comply with building move-in/move-out operations. 
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Exhibit G 

Form of Assignment and Assumption Agreement 

RECORDING REQUESTED BY 
CLERK OF THE BOARD OF SUPERVISORS 
OF THE CITY AND COUNTY OF SAN FRANCISCO 
(Exempt from Recording Fees 
Pursuant to Government Code 
Section 27383) 

AND WHEN RECORDED MAIL TO: 

[ Angela Calvillo] 
Clerk of the Board of Supervisors 
City Hall, Room 244 
1 Dr. Carlton B. Goodlett Place 
San Francisco, CA 94102 

ASSIGNMENT AND ASSUMPTION AGREEMENT 

RELATIVE TO DEVELOPMENT AGREEMENT FOR[ ___ ~ 

THIS ASSIGNMENT AND ASSUMPTION AGREEMENT (hereinafter, the "Assignment") is 
entered into this __ day of , 20_, by and between , a 
________ ("Assignor") and , a _______ _ 
("Assignee"). 

RECITALS 

A. [Strada Brady LLC], a and the City and County of San 
Francisco, a political subdivision and municipal corporation of the State of California (the 
"City"), entered into that certain Development Agreement (the "Development Agreement") 
dated as of April 17, 2018 for reference purposes, with respect to certain real property owned by 
Assignor, as such property is more particularly described in the Development Agreement (the 
"Project Site"). The Development Agreement was recorded in the Official Records of the City 
and County of San Francisco on as Document No. ___ _ 

[add recital to document any previous transfer of the Transferred Property, with recording 
information] 

B. The Development Agreement provides that Developer (Assignor) has the right to: 
(i) Transfer all or a portion of the Project Site, (ii) assign all of its rights, title, interest and 
obligations under the Development Agreement to a Transferee with respect to the portions of the 
Project Site transferred to the Transferee, and (iii) upon the recordation of an approved 
Assignment and Assumption Agreement, to be released from any prospective liability or 
obligation under the Development Agreement related to the Transferred Property as set forth in 
Section 12.3 of the Development Agreement. 
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C. Assignor intends to convey certain real property as more particularly identified 
and described on Exhibit A attached hereto (hereafter the "Transferred Property ") to 
Assignee. The Transferred Property is subject to the Development Agreement. 

D. Assignor desires to assign and Assignee desires to assume Assignor's right, title, 
interest, burdens and obligations under the Development Agreement with respect to and as 
related to the Transferred Property, as more particularly described below. 

ASSIGNMENT AND ASSUMPTION 

NOW, THEREFORE, for good and valuable consideration, the receipt and sufficiency of 
which are hereby acknowledged, Assignor and Assignee hereby agree as follows: 

1. Defined Terms. Initially capitalized terms used herein and not otherwise defined 
shall have the meaning ascribed to them in the Development Agreement. 

2. Assignment of Development Agreement. Assignor hereby assigns to Assignee, 
effective as of Assignor's conveyance of the Transferred Property to Assignee, all of the rights, 
title, interest, burdens and obligations of Assignor under the Development Agreement with 
respect to the Transferred Property, including any Community Benefits that are tied to Buildings 
on the Transferred Property. Assignor retains all the rights, title, interest, burdens and 
obligations under the Development Agreement with respect to all other portions of the Project 
Site owned by Assignor. 

3. Assumption of Development Agreement. Assignee hereby assumes, effective as 
of Assignor's conveyance of the Transferred Property to Assignee, all of the rights, title, interest, 
burdens and obligations of Assignor under the Development Agreement with respect to the 
Transferred Property, including its associated Community Benefits, and agrees to observe and 
fully perform all the duties and obligations of Assignor under the Development Agreement with 
respect to the Transferred Property, and to be subject to all the terms and conditions thereof with 
respect to the Transferred Property. The parties intend that, upon the execution of this 
Assignment and conveyance of the Transferred Property to Assignee, Assignee shall become the 
"Developer" under the Development Agreement with respect to the Transferred Property. 

4. Reaffirmation of Indemnifications. Assignee hereby consents to and expressly 
reaffirms any and all indemnifications of the City set forth in the Development Agreement, 
including without limitation Section 4. 7 of the Development Agreement. 

5. Housing Obligations. Assignee has read and understands the obligations set forth 
in Development Agreement Exhibit D as they relate to the Transferred Property. Without 
limiting the foregoing, Assignee agrees (1) to the terms and provisions of Exhibit D, including 
the indemnities, waivers and releases set forth therein, and (2) that the Development Agreement 
falls within the express exception to the Costa-Hawkins Act, Section 1954.52(b) because it is a 
contract with a public entity in consideration for contributions and other forms of assistance 
specified in Chapter 4.3 (commencing with Section 65919 of Division 1 of Title 7 of the 
California Government Code). Assignee understands that the City would not have been willing 
to enter into the Development Agreement without the provisions of Exhibit D. 
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6. Assignee's Covenants. Assignee hereby covenants and agrees that: (a) Assignee 
shall not challenge the enforceability of any provision or requirement of the Development 
Agreement; (b) Assignee shall not sue the City in connection with any and all disputes between 
Assignor and Assignee arising from this Assignment or the Development Agreement, including 
any failure to complete all or any part of the Project by any party; and (c) Assignee shall 
indemnify the City and its officers, agents and employees from, and if requested, shall defend 
them against any and all Losses resulting directly or indirectly from any dispute between 
Assignor and Assignee arising from this Assignment or the Development Agreement. 

7. Binding on Successors. All of the covenants, terms and conditions set forth 
herein shall be binding upon and shall inure to the benefit of the parties hereto and their 
respective heirs, successors and assigns. 

8. Notices. The notice address for Assignee under Section 14.11 of the 
Development Agreement shall be: 

Attn: --------

With copy to: 

Attn: 

8. Counterparts. This Assignment may be executed in as many counterparts as may 
be deemed necessary and convenient, and by the different parties hereto on separate 
counterparts, each of which, when so executed, shall be deemed an original, but all such 
counterparts shall constitute one and the same instrument. 

9. Governing Law. This Assignment and the legal relations of the parties hereto 
shall be governed by and construed and enforced in accordance with the laws of the State of 
California, without regard to its principles of conflicts oflaw. 

IN WITNESS HEREOF, the parties hereto have executed this Assignment as of the day and year 
first above written. 

ASSIGNOR: 

[insert signature block] 

ASSIGNEE: 

[insert signature block] 
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Exhibit H 

Notice of Completion and Termination 

[Form on Following Page] 



RECORDING REQUESTED BY AND 
WHEN RECORDED RETURN TO: 

[Strada Brady LLC) 
[address] -------------

Attn: -----------

(Space above this line reserved for Recorder's use only) 

THIS NOTICE OF COMPLETION OF BUILDING AND COMMUNITY BENEFITS (this 
"Notice") dated for reference purposes only as of this __ day of , 20_, is made 
by and between the CITY AND COUNTY OF SAN FRANCISCO, a political subdivision and 
municipal corporation of the State of California (the "City"), acting by and through its Planning 
Department, and [Strada Brady LLC, a limited liability corporation] 
("Developer") [ substitute party, if needed]. 

1. The City and Developer entered into that certain Development Agreement dated 
as of April 17, 2018 and recorded in the Official Records of the City And County of San 
Francisco on , as Document Number (Book No. _, Reel No. 

(the "Development Agreement"). Capitalized terms used in this Notice that are not --~ 
defined shall have meaning given to such terms in the Development Agreement. 

2. Under Section 7.1 of the Development Agreement, when one or more Buildings 
have been completed and all of the Associated Community Benefits tied to those specific 
Buildings have also been completed, the City agreed, upon Developer's request, to execute and 
record a notice of completion as it relates to the applicable Building. 

3. The City confirms that the Building known as , located on the property 
described in the attached Exhibit A (the "Affected Property"), together with all of the Associated 
Community Benefits tied to that Building, have been completed in accordance with the 
Development Agreement. All parties with an interest in the Affected Property have the right to 
rely on this Notice. 

CITY: 

CITY AND COUNTY OF SAN FRANCISCO, 
municipal corporation 

By: _________ _ 

Director of Planning 
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Approved as to form: 

[DENNIS J. HERRERA], City Attorney 

By: _________ _ 

Deputy City Attorney 



Exhibit A 

[ attach legal description of Affected Property] 
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Exhibit I 

Workforce Agreement 

Developer shall make contributions and require Project Sponsors, Contractors, Consultants, 

Subcontractors and Subconsultants, as applicable, to undertake activities to support workforce 

development in both the construction and end use phases of the Project, as set forth in this 

Exhibit 1. 1 

A. First Source Hiring Program. 

1. Each Project Sponsor shall, with respect to each Workforce Building2, (i) include 

in each Contract for construction work a provision requiring each Contractor to enter into a 

FSHA Construction Agreement in the form attached hereto as Attachment A before beginning 

any construction work, and (ii) provide a signed copy thereof to the First Source Hiring 

Administration ("FSHA") and CityBuild within 10 business days of execution. The FSHA 

Construction Agreement shall be required for the initial construction of each Workforce 

Building, and for any improvements or alterations that require a Permit, as defined in San 

Francisco Administrative Code Chapter 83 ("Chapter 83"), during the 10 year period following 

issuance of the first temporary certificate of occupancy for the Workforce Building (the 

"Workforce Period"). 

2. Each Project Sponsor shall, with respect to each Workforce Building, comply 

with the requirements of San Francisco Administrative Code Chapter 83 ("Chapter 83") and 

upon entering into leases or other occupancy contracts for commercial space at the Premises that 

are subject to Chapter 83 with a tenant ("Commercial Tenant"), will include in each such 

contract a requirement that the Commercial Tenant enter into a FSHA Operations Agreement in 

the form attached hereto as Attachment B, and (ii) provide a signed copy thereof to the FSHA 

1 Any capitalized term used in this Exhibit I, including its attachments, th.at is not defined herein 
shall have the meaning given to such term in the Development Agreement. 
2 Any capitalized term used in this Section A that is not defined in Section A or the Development 
Agreement will have the definition given to such term in Attachment A, including the following 
terms: Contract, Contractor, Entry Level Positions, Premises, Project Sponsor, Qualified 
Economically Disadvantaged Individuals for Entry Level Positions, and Workforce Building. 
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within 10 business days of execution. The FSHA Operations Agreement shall be required for the 

initial Commercial Tenant and for any later Commercial Tenant that occupies all or part of a 

Workforce Building during the Workforce Period. 

3. CityBuild shall represent the FSHA and will provide referrals of Qualified 

Economically Disadvantaged Individuals for Entry Level Positions on the construction work for 

each Workforce Building as required under Chapter 83. The FSHA will provide referrals of 

Qualified Economically Disadvantaged Individuals for the permanent Entry Level Positions 

located within the Premises where required under Chapter 83. 

4. The owners or residents of the individual residential units and any residential 

Homeowner's Association within the Project shall have no obligations under this Section A and 

no obligation to enter into a FSHA Construction Agreement or FSHA Operations Agreement. 

5. FSHA shall notify any Contractor, Subcontractor and Commercial Tenant, as 

applicable, in writing, with a copy to Project Sponsor, of any alleged breach on the part of that 

entity of its obligations under Chapter 83 or its FSHA Construction Agreement or the FSHA 

Operations Agreement, as applicable, before seeking an assessment of liquidated damages 

pursuant to Section 83.12 of the Administrative Code. FSHA's sole remedies against a 

Contractor, Subcontractor or Commercial Tenant shall be as set forth in Chapter 83, including 

the enforcement process. Upon FSHA's request, a Project Sponsor shall reasonably cooperate 

with FSHA in any such enforcement action against any Contractor, Subcontractor or 

Commercial Tenant, provided in no event shall a Project Sponsor be liable for any breach by a 

Contractor, Subcontractor or Commercial Tenant. 

6. If a Project Sponsor fulfills its obligations as set forth in this Section A, it shall 

not be held responsible for the failure of a Contractor, Subcontractor, Commercial Tenant or any 

other person or party to comply with the requirements of Chapter 83 or this Section A. If a 

Project Sponsor fails to fulfill its obligations under this Section A, the applicable provisions of 

Chapter 83 shall apply, though the City and the Project Sponsor shall have the right to invoke the 

process set forth in Section 9 .2 of the Development Agreement. 
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7. This Section A is an approved "First Source Hiring Agreement" as referenced in 

Section 83 .11 of the Administrative Code. 

B. Local Business Enterprise (LBE) Utilization Program. 

Each Project Sponsor of a Workforce Building, as defined in Attachment C, and its 

respective Contractors and Consultants, shall comply with the Local Business Enterprise 

Utilization Program set forth in Attachment C hereto during the Workforce Period. 
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Attachment A: 

First Source Construction Hiring Agreement 

This First Source Construction Hiring Agreement ("FSHA Construction Agreement") is 
made as of , by and between , the First Source 
Hiring Administration (the "FSHA"), and the undersigned contractor 
______________ ("Contractor"): 

RECITALS 

WHEREAS, Con~ractor has executed or will execute an agreement (the "Contract") to 
construct or oversee a portion of the project to construct [ specify number of new 
dwelling units, and/or square feet of commercial space and number of accessory, off-street 
parking spaces] ("Workforce Building") at Lots 
_____ in Assessor's Block , San Francisco California ("Site"), and a copy of 
this FSHA Construction Agreement is attached as an exhibit to, and incorporated in, the 
Contract; and 

WHEREAS, as a material part of the consideration given by Contractor under the 
Contract, Contractor has agreed to execute this First Source Construction Agreement and 
participate in the San Francisco Workforce Development System established by the City and 
County of San Francisco, pursuant to Chapter 83 of the San Francisco Administrative Code; 

NOW, THEREFORE, in consideration of the mutual covenants set forth herein and other 
good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged, 
the parties covenant and agree as follows: 

1. DEFINITIONS 

For purposes of this FSHA Construction Agreement, initially capitalized terms shall be 
defined as follows: 

a. "Core" or "Existing" workforce: Contractor's "core" or "existing" workforce shall 
consist of any worker who appears on the Contractor's active payroll for at least 
60 days of the 100 working days prior to the award of this Contract. 

b. Economically Disadvantaged Individual: An individual who is either (a) eligible 
for services under the Workforce Investment Act of 1998 (29 u:s.C.A. 2801, et 
seq.), as may be amended from time to time, or (b) designated as "economically 
disadvantaged" by the OEWD/First Source Hiring Administration as an individual 
who is at risk of relying upon, or returning to, public assistance. 

c. Hiring opportunity: When a Contractor adds workers to its existing workforce for 
the purpose of performing the Work under this Contract, a "hiring opportunity" is 
created. For example, if the carpentry subcontractor has an existing crew of five 
carpenters and needs seven carpenters to perform the work, then there are two 
hiring opportunities for carpentry on a Workforce Building. 
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d. Job Notification: Written notice of job request from Contractor to CITYBUILD 
for any hiring opportunities. Contract shall provide Job Notifications to 
CITYBUILD with a minimum of 3 business days' notice. 

e. New hire: A "new hire" is any worker who is not a member of Contractor's core 
or existing workforce. 

f. Referral: A referral is an individual member of the CITYBUILD Referral 
Program who has received training appropriate to entering the construction 
industry workforce. 

g. Workforce Building: The Colton Street Affordable Housing Building, Buildings 
A-D and the Plumbers' Union Hall Building, as described in Exhibit B to the 
Development Agreement, including initial tenant improvements , and any other 
Buildings or construction activities on the Project Site that require a Permit as 
defined in Chapter 83. 

h. Workforce participation goal: The workforce participation goal is expressed as a 
percentage of the Contractor's and its Subcontractors' new hires for a Workforce 
Building. 

1. Entry Level Position: A non-managerial position that requires no education above 
a high school diploma or certified equivalency, and less than two (2) years 
training or specific preparation, and shall include temporary and permanent 
construction jobs related to the development of a commercial activity. 

J. First Opportunity: Consideration by Contractor of System Referrals for filling 
Entry Level Positions prior to recruitment and hiring of non-System Referral job 
applicants. 

k. Job Classification: Categorization of employment opportunity or position by craft, 
occupational title, skills, and experience required, if any. 

1. Job Notification: Written notice, in accordance with Section 2(b) below, from 
Contractor to FSHA for any available Entry Level Position during the term of the 
Contract. 

m. Publicize: Advertise or post available employment information, including 
participation in job fairs or other forums. 

n. Qualified: An Economically Disadvantaged Individual who meets the minimum 
bona fide occupational qualifications provided by Contractor to the System in the 
job availability notices required this FSHA Construction Agreement. 

o. System: The San Francisco Workforce Development System established by the 
City and County of San Francisco, and managed by the Office of Economic and 
Workforce Development (OEWD), for maintaining (1) a pool of Qualified 
individuals, and (2) the mechanism by which such individuals are certified and 
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referred to prospective employers covered by the First Source Hiring 
requirements under Chapter 83 of the San Francisco Administrative Code. Under 
this agreement, CityBuild will act as the representative of the San Francisco 
Workforce Development System. 

p. System Referrals: Referrals by CityBuild of Qualified applicants for Entry Level 
Positions with Contractor. 

q. Subcontractor: A person or entity who has a direct contract with Contractor to 
perform a portion of the work under the Contract. 

r. Project Sponsor: Project Sponsor shall mean [insert name of applicable Developer 
or Worliforce Building owner] , including any successor during the term of this 
FSHA Operations Agreement. 

2. PARTICIPATION OF CONTRACTOR IN THE SYSTEM 

a. The Contractor agrees to work in Good Faith with the Office of Economic and 
Workforce Development (OEWD)'s CityBuild Program to achieve the goal of 
50% of new hires for employment opportunities in the construction trades and 
Entry-Level Positions related to providing support to the construction industry. 

The Contractor shall provide CityBuild the following information about the 
Contractor's employment needs under the Contract for each Workforce Building: 

(1) On Attachment A-1, the CityBuild Workforce Projection Form 1, 
Contractor will provide a detailed numerical estimate of journey and 
apprentice level positions to be employed on each Workforce Building for 
each trade. 

(2) Contractor is required to ensure that a CityBuild Workforce Projection 
Form 1 is also completed by each of its Subcontractors. 

(3) Contractor will collaborate with CityBuild staff in completing the 
CityBuild Workforce Hiring Plan Form 2, to identify, by trade, the number 
of Core workers at Workforce Building project start and the number of 
workers at Workforce Building project peak; and the number of positions 
that will be required to fulfill the First Source local hiring expectation. 

(4) Contractor and Subcontractors will provide documented verification that 
its "core" employees for this contract meet the definition listed in Section 
I.a. 

(5) A negotiated and signed CityBuild Workforce Hiring Plan Form 2 will 
constitute the First Source Hiring Plan for each Workforce Building as 
required under Chapter 83. 
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b. Contractor must (A) give good faith consideration to all CityBuild Referrals, (B) 
review the resumes of all such referrals, (C) conduct interviews for posted Entry 
Level Positions in accordance with the non-discrimination provisions of this 
contract, and (D) affirmative obligation to notify CityBuild of any new entry-level 
positions throughout the life of the Workforce Building. 

c. Contractor must provide constructive feedback to CityBuild on all System 
Referrals in accordance with the following: 

(1) If Contractor meets the criteria in Section 5(a) below that establishes 
"good faith efforts" of Contractor, Contractor must only respond orally to 
follow-up questions asked by the CityBuild account executive regarding 
each System Referral; and 

(2) After Contractor has filled at least 5 Entry Level Positions under this 
Agreement, if Contractor is unable to meet the criteria in Section 5(b) 
below that establishes "good faith efforts" of Contractor, Contractor will 
be required to provide written comments on all CityBuild Referrals. 

d. Contractor must provide timely notification to CityBuild as soon as the job is 
filled, and identify by whom. 

3. CONTRACTOR RETAINS DISCRETION REGARDING HIRING DECISIONS 

Contractor agrees to offer the System the First Opportunity to provide qualified 
applicants for employment consideration in Entry Level Positions, subject to any 
enforceable Collective Bargaining Agreements as defined in Section 8 below. Contractor 
shall consider all applications of Qualified System Referrals for employment. Provided 
Contractor utilizes nondiscriminatory screening criteria, Contractor shall have the sole 
discretion to interview and hire any System Referrals. 

4. COMPLIANCE WITH COLLECTIVE BARGAINING AGREEMENTS 

Notwithstanding any other provision hereunder, if Contractor is subject to any Collective 
Bargaining Agreement(s) requiring compliance with a pre-established applicant referral 
process, Contractor's only obligations with regards to any available Entry Level Positions 
subject to such Collective Bargaining Agreement(s) during the term of the Contract shall 
be the following: 

a. Contractor shall notify the appropriate union(s) of the Contractor's obligations 
under this FSHA Construction Agreement and request assistance from the 
union(s) in referring Qualified applicants for the available Entry Level 
Position(s), to the extent such referral can conform to the requirements of the 
Collective Bargaining Agreement(s). 

b. Contractor shall use "name call" privileges, in accordance with the terms of the 
applicable Collective Bargaining Agreement(s), to seek Qualified applicants from 
the System for the available Entry Level Position(s). 
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c. Contractor shall sponsor Qualified apprenticeship applicants, referred through the 
System, for applicable union membership. 

5. CONTRACTOR'S GOOD FAITH EFFORT TO COMPLY WITH ITS OBLIGATIONS 
HEREUNDER 

Contractor will make good faith efforts to comply with its obligations to participate in the 
System under this FSHA Construction Agreement. Determinations of Contractor's good 
faith efforts shall be in accordance with the following: 

a. Contractor shall be deemed to have used good faith efforts if Contractor 
accurately completes and submits prior to the start of demolition and/or 
construction of a Workforce Building Attachment A-1: CityBuild Workforce 
Projection Form 1; and 

b. Contractor's failure to meet the criteria set forth from Section 5( c) to 5(m) does 
not impute "bad faith." Failure to meet the criteria set forth in Section 5(c) to 5(m) 
shall trigger a review of the referral process and the Contractor's efforts to 
comply with this FSHA Construction Agreement. Such review shall be conducted 
by FSHA in accordance with Section 11 (c) below. 

c. Meet with the Workforce Building project's Project Sponsor, general contractor, 
or CityBuild representative to review and discuss the plan to meet local hiring 
obligations under San Francisco's First Source Hiring Ordinance (Municipal 
Code- Chapter 83) or the City and County of San Francisco Administrative Code 
Chapter 6. 

d. Contact a CityBuild representative to review hiring projections and goals for this 
Workforce Building project. Contractor must take active steps to advise all of its 
subcontractors of the local hiring obligations on the Workforce Building project, 
including, but not limited to providing CityBuild access and presentation time at 
each pre-bid, each pre-construction, and if necessary, any progress meeting held 
throughout the life of the Workforce Building project. 

e. Submit to CityBuild a "Projection of Entry Level Positions" form or other formal 
written notification specifying expected hiring needs during the Workforce 
Building project's duration. 

f. Notify the respective union(s) regarding local hiring obligations and request their 
assistance in referring qualified San Francisco residents for any available 
position(s). This step applies to the extent that such referral would not violate the 
union's Collective Bargaining Agreement(s). 

g. Reserve "name call" privileges for qualified applicants referred through the 
CityBuild system. This should be done within the terms of applicable Collective 
Bargaining Agreement(s). 
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h. Provide CityBuild with up-to-date list of all trade unions affiliated with any work 
on this project in a timely matter in order to facilitate CityBuild's notification to 
these unions of the Workforce Building project's workforce requirements. 

1. Submit a "Job Request" form to CityBuild for each apprentice level position that 
becomes available. Please allow a minimum of 3 Business Days for CityBuild to 
provide appropriate candidate(s). Contractor should simultaneously contact its 
union about the position as well, and let them know that Contractor has contacted 
CityBuild as part of its local hiring obligations. 

J. The Contractor has an ongoing, affirmative obligation and must advise each of its 
subs of their ongoing obligation to notify CityBuild of any/all apprentice level 
openings that arise throughout the duration of the Workforce Building project, 
including openings that arise from layoffs of original crew. Contractor shall not 
exercise discretion in informing CityBuild of any given position; rather, CityBuild 
is to be universally notified, and a discussion between the Contractor and 
CityBuild can determine whether a CityBuild graduate would be an appropriate 
placement for any given apprentice level position. 

k. Hire qualified candidate(s) referred through the CityBuild system. In the event of 
the firing/layoff of any CityBuild graduate, Contractor must notify CityBuild staff 
within two days of the decision and provide justification for the layoff; ideally, 
Contractor will request a meeting with the Workforce Building project's 
employment liaison as soon as any issue arises with a CityBuild placement in 
order to remedy the situation before termination becomes necessary. 

1. Provide a monthly report and/or any relevant workforce records or data from 
contractors to identify workers employed on the Workforce Building project, 
source of hire, and any other pertinent information as pertain to compliance with 
this FSHA Construction Agreement. 

m. Maintain accurate records of efforts to meet the steps and requirements listed 
above. Such records must include the maintenance of an on-site First Source 
Hiring Compliance binder, as well as records of any new hire made by the 
Contractor through a San Francisco CBO whom the Contractor believes meets the 
First Source Hiring criteria. Any fmiher efforts or actions agreed upon by 
CityBuild staff and the Contractor on a Workforce Building project basis. 

6. COMPLIANCE WITH THIS AGREEMENT OF SUBCONTRACTORS 

In the event that Contractor subcontracts a portion of the work under the Contract, 
Contractor shall determine how many, if any, of the Entry Level Positions are to be 
employed by its Subcontractor(s) using Form 1: the CityBuild Workforce Projection 
Form and minimum hiring goals using Form 2: the CityBuild Workforce Hiring Plan, 
provided, however, that Contractor shall retain the primary responsibility for meeting the 
requirements imposed under this FSHA Construction Agreement. Contractor shall ensure 
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that this FSHA Construction Agreement is incorporated into and made applicable to such 
Subcontract. 

7. EXCEPTION FOR ESSENTIAL FUNCTIONS 

8. 

Nothing in this FSHA Construction Agreement precludes Contractor from using 
temporary or reassigned existing employees to perform essential functions of its 
operation; provided, however, the obligations of this FSHA Construction Agreement to 
make good faith efforts to fill such vacancies permanently with System Referrals remains 
in effect. For these purposes, "essential functions" means those functions absolutely 
necessary to remain open for business. 

CONTRACTOR'S 
AGREEMENTS 

COMPLIANCE WITH EXISTING EMPLOYMENT 

Nothing in this FSHA Construction Agreement shall be interpreted to prohibit the 
continuation of existing workforce training agreements or to interfere with consent 
decrees, collective bargaining agreements, project labor agreements or existing 
employment contracts ("Collective Bargaining Agreements"). In the event of a conflict 
between this FSHA Construction Agreement and an existing agreement, the terms of the 
existing agreement shall supersede this FSHA Construction Agreement. 

9. HIRING GOALS EXCEEDING OBLIGATIONS OF THIS AGREEMENT 

Nothing in this FSHA Construction Agreement shall be interpreted to prohibit the 
adoption of hiring and retention goals, first source hiring and interviewing requirements, 
notice and job availability requirements, monitoring, record keeping, and enforcement 
requirements and procedures which exceed the requirements of this FSHA Construction 
Agreement. 

10. OBLIGATIONS OF CITYBUILD 

Under this FSHA Construction Agreement, CityBuild shall: 

a. Upon signing the CityBuild Workforce Hiring Plan, immediately initiate 
recruitment and pre-screening activities. 

b. Recruit Qualified individuals to create a pool of applicants for jobs who match 
Contractor's Job Notification and to the extent appropriate train applicants for 
jobs that will become available through the First Source Program; 

c. Screen and refer applicants according to qualifications and specific selection 
criteria submitted by Contractor; 

d. Provide funding for City-sponsored pre-employment, employment training, and 
support services programs; 
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e. Follow up with Contractor on outcomes of System Referrals and initiate 
corrective action as necessary to maintain an effective employment/training 
delivery system; 

f. Provide Contractor with reporting forms for monitoring the requirements of this 
FSHA Construction Agreement; and 

g. Monitor the performance of the FSHA Construction Agreement by examination 
of records of Contractor as submitted in accordance with the requirements of this 
FSHA Construction Agreement. 

11. CONTRACTOR'S REPORTING AND RECORD KEEPING OBLIGATIONS 

Contractor shall: 

a. Maintain accurate records demonstrating Contractor's compliance with the First 
Source Hiring requirements of Chapter 83 of the San Francisco Administrative 
Code including, but not limited to, the following: 

(1) Applicants 
(2) Job offers 
(3) Hires 
( 4) Rejections of applicants 

b. The Agreement shall require Contractor to report First Source Hiring efforts to 
FSHA utilizing the submittal of electronic certified payrolls for the purpose of 
tracking and reporting through the City's Project Reporting System. Submit 
completed reporting forms based on Contractor's records to CityBuild quarterly, 
unless more frequent submittals are reasonably required by FSHA. In this regard, 
Contractor agrees that if a significant number of positions are to be filled during a 
given period or other circumstances warrant, CityBuild may require daily, 
weekly, or monthly reports containing all or some of the above information. 

c. If based on complaint, failure to repo1i, or other cause, the FSHA has reason to 
question Contractor's good faith effort, Contractor shall demonstrate to the 
reasonable satisfaction of the City that it has exercised good faith to satisfy its 
obligations under this FSHA Construction Agreement. 

12. DURATION OF THIS AGREEMENT 

This FSHA Construction Agreement shall be in full force and effect throughout the term 
of the Contract. Upon expiration of the Contract, or its earlier termination, this FSHA 
Construction Agreement shall terminate and it shall be of no further force and effect on 
the parties hereto. 
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13. NOTICE 

All notices to be given under this FSHA Construction Agreement shall be in writing and 
sent by: certified mail, return receipt requested, in which case notice shall be deemed 
delivered three (3) business days after deposit, postage prepaid in the United States Mail, 
a nationally recognized overnight courier, in which case notice shall be deemed delivered 
one (1) business day after deposit with that courier, or hand delivery, in which case notice 
shall be deemed delivered on the date received, all as follows: 

Ifto FSHA: 

If to CityBuild: 

First Source Hiring Administration 
OEWD, 1 South Van Ness 5th Fl. 
San Francisco, CA 94103 
Attn: Ken Nim, Compliance Manager, ken.nim@sfgov.org 

CityBuild Compliance Manager 
OEWD, 1 South Van Ness 5th Fl. 
San Francisco, CA 94103 
Attn: Ken Nim, Compliance Manager, ken.nim@sfgov.org 

If to Project Sponsor: ___________ _ 

Attn: 

If to Contractor: 

Attn: 

a. Any party may change its address for notice purposes by giving the other parties 
notice of its new address as provided herein. A "business day" is any day other 
than a Saturday, Sunday or a day in which banks in San Francisco, California are 
authorized to close. 

b. Notwithstanding the forgoing, any Job Notification or any other reports required 
of Contractor under this Agreement ( collectively, "Contractor Reports") shall be 
delivered to the address of FSHA pursuant to this Section via first class mail, 
postage paid, and such Contractor Reports shall be deemed delivered two (2) 
business days after deposit in the mail in accordance with this Subsection. 

14. ENTIRE AGREEMENT 

This FSHA Construction Agreement and the Development Agreement contain the entire 
agreement between the parties to this FSHA Construction Agreement and shall not be 
modified in any manner except by an instrument in writing executed by the parties or 
their respective successors in interest. This FSHA Construction Agreement shall inure to 
the benefit of and be binding on the parties and their respective successors and assigns. If 
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there is more than one party comprising Contractor, their obligations shall be joint and 
several. 

15. SEVERABILITY 

If any term or provision of this FSHA Construction Agreement shall, to any extent, be 
held invalid or unenforceable, the remainder of this FSHA Construction Agreement shall 
not be affected. 

16. COUNTERPARTS 

This FSHA Construction Agreement may be executed in one or more counterparts. Each 
shall be deemed an original and all, taken together, shall constitute one and the same 
instrument. 

17. HEADINGS 

Section titles and captions contained in this FSHA Construction Agreement are inserted 
as a matter of convenience and for reference and in no way define, limit, extend or 
describe the scope of this FSHA Construction Agreement or the intent of any of its 
prov1s10ns 

18. GOVERNING LAW 

This FSHA Construction Agreement shall be governed and construed by the laws of the 
State of California, and interpreted consistent with the requirements of Chapter 83. 

IN WITNESS WHEREOF, the following have executed this FSHA Construction Agreement as 
of the date set forth above. 

CONTRACTOR: 

Date: Signature: ----------------
Name of Authorized Signer: ----------------

Company: 
----------------

Address: ----------------
Phone: ----------------
Em ail: 
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CITY AND COUNTY OF SAN FRANCISCO 
OFFICE OF ECONOMIC AND WORKFORCE DEVELOPMENT 

CITYBUILD PROGRAM 

FIRST SOURCE HIRING PROGRAM 
ATTACHMENT A-1 - CITYBUILD 

CONSTRUCTION CONTRACTS 

FORM 1: CITYBUILD WORKFORCE PROJECTION 

Instructions 

The Prime Contractor must complete and submit Form 1 within 30 days of award of contract. 
All subcontractors with contracts in excess of $100,000 must complete Form 1 and submit to the Prime Contractor within 30 
days of award of contract. 
The Prime Contractor is responsible for collecting all completed Form 1 's from all subcontractors. 
It is the Prime Contractor's responsibility to ensure the CityBuild Program receives completed Form 1 's from all 
subcontractors in the specified time and keep a record of these forms in a compliance binder at the project jobsite. 
All contractors and subcontractors are required to attend a preconstruction meeting with CityBuild staff. 

Construction 
Project Name: 

Construction 
Project Address: 

Projected Start Date: Contract Duration: (calendar days) 

Company Name: 

Main Contact Name: 

Main Contact Email : 

Name of Person with 
Hiring Authority: 

Hiring Authority 
Email: 

Name of Authorized Representative 

Company Address: 

Main Phone Number: 

Hiring Authority 
Phone Number: 

Signature of Authorized Representative* Date 

*By signing this form, the company agrees to participate in the CityBuild Program and comply with the provisions of the First 
Source Hiring Agreement pursuant to San Francisco Administrative Code Chapter 83. 

Table 1: Briefly summarize your contracted or subcontracted scope of work 

Table 2: Complete on the following page 

List the construction trade crafts that are projected to perform work. Do not list Project Managers, Engineers, 
Administrative, and any other non-construction trade employees. 

Total Number of Workers on the Project: The total number of workers projected to work on the project per construction 
trade. This number will include existing workers and new hires. For union contractors this total will also include union dispatches. 
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Total Number of New Hires: List the projected number of New Hires that will be employed on the project. For union contractors, 
New Hires will also include union dispatches. 

Table 2: List all construction trades projected to perform work 

Journey or Union Total Work Total Number of Total Number of 
Construction Trades Workers on the 

Apprentice (Yes or No) Hours Project New Hires 

JO AO YONO 
JO AO YONO 
JO AO YONO 
JO AO YONO 
JO AO YONO 
JO AO YONO 
JO AO YONO 
JO AO YONO 

Table 3: List your core or existing employees projected to work on the project 

Please provide information on your projected core or existing employees that will perform work on the jobsite. 
"Core" or "Existing" workers are defined as any worker appearing on the Contractor's active payroll for at least 60 out of the 100 working 

days prior to the award of this Contract. If necessary, continue on a separate sheet. 

Name of Core or Existing Employee Construction Trade 
Journey or 

City Zip Code Apprentice 
JO AO 
JO AO 
JO AO 
JO AO 
JO AO 
JO AO 
JO AO 
JO AO 
JO AO 
JO AO 
JO AO 
JO AO 
JO AO 
JO AO 
JO AO 
JO AO 
JO AO 
JO AO 
JO AO 

~----------------------------- ---------------- - ----------- - - I 
: FOR CITY USE ONLY: CityBuild Staff: Approved: Yes o No o Date: : 
: Reason: 1 

L---------------------------------------------------------------------------1 
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fl~ ~~l~L~o~~,~Wsk~~Se9opment 
CITY AND COUNTY OF SAN FRANCISCO 

OFFICE OF ECONOMIC AND WORKFORCE DEVELOPMENT 

CITYBUILD PROGRAM 

FORM 4: FIRST SOURCE SUMMARY REPORT 

Project Project Company 
Name: Address: Name: 

Contractor 
Representative: Signature: Email : 

COUNT LAST FIRST ZIP JOURNEY/ 
CRAFT CODE APPRENTICE 

1 (e.g.) Doe John 94080 JOURNEY LABORER 

2 (e.g.) Doe Jane 94124 APPRENTICE CARPENTER 

3 (e.g.) Piper Peter 94502 JOURNEY PILE DRIVER 
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FIRST SOURCE HIRING PROGRAM 
CITYBUILD ATTACHMENT 4 

CONSTRUCT/ON CONTRACTS 

Reporting 
Pe~iod (Month/Year): 

Number: 

DATE OF 
REFERRAL NEW HIRE 

SOURCE HIRE (New Hires 
Only) 

Union YES 1/1/2012 

CityBuild YES 2/1/2012 

Core NO 9/1/2011 



CITY AND COUNTY OF SAN FRANCISCO 

OFFICE OF ECONOMIC AND WORKFORCE 

DEVELOPMENT 

CITYBUILD PROGRAM 

FIRST SOURCE HIRING PROGRAM 
CITYBUILD ATTACHMENT 3 

CONSTRUCT/ON CONTRACTS 

FORM 3: CITYBUILD JOB NOTICE FORM 
INSTRUCTIONS: To meet the requirements of the First Source Hiring Program (San Francisco Administrative Code 
Chapter 83), the Contractor shall notify CityBuild, the First Source Hiring Administrator, of all new hiring opportunities 
with a minimum of 3 business days prior to the start date. 

1. Complete the form and fax to CityBuild 415-70 1-4896 or EMAIL: workforce.development@sfgov.org 

2. Contact Workforce Development at 415-701-4848 or by email: local.hire.ordinance@sfgov.org 

OR call the main line of the Office of Economic and Workforce Development (OEWD) at 415-701-4848 to confirm 
receipt of fax or email. 

ATTENTION: Please also submit this form to your union or hiring hall if you are required to do so under your 
collective bargaining agreement or contract. City Build is not a Dispatching Hall, nor does this form act as a Request for 
Dispatch. All formal Requests for Dispatch will be conducted through your union or hiring hall. 

Section A. Job Notice Information 

Trade 

Start Date Start Time 

Brief description of your scope of work: 

# of Journeymen # of Apprentices 
----

Job Duration 

Section B. Union Information (Union contractors complete Section B. Otherwise, leave Section B blank) 

Local# Union Contact Name Union Phone # 
---

Section C. Contractor Information 

Project Name: 
----------------------------------

Jobsite Location: 

Contractor: Prime D Sub D 
- - -------------------------

Contractor Address: 

Contact Name: Title: 

Office Phone: Cell Phone: Email: 

Alt. Contact: Phone#: 

Contractor Contact Signature Date 

I OEWD USE ONLY Able to Fill Yes D No D 
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City and County of San Francisco 

Edwin M. Lee, Mayor 

First Source Hiring Program 
Office of Economic and Workforce Development 

Workforce Development Division 

Attachment B: First Source Hiring Agreement 
For Business, Commercial, Operation and Lease Occupancy of the Building 

This First Source Hiring Agreement (this "FSHA Operations Agreement"), is made as 
of , by and between (the "Lessee"), and the First Source Hiring Administration, (the 
"FSHA"), collectively the "Parties": 

RECITALS 

WHEREAS, Lessee has plans to occupy the building at [Address] "Premises" which 
required a First Source Hiring Agreement between the project sponsor and FSHA due to the 
issuance of a building permit for 25,000 square feet or more of floor space or construction often 
or more residential units; and, 

WHEREAS, the Project Sponsor was required to provide notice in leases, subleases and 
other occupancy contracts for use of the Premises ("Contract"); and 

WHEREAS, as a material part of the consideration given by Lessee under the Contract, 
Lessee has agreed to execute this FSHA Operations Agreement and participate in the Workforce 
System managed by the Office of Economic and Workforce Development (OEWD) as 
established by the City and County of San Francisco pursuant to Chapter 83 of the San Francisco 
Administrative Code; 

NOW, THEREFORE, in consideration of the mutual covenants set forth herein and other 
good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged, 
Parties covenant and agree as follows: 

1. DEFINITIONS 

For purposes of this FSHA Operations Agreement, initially capitalized terms shall be 
defined as follows: 

a. Entry Level Position: Any non-managerial position that requires no education 
above a high school diploma or certified equivalency, and less than two (2) years 
training or specific preparation, and shall include temporary, permanent, trainee 
and intern positions. 

b. Workforce System: The First Source Hiring Administrator established by the City 
and County of San Francisco and managed by the Office of Economic and 
Workforce Development (OEWD). 
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c. Referral: A member of the Workforce System who has been identified by OEWD 
as having the appropriate training, background and skill sets for a Lessee 
specified Entry Level Position. 

d. Lessee: Tenant, business operator and any other occupant of a Workforce 
Building requiring a First Source Hiring Agreement as defined in SF 
Administrative Code Chapter 83. Lessee shall include every person tenant, 
subtenant, or any other entity occupying a Workforce Building for the intent of 
doing business in the City and County of San Francisco and possessing a Business 
Registration Certificate with the Office of Treasurer. 

e. Project Sponsor shall mean [insert name of applicable Developer or Workforce 
Building owner], including any successor during the term of this FSHA 
Operations Agreement. 

f. Workforce Building: The Colton Street Affordable Housing Building, Buildings 
A-D and the Plumbers' Union Hall Building, as described in Exhibit B to the 
Development Agreement, including initial tenant improvements therein, and any 
other Buildings or construction activities within the Project Site that require a 
Permit as defined in Chapter 83. 

2. OEWD WORKFORCE SYSTEM PARTICIPATION 

a. Lessee shall notify OEWD's Business Team of every available Entry Level 
Position and provide OEWD 10 business days to recruit and refer qualified 
candidates prior to advertising such position to the general public. Lessee shall 
provide feedback including but not limited to job seekers interviewed, including 
name, position title, starting salary and employment start date of those individuals 
hired by the Lessee no later than 10 business days after date of interview or hire. 
Lessee will also provide feedback on reasons as to why referrals were not hired. 
Lessee shall have the sole discretion to interview any Referral by OEWD and will 
inform OEWD's Business Team why specific persons referred were not 
interviewed. Hiring decisions shall be entirely at the discretion of Lessee. 

b. This FSHA Operations Agreement shall be in full force and effect as to each 
Workforce Building until the earlier of ( a) ten (10) years following the date 
Lessee opens for business at the Premises, or (b) termination of Lessee's lease or 
other occupancy agreement, at which time this FSHA Operations Agreement shall 
terminate and be of no further force and effect on the parties hereto. 

3. GOOD FAITH EFFORT TO COMPLY WITH ITS OBLIGATIONS HEREUNDER 

Lessee will make good faith efforts to comply with its obligations under this FSHA 
Operations Agreement. Determination of good faith efforts shall be based on all of the 
following: 

a. Lessee will execute this FSHA Operations Agreement and Attachment B-1 upon 
entering into leases for the commercial space of the Workforce Building. Lessee 
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will also accurately complete and submit Attachment B-1 annually to reflect 
employment conditions. 

b. Lessee agrees to register with OEWD's Referral Tracking System, upon 
execution of this FSHA Operations Agreement. 

c. Lessee shall notify OEWD's Business Services Team of all available Entry Level 
Positions 10 business days prior to posting with the general public. The Lessee 
must identify a single point of contact responsible for communicating Entry-Level 
Positions and take active steps to ensure continuous communication with 
OEWD's Business Services Team. 

d. Lessee accurately completes and submits Attachment B-1, the "First Source 
Employer's Projection of Entry-Level Positions" form to OEWD's Business 
Services Team upon execution of this FSHA Operations Agreement. 

e. Lessee fills at least 50% of open Entry Level Positions with First Source referrals. 
Specific hiring decisions shall be the sole discretion of the Lessee. 

f. Nothing in this FSHA Operations Agreement shall be interpreted to prohibit the 
continuation of existing workforce training agreements or to interfere with 
consent decrees, collective bargaining agreements, or existing employment 
contracts. In the event of a conflict between this FSHA Operations Agreement 
and an existing agreement, the terms of the existing agreement shall supersede 
this FSHA Operations Agreement. 

Lessee's failure to meet the criteria set forth in Section 3 (a.b.c.d.e.) does not impute "bad 
faith" and shall trigger a review of the referral process and compliance with this FSHA 
Operations Agreement. Failure and noncompliance with this FSHA Operations 
Agreement will result in penalties as defined in SF Administrative Code Chapter 83, 
Lessee agrees to review SF Administrative Code Chapter 83, and execution of the FSHA 
Operations Agreement denotes that Lessee agrees to its terms and conditions. 

4. NOTICE 

All notices to be given under this FSHA Operations Agreement shall be in writing and 
sent via mail or email as follows: 

ATTN: Business Services, Office of Economic and Workforce Development 
1 South Van Ness Avenue, 5th Floor, San Francisco, CA 94103 
Email: Business.Services@sfgov.org 

5. ENTIRE AGREEMENT 

This FSHA Operations Agreement and the Development Agreement contain the entire 
agreement between the parties and shall not be modified in any manner except by an 
instrument in writing executed by the parties or their respective successors. If any term or 
provision of this FSHA Operations Agreement shall be held invalid or unenforceable, the 
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remainder of this FSHA Operations Agreement shall not be affected. If this FSHA 
Operations Agreement is executed in one or more counterparts, each shall be deemed an 
original and all, taken together, shall constitute one and the same instrument. This FSHA 
Operations Agreement shall inure to the benefit of and be binding on the parties and their 
respective successors and assigns. If there is more than one party comprising Lessee, 
their obligations shall be joint and several. 

Section titles and captions contained in this FSHA Operations Agreement are inserted as 
a matter of convenience and for reference and in no way define, limit, extend or describe 
the scope of this Agreement or the intent of any of its provisions. This FSHA Operations 
Agreement shall be governed and construed by laws of the State of California. 

IN WITNESS WHEREOF, the following have executed this FSHA Operations Agreement as of 
the date set forth above. 

Date: Signature: ----------------
Name of Authorized Signer: ----------------

Company: --------~-------
Address: ----------------

Phone: ----------------
Em ail: 
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Business Name: Phone: 

Main Contact: Email: 

Signature of authorized representative* Date 

*By signing this form, the lessee agrees to participate in the Workforce System managed by the Office of Economic and 
Workforce Development {OEWD} and comply with the provisions of Exhibit B First Source Hiring Agreement pursuant to San 
Francisco Administrative Code Chapter 83. 

Instructions: 
• Upon entering into leases for the commercial space of the building, the Lessee must submit to OEWD, a signed Attachment B 

and Attachment B-1. Lessee will also complete and submit an Attachment B-1 annually to reflect employment conditions. 

• The employer must notify the First Source Hiring Program (Contact Info below) If an Entry Level Position becomes available. 

Section 1: Select your Industry 

D Auto Repair D Entertainment D Personal Services 

D Business Services D Elder Care D Professionals 

D Consulting D Financial Services D Real Estate 

D Construction D Healthcare D Retail 

D Government Contract D Insurance D Security 

D Education D Manufacturing D Wholesale 

D Food and Drink D I don't see my industry {Please Describe) 

Section 2: Describe Primary Business Activity 

Section 3: Provide information on all Entry Level Positions 

Entry-Level Position Title Job Description 

Please email, fax, or mail this form SIGNED to: 
ATTN: Business Services 

Office of Economic and Workforce Development 
1 South Van Ness Avenue, 5th Floor, San Francisco, CA 94103 
Tel: 415-701-4848 
Fax: 415-701-4897 
mailto:Business.Services@sfgov.org 
Website: www.workforcedevelopmentsf.org 
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Attachment C: 

Local Business Enterprise Utilization Plan 

1. Purpose and Scope. This Attachment C ("LBE Utilization Plan") governs the Local 
Business Enterprise obligations of the Project pursuant to San Francisco Administrative Code 
Section 14B.20 and satisfies the obligations of each Project Sponsor and its Contractors and 
Consultants for a LBE Utilization Plan as set forth therein. In the event of any conflict between 
Administrative Code Chapter 14B and this Attachment, this Attachment shall govern. 

2. Roles of Parties. In connection with the design and construction phases of each 
Workforce Building (as defined below), and in connection with contracting opportunities during 
the Workforce Period, the Project will provide community benefits designed to foster 
employment opportunities for disadvantaged individuals by offering contracting and consulting 
opportunities to local business enterprises ("LBEs"). Each Project Sponsor of a Workforce 
Building shall participate in a local business enterprise program, and the City's Contract 
Monitoring Division ("CMD") will serve the roles as set forth below. 

3. Definitions. For purposes of this Attachment, the definitions shall be as follows: 

a. "CMD" shall mean the Contract Monitoring Division of the City Administrator's Office. 

b. "Commercially Useful Function" shall mean that the business is directly responsible for 
providing the materials, equipment, supplies or services to the Project Sponsor, Construction 
Contractor or professional services firm retained to work on a Workforce Building, as the case 
may be ( each, a "Contracting Party") as required by the solicitation or request for quotes, bids or 
proposals. Businesses that engage in the business of providing brokerage, referral or temporary 
employment services shall not be deemed to perform a "commercially useful function" unless the 
brokerage, referral or temporary employment services are those required and sought by the 
Project Sponsor or a Contractor or professional services firm. When the Project Sponsor or a 
Contractor or professional services firm requires and seeks products from an LBE supplier or 
distributor, no more than sixty percent of the cost of the product shall be credited towards LBE 
participation goals. If the listed supplier or distributor does not regularly stock or is a specially 
manufactured item(s), the required product, no more than five percent of the cost of the product 
shall be credited towards LBE participation goals. 

c. "Consultant" shall mean a person or company that has entered into a professional services 
contract for monetary consideration with a Project Sponsor to provide advice or services to the 
Project Sponsor directly related to the architectural or landscape design, physical planning, 
and/or civil, structural or environmental engineering of a Workforce Building. 

d. "Contract(s)" shall mean an agreement, whether a direct contract or subcontract, for 
Consultant or Contractor services for all or a portion of a Workforce Building. 

e. "Contractor" shall mean a person or entity that enters into a direct Contract with a Project 
Sponsor to build or construct all or a portion of a Workforce Building. 
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f. "Good Faith Efforts" shall mean procedural steps taken by the Project Sponsor, 
Contractor or Consultant with respect to the attainment of the LBE participation goals, as set 
forth in Section 7 below. 

g. "Local Business Enterprise" or "LBE" means a business that is certified as a Micro or 
Small LBE under Chapter 14B.3. 

h. "LBE Liaison" shall mean the Project Sponsor's primary point of contact with CMD 
regarding the obligations of this LBE Utilization Plan. Each prime Contractor(s) shall likewise 
have a LBE Liaison. 

1. "Project Sponsor" shall mean the project sponsor of a Workforce Building. 

j. "Subconsultant" shall mean a person or entity that has a direct Contract with a Consultant 
to perform a portion of the work under a Contract for a Workforce Building. 

k. "Subcontractor" shall mean a person or entity that has a direct Contract with a Contractor 
to perform a portion of the work under a Contract for a Workforce Building. 

1. "Workforce Building" shall mean all Buildings as described in Exhibit B to the 
Development Agreement, including tenant improvements and any work that requires issuance of 
a Permit under Chapter 83, and shall also include construction and maintenance work in the 
privately owned, publicly accessible open spaces. Developer will use good faith efforts during 
the Workforce Period, consisting of the following, to hire LBEs for ongoing service contracts 
(e.g. maintenance, janitorial, landscaping, security etc.) ("Service Contracts") with respect to the 
Workforce Buildings: (1) meet and confer with CMD about prospective Service Contracts; (2) 
advertise for such Service Contracts where feasible, (3) consider in good faith any qualified 
companies referred by CMD; and ( 4) if a master association is responsible for entering into 
Service Contracts, pass on the obligations of this subsection to such master association. Hiring 
decisions shall be entirely at the discretion of Developer and the master association, as 
applicable. 

m. "Workforce Period" shall mean the period starting on the date of issuance of the first 
temporary certificate of occupancy for a Workforce Building to the tenth (10th) anniversary of 
such date. 

4. Diversity. Developer will be seeking to, whenever practicable, engage contracting teams 
that reflect the diversity of the City and participation of both businesses and residents from the 
City's most disadvantaged communities. Developer's compliance with the good faith efforts in 
Section 7 shall be deemed to satisfy this objective. 

5. LBE Participation Goal. Project Sponsor agrees to participate in this LBE Utilization 
Program and CMD agrees to work with Project Sponsor in this effort, as set forth in this 
Attachment C. As long as this Attachment C remains in full force and effect, each Project 
Sponsor shall make good faith efforts as defined below to achieve an overall LBE participation 
goal of 17% of the total cost of all Contracts for a Workforce Building awarded to LBE 
Contractors, Subcontractors, Consultants or Subconsultants that are Small and Micro-LBEs, as 
set forth in Administrative Code Section 14B.8(A). 
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6. Project Sponsor Obligations. Each Project Sponsor shall comply with the requirements 
of this Attachment C as follows: Upon entering into a Contract with a Contractor or Consultant, 
each Project Sponsor will include each such Contract a provision requiring the Contractor or 
Consultant to comply with the terms of this Attachment C, and setting forth the applicable 
percentage goal for such Contract, and provide a signed copy thereof to CMD within 10 business 
days of execution. Such Contract shall specify the notice information for the Contractor or 
Consultant to receive notice pursuant to Section 17. Each Project Sponsor shall identify a "LBE 
Liaison" as its main point of contact for outreach/compliance concerns. The LBE Liaison shall 
be a LBE Consultant with the experience in and responsible for making recommendations on 
maximizing engagement of LB Es from disadvantaged communities such as 94103, 94107, 94124 
and 94134. 

The LBE Liaison shall be available to meet with CMD staff on a regular basis or as necessary 
regarding the implementation of this Attachment C. If a Project Sponsor fulfills its obligations 
as set forth in this Section 6 and otherwise cooperates in good faith at CMD's request with 
respect to any meet and confer process or enforcement action against a non-compliant 
Contractor, Consultant, Subcontractor or Subconsultant, then it shall not be held responsible for 
the failure of a Contractor, Consultant, Subcontractor or Subconsultant or any other person or 
party to comply with the requirements of this Attachment C. 

7. Good Faith Efforts. City acknowledges and agrees that each Project Sponsor, Contractor, 
Subcontractor, Consultant and Subconsultant shall have the sole discretion to qualify, hire or not 
hire LBEs. If a Contractor or Consultant does not meet the LBE hiring goal set forth above, it 
will nonetheless be deemed to satisfy the good faith effort obligation of this Section 7 and 
thereby satisfy the requirements and obligations of this Attachment C if the Contractor, 
Consultants and their Subcontractors and Subconsultants, as applicable, perform the good faith 
efforts set forth in this Section 7 as follows: 

a. Advance Notice. Notify CMD in writing of all upcoming solicitations of proposals for 
work under a Contract at 15 business days before issuing such solicitations to allow opportunity 
for CMD to identify and outreach to any LBEs that it reasonably deems may be qualified for the 
Contract scope of work. 

b. Contract Size. Where practicable, the Project Sponsor, Contractor, Consultant, 
Subcontractor or Subconsultant will divide the work in order to encourage maximum LBE 
participation or, encourage joint venturing. The Contracting Party will identify specific items of 
each Contract that may be performed by Subcontractors. 

c. Advertise. The Project Sponsor, Contractor, Consultant, Subcontractor or Subconsultant 
will advertise for at least 30 days prior to the opening of bids or proposals, for professional 
services and contracting opportunities in media focused on small businesses including the Bid 
and Contract Opportunities website through the City's Office of Contract Administration 
(http://mission.sfgov.org/OCABidPublication) and other local and trade publications, and 
allowing subcontractors to attend outreach events, pre-bid meetings, and inviting LBEs to submit 
bids to Project Sponsor or its prime Contractor or Consultant, as applicable. As practicable, 
convene pre-bid or pre-solicitation meetings no less than 15 days prior to the opening of bids and 
proposals to all for LBEs to ask questions about the selection process and technical 
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specifications/requirements. A Project Sponsor may request CMD's permission to award a 
contract without advertising if the work consists of specialty services or otherwise does not 
provide opportunities for LBE participation. 

d. CMD Invitation. If a pre-bid meeting or other similar meeting is held with proposed 
Contractors, Subcontractors, Consultants or Subconsultants, invite CMD to the meeting to allow 
CMD to explain proper LBE utilization. 

e. Public Solicitation. The Project Sponsor or its Prime Contractor(s) and/or Consultants, as 
applicable, will work with CMD to follow up on initial solicitations of interest by contacting 
LBEs to determine with certainty whether they are interested in performing specific items in a 
project. 

f. Outreach and Other Assistance. The Project Sponsor or its Prime Contractor (s) and/or 
Consultants, as applicable, will a) provide LBEs with plans, specifications and requirements for 
all or part of the project; b) notify LBE trade associations that disseminate bid and contract 
information and provide technical assistance to LBEs. The designated LBE Liaison(s) will work 
with CMD to conduct outreach to LBEs for all consulting/contracting opportunities in the 
applicable trades and services in order to encourage them to participate on the project. 

g. Contacts. Make contacts with LBEs, associations or development centers, or any 
agencies, which disseminate bid and contract information to LBEs and document any other 
efforts undertaken to encourage participation by LBEs. 

h. Good Faith/Nondiscrimination. Make good faith efforts to enter into Contracts with 
LBEs and give good faith consideration to bids and proposals submitted by LBEs. Use 
nondiscriminatory selection criteria (for the purpose of clarity, exercise of subjective aesthetic 
taste in selection decisions for architect and other design professionals shall not be deemed 
discriminatory and the exercise of its commercially reasonable judgment in all hiring decisions 
shall not be deemed discriminatory). 

i. Incorporation into contract provisions. Project Sponsor shall include in prime Contracts 
provisions that require prospective Contractors and Consultants that will be utilizing 
Subcontractors or Subconsultants to follow the above good faith efforts to subcontract to LBEs, 
including overall LBE participation goal and any LBE percentage that may be required under 
such Contract. 

j. Monitoring. Allow CMD Contract Compliance unit to monitor Consultant/Contractor 
selection processes and, when necessary give suggestions as to how best to maximize LBEs 
ability to complete and win procurement opportunities. 

k. Insurance and Bonding. Recognizing that lines of credit, insurance and bonding are 
problems common to local businesses, staff will be available to explain the applicable insurance 
and bonding requirements, answer questions about them, and, if possible, suggest governmental 
or third party avenues of assistance. Contractor, Subcontractor, Consultant and Subconsultant 
will work with the Project Sponsor and CMD in good faith to design and implement any 
commercially reasonable insurance programs that may become available to provide to LBE 
subcontractors access to the required coverage through either the owner, Owner-Controlled 
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Insurance Policy (OCIP), general contractor, Contractor-Controlled Insurance Policy (CCIP), or 
other insurance programs. 

1. Maintain Records and Cooperation. Maintain records of LBEs that are awarded 
Contracts, not discriminate against any LBEs, and, if requested, meet and confer with CMD as 
reasonably required in addition to the meet and confer sessions described in Section 10 below to 
identify a strategy to meet the LBE goal; 

m. Quarterly Reports. During construction, the LBE Liaison(s) shall prepare a quarterly 
report of LBE participation goal attainment and submit to CMD as required by Section 10 
herein; and 

n. Meet and Confer. Attend the meet and confer process described in Section 10. 

8. Good Faith Outreach. Good faith efforts shall be deemed satisfied solely by compliance 
with Section 7. Contractors and Consultants, and Subcontractors and Subconsultants as 
applicable shall also work with CMD to identify from CMD's database of LB Es those LB Es who 
are most likely to be qualified for each identified opportunity under Section 7.b, and following 
CMD's notice under Section 9.a, shall undertake reasonable efforts at CMD's request to support 
CMD's outreach identified LBEs as mutually agreed upon by CMD and each Contractor or 
Consultant and its Subcontractors and Subconsultants, as applicable. 

9. CMD Obligations. The following are obligations of CMD to implement this LBE 
Utilization Plan: 

a. During the thirty (30) day advertising period for upcoming Contracts required by Section 
7.b, CMD will work with the Project Sponsor and its prime Contractor and/or Consultant as 
applicable to send such notification to qualified LBEs to alert them to upcoming Contracts. 

b. Provide detailed technical assistance to Contractors, Subcontractors, Consultants and 
Subconsultants on good faith outreach to LBEs. 

c. Review quarterly reports of LBE participation goals; when necessary give suggestions as 
to how best to maximize LBEs ability to compete and win procurement opportunities. 

d. Perfonn other tasks as reasonably required to assist the Project Sponsor and its 
Contractors, Subcontractors, Consultants and Subconsultants in meeting LBE participation goals 
and/or satisfying good faith efforts requirements. 

10. Meet and Confer Process. Commencing with the first Contract that is executed for a 
Workforce Building, and every six (6) months thereafter, or more frequently if requested by 
either CMD, Project Sponsor or a Contractor or Consultant each Contractor and Consultant and 
the CMD shall engage in an informal meet and confer to assess compliance of such Contractor 
and Consultants and its Subcontractors and Subconsultants as applicable with this Attachment C. 
When deficiencies are noted, meet and confer with CMD to ascertain and execute plans to 
increase LBE participation and remediate deficiencies. 
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11. Prohibition on Discrimination. Project Sponsors shall not discriminate in its selection of 
Contractors and Consultants, and such Contractors and Consultants shall not discriminate in their 
selection of Subcontractors and Subconsultants against any person on the basis of race, gender, 
or any other basis prohibited by law. As part of its efforts to avoid unlawful discrimination in 
the selection of Subconsultants and Subcontractors, Contractors and Consultants will undertake 
the Good Faith Efforts and participate in the meet and confer processes as set forth in Sections 7 
and 10 above. 

12. Collective Bargaining Agreements. Nothing in this Attachment C shall be interpreted to 
prohibit the continuation of existing workforce training agreements or to interfere with consent 
decrees, collective bargaining agreements, project labor agreement, project stabilization 
agreement, existing employment contract or other labor agreement or labor contract ("Collective 
Bargaining Agreements"). In the event of a conflict between this Attachment C and a Collective 
Bargaining Agreement, the terms of the Collective Bargaining Agreement shall supersede this 
Attachment C. 

13. Reporting and Monitoring. Each Contractor, Consultant, and its Subcontractors and 
Subconsultants as applicable shall maintain accurate records demonstrating compliance with the 
LBE participation goals, including keeping track of the date that each response, proposal or bid 
that was received from LBEs, including the amount bid by and the amount to be paid (if 
different) to the non-LBE contractor that was selected, documentation of any efforts regarding 
good faith efforts as set forth in Section 7. Project Sponsors shall create a reporting method for 
tracking LBE participation. Data tracked shall include the following (at a minimum): 

a. Name/Type of Contract(s) let (e.g. Civil Engineering contract, Environmental 
Consulting, etc.) 

b. Name of prime Contractors (including identifying which are LBEs and non-LB Es) 

c. Name of Subcontractors (including identifying which are LB Es and non-LBEs) 

d. Scope of work performed by LBEs (e.g. under an Architect, an LBE could be procured to 
provide renderings) 

e. Dollar amounts associated with both LBE and non-LBE Contractors at both prime and 
Subcontractor levels. 

f. Total LBE participation is defined as a percentage of total Contract dollars. 

g. Performance in engaging LBEs from disadvantaged neighborhoods such as 94103, 
94107, 94124, and 94134 

14. Written Notice of Deficiencies. If based on complaint, failure to report, or other cause, 
the CMD has reason to question the good faith efforts of a Project Sponsor, Contractor, 
Subcontractor, Consultant or Subconsultant, then CMD shall provide written notice to the Project 
Sponsor, each affected prime Contractor or Consultant and, if applicable, also to its 
Subcontractor or Subconsultant. The prime Contractor or Consultant and, if applicable, the 
Subcontractor or Subconsultant, shall have a reasonable period, based on the facts and 
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circumstances of each case, to demonstrate to the reasonable satisfaction of the CMD that it has 
exercised good faith to satisfy its obligations under this Attachment C. When deficiencies are 
noted CMD staff will work with the appropriate LBE Liaison(s) to remedy such deficiencies. 

15. Remedies. Notwithstanding anything to the contrary in the Development Agreement, the 
following process and remedies shall apply with respect to any alleged violation of this 
Attachment C: 

Mediation and conciliation shall be the administrative procedure of first resort for any 
and all compliance disputes arising under this Attachment C. The Director of CMD shall 
have power to oversee and to conduct the mediation and conciliation. 

Non-binding arbitration shall be the administrative procedure of second resort utilized by 
CMD for resolving the issue of whether a Project Sponsor, Contractor, Consultant, 
Subcontractor or Subconsultant discriminated in the award of one or more LBE Contracts 
to the extent that such issue is not resolved through the mediation and conciliation 
procedure described above. Obtaining a final judgment through arbitration on LBE 
contract related disputes shall be a condition precedent to the ability of the City or the 
Project Sponsor, Contractor, Consultant, Subcontractor or Subconsultant to file a request 
for judicial relief. 

If a Project Sponsor, Contractor, Consultant, Subcontractor or Subconsultant is found to 
be in willful breach of the obligations set forth in this Attachment C, assess against the 
noncompliant Project Sponsor, Contractor, Consultant, Subcontractor or Subconsultant 
liquidated damages not to exceed $10,000 or 5% of the Contract, whichever is less, for 
each such willful breach. In determining the amount of any liquidated damages to be 
assessed within the limits described above, the arbitrator or court of competent 
jurisdiction shall consider the financial capacity of the Project Sponsor, Contractor, 
Consultant, Subcontractor or Subconsultant. For purposes of this paragraph, "willful 
breach" means a knowing and intentional breach. 

For all other violations of this Attachment C, the sole remedy for violation shall be 
specific performance, without the limits with respect thereto in Section 9.4.3-9.4.5 of the 
Development Agreement. 

16. Duration of this Agreement. This Attachment C shall tenninate (i) as to each Workforce 
Building where work has commenced under the Development Agreement, upon completion of 
initial construction, including initial tenant improvements, of the Workforce Building, and (ii) 
for any Workforce Building that has not commenced before the termination of the Development 
Agreement, upon the termination of the Development Agreement. Upon such termination, this 
Attachment C shall be of no further force and effect. 

17. Notice. All notices to be given under this Attachment C shall be in writing and sent by: 
certified mail, return receipt requested, in which case notice shall be deemed delivered three (3) 
business days after deposit, postage prepaid in the United States Mail, a nationally recognized 
overnight courier, in which case notice shall be deemed delivered one (1) business day after 
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deposit with that courier, or hand delivery, in which case notice shall be deemed delivered on the 
date received, all as follows: 

Ifto CMD: 

Attn: _______ _ 

If to Project Sponsor: 

Attn: 

If to Contractor: 

Attn: 

If to Consultant: 

Attn: ---------

Any party may change its address for notice purposes by giving the other parties notice of its 
new address as provided herein. A "business day" is any day other than a Saturday, Sunday or a 
day in which banks in San Francisco, California are authorized to close. 
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Schedule 1 

Community Benefits Linkages and Impact Fees 

Pursuant to Section 4.1 of the Agreement, three of Developer's Community Benefits obligations 
are tied to three specific Buildings that will be developed over the course of the Project. The 
linkages between the three specific Community Benefits and the three associated Buildings are 
detailed below, as well as the development impact fees that apply to the Project. 

1. Mazzola Gardens Open Space. Prior to obtaining any temporary certificate of 
occupancy for Building A, Developer is obligated to complete the improvements to the Mazzola 
Gardens Open Space described in Exhibit C-1 to the Agreement, or secure this obligation with a 
bond, insurance, or other security in form acceptable to the City. Developer has entered into the 
In Kind Agreement for the completion and ongoing maintenance of the Mazzola Gardens Open 
Space, receiving credit against the Market and Octavia Community Infrastructure Impact Fee 
that would otherwise apply to development on the site. If Developer does not complete the 
Mazzola Gardens Open Space as contemplated (because Developer does not construct 
Building A) before the expiration of this Agreement, then Developer shall pay on such date the 
Market and Octavia Community Infrastructure Impact Fee based on the development completed 
by such date. Developer's obligation to make pay this amount shall survive the expiration of this 
Agreement until paid, provided Developer may elect instead to complete the Mazzola Gardens 
Open Space as set forth in the In-Kind Agreement by notifying City of such election and then 
diligently prosecuting the work to completion. 

2. Mid-Block Open Space. Prior to obtaining any temporary certificate of 
occupancy for Building B, Developer is obligated to complete the improvements to the Mid­
Block Open Space described in Exhibit C-1 to the Agreement, or secure this obligation with a 
bond, insurance, or other security in form acceptable to the City. 

3. Colton Street Affordable Housing Building. Prior to obtaining a demolition or 
major renovation permit for Building C (the current Civic Center Hotel), Developer must have 
obtained Temporary Certificates of Occupancy for the Colton Street Affordable Housing 
Building described in Exhibit D to the Agreement. Developer will allow the Civic Center Hotel 
to continue to be operated as a navigation center as set forth in the Affordable Housing Program. 

4. Workforce Program. The workforce requirements will apply to all building and 
commercial operations as set forth in the Workforce Program. 

5. Inclusionary Housing. The BMR Units will be built in each of Buildings A - D 
as set forth in the Affordable Housing Program. 

6. Open Space Operation and Maintenance. Developer shall cause the 
appropriate party ( e.g., a master association) to enter into agreements for the ongoing operation, 
maintenance and repair of the Mazzola Gardens and Mid-Block Open Spaces. 

7. Development Impact Fees. The following development impact fees apply to the 
Project: Child Care Fee, Market & Octavia Community Infrastructure Fee, Market & Octavia 
Inclusionary Affordable Housing Fee, Schools Fee, and Transportation Sustainability Fee. 
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