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FILE NO. 190663 RESOLUTIC. ~~o. 

[Agreement Amendment- Transbay Joint Powers Authority- Municipal Transportation Agency 
- Transbay Transit Center Program Services - No Additional Cost] 

Resolution approving the Fourth Amendment to Contract No. CS-159 between the 

Municipal Transportation Agency and the Transbay Joint Powers Authority for 

Trims bay Transit Center Program Services pursuant to Charter, Section 9.118, to 

extend the term of the agreement for a total term of July 21, 2009, through 

December 31, 2019, and reallocate funding within task budgets at no additional cost 

9 WHEREAS, The San Francisco Municipal Transportation Agency (SFMTA) is a 

10 governmental entity which is comprised of the San Francisco Municipal Railway (Muni) and 

11 former Department of Parking and Traffic (OPT); and 

12 WHEREAS, On July 21,2009, the SFMTA and the TJPA entered into Contract No. cs·-. 

13 159, SFMTA Transbay Transit Center Program Services, u.nder which the T JPA agreed to 

14 reimburse the SFMTA for engineering services related to re-routing of Muni's trolley coach 

15 service to accommodate the newT JPA temporary bus terminal; and 

16 WHEREAS, On August 9, 2010, the SFMTA and the TJPA entered into a First 

17 Amendment to the Contract No. CS-159, for additional. SFMTA services, including SFMTA 

18 Parking Control Officer services, for the operation of the Temporary Transbay Terminal during 

19 key commute hours, increased the agreement amount by $997,698, for a total not to exceed 

20 amount of $3,280,677, and extended the agreement term to December 15, 2015; and 

21 WHEREAS, On May 17, 201-3, the SFMTA Board of Dire.ctors and the TJPA entered 

22 into a Second Amendment to provide additional services associated with the bus storage 

23 facility and Transbay Transit Center, as well as the Beale Street temporary traffic bridge, Muni 
. ' 

24 traction power duct bank, and bus ramp, increase the agreement amount by $2,113,000, 

25 

Mayor Breed 
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1 resulting in a not-to-exceed agreement amount of $5,393,677, and extend the term of the 

2 Agreementto December 31, 2017; and 

3 WHEREAS, On December 8, 2017, the SFMTA Board of.Directors and the TJPA 

4 entered into a Third Amendment to provide additional services related to the installation of 

5 ticket vending machines in the new Transbay, Transit Center, reallocate task budgets, and 

6 extend the term of the Agreement to June 30, 2018, at no additional cost, and 

7 WHEREAS, The Fourth Amendment to Contract No. CS-159 authorizes the 

8 realignment of task budgets within the overall existing budget of $5,393,677, and extends the. 

9 term of the Agreement to December 31, 2019, at no additional cost, and 

10 WHEREAS, On May 21,2019, the SFMTA Board of Directors adopted Resolution 

t1 No. 190521-054, approving the Fourth Amendment to the Contract No. CS-159 and 

12 requesting San Francisco Board of Supervisors approval pursuant to Charter, Section 9.118; 

13 now, therefore, be it 

14 RESOLVED, That the San Francisco Board of Supervisors approves the Fourth 

15 Amendment to Contract No. CS-159, SFMTA Transbay Transit Center Program Services, 

16 pursuant to Charter, Section 9.118, and authorizes the Director of rransportation of the 

17 SFMTA, on behalf of the City, to execute the Fourth Amendment; and, be it 

18 FURTHER RESOLVED, That within 30 days of the Fourth Amendment to the Contract · 

19 No. CS-159, documents being fully executed by all parties, the final documents shall be 

20 provided to the Clerk of the Board for inclusion in the official file. 

21 
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24 

25 
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FOUJ;tTH AMENDMENT TO 
INTERGOVERNMENTAL AGREElYI:E.NTBETWEEN THE 

TRANSBAY JOINTPOWERS AUTHORITY AND THE 
SAN FRANCISCO MUNICIPAL TRANSPORTATION AGENCY 

This Amendment is made this day of , 2019, in the City and County of 
San Francisco, State of California, by and between theTransbay Joint Powers Authority (the 
11TJP A") and the City and County of San Francisco, a municipal corp6ration (the "City") acting 
by and through its San Fr~cisco Munieipili Transportation Agency ("SFMTA"). 

R:E'ciTALS 

WHEREAS, SFMTA and the TJP A have entered into an intergovernmental agreement dated 
July 21, 2009, for traffic engineering, overhead contact system ("OCS~') design, and construction 
management services related to the Temporary Transbay Terminal, demolition of the then 
existing Transbay Terminal, utility relocation, Bus Storage Facility, and transit center work for 
the Transbay Transit Center Program ("Agreement"); and · 

WHEREAS, SFMTA and the TJP A entered into a First Amendment to the Agreement on August 
9, 2010, adding SFMTA parking control officer services for the operation oftheTemponi.ry 
Terminal·during key coinmute hours to the scope of work, increasing the contract amount and 
extending the term of the Agreement; and · 

WHEREAS, SFMTA and the TJPA entered into a Second Atllendment to the Agreement on May · 
17, 2013, to provide additional services associated with the Bus Storage Facility and the transit 
center, as well as the Beale Street temporary traffic bridge, Muni traction power duct bank, and 
Bus Ramp, increasing the contract amount and extending the term of the Agreement; and 

WHEREAS; SFMTA and the TJP A entered into a Third Amendment to the Agreement on 
December 8, 2017, to provide additional services associated with the installation of ticket 
vending machines within the Transit Center, as well as realfocation of funds for tasks associated 
with the Temporary Terminal, transit center, and Bus Ramp, imd extending the term of the 
Agreement to June 30, 2018; and 

WHEREAS, Since the Third Amendment to the Agreement assumed transit operations would 
begin at the TJPA transit center in early 2018 but the actual opening did not occur until August 
2018, this Fourth Amendment extends the term of the Agreement to continue support for initial 
transit operations from July 2018 to,December 2019, and reallocates funding within the task 
budgets of Exhibits AS and A7, with no change in the total not-to-exceed budget of$5,393,677; 
and · 

WHEREAS, SFMT A and the TJP A wish to further amend the Agreement on the terms and 
conditions set forth herein; 

NOW, THEREFORE, the TJP A and the SFMTA agree as follows: 

1. Defmitions. The following definitions shall apply to this Amendment: 
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a. Agreement. The term "Agreement" shall pJ.ean the !ntergovennnental Agreement 
between the Transbay Joint Powers Autl:lotity an'd the Sai:J: Francisco Mumcipal 
Transportation Agency, dated July 21~ 2009, includiri.g the First Amendment dated 
August 9, 2010, the Second Amendment dated May 17, 2013, a:rld the Third Amendment 
dated December 8, 2017. 

b. Other Terms. Terms used and not defined in this Amendment shall have the meanings 
assigned to such terms in the Agreement. 

2. Modifications to t,he Agreement. The Agreement is hereby modified as follows: 

a. Exhibits A5 (Bus Storage) and A7 (Temporary Ternrlnal Operations) 

· Amended Exhibits AS and A 7 are attached to this Amendment and incorporated by reference 
as though fully set forth herein, and replace the prior Exhibits AS and A 7 in their entirety. 

b. Section III. Term;· Termination 

Subsection A shall be replaced in its entirety to read as follows: 

A. Term. This Agreement will commence on the Effective Date and terminate on 
December 31,2019, unless extended by the parties or terminated earlier by the 
parties. 

3. Legal Effect. Except, as expressly modified by this Fourth Amendment, all of the terms and 
conditions of the Agreement shall remain unchanged and in full force and effect. 
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IN WITNESS WHEREOF, the parties execute this Agreement in San Francisco as .of the date 
· first mentioned above. 

TRANSBAY JOINT POWERS AUTHORITY 

APPROVED AS TO FORM: 

By A]\. 
Deborahf.i\lhller 
TJP A Legal Counsel 

Transbay Joint Powers Authority 
Board ofDirectors 

Resolution No. 
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CITY AND COUNTY OF SAN FRANCISCO 
MJJNlCIP AL TRANSPORTATION 
AGENCY 

Edward D. Reiskin 
Director of Transportation 

APPROVED AS TO FORM: 

Dennis J. Herrera, City Attorney 

By_~-,--.--:-~~-------------
John I. Kennedy 
Deputy City Attorney 

SFMTA Board of Directors 

Resolution No. 

Dated: ----
Attest: 

Secretary, SFMTA Board 

Board of Supervisors 
Resolution No. --··-----------

Adopted: __ · _______ _ 

Attest:~----'--~----~ 
Clerk of the Board 



AMENDED EXHIBIT AS 

BUS STORAGE FACILITY 
TRAFfiC PLANNIN(}BY SFMTA 

A. Scope of SFMTA (DPT) Traffic Engineering Servi~es: 

I. SFMTA shall provide traJ:fic planning and engineering services for the new Bus 
Storage Facility (BSF) located between Perry and Stillman streets and 2nd and 3rd 

streets. 

· II. The scope of SFMTA's services is limited to the following: 

• PartiCipate in the collaborative planning and design efforts by TJP A, City 
departments, and the consultants for the Bus Storage Facility. · 

• . Attend regular meetings and review the traffic routing and traffic circulation 
needs to acc9m.modate the Bus Storage Facility. 

e Review final specifications and estimates for traffic engineering services to 
acco1lli-nodatc the Bus Storage Facility. 

Not to Exceed Budget $29,000 

B. Scope of SFMTA (MUND Project Management, Pla:iming and Coordination,· 
Engineering, Construction Management Support, and Inspection Services: 

I. The TJPA is constructing a Bus Storage Facility (BSf) on a block bounded by 
Second, Third, Stillman, and Perry Streets. The BSF will require the relocation of a 
combined OCS/streetlight pole and foundation, the relocation ofan existing 
SFMTA bus shelter on Third Street, construction of a bulb-out at the SE corner of 
Third and Stillman Streets, traffic lane restriping and other site work. The SFMTA. 
shall provide planning and coordination support, engineering, construction 
management support, and inspection services for the construction of the BSF. 

II. The scope of SFMTA's MUNI services is limited to the following: 

• Pr.ovide construction plans, sequencing plans, specifications, and construction 
cost estimates for the OCS including new wires, support spans and bracket arms. 

• Relocate existing trolley poles to allow proper clearance for buses entering and 
exiting the proposed storage yard. 

" Provide demolitiqn design of existing trolley poles where required. 
• Review site investigation/existing as~built documents. 
• Participate in coordination meetings with City agencies, TJPA and TJPA's design 

team. 
• Provide as-needed services in conjunction with the bidding of the contract 

documents. 
01 Coordinate and interface with project team members including TJP A, TJPA 

contractor through TJPA Construction Manager consultant (CM), and SFMTA 
(including SFMT A resident engineer, inspectors, Muni Maintenance and 
Operations). 
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~ Assist TJP A in coordinating needed Muni trolley coach re-routes/stop changes 
during construction shutdowns. · 

• Assist TJPA CM-Resident Engineer in submitting contractor's clearance requests 
to SFMTA's Operation Central Control (OCC) and attending clearance meetings. 

• Call in and close out daily OCC clearances. 
o · Provide inspection services (days, nights, and weekends) for the work. 
"' Issuing daily inspector reports for the work. 
a Provide full-time monitoring whenever contractor performs work impacting 

SFMTA operations. When. authorized, issue directives or other required actions 
(such as stop. work order.s) to ensur~ that contractor's. work does no.t negatively 
impact SFMTA's operations or safety .. 

.. Attend progress, coordination, and traffic management meetings for the work. 
o Assist TJPA CM-Resid~ntEngineeriri reviewing submittals and RFis by 

providing comments and recommendations. 
• Assist TJP A CM-Resident Engineer in reviewing work progress and contractor's 

submitted work plan. 
e Assist TJVA CM-Resident Engineer in processing progress payments by issuing 

recommendations for quantity measurement and completion. 
m Assist TJP A CM-Resident Engineer in the management of change orders related 

to the work that affects SFMTA's operations. 
e Assist TJP A CM-Resident Engineer in reviewing Contract Change Order 

Requests and cha1,1ges related to the work. 

III. The scope of SFMTA's services is based uponthe following assumptions: 

(il Baseline survey, existing underground utility information, and BSF drawings will 
be provided to SFMT A. 

"' The design and relocation of existing utilities not owned by the SFMTA shall be 
addressed and designed by other parties. OCS installation may require the 
relocation of such existing utilities. 
Additional work triggered by the relocation of trolley poles (curb ramp 
rc,'Jconstruction, traffic signal, mast ann, and traffic sign relocation, etc.) shall be 
addressed and designed by others. 

e All associated civil design elements (e.g., passenger boarding islands) shall be 
designed and addressed by other parties. 

e All new poles shall be designed using standard poles with standard cobra type 
streetlights. · 

• Sub-sidewalk basement special foundations, and eyebolts to buildings, if any) 
shall be addressed and designed by other parties. 

Jyot to Exceed Budge.t: $90,000 
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C. Scope of SFMTA Traffic Engineering and Shop Services: 

I. SFMT A shall provide traffic engineering servi·ces for the construction of the BSF. 

II. The scope ofSFMTA's Traffic Engineering and Shop serviCes is limited to the 
following: 

111 Review and approve design of Stillman Street bulb-out at Third Street, traffic lane 
re-striping on Third Street and other related work. 

e Approve relocation of SFMTA bus shelter on Third Street. 
e Review of two driveways into the BSF at Third Street and at Stillman Street. 
• Review plans for link ramp construction. ' 
• Coordination with SFMTA shops for installation of signs, pavement markings and 

parking meters; prepare work authorizations as required. 
• Prepare legislation as required. 
• Attended weekly progress meeting 

SFMT A Traffic Engineering $60,000 

SFMTA Shop ServiCes $50,000 

Not to Exceed Budget: $110,000 
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AMENDED EXHIBIT A7 

TEMPORARY TERMINAL OPERATIONS 

PARKING CONTROL OFFICER SERVICES 

A. Scope of SFMTA (DPT) Parking Control Officer Services: 

I. TJP A is constructing a Temporary Transbay Terminal at Howard Street between 
Beale and Main streets. SFMTA shall provide two parking control officers (PCOs) at 
key intersections to facilitate bus movement between the Temporary Terminal and the 
Bay Bridge as indicated in Temporary Transbay Terminal Posts for PM Commutes. 
The SFMTA shall be reimbursed for these services based on the rates set forth in · 
Transbay Transit Center Program Reduced City Traffic Control Estimate. 

II. The scope ofSFMTA's services is limited to the following: 

" Prior to scheduled opening of the Temporary Terminal, participate in initial planning 
session with TJP A to identify intersections where budgeted PCOs will be stationed. 

0 In accordance with attached spreadsheet, provide PCOs on City streets at key commute 
hours to manage and direct traffic on the streets around the Temporary Terminal and 
the streets ieading up to the Essex St. on ramp to the Bay Bridge as directed by the 
TJPA. . 

Not to Exceed Budget $1,112,698 
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THIRD AMENDMENT TO 
INTERGOVERNMENTAL AGREEMENT BETWEEN THE 

TRANSBA Y JOINT POWERS AUTHORITY AND THE 
SAN FRANCISCO MUNICIPAL TRANSPORTATION AGENCY 

This Amendment is made this day of~-J, 2017, in the City and County of San 
Francisco, State of California, by and between the Transbay Joint Powers Authority (the 
"TJPA ") and the City and County of San Francisco, a munic~pal corporation (the "City") acting 
by and through its San Francisco Municipal Transportation Agency ("SFMTA"). 

RECITALS 

WHEREAS, SFMTA and the TJPA have entered into an intergovernmental agreement da.ted 
July 21,2009, for traffic engineering, overhead contact system ("OCS") design, and construction 
management services related to the Temporary Trans bay Terminal, demolition of the then 
existing Transbay Terminal, utility relocation, Bus Storage Facility, and Trans bay Transit Center 
for the Transbay Transit Center Program ("Agreement"); and 

WHEREAS, SFMTA and the TJPA entered into a First Amendment to the Agreement on August 
9, 2010, addingSFMTA parking control officer services for the operation of the Temporary 
Terminal during key commute hours to the scope of work, increasing the contract amount and 
extending the term of the Agreement; and 

WHEREAS, SFMT A and the TJPA entered into a Second Amendment to the Agreement ori 
February 14, 2013, to provide additional services associated with the Bus Storage Facility and 
the Transit Center, as well as the Beale Street temporary traffic bridge, Muni traction power duct 
bank, and Bus Ramp, increasing the contract amount and extending the term of the Agreement; 
and 

WHEREAS, Cubic Transportation Systems has provided a quote for the provision and 
installation of four ticket vending machines within the Transit Center, TJP A has agreed to accept 
and fund Cubic Transportation Systems' proposal through the SFMTA for a not-to-exceed 
amount of $40,000; and 

WHEREAS, SFMTA and TJPA have agreed to reallocate funding within the task budgets of 
Exhibits Al, A2, A3, A4, A6, A7, AS, A9, and AlO while remaining within the total not-to­
exceed-budget of $5,393,677; and 

WHEREAS, SFMTA and TJPA have agreed.to clarify language related to the Exhibit A3, 
SFMT A Muni OCS and Traction Power Project Management, Planning and Coordination, 
Engineering, Construction Management Support and Inspection Services; and 

WHEREAS, the Second Amendment to the Agreement assumed transit operations would begin 
at the Transit Center by December 31, 2017, Amendment Three extends the term of the 
Agreement to accommodate an anticipated start of transit operations at the Transit Center in 
early 2018; and · 
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WHEREAS, SFMTA and the TJPA wish to further amend the Agreement on the terms and 
conditions set forth herein; 

NOW, THEREFORE, the TJPA and the SFMTA agree as follows: 

1. Definitions. The following definitions shall apply to this Amendment: 

a. Agreement. The term "Agreement" shall inean the futergovernmental Agreement · 
between the Transbay Joint Powers Authority and the San Francisco Municipal 
Transportation Agency, dated July 21, 2009, including the First Amendment to the 
Agreement dated August 9, 2010, and the Second Amendment dated February 14, 2013. 

b. Other Terms. Terms used and not defined in this Amendment shall have the meanings 
assigned to such terms in the Agreement. 

2. Modifications to the Agreement. The Agreement is hereby modified as follows: 

a. Section I, "Scope of Services." 

Section I paragraph D shall be amended as follows: 

D. For construction of the Transit Center, the SFMT A shall provide to the TJPA project 
management, traffic planning, traffic engineering, and shop services, and on-going planning, 
coordit1ation, and engineedng. TlwSFMTA shall also p;ovide and install four (4) ticket 
vending machines within the Transit Center. 

b. Exhibits Al (Temporary Terminal), A2 (Existing Terminal Demolition), A3 (Utility 
Relocation), A4 (Transit Center), A6 (Miscellaneous Service), A 7 (Temporary 
Terminal Operations), A8 (Temporary Bridge), A9 (Bus Ramp), and AlO 
(Construction Coordination Support) 

Exhibits Al, A2, A3, A4, A6, A7, AS, A9, and AlO are attached to this Amendment and 
incorporated by reference as though fully set forth herein. 

c. Section III. Term; Termination 

Subsection A shall be replaced in its entirety to read as follows: 

A. Term. This Agreement will commence on the Effective Date and terminate on June 
30,. 2018, unless extended by the parties or terminated earlier by the parties. 

3. Legal Effect. Except as expressly modified by this Third Amendment, all of the terms and 
conditions of the Agreement shall remain unchanged and in full force and effect. 
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IN WITNESS WHEREOF, the parties execute this Agreement in San Francisco as of the date 
first mentioned above. 

TRANSBAY JOINT POWERS AUTHORITY 

Executive Director 

APPROVED AS TO FORM: 

TJPA Board of Directors 

Resolution No. \ 1 ....--O'Vt?j 
Date: t~\A \ ":J \ 3 I -1-Q\ 1 
A~ .. -....-;? 

~··'-
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CITY AND COUNTY OF SAN FRANCISCO 
MUNICIPAL TRANSPORTATION AGENCY 

j)_l1t!Y~intmn Ji/ 
Edward D. Rei skin 
DireCtor of Transportation 

APPROVED AS TO FORM: 

SFMTA Board of Directors 

Resolution No. i f I 0 1"1-/ Z '~ 
Dated: Oc~v II 1 201] , 
Attest: 

Roberta Boomer, Secretary 
SFMTA Board ofDirectors 

Board of Supervisor;1 .. 
Resolution No. =11.., - l r 
Adopted: I '2.. I 0 ~ \ t1:-

CJ.dv~ 
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AMENDED EXHIBIT Al 

TEMPORARY TERMINAL 

PROJECT MANAGEMENT, ENGINEERING SUPPORT, CONSTRUCTION 
MANAGEMENT, AND SIGNAGE,.STRIPING & METER SERVICES BY SFMTA 

A. Scope of SFMTA (MUNI) Construction Management, Inspection, and Engineering 
Services: 

I. TJP A is constructing a Temporary Trans bay Terminal at Howard Street between 
Beale and Main streets. The SFMT A shall provide construction administration, 
inspection and engineering support services for the installation of the overhead 
contact system (OCS) to support the Temporary Transbay Terminal. SFMTA 
construction staff will work with the TJPA Construction Management-Resident 
Engineer\ 

II. The scope ofSFMTA's services is limited to the following: 

• Coordinating and interfacing with project team members including TJPA, TJP A 
Contractor through TJP A Construction Management, and SFMT A (including 
SFMTA Resident Engineer, Inspectors, MUNI Maintenance and Operations). 

• Assisting TJPA Construction Management-Resident Engineer in coordinating with 
MUNI Street Operations to request vehicles to test the OCS. 

• Assisting TJPA Construction Management-Resident Engineer in submitting 
Contractor's clearance requests to SFMTA's Operation Central Control (OCC) and 
attending clearance meetings. · 

• Calling in and closing out daily OCC clearances. 
• Providing inspection services (days, nights, and weekends) for the OCS work. 
• Issuing daily inspector reports for the OCS work. 
• Providing full time monitoring whenever OCS Contractor performs work impacting 

SFMTA operations. When authorized, issue directives or other required actions (such 
as stop v.;rork orders) to ensure that Contractor's work does not negatively impact 

> SFMT,A's··operations or safety. 
• Attehdjng progress, coordination, and traffic management meetings for the OCS 

work. ' -~. \ ; . 
• Assisting TJPA Construction Management-Resident Engineer in reviewing OCS 

subm1ttal~ and RFis by providing comments and recommendations. 
• Assisting TJPA Construction Management-Resident Engineer in reviewing OCS 

work progress and Contractor's submitted work plan. 
• Assisting TJPA Construction Management-Resident Engineer in processing progress 

payments by issuing recommendations for OCS quantity measurement and 
cbmpletion. · 

e Assisting TJPA Construction Management~ Resident Engineer in the management of 
change orders related to OCS work that affects SFMTA's operations. 

• Assisting TJPA Construction Management-Resident Engineer in reviewing Contract 
Change Order Requests and changes related to the OCS. 

• Providing SFMTA passengers with advance and timely information regarding 
changes to bus stops from the Existing Terminal to the Temporary Terminal 
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• Providing for SFMT A street supervision during planned overhead shutdowns/reroutes 
and initial test of trains/trolleys as part of OCS construction. 

Not to Exceed Budget: $100,000 

B. Scope of SFMTA CDPT) Construction Administration, Engineering and Inspection 
Services: 

I. SFMTA shall provide engineering and inspection service~ for the construction of new 
traffic signals and parking :meters, and for the reconfiguration of road ways to support 
the Temporary Terminal. 

II. The scope of SFMTA's services is limited to the following: 

• Attend regular meetings, coordinate with various agencies and departments to 
minimize vehicular, pedestrian and transit impacts due to construction. 

• Review the traffic routing to accommodate the demolition of the public right-of-way. 
• Review the traffic routing needs to accommodate the relocation of utilities adjacent to. 

the Temporary Terminal. 
• Review and comment on the traffic routing plans as needed. 
• Provide inspection services and recommend operational adjustments to accommodate 

the reconfiguration of the roadways and traffic controls. · 
• Provide electrical inspection for traffic signal construction work. 

Not to Exceed Budget: $200,000 

C. Scope of SFMTA (DPT) Signage, Striping and Parking Meter Relocation Services: 

I. SFMTA shall relocate and install new traffic control signs, remove and relocate all 
parking meters and furnish and install all final street striping in accordance with the 
approved Temporary Terminal plans. 

·II. The scope of SFMTA's services is limited to the following: 

• Provide all labor and materials necessary to remove existing City owned traffic 
control signs and guide signs and install new signage in the public right-of-way. 

• Provide all labor and materials necessary to remove existing parking meters and 
install new City-owned parking meters in the public right-of-way. 

• Provide all labor and materials necessary to grind existing striping and install final 
striping for the project. 

Not to Exceed Budget: $350,000 
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AM_ENDED EXHIBIT A2 

EXISTING TERMINAL DEMOLITION 

OCS PROJECT MANAGEMENT, ENGINEERING SUPPORT & 
CONSTRUCTION MANAGEMENT SERVICES BY SFMTA 

A. Scope of SFMTA (MUNI) Construction Management, Inspection, and Engineering 
Services: 

I. The TJPA will demolish the existing Transbay Terminal on Mission Street between 
Fremont and First streets. The SFMTA shall provide engineering and construction 
management services for the demolition of the existing Transbay Terminal. SFMT A 
construction staff will work with TJPA Construction Management-Resident Engineer. 

II. The scope of SFMT A's services is limited to the following: 

• Assisting TJPA Construction Management-Resident Engineer in coordinating with 
MUNI Street Operations to request vehicles to test the OCS project 

• Assisting TJPA Construction Management-Resident Engineer in submitting 
Contractor's clearance requests to SFMTA's Operation Central Control (OCC) and 
attending clearance meetings. 

• Calling in and closing out daily OCC clearances. · 
• Providing inspection s~rvices (days·, nights, and weekends) for the OCS work. 
• · Issuing daily inspector reports for the OCS work. 
• Providing fulltime monitoring whenever OCS Contractor performs work impacting 

SFMT A operations. When authorized, issue directives or other required actions (such 
as stop work orders) to ensure Contractor's work does not negatively impact 
SFMT A's operations and safety. . 

• Attending progress, coordination, and traffic m_anagement meetings for the OCS 
project. 

• Assisting TJPA Construction Management-Resident Engineer in reviewing OCS 
submittals and RFis by providing comments and recommendations. 

• Assisting TJPA Construction Management-Resident Engineer in reviewing OCS 
work progress and Contractor's submitted work plan. 

• Assisting TJPA Construction Management-Resident Engineer in processing progress 
payments by issuing recommendations for OCS quantity measurement and completion. 

• Assisting TJPA Construction Management-Resident Engineer in the management of 
change orders related to OCS work that affects SFMTA's operations. 

• Assisting TJPA Construction Management-Resident Engineer in reviewing Contract 
Change Order Request and changes related to the OCS. 

• Providing SFMTAstreet supervision for vehicle re-routing during planned shutdowns 
of the OCS system. · 

·• Providing SFMTA passengers with timely information regarding changes to bus line 
routes and stops during the transition to the temporary terminal. 

Not to Exceed Budget: $180,389 
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B. Scope of SFMTA (DPT) Traffic Engineering Services: 

I. SFMTA shall provide engineering and construction management services to support 
the demolition of the existing Trans bay Terminal. 

ll. The scope of SFMTA's services is limited to the following: 

,. Participate in the collaborative planning and design efforts by TJPA and its consultants 
for the routing of vehicle, pedestrian and transit traffic during the demolition of the 
existing Transbay Terminal. · 

c Review final specifications and estimates for traffic routing for demolition. 
111 Attend regular meetings and review and comment on traffic routing to accommodate 

the demolition of the existing Trans bay Terminal. 

Not to Exceed Budget: $53,611 
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AMENDED EXHffiiT A3 
UTILITY RELOCATION 

TRAFFIC PLANNING AND ENGINEERING SERVICES BY SFMTA 

A. Scope of SFMTA Project Management and Engineering Services: . 

I. The TJPA is relocating utility lines on Mission, Fremont, Beale and First streets as 
part of the Transit Center Relocation of Utilities Project. The SFMTA shall provide 
traction power analysis and engineering services to support the Transit Center 
Relocation of Utilities Project. 

II. The scope of SFMTA'.s services is limited to the following: 

· • Review the impact ofTJPA's relocation of SFMTA facilities and make 
recommendations to the TJPA design team based on traction power analysis. 

• Perform traction power analyses to determine the need for new traction power 
infrastructure (conduits, duct bank, cable, manholes) and make recommendations to 
TJP A design team. 

Not to Exceed Budget: $55,000 

B. ·Scope of SFMTA Traffic Plaiming and Project Management Services: 

I. SFMTA shall provide tni.ffic planning, traffic engineering and project management 
services to support the Transit Center Utility Relocation. 

II. The scope of work is limited to the following: 

• Participate in the collaborative planning and design efforts by TJPA and its consultants 
for the routing of vehicle, pedestrian and transit traffic during the relocation of utilities 
adjacent to the Transit Center. 

• Review final specifications and estimates for traffic routing during the relocation of 
utilities. 

• Attend regular meetings and work with various agencies to minimize the impacts to the 
public during the utility relocation. 

• Provide SFMTA street supervision for vehicle re-routes. 
• Provide for ariy needed relocation of SFMTA overhead contact system (OCS), 

including support for re-routes/bus substitution during any period of OCS shutdown. 

Not to Exceed Budget: $95,500 (DPT) 
$15,000 (MUNI) 
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C. Scoee o(SFMTA Muni OCS and Traction Power Project Management, Planning and 
Coordination, Engineering, Construction Management Support and Inspection Services: 

I. The TJPA is constructing a reconfigured OCS and traction power system at the new 
Transit Center. SFMTA shall provide project management, planning and 
coordination, construction management support, engineering and inspection· services 
for the new system. 

II. The scope of SFMT A's services is limited to the following: 

• Provide new OCS and traction power design to TJPA. 
• Provide existing record as-built documents when requested and available. 
• Coordinate and interface with project team members including TJPA, TJPA contractor . 

through TJPA Construction Management Oversight (CMO) consultant, and SFMTA 
(including SFMTA Resident Engineer, Inspectors, MUNI Maintenance and 
Operations). 

• Assist TJPA in coordinating needed MUNI trolley coach re-routes/stop changes during 
construction, 

• Assist TJPA CMO-Resident Engineer in submitting contractor's clearance requests to 
SFMT A's Operation Central Control (OCC) and attending clearance meetings. 

• Call in and close out daily OCC clearances. 
• Provide inspection services (days, nights, and weekends) for the work. 
• Issuing daily inspector reports for the work. 
• When authorized, issue directives or other required actions (such as stop work orders) 

to ensure that contractor's work does not negatively impact SFMTA's operations or 
safety. 

• Attend progress, coordination, and traffic management meetings for the work. 
• Assist TJPA CMO-Resident Engineer in reviewing submittals and RFis by providing 

conunents and recommendations. 
• Assist TJPA CMO-Resident Engineer in reviewing work progress and contractor's 

submitted work plan. 

Not to Exceed Budget: $676,979 
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AMENDED EXHIBIT A4 
TRANSIT CENTER 

TRAFFIC PLANNING AND ENGiNEERING SERVICES BY SFMTA 

A. Scope of SFMTA Project Management and Engineering Services: 

I. TJPA is constructing a new Transit Center at Mission Street between Fremont and 
Beale streets. The SFMTA shall provide project management and engineering design 
services "for the overhead contact system (OCS) project related to the new Transit 
Center. (See enclosed preliminary sketch, alignments are subject to change.) 

II. The scope of SFMT A's services is limited to the following: 

• Provide construction plans, sequencing plans, specifications, and construction cost 
estimates, including new trolley pole foundations, trolley poles, wires, wood troughs 
support spans and bracket arms. 

• Reconfigure existing special OCS. 
• Provide design of existing streetlight transfer to new trolley poles where required;_ 

remove existing streetlight poles as needed, 
• Participate in coordination meetings with City agencies, TJPA and TJPA's design team. 
• Coordinate and obtain approval from SFMT A Operations and Maintenance on the bus 

plaza design. · 

III. The scope of SFMTA's services is based upon the following assumptions: 

a. Baseline survey, existing underground utility information and new Transbay Transit 
Center drawings to be provided to SFMTA 

b. The design and relocation of existing utilities not owned by the SFMTA shall be 
addressed. and designed by other parties. OCS installation may require the relocation 
of such existing utilities. 

c. Additional work triggered by the relocation of trolley poles (curb ramp · 
reconstruction, traffic signal and mast arm relocation, and the relocation of traffic 
signs, etc.) shall be addressed and designed by others .. 

d. All associated civil design elements (e.g. passenger boarding islands) shall be 
designed and addressed by other parties. 

e. All new poles shall be.designed using standard poles with standard cobra type 
streetlights. 

f. Sub-sidewalk basement special foundations, and eyebolts to buildings, if any, shall be 
addressed and designed by other parties. 

g. The Conceptual Engineering Report, which is the basis for the Overhead Contact 
System detailed.design. 

Not to Exceed Budget: $661,000 
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B. Scope of SFMTA Traffic Engineering Services: 

I. SFMTA shall provide traffic planning and engineering services for the new Transit 
Center. 

ll. The scope of SFMT A's services is limited to the following: 

• Participate in the collaborative planning and design efforts by TJPA and its consultants 
for the routing of vehicle, pedestrian and transit traffic for the new Transit Center. 

• Provide review of conceptual traffic signal plans. 
~~ Review preliminary specifications and estimates of traffic routing for the new Transit 

Center. 
~~ Attend regular meetings and review traffic routing needs to accommodate the 

construction of the new Transit Center. 

Final designs and services for new or modified s~gnage, striping, arid traffic signals are 
outside the scope of proposed SFMTA (MUNI & DPT) services and subject to a separate 
agreement between TJPA and SFMT A. 

Not to Exceed Budget: $115,500 

C. Scope ofSFMTA Traffic Engineering and Shop Services: 

I. SFMTA shall provide traffic engineering services for the construction by TJPA of the 
Transit Center on blocks generally bounded by Minna, Natoma, Beale, and Second 
streets. 

ll. The scope of SFMT A's services is limited to the following: 

• Review revised Transbay Transit Center design for traffic signal timing and pole 
locations proposed at the entry and exit of the Bus Plaza, crosswalk, and traffic lane 
striping. 

• Review proposed Beale Street sidewalk and roadway reconfiguration. 
• Providetype and location of regulatory traffic signs, curb allocations, etc. 
• Coordinate with SFMT A shops for installation of signs, pavement markings, traffic 

signals and parking meters; prepare work authorizations as required. 
• Prepare legislation as required. 

SFMT A Traffic Engineering $280,800 
SFMTA Shop Services $100,000 

Not to Exceed Budget: $380,800 
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AMENDED EXIDBIT A6 

MISCELLANEOUS PROJECT MANAGEMENT, ENGINEERING SUPPORT & 
CONSTRUCTION MANAGEMENT SERVICES BY SFMTA 

A. Scope of SFMTA,s (DPT & MUNI) Project Management, Engineering Construction 
Management, and Inspection Support and Coordination Services: 

L SFMT A shall provide general planning, project management, engineering support, 
and construction management services and coordination to support TJPA for the 
Trans bay Transit Center Program. 

II. The scope of work is limited to the following: 

• Providing general project management support and coordination. 
• Providing general engineering support and coordination. 
• Providing general construction management and inspection support and coordination. 
• Providing general traffic planning and engineering support and coordination. 
• Provide and instal/four (4) ticket vending machines in the Tninsit Center. 

Not to Exceed Budget: $40,000 
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AMENDED EXHffiiT /\7 

TEMPORARY TERMINAL OPERATIONS 

:PARKING CONTROL OFFICER SERVICES 

A. Scope of SFMT A (DPT) Parking Control Officer Services: 

III. TJP A is constructing a Temporary Trans bay Terminal at Howard Street between 
Beale and Main streets. SFMTA shall provide two parking control officers (PCOs) at 
key intersections to facilitate bus movement between the Temporary Terminal and the 
Bay Bridge as indicated in Temporary Transbay Terminal Posts for PM Commutes. 
The SFMT A shall be reimbursed for these services based on the rates set forth in 
Trans bay Transit Center Program Reduced City Traffic Control Estimate. 

IV. The scope of SFMT A's services is limited to the following: 

• Prior to scheduled opening of the Temporary Terminal, participate in initial planning 
session with TJPA to identify intersections where budgeted PCOs will be stationed. 

• . In accordance with attached spreadsheet, provide PCOs on City streets at key commute 
hours to manage and direct traffic on the streyts around the Temporary Terminal and 
the streets leading up to the Essex St. on ramp to the Bay Bridge as directed by the 
TJPA. . 

Not to Exceed Budget $1,072,698 

\. 

Page l3 of 18 

3229 



;!MENDED EXHIBIT AS 
TEMPORARY BRIDGE 

PROJECT MANAGEMENT, PLANNING AND COORDINATION, ENGINEERING, 
CONSTRUCTION MANAGEMENT SUPPORT, INSPECTION, AND TRAFFIC 

ENGINEERING SUPPORT BY SFMTA 

A. Scope of SFMT A Project Management, Planning and Coordination, Engineering, 
Construction Management Support, and Inspection Services · 

I. TJPA is constructing a Temporary Bridge on Beale Street mid-block between 
Mission and Howard streets. SFMT A shall provide project management, planning 
and coordination, engineering, and construction management support and inspection 
services for the overhead contact system (OCS) to support the Beale Street 
Temporary Bridge. 

II. The scope of SFMT A's servkes is limited to the following: 

• Provide construction plans, sequencing plans, specifications, and construction cost 
estimates for the OCS includin~ new wires, support spans and bracket arms. 

• Reconfigure existing OCS special work. 
• Add or replace existing trolley poles and foundations as required to support new or 

relocated OCS. 
• Provide demolition design of existing trolley poles where required. 
• Review site investigations/existing OCS as-built documents. 
• Participate in coordination·meetings with City agencies, TJPA, and TJPA's design team. · 
• Provide as-needed services in conjunction with the bidding of the OCS contract 

documents. 
• Coordinate and interface with project team members including TJPA, TJPA contractor 

through TJPA Construction Management Oversight consultant (CMO), and SFMTA 
(including SFMTA resident engineer, inspectors, Muni Maintenance and Operations). 

• Assist TJPA in coordinating needed Muni trolley coach re-routes/stop changes during 
OCS construction shutdowns. 

• Assist TJP A CMO-Resident Engineer in coordinating with Muni Street Operations to 
request vehicles to test the OCS. 

• Assist TJPA CMO-Resident Engineer in submitting contractor's clearance requests to 
SFMTA's Operation Central Control (OCC) and attending clearance meetings. 

• Call in and close.out daily OCC clearances. 
• Provide inspection services (days, nights, and weekends) for the OCS work. 
• Issuing daily inspector reports for the OCS work. 
• Provide fulltime monitoring whenever OCS contractor performs work impacting 

SFMTA operations. When authorized, issue directives or other required actions (such 
as stop work orders) to ensure that contractor's work does not negatively impact 
SFMTA's operations or safety. · 

• Attend progress, coordination, and traffic management meetings for the OCS work. 
• Assist TJPA CMO~Resident Engineer in reviewing OCS submittals and RFis by 

providing comments and recommendations. 
• Assist TJPA CMO-Resident Engineer in reviewing OCS work progress and 

contractor's submitted work plan. 
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~t Assist TJPA CMO-Resident Engineer in processing progress payments by issuing 
recommendations for OCS quantity measurement and completion. 

• Assist TJPA CMO-Resident Engineer in the management of change orders related to 
OCS work that affects SFMT A's operations. 

• Assist TJP A CMO-Resident Engineer in reviewing Contract Change Order Requests 
and changes related to the OCS. 

III. The scope of SFMTA's services is based upon the following assumptions: 

a. Baseline survey, existing underground utility information, and new Transit Center 
drawings will be provided to SFMT A. 

b. The design and relocation of existing utilities not owned by the SFMT A shall be 
addressed and designed by other parties. OCS installation may require the relocation 
of such existing utilities. · 

c. Additional work triggered by the relocation of trolley poles (curb ramp 
recon$truction, traffic signal and mast arm relocation, and the relocation of traffic 
signs, etc.) shall be addressed and designed by others. 

d. All associated civil design elements (e.g., passenger boarding islands) shall be 
designed and addressed by other parties. 

e. All new poles shaH be designed using standard poles with standard cobra type streetiights. 
f. Sub-sidewalk basement special foundations, foundatiot;~s through new Transit Center 

decking, and· eyebolts to buildings, if any, shall be addressed and designed by other 
parties. 

Not to Exceed Budget: $0 

B. Scope of SFMTA Traffic Engineering Services: 

I. TJPA is constructing Temporary Bridges on Beale Street mid-block between Missio.n 
and Howard streets, and Fremont Street mid-block between Mission and Howard 
streets. SFMT A shall provide traffic engineering services to support the installation 
and removal of the Temporary Bridges. 

II. The scope of SFMTA's Traffic Engineering services is limited to the following: 

• Review and recommend approval of contractor submittal for vehicular and pedestrian 
traffic configuration of temporary bridges, including safety features to be installed. 

.. Coordinate comments and approvals with other City agencies. 
• Provide traffic engineering ·services, such as review of signal, striping and signage 

plans and prepare supporting legislation, as required. 
• Coordinate signal testing and turn-ons with the SFMTA Signal Shop, prepare signal 

timing cards, and prepare work orders. 
e Coordinate with SFMTA Sign Shop and SFMTA Paint Shop for their respective areas 

ofwork in the public right-of-way; prepare work authorizations as required. 

· Not to Exceed Budget: $128,000 
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AMENDED EXHIBIT A9 
BUS RAMP 

TRAFFIC ENGINEERING SERVICES ;BY SFMTA 

A. Scope of SFMTA Traffic Engineering and Shop Services 

I. TJPA is constructing elevated bus ramp structures that will span above the public 
right-of-way in seven streets: Natoma, Howard, Tehama, Clementina, Folsom, 
Harrison, and Second streets. The SFMT A shall provide traffic engineering and :;:hop 
services for the Bus Ramps. 

II. The scope of SFMTA's services is limited to the following: 

• Provide parameters to be required· by SFMT A to permit work and ensure safety during 
construction of the elevated bus ramp structures over roadways and sidewalks in the 
public right-of-way. 

• Determine that the schedule and scope of other activity to be permitted by SFMT A 
Interdepartmental Staff Committee on Construction and Other Projects in affected 
streets is coordinated with the schedule for Bus Ramps construction. · 

• Coordinate comments and approvals with other City agencies. . 
• Review traffic control plans proposed by the contractor to ensure conformance with 

SFMT A parameters. 
• At direction of SFMTA SSD, SFMT A Sign Shop to install regulatory and warning 

traffic signs and perform under work under its jurisdiction. 
• At direction of SFMTA SSD, SFMT A Paint Shop to layout and paint traffic lane 

markings, and perform other work under its jurisdiction. 
• At direction of SFMTA SSD, SFMT A Signal Shop to test, adjust and interconnect 

signals; prepare traffic signal timing changes and perform other work under its 
jurisdiction. · · 

SFMTA Traffic Engineering $0 

SFMTA Shop Services · $0 

Not to Exceed Budget: $0 
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AMENDED EXHIBIT AlO 
ON-GOING CONSTRUCTION COORDINATION SUPPORT, 

PROJECT MANAGEMENT, PLANNING AND COORDINATION, TRAFFIC 
ENGINEERING, AND SHOP SERVICES BY THE SFMTA 

A. Scope of SFMTA Services: 

I. The SFMTA shall provide planning support and project management support 
services for ongoing construction in the public right-of-way to support the 
construction and future operations of the Trans bay Transit Center. 

II. The scope of SFMTA's services is limited to providing support and coordination for 
the following: 

e Provide general project management and planning support and coordination. 
e Review contractor requests for special traffic permits for on-street construction that will 

affect Muni operations. 
e Coordinate with Muni Operations for Muni re-route/OCS de-energizing/stop changes 

related to on-street utility work requested by TJP A contractors. 
• Advise TJPA contractors and CMO personnel on the acceptable parameters ofon-street 

work that could affect Muni operations. 
e Review contractor proposals for.on-st.reet and sidewalk work that impacts pedestrian 

flow and safety. 

Budget: $300,000 

B. Scope of SFMTA Traffic Engineering and Shop Services: 

I. SFMTA shall provide traffic engineering and shop services to support the ongoing 
construction and future operations of the Trans bay Transit Center. 

II. The scope of SFMTA's Traffic Engineering and Shop services is limited to the 
following: 

• Attend weekly and special coordination meetings with CMO team, Transbay 
contractors, utility agencies/contractors and neighboring project representatives to 
assess work planned in the public right-of-way. 

e Provide guidance to contractors on traffic control plans and in advance of issuing 
Special Traffic Permits. Review submitted traffic control plans. 

• Coordinate SFMT A enforcement coverage for major events. 
e Undertake field investigations to ensure adequacy of detours, signage, etc. in order to 

provide for pedestrian and vehicular safety. 
Iii Provide input and guidance on operational issues related to the Temporary Terminal 

and major events in the area of Transit Center construction. 
e Direct the SFMT A Sign Shop to install regulatory traffic. signs and perform other work 

under its jurisdiction. 
• Direct the SFMT A Signal Shop to test, adjust, and interconnect traffic signals; prepare 

traffic signal timing cards and perform other work under its jurisdiction. 
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• Direct the SFMTA Striping Shop to layout and paint traffic lane markings, and perform 
other work under its jurisdiction. -

• Direct the SFMT A Meter Shop to install and remove parking meters and perform other 
work under its jurisdiction as requested or required. 

• As directed by SFMT A SSD traffic engineers, SFMT A shops to perform work. 

Not to Exceed Budget: $ 400,200 
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SECOND AMENDMENT TO. 
INTERGOVERNMENTAL AGREEMENT BETWEEN THE.TRANSBAY JOINT 

:POWERS AUTHORITY AND THE SAN FRANCISCO lVIUNICIP AL 
TRANSPORTATION AGENCY 

This Amendment is made this day of , 2013, in the City and County of 
San Francisco, State of California, by and between the Trans bay Joint Powers Authority (the· 

· "TJP A")' and the 'city and County of San Francisco, a municipal corp~ration (the "City") acting 
by and through its San Francisco Municipal Trans.Portation Agency ("SFMTA11

). 

RECITALS 

WHEREAS, SFMTA and the TJP A have entered into an Intergovernmental Agreement dated 
July 21, 2009, for Traffic Engineering, overhead contact system ("OCS") Design, and 
Construction Management services reiated to the Temponiry Trans bay Terminal, demolition of 
the Existing Terminal, Utility Relocation, Bus Storage Facility, and Transit Center work for the. 
Trans bay. Transit Center Project and related structures ("Agreement''); and 

WHEREAS, SFMTA arid the TJP A entered into a First Amendment to the Agreement on August 
9, 2010, adding SFMTA Parking Control Officer se!Vices for the operation of the Temporary 
Trans bay Terminal during key commute hours to the scope of work, increasing the contract 

· . amount, ·and eXtending the term of the Agreement; and . 

WHEREAS, SFMTA and the TJP A desire to further amend the Agreement on the terms and 
conditions set ·forth herein; 

NOW, THEREFORE, the TJPA and the SFMTA agree as follows: 

1. Definitions. The following definitions shall apply to this Amendment: 

a. Agreement. The term "Agreement'~ shall mean the Intergovei:nmental Agreement 
between the ~ransbay Joint Powers Auth{)rity and the San Francisco Mtinicipal 
Transportation Agency, dated July 21, 2009, including the First Amendment tq 
the Agreement, dated August 9, 2010. · 

. b. Other Terms. '1'erms used and not defmed.in this Amendment shall have the. 
meanings astJigned to such tenus in the Agreement. 

2. Modifications to the Agreement. The Agreement is hereby modified as follows: 

a. Section I, "Scope of Services." 

Section I shall be amended to add the following services to be provided under the 
Agreement: · 

A. For construction of the Temporary Ten:nllial, the SFMTA shall provide to 
the TJPA construction management, OCS inspection and engineering support 
services. The SFMTA shall also provide and install traffic 'signage; street striping 
and parking meters. 

B.. For demolition of the Existing Terminal, the SFMTA shall provide to the 
TJP A OCS design, construction management, OCS inspection and engineering 
support services. The SFMTA shall also provide traffic engineering services. 

C. For Utility Relocation, the SFMTA shall provide to the TJP A project 
management, engineering support services, and traffic planning, includitrg project 
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management, planning and coordination, construction.management.support; and· 
inspection services for a Muni Traction Power duct bank to accommodate Muni 
cables supplying power for the reconfigured OCS_ at the Transit Center. 

D. For construction of the Transit Center, the SFMTA shall provide to the 
TJP A project management, traffic planning, traffic. engineeringj and shop · 
services, and on-going planning; coordination, and engineering. 

E. For construction of the Bus Storage Facility, the SFMrA shall providY to . 
the TJP A traf:tic engineering and shop services, project management, planning 
and coordination, engineering, construction management support, arid inspection 
services. · · 

F. For. installation and removal of the Temporary Bridge (interim roadway 
structure requir~d for the construction of the Transit Center below grade concrete 
box structure), the SFMTA shall provide to the TJP A project management, . 
construction management,. inspection, and engineering support services for the 
OCS, and'traffic engineering support services related to the temporary bridge 
installation andi:emov?-1 for the Transit Center. 

H. For cunstrua.tion ofBus Ramps, the SFMTA-shall provide traffic 
engineering services. 

Specificitlly, the required additional work to be performed by the SFMTA through 
the Capital Programs and Consb}lction and Sustainable Streets Divisions under 
this Second Amendment tci the Agreement is set forth as follows: 

A;mended Exhibit A3 Utility Relocation; 

· , Amended Exhibit A4 Transit Center; 

Amended Exhibit As ·.Bus Storage Facility; 

Exhibit A8 Temporary Bridge 

Exhibit A9 Bus Ramps 

Exhibit AlO On-going Construction Coordination Support 

Exhibit All Sigrial Work 

All applicable work shall be per:formed consistent with the SFMTA Conceptual 
Engineering Report (August 2012) attached hereto as Exhibit Al2. 

Amended Exhibits A3, A4, and AS, and Exhibits A8, A9, AlO, All, and Al2 are 
attached to this Amendment Agreement and incorporated by reference as though 
fully set forth herein. 

b. Appendix B, Exhibits B-1 and B-2. 

Appendix B shall be replaced in its' entirety with Exhibits B..:l and B-2 that are 
attached to this Second Amendment to the Agreement to reflect current SFMTA 
wage rates, and incorporated by reference as though fully set forth herein . 

c: Section II. Contract Amount and Terms of Payment. 

Subsection A shaJl be replaced in its entirety to read as follows: 

A. Reimbursement for SFMTA Transbay Work Elements. Compensation 
under this agreement shall be on a cost reimbursement basis only. The TJP A 
agrees to reimburse the SFMTA for all actual, allowable, reasonable costs 
incurred for the SFMTA Transbay Work performed under this Agreement. The 

·salary rates of SFMTA personnel, including overhead rates, are s~t forth in 
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Exluoit B. These rates reflect actu~l salaries -paid to SFMTA employees who will 
be carrying out the work. Said-rates are subjectto change, depending on 
negotiated cost of living and other increases in. applicable City Cbllective . 
bargaining agreements. Such changes shall not be subject to the prior approval of 
the TJP A; however, the SFMTA sh\1-ll notify the TJf A in writing whenever hourly 
labor rates by clqssilication are c)J.an.ged.. Such notice shall be given prior to or · 
along with th.e first invoice that reflects the changed }?.ourly labor rates. 

Subs~cti.on.B shall be replaced in its entirety to ·read as follows; 

B. Estimated Contract Amolillt. In no event shall the total com.pe:!fSation 
under this Agreement exceed $5~393,677 Without a written amendment to this 
Agreement. ';rhe parties agree to amend~ Agreement to incre·ase the Contract 
Amount. if th.e actual approved costs for the work exceed the Estimated Con:tract 
Amount .. 

d. Section ill .. Term; Termination 

Subsection A shall be replaced in its ent:4'ety to read as follows: 

A. Term. 'rnis Agreement will commence on the Effective. Date and 
terminate. on December 31, 2017, unless extendei!. by the parties or terrn.inated 
earlier by the parties. · 

3. ;Legal Effec;t. Except as expressly modified by this Second Amendment, all of the 
terms and conditions of the Agreement shall remain unchanged and in full force and 
effect. ' 

IN WITNESS W~:ElmOF, the pa,rtiys execute this Agreement in San Francisco a.S of the date 
first mentioned above. · 

TRANSBAY JOINT POWERS AurHORITY 

:Maria Ayerdi-Kaplan. 
Executive Director 

_APPROVED 1-TO FO~: 
By AJ\· 

Deborah. L. Miller 
TJP ALe · a1 Counsel 

·TJP A Board of Directors · 

Resolution~o .. l.6---CV.Lt' 
Dated: yd#lAA V ~' /t{1 ZQ1 P: . 
Attest:· 

s£re~ 

CITY AND CbDNTY OF SAN FRANCISCO 
MUNICIPAL TRANSPORTATION AGENCY 

Edward D. Reiskin 
Director of Trans ortation 

APPROVED AS TO FORM: . 
Dennis J. Herrera,_CLty Attorney 

SFMTA Board of Directors 

Resolutio~o. _/~.-?!.-_..-_()_/_g ____ _ 
Dated: Vvb{LA.e<-V~ f;r /,0 13 

Attest: /,) 

U"-~~~ 
Secre SFMTA Board 

Page3 of18 



I. 

AMENDED E:x:siBIT .A3 
UTILITY RELOCATION 

TRAFFIC PLANNING AND ENGINE~RING SERVICES BY SFMTA 

A. Scope· of SFMTA Project Management and Engineering Serviees: 

I. The TJP A is relocating utility lines on Mission, Fremont, Beale and First streets as 
part of the Transit Cen~r Rolocation of Utilities Project. The SFMTA shaU provide 
traction power analysis and eng!n_eering services to support the Transit Center 
Relocation of Utilities Project. 

II. The scope of SFMTA's si:wic.es is limited to the follo:will.g: 

•. Review the impact of TJP A's relocatiDn of SFMTA facilities and' make 
recommendations to the TJ;P A design team based on traction power analysis. 

· • Perform traction power analyses to determine th~ .need for new traction power 
.in.fi:Rstructure (conduits, ductbank, cable, manholes) and make recommendations 
to TJP A design team. · 

Budget~ $5s;ooo 

B. ·Scope of SFMTATr.affic Planning and Project Management Services: 

I, SFMTA shall provide traffic plan:illng,.traffic 'engineering and project ma:ilagement 
se:r:vices .to support the Tra:nsit qentqr Utility Relocation. · · 

II. . · The scope of work is limited to the following: 

• Participate in the collaborative'planning and.design efforts by TJPA and its 
consultants for the routing. of vehicle, pedestrian and transit traffic during the 
relocation of utilities acljacent to the Transit Center .. 

• Review final specifications and estimates for traffic routing during the relocation 
ofutilities. · · 

• Attend regular meeJings and work with various agencies to minimize the impacts 
to the public during the utility relocation. 

• Prpvide SFMrA street supervision for vehicle r~-routes. 
• 'Provide for any needed relocation of SFMTA overhead contact system (OCS), 

including supp.ort for re-routes/bus substitution dur~g any period of OCS 
shutdown. 

Not to Exceed .Budget: $95,500 (DPT) · · 
$15,000 (M.UNI) 
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£.. Scope ofSFMTA MuniDUCT BANK Project Management, Planning and Coordination, 
Engineering, Construction Management Support and Inspection Services~ 

I. The TJP A is constructing a duct bank on Mission Street between Anthony and 
Main streets (Duct Bank) to accommodate MUNI cables stpplying power for the 
reconfigured ODS at the new Transit Center. SFMFA shall provide project 
management,.plannirigand coordination, construction management stpport, and 
f;:spection services for the Duct Bank. 

. . . 
I1 The :tcope ofSFMTA 's services is limited to the following:. 

... Review TJPA 's duct bank design and provide comments. 
• Provide as-built documents when avaflable. 
• Coordinate and inteiface with project team members inciuding TJPA, TJP A 

contractor t(lrough TJP A Construction Management Oversight (CMO) 
consultant, and SFMIA (including SFMTA Resident Enginee.r, Inspectors; MUNl 
Maintenance and Operations). · 

" Assist TJPA in coordinatingneededMUNI trolley .coach re-routes/stop changes 
during construction. 

" Assist TJPA CMO-Res'ident Engineer in 'submitting contractor's clearance 
requests to SFMTA's Operation Central Control (OCC) and attending clearance 
nieetings. · 

• Call in and close out daily OCC clearances. 
,. Provide inspection services (days, nights, and weekends) for the work. 
• Issuing.daily inspector reports for the work.· 
.. When authorized, issue directives or. other required actions (such as stop work 

orders) to ensure that contractor's work does not negatively impact SFMTA 's 
operations or safety. : . 

• Attend progress, coordination, and traffic management meetings for the work: 
.. Assist TJP A CMO-Resident Engineer in reviewing submittals and RFis by 

providing comments and recommendations. 
• . Assist TJP A CMO-Residen(Engineer in reviewing work progress and 

contract9r 's submitted worJrplan. 

Not to Exceed Budget: $70l000 
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AMENDEliEXI:IIBIT A4 
TRANSIT CENTER 

TRAFFIC PLANNING AND ENGINEERING SERVICES BY SFMTA 

A. Scope of SFMTA Project Management and Engineering Services: 
' 

I. TJP A is constructing a new Transit Center at Mission Street between Fremont and 
Beale streets,. The SFMTA shall provide project management and engineering 
design services for i:he overhe.ad contact system·(OCS) project related to the new 
Transit Center. (See enclosed preliminary sketch, alignments are subject to change.) 

IT. The scope of SFMTA's services is limited to the following: 

• Provide construction plans> sequencillg plans, specifications, and construction 
C\)St estimates,includ:ing new trolley pole foundations, trolley poles, Wires, WOod 
troughs support spans and bracket arms. 

e Reconfigure exisf.tDg special OCS. 
• Provide design of existing streetlight transfer to new trolley poles where required; 

remove existing st,reetlight poles as needed. 
~ Particip~te in coordination meetings with City agencies, rjp A and. TJP A's design 

team. 
• Coordinate and obtain approval from SFMTA Operations and Maintenance on the 

bus plaza design. 

ill. The scope of SFMTA's services is based uponthe:following assumptions: 

a. Baseline survey, existing underground utility information and new Tra.nSbay· 
Transit Center drawings to be provided to SFMIA. 

b. The design and relocation of existing utilities not' owned by the SFMTA ·shall be 
addressed and designed by other parties·. OCS installation may require the 
reiocation of such existing utilities. 

· c. Additional work triggered by the relocation oftrolley'poles (curb ramp 
reconstruction, traffic signal an.d mast arm relocation, and the relocation of traffic 
signs, etc.) shall be addressed and designed by others. 

·d. Allassoc1ated civil design elements (e.g. passenger boarding islands) shall be 
designed.and addressed by other parties. 

e. All new poles shall be desigD.ed using standard poles with si:andard cobra type 
streetlights. . 

f. Sub-sidewalk basement ~pedal foundations, and eyebolts· to buildings, if any, 
shall be addressed and designed by other parties. · 

g. The Conceptual Engineering Report., which is th~ basis for the Overhead Contact . 
System detailed design, which is attached.as ExhibitA12. 

Not to Exceed Budget: $480,000 
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B. Scope of SFMTA Traffic Engineering Services: 

I. SFMTA shall provide traffic planning and engineering serviees for the new Transit 
Center. 

II. The scope of SFMTA's services is limited to the following; 

.. Participate in the collaborative planning and. design efforts by TJP A and its 
consultants for the routing of vehicle, pedestrian and transit traffic for the new 
Transit Center. · 

'" Provide review of conceptual traffic signal plans. 
,. . Review preliminary specifications and estimates of traffic-routing for the new 

Transit Center. 
.. Attend regular meetings and review traffic routing needs to accommodate the 

construction of the new Transit Center. 

Final designs and services for new or modified signage, striping, and ti:affic signals are 
outside the scope of proposed SFMTA (MUNI & DP1) servicc;s and subject to a separate 
agreement between TJP A and SFMTA. 

Not to Exceed Budget: $90,500 

C. §coP.e o(SFMTA Traffic Engineering and Shop Services: 

L SFMTA shall provide traffic engineering services for the construction by T JP A of 
the Transit Center on blocks generally bounded by Minna, Natoma, Beale, and 
Second streets. 

1L The scope of SFMTA 's services is limited to the following: 

• Review revised Trans bay Transit Center (TCC) design for traffic signal timing 
and pole locations proposed at the entry and exit of the Bus Plaza, cros81J!alk, and 
traffic lane striping. · ' . · · . · 

" Review proposed B~ale Street sidewalk and roadway recoi'Jfiguration. 
e Provide 'type and location ofregulqtory traffic signs, curb allocations,· etc. 
.. Coordinate wi~h SF MIA sheps for installation of signs, pavement markings, 

traffic signals and parking meters; prepare work authorizations as required. 
.. . Prepare legislation as required. 

SFMI'A Traffic EJJgineering $280,800 

SFMTA Shop Services $-100,000 

Not to Exceed Budget:· $380,800 
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AMENDED EXIDBIT AS. 
BUS STORAGE FACILITY 

TRAFFIC PLANNING BY SFMTA 

A. Scope of SFMTA Traffic Engineering 'ServiCes: 

I. SFMTA shall provide traffic planning ~d engineering setyices for the new .Bus · 
Storage Facility (BSF) located between Perry and Stillman streets and 2nd and 3rd 

.streets. 

II. The scope of SFMTA's services is limited to the following:. 

• Participate in the collaborative planning and design efforts by TJP A, City 
departments, and the consultfl;nts for the Bus Storage Facility .. 

• . Attend regu.lar meetings and rev~ew the traffic routing and traffic circulation 
needs to accommodate the'Bus Storage Facility. 

<> Review final specifications and estirnates for traffic engineering services to . 
accommodate the )3us Storage Facility. 

Not to Exceed Budget 

!1. Scope otSFMTA Project Management, Planning and Coordination, Engineering, 
Construction Management Support, and Inspection Services: 

I. The TJP A is constructing ci Bus Storage Facility (BSF) on a block bounded by 
Second, Third, Stillman, and Perry Streets. The BSF will require the relocation of a 
combined OCS/streetlight pole and foundation, the relocation of an existing SFlvl'TA 
bus shelter on Third Street, construction of a bulb-out atthe southeast co.rner of 
Third and Stjllman Streets, traffic lane restriping and other site work. The SF}vlTA 
shall provide planning and coordination support, engine(!ring, construction 
managemenisupport, and inspection services for the constructjon of the BSF. 

IL .The scope of SF~ A's services is limited to the following: 

•· Provide construction plans, sequencing plans, specifications, and construction . 
costestimatesfor the OCS including new wires, support spans and bracket arms. 

• ·Relocate existing trolley poles to allow. proper clearance for buses entering and 
exiting the proposed storage yard. 

• Provide demolition design of existing trolley poles where. required. 
• Review site investigation/existing as-built documents. 
• Participate in coordination meetings with.City agencies, TJPA, and TJPA 's 

design team. 
• Provide as-needed services in conjunction with the bidding of the contract 

documents. 
• Coordin(;lte and interface with project team memb~rs including TJPA, J;'JP A 

contractor through TJPA Constructionlvfanager consultant (CM), and SFMIA 
(including SFMIA resident' engineer, inspectors, Muni Maintenance and 
Operations). 
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" Assist T JP A in coordinating. needed Muni trolley coach re-routes/stop changes 
du:ring construction shutdowns. 

• Assist TJPA CM-Resident Engineer in submitting contractor's clearance requests 
to SFMI'A's Operation Central Control (OCC) and attending clearance meetings. 

" Call in and close out daily OCC clearances. 
.. Provide inspection services (days, nights, cmd weekends) for the work 
• Issuing daily inspector reports for the work. 
• Provide foll-tfme monitoring whenever contractor performs work impacting 

SFMTA operations. When authorized, issue directives or other required actions 
(such as stop work orders) to ensure that contractor's work does not negatively 
impact SFMTA 's operations or safety. 

"' Attend progress, coordination, and trqffic management meetings for the work. 
" Assist TJPA CM-ResideiTtEngineer in reviewing submittals and RFLs by 

providing comments and recommendations. 
• Assist T JPA CM-Resident Engineer in reviewing work progress and contractor's 

submitted work plan: 
"' Assist T JP A CM-Residen,t Engineer in processing progress payments by issuing 

recommendations for quantity measurement and completion. 
.. Assist TJPA CM-R~sident Engineer in the management of change orders related 

(o the work that affects SFMI'A 's operations. 
.. Assist T JP A CM-Resident Engineer in reviewing Contract Change Order 

Requests and changes related to the work 

1JI. The scope of SFMI'A 's services is based upon the following assumptions: 

• Baseline survey, existing underground utility information, and BSF drawings will 
be provided 'to SFMI'A. 

.. The design and relocation of existing utilities not owned by 'the SFMTA shall be 
addressed and designed by other parties. OCS installation may require the 
relocation of such existing utilities. 
Additional work triggered by the relocation of trolley poles (curb ramp 
reconstruction, traffic signal, mast arm, and traffic sign r.elocation, etc.) shall be 
addressed and designed by others. 

"' All associated civil design element; (e.g., passenger boarding islands) shall be 
.designed and addressed by other parties. 

.. All new poles shall be designed using standard poles with standard cobra type 
streetlights. 

• Sub-sidewalk basement special foundations, and eyebolts to buildings, if any, 
shall be addressed and designed by other parties. 

Not to Exceed Budget: $130,000 
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·c. Scope o[SFMTA Traffic Engineer~ng and Shop Services: 

I SFMTA shall provide traffic engineering and shop services for the construct{on of 
the BSF.. · 

' . . 
II. The scope of SFMTA 's Trajfic Engineering and Shop services is limited to the 

following: 

· • Review and approve design of Stillman Street bulb-out at Third Street, traffic lane 
r.e-striping on Third Street alul other related work.· 

-,.-- Approve relocation of SFMTA bus- shelt'er on Third Street. · 
• Review 'of tw~ driveways into the BSF. at Third Street and at Stillman Street 
• .Revie'l-!' plans/or link ramp construction. 
" Coordination with SFMI'A shops for installation of signs, payement marld.ngs and 

. parking m~ters; prepar.e Work authorizations as required · 
• Prepare legislation as required 
• Attended weekly progress meetings with the TJPA. 

SFMTA Traffic Engineering $60,000 

SFMTA Shop Services 

Not to Exceed Budget: $110,000 
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EXHIBIT A8 
TEMPORARY BRIDGE 

PROJECT MANAGElVIENT, PLANNING AND COORDINATION, ENGINEERING, 
CONSTRUCTION MANAGEMENT SUPPORT, INSPECTION, AND TRAFFIC 

ENGrnEERINGSUPPORTBYSF.MTA 

A. Scope of SFMT A Project Management, Planning and Coordination, Engineering, 
· Construction lV£anagement Support, and Inspection Services 

I. TJP A is constructing a Temporary Bridge on Beale Street mid~ block between 
Mission and Howard strf(ets. SFMIA shali provide project management, planning 
and coordination, engineering, and construction management support and 
inspection services for·the ove~head' contact systelJl (OCS) to support the Beale 
Street Temporary Bridge. · 

II . The scope of SFMfA's services is limited to the following: 

" Provide construction plans, sequencing plans, specifications, and construction 
cost estimates for the OCS including new wires; support spans and bracket anns. 

• Reconfigure existing OCS special work 
"' Add or replace existing trolley poles and foundations as requireq to support new 

or relocated OCS. · 
6 Provide demolition design of existing trolley poles where required. 
• Review site investigations/existing OCS as-built documents. 
" Participate in coordmation meetings with City·agen~ies,TJP A, and TJP A's design 

team. 
• Provide as~needed services in conjunction with the bidding of the OCS contract 

documents. 
.. Coordinate and interface with project team members ip.cluding TJP A, TJP A 

contractor through TJP A Construction Management Oversight consultant (CMO), 
and SFMTA (inCluding SFMTA resid~nt engineer, inspectors, Muni Maintenance 
and Operations). 

• Assist TJP A in coordinating needed Muni trolley coach re-routes/stop changes 
during OCS construction shutdowns. 

• Assist TJP A CM:O-Resident Engineer in coordinating with Muni Street 
Operati?ns to requ~st vehicles to test the OCS. . 

· • . ·Assist TJP A CMO-Resident Engineer in submitting contractor's clearanee 
requests to SFMTA's Operation Central Control (OCC) and attending clearance 
meetings. 

. .. Call in and close out d~ily OCC clearances. 
e Provide inspection services (days, nights, and weekends) for the OCS work. 
e Issuing daily inspector report$ for the OCS work. 
" Piovide fulltime monitoring whenever OCS contraCtor performs work impacting 

SF:MTA operations. When authorized; issue directives or other required actions 
(such as stop WDrk orders). to ensure that contractor's work does not negative! y 
impactSFMTA's operations or safety. 

,. Attend progress, coordination, and traffic management meetings for the OCS 
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work. 
" Assist TJP A CMO-Resident Engineer in reviewing OCS submittals and RFis by 

providing comments and tecommendations. . 
" Assist TJP A CMO-Resident Engineer in reviewing OCS work progress and· 

·contractor's submitted work plan. · 
· • Assist TJP A CMO-Resident Engin.eer in processing progress payments by issuing 

recommendations for OCS quantity measurement and completion. 
" . Assist TJP A CMO-Resident Engineer ll;l the management of change orders related 

to OCS workthata:ffects SFMTA's operations. 
" Assist TJP A CMO-Resident Engineer in reviewing Contract Ch~ge Order 

Requests and changes r~lated to the OCS. · 

III. The scope of SFMTNs services is. based upon the following assumptions: 

a. Baseline. survey, existmg underground utility information, and new Transit Center 
drawings will be provided to .SFMTA. 

b. The design and relocation of existing utilities not owned by the SFMTA shall be 
addressed and designed by other parties. OCS installation may require the · 
relocation of such existing utilities.· . 

c. Additional work triggered by the relocation of trolley pgles (curb ra.rrip 
reconstruction, traffi9 signal and mast arm relocation, and the relocation of traffic 
signs, etc~) shall be addressed and designed by others. · 

d. ·All associated c.ivil design dements (e.g., passenger boarding islands) shall be 
designed and addressed by other parties. 

e. All hew poles shall be designed lising standard poles with standard cobra type 
streetlights. 

·f. Sub-sidewalk basement special foundations, foundations through new Transit 
Center decking, and eyebolts to buildings, if ariy, shall be addressed and designed 
by other parties. · 

Not to Exceed Budget: $181,000 

B. Scope of SFMTA Traffic.Engineering Ser.vices: 

I. · · TIP A.is constructing Temporary Bridges on Beale Street mid~ block between 
Mission and Howard streets, and Fremont Street mid-block between Mission and 
Howard streets. SFMTA shall provide traffic engineering services to support the· 
installation and removal of the Temporary Bridges. 

II. The scope of SFMTA' s Traffic Engineering services is limited to the following: 

" Review and recommend. approval of contractor submittal for vehicular and 
pedestrian traffic configuration of temporary bridges; including safety features to 
be installed. · 

• Coordinate comments and approvals with other City agencies. 
• Provide traffic engineering· services, such as review of signal, striping and signage 

plans and prepare supporting legislation, as required. 
" Coordinate signal testing and tu;m~ons with the SFMTA Signal Shop, prepare 

. signal timing cards, and prepare work orders. 
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" Coordinate with .SFMTA Sign Shop and SFMTA Paint Shop for their respective 
areas of work in the public right-of~way; prepare work authorizations as.required. 

Not to Exceed Budget: $ 128,000 
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EXHIBIT A9· 
BUS RAMPS 

TRAFFIC ENGINEERING SERVICES BY SFMTA 

A. Scope of SFMT A Traffic Engineering and Shop Services 

L TIP A is constructing elevated bus ramp structures that will span above the public 
right-of-way in seven streets: Natoma, Howard, Tehama, Clementina, Folsom, · 
Ha.tiison, and Second streets. The SFMTA shall provide traffic engineering and shop 
services for the Bus Rarnps. · 

II. The scope qfSFMTA's services is limited to the following: 
. . . 

• .Provide parameters to be required by SFMTA tq permit work and ensure safety 
during construction oftlie elevated bus ramp structur~s over roadways a.nd 
sidewalks in the public right-of-way. 

.. Determine that the schedule and scope of other activity to be pennitted by SFMTA 
Interdepartmental Staff Committee on Construction and Other Projects in affected 
. streets is coordinated with the schedule :for Bus Ramps construction. 

• Coordinate comments and approvals with other City agencies. 
'" Review traffic control plans proposed by the contractor to ensure conformance w.ith 

SFMTA parameteq. · 
• At direction of SFMTA SSD, SFMTA Sign Shop to install regulatory and warning 

t):a£fic. signs and .perform under work unde~ its jurisdiction. . 
• At direction of SFMTA SSD, SFMTA Paint Shop to layout and paint traffic lane 

markings, and perform other work under its jurisdiction. . · 
• At direction of SFMTA SSD, SFMTA Signal Shop to test, adjust and interconnect 

signals; prepare traffic signal timing changes and perform o~er work under its 
jurisdiction. · . . · 

SFMTA Traffic Engineering $53,000 

SFMTA Shop Services $20,000 

Not to Exceed Budget: $73,000 

'. 
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EXHIBIT AlO 
ON-GOING CONSTRUCTION COORDINATION SUPPORT, 

PROJECT MANAGE:MENT, PLANNING AND COORDINATION, TRAFFIC . 
ENGINEERING, AND SHOP SERVICES BY TEE S;FMTA. 

A. Scope of SFMTA Services: 

I. The SFMTA shall provide planning support and project management support 
services for ongoing constructio!J- in the public right-of-way to support the 
construction and future operations of the Transbay Transit Center. 

II. The· scope ofSFMTA's services is limited to providing support and coordination for 
the following: · 

• Provide general project management and planning support and coordination. 
• Review contractor.requests for special traffic permits for on-street construction that 

witl effect Muni operations. 
• Coordinate with Mi:m.i. Operations for Muni re-route/OC,S de-energizing/stop 

change_s related to on-street p.tility work requested by TJP A contractors. 
" Advise TJP A contractors and CMO personnel on the accepfal?le pa!8Jlleters of on-

. street work that co·uld affect Muni operations. 
• Review contractor proposals for on-street and sidewalk work that impacts 

pedestrian flow and safety. 

Budget: $300,000 

B. Scope of SFMTA Traffic Engineering and Shop Services: 

I. SFMTA shall provide traffic engir).eering and shop services to support the 
ongoing construction and future operations of the Transbay Transit Center. 

II. The scope o.fSFMTA's TrafJkEngineering and Shop services is limited to the 
following: 

"' Attend weekly and special coordination meetings with CMO team, Trans bay 
contractors, utility agencies/contractors and neighboring project representatives to · 

. assess work planned in the public right-of-way. . 
. o Provide guidance. to contractors on traffic control plans and in advance of issuing 

Special Traffic Permits. Review submitted traffic control plans. 
• Coordinate SFMI'A eriforcement coverage for major events. 
.. Undertake field· investigations to enswe ·adequacy of detours, signage, etc. in order 

to provide for pedestrian and vehicular safety. 
.. Provide input and guidance on operational issues related to the Temporary Terminal 

. a:nd major events in the area of TTC construction. 
.. Direct the SFMTA Sign Shop to install"regulatory traffic signs and perform other 

work under its jurisdiction .. 
• Direct the SFMfA Signal Shbp to test, adjust, and interconnect traffic signals; 
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prepare traffic signal timing cards and perfonn other work under its jurisdiction. 
· • .Direct the SFMTA Striping Shop to·layout and paint traffic lant'{ markings, and 

perfonn other work under its jurisdiction. 
" Direct the SFMT A Meter Shop to install and remove parking meters and perform 

other work under its jurisdiction as requested or required. · 
• As directed by SFMTA SSD traffic engineers, SFMTA shops to perfonn work. 

Not to E:x:ceed Budget:$ 440,200 . 
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EXHIBIT A11 
SIGNAL WORK 

Traffic Signals at Preceding Intersections . 
The TJP A is building a Bus Plaza within the Transit Center between Fremont and Beale 
Streets. The Trans bay Transit Center project Will install traffic signals at the entry and exit 
of the Bus Plaza on Beale and Fremont streets mid-block between Mission and Howard . 
streets. The City recommends that the new traffic signals be mterconnected with the e-xisting 
traffic signals al~mg these corridors in order to synchronize ·the new traffic signals with the 
existing traffic signal. AdditioJ;l.ally, a signal on Second Street at Minna Street to allow 

·south-bound vehicles to enter Minna Street for deliveries to the Transit Center and for drop­
off/pick-up of inter-city bus passengers and others is unde~ consideration and the TJP A may 
requestthat the SFMTA assist with this work · 

I. · Traffic Sigt1als ·at Tfansbay Terminal Inte:rsections 

The Transbay Transit Center (TIC) project anticipates installing traffic signals at the 
following mtersections: 

" l~t Street and Minna Street 
" 1st Street and Natoma Street 
.. znd Street.and Minna S~eet 
• 13eale Street mid-block between Howard and Mission Streets 
• Fremont Street and Natoma Street 
• Mission· Street and Shaw Alley 

rr. The scope of SFMTA's Traffic Engineering and Shop services is limited to the 
foLlowing: 

• P,rovide City records regarding traffic counts and roadway striping. 
• Review of traffic signal plans and specifications to ensure conformity with 

applicable City,. state, and federal standards and constructability concerns. 
a Review of traffic signal cost estimates. 
" Attend design and field review meetings~ · 
• Coordinate SFMTA Si~al Shop support . 

. • Prepare legislation as needed. . 
" Prepare signal tirrring plans and program signal controllers. 
" Coordinate and attend ·signal activation. 
,; Provide input for punch list activities. 
• Support certification and testing of new traffic sign.ais .. 

Not to E:x:ceed Bud,get: $ 300,000 
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Transbay Transit Center Program 
Overhead Contact Svstem 

EXECUTIVE SUMMARY 

Tbis Concepl:I.W Enginee:ting Report (CER) documents the scope, cost and schedule 
for the Ove.thead Contact System (OCS) arid Traction Powe:t System (TPS) within 
the new Trans bay Transit Center and adjacent streets that w.ill be designed by the 
Capital Pro grains and Consttuction D~vision. It is a result of investigations, studies; 
ev-aluations, and collaborativ-e discu.Ssions between the San Francisco Municipal · 
Transportation Agency (SFMTA) and Trans bay] oint Po wets .Authority (IJP A). 

The goal of Capital Ptogtams and Const:J.uction's involvement in this p:toject is to 
design'an OCS and associated Traction Powet System to support Muni's trolley 
coaches setving'the newTransbayT.tansit Center, as well as provide fat futw:e 
Muni's service.as projected iu the Transit Effective Project (TEP). 

The scope of wotk includes the consttuction of trolley wires, overhead speci.aJ. work, 
trolley poles, and othet asspciated OCS hatdwate at the new Transit Plaza and 
adjacent streets: lvfission Street, Beale Street, First Street, Fremont Street, and 
How.ard Street. The scope also includes the upgtade and re-configt.itation of the 
feeder .system and traction power substation components: 

The consttuction.cost fo:t the OCS and TPS is estitnated at $5 million and is funded 
by'IJPA. . 

The Design Phase will cotntnence upon the signing qff of this report. Consttuction 
is estimated to take twelve months and is anticipated to be in patallel. with the 
Trans bay Transit Center building consttuction. 

The sign-off of this .tepott. signifies the authorization to p:toceed with detail de::;~. 
for the scope as desc.tj.bed herein. Any subsequent modification will be considered a 
scope change, which requites atnendrnent to the CER and sign-off by MjlUagetnent 

Conceptual Engineering Report -I- August 2012 
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·Transbay Transit Center Program 
Overhead Contact Svstem 

I. OBJECTIVE AND BACKGROUND 

A. OBJECfiVE 

The p:timaty purpose of this ptoject is to design arid consttuct an OCS and 
associated TPS to suppett Muni's trolley coaches serving the Trans bay 
'Ttansit Center. ·il;le' work is performed in four phases: 

1. Temporary Terminal 
2. Existing Trans bay Transit Terminal Demolition 
3. Traction Power Study 
4. NewTransbayTransit Center 

Fo.t. each phase, SFMTA was tasked with the following wotk: 

Ta·sk Facility Description Status 
1 Temporary Provide·planning, design and construction Completed 

Terminal support services for the. re-configuration of 
OCS to support Muni trolley bus operation 
at the Temporary Terminal. 

2 EXisting Provide planning, design and constrw;tion Completed 
Tra!')sbay support servi!::es for the demolition of 
Transit existing ocs at the existing terminal and 
Termi.nal provide design of temporary OCS. 
Demolition 

3 Traction Perform traction power analysis to eva\uat~ Completed 
Power the impact to Muni's traction power system 
Study caused by the relocation of the terrrii Flal 

from Mission/First/Fremont streets to 
Mission/Fremo.nt/Beale streets. Provide 
recommendations for traction power 
upgrade? 

4 'New Provide planning and design services for the -Current 
Transbay final OCS configuration and Tractlon Power task and 

. Transit· System within the bus plaza and the scope for 
Center adjacent streets required by current and this report 

future Muni trolley coach operation. 

1 Feeder Circuit Analysis Report, Transbay Terminal Project, June 2008 
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As shown above, thtee of the ·four tasks have been completed. This tepott 
will focus on Task 4., the design and construction of OCS and Traction 

·Power System for the newT:~=ansbayTtansit Cen~er. 

B. BACKGROUND 

The Trans bay Transit Centet Project, h~aded by the Trans bay Joint Powe.ts 
Authority (IJP A), is a transportation and housing project that will transform 
dow~town San Francisco and the Sa:n Ftancisco Bay Area's regiorial 
transpo1tati.on system by creating a ''Grand Central Station of the West" in. 
the heart of a new t:tansit-f:tienclly neighborhood. The fust phase of the 
Trans bay Transit Center ptoje~t will create a new five-story Transit Center 
building and a:ninte.titn bus tettninal facility; the Temporary Trans bay 
Terminal.. · · 

1. The Transba:y Transit Center· 

The proposed Trans bay Transit Center will replace the recently 
demolished old TransbayTermlnal at First Street and Mission 
Street with a modern regional transit hub. This transit hub will 
connect eight Bay Area coURties and the State of C~lifornia · 
through 11transit systems: ACTransi,t, BART, Caltrain, Golden 

'Gate Transit, Greyhound, MUNI, SamTrans, WestCAT Lynx, 
Amtrak, Paratransit and future High Speed Rail from San Francisco 
to Los Angeles/ Anaheim • 

. Above-Grade Bus level 
(MUNJ's 108, Greyhound, 
and other transit coaches) 

Ground/Street lelfel 
· (MUNI and Golden Gate 

· Transit! 

Figure 1: Cross Section View of Transbay Transit c;enter 
Rendering courtesy ofTJPA 

It will create a newfiv~-storyTransit Center with a rooftop park, 
an above-grade bus fever, a ground-floor, a concourse, and a 
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below-grade rail level which w\11 serve Caltraln and future 
· California High Speed Rail (See Figure 1). The ground floor or 
street lev~l will serve as the ptimary circulation hub and includes 
a covered bus plaza located at the .eastern end ofthe.buildi(lg 
between Fremont Street and Be~le Street, serving MUNI, 
Sam Trans, and Golden Gate Transit buses. 

2.: Temporary TransbayTerminaL 

Since the proposed multi-mode Transbay Transit Center will 
occupy the same location as. the recently demolished old Transbay 
Terminal, an interim bus termfnal facility, the TemporaryTransbay 
Terminal was constructed to provide continuous uninterrupted 
passenger service during this transition period. This terminal is 
located on the block bounded by Main Street, Folsom Street, 
Beale Street and Howard Street (See Figure 2). This temporary 
termfnal wa.s opened In late 2010 and is expected to be in use 
until the completion of the new Transbay Transit Center, 
scheduled for 2017. ' 

Fjgure 2: Temporary Transbay Transit Center 
Rendering, courtesy ofTJPA 

3. Existing (Demolished) TransbayT~rminal 

The demolition of this terminal located at Mission Street between 
First Street and Fremont Street was completed in early 2011. This 
old terminal used to serve as a terminus for the 5-Fu\ton and the 
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discontinued 6-Parnassus.trolley !ines.as well as the 38- Geary and 
38L- Geary motor coach lines. 
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C. SFMTA's ROLES 

The o~e:tall design and construction of the Trans bay T:tap.sit Center 
inftasttuctute is being managed by the 1JP A and petfottned by its various 
design consultiuts and contractors. As patt of the 1JP A and City . 
Depatttnental efforts, SFMTA is patticipatiog in the collaborative plar).tling 
and design in the project's inftastmctute and street improyements. Pet the 
intergovernmental agreements between the 1JPA and SFMTA dated July 21, 
20092 and July 19, 20073, SFMTA will ptovide planning input, engineering 
services, and construction support serv.ices for the design and construction 
oflY.I1JNI's Ovethead Contact System (OCS), Traction Power System, and 
traffic rehted wotlc. The Capital Programs and Construction Division is 
involved in OCS and Traction Power System design and construction 
support Whereas the Sustainable Streets Division is involved in planning, 
traffic routing, and traffic signal design. · 

IL FUNCTIONAL AND OP"ERATIONAL CRITERIA 

The functional and operational criteria for the newTransbay Ttansit Center, 
including tlie bus plaza and the adjacent stieets leading 'to the 'Trans bay Transit· 
Centet, are as follows: 

A. Bus PLAZA (See Figure 4) 

The new Ttansbay Ttansit Centet b~ plaza will serve as a. tet:t:ninus fot the 
following MUNI trolley coaches: 

MUNI Line Coach Type Proposl:'!d Lane 

Allocation 
(See Figure 4) 

5-Fulton Trolley 3 and 4 ,· 
5-Fulton L (Express) 

38-Geary Motor 5, 6, and 7 
38L-Geary (future .BRD 

71--Noriega. Motor 8 
71L-Noriega (Express) 

2 . . . . . 
·Contract CS-159, Ag:teetnent between the SFMTA and the Trans bay Joint Powers 

Authority (IJP A) 
3 Contract CS-150, Ag:teer:J:+ent between the SFMI'A and the Transbay Joint Powers· 
Authority (I'jP A) . 
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. Lane 8 will also setve as a by-pass lane· for trolley lines s:Fulton and Sir­
Fulton if Lanes 3 and 4· ate blocked or unavailable for other reasons. 

All coaches will enter the new bus plaza from Beale Stteet south of Mission 
Street, and will exit the tetm.inal going north along Fremont Street, back 
towards Mission Street 

Lanes 1 and 2 a:te set aside for Golden Gate Transit se:tvice to the North Bay 
via San Francisco surface streets. ' 

B. ABoVE GRADE Bus DECK LEVEL 

MUNI Line 108-Treasu:te. Island, serviced by motor coaches, will terminate 
on the bvs dei:k levd of the Trans bay Ttansit Center, allowing it to connect 
ditectly to tamps leading to/from the Bay B.tidge. . 

C. ADJACENT STREETS 

1. · MUNI Lines 38/381-Geary, and i1j71L-Nori~ga will travel 
southbound on First Street from eastbound Market Street and 
then turn left eastbound onto Mission Street They will 
continue eastbound ·on Mission Street then turn right onto 
Beale :Street From Beale Stre~t, they will enter the bus plaza 
using the southern-most driveway. 

. . . 
2. MUNI Lines 5-Fulton and 51-Fulton WilJ have the same route as 

the 3-8/381-Geary and 71/711-:Noriega; but, will tr<ivel · 
eastbound on Mission Street using its own new trolley wires 
separate from those used by the 14~Mission trolley line. These 
coaches will enter the bus plaza using the northern-most 
driveway. · .. 

3. MUNI Line 14.-Mission will have a new island stop on Mission 
Street adjacent to the Trans bay Transit Center between .First 
Streetand Fremont Street. 

4. For emergency and other non-revenue by-pass operation , 
function, an OCS loop aroun~ the Trans bay Transit Center bus 
plaza is provided to support trolley coach operation. This foop 
will go southbound on Beale Street from the bus plaza, right to 
westbound Howard Street, and right to northbound. Fremont 
Street. 
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III. ScoPE oF WoRK · 

The scope of work is based on SFMTA' s current and futute functiorul and 
operational needs. The work includes (See Figute 4): 

A. OVERHEAD CONTACT SYSTEM 

1. Provide a new set ofleft turn trolley wires from southbound 
First Street to eastbound Mission Street. 

· 2. Provide a new parallel set of eastbound trolley wires on 
Mission Street between First Street and Beale Street. 

3. Add new OCS crossing from the new eastbo1,1n:d Mission Street 
· trolley wires to the existing parallel eastbound Mission Street 

trolley wires. The OCS crossing will be located mid-block on 
Mission Str~et b~tween.Fremont Street and Beale Street. 

4. Redesign and reconstruct the existing eastbound left turn OCS 
special work from Mission Street to Beale Street The turning 
trolley wires will start from the new parallel set of eastbound 
trolley wires instead of from the existing eastbound Mission 
Street trolley wires use by the 14-Mission coaches. 

5. . ProVide new OCS special work with advance inductive 
switches fro:m }3eale Street into the north and south entries of 
the bus plaza. · · 

6. Provide new OCS special work within the bus plaza as 
following: 

a. Lanes 3 & 4 

(1) Trolley w.ites, universal spacer bars, cutve segments 
and inductive switches attached ditectly to the ceiling 
under the lower ceiling of the bus plaza fat both 
lanes. · 

(2) Insulated trolley trough or equivalent' protection 
above the OCS to comply with CPUC G095 
tequiremeuts4

• Insulated trolley trough design will be 
by others. 

4 State of California, General Order No.95, Rule 74.4E 
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b. Lane 8: 'I':tolley wites and supporting btacketa:ttns attached to 
trolley poles · 

. 7. Provide new ocs special work with trailing switches from the 
north and south exits of the bus plaza to northbound Fremont 
Street. 

8. Redesign and reconstruction the existing right turn OCS special 
work from Beale Street to Howard Street. 

9. ·Provide a new right turn OCS special work from Howard Street 
to Fremont Street. 

10. Provide nine new poles and replace 14 undersized overhead 
poles to supportthe new OCS. 

11. Review and coordinate OCS work with Trans bay Transit 
Center Building System and Finishes. 

B. Th.ACTIONPOWERSYSTEM 

1. Provide four new positive and four new negative feeder cables 
along Mission Street between Anthony Street and Beale Street 

2. Provide new positive and negative feeder riser cables & 
conduits to feed the ocs. . 

3. Upgrade existing DC feeder breakers to increase breaker · 
capp.cityto handle additional loading. 

4. Provide new sectionalizing swi,tch to enable de-energizing of 
the OCS at the Transbay'Transit Center bus plaza for 
maintenance. · 

5. Replace·. existing feeder risers when poles are replaced. 
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Trans bay Transit Center Program 
Overhead Contact Svstem · 

IV. iSSUES AND CONSTRAINTS 

A. ARCRlTECTUl\E CONSIDERATIONS 

in ~n effort to blend in t):le OCS support elements within' the bus pkza., the 
architects, in working with its buildlng sttuctural engineers, will provide 
architecturally designed structutal OCS supports at selected building colUID11s 
to allow OCS span wire attachments. These will be in lieu of typical'eyebolts . 

. used for building col\ltl)j].s. 

Wlthin the building's center low ceiling area, vertical fu:ed supports will be 
used to support the OCS rather than guy wires. 

In :addition, trolley poles will be combined with streetlight and traffic signals 
to reduce the number of poles where possible. ·span Wires, guy wires, and 
other hardware will be configuted to reduce visual impact where feasible. 

B. PROTEcTION OF THE NEW'TRA.NSBAY TRANsiT CENTER Bus PLAZA GLASS 

AWNlNG 

One of the major concerns of tunning trolley coaches-into the bus plaza area 
is the possibility of bus collector·pole hitting the glass awning above if the · 
collector. pole de-wite. Muni's trolley coaches (ETI and Flyer) have a trolley 
collector .pole retriever system that is set to automatically lower the collector 
pole during a · 
de-witemeut 
event 
However, 
there ate still 
concerns of 
an 
unintended 
contact 
between the Figure 5: Typical Vi~w of Awning· Protection Bars 
bus collector · (Shown in orange color) 
~~the ~~~~~~ 
glass awning above during :a de-witement event where rhe trolley pole 
retriever system malfunctions. Although the glass panels are designed to 
withstand substantial impact load, the consensus is to protec~ the glass panels 
at strategic locations where they are more_ vulnerable to be hit by ettant de-

. wired trolley collector poles. 'IJPA bUilding design team has incorporated 
into their glass awning design a protection system consisting of protrudlng 
insulated stainless steel bars from the glass panels to protect against ettant 

:trolley bus pole hltting the glass awning. (See Figure 5) 
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C. FUTURE MUNl 'I'ROILEY SERVICE E.XPANSIONWIT.HINTIIE Bus PLAZA 

.As p:teviously mentioned, lanes 3, 4 and 8 will have a complete ocs fo:t 
Muni's ttolley buses.·To accotntnoil:ate the potential expansion ofMuni · 
ttolley bus setvice at Lanes 5 and 6 :in- the, futu:te, a structural support system, 
similal: to those tlliit ate supporting the ocs at, will. be planned at the ceiling 
above Lanes 5 and 6 (See Figure 4). This. featu:te will allow installation of an 
OCS in Lanes 5 and 6 without having to triake major modification to the bus 
pliza ceilinK 

D .. MAINTENANCE OF OCS WlTIIIN TIIEBUS PLAZA. 

The Trans bay Transit Center, including the bus plaza, is under the · 
judsdiction of'IJ!?A. TJPA intends to negotiate; as part of a Us~ and Lease 
Agreement (ULA) with SFMT A, an OCS maintenance agteement to 
maintain the OCS arid TPS. Maintenance of 'the OCS and TPS requitcts 
speciaJ.ized overhead line ctews and equipment that is on).y available at Muni. 
The ULA will include the OCS within the bus plaza illld at other a.teas of the 
Ttansbay Tta.nsit Center, such as the building bridge over Fitst Stteet and 
Fremont Stteet The ULA will include emergency repair and preventative 
maintenance. It will also covet requests by 1JP A's to de-enetgization the 

. OCS to accotntnodate its routine building maintenance activities, such as :te­
lamping, inspection and testing of fue sp.cinklers et~. that requite the use 
·trucks and lifts that encroach intd the OCS energized zone. 

V. CONSTRUCTION COST ESTIMATE 

The costs of engineering and consttuction support services provided by the SFI.v!TA 
are reimbursable by 1JP A under the intergovernmental agreements. The 
construction of the OCS and related work at the New Ttansbay Transit Centet and 
the adjacent streets will be funded and managed by.'IJP A. The estimated 
construction qJ&t foi the OCS and TPS, including contingency, is $5 .tnillion. (See 
appendix C for cost breakdown). 

VI. SCHEDULE 

. The OCS for the bus pla.Za and adjacent stteets is planned for operation in 2017. 

VII. ENVIRONMENTAL REVIEW 

The Environmental Impact Report (FEIS/EIR) for the new Trans bay Transit Center 
(SCH?S063004) was approved by the City and County ·of San Francisco .in April 
2004. The report includes references to the modification of the OCS as generally 
described in tbis CBR.on streets or portipns of stteets that cuttently have functional· 

Conceptual Engineering Report 12 

85-8 
3270 

August2012 

. ' 



OCS, wbich include :Mlssiou Street from. First to Beale. streets, Beale Street ftotn. 
1v.f.ission to .Howard Street, Fitst Street from 1v.f.ission to Howard streets, as well as 
Fremont Street frow1v.f.inna to Mission streets. In other words, moclillcations to 
these'retained.segmeuts have been euvitonmentally approved. 

A totally new section of Overhead wites, about 350 feet on Fremont Street from 
Howard Street to Minna Street (the exit ftom'the bus plaza) will require an 
amen~ut to the Transit Center FEIR/EIS fot envitonmental clearance. Tbis 
amep.dtn.eut will be pursued by 1JP A and very likely be granted prior to construction 
of the new OCS for this .sectiori of Fremont Street 

Vlll. ·QuALITY AssuAANCE/CONTROL 

The overall program quality control and quality assurance plan is implemented at 
both the design and construction phase. 

A DESIGNPHASE 

During the design phase, the quality control/quality assurance (QA/QC) 
plan for this project consists of two components, the ptoje:ct team's quality 
control plan, and SFlv.ITA Capital·Progtams·and Construction Division's 
quality assurance oversight. · 

1. · . Project Team. Quality Coptrol Plan- Design Phase 

Quali~y Control for the design phase consists of the process of . 
preparing construction docurnef!ts, which include the plans, 
specifications and expected cost estimate that accomplish the 
following criteria: 

a. 1v,!:eet the needs of the eud. uset 
b. Meet applicable ~ode and design. requirements 
c. Plans and specifications ate biddable 
d. Plans and specifications a:te constructible 

2. To meet the aforementioned requirements, the design will 
proceed in accordance to the guidelines set forth in SFMTA 
Capital Programs and Construction Division's Project 
Operations Manual. In addition to the internal project team 
controls set fqrth for a project, the contract documents will be 
distributed to the various stakeholders and governing 
jurisdictions for review and comm~nt.:. 

B. CONSTRUCTION PHASE 
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As this project will be part of a 'I]P A bid and construction package, the 
QA/QC will be ~ple.mented by the 1}P A's and its Construction 
Manage.tnent/Genetal Contractor's (CM/CG) QA/QC Procedures in 
accordance with 1JPA Quality Management System (QMS). 

IX. TESTING AND STARTUP 

A. TESTING. 

Before accep~g the constructed work, the Muni Overhead Une 
Depatttnent, in conjunction with Capital Progt:ams and Construction, and 
TJP A's CMGC personnel will assist the Resident Engineer in inspecting the 
completed work and ident:ifj1ng any deficiencies. In addition, test tuns · 
through the entire limits of the pr.oject will be rnade by trolley coaches at 
speeds ditected. by the Engineer to identifY any operational def!.ciencies. The 
conttactot is requited to correct all deficiencies identified to the satisfaction 
of the Engineer before acceptance of the syste:tn: 

B. START-UP 

A startup plan will be coordinated and developed dill:ing the detailed design 
and construction. phases of the project. It will involve coordination with 
Operations, Safety, Scheduling, and other stakeholders and include public 
outreach, operator tra.in,ing, bus stop relocations and other activities. 
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APPENDIX A- DESIGN CRITE~A 

.l. Overhead Contact System (OCS) 

Overhead hardware should be products of manufacturers regularly engaged in the 
production of such material and equipment, and is of the manufacturer's latest 
design approved by Muni. This is to ensure compatibility and interchangeability with 
the cuttent Muni overhead hardware and spare parts. The followings ate s.pecific 
hardware characteristics. fot the project 

A. Hardware Criteria 

1. Overhead Contact System shall be a rigid type system similar 
to. Ohio Brass (OB) f Westinghouse Air Brake CoJ??.pany 
(WABCO) f Impulse NC, Inc./ Phoenix Mintng Company. 

2. Trolley wire shall be bronze, grooved, alloy 80 conforming to 
ASTM B9-90. The following characteristics wil) be used: 

Description Muni Standards 
Trolley Wire Size #4/0 or#2/0 

· #2/() Wire Tension_@ 15.6°C 2000 lbs. :e_er wire 
#4/0 Wire Tension'@ 15.6°C 3000 lbs. per wire 

Trolley Wire Height 19ft. 6 in. ±3 in. 
18 ft. 6 in. ± 3 in. ·where ~prOQ_riate 

Trolley Wire Spac~g 2ft. 
Axis ofTroll~y Wire pair from 14 ft. or 16 ft. per Muni Guideline curb unless otherwise noted 
Maximum Unsupported Wire 100ft 
Span· 

3. Replace overhead~omponents and trolley wires that have a: 
service life ofless than 50%. 

4. Leading Sv,ri.tch shall be 15" Induction Controlled unless 
otherwise noted. 

B. Tr;lley.Wire AligDIDent.shall be in accordance with guidelines and ctit~na 
established by Municipal Railway . .High Performance Trolley Coach 
·Overhead Mlnim..um S~ndatds. 
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li. Overhead Supports and Foundations · 

A. Overhead SupportE and Foundations 

1. Poles 

a. Steel poles will be in accordance with Muni Standard 
Drawing CL-7971, Rev. 2. Fat all standard applications, Pole. 
Types 761N, 765N, 767 and 770 shall be used unless 
otherwise noted. · 

b. New poles will be in line with property line between adjacent 
properties and avoid ftont:ing doois, windows, and access 
ways wherever possible. Where an existing pole is replaced· 
with a new pole, the new pole will be at appro:xitnately 4 feet 
away from the present location. At intersections, the pqles · 
should be' as clear of the cornet as possible to avoid being hii: 
by tight turning trucks. Wherever practical, locate poles away 
from bus zones. 

c. Whetevet possible, poles will be combined with streetlight 
·and traffic signals to reduce the number of poles. Poles with 

· feeder :tisets inside will not be conibined with 1;taffic signals. 

2. ' Pole Foundations 

a. Existing foundations ·will be removed to a depth of 3 feet 
below the finished gtade. Where a pole has to be replaced in 
place due to space const:taio.t, the existing foundation will be 
ret;noved.entitely and new foundation installed in place. 

b. . New standard pole foundations will be in accordance with 
MUNT Standard Drawing CL-7971, Rev. 2. Where .special 
foundations are required, they will be designed according to 
the cuttent codes and regulations. 

3. . Pole Replacement 

~eplace City-owned wood poles, concrete poles, and steel P.ol·es 
that are bending, leaning, deeply pitted, or with rust and/or holes 
along the shaft or base. 

4. Pole Finish Treatment 
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New steel pole shall have a galvanized finish (not painte~} unless 
otherwise required by urban design requirements or streetscape 
master plan. Existing stee) trolley pole shall be painted to match 
.galvanizing or existing coating color. 

5. All OCS poles should be grounded. 

6. Protection Devices· 

a. Wood troughs, preformed glass/ epoxy shields~ or approved 
apparatus of a custom design if ~ecessary, will be Used 
wheteve:t the overhead support structure shall be protected 
against. possible arcing conditions. 

b. Guy wire span supports s~all include tree guatd or sitnilar 
itecu to pxotect against trolley shoe Sru.gS du:tiug de-wirement 
from a: trolley vehicle. · 

HI. Traction Power System 

A. 'Traction power cable for both feedet and riser cable shall be rated 2000 
Volts, 90 degree C dry /wet Cable shall have single, copper conductor With 
class B strauding per ASTM B8. Cable shall be unshielded, with EPR 
insulation and Hypalon jacket Cable shall meet the requirements ofNEMA 
WC-8 aud UL-44. 

B. Multi-tap splice connectots shall be submersible rated for direct burial or 
below grade boxes, aud shall be sized to connect i::o.nductor,s through 1000 
kcmil with two-hole' NEMA compression lugs. The connectors shall meet 
the perfotmauc~ requirements of ANSI C119.1, A:NSI C119.4, and .the· 
'Western Underground Co:t:nro.ittee Guide2.5. The connectors shall be 
fabricated of the following material: ' 

1. ·Body- Tin plated copper 
·z. Hardware- Stainless Steel 
3. Insulation- EPDM Rubber 

IV. Design Codes and Guidelines 

A.' Design of the ovethead system, electrical systetn, and civil work will be ba~ed 
on the latest applicable provisions of the following codes, standards and 
regulations. W):lere :t:i:wre than one code, standard, ot criterion is applicable, 
the most restrictive shall govetn, except as indicated in this document. 
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B. The codes, standards, and regulations .include, but not limited to, the 
following: . 

·1. California Public Utilities Commission (CPUC) 

a. General Order No. 95, Rules for Overhead Line 
Construction. 

1;>. General Order No. 12.8,. Rules for Construction of · 
Underground l:lectric Supply and Communications 
SyStems. 

2. MUNI High Performance Trolley Coach Overhead Wire 
Minimum Standards. 

a. Design standards and criteria developed on prev1ous Muni 
p.rojects. 

b. City o~ San Francisco Standard Plans and Speci:B.cations. 

c. Code of Federal Regulations (CFRL 

(1) ·Title 29;Part 1910, Occupational Safe~.andHealtl). Standards. 

(2) Title 49, Parts 27, 37, and 38, American with Disabilities Act 
(ADA). 

· d. California Occupational Safety and Health Administration 
(CAL/ OSHA). 

e. . Occupation:il Safety and Health Act o£1970 (OSHA). 

f. California. Code·ofRegulation·(CGR) 

(1). Title 8; Industrial .Relation, Subchapter4. Construction Safety 
Orders. 

(2) l1t1e 8; Industrial Relation, Subchapter 5, Electrical Safety 
Orders. · 

g. .American National Standards Institute ·(ANSI) CZ, National 
Electric Safety Code. 

h. American Public Transit Association (APTA)·- ~pid Ti:ansit 
Standards. . 
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i. Natioml Electric Code (NBC). 

)· Illum.inating Engineering Society (IES) Ughtmg Otdlnances. 

k. Insulated Powet Cable Engineer's Association (IPCEA). 

L Teleco:n:ununications Industty Assoda.tion (riA). 

m. Undetwritets Labo.tato.ties (UL). 

n. National Electri.calManufacturets Association. (NEMA). 

o. San Fra.ndsco County Otdlna.nce Code. 

p. San Francisco Municipal Codes. 

q. Uniform. Building Cpde (UBC). 

t. Uniform. Fite Code (OFC). 
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APPENDIX B- Sl'EClFICATION OUTUNE 

DIVISION 1 ·GENERAL RtQUIREN!ENTS 
(This section provjd~d by TJPA as ·part of th~ ovt;:rall contract) 

SUMMARY OF WORK 
ALLOWAN'CES 
PAYMENT 
COORDINATION 
PROJEcr MEETINGS 

. FIELD SUPERINTENDENT 
FIELD ENGINEERING 

01110 
01210 
01220 
01310 
01312 
01315 
01317 
01320. 
01330 
01354 
01410 
01420 
01450 
01590 
01510 I 

01520 
01570 
01580 
01590 

PROJEc'rPLANNING, SCHEDULING AND CONTROL 
SUBMITTALS 
HEALTH AND SAFETY CRITERIA 
REGULATORY REQUIREMENTS 
R!;FEREfkES 
QUALIIY CONTROL 

. CONSTRUCflON FACILITIES AND TEMPORARY CONTROLS 
TEMPORARY UTILITIES 
TEMPORARY CONSTRUCTION 
TRAFFIC REGULATION 
IDENTIFICATION SYSTEMS AND SIGNS 
CITY FACILITIES 

01600 . MATERIALS AND EQUIPMENT01630 
SUBSTITUTIONS 
PROTECfiON OF PROPERTY 
START-UP AND TESTING· 
CONTRACT CLOSEOUT . . 
CONTBACT RECORD DOCUMENTS 

PRODUCf OPTIONS AND 

01720 
01750 
01770 
01782 
01784 OPERATION AND MAINTENANCE MANUALS 

DIVISJON 2"- SITE CONSTRUCTION 

02050 DEMOUTION 
02200 EARTHWORK 

DIVISION 3- CO.NCRETE 

03300 CAST~IN-PLACE CONCRETE 

DIVISION 4- MASONRY· NOT USED 
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DIVISION 5- METALS 

05080 FACTORY-APPLIED METAL COATINGS 
05510 TAPERED STEEL TROLLEY POLES AND ACCESSORIES 

DIVISION 6 THRU 8- NOT USED 

DIVISION 9- FINISHES 

09910 PAINTING TROLLEY POLES AND SIGNALS 

DIVISION 10 THRU 15- NOT USED 

DIVISION 16- ELECTRICAL & OVERHEAD WORK 

16050 BASIC ELECTRICAL MATERIALS AND METHODS 
16110 RACEWAYS 
16120 WIRE AND CABLE 
16125 TRACTION POWER CABLE 
16130 JUNCTION AND PULL BOXES 
16450 GROUNDING 
·16610 BASIC OVERHEAD MATERIALS AND METHODS 
16620 OVERHEAD CONTACT SYSTEM- SPECIAL WORK 
16630 OVERHFAO CONTACT .SYSTFM- TESTING AND ACCEPTANCE 

Conceptual Engineering Report 2i August2012 
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co 
wen 
NtO 
00 ..... 

Transbay Transit Center Program· 
Q\[S':rhead Contact System 

Overhead C:ontad: System Estimate Cost 

Description Unit Comments 

OV-01 Special Work: First Stand Mission St · LS See Unit Price Sheet 

OV-02 Special Work: Fremont Stand Mission St LS See Unit Price Sheet 

OV-03 Special Work: Beale Stand Mission St LS See Unit-Price Sheet 

OV-04 Special Work:. Beale ·St btw Mission Stand Bus Plaza LS See Unit Price Sheet 

OV-05 Special Work: Beale St btw Bus Plaza and Howard St LS See Unit Price Sheet 

I OV-06 Special Work: Howard St btw Fremont St andBeale.St LS See U:qit Price Sheet 

! OV-07 Special Work: Fremont St btw Howard ?t and Bus :Plaza LS · See Unit Price Sheet 

.OV-08 Special Work: Fremont St btw Bus Plaza and Mission St LS See Unit Price Sheet 

OV-09 Provide 4/0 Trolleywire LF See Unit Price Sheet 

OV-10 Provide Universal Spacer Bar LF See Unit Price Sheet 

ov~n Provide·Single Trolley Tangent Span EA See Unit Price Sheet . 

OV-12 Provide Tangent Span EA See Unit Price Sheet . 

OV-13 Provide Inverted Span EA See Unit Price Sheet 

OV-14 Provide Feed Span. EA See Unit Price Sheet 

OV-1~ .Provide Equalizer Span.; EA See Unit Price Sheet 

OV-16 Provide Auxitary Equalizer Span EA See Unit Price Sheet 

OV-17 Provide Bracket An:1 and Span EA ·See Unit :Price Sheet 

OV-18 Provide Steel Pole Type 770 EA See Unit Price Sheet 

OV-19 Provide Pole Foundation for 77.0 (183 kip-ft) EA See Unit Price Sheet 

OV-20 Provide Special Foundation EA See Unit .Price Sheet 

ov~21 Prospect Hole for Depthup to 3 ft EA Contract 1242- 5 FultonDuctbank 
Construction Project- BI-OV12 average 

$1400 (2010) 
OV-22 Prospect Hole fur Depth Greater than 3 ft EA Contract 1242- 5 Fulton Ductbank 

Construction Proj-ect- BI-OV-13 average 

-~----- ------~ - -- -- ---------- -----~---L___._~ 
$2200 (2010) 

Draft Conceptual Engineering Report 23 August2012 

Total Unit Price Am omit 

1 $184,000 $184,000 

1 $22.1,600 $221;600 

1 $91,700 $91,700 

1 $229,600 $229,600 

1 $193,400 $1?3,400 

1 $209,000 $209,000 

1 $71,400 $71,400 

1 $163,600 $163,600 

8700 $30. $261,000 

650 $50 $32,500 

4 $5,300 $21,ZOO 

0 $5,600 $0 

0 $8,100 $0 

0 $.8,700 $0 

0 $8,300 $0 . .. 
0 $6,400 $0 

·0 $7,800 $0 

36 .. $18,100 $651,600 

24 $7,500 $180,000 

8 - $10,000 $80;000 ' 

7 $1,600 $11,520 

4 $2,50.0 $10,000 



00 
W-.r 
NO 
(X) 
N. 

Description 

OV-23 Remove Existing Trolley/Streetlight Pole and Foundation 3 :ft 
below grade 

OV-24 Remove Existing Trolley/Streetlight Pole and Foundation 
Entirely 

OV-25 Paillt Anti-Grafi:tti Coating on existing steel trolley: poLe 

OV-26 OCS Spare Parts 

Assumptions: 
1.- Decorative :fixture cost not included. 
2. Trolley pole grounding cost not included. 
3. Traffic Routing cost not fuclirded. · 
4. Special Pole Foundation cost not included. 
5. Unit Price escalated to mid-constructi9n (20 1?). 

Conceptual Engineering Report 24 

Unit 

EA · 

EA 

EA 

LS 

Comments Total Unit Price Amount 

See Unit Price Sheet 13 $3,100 $40,300 • 
.. 

See Unit Price Sheet · 1 $6,100 $6,100 i 

Contract 1242 - 5 Fulton Ductbank 0 $1,400 $0 
Corutruction Project- BI-OY-15 average 

$1200 (2010) 
.See Unit Price Sheet 1 $265,852 . $265,852" 

:Engineer's Estimate: $2,924,372 

3"0% Contingency $877,312 i 

Say: s3,s1o,ooo I 
-- .. ~-

(2Q13 Dollar} . 

August2612 



Description 

TP-01 750 kcmil TractionPowerFe.ed,er Cable 

TP-02 500 kcmil Traction Power Riser Cable 

TP-03 

TP-04 

co 
Vol.! Assumption§: 
1'0'-

2" Galvanized Rigid Steel Conduit 

4000A DC Feeder Brealccrs 

00 w l.Ductbank by others 
2. Traffic Rou.tirtg cost not included: 

Conceptual Engineering Report 25 

Traction Power System Estimate Cost 

Unit Total Unit Price Amount 

LF 15400 $35 $539,000 

LF 1850 $30 $55,500 

LF 1700 $100 $170,000 

EA 2 $60,000 $120,000 

Engineer's Estimate: $884,500 

3"0% Contingency $265,350 

Say; $1,15o,ooo I 
~2013 Dollar2 

Augu~t2012 



Transbay Transit Center Program 
Overhead Contact Svstem 

APPENDIX 0- CONCEPTUAL ENGINEERING DRAWINGS 
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~ 
CD 

--.I 

Class-

1844. 
5201 
5203 
5207 
5211 
5212 
5241 
5290 
5301 
5302 
5303 
5306 . 
5362 
5364 
5366 

. 5380 
5381 
5382 
7238 
7242 
7243 
7276 
7332 
7345 
7346 
7444 
7457 

-~---

EXBlBITB-1 
SFMTA- Current Sustainable Streets Division Wage Rates 

- - '(subjectto chang~) 

(A) (B) (C) (D) 
Unburc:ened Hourly Total Approved 

Job Class Title 
Hourly Rate·. Fringe· Unburdened Overhead 

(Note 1) Rate Hourly Rate Rate 
(Note 2) (A)+ (B) 

Senior Manag=ent Assistant $41.5875 $24.02 $65.61 0.803 
J~or Engineer $40.1000 $23.58 $61.68 0.803 
Assistatit Engineer $45.3250 $25.84 $71.16 0.803 
Associate Engineer $52.7250 $28.77 $81.49· 0.803 
Engineer/ Architect/Landscape Architect $70 .. 6500 $36.41 $107.06 0.803 
Engineer/Architect Principal ' $82 .. 0000 $41.25 $123.25 0.803 
Em/;ineer $61.0250 . $32.31 $93.33 0.803 
Transit Planner IV $56.7375 $30.48 $87.22 0.803 
Supervisor, Ttaffic Painting Program $46.4250 $26.31 $72~74 0.803 
Traffic Survey Technician $33.3250 $20.66 $53.99 -· 0.803 
Supervisor, Traffic and Street Signs $43 .. 7875 $25.18 $68.96 0.803 
Traffic SiguManager . $5L8125 $28.38 $80.19 0.803. 
Engineering Assistant $33 .. 8250 $20.88 $54.70 0.803 
Engineering Associate I $37..4625 $22.45 $59.91 0.803 
Engineering Associate II $43 .. 3750 $25.00 $68.37 0~803 

Student Desigr;t Trainee I, Arch. Engr., $23 .. 6500 $18.02 $41.67 0.803 
Student Design Trainee II, Arch, Engr: & $25.37-50 $17.23 $42.61 0.803 . 
Stud·ent Design Trainee ill, Arch, Engr, & Planning $26.6000 $17,76 $44.36 0.803 
El.ectrician Supervisor I .$49.5750 $28.25 $77.83 . 0.803 
Painter Su:Q_ervisor I $43.0750 $25.46 $68.54 0.803 
Parldng Meter Repairer Supervisor I :$38.5000 $22.68 $61.18 0.803 
Electrician Supervisor II $55.2000 $30.66 $85.86 0.803 
Maintenance Machinist $38 .. 0875 $23.28 $61.37- 0.803 
Electrician $43 . .9125 $26.06 $69.97 0.803 
Painter - $35.9250 $22.37 $58.30 0.803 
Parking Meter Repairer $33.0875 $21.63 $54.72 . 0.803 . 

J?l.gtJ, W Q_r](~r _ $30.5250 $19.45 $49.98 __: _______ _2.803 
- ----~------

(E) (F) (G) 
Homly Fully Fully 

Overhead Burdened Burdened 
(C)* (D) 'Hourly Daily Rate 

Rate (F)* 8 
(C)+ (E) Hours 

52.68 118.~9 946.29 
51.14 114.82 918.58 
57.14 128.31 -1 026.46 
65.44 146·.93 1,175.44 
8.5,97 193.03 1 544.24 
98.97 222.22 1,777.76 
74.94 168.28 1,346.21 
70.03 157.25 1,258.00 
58.41 131.15 1,049.17 
43 .3.5 97.34- 778.70 
55.38 124.34 994.72 
64.39 144.58 1,156.67 
43.93 98.63 789.02 
48.11 108.02 864.13 
54.90 123.27 986.20. 
33.46 75.14 601.12. 
34.21 76.82 614.56 
35.62 79.98 639.85 ' 
62.50 140.33 1,122.61 
55.04 123.57 988.59 
49.13 110.31 882.52 
68.94 154.80 1,238.40 
49.28 110.64 885.1'4 
56.18 126.15 1,009.22 
46.81 10.S.ll 840.90 

. 43.94 98.66 789.30 
. 40.13 90.11 720.89 



~· 
N;n 
c.o 
co 

(A) (B) (C) (D) (E) (F) (G) 
Unburdened Hourly Total Approved· Hourly . Fully Fully 

Class Job.Class Title· HomlyRate Fringe Unburdened Ove1·head Overhead Burdened Blirdened 
(Note 1) Rate HomlyRate Rate (C)* (D) Hourly Daily Rate 

(Note,2). (A)+ (B) Rate (F)* 8 
(C)+ (E) Hours 

8214 Parking_ Control Officer $27.2875 $17.84 $45.13 0.803 36.24 81.36 650.90 
8216 Senior Parking Control Officer $32.5875 $20.13 $52.72. 0.803 . 42.33 95.05 760.38 
9145 Traffic Signal Electrici.an . $47.6875 $27.69 $75.37 0.803 60.53 135.90 1,087.20 
9177 Manager ill, MU!Jicipa1 Transportation Ag $57.2625 $32.51 .$89.77 0.803 72.09 161.86 1,294.90 

----··-··--- -

l'fotes: 

1. The Hourly Ra±es are the base salary for each job classification from the Compensation Manual for the City and CoUnty of San Francisco .. The actual" 
rates could vary for clifferent employees in the same job classification -due to placement:wi.thin the pay steps for the job classification. The Hourly 
Rates could also vary due to .Premiums, overtime, shift cl.j.fferetitials, etc. as deterr:o.IDed by the MOU governing each job classification. · 

2. The Fringe Benefits rates are a projection for eaci?-job class. The actual amount is likely to be di:fferent. · 



co 
wco 
N-.1 
c.o 
c.o 

Class Job Class Title 

1446 Secretary II 
1450 Executive Secretary I 
5201 Junior Engineer 
5203 Assistant Engineer 
5207 Associate Engineer 
5211 Engin_e·er/ Architect/Landscape Architect 
5212 Engineer/Architect Principal · 
5241 Engineer 
5290 Transit Planner IV 

I 5362 Engineering Assistant 
I 5364 Engineering· Associate I 

5366 Engim;ering Associate JI 
5502 Prqject Manager I 
5504 Project Manag~r II 
6318 Construction Inspector 
6319 Senior Construction Inspector_ -

Notes: 

RXHIBITB~2 

SFMTA- Current Transit Division Wage Rates 
(s:ubjectto change) 

(A) (B) .(C) 
Unburdened Hourly Total 
Hour:yRate Fringe Unburdened 

(Note 1) Rate Hourly Rate 
(N"ote2) (A) +(B) 

$30.6750 $19.30 $49.98 
.. $33.4000. $20.4& $53.SS 

$40.1000 $23.58 $63.68 
$45.3250 $25.84 $71.16 
$52.7250 $28.77 $81.49 

.. $70.6500 $36.41 $107.06 
$82.0000 . $41.25 $123.25 
$61.0250 $32.31 $93.33 
$56.7375 . $30.48 $87.22 
$33.8250 $20.88 $54.70 
$37.4625 $22.45 $59.91 
$43.37,50 $25.00 $68.37 
$60.8250 $32.22 $93.05 
$70.3875 $36.30 $106.69 
$45.7625· $26.03 $71.79 
$50.4500 $27.80 $78.25 

(D) (E) (F) (G) 
Approved Hourly ·.Fully Fully 
Overhead Overhead Burdened . Burdened 

Rate (C)* (D) Hourly Daily: Rate 
Rate (F)* 8 

_(C)+ (E) Hours·. 
1.3&5 $69.22 $119.20 '$953.5& 
1.3&5 $74.62 $12&.50 $1,028.03 
1.385 $88.20 $151.89 $1215.10 
1.385 $98.56 . $169.72 $1,357.80 
1.385· $112.87 $194.36 $1,554.87 
1.385 $148.28 $255.34 $2,042.71 
1.385 $170.70 $293.95 $2,351.61 
1.385 $129.26 . $222.59 $1,780.76 
1.385 $120.79 $208.01 $1,664.07 

. 1.385 $75.76 $130.46 $1,043.72 
1.385 $82.97 $142.88 $1,143.06 
1.385 $94.70 $163.07 $1:,304.54 
1.385 $128.87. $221.91 . $1,775.32 
'1.385 $147.76 ·$254.45 $2,035.57 
1.385 $99.43 . $171.22 $1,369.74 
1.385 $108.37 $186.62 $1,492.95 

1. The Hourly Rates are the base salary for each job classification from the Compensation Manual for the- City and County of San Francisco. T.lie actual 
rates could vary for different e:olployees in the same job classification due to P.laoement within the pa:y steps for the job classification. The Hourly. 
Rates could also vary due to premiums, overtime, shift differentials, etc. as detenllined by the MOU governing each job classification. · 

2. The·-Frillge Benefits rates are a'projection for each job class. The a~tual ~ount is likely to be different 



FIRST AMEN.6MEJff TO 
.INT.ERGOVE.R:Nl\1];NT.AL AGipilEMENT BETW.EEN T8]: T¥-NS!3AY J01NTPOWERS .. 
AUTHORITY~ THE.S.A:N' F~CISCO MUNXCIPAL TRANSPORTA'r10N A~ENCY. 

This Am~ndment i.s made this .~~· :. ~ay bf k.6,-tA£.+, 2010, in. the Clty' ~d County of San· 
Fril:n'c-isco, State of Califol'n.ia; by and betwe·en the Ttai:lsbay Joirit Powers Authority (~e "T~PA") and the · 
Clty and Co\llJ:fy of San Fl:~rtoi&co, .a piunic;ipal corporation {the ucity") _acting &y'acil)brough its San 
Francis~~ Municipal Transportation Agency (11SFMTA"), ; 

RECITALS 

WHEREAS, SFMTA ~d TJP A have: t~ll"te!;ed into tlie Agreement (as dt?fined belo\v );·and 

WHEREAS, SFMTA and TJP A df:lsirt;: to a.mend the Agr'e~menfon the tenus and condition; set forth 
hetein; · 1 

• • • • • : : • • 

' . 1' 

NOW, T.HEREFQRE, TJP..A and tcye SE!\qA agree' as follows; 

1. D~~nitio~s: The fQHo"Wing defuritions shall apply to this A~~ndment 

B:· Agreement. The te1m '':Agt'eement" shall-mean the Intergcivemmenta! Agteement 
Be_tweeit The .'ft<:~\)S bay ·}pint Powers Authority And·Tiie San Frai1cisco JY.[uclcipal 
TranspOrtation Agency, dated l!Jly 21, 200.9, ; : 

- b. Othet: T-e;·ms, Terms used llild ncit defined in this Amendment snail have th~ myanjn:gs 
assigned to such tc:nns i:n'tlwAJ?).'eement. .. . · ·. , · · · · · ' ·· 

2. Modifications to i:he.Agt\lement. The Agreement is hereby modifieq aS. follu~vs: 

a. SGction' i '~Scope of s'ervices" shalllnc1~de SFMTA Parking·Corttl'ol Officet'serv1ce& for 
. the opel'atiohs. o:Ethe Tetnp,oratyTransbay Tel'minai during key commute li<:mrs. . . . . ~ .. 

3. 

Spe~if1cally,. ~--requited vrork to b~ performed byfue SFMTA through its Su~tainable. 
Stree:ts D~visi.on ("SSb") pnder this Alliendmemt is set forth. below; · · 

Exhibit A-7 Tell_lporal'y Tetmlnal Oper~tlo~s 

Exhibit B-1 ~FMTA/SSD Wage Rates 20.10 
. . 

Exhibit.B-2 ~FMT.Af.MUN! wage Rates 2ou9 

.Exhibits A-'7, Bd andB-2 are attao~ed to tftis Amendment Agreement and incol'porated 
by r.~ference as though fully set f~rth he:~;ein. · 

· b. . Seytion 11, "Co1.1tract Amount and T-erms <?fPaymtmf'; the ''Estim<tted Contract Amounf' 
·sl"jalt inor~ast> to a:tt arnounb10tto exceed $3,2&0,677. · · · 

"\• . . 
c. ,Section m, "Term; Ternrln~tiozi", tb,e "Terin1

' s)laU' extend the Agreement termination to 
Decomber 15,2015. · · 

Legal Effect. ~xq,ept a8 expressly modiUed by thiS .~nd~ept_, all ofthe te~:m$ and 
coni:litim:is of the Agreement sball ~:emain unchanged and in ftr!l furce imd effect, . . . 

sss· 
3300 
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• •i 

m WT:fNESS VmEREOF, the parties execute~ Agreero~nt in San Frandsc~ 8,S ofth~·ciate 
fust.nienti6neci;abcive. ·· . · . · · . . · 

: ·. . 
TRA'NSB:AY JOINT POWEES .A.UTHOIUTY. CIT¥ AND COUNI'Y.OFSANFRANGSCO I 

.. 

... M1JNICIP.AL TRANS:PORT.ATXON AG.$NCY -. 

Man~ Ayr;rdi.:_Kaplilli 
'Execu-tive Directer ·. 

' .. 
APPRO\TED AS TO FORM: 

Dennis J. Herr~ra, City Attorney. .. 

By '· 

. Sheryl Bregman : 

be:guty City_ Attorney 

·Tjp A Board otD±rectors 
.. · . 

Resolution No. 
' 

., 

Dai.e: 

·Attest:· 

.. - .. 
· Secretat'J, TJP A B.oiu;d 

. 

pebra A. Johnson. . 
. Actin_g Executive Director/CEO 

APPROVED AS TO FORM: 

Dennis'J. Herrera, City Attorney 

By-
John I. Kennedy 

Deputy City. AttO-rney 
·. -

·sFMT A Board of Directors 
•,. 

-Res'olutio}iNo. 10-146 

Dated: Novcrnbcr'-16 2010 . 
Attest: -

.. 
.• 

Sect(;taty, SFMTA Board 
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.. . . . 

·. : . ~ 

· . -s.AN FR.A.N'trsco· · 
MbNICIPAL IRAl'isPORTATlON AGi:mcY . 

. •'• 
·.· . . .'· · .. BqAR.D O;F D.I;f{BCTO~S ' ,• . ,; 

... RE~C?LUT.l;ONNo, . tQ =-14 6 . · '. . .. 
. -' r ~· • . , 

· · ~~S~ Ou JUhe 2, 20.09, the SFMT A ·Bofi!d ofDi:t·eGixjrs a~opted Rescilu.tiou No. 
09-D86 an"t.ho~ execution pf Con:tmof No. CS-159, Tra:nsbay T.rans±t Cenret .P:t:og:L'mn . · 
Sernces~ 'l'(.i:th the TJPA in tbenotto <i.We~d ~ounto£:$2)8:1,979 .an.d a terin 1-)lltllDecember 
3l,20~4;,an.d . .. 

Wl):ERBAS~ Dnd~r.this Contra~ No. cs~1591 tb.B TJPA<~gr.eed tp reiplbut~ethe S.FMTA 
fol' enginee~g services related. to ·:re-routing ofMuni' s trolley ao~o.h servicB- to accairrmodate the 
·nevr'TJP A; teml?o1~7 :bu.S terin.mal; .ci.?d . . . · .. _ < · . · 

, .. 
. . . :WHBRBAs,· ~e s~ _F:raticfuca' M~~clpal Txansportati~n AgenCJy. (SFl\ff.A) .m:i~. the.. •'. 

Trans bay. J oil:\t Powers. Authority (TJP A) have negoiia±ea a Fiist .A:i;nl1Ddm~n± to Contract No. CS .' 
. ·-1':?9; SFM.i'A T.1;ansbay Tnm.<;it Center Program:Se.rvice3,.for Pai:k:ing Co.rrl:t:o1 Officer sery:i.ces 

duripg operation oftp.e Tempori'Uy. Transbay Tenninal; and,·. ·· 
' ' ' I • • 

' . 
· w:HEREAS, The'SFMTA, a/sree~ to provide Parking Conb:;::;l Offioem (P.COs) dinmg.k:ey 

con:unute houts to J?.:~.;ovide ~cient rum uriobstto'ct:~d tranllit bus access arou1_1~ the i'emporaiy ·· . 
Transbay. T~ a;: 'Well·?-s to/:fi.·o~ ihe Bey ~rldge;,and, . ., . 

· . WHEREAS; The TJP A has agreed to inr;a~~e the cOD.fraot. a1:JJi:JTID.t from $2;282,979 to ~n 
amoul!t riot exceedin.g. $3,280;677 .to :te.imbu:rse fue SFW for ~cse additio:nal PCO sel'vlces 
nnill Decembet• 1.5,.2015; and, · · · 

~.• I 

~.'The .First Amen.dmeut' to .Contr~ct'No. CS-159 also eXtends the co:atract 
tetn1iimtionda:te:fro.mDecembei'31) 2014'to D6ce.n;tber 15, 2;01.5 to ~nsure eompletion'oitb.B 
new Tr~bay Txansir Center ooristru.ction; now, thea:efore, be it . · ' . . . . . 

• w• • • • ', , ~ I • '• '' •. • ' 

. R:ESPL VED, Tha~ the BFMTA Eoard. ofb.lrecto~ au_th.orlzes th7 Executive 
Di!ecto:t/CEO }a execute the F~t Amendmentio Contract No;· C$ -:-159, ·Tra:gsbay Transit .. · 
Center Pl:ogJ;llm Services, :fr)r PaclPng Control Officer services duiing operation. ofth~ . 
'rempor8:1.y Transbay Tt<rtn±nal, to inqrease the contra~t amoUD.t by $991,698 to· revised contr~Wt 
-anioUtJ.t o'f $3,28.0,677, im.d ~o mend the contract term to December is, 20 is. · 

,. . ' . . . . . ··. ,·· ' ' " : . 
I certirY that the foreg<ii:dg' resolution was adoPted by the ·s a:n. Frimcisco Municipal: J:'I·ansporta.tioJ1 

· .Age.ticyBoro·do:fD:irectars.atit.s:me~iingDf' _ NOV'·1 ~ 2010 . · · . . · · .. 

.. ··a·,··~-
.· S.ecretru.y·to the B?ard of;Dfrectors · . . · 

81U1Frimcisco Mpnidpal TtiUJB.Polta:lionAi?;ency_ 

·. 
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. ·. 

. . 
· .. · · .rhi~.:Agree:rn_entis ~ade; ~s .21 £Pt.. day6f· ·.0 ~·, '2009, n\ fu; Citr an.~ ~o:unty.of · _ 

.•.. - .......;s~~ ofCalifun>La4M.d b~;:twee!kthe ~y 1o4J.tl'owers ~'-<\='--·. ~ • .,_,._"'"----'· 

· ''TJ.PAu) tmd jJ1e Geyll:hd Countj of.Ban Francisoo, a :o:m:niciipitlc<.ll.porattG.\L (tht;> "City") acting 
..''by s:nd.tbtough its San J.<ta:loisco MUJlici~al r~nspotta.tion Agency (l'SHM1'N'). . . . . 

~CXT.t\..LS 

A... ':rhe!r:r:t' A is -a publip entity authorrzed to p.enoxro. ool)Si:rtlctlqJi or tho n.~w. Tnms~ll-Y 
Transit Center PrQiectgud Related Structures (th~ "Project~'). The l'rojeot lo:volv~ C(;m~ctlofl. 
of a :fempora;rJ Bus Terroihal (''1'ero,poral')' Te~nal) on.lfoward Str~;et between. Beale and Maw 

. Sb:eej:g, demolition oftlte t~xJsting Tl'!!llsb'a.y Tetminal'("E'lifsting Tettrtilla1.'1) on Mission and Fkst 
r;treets, constnl.ct(oll ofBtts 8t.orage Faci1li:ybefleath the 1-80 Freeway betwtoe:n Second and 
'Fourth. ~eets an~ l.'!>LO~on ofundergfourul uti.Utles (11tJtilif;y .Relocat;iou") .. · .. · .. 

~ :B-. SFJy,iTA is a govt:Jrumiln.ta:l. entity :wh.ich. OV{J:JS. aud:opexates f:b.B Sa.it'Ftanct?CD public 
transit systf:Jm C1~"),.iuc!ucljng the Mt):tticiJ?a1:Rrulwlly and bl,JZ servioo.. . . I 

. t .. To aooo~o&~t~ tl\e hoject~ ftfu ~eces~aty to piuili.de n~ .route~ f~r MDNr tr:olJey 
. lines ami to re!ocll-l:ithe S:mv.tTA e'Xlstlu.g overhead caJl.tacf.sy$tenl. (!'Ocsn) and.MSoclated . · · 
· \.lllderground utilities, lt is a1Sb ~e~ssary fu tdocaw traffic signa1ey, street striping, anctparkln~ · 

· · lnl:lters. . · . . · . ·· . : . 
;n. Tr.PA 'and SFM1'A wish ~ ·p~~vide:fot t)J.~ .smoofuteto)ltbig of~ 1ine and 

assoclafed OCS relocation ancl. wDl ~o so by .integra.tiMthe e:x:p5~e af SFl'Y.ITA stlr!f futo the , 
'Project. a!! pro'Vided io. thl>! Jntergovexm:n.ental Agreement. . . . · · 

:&-. ·'r.h? pw-tl~:h4"1md tii<J.t ~J~ AgreomeP-t1'6il govem tlie nar,ll'e of we woik·to I;Je 
ac~omp1lsh.ed; tile wor)c eligible for .reiniburs~menl; tb.e:respon.sibi1ifi_es fot. aooomplisbmg t!!.e 
wor'J;: .ati.d ih.e respQI\slhllities for p~yme:Qt, .· :· . '. . .· 

E. ':rh~<-1'J.PA and the SFM;fA ach~ledge an4 ~gree that '!his .Agret:>tn~nt covers · 
'l'!!rltro :Engl:noormg, OCS Design, and Consttu.ctionManagem,~hervices re~g.to the. 
TelUJ?oi;a<J·termhuU, c1exo.olltlon o!the Exis~ Te~ Villity Reloc;:l\tion, Bus·Btorage 
Facility llll.d l'.t~~t Center:wQr):. .AU other SFMrkwoxk )1l sped.ll.oally excluded from iiiese 
ptoy@.ons u:nlems fhwress1;t J?~pvi<Jed'fo!, m th:is Agrtement. .Any. future SFMTA ~~wiMs m/l btl 

. adclre.ssed-m' a. sep~U;! agreement . · ~ ·. . - · . · . . · 

• .. .. , 
.· 

Generally, SFM:rA :will provide the folloWing S$.tVl~s under this Agreepient 

. A. :?or a0~truct1ott ():f'fbe.!empotaryTerrnin~, tp.e. SFMTA shall provlde -b the· 
· 11.E' A.copStiti~;:tio.n. manP.gem.enT, OCB :inspection and engineering s.uppoi-t senri~~. Tht;> 
SFMTA shall also pro .. fide and mstall traffiC"- si~e, street ~;ftlping a;nd parking Jll.l?tets'; 

. · :B. 1 :For dero.olhlon. bfthe Brlslln.g :remp,na!, ·tlie; SEM!A shall pro~do to th.~ TJ)?A ', : 
OCS <;!~igl); coostnictlo:ri~gein.ea~ OCS JnspMtioll an& epg!n6er.ing sqppocrt services. 
The SEM1'Asb.al1 also ptovtc1e ti:affio engrneydng services: 

< I 

: . 
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·.; 

~ ...... 

.... 

. "' ~ .. - . .. . ~ ... 

., 

• .. t. 

, . . c. F o:t' Diility Relocation~ fp.li $M'rA shall provld!),fotM TJJiA projeo~ · 
tna:o.a.getne.nt e.ttgfueecing Sllppoi:f·servlce~ <~:tvHmf.flc pllin.ning, • • · · · 

. · . :0 •. For (:O~otion of the-'J'~ansil: Qentet, the-SFM'l'A sJja.ll-provid; to the TJP A . 
'. project U'ianr.geme,n~ ®giQ.eerlu:g ~,ppoit set'l'i~ ar:r.il fr~c planning. . ' 

. · . · E. Fai' con.sttuct:lqo of: the B liS Sto.ta~~ .Fa;nttr. ;the S:Fly.p.'A shll1ltJrov1de ~o fu~ ·· . . 
.. ·---=~ . .J.... ,triPA,tra:ffl~.e-ngln~er~ .. .... .:.._ .. ~- · ~ .......... :· .. ... .. ..:t"l .. -~ .... ..,. ................ a.-·- ... -..L • .........:._,m .. ... -~ .. : 

•. . . . ' .. . 
Speclfieally, the required Work to bo petfonue9 by '!he- B.F.\vn'A thtougli its MONl ;Departm.eo.t and 

· its ))epanme.ut ofParlQng a:nd: Traffic (!'Dl'.T") ll¢erfhk 4-greenwnt is scrt forth, 8.1IJ?.rojeot elemenm 
offltt>Traus'ha:YT:iaus1tCenw.Pro$t1liJ1!ll>;fo11ows; · · ·· :.. . · . .... . 

. Exh:ibitA1 
.E:iltibit Az 
:E:xlrlbit.A3' 
fu:bihitA4 
E'itlciblt As 

. Exhlb.itA6 

T001ponuy T?tlil.i.l;uil; . 
. :Oemo!iti:on of"E~g ':fennillalt · 
· D'ti11zy keloyatfon; . · · · · 

. New 1i'-d.11sit.ceD.lei; · • 
Bus storage Faollii;Y; . 

... Mlscetlan~ouaP.rojeat~geme:ttt :• ..... .. . . . . 

'· : 
.. ~ : 

•, .1. ~ • 

. . 
E<thibi.W Ai ~ A6 ace attached to .this .Agi:eemettt knd :l:aco:tporated by Xeference as though :fuliy 

· · s~t fOrth B,erein. The Sf,Jv.ITA work s.ha1l be :iafen:e~ to ilS. the "SFMTA Trlll).Sbay Work/' 
rr. Contmct'Amolmt .and 1'e.ntill P.f:P.ay.m,ellt . 

• • . t ·. • '~ • t • 

A •. lteitribursement£or s.:FMTA Tra:nsbay Wor.k Elmrie:rrt~. Compensation 
· ·ub.de:tihis l}gtee.me.n~ .sha11 br? Crtl. a cost r<;~trnbursernent ~is o;tl.fy • .'T.fi6 rJp .A agrees ~o 
.r!'imb~.e '!f\e. S.'F:MTAto~ al1 aetna(, aliow4lbloJ raaaona;bl(l co~>ts incuf.ced 'for fuo' Smv.ITA · 
Trans bay Wbl:k_perfo:rro.ed Ulldet this Agreement. Thfl safary .rat<i of SJJ'MfA persoMe4 
'ino1itding o~~rhead :imes,.~~tQ set ~otihJo.E:rlrl,bit B •. '1'.li.esa. rates :m:E1eict aotttlll s~e~; 
pald i:o s:FMTA.. employees who will 'be <itutying out the work. Said raws are Sl.lb}ect 'to · 

: ·change, de~:nomg On.Jlegotiated cost of living and Qthet increases in app1icah1e City . 
co11ecti:ve batga.i)l.ing agl'eements .. Sqch ohanges riliallnot'be -subject to the Prim; approval 
.of~~ TJ.PA. bnt shaH:iiot b~drnl.'> a part of~s Agreement until such time f!$ the T.tP A 
apprpves a modJflcatton of:B.xhibit B, w.h:l:oh 11/J.aH be d6ne as soon as practi~ble upo:n. 
SFM'JWnot.ificailoil. pfsuchraw changes; • ' : . . · · . . . . .. .. 

· :0. :E;si:ll:il.ated Confrad Amount 1:u no !lYfl11t shell fue-totat compen.sation.llll~er · 
thfs Agt:~e-!lfbXoeed $;2,~82,979, without a wt:itto,!), iltlJ.enGmtml:to thls .Agr<:e:rne;nt,. The') 
P.a,ti:It?s ~®,:ee to amend thill Agree~me:t~,t to ino..ea':!e the Co~t ~oll11tifthe actual . 
apPro'ved costs fi,Jr the- work e~ed th~ Bstitnat¢ Gonfraet .Amount. · · 

. c. Tenn10 ofS:ftM:TA Work. A118F.¥rA wq;k ~lem.efi~ on the Trans bey Transit 
Conter Program wlll be p.ro-v.ided op, i\F-. a~-:tteeded time an.d m.afetia.Is bMis;. TJJ!A sha)J 
provide m"MTA a d~Wled :mllootone schedule in. orO.etm faoiUf:att~ ¢a£f .'lche'slull:ug. The 
}Ioti~e 16 Ptocee(an~ SFMI'A design .deiivera])les shall be n.egoti,at;ed wl.tb. tJ.P A based 
:0:ri. tl,J.e sohedule auti a"Vailable.SF.'!v.ITA enghw~rfugresourceli: TJ;t'A ~ prqvide two (2) 
'Weeks adyan.ce4 notice ofpro_posed S:FMI'A oonstrw}tiou1nspeotlon:wor:k for staff. 
~chedu1ing. Worlc.not listed as a l?roject el:en1ent is. ouisfd~ th.e scope of S.F.M;'r{;.. sewi9es 
an~ sqbjegtto separat(} agteejl:lbnt between: TJP A. il.l1d SF~ · . : · 

. D. Ter.ni!l ~fl'.)l'Al~~o Co:urrm-t~;I< Woi'k. Xu thl}'twehttbat 'I'J:PNs ~ontractot 
· work "ftec~ $.FMTA re'Ve:jiue o,petatiMs, ttaf;fio sigu3! .oPera);t~ns ... GJt s:i'f{fty co.n.ditions>, . 

'fJPA autbori~ tht7 SFM1'A. ta take an.y: and·all·i~eiliiltc and effec~ve steps; ·iuci:qding 
wsuing stop work orders; ~o en~ that SFMTA reVen:'t!,e operattons~ trafqc· sigtlal · .. 
opetauo~ o:t: safety e.onclffions ru:!l maintain~. ·' · : '· 
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.. 
m, ..: ' T-erm; Tenrirnation ' · .. 

· A. Terlll, This Agreement wltl 'ootnmanoe: on t1m Effective l)~e ahd tenninat~ on 
. ~.Qli ~tess·e0eilded by ~e parties otterJn.lnat~a eatli:er by the Rarties; 

.:s, Wfeclive :Oatt;;.,' This Agree.tnen.t shall becoi:JJe effecti;ve'w.hen thti''l',ll' A'~ 
ChiefF!nan6fa1 Oi'fi;cer has certifl.ed the ava:iiabillty of :funds illld Mtifies i:h& S:FM'rA jn 

. . . . . · wrltwg viaa ~9~pe to Proceed WJ:.l?): . . · . • . · · _ _. . . . . . 
-· ... ·~~· ... , ........ ~ ... ·-.,.-··~ ;:.::(. . - ~ -~.· ~ ·•,, .}<,.-;.. ...... ';-;;..s-•·~ ....... ~ •• ·~··-· .... ·::;.....,ff--..~~-·~...c:!=-~~· 

,. 

· ·c. Termfj1a.iion. Either-party hM tlw option; 1n its solo' dlsctetion1 to te.ttlfin.are' 
this Agree men~ at any time, for oanv~ni.enct? a:nd witho'()t cause, . The fett.u:inatiu.g .Piut.Y 
sha11 eX.&rcl_se thfs option by gtv.ing i.lie othet p¢Y within notice. 'rhe notice $hall 
s~ecify ~e d.&~ Gil whlch.ternlinatlon will b~coitte v:ffective. In flw evehl of a ' 

· tentJ.]:Q.auon; th.~ TJP A shaJ1 bere.<lponsibte for payriient of all SEM:TA costs incurted Qn. 
:wo:ikperfonned up to th~ ~ oftennlnati.on, SFMJ'A sha11p:to:tnptfymibmit a final 
:ln. voice to.fue T.Jll,A aft6t atl.y such. terml:tiaiioJL 

IV; C~:nstrrictlol;t Con:trac.tor J:X:.detrtilitJ . . . 
'l'lieo TJ!?.A shall ensure that a:Uy consttuction. c'onl:tactar :;hall mdem:nif1, <I.e fend and h.o1<;1 
.harm:!.;$ the Citj. fue SFM1'A, aru{theit e.mp'1oyee~. of!icer$· an~ agents from <W..Y. • 
1iabilit.Y or cia~ acls!Dg out ~f\he constJ.:Uc~on contractor's work 

. Y. :Li:rtlltlltlo:u t>:tl :l.,ialJn\m Xuddett?U or Consecpl.enuat :Onmage.!l. . 

· A. Ge11.~rru. Ex~f.lpt as o\ho-rw'fse pto"?idt;:i! hi ilii!: A~eement, ~c:\J. par~ fu th.is· 
Agreem.e).'J.j shall bereyo.tisible fodts oWh da::t:(l.ftges a:lid.othet C'.Osts, :ltic'I.i1dllig,attofueyts. 
fe~;~s, al! a remlt of &tty claims f!ri~ing out ofih.~ acts or 6miss1p:ns o£ the .SFM1'A Itt the 
perfortll.llnce: ~f the Relocation, Wotl(:pet:i:ofJheil hi. COPll:ecti.Olt with this .A~eement.-

:B. Uabil).tyfor Cost :Estimates. ,'fh_e SFMtA shWl not be responsible fo.t any 
additionf>l. co':ustmcuon c!)t;l:s exCeedblgth.e estimate it provided as patt.ofthe SFMTA. . 
:work. The SF.MTA spaU cooptmrte with the TJ.P A; to tb:~ extent feasible. to petfci!):Il 
value enghieedng or tp..rdesig11 in, an, effort to re.iitr<'.ft C'.DJ:1Btmct.to11 coot.~ on. a cq,qt. · 
rtimb\:Jt.sable basis. · · 

c •. J:ilcid.ental or Cot!,S~quen,ttm :O:;t))W.g~. Notwithstandin~ any oth'et !lroviston 
ofihk Agreem~nt, :ln. rio ~vent shan th~ T.l'Pl\. the City, ot .tl:tfl pFMTA be llable, · 

· regatdl~fl' of whether. any o!aitn is ba-Sed on contract at tort; for any speci¥~ . · . · 
COJ;lSeqUtlU~ Ju&eot or moiil.cntal d~ages, Inclriding; but not lL.'j:lited to, lost proftts, 
ar.lBittg out of or in. b0ll1lection with. th.~ ~A 1'1:a'1fic Engi:neel$1.& OCS. :q,esign._ and 
ConB!nl-ctlc:m M:an~metrt wbrk. .. . . : 

:n:. 1\'llsceUro:teous l>itrvision;s. . . 

. A. ' Notkes to the 'Parties. Unless oth.en'l'is~;~ iudtcat'e4 elsewhet"' in fuis 
,A@:e~rnen~ a:Jl writ:ten. ootni):i'u.(lloa.tion's seiit J;rytlie parliM iilia11 be by U.s: :mail. e-m.ail 
or f~ and s:h.a}.l be adiltessw as follows: . 

ToSFMT.A: · Mmn~ip~l ~portati~rt Ag~n~y. · 
Oue South. Van NeSsA\>"~. '3rd.Fioor 
~an:B,ranci.soa, CA ~4103 . , , . :. 
Attfi.: ·rame~·W~b, P!ojeot}&n,itger 

. w.ith it copy:tQ: . . Mnirldpal Transpbrtat).O;n Agent!; -
Ouey S?n\h "Yan NesJl Aye, '/tl(FJoor 

, S~n.Franoisoo; CA. 94103 · · · · . 
Attn: Daui.el.Areliano, DPT·Project :rv.ran.ager . . ... ~. . 
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:m.· T~Jl."J:Di.ofPa.~m.w:~t, S:FMTA w.ill subntitl~voices.to th.~ !:WA's eie~ut:ive 
· P.-itec;to:r 'op. a ~o.ut~y bcwi~. 1'.b.e 1'tf!-.A- sha~ majce 'be~ efto.tts'io ~J:Jbmit all payments to 

S:F.lv.rrl,.. withln.f'otty-fl:ve ( 4$} d<rYJI. from ;t'eceipt((invoic~>, ad4J:ess.~t,d. to .Mw.Jivi,Pal 
Tra.ns,Portatio);I.Agenoy;Attention: ChiefFfuati.cial Officer) One3outli VanNyss, slh · 
l?loo:ri Sim Fr~o1Bcci, CA 941 03·, . ' . . , '' 

:F. Rwords, Tb.e SFM!.A agrees to malp.tain an4llllik~ ava1Ia"f>le;to t&~ TJ.P~ .· 
~- · =.~ .. =~· . ~~:usfu.ess ho.tttsJ ~~bo.o:k:i.l;ll.lcta.CJ;:!.l\llli!nig;§ll~mtimti.o its.:w.~.'==""'"""'"'" 

un.det this N;t:eement. The BFly.ETA will permit T.1P A. to audil; oxmni.ne and .lllike · 
excarpts and trans:cr:ipts :from such T;loo~ and records, and w 1'!-mtit wl :invoices, .tilateriafs, 

,payrolls, 'teeo:rds or-personnelrod:otb.f.ll;' datiuelated to !ill otht;i'mattets covered· b.ythls 
. Agteem.ent;;w:hether fUnded in Wltole o.rin part: ~de:r this' Agr;.e!illient: The SFMTA iilia:U 

Jpa.ln,tain Jm.Ch. :records ln an ~!GVesswla loc~tion,.llr,ld hJ. samfacto;ty COJl.dition.for'a period 
_{lf notless thait fire (S) year:l after :fu;ra1 p~en.t llnd.~ this Agreeme:tJt or .u:nill ~e~ a , .. 
.final audit h~ been conol.uded, whlohover is later. The- Bmw of Callfornia or any 
go-v~mmc)ltaJ:agency having an mtetest in this Agreement ~ball have tb.e.sam.e ~ts 
conferr~d upon T.JJ' A by t11,1s Scct1o11. . · . . · 

{j. SEJlltl'4 The of T~A O.ffiee:Space imd :EguiPri:tent.·: :fr.PAagr~es to prov.i.de> 
approprl.l\m:.field !Jffi.ce spa.(Je and egutpmel}tfor. use by SFMf:A. constxl:lotion 
man~e;_~c::.Utsta.ftl ittclnding, but not limited ~o~ desb, chrurs,-work."tllhf5, lighting, · 

·telephone, co~u'ter, prluter;copy/fro(:m;mhfu.e1 a:trdtesftoom :£'acUities. · ·. 

. ~ .Snbcoutractors. Th6TJPAa.cl<nowledgesthatthe SFMl'Amayretai.q.· 
snbcoJll.ra,ctors, to assist tho SF'MtA .in the :eeu¢.uuilllpe o£ ~e.rVice.s under this Agry~~?nt.. 

. . . 
. 1. 'Ihe'S.'B'MTA Shall.l?Ekct'a1.1 sttbcontracto.rs through acompetiti.-ve.procurement 

· p:rQcess. in compliance. with Fed1mil Transit Ad.niinlstratlon Cftmilar 42Z0.1F ~ sfft forlh in 
• "(;leption. 2 oftb.e F:fA Regi{ati~;~D.s, . . · · · • · · · . · 

~. Subcontracto.rs oon!r$.0tlng :wW1. the SFlv.rX'A shall work at thfJ S.FM'i'A:s. 
dit~>Cfio~:un~ail.·a,O]:eement wifh tJia sn1TA, and subject to FrARegulaiions; )'tt tli.e event of 
a eonflict betWeen flw FTA R~I!;Qlations !UJ.d any t~tm. ot co:ndilion ofth.e co.nttact 6et\veen the 
SI"MTA and fue; ~~Ub6ontra(}tot, ih.e l:l,ft>Ylsioi:tB of~ :FTARemuati;~1tis shaU conti:o~ 

• • • I I • 

· • 3, 'l'he· TI.P A$hal1liSSWrtt;r.no Ifnhility"W,hatsoe've:t for .;my SFMTA ·. 
'subco:oti:a.ator, Jli. ru:ry 0<\IJ:ttao~ agreement, or task order btltw~;J(llt the SFMTA and a :.mboontractor 
for Services, tbe SEMT A shali .h::q1l.lre.th~ fQUowmgt 

.i. The 'l'lP A shall be :re.c0gn)zed as' a third-p<Uiy benGftcim;y of any 
-~oh agteementor"!Jl.!!korder; . , · · 

ii. , Tb.f;l TJl' A shall be named-~ additrOMl3na'Ored oll.-M.)' insur1!11pe 
p~;~llcyprovided by a .supcontrllQtor ~o-vering general and . ~ 
'profe:lls~qnafl.1abf.]ity for the project: as set forth In ~eotfon 6 of 
this Agreement; ;md. . · · · . 

'ill. Tb.e sp.ocontr<ioto:r sha:l1 il7dcmillfy the TJP A to the fullest f}Xft:lrrt · 
avQil#e under the law. · 

· . . . 4~ SFMTA may use the services. of the C.ifYs :Department of:P.ubUc li(or:l\s 
('

1DPW') ia th.e p~rfonnan.ce of Services U!lder :this AgreMl.ell.t. fu'sttqh eve11t1 DPW .sh~1 ;o.otlie · 
consld~.red a subcontractor an~ shall not 'Qrisubj_ectto \iJerequirements of this iubparasraph.: 

~ ~ . ~. ' 
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·. 

' ' 
".: -.- • Tra:nsoayJointJ?owersAufuority · · 
· 20 1lvfiss.toti St. Suite' 21 O() ~ . 

To·TIPA:' . - . 

· .. Sa:a.Frat'l.oisco, CA ~mas.. . , 
. Attn; M~ Ayetclt,Kiipl@; .Ex:eputbt:~ Dfit\lt;Ot 

· . )3:, 'X'roplCl'jl Uardwood ~nd V:itgitt Redwria~ :San, :P-ursuant to- s~ctl.on. 804(b) of· 
the San -F~mw:lsco En.viroijmellt Code-t the City and Oonn±y of Sari FranciSco urges · . , 

... .,. '. *'~ ~ ...... C0ntraotots-ntilHf>-imp~Efr,Pnroh&/!e, ob~;.ot~S&.:!.br any rruipose~y.-1;J:opioa} ...... ~ ··--~~~ 
. ·: · . , . harciwqod, tropical hiirdwaod woo~·_prpduct, virgin r~dw'ood or 'v.lrgin. redwood. Wood· · . 

I '!111• ~:~·.').~~t,. ' :-,, ,·...,,, .. '.' ,· • .'·.' • '• ·, . ' .· ' 

• ~ ':. ., •'I ., 2.' :M:~'Clifj~tio~ Or.Agr~ement. This Agreenwnt may n~fb8 modified, nor 'J1lhY ' 
- coinplia)ice with an:y G:Hts wmlid-b~ wal\red; except-by written insttnment et.ecuted an.d 

:;~.ppro;red iJ1 the salJle.man:ner as futs Agreement,. · · . . . ~ . 
D. ~e$~e;nt:M:a(!:e in Ca1n:Ol'nilit Venul;l. The formation; .f.ntefptetai!on a:nd' 

· perfonnanc.e ofifili Agteemep.tshall be geverned byth(} laws ofth(l St~.t<: o£ Cillfonrla; 
V ~ll\'l for all )itigation:reiati.ve ~o the ft?:tmation, interpre±at1on and-petformimce of tJ:lls 
AgreeJn.entshall befu San:Pranclseo. . , ·... · 

E. Co)lstr.rictiOll. · Ail pli!a&r;aph captions are for refere.nce ·~nly. and s.hall. !l.0t be 
. . considered in: oonslruing thls .AgJ:eenwnt. 

. F. ED.tke. A.gr~emertt. this oontractsets forth thei t?ntire. Agr~nt·l;J~j;w(}Cn the 
, parties, and.sup~s~des ill othet Otal OtwriJ:ten. JliO'\Ii.SlOUS', 'fhls COnirfl.Ct mat pe ]:UOd{fled 
only as provided in. SC?ction 'Vl.C.,. · .. . 

· . .'- .' G, Se-'1'e:r:.abiiity, Should fu6 a;:plicirti.on. ~f an.ypro-vi~io.n o£tbl.s Agreeru.eatto an¥· 
• parlivular facls C!t citoumstanoes be fotllld by ~ oom.t of oompete:at jt¢sdivtion. to be; 

h,:Lv!!)id. or une,nforcea1M~ fuen. (a) !he vaU.dity of oilier provisions bf tbl~ .'_\.greem~nt shill 
ncrt be a:f:(eot~ci or ~aired therebY., wd .(b) such pi'o'l'lsfon.shall be ertfo:tee~ tp fue. . 

. Jll:l1Jfuo.um extent possible $o- as to effect' fue intent of the part,les ;md s'hm bf.} reforiiJed. 
·. without furthe;N!.ytio.u bY tb.epiitties tp the extentJJ.ece~azy to ~ake such pfovlsio:tt;va1id 

· at~.d e))foroeable. . · . . . . . .. ' 

It No:r!r-'Waivet ~r;llighfs. The omissio.!l, by eithet' party- J?.t my time to e)lfotce 
any defa.ult'or rlgb.trt'lSe:rved to it o:rto require pe:tion,nan.ce; of any 6ftb~ ttmil.s, . 
l'loV~an:fs, or provisionJJ l;tf.lrf.lofgy. the ot~er pirr:ty at the time designated, sh.all not b~ a 
wa.i-ve:c of an.:y su;ch defuultorrigb.tto wh1"'1:t the patty :is en.titlerd,.:n.or ,<;ha!Ut·i.tumy-way · 
affeotfue·rlgb.tof the pilrly to 'tillfotce. suoh. _provisions ihe:rea,&r .. 'fh.er~;~ sb.alt be no · 
waivt}r exc(lptil). >~ing, signed by the p8J:ly to I;>e charged. . · · 
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. ' · ..... . . . 
JN' wrrlrnss. WHEREOF, theparties·exeoutetbis Af9;yementin Sau.Franoi~co·as ·. 
of the date first mentioned above. · · . 

I , ' , • , '. , '• 

A.PPROVED AS TO :FORiv.r; . 

TJP A Bol'!d ofDlrectors 

~olutlonl')'o. iJq.-IJ/8 

. . 

.. . 
' . 

. .APPRbVEP .As: TO FO~ 

· SFM'I'A'Boatd of.Ditectats' · 

Dated: 

. . 
.' 
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.. . ~, ~ ...... ~. . .. ,. • • •• •'• '• -• • ··, ·~ 'w • ; 

. · · · TEMPORARY TBRJV!INAL, - · ·· 
· PROJEC'f MANAGSMEN'f~ ElNGINEEI'{[I-.J:G SUPPO~'f) C(JN$TRUC:r!ON 11/!Af\!AGEMEN.T,:ANIJ · . 

· . . SlGNA_(JEl S~lPING.& MBtl:!R $ER.VJC:~S BY SFMlA . · 

. . . 
~=""' ·~""-.-' ;·-k'~~J;!inf·S~MrA-{l\MiN!~nst~uction Managemeni-rtns'§etHo~.,a~d 8nqfwetir,.grj.-~ .: 

· servfces:. · '·· 

l. · r JPA is COhstiucting a :fempo~ary Transqay T~nnln<J.l et Howard .str1;1et between 
Beale and Main streets. Tha'SFMJAsh<>U provfde oonstrucUon qdnJJnl$tration, 

' .!USpet?tiOii f3,Dd enf)it'leE!riltg '$Up.P,dft Sfi!rv\CB$ fpf the lnstalla!lon _of fue. OVert)ea~. 
con,taot system (OCS) to support the Ternpora\Y TJP.nsbay Tennfnai.,!3P.MTA -
~onstructiot'l staff will wprl< with tlJe T JPA Cotistructlon Management-Resident 
Engineer. ·· 

· 11. . The ~cope of sr:Mr A'~ servlo~ ls Jimlle{J to th~ fDllowitig~ 

·coordin~tlng and jnterfacfng ~ith projectt~m rnernbers jn~ludingTJPA, '(JflA 
Conifcictor }hrotlgh T Jp-A Construe!! on M<mtmement. ana SrMTA (lnoludlng 
SFMTA Resfdent Engineer, lnspeptors-, MUNJ Malntena{ice anct Operations). 

.. Asslstlng 'f J P.A Construction Management-Resident Engineer In coordihatl11g 
· w\th MUNI 'Street .Opera,Uons b rE;~quest vehioles to test the o~s. . 
Assisting T J PA Ocinsfruofioh Management-Resident Engrne:er rn· submitting' · 
Contr~ct.or's o!e'ara11oe reques~ to SFMTNs:OperaUol:'l Central Con!:tol (OCQ) 
and attf;>ndlng claarano.a.m()etlng~. · . , · 
8all!ng in atiq olositlg oufda_t1Y O~GclearaMes. r • ' .• 
Providing inspetetion servioes (days; nlghts, an~-wee~ands)for the ocswork. . 

. .. \ssutrig -dally inspec£or feporls for the OCS woii<:. · . 
Providing fU!Itimc monl!orln(; wl;leriever OCS C6nf:r:ador perform~ worl.dinpact:ing 
SF.MTA operations. When authoriied, lssue dirucrlves or other require~ aotlons 

: {such-as ~top work. orders) to enstl~ t\iat Contraotors work 1;\oes no\ :nega±\Vely 
lmpG~ct st=wrr A'~ oper.auons or safety. . · . · · 

t. A~ridfng progress, ooord!natlon, and traffic management meetings for the OQS 
'Work. 1 • 

·• Assis!lng TJPAConstructlon Managemerit-Res!ctentE~glneer tn revlewtng OC$. 
submlltals and 1'\rl$ by. providing comtnents <:~nd reoornrnendatlohs, 

" Assjstb1gi'JPAGonsln.ioUol'l MenagemMt--Resi~€mtEhgln~r lnrevle~ln~ ocs 
woii< progress aH.d 9ontreolor's submlf:fed .work p-lan.· ., · · 

"· Assisting T JPA Qon.stnictloo Managemeflt-Reslaeht Engit'leer in prciQessin!l 
pro~ress payments by \ssultin recommendations iof OGS ~Uatltll)f roeasuremet'lt 
<md--!.X/mpletlon. ' . 
A$~;;!!?tlng IJPA Co11structlqn Management-ResldehtEngineer in the' _ . 
management of change orders reta.tedto ocswork thata.ff~s SFMlWs 

. operallons,. . _.. . . . . 
·~ , Asstsllng T JPA Construc!loh Management-Resident Englnee!' in revlewltlfl' 

ControctCI1a.nge Order Requests .. and changes r~iated toiht;>OCs: · ·. 
~ Provlcling SFMTA passentJ€1rs wrtll advance-~nd tlmery ll)fwoation reg~rditJg 

changes to bus stops from·the Exis!!ng Terminal to '):he lempci[ary 'fennlrml , . 
" Pro-vldlngfor SFMT ~ ~treetsuperyislon durtng- plannect_·avertread · 

shu\downsfi'eroutes aJ1d ln!\iai testonralnsltrolleys as ~art of QCS constr.uo!ion. 

Not tq Ex11'eed Budget:· 



.. ' 

.· '· 
-, ., 

' . 

. ·-\~---· ···:" -., 
. - '0 . . ' ... -l .§;, •. s~ope of SFMTA (OPD Constl'uction Admlnlsfratio'n, ·Engineer'fng ahd h1spe~:tlon 

Serv!cres: ' · · · · · . < • · · • ,. . , 

f.' 

H. 

.. '' 
· SFMTA shall _provide engineeclhg <;i~td lnspect!o'n services for the constrilctloh of · 
new traffic signa{s and parl<lns meters, and forthe recorrflgur.;~tion.of roadways to · 

· sllt:Jt5oirthe'l'B'tllporary·rermln~l;·~~~- ·- · ~ ·· - · ··"":·"''""'~--~h-.,... ·· . - ~"<' .. ~- •• .,.. .,._ .. 
.. . . - . ~ . 

The scope ofSFMTA's s~jces is lfmited fo the following: 
~ . . . 

" . AU$nd regular,me.eflngs; coord!n~ta with vartous agencies and aeparfm(jlnts ta 
mtnlmlze vehicular, -peqestrian and traf:lslt rmpacts due to eonstrt,JcUon. 
Review' the- traffic roulfng to accommodatE!· the demoiltloh Of the pt,lbiiG right-of~ -
way. ' ,' . . .• 

v.: Review the trafffo routing ne6Qs to aor.::ommod101te the relocation of utilities . 
adja~ntto the T'liJmpol'alY TeiJTIIP!'lL · •. · 

~ i=Wview.and comment on the:traff!p.rouHng plans aEi needed, . . 
.. · . Provtde lnspection seuv!ce$ al)d recolJ1rnend bpera!lon<rl adju#ri:ients to 

· accommoda.fe tne reconflgur~non of the roadways andtrafftQ uontrols. 
·" Provlde,aJectiical. fnsP,ectliin .f9r traffic signal construction work . 

. • . ~ .. ~ . ~ . . . . ~ 

' ·-
Scope of.SFliiiTA fPPh Signage, Striping and Parking Meter ~elocation Services: .. . . . . . -. . . . ' . 

t SFMTA shalt relocate .and lnstallnew traffiC controf signs, remove and telocate .alf 
·parking mete!)> <1hd furnrw atid install all final street t'Jtrlping In acoprdanca witli the 

· ~pprove~ 'femporacy 'fermi~~ pl:::ms. . . • .. · . · · · 

· U. · · . The soo'p~ of SFMT A'~ se!Vioo$ ls limited 1o the folloWing: 
'.. , ,··,. , ·: • , I • 

"' Provide all labor and materia.ts necessaC¥ to remove existing Clty owned traffic 
c9ntro! sighs and guide signs :irn~ Install new slgnage·in the pt!bl!o rl,ght-of~way. 

.. ProVide -?]!labor and mctterlals tieo~ssmy to remoVe existing parking .tneters -and 
lllsta{f neW Clty~owned parking IT) Stet's in the. pubJio rigt-Jt·of·way, . · 

.;. Provide ·a.fl l$or an~ ma~erla'f::;: h~Ce$sal)' to grtnd {JXisflng st~plng ;qhd lnstati final 
s\rlpfng' jpr the project, ·· · · :. · · . · · . · . .'. . 

Not (o Sxc11ect' Eudg~t: 
,•' 

.· .. . .. :l· ·.· . . . 

$612,479 
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. EXHISi'f. A£ -

. : .·. . EXlS'flNP·'f~RMINALDEMOtiTION' . . . 
, OCS PROJECt MMAGEl\llJ;:NT,'ENGlN$RlMG: SUtiPOB.T.~ CONSTRUC'fiON 
. . N!A~AGEMENI SE'RVICES BY SFMTA 

=.;,,"". · .: .. ::,..._~,__.;.,xl>.C=< .Scope otSFl\I!I11.{MUNO.Qotistructron.Mana!:lemettWnspecf!on,· anclEnglmrer!ng .. ~., ... -~==6.. •• -·~·~ 
' ... ' . servicesi . . . : ·. : . . . . . . . . . . . 

.. 

L · The TJPA wilt d~lhollsh the exis'\lng rr:ansbay Terminal on'Misslon Street b!;i!;ween .. 
Fremont and First streets. The st=MTA shall provlde el)gln~erlng and CO[tSlrUQU9n 

m?hl39etn8~t services for the. demomton of. t~e ,existing 'fiahsbay rerml[laL St=MI A · 

n. 

•. 

•· 

. . 

•--: 

conslwotion sl\"lffWlU worl< w\th TJPA Construotlon Managemenf:-Res!dent ·' · 
~~~ . ' 

. . 
The so?pa Df Sf;MT NJ> ,?e!.Ylc\lS ts !lmlU:~ to. the .following: · . · 

... ., . .. .. . . 
Assisting TJPA ~hstrucUon Man~9eme~t~Resldent Englne~r fn coordinating 
with MUNJ S!reet Ope;atlohq to requestyef)_lol~s.to ~st the OGS projet;t . 
Assrsttng TJ'PA Construction Management-Resident Englneer.tn sul;lmtttlng 
contracl.Br's clear?ric~requ~s!s to SFMINs Operation ce~~trat coniJQt (OCC) 

· · and .aU:endJhg c16<ln.mce tneetings. 
Cal(lng tn .0111d closiftg out dally oco. clearances .. 
Provtdlng'fnspection services (days, nights,, and weet}8nds) tor the> OC$ work. 
)ssuing d1;1lfy inspectonepotts for tM ocs work, · · . · 
Providlrm fulltitns rnonitorfn!J Whenevl;>r OCS. Conttaclor performsworl-; linpactlng 
SFMTA oper~tions. WMn ai.lth.orized, Issue tiirectives or. oth~r required actlohs 
(such as stop work orders) to ensure COntractor'$ \YDrK does nofnN~tively · 
lmpaot E?FMT A's operations and saMy. . . · ·.. . . 
.A.tf~nctltig ):lrogress, cootdinRtion, and !raffle management meetings for the OCS 
prpjecl: · · . . · . 
AsslS!ing T JPA CoKstrlictlon Managemant.Resident Engineer in reViewing OCB . 
submittals and RFis by providing.co.rnments.and recommendations. · . 
Assisting. T Jp~ Constructton.fvlanage~ant-Resldent E'll;stneer. it1 reviewing ecs 
work progr8Ss and CorHraofors s~lbmitt~d w9rk plan.. . . - . · 
Asslsun,g T J.PA Cons~ruolton 'Managemant-Re;Sid~nt l:!ng!nel;lr ih. P,rooes~lf!g . . 
progress paytnenh by Issuing recommenclaUons for OCSquantlty measurement 
and complello)1,. · ; . . · ·- • · 
Assis!lng.T JPA Conl?truolion Managem~nt-Resldent Engineer In th~ 
mariageman t of ~;:hangs .orders tefafud to OCS Yf<?TK thaf illfecfs SFMT Ms 

. operations. · . 
, Asslstlng T JPA CcMiiuotion Management·Rf;!sident Eng inlier in r"vlewlng 
coit!raot Cnange. Order Request and qhaf1f:t€)S retate.d to thOl OCS, .. 
Provldlng.S~MrA street $.upervis!o/l for vehlol~ fE!-routltlg during:planned 
shutdowns of tM ocs .sy$l:B.ll't. . · · · . · · · 
~roviding !:>FM1'Apas$engers with tirnelyfnformatlon JBQaralngohanges to-bus . 

.\!r}e routes and stops during the translli~n to the temporp.ry teimlnal. :· : 

' •' 

'. 

'. 



,· 

. . . 
: . 

. · 
. . 

~ .. , 

. . ,· . 

' . 

•.· •. .. B. ·-scope ?fSFIVJTA {IJ.?-'r) fraffio l:rtgl.tle&tin_g'S'a,wlces: ·-

...... ~ .............. ~ ....... 

. 1 

1: · SF'NITA shal( provide angineer/hg and.oonstruatlon managemeht.seiVJces to 
suppoltth$ d.emolltton oftha exlstiog Trahsl:!aY Terminal; · • . .. . · 

' . ' ... 
ll. 'rhe $yape ·of. BfMT A's sarvlces.is,llmited fa the (o!lowrog: 

· -=:,..;..-=-... ,~"Participate ln the'lJOIIabora!lve planning afid' (fesign-affarl:s·f{y''f-JPA <=lncHts.,.-""'··~..-·~:· --
• cotisoltal)f:s for the rowing of vehfcle; p.enestrifin $nd transit !raffle: durlns tre . . 

... 

dt{molittoq ofthe existing Tral;lsbay Tennfnat . . · 
Review final speoiftcatlomi and estlinates for trafflo routrng fon.lemqll\ion. · 
Attend tsgular meetings and .ri;lview and cdmmelit ory tr<1fffc rouUngto 
~ccorom·od<!fe·the detnoliffo_n ~ffb(l exts'tll)g )rnnspf;ly T~ltrl/nat. . . ~ ' . 

. : Not to Exceed Budget~· ·.-1 . $:29,0'o~ :. 

J. 

. :. 

.. : 

~ . . . 

\• 

. . - . 
~ . . . • . ... 
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··, 
1 .• ~ .. . ~ ... 

• · . .U'flLITY.RELOGAT-lON ·.• · 
• . . 'TRAFfiC P.f...AN~UNG ANP ·f::N$1NJ~lo;Rl!fG -S"ER5nc"Es SY SFMT A 

• • f .... • 

& ... Soope of SfMTA {MUNil Project Wanat~ementand Eng!neerfng Senrfces: 
., .-•l:..-•~ .. :t.:..~ _:_.,.~:-! ...,_:.::_..::~,~.~~~kt,_~~>::<.o.L~ .. • ,. 1 ~·.~~.,.'~+-;or,. ~. ••,•1•\o-(::::.,H:-~·~" ~ • 

·I. The TJPA.is mlocat\ng' u~l\iiy Uhes on Mission, Fretnont, B~;Ja!e aoc;l !=lrst~>trqets as 
part.ilf the Tmn~irC~ntet Relocation of Utilities Project. !he SFMT A sh13ll provide . 
traction poWE:I anal)l'sls.and el)g\neetlng serVices-to su~port \M 1:191\stt Genter 
Relo~llon of Utilities Project. · · · 

II. The scope?> of St:MTA's s~ici;'!S Is ]i~~ted to the tonowltig: 

R~~tew :try a hnpact ot_r JPA's relocation of Bt=MTA fa91lltles anq tnake 
recoriomenoatlotl!>·to the T Jf.A dEl~lgn (e~ based on traot!o~ power analysls. 
Perform traction power Ma,lysee to deiemitne·the neecl for newtrao\icin power · 
lnfrastn.tctufe (Qondults, ductbank,.cable-; manholes) and !Jll:tke recommendation~ 
to T~PA.deslgn team. · . . 

\3, Srope of SFMTA (DP:T & MUNfi's Traffic Pl,:ihr'!ln_g autl PYojMt Mar.t~sen1eht Se:rvl~e~ 

1. SPMTA shall provide .traffic planninfh tfafficehgln~ering and projectll)a.liE!gemimt · 
services to ~;>Upport the T~hsit C~nter Uollty Relooatlon, : . . . 

' . 
. H. The scope of work is Umlf:ed to !he folloW\tJg: 

Parllclpate ln the collabomtiva planning and deslgri efforts by T JPA and its 
coMultants forthe ~outing ofvehi61e, _pedestrian and trans!Hrafflc durlng the 
teloca~on of utll\fie.s !'ldjacent to the Transit Cei\ter. . · · 

.. R.~e.w final s~eciftbat\o~s and l;l&t\tnate~> for traf!fo routrng .durlng t~e relocation· 
cl·~ . 

• Atl:end re,gular rpeetlngs and wa~k w'i!h V<ltio.us agendes to flllnltnize the lhtpacts. 
to ih~ ptipl\'o during the· utilitY, rt?\Dcation. . . . · 
Provide SFMTA qtreetsup.etvlston forvehtcle re-routes. . . . · 

~ ·. 'Proylde for anyl'leeded reloqaUoh of SFMfA alferhead'dDri!act system (OCS), 
. Including support for re..route;;/bus suostiMton clttr!ng any period of ocs 

shutdown, · ' · · 

·' 

:· 

-$:95;50fi (Dft) 
1$,0110 (MUNI) 

• ..... <-!..r 



... 

.... 
·- . .. 

,· 

· --· ··· EXHIBlT·A4··: · .. · · • '• '·< .• ·- • • 
TRANSit GENTER 

iRAFF.IC PLANNING AND ENGINE:ERlNG SSR\f!Cl:iS SY SFMTA . . . .. . . . . . . .~ . . . .. 
.. , 

/ · A. Se:op()- of SPM'rA (MUNij's Pr~ject.Manag~me.pt 'i'lnd ·l:ngrnoorfng Services: . 

..,.,.;... .... .,. .... ,.c;, ·~ 'f;JPA~rs~c~nstrt~oUng G--~ewTrari-s/t-Ganter:atMis~ron-Streat bst~~en.Fr~ont and-··· ... ,~·- "--··: 
. Beale streets'The SPMTA srnill provide Eng)neering design setvi~s for.ilie . 
pvethead confaot system (OCS) project relalelj" to the new Trap$tl: .Cenffir. (pee · . 

· enclosed.'pralimiriaty s~etch,.altgnmant$ are.subjeotto·onange.) 

If. 

·" 

. . 
Ill.: 

~· . . 
The scope of SFMTA's services Js·llmit~ .to ti'Je followin~: · 

ProVlde .oons"hucilon plans, sequenolng. p,lan~, speciricatlons, and construction 
oost ()Stll'l'tatas, lncludflifl.neW trolley pole Tounchitlons, trolley poles, wire~, woocj 
troughs support spans and b.r&oket e>rrils. 
Rei;Ohflgure \'f-\lstlng'spe~l~l ocs. . . . . .. _ 
·p.ruvJcle design of e>;isting strf\elflght tratlsferta new 1to\fey poles where requfred; 
re.move extstrng streetlfght pol~ 1i\~ nt}l?ded. · ·. · . . · . 
P~rtfclpa:f:e tn coordination meF;~tin~s with Cf\Y age~cies, T JPA and T JPA's dt;ll>ign 
te.am. · . · • · ·•• . ' 

· Coordinate and obtafn ~pproval from SMFfA Operatlohs anii.Malntenanoo on 
the bus plaza design: 

nie soop~ of $FMT A'$ $etvio~s 1s -based ·upqrt the fo!foWing assumptions~ . . . ~ . . 
a · Base!lnf? suf1/ey, $Xistlng underground utility lnformEttion fina h('>W Transbay' 

Translr Cent$r araw!m1s t:o be provided co 8FMT A. _ · · 
b. The desisn ·an<;!. rt:ilocation of exlsling utllltles ·not 6wneif by; th€1 SFMTA shalt be ·. 

addressed ahd designed by: other parties. OOS. [nstalla!lan·may req1.1lre tlie 
relocation of such exist!M ut!«Ue17. · · 

o. Adelltlonal war!( trisgemd by the reloottl:fon.off(oH:ey pql~ (ouro ramp 
· reconstruotiOJ'J, traific sf gnat ana mllSt arm re!oa~f!ol'l, and fhe relocation of traftlo 
·sfgm~,l;l!:o,) shaJ[ be a~dressecl. and.deslgned P.y·others, · · . 

d. All a:~sociated olvll desi{Jn elemerrls {e.g •. Passeng$r boarding lslatids) ~hall be 
designed-and. addressed by other partlef:l. · : 1 

. · 

~' ·All n'ew poTes shall ba da(l!gned using stand~rd ·potes With standard cpbl'a type 
sfraelllgh!s. . · . · . : 

f. Sub-sidewalk basement special foun:datiOI18, abel ey~bolt~ 'to P.ulldln!;Js, Jf any, 
sh!'lll bl!! acictr~-eel anp dasfsned by other pai'Ues. · · • · · 

. Ngt ta Excr:ed Budget: 

' .. 
.. . . 

'902 
3314 

-· 
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1,' 

•' 

.... 
1. . Sf:MTA'shalt pro~de !raffle pfanf1!1)9 and.englneermg services f~r ·the new Transit 

Cel)!el'. . · · • • 

!1, The sco'pe of S~MTNs _$ervfo'es t~ ·ltml!ed to the foilow,tng~ 
- ·f~""j">~w·• ., -· ·····--~··- ....... ~:.;.,...~~~~~..-~ r ...... ~':'".:~~-r-:· ,, ·;··· .. ··~.-=:t":'j·~-.. ~ 

· ' . ~ Partroipate ih the. co1rabbrativa- ptarrnrng ftnd deS19TI efforts by T JPA and its 
consultants for the tQUt!ng of vehlole, ~edestrlen -and transit traffic for t)'le MW 

I 

'rrtilhsit'Centar. · · • · . · · 
~ . Provide review of conctbpttlal tra.fffc stgnal·ptarrs, . . . . . 
"' R1;'!V[e.W prelfininary speoiftcatfons and esrlmatl'is <:rf t:raffio. n:iutihg for the new 

Transit Genter.. · , . ., .. ~ · . 
" Attend ·regular rneeUhgs and .re\~ew.tratiio tt:iutlng 'neects ro accommodate ·the 

qonstruotl911 of the ll$WTrans!t Canter. . · · · 
• ' • • I • • ' 

Final d$Sigrm a11d ~etvlces fdr h~W ol' rnodifleci sfgnag·e, stryplne, and·l.r~ffic signals are 
·outsid~ the scop.e ofproposed,SFMTA (MUI'Il & PPl), services and sub)eotto a sep~rate 
agreerrtent betweel't TJPA and SFMTA. 

·' 

·, 

.. 
•·. 

· .. $9o,5ITO 

,. 

. ' 

\ 

,' 

903' 
3315 
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..... ~ - ..... '·· .. EXHlSIT A5 • 

13-US STOAAGE: FMl~l'fY 
!RAF~IC el-A!'JNING BY" SFMTA 

. 11. · Scope bfS'fl\1\TA ioen Traffic J;nslneeril'!!J SeJYices: 

·.· 

• i 

.·1 

·~ .:,.. ::....;...-::::::~ ............ ~- ·1-::--1· ~.t.::..,.·_.J.~~r:h=~;r.~· ·- -·~...!:;fi"'-' ... .,.~ :---~·: •• • .. ··/L·''-:-··~ ~ ~·· - .... ~.- ..... ....:..._-.,..:-;:.>::'~~--;:t .... ....r·~-· 

'. ·. 

!. I JP(I..Is. constructlng !:l temporary bus storage fao1llty a\ Howard Street be-tWeen· 
· Malri 8Jld Beale streets. SFMTA shall p(ovlde'traffta pli:mning·and englpeering 
_seMot!S for t~e n~w Bus storage Facility. · 

IL •. lhascop~ofSF'MTA's services ls limjtedt? thefolh5w)ng: · 

• Pa~ipale in the collaborative ptannJng ahd design \'3ffarts by IJPA Clty. 
depar\ments; and \he con~ulfat;J~ for tlle. BiJs ~forag-e !=ac!Hty. · · . 
Attend regular m~et!ngs. and f{>\1\~?W the tr:affic routlng atJd traffi.c crroulat!on ne.eds . 
to accomtnodata ihe Bas storage Facility, . • ' 

.. 
·' 

~eview "final specfflcaffons anp ·~¥;tlmaEes for traftio englnsedng ssrvicesiq 
accommodate th~ Bus $!orage ·Faolt!ty; · ··' 

905 
3317 

.· 



.• 

·. -. 
\ r ·~' • 

•' 

•,' .. . ' .·· .· 

·. 

EXHIBIT AS 

MIS.CS!...LANEOUS PROJE;G'f N!ANAGE!ME;'NT? ~NGf('lEERING SU,PPOR.T & CONSTRUCTION 
.. . . . MANAGEMENT SERV1CES.I3Y SFMTA . · · . 

. , 

. · 
· $cope: of"SF'iYll':A's {DPT·&"MUN!)':Pf.6jeutMatt@emel'i!;tEngfn~rl11'!;fCoi'lstrgctloJ1 · · , •. 
Management, a.nd lns.l)act1oti ·Sur(port·azuf Gootdfnatton Servicm5-z · ' 

' . 
~· 

' 
· I. . SfMTA sha,lf provJd~ generar ~Jar.lnll;lg, project management, ~nglheeritlg suppor.t, 

and cortstructl~ managel'rlent'servfces and coordination to supportTJPA forj:he 
Transbayrrans!t ~tm~er Progrnm. · • 

tJ. : The :;;cop& of walk is limit(ld. to tbe.folfawjng: 

. .. Pt'OV(d(ng gene~f project ma.m;Igernent:S.UpPo~ and coordlna!ion. 
* Providing g~rteral engineering support and eoordlnatlon. . • 
" ProViding genf:lfal consftUctfon rrtanarremen't <ltld lnspeGtlon supporf and 

coordlnaiiqn. 
· .. Provldlng general tmfflo ,pf<~rtning EJnd englneeril)g support ana ooordfn<~flon. 

,... . . ~ . . . . . 

8Udg~t: .. $25,{)00 

. ' 

\. 

.. , 

~· . 

. . . 
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. . 

:..:_.·~_____.!..,a....~~. 

:· ,YO:R 'r:r.t.LE . 

ENGiNEERING 
·' DJiY'l:Srow 

PiallJler W : 

. Principal Eugin.ver 
S~clnr E-P.?.~lii 
Ejl!iliieer 
. A.~$Oc-:Enginli<'J: 
A:s:st Engineer 
.Ji, Engineer 
Stud 'tram I. · 
Stud Train II 
Stud Train ll 
Civ. :Eng, A~&t. 
Clv. EnJr • .klsoc.l 
Civ. ~. 11-Ssoo. JI 
.Smvey').'eoh. 

1' .AJN'l' SB:Ol' 
rY,fubage(i;'alu( . 

Sup Paint Shop. -
Pafnter .. 

... .. 
SXGNAL SROP 

· :Eieic. Sup U .. 
Eleo;StWl 
·E~ec.. 

S!Grii SJiol' . . ' 
.M"atlag~ Sjg:tt 
Sr. Mgmt. ASst. · 

. SU_p. Tmffic S.ign 
Sign. fustl))Ier · 

MFrtERSHO:P, · 
~er¥eter SHop-
Mgc.:m: 

' 
1?atldog Metf;lr Repair 
Su . ' :p. . 
Parldng Meter~epafrer 
'Mitio.te)1B.l).o~Mac~t. 

'· 

.... 

EXHXBl'I' B-:L 

SFly.l'I'A!DJ?:r Wage ka~ :Mo9 
.. 

SF.MTAID~T Wage RateS 200Sf200;> 

- ••wo ~ 

,• 

\·.....-·~ ·. ·~ .... ·.· ~· .. •···~Y!l.fl'o8{-it109- iu.TES ·-·-~'"""-'="'"--==---=·· 
·JO:B . . ' . 

CtASS 'fiomu:;1 x ~:4s D.Allt YR4.TE :K :O.AIL Y :R.Oill'W ED 
· ·z.45 RAtE' .. -. 

.. 
5290 · . s· l39.o(· $ 1.112.08 $ 1,1'13.00 
5:212 $ :ll6.24 $ . 1729.95 $ 1,'730,00 
52l1 $ 173 .. 09 ' $ 1,3'84.74 $ 1,390.00 
5241 $. 149.51 :11 1,196.09 •$· . 1.200.00 
!:J1o1 $ .1.29.1& ~ .1 0S3.41 . $ . 1 040.00 .. 
5203 $ 11L05 $ 888.31 $ 890.00 
5201 .. $ '98.25 . ·$. 7S5.96 .$' . 790.00 .. 

. 5~80 . .$ 57.88 .. $ .463.!}5 $. 470.00 
5381 $ 62..11 $ 499.86 $ 500.00. 
5382 $ 65.08 $ 52o.63 $ 530,00 
5362 

.. $ 82.81 $ 66'1..97 $ .(i?o,oo 
s364 $ 91.78 $ . 734.27 $. 140.00' . 
,5~66 s 106:?.7 $ 850.15 • '$ · 860.QO 
53oz· $. &1.65 $· 653.17 $, 660.00 

c 

.·5:J01 $ 113,?4 $ 909.93 $ ~1{}.00 

•724?; $ 105.53 $ . 844.27 '$ 85(},00 
7J46 $ 88,!Y,2 s;: 704.'13 ·$ 710.00 . 

' 

7i76 ' $ 125.24 .$' l 081.9:& $ 1 o9o:oo 
72S8 $ 121.46 $ . 97,.,67 $ 980,00 
7345 $ 1{)7.59 $ S60.69 $ 870.00. .. 

, . 

5306 . $ 136,53 . $- 1,092.21 $ 1100,00 
1844 $ 96.10 .. .$ 76&.Sl $ 770.00 
5303. $ 107.28 s 858,24 $' 860.00 '. 
7457 $ 74.79 $ 598.29 ·. s. 600.00 

: ' 
. . 

9177 .. $ ,149.02 $ 1.192.17 $ 4200.00 
' . : lt 

SS03 $ '107.28 . :$ ?58.24 $ S60.00 
1844 $ 96,1{) $ 7q8.8f '$ lfJMO 
74-57 $ 74.79 '$ 5982,9 ·$ 6.00.0(} 

•, 

901 
3319 

I 
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_ -.-~: • ~. _ ... ~4,~. "'ttSRMT..AI]11INLWa&e.R.!rte.i!.2!.lfl_9.;_. ... , -- ··-p-··~ . . . . .~ 

.. c 

.ro:t;l 'l'.O'L:~t · .ion_ 
~ASS 

.. 

,: Pre>iectMan\l.~J: 5502 
Pt<~Ject:Mruitlgor II sso4 . 
· Trimsit:P Janner '5290 . 

· Pri.ncipBl Btxglueer 5212 
SOl:dor Englnoer·· 5211 
BJlWn~!'lr 5241 

.&soc. Enrluee;r .. $'207 
Asst~eier 5203' 
:fr.~!Jieet -5201- . 
Civ. Enron~r Asst. 5162. 
CiY.. End.u~ . .Assoc. I 5364 
Clv. Engin.oer ksM, II 5366 
~xr;lwtlY& ~eotetat)r! l45fr 
secretanr l1 1446 -
Ccinstttrctlonlnsp~fnr 6$1& 
Sr. Consfl:'uctiDJ.tl';1$pi}Gwt-- 6319 

,· 

.· 

2009.:RATES' 
" 

lJNBu.RDEN.iill 
D~Y RA.Tll: _ 

$ 485 
$ -56:4 

$ 453. 
$ 664 
$ 568' 
.$·.4S& 
$ 424_ 
$ 368 
$ .321 
$ Tf2 

$ sM. 
$ 947 
$ ~ 
$ _;m 
$ 368 
$ 404: 

908 
3320 

' 

.. 

-· 

:. ' 

:BlJRDENE:O -
D.AJLY:MXE 
(UN.B'OlWEJIPID -
:O.AJLY .8: M6') 

.$ 1484 
·$ 1722 
$ 13W 
$ . :2032 

. ·$ 1738 
'$ 1493 . 
~ 1297 
'$' 1116 
$ 983 
'$ . 832 
$ 93() 
$ 1062 
:$ '172 
$. 710 
$ U26' 
$ 1236 

. 

.. 

• • I "- ~ "; .. •' \ . ~.: 
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1 PrfntForm 

Introduction Form 
By a Member o.f the Board of Snpervis~rs or the Mayor 

Timestamp 

I hereby subtnit the following item for introdu9tion (select only one): or me~ting date 

t2J 1. For reference to Committee. 

An ordinance, resolution1 motion, or charter amendment. 

0 2. Request for next printed .agenda without reference to Committee. 

0 3. Request fot hearing on a subject matter at Committee. 

·o 4. Request for letter beginning "Supervisor inquires" 
~--~--------------~~------~ 

0 5. City Attomey.request. 

0 6. Call File No. from Committee. 

0 7. Budget' Analyst request .(attach written motion). 

0 · 8. Substitute Legislation File 1:-fo. · 
~------------------------------------------------~ 

0 9. Request for Closed Session (attach written motion). 

D 10. Board to Sit as A Committee of the Whole. 

0 11. Question(s) subm~tted for Mayoral Appearance before the BOS on 
L-------------------------~ 

Please check the appropriate l;>oxes. The proposed legislation should be forwarded to the following: 
0 Small Business Commission n Youth Commission 0 Ethics Commission 

0 Planning Cominiss1on · 0 Building Inspection Commission 

Note: For the Imperative Agenda (a resolution not on the printed agenda), use a Imperative 

Sponsor(s): 

~~p~rvisor Kim. 

Subject: 

Second Amendment to Contract No. CS-i59, SFMTA Trans bay Tra:nsit Center Program Services 

The text is listed below or attached: 

For Clerk's Use Only: (/ / 

9 ~~21 Page 1 of 1 



File No. 130267 
FORM SFEC-126: 

NOTIFICATION OF CONtRACT APPROVAL 
(S.F. C~npai~ and Governmental Conduct Code§ 1.126) 

City Elective Officer Information (Please print clearly.) 

Name of City elective officer(s): 
Members, San Francisco Board of Su:gervisors \

.City elective office(s) held: · · · 
Mep1bers, San Francisco Board of Supeiv.isors 

Contractor Information (Please print clearly.) 
Name of contractor: 
Trans bay Joint Powers Authority (TJP A) 
Please list the names of (1) members of the contractor's board of directors; (2} the contractor's chief execu~iye officer, chief 
financial office:r and·chief operating officer; (3) any person who has an.ownership of20 percent or mor.e in the contractor; (4} 
any subcontractor listed in· the bid or contract; and (5) any political committee sponsored or controlled by the contractor. Use 
additional pages as necessary, 

l. TJP f:,. Board of Directors: Jane Kim, Elsa Ortiz, Art Lloyd, Gabriel Metcalf, Edward Reiskin, Bijan Srutipi· 
2. Executive Director: Maria Ayerdi-Kaplan; Chief Financial Officer: Sara Gigliotti; Senior Program Manager: Robert 

Beck 
3. · none 
4. none 
5. none 

Contractor address: 201 Mission Street, Suite 2100, San Francisco, CA 94103 
Date.that contract was approved: I Amount of~ontract: $2,113,000 thrn December 31, 

2017 . . . . . 
Describe the nature of the co:z:1tract that was approved; 
TJP A agrees to compensate the SFMTA for services. includ5ng project management, construction management, inspection, 
engineering, planning, and coordination support for the TJP A Transit Center development thru December 31, 2017. 
Comments: 

This c?ntract was approved by (check applicable): 

P. the City elective offi.cer(s) identified on this forni 

~ a board on which the City elective office~(s) serves __ :=:.S.:::an""-"'F-=r.:::an==. c""i""sc::::o:=...=Be:..:o""ar=d'-'o"'f""'S"'"u:::;p"'-. e""rv~is""o~r"'s~----'--­
. Print Name of Board 

o the board of a state agency (Health Authority, Housing Authority Commission, Industrial Development AuthoritY 

Board:, Parldrig Authority, Redevelopment Agency· Commission, Relocation Appeals Board, Treasure Island 
Development Authority) on which an appointee of the City elective officer(s) identified on this fonn sits 

Print Name ofBoard 

Filer Information (Please print clecp·ly.) 
Name of filer: Angela Calvillo, Clerk of the Board 

Address: City Hal~ Room 244 
f Dr. Carlton B. ~oodlett Pl., San Fr~n~isco, CA-94102 

Signature' of City Elective Officer (if submitted by City elective officer) 

Signature of Board Secretary or Clerk (if subrnjtted by Board Secretary or Clerk) 

910 
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Contact telephone number: 
(415) 554-5184 

. E-mail: 
Board.of.Supervisors@~fgo:v .org 

D<~;te Signed 

.Date Signed 



FIRST AMENDMENT TO 

INTERGOVERNMENTAL AGREEMENT BETWEEN THE TRANSBAY JOINT POWERS 
AUTHORITY AND THE SAN FRANCISCO MUNICIPAL TRANSPORTATION AGENCY 

This Amendment is made this &'\"~"'~ doy of f!.:vdj}•'-~, 20 l 0, in the City and County of San 
Francisco, State of Califomia, by <~nd be.tween the Trans bay Joint Powers Autbority (the "TJPA") and the 
City and County ofSai1 Francisco, a municipalcorporation (the "City") acting by and through its San 
Fnmcisco Municipal Transportr~tion Agency (11 SFMT A"). 

RECITALS 

WHEREAS, SFMTA andTJPA have entered into the Agreement (fls defined below); and 

V/HEREAS, SFMT A r~nd TJPA desire to amend the Agreement on the tel'l]1S and conditions set forth 
herein; 

NOW, THEREFQRE, TJPA and the SF.MTA agree as follows: 

1. Definitions. The following definitions shall apply to this Amendment:. 

a. Agreement. The term "Agreement" shall mean the Intergovernmental Agreement 
Between The Transbay Joint Powers Authority And The San Francisco Mui1icipal 
Transpmtation Agency, dated July 21, 2009. 

b. Ot)1er Terms. Terms used and not define.d in this Amendment shall have the meanings 
assigned to suc.h terms in the Agreement. · 

2. Modit1cations to the Agreement. The Agreement is hereby modified as follows: 

<1. Section I, "Scope of Services" shall include SFMT A Porking Control Otiicer.services for 
the operations of the Tempor<~ry Transbay Terminal during key com.mute hours. 

Specifically, the required work to be performed by the SFMTA throngh its Sust<~in<~ble 
Streets Division ("SSD") under this Amendment is set forth below: 

Exhibit A-7 Temporary Terminal Oper<~tions 

Exhibit B-1 SFMTA/SSD Wage Rates 2010 

Exhibit B-2 SFMTA/MUNI Wage Rates 2009 

Exhibits A-7, B-1 and B-2 are attached to this Amendment Agreement <1nd incorporated 
by reference as though fully set forth herein. 

b. Section [I, "Contract Amount and Terms of Payment'', the "Estimated Contract Amount" 
shall incre<1se to an amount not to exceed $3,280,677. 

c. Section lll, "Term; Termination", the "Term" shall extend the Agreement termination to 
December 15,2015. 

3. Legal Effect. Except as expressly modified by this Amendment, all of the terrms and 
conditions of the· Agreement shall remain unchanged and in full force a11d effect. 
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iN WITNESS WHEREOF, the parties execute this Agt·eemerlt in San Francisco as of the date 
first mentioned above. . . 

TRANSBAY JOINT POWERS AUTHORITY ; CITY AND COUNTY OF SAN FRANCISCO 

c~~-~ 
MUN~CfeALTRANSPORTATlON AGENCY 
/[ 4' I /~,-4 

f.A..-~~v.--~: .r'7r / ''" ·(:::_ I .- ' . 

. . ) t-'1: ,. £_.~!.' " 

Maria Ayerdi-Kaplm1 ~ \Jt~~~ A:.-'SI;)\\~$0~ L i~/ 
Executive Director Execut1ve D1rector/CEO M\Nf:f 

APPROVED AS TO FORM: APPROVED AS TO FORlv1: 

Dennis J, Herrern, City Attomey Dennis J. Herrera, City Attomey ___ , ~ D 
~~~ _·o 8;~c.~~~ L . · ;;£'~ .. ----: 

Sheryl Bregman Joh1 JI. Kennedy 1 

lS Deputy City Attorney ~1ty City Attorney ....._ 

TJPA Board of Directors SFMTA Board of Directors 

Resolution No. \0 -0'2-.l Resolution No. !()-\ll,{o 
-

,. 

Date: ._j~.~vhj \ s, z~o\ D ·oated: t-.\o\l~f'nb~R \6_ ::;t.()\6 

Attest: Attest: 

flk£~~x~-- ' /f_ . &1YY\.V\ 
~. 

Secretary, TJPA 'Board Secretary, SFMT A Board 
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INTERGOVERNME~TAL AGREE:tv.IE~ BETWEEN THE TRANSBAY JOINT 
POWERS AUTHORITY AND THE SAN FRANCISCO MONICIP AL 

TRANSPORTATIO:l'l' AGENCY : 

This Agr~ement is made this .2/5-t" day of IuJv · , 2009, h:t th~ City and County of 
San Francisco, State of California, by and between~ay Join,tPowers Authority (the 
"TJP A") and the City and County of San Francisco, a municipal corporation (the "City") acting 

_by and tbro~gh its San Franc_isco ~cipal Transportation Agency ("SFMIA"). 

RECITAL~ ........ · ,:_, 

. A. The TJP A is a p\lblic entity authorized to perform construction of the new Trans bay 
Transit Center Project and Related Structures (the '~Proje.qt');:,.·Tii.e.Project involves construction 
of a Temporary Bus Terminal ("Temporary Terminal) on Howard Street between Beale and Main 
Streets, demolition of the existing Trarisbay Terminal ("Existing Terminal") on Mission and First . 
streets, construction of Bus Storage Facility beneath the I-80 Freeway between Second and . 
Fourth streets and relocation of underground utilities ("Utility Relocatj.on"). 

B. SFM-'fA i.s a governmental entity which owns and operates the San'Francisco public 
transit system ("MUNI"), includi..ng the Municipal Railway and bus service. · 

c. To acco~odate the Project, it is necessary' to provide new routes for MUNI trolley 
lines and to relocate the. SFMTA existing overhead contact system ("OCS") and associated 
underground utilities. It is also necessary to relocat~ traffic signals~ street striping and parking 
meters. 

D. TJPA'and SFMTA wish to provide for the smoothreroutitig ofMUNI line and 
associated. OCS relocation and will do so by integrating the expertise of SFMTA staff into the 
Project as provided in this Intergovernmental Ag~:eement. ·. 

E. The partie~· intend that this Agreement will go vein the n~re of the ~ork to be 
accomplished, the work eligible. for ·reimbursement, the responsibilities for accomplishing the 
work, and the responsibilities for payment. · 

F. ·The TJP A and the SFMTA aclaiowledge and agree that this Agreement covers 
Traffic Engineering, OCS Design, and Construction Management services relating to th<;~ 
Temporary Terminal,' demolition of the Existing Terminal, Utility Relocation; Bus Storage 
Facility and Transit Center work. All other SFMTA work is specifically excluded from these 

i.1' provisions unless expressly provided for in this Agreement. Jl,.ny future SFMTA services will be 
. addressed in a separate agreement. . . . 

AGREEMENT 

I. Scope of Services. 

GeneraUy,_SFMTA will provide the following services under this Agreement: 
' . 

. A. For oonstruction of the Temporary Terminal, the S:FMTA shall provide to the 
TJP A construction manag~rrient, OCS inspection and engineering support s~tvices. The 
SFMTA shall also p~ovide and install traffic' signage, street striping and p'arking meters. 

. B. F~r demolition of the Existing Terminal, the SFMTA shall provide to the TJfA 
. · OCS design, .co~tructiori management, OCS 'ins~ection and engll;ieering support, ~ervices . 

. The SFMTA shall also provide traffic engineering services. > 
.•.. . ~· . . 
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' 

C. For Utility Relocation, the SFMTA shall provide to the TJP A project 
management, engineering support services, and traffic pl~g. 

D. For co~struction of the Transit Center, the SFMTA shaH provide to the TJP A 
proj~~t managemen~ engineering ·support' services and traffic plann~g. 

E. For constructi<:m of the Bus Storage Facility, ;the SFMTA shall provide to the 
TJP A traffic engineering services. · · 

Specifically, the required work to be performed by the SFMTA through its MUNIDepariment and· 
its Department ofParking and Traffic ("DP,T") under this Agreement is set forth, as ·project elements 
of the Transb!iy Transit Center Program as follows: 

ExlubitAl 
ExlubitA2 
ExhibitN 
ExhibitA4 
Exhibit AS 

, Exlllbit A6 

Temporary Terniinal; 
Demolition ofExisting Terminal; 
Utility. Relocation; 
New Transit Center;: 
Bus Storage Facility; · 

. Mi~cellaneous Project Management 

Exl::i:ibits Al - A6 arf{ attached to this Agreement and incorporated by reference as though fully 
set forth herein. The ~FMTA work shall be referred to as th_e "SFMTA TransbayWork:'; 

ll. Contract Amount and T~rms ofPayment . 

A. Reimbursement for SFMTA Transbay Work Elements: Compensation 
under this agreement shall be on a cost reimbursement basis only. The TJP A agr~es to 
reimburse the SFMTA for all actual, allowable, reasonable costs incurred for the SFMTA 
Trans bay Work performed under .this Agreement. · The salary rates of SFMTA personriel, 
including overhead rates, are set forth in Exhibit B. These rate~.re:flect actual salaries 
paid to SFMTA employees who will be carrying out the work. Said rates are subj~ct to 
change, depending on· negotiated cost of living' and other increases ill applicable City 
collective bargaining agreemen~~- Such changes shall not be subject to the prior approval 
of the TJP A. but shall not becotp.e a part of this Agreemen~ until such t.ime as the TJP A 
approves a modificath,m of Exhibit B, which shall be done as soon as practicable upon 
SFMT A notification of such rate changes. · ' · . · 

·B. Estimated Contract Amount. In no event shall the· total comp~nsation under 
this Agreement exceed $2,282,979, without a written amendment to this Agr~ement. The 
parti1:1s agree to amend this Agreeroe11:t to increase. the Contract Ainount if the actual 
approved costs for the work excyed the Estimated Co~tract Amount. 

C. Terms of SFMTA Work. All SFMTA work elements on the Trans bay Transit 
.Center Program will be provided on an as~nee~ed time and materials basis, TJP A shall. 
provide SFMTA a detailed milestone schedule in order to facilitate :;;ta:ff scheduling. The 
Notice to Proceed and SFMT A ·design deliverables shall be 11:egotiated with TJP A based 
on the schedule and available SF.MTA engineering resources. TJP A will provide two (2) 
weeks advanced notice of pr9posed SFMTA construction inspection work for staff 
scheduling: Work not list7d as a;Project element is outside the scope of SFMTA. services 
and .subject t~ separltte agr:e;ement between TJP A pnd SFMTA. : · 

D. Terms ofTJPA'.s Contractor Work.. In the !Neiltthat.TJPA's contractor 
work affects SFMTA revenue operations, traffic signal pperatj.ons, or safety conditions, 
TJP A authorizes the SFMTA to take any. and all immediate and effective steps, ·including 
issuing stop work orders, to enspre that SFMTA revenu.e operations, traffic· sj gnal . · 
operations, or safety ·conditions are maintained.· · · · . 
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E. Terms of Payment. SFMTA will submit invoices to the TJPNs Executive 
Director on a monthly basis. The TJP A shall ma+<:e best efforts to submit all payments to 
SFMTA within forty-five ( 45) days from. receipt of invoice, add}:essf!~ to. ~1\tl;l.kipal 
Transportation Agency; Attention: Chief Financial Officer, One South Van Ness, 8 
Floor, SanFrancisco;CA94103. ' . . 

F. Records. The SFMTA agrees to maintain and make available to the TJP A, · 
· during regular business hours, accurate books and accounting records"relatlng to its work 
under this Agreement The SFMTA wjll permit TJP A to audit, examine and make 
excerpts ~d transcripts from such books and records, and to audit all invoices, materials, 
payrolls, records or pers~mnel and other data related to all other matters covered by this 
Agreement, whether funded in whole or in part under this Agreement. The S:fMI'A shall 
. maintain such records in an accessible location and in satisfactory condition for a period 
of not less than five ( 5} years after fmal payment under this Agreement or until after a 
fmal audit has been concluded, whichever is later. The State of California or any 
governmental agency having an interest in this Agreement shall have the sa.me riglfts 
conferred upon TJP A by this. Section. . 

· G. SFMT A Use of TlP A Office Space and Equipment. TJP A agrees to provide · 
appropriate field office space and equipment for use by SFMTA construction · 
management staff; including, but not limited to, desks, chairs, worktable, lighting, 
telephone, computer, printer, e.opy/f21X ml'lchine, and restroom facilities". 

H. Subcontractors. The TJP A acknowledges that the SFMTA may retain 
· ., subcontractors to assist the SFMTA in the .performance of services un~er this Agreement. · 

1. The SFMTA shall select all subcontractors through a competitive procurement 
process in compliance with Federal Transit Administration Circular.42~0.1F as set forth in · 
Section 2 of the FTA Regulatio:b.s. 

2. Subcontractors contracting with the SFMTA shall work at the SFM'rA's 
direction, under an agreement with the SFMTA, and subject to FTA Regulations. In the event of 
a conf1J.ct bet'.veen the FTA Regulations and any term or condition of the contract between. the 
SFMTA and the subcontractor, ~e provisions of the FTA RegUlations shall contro~. 

. 3. The TJP A shall assume no liability whatsoever for any SFMTA 
subcontractor. In any contract, agreement, or task order between the SFMTA and a subcontractor 
for Services, the SFMrA shall require the following: 

i. The TJP A shall be recognized as a third-party beneficiary of ruiy 
such agreement ·or task order; 

ii. The TJ1' A shall be named as additional insured on any insurance 
policy provided by a subcontractor covering general and 
professional liability for the project as set forth in section 6 of 
this Agreement; and 

. . 
iii. The subcontractor shall indemhlfy the TJP A to the fullest extent 

available under the law. 

4. SFMTA may use the services of the City's Department of Public Works 
("DPW") in the performance of Services under this Agreement. Ill such event, DPW shall not be 
. considered a subcontractor and shall not be subject to the requirements of this subparagraph .. 
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UL. ·Tenn; Termination 

. · · A .. Tenn .. This Agreement will commence on the Effective Date and terminate·on · 
-December 31, 2014, uniess extended by the parties or terminated earlier by the parties,. . · 

·B. Effective Date. This ASreement shall become effective when the TJP A's 
ChiefFinancial Officer has certified the availability of funds and notifies the SFMTA in 
writing via a Notice to Proceed (NTP). 

C. Termination. Either party has the option, in its sole discretion, to ter:m.in,ate 
this Agreement, at any time, for convenience and without cause .. The terininating party 
shall exercise this option by giving the other part:j written notice. The notice shall 
specify the date on which termination will become effective. bi the event of a 
term.inaiion; the TJP A shall be responsible for payment of-all SFMTA costs :incurred on 
work performyd up to the date of termination. SFMTA shall promptly submit a final 
invoic_e 1:1? the TJP A after any such term.inaiion. 

IV. Construction Contractor Indemnity 

The TJP A shall ensure that any construction contractor shall indemnify, defend and hold 
harmless the City, the. SFMTA, and their employees, officers and agents :from any 
liability or claims arising out of the construction contractor's wo.rk 

V. Limitation on Lia~ility; fuddentai or Consequential Damages. 

. A. General. Except as otherwise provided in this Agreement, each party to this 
Agreement shall be responsible for its own damages ~d other costs, including attorney's 
fees, as a result of any claims arising out of the acts or olpissions of the SFMTA in tl).e 

. pet;fonnan~e of the Relocation Work performed in connection with this Agreement. 

· . B. Liability for Cost.Estimates. The SFMri shall not be responsible for anY 
additional cons~ction costs exceeding the estim~te it 'provided as part of the SFMTA 
work. The SFMTA sp.all cooperate with the TJP A, to the extent feasible, to perform 
value engineering or re-design in an effort to re.duce construction costs on a cost 
reimbursable basis. · 

C. Incidental or Consequential D~ages. Notwiths~ding any other provision 
. of this Agreement, in no everit shall the TJP A, the City, or the ~FMTA be liable, 
regardless of whether any claim is based on contract or tort, for any special, . . 
consequential> indirect or incidental damages, including, but not limited to, lost profits, 
arising out of or in connection with the SFMTA Traffic Engineering, OCS Design, and 

· Construction Management work. 

. VI. Miscellaneous Provisions 

A. Notices to the Parties. Unless otherwise indicated elsewhere in this 
Agreement, all written communications sent by the· parties shall be by U.S. mail; e-mail 
or fax, and shall be addressed as follows: 

To SFMTA: 

with a copy to: 

Municipal Trruisportatio~ Agency 
On~? South ,VanNess Ave. 3rd Floor 
San Francisco, CA 94103 

· · Attn: James Walsh, Project Man.ager · 

·Muirlcipal Transportation Agency 
One South va:n·Ness.Ave. 7th Floor 
Sa.n Francisco, CA 941 03 
Attri: Daniel Arellano, DPT_-Project M~ger 
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ToTJPA: .Trans bay Joint Powers Authority 
201 Mission St. "Suite 21 oo 
San Francisco, CA 9410$ 
Attn: .Maria Ayerdi-Kaplan; Executive Diiector 

B. Tropical Hardwood and Virgin Redwood Ban. Pursuant to s~ction 804(b) {)f 
the San Francisco Environment Code, the City and County of San Francisco urg(fs 
contractors not to import, purchase, obtain, or use for any puipose, any tropical 
hardwood, tropical hardwood wood product, virgin redwood or virgin redwood wood 

. . . jtrodt}.ct.. . ' . . · · · · . 

:·.:2. ·• '. '-·· . .' · · .. \ i:L Modii'i,_ca'tion:.of Aweement. This Agreement may not be moMred, .nor I!lay 
' ·,, .. · compliance with any of its te:rrils. be waived, except by written instrurilent executed and 

approved in the same manner as tliis Agreement. 

D. Agreement :Made in California; Venue. The formation, interpretation and 
performance of this Agreement shall be governed by the laws of thl;') Sta±e of California. 
Venue for all.litiganon relative to the formation, interpretation and performance of this 
Agreeroent shan be in San Francisco. · 

· .· E. Construction. All paragraph captions are for reference only and shall not be 
. considered in construing this Agreement. . · · ·, , . ·\ :. . : · · ·-/ 

F. Entire Agreement. This contract sets forth the entire Agreement between the · 
parties, and supersedes all other oral or written provisions. This contract may be roodified 
only as provided in Section VI. C .. 

. G. Severability. ShoUld the application of any provision of this Agreement to any 
. ..;. partlculai; facts or circunistances be found by a court of competent jurisdiction to be 

invalid or unenforceable, then (a) the validity of other provisions of this Agreement shall 
J!Ot ~e :affected or impaired thereby, and (b) such provision shall be ·enfor'ced to, the 

. :ma.xi±nuni extent possible so as .to effect the intent of the parties and shall be reformed 
without :further action by the parties to the extent necessary to make such pi:ovision valid 
and eriforceable. · 

• • • w •• : ' • • • •• • • • • \ -: 

H. Non::.Wijiver of Rights. The omission by either party'at any time to-enforce 
any default or right reserved to it, or to require performance· of any of the terms,: 
covenants, or provisions hereof by the other party at the time designated, shall not be a 
waiver of any such default or right to which the party is entitled, nor shall it in any way 
affect the right of the party to enforce such provisions thereafter. · The~e shall be no · 
waiver except in WJ.jting, signed by the p~ to be cha_rged. · 
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IN.Wl1'NESS WHEREOF~ the parties-execute this Agreement in San Francisco as 
·of the date first mentioned above. 

'rRANSBAY. JOINT POWERS AUTRORJ.TY . 

Maria Ayerdi-Kiplan 
Executive Director 

APPROVED AS TO. FORM: 

TlP A Board of Directors 
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CITY AND COUNTY OF SAN F.R.ANCISCO 

APPROVED AS TO FORM: 

· SFMTA Board ~fDire~tors 

Resolu1;ion No. 

Dated: 

Attest 

Secre · , SFMTA Board 



F:XHIBIT A1 

TEMPORARY TERMINAL 
PROJECT MANAGEMENT, EN.GINEERING SUPPORT, 90NSTRUCTION MANAGEMENT,.AND 

" SIGNAGE, STRIPING & METER SERVICES BY SfMTA . . 

A. Scope of SFMTA {MUNI) Construction Management, Inspection, and Engineering 
Services: 

I. TJPA is constructing a .Temporary Transbay Terminal at Howard Street between 
Seale and Main streets. The SFMTA shall provide construction administration, 
inspection arid engineering support services for the installation of 'the overhead 
contact system (OCS) to support the Temporary Transbay Terminal. SFMTA 
construction staff will work with the T JPA Construction Management-Resident 
Engineer. 

II. The scope of SFMT A;s services is limited to the .following: 

• ·coordinating and interfacing with project team members including IJPA, T JPA 
Contractor ~hrough T JPA Construction Management, and SFMTA (including 
SFMTA Resident Engineer, Inspectors, MUNI Maintenance and Operations). 

• Assisting T JPA Construction Management-Resident Engineer in coordinating 
with MUNI Street Operations to request vehicles to test the OCS. 
Assisting T JPA Construction Management-Resident Engineer in submitting 
Contractors clearance requests to SFMT A's Operation Central Control (OCC) 
and attending clearance meetings. 

• Calling in and closing out daily OCQ clearance&. 
• Providing inspection services (days, nights, arid:weekends) for the OCS work. 
• 'Issuing daily inspector reports for the oc~ work.· . 
• Providing fulltime monitoring when eyer OCS Contractor performs work impacting 

SFMT A operations. When authorized, issue directives or other required actions 
(such as stop work orders) to ensure that ·contractor's work does not negatively 

. impact SFMTA's operations or ?afety. · . 
• Attending. progress, coordination, and traffic management meetings for the OCS 

work,. · · · 
• Assisting T JPA Construction Management-Resident Engineer in reviewing OCS 

subt:nittals and RFls by providing comments and recommendations. . . 
" Assisting T JPA Construction Management-Resident Engineer in reviewing OCS 

work progress and Contractor's submitted work plan. 
• Assisting T JPA Construction Management-Resident Engineer in processing 

progress payrnents by issuing recommendations for OCS quantity measurement 
and completion. 

" Assisting T JPA Construction Management-Resident Engineer in ttie 
management of change orders related to OCS work that affects SFMT A's 
operations. · · 

.. Assisting T JPA Construction Management-Resident Engineer in reviewing 
Contract Change Order Requests and changes related to the OCS. 

• Providing SFMTA passengers with advance and timely information regarding 
changes to bus stops from the Existing Terminal to the T~mporary Teimirial 

~ Providing for SFMTA street supervision during planned overhead 
shutdowns! reroutes and initial test of trainsltrol!eys as part of O~S c-onstruction. 

Not to Exceed Budget $270,500 
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!1_ Scop.e of SFMTA (OPT) Construction Administration, Engineering and Inspection 
Service$: · · 

I. SFMTA shall provide engineering and Inspection services for the construction of 
new t,raffic signals and parking meters, and for the reconfiguration of roadways to 
support the Temporary Terminal. 

II. The scope of SFMTA's services is.limite~ to the following: 

• Attend regular meetings, coordinate with various ag·encies and departments to 
minimize vehicular, pedestrian and transit impacts due to construction. · 

• Review the traffic routing to accommodate the demolition of the public right-of- -
w.ay. 

.. Review the traffic routing needs to accommo.date the relocation of utilities 
adjacent to the Temporary Terminal. 

• Review. and comment on the traffic routing plans as needed. 
• Prov!de inspection services i;!Od recommend operational adjustments to 

accommodate the recorifiguration of the roadways and traffic controls. 
!! -Provide electrical inspection for-traffic signal c~nstruction work . .. 

Not to Exceed Budget: $376,000 

C. Scope of SFMTA (DPT) Signage, Striping and Parking Meter Relocation Services: 

I. SFMT A shall relocate and install new traffic control signs, remove and relocate all 
parking meters and furn_ish and install all final street striping in accordance with the 
approved Temporary Terminai plans. 

II. The scope of SFMTA's. services is limited to the following: 

" Provide all labor and materials necessary to remove existing City owned traffic . 
control signs and guide signs and install new signage in the public right-ofMway. 

• Provide all labor and materials necessary to rempve existing parking meters and 
install new City-owned parking meters ln the public right"<;>f-way. 

•. Provide all labor and materials necessary to grind existing striping and install final 
_ striping for the project. · 

Not to Exceed Sudget:' $612,479 
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EXHIBIT A2 

'EXISTING TERMINAL DEMOLITION 
OCS PROJECT MANAGEMENT,.ENGINEERING SUI'PORT & CONSTRUCTION 

1\lt~NAGEMENT SERVICES BY SFMTA 

& . Scope of SFMT A '{MUNI) Construction Management. lnsgection, and Engineering 
Services: · 

1. The T JPA will demolish the existing Transbay Terminal on Mission Street between 
Fremont and First streets. The SFMTA shall provide engineering and construction 
management services for the demolition of the existing Transbay TerminaL SFMTA 
construction staff will work with T JPA Construction Management-Resident 
Engineer. 

II. The scope of SFMTA's services is limited to the following: 

.. Assisting T JPA Co'nstruction Management-Resident Engineer in C90r9inating 
with MUNI Street Operations to request vehicles to test the OCS project · 

" Assisting TJPA Construction Management-Resident Engineer in submitting 
Contractors _clearance' requests to SFMT A's Operation Central Control ( OCC) 
and attending clearance meetings. 

• Calling in and closing out daily OCC clearances. 
• Providing inspection services (days, nights, and weekends) for the OCS work. 
" Issuing daily inspector reports for the OCS work. · 
• Providing fulltime monitoring whenever OCS Contractor performs work impacting 

SFMTA operations. When authorized, issue directives or other required actions 
(such as stop work orders) to ensure Contractor's work does not negatively 

. impact SFMTA's operations and safety. . 
• Attending progress, coordination, and traffic management meetings for the OCS 

project . 
.. · Assisting TJPA Construction Management-Resident Engineer in reviewing OCS 

submittals and RFls by providing comments arid recommendations. 
• Assisting TJPA Construction.Management-Resident Engineer In reviewing OCS 

work progress and Contractor's submitted work plan. 
• Assisting T JPA Con·struction Management-Resident Engineer in processing 

progress payments by issuing recommendations for OCS quantitY measurement 
·and completion. · 

• Assisting T JPA Construction Management-Resid~nt Engineer in the 
management of change orders related to OCS wc;>rl<.that affects SFMTA's 
operations. · 

e Assisting T J_PA Construction Management-Resi~ent Engineer in reviewing 
Contract Charige Order Request and changes related to the OCS. 

• · Providing SFMTA street supervision for vehicle re-routing durlng planned 
shutdowns of the OCS system. · 

o Providing SFMTA passengers with timely information regarding changes to bus 
line rout~s and stops during the transition to the temporary terminal. 

Not ,to Exceed Budget: $205,000 
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J1 ·scope of SFMTA (DPT) Traffic Engineering Services: 

I. · SFMTA shall provide engineering and construction management services to 
suppoit the demolition of the existing Transbay Terminal:· : · 

II. The scope of SFMT A's. services is limited to the following: 

• Participate in the collaborative planning and design efforts by T JPA and its . 
consultants for the routing of vehicle, pedestrian and transit traffi~ during the 
demolition of the existing Transbay TerminaL 

• . Review final specifications and estimates for traffic routing for demolition. 
• Attend regular m~etirigs·arid review and comment on traffic rou~ng to 

accommqdate the demolition of the existing 'fransbay Terminal. 

Not to Exceed Budget; $29,000 
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EXHIBIT A3 

. UTiLITY RELOCATION . 
TRAFFIC PLANNING AND ENGINEER1NG SERVICES BY SFMTA 

& Scope of SFMTA (MUNI) Project Management and Engineering Services: 

I. The TJPA is relocating utility lines on Mission, Fremon~ Beale and First streets as 
part of the Transit Center Relocation of Utilities Project The SFMTA shall provide . 
traction power analysis and engineering services to support the Transit Center · 
Relocation of Utilities Project 

II. · Thescope of SFMTNs services is limited to the following: 

" Review the impact ofTJPNs relocation of SFMTA facilities and make 
recommendations to the T JPA design team based on traction .power analysis. 

• Perform "traction power analyses to determine the need for new traction power 
. infrastructure·(conduits, ductbank, cable, manholes) and m~ake recommendations 
toT JPA design teaRt 

Budget: $55,000 

B. Scope of SFMTA (OPT & MUNI)'s Traffic Planning and Project Management Services: 

I. SFMTA shall provide traffic planning, traffic engineering and project management 
services"to support the Transit Center Utility Relocation. 

II. The scope of work is limited to the following: 

Participate in the collaborative planning and design efforts by T JPA and its 
consultants for the routing of vehicle, pedestrian and transit-traffic during the 
relocation of utilities. adjacent to the Transit Center. 

• Review final specifications and estimates for trafft~ routing during the relocation 
cl~~~.· . 

• Attend regular meetings and work with various agencies to minimize the impacts 
to the public during the utility relocation. · · 
Provide SFMTA street supervision for vehicle re-routes. 

.. Provide for any needed relocation of SFMTA overhead contact system (OCS), 
including support for re-routes/bus substitution during any period of o·cs 
shutdown. 

Not to Exceed Budget: $95,500 (DPT) 
15,000 (MUNI) 
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EXHIBIT A4 
TRANSIT CENTER 

TRAFFIC PLANNIN<;; AND ENGINEERING SERVICES BY SFli/!TA 

&. ·Scope of SFMTA (MUNI}'s Project Management and Engineering Services: 

I. T JPA is constructing a new Transit Center at Mission Street between Fremont and 
Beale streets The SFMTA shall provide Engineering design services for the 
overhead contact system (OCS) project related to the new Transit Center. (See 
enclosed preliminary sketch, alignments are subject to·change.) 

II. 

.. 

" 
lil 

.. 

.. 

Ill. 

a. 

b. 

c. 

d. 

e. 

f. 

The scope of SFMTA's services is limited to the following: 

Provide construction plans, sequencing plans, specifications, and construction 
cost estimates, including new trolley pole foundations, trolley poles, wires, wood 

· troughs support spans and bracket arms. · · 
·Reconfigure existing special OCS. 
Provide design of existing streetlight transfer to new trolley poles where required; 
remove existing streetlight poles as needed. · 
Participate in coordination meetings with City agencies, T JPA and T JPA's design 
team. 
Coordinate and obtain approval from SMFTA Operations and Maintenance on 
the bus plaza design. · 

The scope of SFMTA's services Is based upon the ft?llowing assumptions: 

Baseline survey, E?Xisting underground utility information and new Transbay 
Transit Center drawings to be provided to SFMT A. 
The design and relocation 'of existing utilities not owned by the SFMTA shall be 
addressed and designed by other parties. OCS installation may require the 
relocation of such existing utilities. . 
Additional work triggered by the relocation of trolley poles (curb ramp 
reconstruction, traffic signal and mast arm relocation, and the relocation of traffic 
signs, etc.) shall be addressed and designed by others. 
All associated civil des!gn elements (e.g. pass'enger boar.ding islands) shall be 
designed and addressed by other parties. . 
All new poles shall be designed using standard poles with standard cobra type 
streetlights .. · 
Sub-sidewalk basement special foundations, and eyebolts to buildings, if any, ·. 
shall be addressed and designed by other· parties. · 

Not to Exceed Budget: $480,000 
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B. Scope of SFM!A (DPT}'s Traffic Engineering SerVices: 

I. SFMTA shall provide traffic planning and engineering services for the new Transit 
Center. 

II. The scope of SFMTA's services is limited to the following: 

• Participate in the collaborative planning and design efforts by T JPA and its 
consultants for the routing of vehicle, pedestrian and transit traffic for the new 
Transit Center. 

.. Provide review of conceptual traffic signal plans. 
• Review preliminary specifications and estimates of traffic routing for the new 

Transit Center. 
• Attend regular meetings· and review traffic routing needs to accommodate· the 

constructi9n of the new TransitCenter. 

Final designs and services for new o~ modified signage,-stripirig, and traffic signals are 
outside the scope of proposed SFMTA (MU~I & OPT) services and subject to a separate 
agreement between TJPA and-SFMTA. · 

Not to Exceed Budge~: $90,500 
,. 
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EXHIBIT A5 

BUS STORAGE FACILITY 
. JRAFFlC PLANNING BYSFM"J;"A 

A. Scope of SFMTA (DPT) Traffic Engineering Services: 

L · T JPA is constructing a temporary bus storage facility at Howard Street between 
Main and Beale stre·ets. SFMTA shall provide traffic planning and engineering 
services for the new Bus Storage Facility. · 

II. The scope of"SFMTA's services is limited to the following:· 

• Participate in the collaborative planning and design efforts by T JPA, City 
departments, and the consultants for the Bus Storage Facility. 

• Attend regular· meetings and review t)1e traffiq routing and traffic circulation needs 
to accommodate the Bus Storage Facility. 

• Reyiew .final specifications and estimates for traffic engineering services to 
accommodate the Bus 'Storage FacilitY. 

Not to Exceed Budget $29,000 . 
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EXHIBll,'AS 

MISCELLA.NEOUS PROJECI MANAGEMENT, ENGINEERING SUPPORT & CONSTRUCTION 
. MANAGEMENT SERVICES BY SFMTA 

A .. · Scope of Sf:MTA's (OPT & MUNI) Proh~ct Management, Engineering Construction 
~anagement and Inspection Support and Coordination ServiceS: 

I. SFMJA shall provide gene~al planning, project management,. engineering suppor.:t, 
and constr:uction management services and coordination to support T JPA for the 
Transb~y Transit Center Program. · 

. . 
II. Th.e scope of work is limited to the following:. 

·• Providing general project management support and c'oordination. 
• Providing general engineering support and coordination. 
• Pr!Jviding general construction management and in::;pection support and 

coordination. 
• . Providing general traffic planning and engineering ·support and coordination. 

Budget: $25,oo·o 
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EXHIBITB-1 

SFMTAJI?PT WageRa~es 2609 

SFMTA/DPT. Wage Rates 2008/2009 

2008~2009 RATES 

JOB TITLE 
JOB 

DAILY RATE X DAILY ROUNDED . CLASS HOURLY X 2.45 
2.45 RATE 

ENGfNEERII'm . 
DWISION 
Planner IV 5290 $. 139.01 $ 1,112.08 $ 1,113.00 
Prine !Pal Engineer 5212 $ 2.16.24 '$ 1,729.95 $ 1,730.00 
Senior Engineer. 5211 $ 173.09 $ 1,384:.74 $ 1,390.00 
Engineer 5241 $ 149.51 $ 1,196.09 $ 1,200.00 
Assoc Engineer 5207 $ 129.18 $ 1,033.41 $ . 1,040.00 
Asst Engin_eer 5203 $ 111.05 $ 888.37 $ 890.00 
Jr. Engineer 5201 $ 98.25 $ 785.96 $ . 790.00 
Stud'.J:'taini 5380 "' 57.88 .$ At::'l ll~ .r 470.00 .p 'TVJ•l.f.J ... 
StudTramll 5381 $ 62.11 $ 496.86 $ 500.00 
Stud Trainll 5382 $ 65.08 . $ 5~0.63 . $ 530.00 
Civ. Eng. Asst. 5362 $ 82.87 $ 662.97 $ 670.00 
Civ. Eng. Assoc.I 5364 $ 91.78 $ 734.27 $ 74o.oo' 
Civ. Eng. Assoc. II 5366 $ 106.27 $ 850.15 - $ 860.00. 
Survey Tech. 5302 $' 81.65 $ 653.17. $ 660.00 

PAINT SHOP 
Manager Paillt . 5301 $ 113.74 $ 909.93 . .$ 910.00 
Slip_ Paint Shop 7242 . $ 105.53 $' 844.27 $ 850.00. 
Painter '/346 $ 88.02 $ . 704.13 $ 710.00 

SIGNAL SHOP 
Ele'c. Sup ll 7276 ·$ 135.24 $ l,08L92 $ 1,090.00 
Elec. Sup I 7238 $ 121.46 $ 97i.67 $ 980~00 

Elec. 7.345 $ 107.59 $ 860.69 $' 870.00. 

SIGNSJIOP 
Manager Sign 

: 
5306 $ 136.53 $ 1,092.21 $ 1,100.00 

Sr. Mgm.t. Asst. 1844 $ 96.10. $ 768.81' $ . 770.00 
Su~ Traffic Sigrt_ 5303 $ 107.28· $ 858.24 $ ·860.00 
Sign Installer 7457 $ 74.79 $ 598.29 $ 600.00 

METER s:B:OP 
Manager Meter Sliop 
Mgr.ID 917( $ 149.02 $ 1,192.17 $ 1,200.00 
Parking Meter Repair. ,·· 
Sup. 5303 $ 107.28 "' 858.24 '" 860.00 <!' .p 

Parking Meter Repairer · 1844 $ 96.10 $ 768.81 $ 770.00 
Maintenance Mac~t 7457 $ 74.79 $ 598.29 $ 600.00 
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EXIDBIT B-2 · 

SFMTA/MUNJ.Wage Rates 2009 

SFMTAIMUNI Wage Rates 2009 I 
2009RATES 

BURDENED 

JOB TITLE JOB DAILY RATE 
CLASS ~URDENED 

UNBURDENED DAILYX3.06) 
DAILY RATE 

Proi ect Manager I 5502 $ 485 $ 1484 
Project Manager II 5504 $ 562 $ 1722 
Transit Planner 5290 $ 453 $ 1386 
Principal Engineer 5212 . $ 664 '· $ 2032 
Senior Engineer 5211 $ 568 . $ 1738 ) 

·Encineer 5241 $ 488 $ 1493 
Assoc. Engineer 5207. $ 424 $ 1297 
Asst. Engineer 5203 $ 368 $ 1126. 
Jr. Engineer 5201 $ 321 $ 983 
Civ. Engineer. Asst. 5362 $ 272 $ 832 
Civ. Engineer. Assoc. I 5364 $ 304 $ 930 
Civ. Engineer Assoc. II 5366 $ 347 $ 1062 
Executive Secretary I 14$0 '$ 2.52 '$ . 772 

Secretary II . 1446 $ 232 $ . 710 

Construction Inspector 6318 $ 368 $ 1126' 
Sr. Construction Inspector 6319 $ 404 $ 1236. 
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SAN FRANCISCO 
MUNICIPAL TRANSPORTATION AGENCY . 

BOARD OF DIRECTORS 

,RESOLUTION No. 0 9 "' 0 8 6 

WHEREAS, The ~onStructiori of the New Transit Center will require·Muni's existing 
overhead contact systein. (OCS) to be demolished and relocated to provide' a new route for 
affected Muci trolley bus lip.es; and, 

· . WHEREAS, Affected.Muni trolley bus lines will be rerouted to a Temporary Tern:lln;u 
and New Transit Center,. ~d the qcs will be designed to atcommodi~ this nevi route; and, 

WHEREAS, The San Francisco Municipal Transportation Agency (SFMI'A) an.d the 
Transbay Joint Powers Au:l:hority (I'JPA)have neg6tia:t.ed Contract No. CS ~ 159, SFMTA 
Trans bay Transit Center Prograni Services, for the TJP A to reimburse the SFMTA on a c~st 
reimbursement basis for Tra:f'ij.c Engineering, OCS design, and Consiruct:ion Managem.em 
Services related to relocation ·of the OCS and related traffic engineering design. services ill an. 
estimated amount not to exceed $2,282,979; now, therefore, be it 

RESOLVED, That the SFMf A Board of Directors aufh.orizes tbe Ex:ecutive 
Director!CEO t.O execute Contract CS- LS9, Trans bay Transit Center Program Services for OCS 
demolitio~ utility relocation. and de~ign work, with the Transbay Joint Powers Authority for the 
SFMr A to obtain reimbursement. for overhead line. design, traffic engineering, construction 
management services :required to demolish, relocate, tm.d design trolley lines to a N.ew Transit 
Center, for an. ·ainount not to exceed $2,282,979, and for a perio~ to commence on the effective 
date oftlieAgreem.entand terminatingonDecero.ber 31,2014. 

1 certify that the foregoing resolution was adopted by the San Francisco Municipal Transportation. 
Agency Board of Directors at its meeting of . JUN 6 .2 2009 . . 

~(~ 
I 

Secretary to tb.e.Board of Directors 
San Francisco Municipal T:ransportation.Agency 
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SAN FRANCISCO 
MUNICIPAL TRANSPORTATION AGENCY 

BOARD OF DIRECTORS 

RESOLUTION No. 190521-054 

WHEREAS, On July 21, 2009, the SFMTA Board of Directors approved Agreement No. 
CS-159, an Intergovertunental Agreement between the Trans bay JointPowers Authority (TJP A) 
and SFMTA, to provide services to the TJPA in the areas of project management, construction 
management, overhead contact system inspection and engineering support, and traffic 
engineering for the Temporary Terminal, Demolition, Utility Relocation, Bus Storage, and 

· Transit Center projects with a maximum compensation of $2,282,979; and, 

WHEREAS, On November 16,2010, the S:FMTABoard ofDirectors authorized the First 
Amendment to Agreement No. CS-159 to provide additional SFMTA services, including 
SFMTA Parking Control Officer services, for the operation of the Temporary Transbay Te1minal 
during key commute hours, increase the contract amount by $997,698, for a total not to exceed 
amount of$3,280,677, and extend the term of the Agreement to December 15, 201.5; and, 

WHEREAS, On February 5, 2013, the SFMTA Board of Directors authorized the Second 
Amendment to Agreement No. CS-159 to provide additional services associated with the Bus 
Storage Facility and Trans bay Transit Center, as well as the Beale Streettemporary traffic 
bridge, Muni traction power· duct bank, and Bus Ramp, increase the budget by $2,113,000 
resulting in a not-to-exceed Agreement budget of $5,393,677, and extend the term of the 
Agreement to December 31, 2017; and, 

WHEREAS, On October 17, 2017, the SFMTA Board of Directors authorized the Third 
Amendment to the Agreement to add additional services related to installation of ticket vending 
machines in the new Transbay Transit Center, reallocate task budgets, and extend the term 
Amendment to June 30, 2018 at no additional costs; and, 

WHEREAS, All prior amendments to the Agreement were approved by the TJP A Board 
of Directors and the San Francisco Board of Supervisors; and, 

WHEREAS, Since the Third Amendment to the Agreement assumed transit operations 
. would begin at the TJPA transit center in early 2018, but the actul opening did not occur until 

August 2018, this Fourth Amendment extends the te1m of the Agreement to continue support for 
initial transit operations fi:om July 2018 to December 2019, and reallocates funding within 
existing task budgets with additional time for project close out at no additional cost; and, 

WHEREAS, OnAprilll, 2019,.the TJPA.Board of Directors approved the Fourth 
Amendment to the Agreement; and, 

WHEREAS, On Aprill2, 2019, the SFMTA, under authority delegated by the Planning 
Department, determined that the Third Amendment to Contract No. CS-159 is not defined as a 
"project" under the California Environmental Quality Act pursuant to Title 14 of the California 
Code of Regulations Sections 15060(c) and 15378(b); and, 
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WHEREAS; A copy 6fthe California Environmental Quality Act detemrination is on file 
with the Secretary to the SFMTA Board of Directors and is incorporated herein by reference and, 
thetefore be it · 

RESOLVED, That the SFMTA Board of Directors approves the Fomih Amendnient to 
Agreement No. CS-159, an Intergovemmental Agreement between the Trans bay Joint Powers 
Authority and the San Francisco Municipal Transportation Agency, to reallocate funding within· 
existing task budgets and extend the term of the Agreement from june 30, 2018 to December 31, 
2019 at no additional cost; and be it fuliher · 

RESOLVED, That the SFMTA Board of Directors requests that the Board of 
Supervisors approve the Fourth Amendment to Agreement No. CS-159 pursuant to Charter 
Section 9.118. 

I certify that the foregoing resolution was adopted by the Sari Francisco Municipal 
Transportation Agency Board of Directors at its meeting of May 21, .2019. 

Secretary to the Board of Directors 
San Francisco Municipal Transportation Agency 
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Fourth Amendment to Contract No. CS~159 

The San Francisco Municipal.Transportation Agency (SFMTA) proposes to amend Contract No. 
CS-159, an Intergovernmental Agreement between the Transbay Joint Povvers Authority (fJPA) and 
the SFMTA. This amendment would extend the terms of the Third Amendment made to the 
agreement in 2017 for the continuation of engineering services related to transit operations. The 
Fourth Amendment was necessitated because of delays in the opening of the TJPA Transit Center 
during 2018. In addition to continual support of various engi.rieering services, the Fourth Amendment 
would reallocate task budgets within the total existing budget and extend the contract term to 
December 31, 2019. 

Not a "project" pursuant to CEQA as defined in 
CEQA Guidelines Sections 15060(c) and 
15378(b) because the action would not result 
in a direct ora reasonably foreseeable indirect 
physical change to the environment. 

r&-1AA4i:{}Aam.b~ Apr 12, 2019 

Forrest Chamberlain Date 
San Francisco Municipal Transportation Agency 

fb11 Free la!19Uii!)e ~:\Simt"IC<! f 5e!ii!il~tfiUV.t I Ayll<la gr~tk (or> el klloma I 6ecnnarnru. noMOU\b nepesog411Jmn f Trq g\ilp ThOng d'jcti Ml~i'1 phf J Msistnn<:<;. linf:iUI<Uqv~ 
gr~tuJtt; f ~~:!l:m f Ubreng tulong p3ra sa w1kang fnillino I ¥.<1 £l0j ~li!l I nwrl1ti111~n~mif1M'•>fitf;JtJh\dlotht-iftlu f t')l ~ 1£'4-ll i.J<.l.uJ.I .b.1. 
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June 3, 2019 

The Honorable Members of the Board of Supervisors 
City and County of San Francisco 
1 Dr. Carlton Goodlett Place/ Room 244 
San Francisco/ CA 94102 

london Breed, Mayor 

Malcolm Heinicke, Chair 
Gwyneth Borden, Vice Chair 
Cheryl Brinkman, Director . 

Amanda Eaken, Director 
Cristina Rubke, Director 
Art Torres, Director 

Edward D. ·Reiskin, Director of Transportation 

Subject: . Fourth Amendment to Agreement No. CS-159, SFMTATransbay Transit Center 
Program Services. 

Honorable Members of the Board of Supervisors: 

The San Francisco Municipal Transportation Agency (SFMTA) requests authorization on 
behalf of the City, to execute the Third Amendment to the Agreement No. CS-159, SFMTA 
Transbay Transit Center Programs Services, pursuant to Charter section 9.118. 

This Amendment will allow SFMTA to provide additional staff support services required for . 
the Transbay Joint Powers Authority (TJPA) Transit Center/ and: 

"' Has been authorized by the SFMTA Board of Directors on fv1ay 271 2079 
"' Has been authorized by the TJPA Board of Directors via Resolution No. on April n 

2019. 
"' Is consistent with previously approved amendment adopted by the Board of 

Supervisors on November 28, 2017 (File No. 171121). 

Background 

On June 21, 2009, the SFMTA Board of Directors approved the Agreement to. provide 
services to the TJPA in the areas of project management/ construction management 
overhead contact system inspection and engineering support/ and traffic enginee.ring for 
the Temporary Terminal/ demolition/ utility relocation/ bus storage/ and transit center 
projects/ with a total contract amount of $2)821979 until December31 1 2014. 

On November 16/ 20101 the SFMTA Board of Directors authorized the First Amendment to 
Agreement No. CS-159 to provide additional services, including SFMTA Parking Control 

San Francisco Municipal Transportation Agency 1 South Van Ness Avenue, 71h Floor San Francisco, CA 94103 SFMTA.com 

113~.1. Free languag~ lrisJ$.~c!./ Sl;~ttll~'i!.l/ AYtlda gra)fs ~61\el idloma f f)e;:nJiaruait noMo.li\1> n~j}flBClJJ4~ifoa 1 TT\1 !;lfilpThbng djchl0(~n phf 1 A;!Jstint.:. Engulsjlqu~ 
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Officer services, for the operation of the Temporary Trans bay Terminal during key commute 

hours, increased the contract amount by $997,698, for a total contract amount of $3,280,677, 
and extended the term 'Of the Agreement to December 15, 2015. 

On February 5, 2013, the SFMTA Board of Directors authorized the Second Amendment to 

Agreement No. CS-159 to provide additional services associated with:the bus storage facility 
and the Center, as well as the Beale Street temporary traffic bridge, Muni traction power 
duct bank, and Bus Ramp, increased the contract amount by $2,113,000, resulting in a not­

to-exceed contract amounfof $5,393,677, and extended the contract term until December 
31, 2017. 

On October 17, 2017, the SFMTA Board of Directors authorized the Third·Amendment to 

Agreement No. CS-159 to provide ticket vending machines to the Center, reallocate findings 
within the task budgets with not-to-exceed contract amount of $5,393,677, and extended 
the contract term until December 31, 2017. 

The original Agreement as amended, assumed transit operations would r:nove from the 
Temporary Terminal. to the Transit Center by early 2018; however, the actual opening did 
not occur until August 2018 and, post-temporary closure related to the fissure, transit 
operations are now anticipated to re-initiate in 2019: Construction of traffic signals occurr.ed 

in early 2019 and signal activation as well as traffic signage and markings will be completed 
dependent upon Pacific Gas and Electric (PG&E) energization of the traffic signals at Beale, 

First and Fremont Streets. Energization work by PG&E has been delayed due to electrical 
part avai.lability; electrical power for signals will be completed by mid-2019. The term of the 
Agreement requires extension to allow scope of work associated with transit center 

operational readiness. Amendment No. 4 thus authorizes the continuation of serviCes 
related to SFMTA traffic signals, traffic striping, OCS and Traction Power services, and 

extends the term of the Agreement to December 31, 2019. 

Alternatives Considered 

The Amendment will allow SFMTA to maintain expected standards with inspectors. and 
provide continued support for the Center. Not approving the Amendment will limit the 

construction support for the Center from SFMTA and potential delay for lack of inspections 
can be offered to.TJPA. 

Funding Impact 
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None. The Fourth Amendment reallocates task budgets within the existing contract amount 
of $5,393,677 

Environmental Review 

On April 12, 2019, the SFMTA, under authority delegated by the Planning Department, 

determined that the Third Amendment to Agreement No. CS-159 is not defined as a "project" 

under the California Environmental Quality Act (CEQA) pursuant to Title 14 of the California 

Code of Regulations Sections 15060(c) and 15378(b). 

A copy of the CEQA determination is on file with the Secretary to the SFMTA Board of 

Directors and is incorporated herein by reference. 

Recommendation.· 

The SFMTA requests that the San Francisco Board of Supervisors approve a Fourth 

Amendment to Agreement No. CS-159, Intergovernmental Agreement between the 

Trans bay Joint Powers Authority and the San Francisco Municipal Transportation Agency, to 

add additional services related to installation ofticket vending machines in the new Transbay 
Tr;:msit \PntPr rPallnrntP tr1c;k hurlnP.ts. ;:md extP.nd the term oftheAareement to December 
·-··-·---··--,·-··· --·--- J ' ._/ . 

31, 2019 for no additio"nal cost. 

Thank you for your time and consideration of this proposal. Should you have any questions 

or require more information, please do not hesitate to contact me at any time. 

Sincerely, 

Edward D. Reiskin 

Director of Transportation 
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OFFICE OF THE MAYOR 

SAN FRANCISCO 

TO: 
FROM: 
RE: 

DATE: 

PM 3: 56 

· Angela CaiiJill~; the Board of Super\lis6rs .·· ··'·\ · 
Andres Pow;:?frl6•--:> L 
Agreement A~ent - Transbay Joint Powers Authority- Municipal 
Transportation Agency-Transtiay Transit Center Program Services-No 
Additional Cost 
Tuesday, June.4, 2019 

·Resolution approving the Fourth Amendment to Contract No. CS -159 between 
the San Francisco Municipal Transportation Agency and the Transbay Joint 
Powers Authority for Transbay Transit .C~nter Program Services pursuant to 
Charter Section 9.118 to extend the term of the agreement to December 31,2019 
and reallocate funding within task budgets at no additional cost. 

Should you have any questions, please contact Sophia Kittler at 415-554-6153. 

1 DR. CARL TON B. GOODLETI PLACE, RooM 200 
SAN FRANCISCO, CALIFORNIA 94102-4681 

TELEPHONE: (415) 554-6141 
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