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1 Dr. Carlton B. Goodlett Place, Room 244
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Fax No. 554-5163
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BOARD of SUPERVISORS

MEMORANDUM

LAND USE & ECONOMIC DEVELOPMENT COMMITTEE

SAN FRANCISCO BOARD OF SUPERVISORS

TO: Supervisor Sophie Maxwell, Chair

Land Use & Economic Development Committee
FROM: Alisa Somera, Committee Clerk
DATE: June 7, 2010

SUBJECT: COMMITTEE REPORT, BOARD MEETING
Tuesday, June 8, 2010

The following file should be presented as a COMMITTEE REPORT at the Board meeting,
Tuesday, June 8, 2010. This item was acted upon at the committee meeting on Monday,
June 7, 2010 at 1:00 p.m., by the votes indicated.

item No. 38 File No. 100648

Resolution authorizing the San Francisco Planning Department to retroactively accept and
expend a grant in the amount of $250,000 from Caltrans for the period February 16, 2010,
through February 28, 2010, in order to conduct a community design process for Cesar
Chavez Street.

RECOMMENDED AS A COMMITTEE REPORT

Vote: Supervisor Sophie Maxwell - Aye
Supervisor Eric Mar - Aye
Supervisor David Chiu - Aye

c. Angela Calvillo, Clerk of the Board
Cheryl Adams, Deputy City Attorney
Rick Caldeira, Legislative Deputy Clerk
Board of Supervisors
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FILE NO. 100648 RESOLUTION NO.

[Accept and Expend Grant - Caltrans Community Design Process for Cesar Chavez
Street - $250,000] '

Resolution authorizing the San Francisco Planning Department to retroactively
accept and expend a grant in the amount of $250,00b from Caltrans for the period
February 16, 2010, through February 28, 2012, in order to conduct a community

design process for Cesar Chavez Street.

WHEREAS, Caltrans issued a call for project applications for the Fiscal Year
2009-2010 Tran.sportation Planning Grants program; and

WHEREAS, Transportation Planning Grants are intended to promote a balanced,
comprehensive, multi-modal transportation system; and _

WHEREAS, the Environmental Justice: Context-Sensitive Planning Grant is one
of four grant categories under the Transportation Planning Grants program; and

WHEREAS, the Environmental Justice: Context-Sensitive Planning Grant is a
competitive grant that is available to the City and County of San Francisco .from
Caltrans; and

WHEREAS, the Environmental Justice: Context-Sensitive Planning Grant is for
an amount up to $250,000; and |

WHEREAS, the goals of the Environmental Justice: Context-Sensitive Planning
Grant are to imprové mobility and accessibility, preserve the transportation system,
support the economy, enhance public safety and security, reflect community values, -
and enhance the environment; and

WHEREAS, the City and County of San Francisco has a Transit First policy; and

WHEREAS, the City and County of San Francisco has a Complete Streets

Ordinance; and

Mayor Newsom, Supervisor Maxwell, Campos, Dufty Page 1
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WHEREAS the policies and goals of the City and County of San Francisco align
with the 'goals of the Environmental Justice: Context Sensitive Planning Grant; and

WHEREAS, the San Francisco Planning Department has recently completed a
community led planning and design process for Cesar Chavez Street west of highway
101; and

WHEREAS, available funding did not allow for expansion of the community led
planning and design process for Cesar Chavez Street east of highway 101; and

WHEREAS, there is strong community support and identified need to conduct a
community planning and design process for Cesar Chavez Street east of highway 101,
and |

WHEREAS, the Planning.Department submitted a grant application in the
amount of $250.000 in March of 2009; and

WHEREAS, Caltrans awarded the grant to the Planning Department in
November of 2009; and ‘

WHEREAS, As a condition of receiving the grant funds, Calirans requires the
City to enter into a Fund Transfer Agreement (the “Agreement”), a copy of which is on
file with the Clerk of the Board of Supervisors in File No. 100648; which is hereby
declared to be a part of this resolution as if set forth fully herein; and

WHEREAS, This grant does not create any new positions, and will not require an
amendment to the Annual Salary -Ordinance; and B

WHEREAS, The grant terms allow billing of indirect costs in the grant budget,
now, therefore, be it

RESOLVED, That the Planning Department is hereby authorized to retroactively

accept and expend a grant in the amount of $250,000 from Caltrans; and, be it

Mayor Newsom, Supervisor Maxwell Page 2
BOARD OF SUPERVISORS _ 5M18/2010
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FURTHER RESOLVED, That the Planning Department is hereby authorized to

retroactively accept and expend the grant funds pursuant to San Francisco

Administrative Code section 10.170-1; and, be it

FURTHER RESOLVED, That the Director of Planning is authorized to enter into

the agreement on behalf of the City.

RECOMMENDED:

ohn ah?‘m
ifector of Planning

Mayor Newsom, Supervisor Maxwell
BOARD OF SUPERVISORS

APPROVED:

RPN

Office of the Mﬁifér

oz

Office of the Controller
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File Number: __ /000 4%
{Provided by Clerk of Board of Supervisors)

Grant Information Form
(Effective July 2006)

Purpose: Accompanies proposed Board of Supervisors ordinances authorizing a Department {o accept and
expend grant funds.

The foliowing describes the grant referred to in the accompanying ordinance:
1. Grant Title: ENVIRONMENTAL JUSTICE CONTEXT SENSITIVE PLANNING GRANT

2. Department: SAN FRANCISCO PLANNING DEPARTMENT

w

Contact Person: ELAINE FORBES ~ Telephone: 558-6417
4, Grant Approval Status (check one):
[ x ] Approved 'by funding agency [ ] Not yet approved
5. Amount of Grant Funding Approved or Applied for: $250,000.00
6a. Matching Funds Regquired: $25,000.00 |
b. Source(s) of matching funds (if applicable}):
$25,000.00: Proposition K Sales Tax (yet to be awarded)

7a. Grant Séurce Agency. CALTRANS
b. Grant Pass-Through Agency (if applicable):

8. Proposed Grant Projeét Summary:

CONDUCT A COMMUNITY DESIGN PROCESS FOR CESAR CHAVEZ STREET, FROM HAMPSHIRE
STREET TO 3"° STREET, TO DOCUMENT A COMMUNITY SUPPORTED VISION FOR PEDESTRIAN AND
BICYCLE SAFETY ENHANCEMENTS ALONG THE CORRIDOR.

9. Grant Project Schedule, as allowed in approval documents, or as proposed:

Start-Date: February 16, 2010 End-Date: February 28, 2012

10. Number of new posﬁlons created and funded: 0

‘P v % ;?y B

11. Explainthe disposition of empioyees once the grant ends’? NIA
12a. Amount budgeted for contractual services: $50,000‘08~ e Cf et
b. Will contractual services be put out to bid? Yes

c. If so, will contract services help to further the goals of the department’s MBE/L.BE
requirements? N/A ‘

d. Is this likely to be a one-time or ongoing request for contracting out? One-time.



13a. Does the budget include indirect costs? [x]Yes ' [ ]No

b1. If yes, how much? $16,300.

b2. How was the amount calculated?
City Planning Department Indirect Cost Plan

c. If no, why are indirect costs not included?
[ 1] Not allowed by granting agency [] To maximize use of grant funds on direct services
[ ] Other (please explain):

c2. i nb indirect costs are included, what would have been the indirect costs?

14. Any other significant grant requirements or comments:
NONE.

**Disability Access Checklist***

15. This Grant is intended for activities af (check all that apply):

[ x 1 Existing Site(s) [ ] Existing Structure(s) [ ] Existing Program(s) or Service(s)
[ ] Rehabilitated Site(s) [ ] Rehabilitated Structure(s) [ 1 New Program(s) or Service(s)
[ ] New Site(s) [ 1 New Structure(s)

16. The Departmental ADA Coordinator and/or the Mayor's Office on Disability have reviewed the proposal
and concluded that the project as proposed will be in compliance with the Americans with Disabilities Act and
all other Federal, State and local access laws and regulations and will allow the full inclusion of persons with
disabilities, or will require unreasonable hardship exceptions, as described in the comments section:

Comments:

PROPOSED STREET IMPROVEMENTS WILL BE REVIEWED FOR COMPLIANCE WITH ADA BY THE
DISABILITY COORDINATOR AT THE DEPARTMENT OF PUBLIC WORKS.

Departmental or Mayor's Office 6f Disability Reviewer:

(Name)
Date Reviewed:
Department Approval: \WN F A A 1 T 1210
‘ (Name), ; . (Title)
(Sig '
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FUND TRANSFER AGREEMENT

THIS FUND TRANSFER AGREEMENT (FTA), IS ENTERED INTO EFFECTIVE ON
February 16, 2010, between the State of California, acting by and through its Department of
Transportation, referred to herein as DEPARTMENT, and the City and County of San

. Francisco, hereinafter referred to as AGENCY.

- RECITALS

1. DEPARTMENT and AGENCY, pursuant to Streets and nghways Code section 114 (b},
are authorized to enter in this FTA pertaining to State funding cormmitted for

Transportation studies and plarming within the regional area under the jurisdiction of
AGENCY.

2. AGENCY has agreed to implement the Cesar Chavez Street Community Design Plan,
hereinafter the Project, subject to the terms and conditions of this FTA. The Project
Description (Scope of Work and Cost Estimate) is attached hereto as Attachment il

3. The resolution authorizing AGENCY to execute this FTA pertaining to above described
Project is attached hereto as Attachment Il

4, All services performed by AGENCY pursuant to this FTA are intended to be performed in

: accordance with all applicable Federal, State, and AGENCY laws, ordinances,
reguiations; DEPARTMENT's encroachment permits; and DEPARTMENT’S published
manuals, policies, and procedures.

5. Project funding is as follows:’
FUND TITLE FUND SOURCE DOLLAR AMOUNT
SHA STATE $250,000.00

6. This FTA is exempt from legal review and approval by the Department of Generai

Services, pursuant to Public Contract Code section 10295.

SECTION |
AGENCY AGREES:
To timely and satisfactorily complete all Project Work described in Attachment i,
SECTION I
DEPARTMENT AGREES:
DEPARTMENT agrees that when conducting an audit of the costs claimed by AGENCY under

the provisions of this FTA, DEPARTMENT will rely to the maximum extenl possible on any prior
zudit of AGENCY performed pursuant to the provisions of applicable State and Federal laws.
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SECTION il

IT IS MUTUALLY AGREED:

In consideration of the foregoing and the mutual promises of the parties hereto, AGENCY and
DEPARTMENT agree as follows:

1. Notification of Parties
a. AGENCY's Project Manager is Andres Power, {415) 558-6384.
b. DEPARTMENT's Contract Manager is Russell Walker, (916) 651-6886.

c. All notices herein provided to be given, or which may be given, by either parly to
the other, shall be deemed to have been fully given when made in writing and
received by the parties at their respective addresses:

City and County of San Francisco
. Attention: Andres Power

1650 Mission Street, Suite 400

San Francisco, CA 94103

California Department of Transportation
Headquarters/Division of Transportation Planning
Attention: Russell Walker '

P.O. Box 942874, MS 32

Sacramento, CA 94274-0001

2. Period of Performance

Reimbursable work under this FTA shall begin no earlier than on February 186, 2010,
contingent upon approval of this FTA by DEPARTMENT, and will terminate on
February 28, 2012.

3. Changes in Terms/Amendment

This FTA may only be amended or modified by mutual written agreement of the parties.
4. Termination

This FTA may be terminated by either party for any reason by giving written notice to the
other party at least thirty (30) days in advance of the effective date of such termination.
In the event of termination by said notice, funds reimbursed to AGENCY will include all
allowable authorized non-cancelable obligations and prior costs incurred.

5. Cost Limitation

a. The total amount reimbursable to AGENCY pursuant to this FTA by
DEPARTMENT shall not exceed $250,000.00.

b. It is agreed and understood that this FTA fund limit is an estimate and that
DEPARTMENT will only reimburse the cost of services actually rendered as
authorized by the DEPARTMENT Contract Manager at or below that fund
limitation established hereinabove.
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6. Aliowable Cosis

a.

The method of payment for this FTA will be based on actual allowable costs.
DEPARTMENT will reimburse AGENCY for expended actual allowable direct
and indirect costs, including, but not limited to labor costs, employee benefits,
and travel (overhead is reimbursable only if the AGENCY has an approved
indirect cost aliocation plan) and contracted consultant services costs incurred by
AGENCY in performance of the Project work, not to exceed the cost
reimbursement limitation set forth in 5.2, above, Actual costs shall not exceed
the estimated wage rates, labor costs, travel and other estimated costs and fees
sel forth in Attachment 111 without prior written agreement between
DEPARTMENT and AGENCY.

Reimbursement of AGENCY expenditures wil be authorized only for those
allowable costs aciually incurred by AGENCY in the performance of the Project
work. AGENCY must not only have incurred the expenditures on or after the
Effective Date of this FTA and before the Termination Date, but must have also
paid for those costs to claim any reimbursement,

Travel expenses and per diem rates are not to exceed the rate specified by the
State of California Department of Personnel Administration for similar employees
{i.e. non-represented employees) unless written verification is supplied that
government hotel rates were not then commercially available to AGENCY, its
contractors, its subconfractors, and/or its subrecipients, at the time and location
required as specified in the California Department of Transportation's Travel
Guide Exception Process.

DEPARTMENT will reimburse AGENCY for all allowable Project costs no more
frequently than monthly in arrears as prompily as DEPARTMENT fiscal
procedures permit upon receipt of itemized signed invoices in triplicate. Invoices
shall reference this FTA Number and shall be signed and submiited to the

Contraci Manager at the following address:

California Department of Transportation
Headquarters/Division of Transporiation Planning
Attention: Russell Walker

P.O. Box 942874, MS 32

Sacramento, CA 94274-0001

Invoices shall include the following information:
1. Names of the AGENCY personne! performing work

2. Dates and times of service
3. Locations of service

Reports

AGENCY shall submif written progress reports with each set of invoices to allow
the DEPARTMENT's Contract Manager to determine if AGENCY is performing
to expectations, is on schedule, is within funding cost limitations, to
communicate interim findings, and to afford occasions for airing difficulties
respecting special problems encountered so that remedies can be developed.

Any document or written report prepared as a requirement of this FTA shall
contain, in a separate section preceding the main body of the document, the
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number and dollar amounts of all contracts and subcontracts relating to the
preparation of those documents or reports,

AGENCY will provide five (5) copies and one (1) electronic version of the final
written report to the DEPARTMENT's Contract Manager.

8. Local Match Funds

a.

Except where expressly allowed in writing herein, reimbursement of credits for
local matching funds wili be made or allowed only for work performed on and
after the start date and prior to the termination date of this FTA, unless
expressly permitted as local match expenditures made prior to the effective date
of this FTA pursuant to Government Code section 14529.17 or by prior executed
SB 2800 FTA for Local Match Fund Credit.

AGENCY agrees to contribute the statutorily required locat contribution of
matching funds (other than state or federal funds), if any is specified within this
FTA or in any Attachment hereto, toward the actual cost of the services
described in Attachment I}l or the amount, if any described in an executed SB
2800 (Streets and Highways Code section 164.53) agreement for local match
fund credit, whichever is greater. AGENCY shall contribute not less than its
required match amount toward the services described herein on a proportional
monthly or quarterly basis coinciding with its usual invoicing frequency.

9. Cost Principles

a.

AGENCY agrees to comply with Office of Management and Budget Circular A-
87, Cost Principles for State, Local and Tribal Governments, and 49 CFR, Part
18, Uniform Administrative Reguirements for Grants and Cooperative
Agreements to State and Local Governments.

AGENCY agrees, and will assure that its contractors and subcontractors wili be
obligated to agree, that (8} Contract Cost Principles and Procedures, 48 CFR,
Federal Acquisition Regulations System, Chapter 1, Part 31, et seq., shall be
ysed to determine the allowability of individual Project cost items and (b) all
parties shall comply with Federal administrative procedures in accordance with
49 CFR, Part 18, Uniform Administrative Requirements for Grants and
Cooperative Agreements to State and Locat Governments. Every sub-recipient
receiving Project funds as a contractor, subcontractor, or sub-grantee under this
FTA shall comply with Federal administrative procedures in accordance with 49
CFR, Part 18, Uniform Administrative Requiremenis for Grants and Cooperative
Agreements to State and Local Governments.

Any Project costs for which AGENCY has received payment or credit that are
determined by subsequent audit to be unallowable under Office of Management
and Budget Circutar A-87, 48 CFR, Chapter 1, Part 31 or 49 CFR, Part 18, are
subject to repayment by AGENCY to DEPARTMENT. Should AGENCY fail to
reimburse moneys due DEPARTMENT within thirty (30) days of discovery or
demand, or within such other period as may be agreed in writing between the
Parties hereto, DEPARTMENT is authorized to intercept and withhold future -
payments due AGENCY from DEPARTMENT or any third-party source,
including, but not limited to, the State Treasurer, the State Controller or any other
fund source.
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AGENCY agrees to include Project in the schedule of projects to be examined in
AGENCY's annuat audit and in the schedule of projects fo be examined under
any single audit prepared in accordance with Office of Management and Budget
Circular A-133.

Prior to AGENCY seeking reimbursement of indirect costs, AGENCY must
prepare and submit annuatly to DEPARTMENT an indirect cost rate proposal
and a central service costs aliocation plan (if any) in accordance with Office of
Management and Budget Circular A-87 and Local Program Procedures Manual
(LLP 04-10).

10. Americans with Disabilitines Act

By signing this FTA, AGENCY assures DEPARTMENT that in the course of performing
Project work, it will fully comply with the applicable provisions of the Americans with
Disabilities Act {ADA) of 1990, which prohibits discrimination on the basis of disability, as
well as all applicable regulations and guidelines issued pursuant to the ADA. (42 U.S.C.
12101 et seq.) -

11. Indemnification

a.

Nothing in the provisions of this FTA is intended to create duties or obligations to
or rights in third parties to this FTA or affect the legal liability of either party {o the
FTA by imposing any standard of care with respect to the development, design,
operation, maintenance and repair of State Highways and AGENCY facilities
different from the standard of care imposed by law.

Neither DEPARTMENT nor any officer or employee thereof is responsible for any
injury, damage or liability occurring by reason of anything done or omilted to be

done by AGENCY under or in connection with any work, authority or conduct

conferred upon AGENCY under this Agreement. It is understood and agreed
that, AGENCY shall fully defend, indemnify and save harmless DEPARTMENT
and all of its officers and employees from all claims, suits or actions of every
name, kind and description arising out of this Agreement, including but not limited
to, any tortious, contractual, inverse condemnation or other theories or assertions
of liability occurring by reason of anything done or omitied to be done by
AGENCY under or in connection with any work, authority or conduct delegaled to
AGENCY under this Agreement. - '

12. Non-Discrimination

a,

During the performance of this FTA, AGENCY and all of its subconiractors and
its subrecipients, if any, shall not untawfully discriminate, harass or allow
harassment, against any employee or applicant for employment because of sex,
race, color, ancestry, religious creed, national origin, disability (including HIV and
AIDS), mental disability, medical condition (cancer), age (over 40}, marital status,
denial of family and medical care leave, and denial of pregnancy disability leave.
AGENCY, its subcontractors, and subrecipients shafl ensure that the evaluation
and treatment of their employees and applicants for employment are free from
such discrimination and harassment. AGENCY, its subcontractors and sub-
recipients shall comply with the provisions of the Fair Employment and Housing
Act {Government Code Section 12900 et seq.} and the applicable reguiations
promulgated thereunder (California Code of Regulations, Title 2, Section 7285.0
et seq.). The applicable reguiations of the Fair Employment and Housing
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Commission implementing Government Code Section 12990 (a-f), set forth in
Chapter 5 of Division 4 of Tille 2 of the California Code of Regulations, are
incorporated into this FTA by this reference and are made a part hereof as if set
forth in full. AGENCY, its subcontractors, and sub-recipients shall give written
notice of their obligations under this clause to labor organizations with which they
have a coliective bargaining or other collective bargaining agreements in place.

b. AGENCY shall include the nondiscrimination and compliance provisions of this
clause in all subcontracts to perform work under this FTA.

13. Funding Requirements

a. it is mutually understood between the parties that this FTA may have been
written for the mutual benefit of both parties in order to avoid program and fiscal
delays that would occur if the FTA was executed only after ascertaining the
availability of a congressional or legisiative appropriation of funds.

b. This FTA is valid and enforceable only if sufficient funds are made available fo
DEPARTMENT by the United States Government andfor the California State
Legislature for the purpose of this Project. In addition, this FTA is subject to any
additional restrictions, limitations, conditions, or any statute enacted by the
Congress or the State Legistature that may affect the provisions, terms or
funding of this FTA in any manner. '

. it is mutually agreed that i the Congress or the State Legislature does not
appropriate sufficient funds for the program and Project, this FTA shall be
amended o reflect any reduction in funds.

d. DEPARTMENT has the option to void this FTA under the thirty {30) day termination
clause or to amend this FTA to reflect any reduction of funds. In the event of an
unscheduled termination, the DEPARTMENT Contract Manager may reimburse
allowable AGENCY costs in accordance with the provisions of Article 4 of this

Section il
14, Records Retention
a. AGENCY, its contractors, subcontractors and sub-recipients shall establish and

maintaln an accounting system and records that properly accumulate and
segregate incurred Project costs and matching funds by line. The accounting
system of AGENCY, its contractors, all subcontractors, and sub-recipients shall
conform to Generally Accepted Accounting Principles (GAAP), enable the
determination of incurred costs at interim points of completion, and provide
support for reimbursement payment vouchers or invoices. Al accounting records
and other supporting papers of AGENCY, its contractors, subconfractors and
sub-recipients connected with Project performance under this FTA shall be
maintained for a minimum of three {3) vears from the date of final payment to
AGENCY and shall be held open to inspection, copying, and audit by '
representatives of DEPARTMENT, the California State Auditor, and auditors
representing the federal government. Coples thereof will be furnished by
AGENCY, its contractors, its subconiractors and sub-recipients upon receipt of
any request made by DEPARTMENT or its agents. In conducting an audit of the
cosis and match credits claimed under this FTA, DEPARTMENT will rely to the
maximum extent possibie on any prior audit of AGENCY pursuant to the
provisions of federal and State law. In the absence of such an audit, any
acceptable audit work performed by AGENCY's external and internal auditors
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may be relied upon and used by DEPARTMENT when planning and conducting
additional audits.

For the purpose of determining compliance with Title 21, California Code of
Regulations, Section 2500 et seq., when applicable, and other matters connected
with the performance of AGENCY’s coniracts with third pariies pursuant to
Government Code section 8546.7, AGENCY, AGENCY's contractors,
subcontractors, and sub-recipients and DEPARTMENT shall each maintain and
make available for inspection all books, documents, papers, accounting records,
and olher evidence pertaining to the performance of such contracts, including,
but not limited to, the costs of administering those various contracts. All of the
above referenced parties shall make such materials available at their respective
offices at ali reasonable times during the entire Project period and for three years
from the date of final payment to AGENCY under this FTA. DEPARTMENT, the
California State Auditor, or any duly authorized representative of DEPARTMENT
or the United States Department of Transportation, shall each have access to
any books, records, and documents that are pertinent to a Project for audits,
examinations, excerpts, and fransactions, and AGENCY shall furnish copies
thereof if requesied,

AGENCY, its contractors, subcontractors, and sub-recipients will permit access
to all records of employment, employment advertisements, employment
application forms, and other pertinent data and records by the State Fair
Employment Practices and Housing Commission, or any other agency of the
State of California designated by DEPARTMENT, for the purpose of any
investigation to ascerfain compliance with this FTA.

Disputes

a.

Any dispute concerning a question of fact arising under this FTA that is not
disposed of by agreement shall be decided by the DEPARTMENT Contract Officer,
who may consider any written or verbal evidence submitied by AGENCY.

b. Neither the pendency of a dispute nor its consideration by the Contract Officer will
excuse AGENCY from full and timely performance in accordance with the terms of
the FTA. '

Subcontractors

AGENCY shall perform the work contemplated with resources avaitable within its own
organization and no portion of the work shall be subconfracted without prior written
authorization by DEPARTMENT's Contract Manager unless expressly included
(subcontractor identified) in Attachment 1l as part of the identified Project work. Any
subcontract in excess of $25,000 entered into as a result of this FTA shall contain all the
provisions stiputated in this FTA to be applicable to AGENCY’s subcontractors.

Third Party Contracting

a.

AGENCY shall not award a construction contract over $10,000 or other
confracts over $25,000 [excluding professional service contracts of the lype
which are required t¢ be procured in accordance with Government Code
sections 4525 {d), (e) and {f)] on the basis of a noncompetitive negotiation for
work to be performed under this FTA without the prior written approval of
DEPARTMENT. Contracts awarded by AGENCY, if intended as local match
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credit, must meet the requirements set forth in this FTA regarding local match
funds. .

Any subcontract entered into by AGENCY as a result of this FTA shall mandate
that travel and per diem reimbursements and third-party contract
reimbursements to subcontractors will be allowable as Project costs only after
those costs are incurred and paid for by the subcontractors.

If focal match is a requirement of these funds, AGENCY must ensure that local
match funds used for the Project meet the requirements outlined in this FTA in
the same manner as is required of all other Project expendilures,

in addition to the above, the preaward requirements of third party
contractor/fconsultants with focal agencies must be consistent with Lecal
Program Procedures (LPP 00-05).

Disabled Veterans Business Enterprise

a.

Should Military and Vetérans Code sections 999 ef seq. be applicable to
AGENCY, AGENCY shall meel the 3% Disabled Veterans Business Enterprises
goals {or AGENCY’s applicable higher goals) in the award of every contract for
Project work to be performed under this FTA.

AGENCY shall have the sole duty and authority under this FTA and each
amendment to determine whether these referenced DVBE code sections are
applicable to AGENCY and, if so, whether good faith efforts asserted by those
contractors of AGENCY were sufficient as outlined in Military and Veterans Code
sections 999 et seq.

Drug-Fres Workplace Certification

By signing this FTA, AGENCY hereby certifies under penaity of perjury under the laws of
California that AGENCY will comply with the requirements of the Drug-Free Workplace Act
of 1990 (Government Code section 8350 et seq.) and will provide a drug-free workplace by
doing all of the following:

a.

Publish a statement notifying employees that uniawful manufacture, distribution,
dispensation, possession, or use of a controlled substance is prohibited and
specifying actions o be taken against employees for violations, as required by
Government Code section 8355(a).

Establish a Drug-Free Awareness Program as required by Government Code
section 8355(b) to inform employees about all of the following:

1. the: dangers of drug abuse in the workplace,

2, the person's or organization's policy of maintaining a drug-free workplace,

3. any available counseling, rehabilitation, and employee assistance
programs, and

4. penalties that may be imposed upon employees for drug abuse violations.

Provide, as required by Government Code section 8355(c), that every employee
who works on the proposed contract or grant:
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1. will receive a copy of the company's drug-free policy statement, and
2. will agree 1o abide by the terms of the company's statement as a condition

of employment on the contract or grant.

Failure 1o comply with these requirements may result in suspension of payments under this
FTA or termination of this FTA or both, and AGENCY may be ineligible for the award of any
future stale contracts if DEPARTMENT determines that any of the following has occurred:
{1) AGENCY has made a false certification or, (2) AGENCY violates the certification by
failing to carry out the requirements as noted above.

Relationship of Parties

It is expressly understood that this FTA is an agreement executed by and between two
independent governmentat entities and is not intenided to, and shali not be construed to,
create the relationship of agent, servant, employee, partnership, joint venture or
association, or any other relationship whatsoever other than that of an independent party.

Equipment Purchase (By AGENCY)

a. Prior authorization in writing by the DEPARTMENT Contract Manager shall be
required before AGENCY enters into any non-budgeted purchase order or
subagreement exceeding $500 for supplies, equipment, or consultant services.
AGENCY shall provide an evaluation of the necessity or desirability of incurring
stch costs.

b. For the purchase of any item, service or consulting work not covered in the aftached
Project Description {Attachment #I) and exceeding $500, three competitive
quotations must be submitted with the request or the absence of bidding must be
adequately justified, and prior authorization must be obtained from the
DEPARTMENT's Confract Manager.

C. Any equipment purchased as a result of this FTA is subject to the following:
AGENCY shall maintain an inventory record for each piece of non-expendable
equipment purchased or built with funds provided under the terms of this FTA.
The inventory record of each piece of such equipment shall include the date
acquired, totat cost, serial number, model identification {in accordance with
established DEPARTMENT procedures for its purchased equipment), and any
other information or description necessary to identify said equipment. Non-
expendable equipment so inventoried are those items of equipment that have a
normal life expectancy of one (1) year or more and an approximate unit price of’
$5,000 or more. In addition, theft-sensitive items of equipment costing less than
$5,000 shall be inventoried. A copy of the inventory record must be submitted o
DEPARTMENT upon request by DEPARTMENT.

d. At the conclusion of the FTA, or if the FTA is terminated, AGENCY may either
keep the equipment and credit DEPARTMENT in an amount equal to its fair
market value or sell such equipment at the best price obtainable at a public or
private sale in accordance with established DEPARTMENT procedures and
credit DEPARTMENT in an amount equal to the sales price. If AGENCY elecis
to keep the equipment, fair market value shall be determined, at AGENCY
expense, on the basis of a competent, independent appraisal of such equipment.
Appraisals shall be obtained from an appraiser mutually agreeable to
DEPARTMENT and AGENCY. If AGENCY is determined to sell the equipment,
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the terms and conditions of such sale must be approved in advance by
DEPARTMENT.

. CFR 49, Part 18.32 requires a credit to Federal funds when participating equipment
. with a fair market value greater than $5,000 is credited to the Project.

f. Any subagreement entered into as a result of this FTA shall contain all of the
provisions of this Article.

Disabled Access Review

Disabled access review by the Department of General Services {Office of State Architect)
is required for the construction of all publicly funded buildings, structures, sidewalks,
curbs and related facilities. No construction contract will be awarded by AGENCY for a
Project facility unless AGENCY plans and specifications for such facilities conform to the
provisions of sections 4450 and 4454 of the California Government Code, if appiicable.
Further requirements and guidance are provided in Title 24 of the California ‘
Administrative Code and the Americans with Disabilities Act (42 USC 12101, et. seq.}.

Fire Marshal Review

The State Fire Marshal adopts building standards for fire safety and panic prevention,
Such regulations pertain to fire protection design and construction, means of egress and
adequacy of exils, installation of fire alarms, and fire extinguishment systems for any
DEPARTMENT owned or DEPARTMENT occupied buildings per section 13108 of the
Health and Safety Code. When applicable, AGENCY must assure that any relevant
Project plans meet the standards of the State Fire Marshal to ensure consistency with
California facility fire protection standards.

Environmental Clearance

Environmental clearance of Project by AGENCY and/or DEPARTMENT is required prior
to requesting funds for right of way purchase or construction. No department or agency
shall request funds nor shall any department/agency board or commission authorize
expenditures of funds for any project, except feasibility or planning studies, which may
have a significant effect on the environment unless such a request is accompanied by an
environmental impact report per California Public Resources Code section 21102, The
California Environmental Quality Act (CEQA), in California Public Resources Code
section 21080(b)(10), does provide an exemption for rail projects which institute or
increase passenger or commuter services on rail or highway rights-of-way already in use.

Labor Code Compliance: Prevailing Wages

if the work performed on this Project is done under contract and falls within the Labor
Code section 1720{a)(1) definition of a "public work™ that constitutes construction, _
alteration, demadlition, installation, repair or maintenance, AGENCY must conform to the
provisions of Labor Code sections 1720 through 1815, all applicable regulations, and
coverage determinations issued by the Director of Industrial Relations. AGENCY agrees
1o include prevailing wage requirements in its contracts for public work. Work performed
by AGENCY's own forces is exempt from the Labor Code's prevailing wage
requirements.



26.

27.

28,

Agreement No. 74A0528
City and County of San Francisco
Page 11 of 12

Prevailing Wage Reguirements in Subcontracts

AGENCY shall require its contractors and subconiractors to include prevailing wage
requirements in all subcontracts funded by this Agreement when the work to be
performed by the subcontractor is & "public work” as defined in Labor Code section
1720(a){1). Subcontracts shall include all prevailing wage requirements set forth in
AGENCY's contracts.

State-Owned Data

a. AGENCY agrees to comply with the following requirements to ensure the
preservation, security, and integrity of State-owned data on portable computing
devices and portable electronic storage media:

1. Encrypt alt State-owned data stored on portable computing devices and portable
electronic storage media using governmeni-ceriified Advanced Encryption
Standard (AES) cipher algorithm with a 256-bit or 128-bit encryption key to
protect DEPARTMENT data stored on every sector of a hard drive, including
temp flles, cached data, hibernation files, and even unused disk space.

2. Data encryption shall use cryptographic technology that has been fested and
approved against exaciing standards, such as FIPS 140-2 Security
Requirements for Cryptographic Modules.

3. Encrypt, as described above, all Siate-owned data transmitted from one
computing device or storage medium to another.

4,  Maintain confidentiality of all State-owned data by limiting data sharing to those
individuals contracted to provide services on behalf of the State, and limit use of
State information assets for State purposes only.

5. Install and maintain current anti-virus software, securily patches, and upgrades
on all computing devices used during the course of the Agreement.

6. Noflify the Contract Manager immediately of any actual or attempted violations of
secutity of State-owned data, including lost or stolen computing devices, files, or
portable electronic storage media containing State-owned data.

7. Advise the owner of the State-owned data, the agency Information Security
Officer, and the agency Chief Information Officer of vulnerabilities that may
present a threat to the security of State-owned data and of specific means of
protecting that State-owned data.

b. To use the State-owned data only for State purposes under this FTA.

c. To not transfer State-owned data to any compuling system, mobile device, or
deskiop computer without first establishing the specifications for information integrity
and security as established for the original data file(s). (State Administrative Manual
{SAM) section 5335.1

Project Close Qut

The FTA Expiration Date refers to the Jast date for AGENCY fo incur valid Project costs
or credits and is the date the FTA expires. AGENCY has sixty (60) days after that
Expiration Date to make final allowable payments to Project contractors or vendors,
prepare the Project Closeout Report, and submit the final invoice to DEPARTMENT for
reimbursement for allowable Project costs. Any unexpended Project funds not invoiced
by that sixtieth {80th) day will be reverted and will no longer be accessible lo reimburse
late Project invoices.
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ATTACHMENTS:

The following attachments are incorporated into and are made a part of this FTA by this reference
and attachment.

l. Accounting & Audit Guidelines
. AGENCY Resolution
. Scope of Work, Schedule, and Costs

IN WITNESS WHEREOF, the parties hereto have executed this FTA on the day and year
first herein above written:

STATE OF CALIFORNIA CITY AND COUNTY OF
DEPARTMENT OF TRANSPORTATION SAN FRANCISCO
By: ' ‘ By:
Title: Contract Officer Title:
Date: Date:
By:
Title:
Date:
By:
Title:

Date:
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ATTACHMENT |

ACCOUNTING & AUDIT GUIDELINES FOR
AGREEMENTS WITH DEPARTMENT

INTRODUCTION

The purpose of this information is to outline for you, a potential contractor with the California State
Department of Transportation (DEPARTMENT}, and the basic elements of an adequate
accounting system, and the types and objectives of audiis that will be performed in relation to
your contract. In order fo successfully compete for a contract and meet the audit requirements, a
contractor (whether a prime or subcontractor) must have a system of record keeping and internal
control. Although a specific cost accounting system is not required, a confractor needs a system,
which will assure compliance with the terms of the agreement. A preaward audit will be
performed to assure you meet these requirements prior to contract execution. if your system is
deficient, the contract will not be executed.

DEPARTMENT reimburses, through your overhead rate, the cosis atiributable to establishing and
maintaining a cost accounting system.

Staff time and other costs related to an audit performed of your contract are also normally
reimbursed through your overhead rate.

ACCOUNTING SYSTEM

Contractors (whether a prime or subcontractor) planning to contract with DEPARTMENT must
have an accounting system which meets the following objectlves

+ The ability to record and report financial data in accordance with generally accepted
accounting principles.

s Asystem qf record keeping to ensure that costs billed to DEPARTMENT are:
a. Supported by adequate documentation.
b, In compliance with the terms of the confract and applicable Federal and State
regulations specified in the contract.

» A system of record keeping which ideally includes the following:

Chart of accounts
Financial statements

a. A General Ledger
b. Job cost tedger

c. Labor distributions
d. Time records

. Subsidiary journals
{.

.

s The ability to accumulate and segregate reasonable, allocable (incurred solely for a project)
and allowable (per terms of the contract) costs through the use of a cost accounting system.
The following are some of the attributes which would ideally be found in such a system:

a. A chart of accounts which includes indirect and direct general ledger accounts.
Indirect costs are not specifically identified to a project, for example, rent andfor
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utilities. Direct costs are specifically identified with a project, for example, :
drafting hours andfor design hours.

Segregation of costs by contract, category of cost and milestones (if applicable).

Proper recording of direct and indirect costs. For example, recording of labor
costs should provide that non-project indirect hours be recorded on a timesheet
and in the accounting records to an administration, vacation, sick leave or other
indirect cost account/code. Direct project hours should be recorded on a
timesheet and in the accounting records to a direct project cost account/code.

Consistent accounting treatment of costs in recording and reporting. For
example, if travel expense is charged directly to a project, all travel expense

" incurred on any project should be considered a direct cost. As a result, project

related travel, whether reimbursable per the contract terms or not, should not be
included as an indirect cost.

Ability to trace from invoices submitted to DEPARTMENT to job cost records and
original, approved source documents, for example, timesheets, vendor invoices,
canceled checks.

Ability to reconcile job cost records to the accounting records.

Compliance with cost principles described in the Code of Federal Regulations 48, Federal
Acquisition Regulations System (FAR), Chapter 1, Part 31. Information on how to obtain this
regulation is described under “Audit Criteria” in this brochure.

Procedures to monitor and adjust projected overhead rates to actual rates.

Controls to ensure that written approval is obtained prior to any changes to the contract.

Procedures 1o retain accounting recards and source documentation as required by the terms
of the contract.

A system of internal control which provides reasonable assurance that assets are protected;
financial data, records and statements are reliable; and errors and irregularities are promptly
discovered, reported, and corrected. The elements of a system of internal control should
include, but not be limited to, the following:

a.

Separation of duties for proper protection of assets. Incompatible duties are
those that place any person in a position to both perpetrate and conceat errors or
irreguiarities in the normal course of business. For example, the person who
writes checks should be different from the person who reconciles bank
statements and the person who purchases goods should be different from the
person who receives goods.

Limiting access to assets to only authorized personnel who require these assets
in the performance of their assigned duties, For exampie, blank check stock

- should be focked in a safe when not in use.

Authorization and record keeping procedures which provide effective accounting
control over assets, liabilities, revenues, and expenditures.

A system of practices to be followed in the performance of duties and functions.
Such a system normally includes policies and procedures which establish the
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purpose and requirements of the accounting system. For example,
fimekeeping practices should ideally provide for the following:

1

Timesheets be prepared, signed, and dated by all employees.
- Timesheets be completed in non-erasabie ink.
- Timesheet corrections be crossed-out and initialed by the employee.

. Timesheets be signed by a supervisor as reviewed and retained on file
as required by the confract.

e. Personnel with skills and training commensurate with their responsibilities.

f. A system of internal review. For example, bank reconciliations and travel
expense claims should be reviewed approved and signed by a supervisor,

AUDITS

Contractors, whether a prime or subcontractor, performing under a negotiated contract with
DEPARTMENT are subject to the following audits:

PREAWARD AUDITS

Prior to the award of a contract, the DEPARTMENT Audits and nvestigations will conduct a
preaward audit to determine if the contractor's accouniing system is adequate to accumulate and
segregate costs as detailed in the previous section and to determine if the proposed costs are
reasonable, The audit alerts both the contractor and DEPARTMENT management to problems
relative to the contractor's cost proposal and cost accounting system. Due to time constraints in
the award process, your cooperation in scheduling the preaward audit with short notice will
expedite the execulion of your contract,

INTERIM AUDITS

Interim audits are performed on an as needed basis. During the preaward audit, if it is
determined that the contractor’s accounting sysiem is new or minor deficiencies are noted, an
interim audit is scheduled to determine that the system is functioning adequately to ensure that
billed costs are supported and that any deficiencies were corrected.” An interim audit may be
requested by the ’ '

contract administrator or by DEPARTMENT management fo address concerns during the course
of the contract. Also, an audit manager may initiate an interim audif of a long duration contract to
ensure that costs reimbursed to date are allowable.

POST AUDITS

Post audits of contracts are performed routinely after project completion. Post audits are
performed to determine whether the costs claimed are allowable, allocabie, reasonable, and in
compliance with the Federal and State laws and regulations as well as the fiscal provisions
stipulated in the contract. The examination includes reviews of applicable laws and regulations,
the contract requirements and the contractor's internal controls systems. Audit tests of the
contractor's accounting records and othet auditing procedures considered necessary will also be
performed. Applications of all audit procedures would also be governed by the individual contract
under audit. Unsupported or unallowable cosis are normally the result of weaknesses in the
accounting system and will be reimbursed to DEPARTMENT.
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To provide contractors with a procedure for obtaining prompt and equitable resolution to a dispute
arising from a post-audit of a non-highway construction cost reimbursement contract,
DEPARTMENT has established an Audit Review Committee (ARC). Information explaining the
ARC should be found in your contract andfor as an attachment to the post-audit report.

AUDIT CRITERIA

For specific information regarding basic cost accounting systems and applicable State and
Federal regulations, please see the foliowing:

Code of Federal Requlations 48, Federal Acquisition Regulations System, Chapter 1, Part 31
This regulation contains cost principles and procedures for the pricing of contracts/subconiracts
and the determination, negotiation, or allowance of costs. Contact:

Superintendent of Documents
Government Printing Office
Washington, DC 20402

Washington D.C. (202) 783-3238
San Francisco (4153 512-2770
Los Angeles {213} 239-0844

California State Administrative Manua!
A reference source for statewide policies, procedures, regulations, and information. Contact:

Ofﬁ“ce of State Publishing
Department of General Services
{916) 445-2295

For review of the above references, contact your local fibrary or the California State Library.

California State Library/Library and Courts Building
814 Capitol Mali

P. O. Box 942837

Sacramento, CA 84237-0001

Information; .(916) 654-0261

For assistance in establishing an. accounting system which will meet the objectives outlined in this
brochure, you should contact an accountant andfor bookkeeper who is familiar with cost
accounting systems.

DEPARTMENT is an affirmative action employer. Equal opportunity is offered to all regardless of
race, color, creed, national origin, ancestry, sex, marital status, disability, religious or political
affiliation, age or sexual orientation. Contractors that contract with DEPARTMENT are
responsibie for taking necessary and reasonable steps o achieve these same goals.

-
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FILE NO. 00144 RESOLUTION NO.

| [Apply For Caltrans Transportation Planning Grant.}

Resolution authorizing the San Francisco Planning Department to apply for a planning
grant from the Callfornia Department of Transportation {Caitrans) for the purpose of

eonducting a community design process for Cesar Chavez Strest.

WHEREAS, Caitrans has 1ssued a calt for project appheations for the Fiscal Year 2009-
2010 Transportabon P?anning Grants program. and

WHEREAS. Transportation Planning Grants are intended to premote a balanced,
comprehensive, multimodal transporiation system: and, ‘

WHEREAS, The "Envitonmental Justice. Contexl-Sensitive Planning Grant™ is one of
four grant categoeries under the Tran;por!alvon Planning Grants program; and,

WHEREAS, The “Environmental Justice: Contexi-Sensitive Planning Grant’ is a
competitive grant that s available to the City and County of San Francisco from Caltrans; and,

WHEREAS, The ‘Environmental Justice Context-Sensitive Planning Granl” s for ap
amount up to $250.00D, and.

WHEREAS, The goals of the "Environmental Justice: Context-Sensitive Planming
Grant” are to improve mobility and accessibilty, preserve the transportalion system. suppont
the economy, enhance public salety and security reflect commurty vaiues, and enhance the
ehvironment and, ‘

WHEREAS, The City and County of San Francisco has a Transit Frst pohey; and.

WHEREAS The City and County of San Francisco has a Complele Streets Owdinance:
and,

WHEREAS, The policies and goals of the City and County of San Francisco align with

1the goals of the "Enviranmental Justice: Context Sensitve Planning Grant™, and,

¥
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WHEREAS. The San Francisco Planning Department has recently completed a
community led planning and design process for Cesar Chavez Street west of Highway 101,
and, |

WHEREAS, Available funding did not aliow for expangion of the community led

: planning and design process for Cesar Chavez Street east of Highway 101; and,

WHEREAS, There s strong communily supporl asd wentified nead to conduct a
community planning and design process for Cesar Chavez Streat east of Highway 101 now,
thergfore, be it

RESOLVED, That the Director of the Planning Department, or a designes, is hereby
authorized and empowered to execule in the name of the City and County of San Francisco
all necessary applications, contracts, payment requests, agraements and amendments hereto

for the pupose of securing grant funds and to implement and carry out the purposes specified

: n the grant apphcation: and. be it

FURTHER RESOLVED, That the City and County of San Francisco authorizes the

| submittal of an annual grant application or applications by the Planning Depaitmant to

Caltrans for ali availabie grants and this resolution shall remain in effect for five (5) years,
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Resolution
Fite Number: (304 ’ Date Passad:

Resolubon authorizing the Sun Francisco Plasning Department 1o apply for a piaaning grant from the
Califorma Department of Transportation (Caltrans} for the purpose of conduchng a commundy dasign
process for Cesar Chaver Streed.

March 24, 2000 Board of Supervisers  ADOPTED

Aves: H - Alioto-Paer. Avalos, Campos, Chin, Chu, Daly, Dufly, Flshamd, Mur,
Maxwedl, Mirkarimi

”

File No, 090343 1 hereby certily that the foregoing Resoluting
was ADOPTED on March 24, 209 by the
Bexrd of Supervisors of the Clty and County
uof Sun Frunviwo,

3/ z(f’/ 0A

Data Approved
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Cesar Chavez Street Community Design Plan
Scope of Work

Task 1: Project Startup

Task 1.1: Caltrans review and notice to proceed.
Task 1.2: Kickoff meeting with partner City agencies, including the SF Municipal
Transportation
Agency (SFMTA), the SF Department of Public Works (SFDPW), and the SF
Public Utilities
Commission (SFPUC).
Task 1.3: Contract with design, stormwater, and transportation consultants.
Task 1.4: Kickoff meeting with design, stormwater, and transportation consultants.
Task 1.5: Kickoff meeting with partnered community-based organizations (CBOs)

Deliverable Documentation

Caltrans notice to proceed Copy of contract

Kickoff meeting with partner Agencies | Meeting notes

Contract with design, storm water, and | Copy of contracts
transportation consultants

Kickoff meeting with consultant team | Meeting notes

Kickoff meeting with CBO team _| Meeting notes

Milestone 1: Kickoff meeting with consultant and CBO team.

Task 2: Compile Data

Task 2.1: Collect traffic volume, speed, and turning movements.

Task 2.2: Assemble other traffic related existing data, such as collisions.

Task 2.3: Assemble existing data from Department of Public Works and Public Utilities
Commission with regards to right of way dimensions and specifications,
subsurface utilities, areas of flood concern, and other storm water related

information.
Deliverable . | Documentation
Traffic volume, speed, & turning Intersection by intersection analysis report
movements
Sumimary of other available traffic data | Summary memo
Summary of other available data Summary memo

. Milestone 2: Summary memo of existing conditions

Task 3: OQutreach Campaign and Plan Development

Task 3.1: Develop advertising and noticing strategy
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Peliverable Documentation

Outreach strategy Sumrnary memo

Task 3.2: Charrettes Round 1 — Vision and Goals .

*  Hold up to three focused charrettes parinering with selected CBOs. These, ata
minimurn, will include the resident’s association at the public housing
developments, CC Puede, WalkSF, and the Bicycle Coalition. Meetings and
discussion between groups will be emphasized.

Include key agency staff, including DPW, MTA, and PUC
Identify probiems along corridor

Develop circulation diagrams with transportation consultant
Identify vision, goals and objectives

Deliverable Documentation
Identify problems Summary memo
Circulation diagram Graphic illustration
Goals and objectives Summary memo

Task 3.3: Develop Design Options
= Internal charrette with key agency staff
= Include transportation and storm water consultants

Deliverable Documentation

Up to three design typologies Graphic illustrations

Task 3.4: Traffic Engineering Analysis
»  Hire traffic design consultant to provide technical and design recommendations
on Cesar Chavez/Potrero/Bayshore/Highway 101 interchange

Deliverable Documentation

Design recommendation Sumrmary report and graphic illustrations

Milestone 3: Design options

Task 3.5: Charrettes Round 2 ~ Exploring Design Options

»  Hold up to three focused charrettes partnering with selected CBOs. These, ata
minimum, will include the resident’s association at the public housing
developments, CC Puede, WalkSF, and the Bicycle Coalition. Meetings and
discussion between groups will be emphasized.

= Reiterate shared goals and objectives identified in Round 1

" » Include key agency staff, including DPW, MTA, and PUC

» Explore up to three preliminary design typologies based on identified goals and
objectives

»  Explore tradeoffs

v Discuss and select preferred design typology
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Deliverable

Documentation

Preliminary design typology options

Plans, sections, illustrations

Tradeoff exercise

Summary memo and illustrations

Goals and objectives

Summary memo

Task 3.6: Develop Preliminary Corridor Concept Drawings

Apply chosen design typology to corridor

Include key agency staff, including DPW, MTA, and PUC

Deliverable

Pocumentation

Preliminary corridor concept drawings

Plans, sections, illustrations

Milestone 4: Measured concept design (plans and sections) of preferred alternative

Task 3.7: Charrettes Round 3 — Discuss Corridor Improvement Plan
Present and discuss corridor concept drawings

Include key agency staff, including DPW, MTA, and PUC
Solicit input and feedback from constituent groups

Deliverable

Doecumentation

Input on preliminary corridor concept

drawings

Final memo

Task 3.8: Finalize Corridor Concept Drawings
Using feedback gathered in Task 3.4, amend corridor plans, as appropriate
Include key agency staff, including DPW, MTA, and PUC

Deliverable

Documentation

Final corridor concept drawings

Plans, sections, illustrations

Task 3.9: Cost estimate and phasing

Create preliminary cost estimate
Develop recommended phasing strategy

Deliverable Documentation
Cost estimate Copy of estimate
Phasing strategy Summary memo
Task 3.10: Public Open House
Present final corridor concept drawings
Deliverable Documentation

Final public open house

Summary memo and photographs

Milestone 5: Final community outreach meeting
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Task 4: Implementation Strategy and Endorsement

Task 4.1: Develop implementation strategy.

'Fask 4.2: Present final plan for official endorsement.

Deliverable Documentation
Implementation strategy Summary memo

Milestone 6: Implementation strategy

Task 5: Administration

Task 5.1: Monitor ongoing progress of project and contract management

Task 5.2: Act as fiscal manager for project, including providing invoicing and ensuring
proper documentation of expenditures and timely use of funds. Report quarterly
on milestone completion to District project manger.

Deliverable Documentation
. Monitoring of project and contract Provide complete quarterly reports to
management District project manager
Act as fiscal manager Copies of invoices
Quarterly reports Reports submitted to Caltrans
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City and County of San Francisce
California Department of Transportation >awwwwzmﬁm
Transportation Planning Grants
Fiscal Year 2009-201¢
PROJECT TIMELINE
Project Title Cesar Chavez Street Community Design Plan _ Grantee  |San Francisco Planning Department
Fund Source FY 200910 FY 2010,11 FY 201112
1% rant | Local |inekind] Other
Tasks Responsible Party { Cost | Amt | Amt { Amt | %  FiMIAIM JJJA|S|ON|DIJIFIMAIMJIJIAISIOINIDISIF Delivarable
_vaumn.u. STARTUP
1,1 Awsrg mesting SF Pianning/ Caltrans - - ¥ _ _ Natica to procesd
1.2 Agency kick-off SF Planning $1.000 | $1.000 : - Agency kickeff mesting notes
- 3 Consultan: contracting SF Planning 3505 $500 - - Consullant contracts
. Consulignt kick-off iSF Planning $500 5500 - - Consullant kickoff meeting notes
.5 CBO Xick-off iSF Planning S$500 $500 - - Kickoff meeting with CBOs and mealing notes
ATA
—n 1 Traffic data SF PlanaingMTA 55,000 | $6.000 - - Volume, furming, spesd snahis by intersaction
2.2 Assemble other exiséng gmmo data SF PlanningMTA $£00 3500 - - Compilation of existing dala memo
m I A&Semble oter cala Irom agencies SF Planning/MTA $1.000 | $1.000 - ~ Compilation ¢f existing data mem<
RE/ & P DEV NT "
.ﬁ Davelop advartising sirategy SF Planaing $2.500 | $1.500 | 51000 - 11 Design and implement advertising
3.2 Charrattes - Round 1 SF PlanoingMPWIMTA $18.000 1 $13.000 | $3.000 | $2,000 Pubiic charrette #1 summary
3.3 Davelop design aptions SF Planning/DPWIMTA | $20,000 | $15.000 | $3.000 | $2,000 fiustrated design lypology options
3.4 Tzaffic Enginaaring Anzlysis SF PlanningMTA $50.000 | $50.000 - -
3.5 Charraties - Reund 2 SF Planning/DPWiMTA | $18.000 1 $15000 | $1,000 | $2.000 Public charetta #2 summary
3.6 Praliminary concapt drawings SF PlanningPW $20.000 | $17.000 | $1,000 | 52000 3 [usirated prefiminary concep! ifusirations
3.7 Charrattes - Round 3 SE Planning/DPWIMTA | $18,000 | $15.000 | $1.000 | $2.000 et Public chareatia #3 summary
{3.8 Finalized cortidor drawings SE PlanningiOPW $£72.000 | $88.000 | $1.500 | $2.500 Finat cormidor lEustrations for preferred aliermative
3.9 Praliminary cost estimate and phasing _ 1SF Planning/DPW $20,00¢ | $20.000 - Cost astimate and phasing strate:
3,10 Public open houss ISF PlanningOPW $2,500 | §$1.500 um,..__ooo Public open house summary
M EMENT
4.1 Implamentation stralegy {SF Planning $5.000 | 35,000 - - implementation memo
4.2 Plan sndorsement iSF Pianning $5.000 | $5.000 - Board andior Commission endorsement
SF Pianning 10,000 | $10.000 . RN Cnigoing
SF Pianning 5000 | $5.000 -

reporting io Disinet Contract Manager end

FINAL REPORT
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AN FRANCISCO

T

LANNING DEPARTMENT

March 25, 2009

Emmanuel Mekwunye

Environmental Justice: Context Sensitive Planning
Caltrans District 4

111 Grand Avenue

Oakland, CA 94612

Re. Eavironmental Justice: Context Sensitive Planning Grant FY 09/10 )

Dear Mr, Mekwunye:

The San Francisco Planning Department is pleased to submit a grant application to the California
Department of Transportation from the FY 2009/10 Environmental Justice: Context Sensitive
Planning Program for the following project: -

$250,000 Cesar Chavez Street Community Design Plan

" We are pleased to have support from State Senator Mark Leno and State Assemblymember Tom
Ammiano. We are also pleased to have support from Mayor Gavin Newsom, San Francisco
Supervisor Sophie Maxwell, the San Francisco Municipal Transportation Agency, the San Francisco
Department of Public Works, the Bay Area Rapid Transit District, WalkSF, the San Francisco Bicycle
Coalition, CC Puede, the San Jose/Guerrero Coalition to Save our Streets, and Livable City.

If you have any questions regarding our application please contact Andres Power of my staff at
415-358-6384 or Andres.Power@sfgov.org. Thank you for your consideration of our application for
this important work. We look forward to hearing from you.

Sincerely,

John Rahaim
Director of Planning

www.sfplanning.org

1650 Mission St.
Suite 400

San Francisco,
€A 94103-2479

Reception:
415.558.6378

Fax:
415.558.6409

Planning
Information:
415.558.6377



FY 2009 10 ENVIRONMENTAL JUSTICE: CONTEXT -SENSITIVE
| “PLANNING APPLICATION | -

An electronic version of this application is available at the following web site:
hitn:/fwww.dot. ca. gov/ha/top/erants. himl

v" Application length - 20 page maximum — includes all documents except letters of support
¥ Double spaced, 12 pitch font
¥ No binding, use one staple

Required documents
o Signed Application, Scope of Work (see Questlon & on page 20), Project Timeline, Local Resolution, map

of project area, digital photographs of project area (when applicable). Failure to include any of these
required documents may result in reduced application score.

Submit five signed hard copies and one electronic copy on a CD (Microsoft Word and Excel) of the entire
Application and all docurments, including the Required Docurnents listed above.

PROJECT TITLE © | Cesar Chavez Community Design Plan
PROJECT LOCATION . .
(city(ies) and county(ies)) City and County of San Francisco

~ APPLICANT N ' SUB-RECIPIENT(S)*

Organization San Francisco Planning Department

Contact Person
(include salutation | Mr. Andres Power, Urban Designer

and title)

Mailing Address | 1650 Mission Street, Suite 400

City San Francisco
Zip Code 94103
E-mail Address Andres.Power@sfgov.org
Telephone Number é;f;; 415 | Number | 5586384 é(‘;ﬁ’: | Number
" FUNDING INFORMATION
Grant Fuads Requested $250,000 -
Local Match {See sample calculation on Page 14)
Cash $25,000
In-Kind $10,000
Source of Local Match San Francisco City and County General Fund
Other Funding
Total Project Cost $285,000
, ' LEGISLATORS IN PROJECT AREA
State Senator(s} (name and district) Assembly Member(s) (name and dlstrict)
Mark Leno (District 3) Tom Ammiano (District 13)

Attach additional pages if necessary (this attachment will not be included in the 20 page maximum).



& Enter answers in the avea provided below each guestion
@ Points that will be used for scoving are included as part of each question. (100 points possible)

1. Project Summary (maximum of 60 words) (5 points)

A. Briefly summarize project.
Begin typing here:
The Cesar Chavez Street Community Design Plan will develop a community vision for a truly multi-
modal complete street that enhances pedestrian and cyclist connections, encourages economic
development in an underserved community, provides a coherent and usable jobs/housing transportation

connection, develops neighborhood relationships, and promotes ecological performance along this

important corridor between the Mission and Bayview neighborhoods.

2. Project Description (max1mum of I page) (15 pomts)
A. Define the project (5 points) : g : : -
B. Briefly describe the project area (e.g. urban/mml/suburban settlng, geographlc characteristics, 1ocat10n,
etc. (5 points)
C. List the project’s anticipated accomplishments and final dehverables (5 points)

Begin typing here:

A. The Cesar Chavez Street Community Design Plan will ?aﬁner with a \.rarief:y of community groups
representing residents, schools, youth, day laborers, local businesses and local industry, cyclists,
pedestrian safety and environmental justice advocates (please see listing of‘community partners under item #6)
to produce a community design plan for a new multi-moedal C_esa; Chavez Street including its interface

with the highway 101-Cesar Chavez Street and highway 280-Cesar Chavez Street interchanges.

B. The César Chavez Street corridor, from highway 101 to the west and highway 280 and 3rd Street to the
east, is a highly urbanized part of San Franciéco’s Bayview District. With dense residential housing wifhin
a block or two of the corridor and a large public housing complex two blocks to the nc;rth, immediate
fronting land use is primarily a mix of light industrial activities, including distribution of food items,
produce, courier services, and the public works municipal yard, all rich sources of blue collar jobs (please

see land use map included in this application). Cesar Chavez Street is primarily flat, and connects the '



densely residential Mission District and the 24th Street BART station to well-paying, lower-skill jobs and

the 3rd Street light rail and Caltrain public transportation corridors.

C. The Cesar Chavez Community Design Plan will coalesce an otherwise disparate network of
community, transportation, and advocacy groups around a street that doesn’t work for any of them and
will produce a collective vision for a new Cesar Chavez Street that balances all users and sets the
framework for future capital improvement in this otherwise underinvested part of the city. Policy
statements and goals and objectives - developed by the community — and measured plans and cross-

sections tipe for CEQA and regulatory review, and an implementation strategy will all be produced

3. Project Justification (maximum of 1 page) (10 points)
A. List and describe the problems and/or deficiencies that the project is attempting to address. (5 points)
B. Describe how the project will address the identified problems and/or efficiencies. (5 points) -

Begin typing here:

A. At both the east and west ends of the project, complex grade-separated interchanges make pede:strian and
~cyclist connections exceedingly difficult and dangerous. Along the length of the corridor, multiple lanes of
fast-moving traffic, long crossing distances, deficient crossing amenities, and narrow — even absent ~
sidewalks reflect a street that is hostile and discouraging to pedestrian movement: both a safety and economic
viability issue for fronting businesses and local residents. For bicyclists, in addition to the degraded condition
caused by the complex interbhanges at both ends, multiple turn lanes, fast moving traffic, discontinuous bike
lanes and merging traffic all come together to produce difficult and dangerous cycling conditions. And
degraded connections for both bikes and pedestrians limit the viability of the corridor as a safe and attractive
connection to otherwise rich public transit options. Over the past 5 years, there have been over 100 reported
collisions along the corridor, including 7 involving pedestrians and 6 involving bicydlists, both historically
underreported collision types. A complete lack of any greenery hampers the ecological performance of the

corridor and heightens a sense of visual blight. Given that Cesar Chavez Street is a primary corridor through



a neighborhood that is disproportionately poor and of color, its current degraded condition raises issues of
environmental justice and social equity.

B. The Cesar Chavez Community Design Plan effort will begin with the above problem statements and add
any additional issues identified by the participating stakeholder groups. The final design concept will be
expected to address these problems and will provide design solutions that enhance pedestrian and bicycle
safety and comfort whiie recognizing the important regional transportation requirements of the corridor for
freight and other vehicular uses. The street design will also be expected to produce ecological enhancements
for the neighborhood and reduc:é stormwater overflow into the combined sewer system. Ultimately, this
effort will address the current problems of the street by providing a multi-modal, complete street solution to a
corridor whose many current deficiencies emanate from the fact that it is neither a multi-modal or complete

street.

4. Grant Program Objective (maximum of 1 page) (20 points) .- : -
A. Describe how the project addresses transportation and. economic. development issues in 10w~1ncome
minority, Native American, and underserved urban and rural communities.

Within the highly urbanized study area, approximately 46% of the population is Latino (3.times the city
average), approximately 20% of residents are at or below the poverty level (twice the city average), and
more than half speak a language other than English at home. Cesar Chavez is a street currently designed
to accommodate the needs of the automobile and the freight truck at the unnecessary expense of all other
modes, including pedestrians and cyclists. Given its flat topography in an otherwise hilly part of the city,
the corridor could be an attractive multi-modal connection between BART at its western end and Caltrain
and Muni Metro light rail at its eastern end. The otherwise rich access to local, district, and regional
transit options are effectively blocked off by a street that has few crosswalks, between five and six lanes of

fast-moving traffic, two large and very complex grade-separated freeway interchanges, exceedingly



narrow or even non-existent sidewalks, sporadic bike facilities, and a complete lack of any other
pedestrian and ecological amenities, such as lighting, landscaping, or street trees.

Recent and planned capital investments by the City extend along the periphery of the corridor,
including a new community design and capital improvement plan for the portion of Cesar Chavez Street
west of highway-101 énd a new light-rail line on 3 Street to the east of the corridor. This leaves the
segment to be studied under this effort, approximately 1 mile in length, rich with possibilities but lacking
of any community-supported plans for capital improvement. "

The Cesar Chavgz Community Design Plan will work to bring the many users of the street together
to define a vision that provides for the multi-modal and connection to transit needs of local residents and
workers that will serve as the basis for guiding future investment. A series of development sites along the
corridor would become significantly more attractive for new business and jobs once improvements guided
by this plan are in place.

5. California Transportation Plan (CTP) Goals (maximum of 2 pages) (10 pomts)
Address two or more of the following CTP Goals: - =

A, Improve Mobility and Accessibility: Expanding the system and enhancing modal choices and
connectivity to meet the State’s future transportation demands.

This effort will look to maximize improvements for pedestrians, cfclists, and transit riders. Given
strong local, district, and regional transit options at either end of the corridor, this effort will look to
improve pedestrian conditions so as to produce a viable, safe, and attractive connéction to transit.
Cesar Chavez Street is currently a designated bike route, although bike facilities are sparse,
Currently used by cyclists as a c§nnection to Caitréin and to job centers in the biotech industries in
South San Francisco, improving the biking conditions along the corridor and closing a significant

gap in the bike network will likely significantly increase bike ridership.

B.  Preserve the Transportation System: Malntammg, managing, and efﬁcwntiy utilizing California’s
existing transportation system.



Allocating additional right of way within this built out neighborhood is not possible. Therefore,
more efficiently utilizing the existing right of way so as to equitably address the needs of all street
users is essential. This commuﬁity—led design process will look at Cesar Chavez Street and its
interplay between two complicated freeway interchanges (thighway-101 and highway-280) with the

goal of better managing, through design, the multi-modal needs of the neighborhood.

Support the Economy: Maintaining, managing, and enhancing the movement of goods and people to
spur the economic development and growth, job creation, and trade—Begin fyping here.

By defining a more attractive, more multi-modal corridor, the Cesar Chavez Design Plan will
enhance economic activity and future economic development along the corridor. Given the fact that
many small businesses and small light industrial uses are located along Cesax; Chavez, the outreach
plan includes a series of events parinered with Veritable Vegetables, a well-respected proauce
distributor located on Cesar Chavez Street, to explore how business needs can be advanced through

an improved street design.

Enhance Public Safety and Security: Ensuring the safety and security of people, goods, services and
information in all modes of transportation—Begin typing here.

As mentioned previously, pedestrian, cyclist, and auto collisions are all too common along this
corridor. The neglected state of the street also heightens a sense of visual blight, which has been
proven to increase property damage and reduce property security. Through a rationalized design,
with improved pedestrian facilities, such as lighting, better crossings, and increased “cues to care,”
the community design effort, once implemented, will significantly enhance safety and security for all

modes of transportation and adjacent properties.

Reflect Community Values: Finding transportation solutions that balance and integrate community
values with transportation safety and performance, and encourage public involvement in
transportation decisions.




The Cesar Chavez Community Design Plan will involve a wide variety of community groups. These
groups will include those who are active in street planning generally, such as bicycle and pedestrian
advocates, but will also include historically underrepresented in.terests and neighborhood groups by
partnering with a series of pre-existing organizations (see item 6 for details). The goal of this effort is
to develop a design vision for the corridor that balances the many uses of the street, including multi-
modal transportation, ecological improvement, and economic development needs.

F.  Enhance the Environment: Planning and providing transportation services while protecting our -
environment, wildlife, and historical and cultural assets—Begin typing here.

Cesar Chavez Street is the location of the historic Islais Creek, Water that once flowed through a
riparian corridor is now channeled into the City’s combined sewer system beneath the street. Itisa
goal of this project to develop a design that integrates low impact design (LID) featuges into the
streetscape such that stormwater can permeate directly into the ground instead of contributing to
combined sewer overflows into the Bay. In addition, a design that accommodates and encourages

alternate transportation modes decreases the carbon footprint of the corridor.

6. Public Participation (maximum of 2 pages.) (20 points). . : PRI IR o :
A. Identify the project stakeholders (i.e. low-income and mmorlty commumnes Natlve Amencan Trlbai
Governments, other underrepresented groups, community-based orgamzations and businesses affected- by
the project). (10 points),
B. Describe the outreach methods that will be used to reach the public and the project stakeho}ders with an
emphasis of engaging traditionally under-represented communities. (10 points). :
Begin typing here:

A. Project stakeholders include:
= Neighborhood rész‘dents. Immediate residents include those who live in the over 600 units of
public housing at the Potrero Terrace and Potrero Annex housing developments as well as
residents along the south slope of Potrero Hill and east slope of Bernal Hill, the eastern Mi'ssioﬁ

district and the northern Bayview district. As described in the answer to question #4, the



surrounding neighborhood has a much Higher poverty rate and has a greater Latino population
than the city as a whole.
m Day I&borers. The Cesar Chavez Street corridor is an active pickup and drop-off Iocation for déy
laborers.
Fronting businesses. Businesses are a mix of low scale production, distribution, and repair
facilities, including mail services, produce distribution, and other uses.
v Bicyclists and pedestrians.
= Vehicular drivers.
= Commum’ty based organizations. These include: CC Puede and San Jose/Guerrero Coalition to
Save Qur Streets, both being active neighborhood groups which advocate for bike, pedestrian, and
'ecological improvements to Cesar Chavez Street; the San Francisco Day Laborer Center (located
immediately north of the Cesar Chavez Street corridor); and other neighborhood groups such és
the South Mission Neighborhood Association, the Precita Valley Neighborhood Association, aﬁd
the Potrero Boosters Neighborhood Association.
= Ecologists. Groups such as A Living Library and Friends of the Urban Forest are intimately
involved in greening, sireetscape improvements, an& overall enhancements to the ecological and
hydrological performance of the city’s streets — nearly 25% of the city’s total land area - both
through participatory activities.
B. In order to target all stakeholders, the Cesar Chavez Community Design Plan will partner with the
above groups to conduct targeted outreach. While it is important to reach out to each target stakeholder, it
is equally important to foster and promote shared priorities and to encourage dialogue between groups thai
otherwise do not often interact. Because a physical element, such as a street, is used by all constituent
groups, albeit in different ways, a street redesign becomes an organizing principle through which collective
participation becomes possible. The outreach for this project will be organized through leaders of the

above mentioned organizations. The charrettes, while held by the City, will be cosponsored by the



organizations, Key stakeholder groups representing disadvantaged and traditionally under-represented
communities, such as the Housing Authority, the Day Laborer Center, and CC Puede, have already
expressed strong commitment to this sponsorship structure. Other groups, such as the San Francisco Bike
Coalition, and Veritable Vegetables, a large produce distributor on Cesar Chavez, have also agreed to
cosponsor events. At each charrette phase, the City will work with constituent groups to advertise events to
their membership base. Flyers and advertisements in citywide and local newspapers wiil also be printed.
The overall goal will be to move away from the ‘silo’ approach to community outreach and to instead
organize as wide a cross-section of community members as is possible at each phase of the outreach
process, Qutreach events will occur at different locations and venues, further encouraging a wide

participatory cross-section.

7. Project Implementatmn {maximum of 1 page,) (10 points)
A. Explain how the project and its deliverables will be applied (or carried forward) to the next stage/phase.

The Cesar Chavez Community Design Plan will provide a detailed, measured concept plan for the
corridor, detailing community developed improvements to the right of way, lane configurations,
crossings, and streetscape improvements, informed by new detailed speed, volume, and turning
movement counts. A preliminary cost estimate will also be developed. The traffic counts, combined with
the concept plan, will be the inputs for a preliminary environmental evaluation and any subsequent
CEQ_A/NEPA analysis (outside scope).

With a concept plan in hand, funds for any required CEQA/NEPA analysis, detailed design work,

and ultimate capital improvement can then be identified.



| Topographic survey

] Survey maps

Milestone 2: Summary memo of existing conditions

Task 3: Outreach Campaign and Plan Development

Task 3.1: Develop advertising and noticing strategy

Deliverable Documentation

Outreach strategy Summary memo

Task 3.2: Charrettes Round 1 - Vision and Goals

Hold up to three focused charrettes partnering with selected CBOs. These, at a minimum, will
include the resident’s association at the public housing developments, CC Puede, WalkSF, and
the Bicycle Coalition. Meetings and discussion between groups will be emphasized.

Include key agency staff, including DPW, MTA, and PUC

Identify problems along corridor

Develop circulation diagrams with transportation consulatnt

Identify vision, goals and objectives

Deliverable Documentation

Identify problems

Summary memo

Circulation diagram

Graphic iliustration

Goals and objectives

Summary memo

Task 3.3: Develop Design Options

= Internal charrette with key agency staff

¥ Include transportation and stormwater consultants

Deliverable

Documentation

Up to three design typologies

Graphic illustrations

Milestone 3: Design options

Task 3.4: Charrettes Round 2 — Exploring Design Options

= Hold up to three focused charrettes partnering with selected CBOs. These, at a minimum, Wiil

include the resident’s association at the public housing developments, CC Puede, WalkSF, and
the Bicycle Coalition. Meetings and discussion between groups will be emphasized.

Reiterate shared goals and objectives identified in Round 1

Include key agency staff, including DPW, MTA, and PUC

Explore up to three preliminary design typologies based on identified goals and objectives
Explore tradeoffs

Discuss and select preferred design typology

Deliverable Documentation

Preliminary design typology options Plans, sections, illustrations
Tradeoff exercise Summary memo and illustrations
Goals and objectives Summary memo




8. Project Management 10 pmnts) ‘ : L E
A. List the Scope of Work {see page. 32 for an example Scope of Work) The Scope of Work must mclude ‘
-What work is to be done: Provide an outline or general p1cture of services: -List project tasks and identify
any specific project dehverables Also, list mﬂestones for major tasks that rnark the compietmn ofa work
package or phase. e RAI T It G
- ~-Who is responsible for what tasks Discuss the roles and responsﬂnhtzes of agency staff an consu tant
contractors. L
-When the work is to be done Provide schedule mformauon for the services that wﬂl be required
Begin typing here:

Cesar Chavez Street-East Community Design Plan
SCOPE OF WORK

Task 1: Project Startup

Task 1.1: Caltrans review and notice to proceed.

Task 1.2: Kickoff meeting with partner City agencies, including the SF Municipal Transportation
Agency (SFMTA), the SF Department of Public Works (SFDPW), and the SF Public Utilities
Commission {(SFPUC).

Task 1.3: Contract with design, stormwater, and transportation consultants

Task 1.4: Kickoff meeting with design, stormwater, and transportation consultants.

Task 1.5: Kickoff meeting with partnered community-based organizations (CBOs}

Deliverable Documentation
Caltrans notice to proceed Copy of contract
Kickoff meeting with partner Agencies Meeting potes
Contract with design, stormwater, and Copy of contracts
transportation consultants

Kickoff meeting with consultant team Meeting notes
Kickoff meeting with CBO team Meeting notes

Milestone 1: Kickoff meeting with consultant and CBO team.

Task 2: Compile Data

Task 2.1:" Collect traffic volume, speed, and turning movements.

Task 2.2: Assemble other traffic related existing data, such as collisions.

Task 2.3: Assemble existing data from Department of Public Works and Public Utilities Commission
with regards to right of way dimensions and specifications, subsurface utilities, areas of
flood concern, and other stormwater related information.

Task 2.4: Site topographic survey.

Deliverable Documentation

Traffic volume, speed, & turning . Intersection by intersection analysis report
movements

Summary of other available traffic data Summary memo

Summary of other available data Summary memo




Task 3.5: Develop Preliminary Corridor Concept Drawings
= Apply chosen design typology to corridor
= Include key agency staff, including DPW, MTA, and PUC

Deliverable Documentation

Preliminary corridor concept drawings

Plans, sections, illustrations
Milestone 4: Measured concept design (plans and sections) of preferred alternative

Task 3.6: Charrettes Round 3 ~ Discuss Corridor Improvement Plan
*  Present and discuss corridor concept drawings
= Include key agency staff, including DPW, MTA, and PUC
®  Solicit input and feedback from constituent groups

Deliverable Documentation
Input on preliminary corridor concept Final memo
drawings

Task 3.7: Finalize Corridor Concept Drawings
*  Using feedback gathered in Task 3.4, amend corridor plans, as appropriate
» Include key agency staff, including DPW, MTA, and PUC

Deliverable Documentation

Final corridor concept drawings Plans, sections, illustrations

Task 3.8: Cost estimate and phasing
= Create preliminary cost estimate ’
= Develop recommended phasing strategy

Deliverable Documentation
Cost estimate Copy of estimate
Phasing strategy Summary memo

Task 3.9: Public Open House
¢ Present final corridor concept drawings

Peliverable Documentation

Final public open house Summary memo and photographs

Milestone b: Final community outreach meeting

Task 4: Implementation Strateqy and Endorsement

Task 4.1: Develop implementation strategy.
Task 4.2: Present final plan for official endorsement.



Deliverable | : Documentation
Implementation strategy Summary memo.

Milestone 6: Implementation strategy
Task 5: Administration

Task 5.1: Monitor ongoing progress of project and contract management

Task 5.2: Act as fiscal manager for project, including providing invoicing and ensuring proper
documentation of expenditures and timely use of funds. Report quarterly on milestone
completion to District project manger.

Deliverable Documentation

Monitoring of project and contract Provide complete quarterly reports to District
management ‘ project manager

Act as fiscal manager Copies of invoices

Quarterly reports -Reports submitted to Caltrans

Proposed Budget

Grant Other
funds funds and
in-kind
San Francisco Planning Department $105,0060 | $35,000
San Francisco Municipal Transportation $60,000
Agency
San Francisco Department of Public Works | $60,000
Traffic Consultant $15,000
Stormwater Consultant $10,000

TOTAL PROJECT BUDGET: $285,000

If selected, your application will become the foundation of the contract with the Department.

To the best of my knowledge, all information contained in this proposal is true and correct.
If awarded a grant with the Department, I agree that I will adhere to the requirements and
guidelines specified in this grant application.

Signature of Authorized Official (Applicant) Print Name
Title Date
Signature of Authorized Official (Sub-recipient) . Print Name

Title Date
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Cesar Chavez Street Corridor
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. Rasolution authorizing the San Francisco Planning Dapartment to apply for a planning

FILE NO, 090344 ~ RESOLUTION NO.

{Apply For Caltrans Transportafion Pignning Grant.]

s ¢ TMANSAL I B M 5 % eantl 6 S5l Mmoo mI.ltt s mel

conducting a community design process for Cesar Chavez Street,

2010 Transportation Planning Grants program; and

comprehensive, muiti-modal transportation system; and,

four grant categories under the Transportation Planning Grants program; and,

amount up to $250,600; and,

anvitonment; and,

and,

the goals of the “Environmentat Justice: Context Sensitive Planning Grant”; and,

i Supervisors Maxwell, Campos
BOARD OF SUPERVISORS

grant from the California Department of Transportation {Cattrans) for the purpose of

WHEREAS, Caltrans has issued a cal for project applications for the Fiscal Year 2009-
WHEREAS, Transportation Planning Grants are infended to promote a balanced,
WHEREAS, The “Environmental Justice: Context-Sensitive Planning Grant” is one of
WHEREAS, The “Environmental Justice: Comext-Sensitive Blanning Grant” is a
competitive grant that is available fo the City and County of $an Francisco from Caltrans; and,
WHEREAS, The “Environmental Justice: Context-Sensitive Planning Grant” is for an
WHEREAS, The: goals of the “Envircnmental Jusfice: Context-Sensitive Planning
Grant” are to improve mobility and accessibifty, preserve the transpotation system, support

the economy, enhance public safety and security, reflect community values, and enhance the

WHEREAS, The City and County of San Francisco has a Transi First poticy; and,
WHEREAS, The City and County of San Francisce has a Compiete Streets Ordinance;

WHEREAS, The policies and goals of the City and County of San Francisco afign with
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WHEREAS, The San Francisco Planning Depariment has recently completed a
. semmunity Jed placning and desion progess.for Cesar Chavez Straet west of Highway. 1
and, ’
WHEREAS, Available E:nim did not ailow for expansion of the 333:15 led
planning and design process for Cesar Chavez Streat east of xa!:@ a._“ and,
WHEREAS, There is strong community support and identified need to conduct a

therefore, be it

in the grant application; and, be it

submittal of an annual grant application or applications by the Pianning Department to

Supervisors Maxwell, Campos
EBOARD OF SUPERVISORS

B.?h.,t .

community planning and design process for Cesar Chavez Street east of Highway 101; now,
RESOLVED, That the Director of the Planning Department, or a designee, is :mw,mg
authotized and empowered to executs in-the name of the Cily and County of San Francisco
aff necessary applications, contracts, payment requests, agreements and ameandments hereto
for the purpose of securing grant funds and to Implement and carry out the purposes specified

FURTHER RESOIVED, Tha! the Clty and County of San Francisco authorizes the

Caltrans for aff available grants and this resolution shall remain in effect for five (5) years.

Page 2
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. o ’ City Hall
Clty and COunty of San Francisco I Dr. Carlton B. Goodlett Piace
) San Francisco, CA 94102-4689
Tails

Resolution

File Number: - 090344 - - o . - -Bate Passed:

Resolution authorizing the San Francisco Planning Department to apply for a planning grant from the
California Department of Transportation (Caltrans) for the purpose of conducting a community design
process for Cesar Chavez Street.

March 24, 2009 Board of Supervisors — ADOPTED
Ayes: 11 - Alioto-Pier, Avalos, Campos, Chiy, Chu, Daly, Dufty, Elsbernd, Mar,
Maxwell, Mirkarimi

-*

File No. 090344 I hereby certify that the foregoing Resolution
was ADOPTED on March 24, 2009 by the
Beard of Supervisors of the City and County
of San Francisco.

}/ '2/(0/00\

Date Approved

Ciry and County of San Francisco i Printed at 11:01 AM on 3/25/0%



STATE CAPITOL

Uadifornia State Benate

{916) 651-4003 SENATOR
MARK LENO
THIRD SENATE DISTRICT

March 19, 2009

Mr. David Alumbaugh

Chief, Citywide Planning

San Francisco Planning Department
1650 Mission Street, Suite 400

San Francisco, CA 94103

Re: San Francisco Planning Department’s application for the Environmental Justice.
Context-Sensitive Planning Grant for Cesar Chavez Street

Dear Mr. Alumbaugh,

As the representative of California’s 3+ Senate District, I write this letter in support of
the Planning Department’s application for the Environmental Justice Context-Sensitive
Planning Grant for the Cesar Chavez Street corridor.

An innovative, multi-agency community-led design effort has recently been completed
for Cesar Chavez Street west of highway 101, With wide and well-attended public
participation, this effort has produced a reasonable and workable design. It includes
pedestrian safety improvements, traffic calming, greening, and best practices in
stormwater management, in a neighborhood that has for too long been physically
divided by a street designed only for the automobile.

* The Planning Department, joined collaboratively by the Municipal Transportation
Agency and the Department of Public Works, proposes to extend this planning effort to
the eastern half of Cesar Chavez Street. Both the Cesar Chavez/Highway 101
interchange and the approximately 1 mile segment of Cesar Chavez from the
interchange to 3+ Street are currently designed to accommodate the needs of cars at the
expense of all other modes of travel. This corridor is also disproportionately poor and of
color, and within two blocks of one of the city's larger public housing developments.



Given Cesar Chavez’s flat topography, access to local jobs, and strong connections to
both local and regional transit options, there are few better locations for a multi-modal
complete street that graciously accommodates the movement of pedestrians, cyclists,
transit riders, and the needs of businesses. In view of the recent work completed for the
weskern half of Cesar Chavez Street, I am confident that the Planning Department and
its agency partners will engage the community to provide a vision for this important
corridor. 1support the Planning Department’s application for this vital work.

Sincerely,

Mai’k 1.4
Senator,

o Dhistrict

ML: ad



- Capitol Office District Office

State Capito! 455 Goiden Gate Avenue, Suile 14300
Sacramento, CA 95814 Assembly San Francisco, CA 94102
Phone: {816) 318-2013 ' Phone: {415) 557-3013

Fax: (916) 3192113 California Le gis]ature Fax: (415) 5573015

E-Mail Address
assemblymember.ammiano@assembly.ca.gov

Tom Ammiano
Assemblymember, Thirteenth District

March 23, 2009

Mr. David Alumbaugh

Chief, Citywide Planning

San Francisco Planning Department
1650 Mission Street, Suite 400

San Francisco, CA 94103

Re: San Francisco Planning Department's application for the Environmental Justice Context-Sensitive Planning
Grant for Cesar Chavez Street

Dear Mr. Alumbaugh:

As the representative of California's 13® Assembly District, | write this letter in strong support of the Planning
Department’s application for the Environmental Justice Context-Sensitive Planning Grant for the Cesar Chavez
Street corridor,

The Planning Department, joined collaboratively by the Municipal Transportation Agency and the Department of
Public Works, proposes to conduct a robust public design dialogue geared at fostering community involvement and
identifying shared priorities for Cesar Chavez Street, from highway 101 eastward. The goal is to produce a collective
vision that advances pedestrian and bicyclist safety, traffic calming, greening, and best practices in stormwater
management technologies in order to provide a street that functions and is enjoyable for alf users, not only the
automobile. ‘

The Planning Department proposes to partner with a variety of local community groups in order to develop a
collective and shared vision for the corridor; a collective vision that reflects historically underrepresented groups such
as residents of the Housing Authority developments of Potrero Hill. | have worked in the past with most of the
community groups proposed as partners in this grant proposal, including CC Puede; a well-respected neighborhood
group that has been active in promoting a redesign for Cesar Chavez Street. | admire the dedication to inclusiveness
and drive to affect change that organizations like CC Puede will bring fo this design effort.

| strongly support the Planning Department's application and this impertant work.

Sincerely,
SIS

Tom Ammiano
Assemblymember, 13% District



Gavin Newsom

Office of the Mayor Mayor
City & County of San Francisco
Astrid Haryati
Greening Director

March 26, 2009

Mr. David Alumbaugh

Chief, Citywide Planning

San Francisco Planning Depariment
1650 Mission Street, Suite 400

San Francisco, CA 94103

Re: San Francisco Planning Department’s application for the Environmental Justice Context-Sensitive
Planning Grant for Cesar Chavez Street

Dear Mr. Alumbaugh,

As the City's Greening Director, I write this letler in sirong support of the Planning Department’s
application for the Environmentai Justice Context-Sensitive Planning Grant for the Cesar Chavez Street
corridor.

The Planning Department, joined collaboratively by the Municipal Transportation Agency and the
Department of Public Works, proposes to conduct a robust public design dialogue geared at fostering
community involvement and identifying shared priorities for Cesar Chavez Street, from highway 101
eastward. The goal is to produce a collective vision that advances pedesirian and bicyclist safety, traffic
calming, greening, and best practices in stormwater management technologies in order to provide a street
that functions and is enjoyable for all users.

The Mayor's Office is committed to this effort and is excited at the possibility of extending the recently
completed and widely attended public design effort for the western half of Cesar Chavez Street to the
equally deficient eastern half of Cesar Chavez Street. We are also excited about the robust public

“outreach process that is being proposed, including partnership with the San Francisco Housing Authority
and local merchants who use Cesar Chavez Street on a daily basis. '

I strongly support the Planning Department’s application and this important work.

Sincerely,

Astrid Haryati
Greening Director

I Dr. Carlton B. Goodlett Place, Room 201, San Francisco, California 94102-4641
astrid.haryati@sfgov.org » (415) 554-4886



Member, Board of Supervisors
District 10

City and County of San Franciseo

SOPHIE MAXWELL
MIERE(HER) - SAMEE

March 23, 2009

Mr. David Alumbaugh

Chief, Citywide Planning

San Francisco Planning Department
1650 Mission Street, Suite 400

San Francisco, CA 94103

Re: San Francisco Planning Department’s application for the Environmental
Justice Context-Sensitive Planning Grant for Cesar Chavez Street

Dear Mr. Alumbaugh,

I enthusiastically endorse the San Francisco Planning Department’s application
to Caltrans’ Environmental Justice Context-Sensitive Planning Grant Program for
the Cesar Chavez Street corridor.

Cesar Chavez Street is an important corridor through the northern Bayview and
Mission Districts. It connects many of the City’s key public transportation
systems, including the Third Street Muni light rail, Caltrair, and BART. It is also
an important street in the City’s bicycle network as it is both relatively flat
topographically in an otherwise hilly part of the City and is one of the few streets
that has a connection through Highway 101. |

Yet Cesar Chavez Street is currently designed only to promote the needs of cars,
often at the expense of all other users. The Planning Department, partnered with
the Municipai Transportation Agency and the Department of Public Works, have
recently completed a well-attended public design process for Cesar Chavez west
of Highway 101. This grant would allow those departments to extend this
essential work east of highway 101.

I am encouraged to see a robust public dialogue process included in this project
proposal - a process that will include residents of the Potrero Terrace and

e Dy Carkon B (Hf\&”"rlla see o Hawwmn 744 e C‘Hn Sangrep, {abdor 117“ IOZ-A:’R‘%O w {413 954700
Pax {4]13) 5347674 = WYTTYY 415V 4540 27 » Lomc



Member, Board of Supervisors
District 10

Cirvand County of San Francisco

SOPHIE MAXWELL
AEIEWB(IIE) - S &t ®m

Page 2

Potrero Annex public housing developments, I am also encouraged by the goal
of including local businesses and industries that use the corridor every day. The
project’s aims of enhancing pedestrian and bicyclist safety and connections,
traffic calming, greening, and stormwater improvements are laudable and reflect
the idea that streets aught to be complete streets, addressing the needs of all users.

This is an important project for local residents and the City as a whole, and |
strongly urge Caltrans to select this effort as a recipient of their grant program. If
there is anything I can do to help with the grant application or its review, please
do not hesitate to contact my office via phone (415) 554-7670 or email

sophie.maxwell@sfgov.org.

s, R '»\
, [
Ay &S\‘\-MJ\J“{ S N X 5y j\\

Sincerely,
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Gavin Newsam | Mayor

Toin Nolan | Chairman )
Rev. I, James McCray Jr. | Vice-Chairman
Cameron Beach | Birector

March 25, 2009 Shirley Breyer Black [ Director

Malcolm Heinicke | Director
Jery Lea | Directar
Bruce Ok | Director

Mr. David A]umbaugh ‘ Nathanial P: Ford 8z, 1 Executive Director/CEQ
Chief, Citywide Planning

San Francisco Planning Department

1650 Mission Street, Suite 400

San Francisco, CA 94103

Re: 8San Francisco Planning Department’'s application for the Environmental Justice
Context-Sensitive Planning Grant for Cesar Chavez Street

Dear Mr, Alumbaugh,

As the Executive Director/CEO of the San Francisco Municipal Transportation
Agency (SFMTA), | support the Planning Department's application for the
Environmental Justice Context-Sensitive Planning Grant for the Cesar Chavez Street
corridor.

Over the past year, the SFMTA has teamed with the Planning Department and
Department of Public Works (DPW) for what has been a well coordinated design
effort for Cesar Chavez Street west of US101. Working closely with the community,
this effort has produced a design that includes pedestrian and bicycle safety
improvements, traffic calming elements, landscaping, and best practices in
stormwater management. It also demonstrates how inter-agency coordination from
the onset of a project, such as what is proposed in this application, can make for a
more complete and construction-ready project.

Thus, the SFMTA plans to work with the Planning Department and DPW in a similar
effort for the eastern half of Cesar Chavez Street. There is great potential for
improving accommodation of pedestrians and bicyclists on the street, while also
improving the streetscape for all users of Cesar Chavez. As this heavily traveled
corridor runs between neighborhoods facing greater than average economic
challenges and a higher percentage of minority groups, including those residing in the
Potrero Hill public housing development nearby, it seems this Environmental Justice
grant is most appropriate for this effort. We fully support the Planning Department's
application for this vital work.

Sincerely,

Executive DifectorICéO

San Francisco Mundcipal Transportation Agency
San Francisco Municipat Rallway | Department of Parking & Traffic
Gne South Van Ness Avenue, Seventh Fl. San Francisco, CA 94103 | Tel: 415.701.4500 | Fax; 415.701.4430 | www.sfmta.com

v
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City and County of San Francisco

Gavin Newsom, Mayor
Edward D. Reiskin, Director

March 25, 2009

John Rahaim

Director

San Francisco Planning Department
1650 Mission Street, Suite 400

San Francisco, CA 94103

&1 Phone: (415) 554-6920
‘@.F Fax: (415) 554-6944
TDD: {(415) 554-6900
www.sfgov.org/dpw

Department of Public Works
Office of the Director

City Hall, Room 348

1 B, Carlton B. Goodlett Place
San Francisco, CA 84102-4645

Re: Application for the Environmental Justice Context-Sensitive Planning Grant for Cesar

Chavez Street

Pear Mr. Rahaim:

As the Director of the San Francisco Department of Public Works, I write this letter in strong
support of the City’s joint application for the Environmental Justice Context-Sensitive Planning

Grant for the Cesar Chavez Street corridor from highway 101 to 3 Street.

The Planning Department, along with the Department of Public Works and the Municipal
Transportation Agency, proposes to conduct a robust public design effort, engaging a diversity of
community, neighborhood, and citywide residents and users of the street to envision a new Cesar
Chavez Street that accommodates all modes of travel in a way that provides an aesthetically
pleasing, ecologically improved corridor through the northern Bayview District.

We are excited to continue the collaborative process that our three agencies began over a year
ago in devéloping a widely celebrated plan for the western portion of Cesar Chavez Street. By
~ engaging the various planning and implementing agencies from the onset of planning work; we
have demonstrated that good design that is both forward-thinking and supported by a diverse
constituency; addresses localized concerns but considers the overall corridor; and provides for
the needs of pedestrians, bicyclists, transit riders, while accommodating private vehicular use.

The effort that would be funded under this grant would focus on the eastern portion of Cesar
Chavez Street, engaging a different set of community stakeholders. Because this portion of the
street passes through a more heterogeneous constituency that has less grass-roots leadership, this
effort would inciude a more robust public outreach effort, partnering with various existing
organizations, to ensure wide public participation in the development of the plan. Also, by

IMPROVING THE QUALITY OF LIFE IN SAN FRANCISCO

Customer Service Teamwark Continuous Improvement



John Rahaim

Cesar Chavez St
" March 25, 2000

Page2 of 2

involving the same agencies who were involved in the design of the western section of the street,
we will be able to ensure an overall transportation corridor that is both cohesive and complete.

I strongly support the Planning Department’s application for this grant and the important work
that grant would fund, and thank you for your consideration.

Sincerely,
—,

Edward D. Reiskin
Director

City and County of San Francisco - Department of Public Works
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March 25 2009

David Alumbaugh

San Francisco Planning Department
1650 Mission Street, Suite 400

San Francisco CA 94103

Re: application for an Environmental Justice Context-Sensitive Planning Grant for Cesar Chavez
Street by the San Francisco Planning Department

Dear Mr. Alumbaugh,

As the elected BART Director representing over 350,000 residents in the 9% BART District, T am
writing to express my enthusiastic support for the San Francisco Planning Department’s application
for an Environmental Justice Context-Sensitive Planning Grant for the Cesar Chavez Street corridor.

The Cesar Chavez/ 101 interchange, as it is currently designed, presents a dangerous impediment to
pedestrian, bicycle, and public transit connections between the central and eastern parts of San
Francisco. San Francisco’s topography and street layout make the north-south Potrero-Bayshore
corridor and the east-west Cesar Chavez corridor critical connections for pedestrians, cyclists, and
transit, but the current design of the interchange thwarts access to Downtown and Mission District
jobs and transit connections, including BART, for residents of the City’s Southeastern neighborhoods,
as well as frustrating access to the waterfront and to southeastern San Francisco’s jobs by residents of
the Mission, Bernal Heights, and other neighborhoods in the heart of San Francisco.

San Francisco’s Planning Department has developed a plan for Cesar Chavez Street west of the
interchange, based on a thorough and inclusive community planning process. If realized, this plan
will enhance walking and cycling access to Cesar Chavez, and makes the street a better and safer
street to live along for the areas numerous residents, including the manty residents of the area’s
permanently affordable housing. A similar planning effort several years ago developed a set of
pedestrian, bicycle, and transit-priority improvements to Potrero Avenue, which were successfully
implemented just a few years ago.

The Planning Department, proposes working with other city agencies, including the Municipal
Transportation Agency and the Departinent of Public Works, to extend this effective multimodal
planning to the eastern half of Cesar Chavez Street. Both the Cesar Chavez/ Highway 101
interchange and the eastern portion of Cesar Chavez from 101 to 3™ Street were designed with no
thought to bicycle, pedestrian, or transit access. Current bicycle and pedestrian connections are
dangerous, but are nonetheless used by residents and workets who have no other practical routes
around this interchange. Like the portion of Cesar Chavez west of 101, residents of the corridor are
also disproportionately poor and of color, and the corridor serves one of San Francisco’s largest
concentrations of permanently affordable rental housing.

Improving east-west and north-south connections through this interchange will enhance access to
jobs , housing, transit (including BART) and essential services for thousands of San Franciscans. You
have my complete support in the Planning Department's efforts to improve this vital transportation
tink for all users.

Sincerely,
e L/
"l - / ;- 7 -
.} " Fal LL&C- 190
Tom Radulovich

Director, 9" BART District
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March 25 2009
David Alumbaugh
San Francisco Planning Department
1650 Mission Street, Suite 400 Livable City
San Francisco CA 94103 '

Great Streets

Complete Nelghborhoods

Re: application for an Environmental Justice Context-Sensitive Planning Grant for Cesar
Chavez Street by the San Francisco Planning Department

Dear Mr. Alumbaugh,

On behalf of Livable City, [ am writing to express my enthusiastic support for the San
Francisco Planning Department’s application for an Environmental Justice Context-
Sensitive Planning Grant for the Cesar Chavez Street corridor.

The Cesar Chavez /101 interchange is an essential connection for pedestrians, cyclists,
and fransit riders in San Francisco. Lying in the gap between two hills, it lies where the
north-south Potero Avenue - Bayshore Boulevard corridor intersects east-west Cesar
Chavez Street, '

Bayshore and Potrero is an important north-south transit route in the city’s recently
completed Transit Effectiveness Project (TEP) and its 2003 Countywide Transportation
Plan. This corridor links the city’s southeastern neighborhoods ~ Bayview, Hunters Point,
Portola, and Visitacion Valley, as well as Daly City’s Bayshore neighborood - to jobs,
services (including General Hospital) and regional transit connections in the Mission,
SoMa, and Dowtown. Potero and Bayshore are also an important north-south bicycle
corridor. :

Similarly, Cesar Chavez is an essential east-west link, because of its flat topography. It
affords residents of the City’s central neighborhoods, including the Mission and Bernal
Heights, access to jobs and shoreline recreation in the city's southeast, and allows
residents of the southeast to access jobs, regional transit, and the cultural, retafl, and
services of the central part of the city. :

Unfortunately, the US 101 intersection atop this crossroads has created a dangerous,
dirty, and confusing barrier to walking, cycling, and public transport.

We were pleased to be part of the city’s recent efforts to re-plan Cesar Chavez Street and
Potrero Avenue as safe, effective, and accessible streets for pedestrians, cyclists, and
transit riders. These plans, and the recent pedestrian, bicycle, and transit improvements
to Potero Avenue, will be complemented by the proposed planning study of the Cesar
Chavez-101 interchange. Finally, this daunting barrier can becorne a transportation link
for the many low-income and transit-dependent residents who live in the immediately
surrounding neighborhoods.

Sincerely, - : 995 Market 5t.
/ Suite 1550
' ~ . / San Francisco
) .0 CA 94103
@ﬂ e MLJ AE S .

Tom Radulovich . Tel 415,344.0489

Executive Director £ax 415.431,2468
livablecity.org




W a L K SAN FRANCISCO

March 9, 2009

Mr. David Alumbaugh

Chief, Citywide Planning

San Francisco Planning Department
1650 Mission Street, Suite 400

San Francisco, CA 94103

Re: San Francisco Planning Department’s application for the Environmental Justice Context-Sensitive Planning
Grant for Cesar Chavez Street

Dear Mr. Alumbaugh,

Walk San Francisco is a pedestrian advocacy group that promotes walking as a safe and sustainable form of
transportation. [ write this letter in strong support of the Planning Department’s application for the
Environmental Justice Context-Sensitive Planning Grant for the Cesar Chavez Street corridor.

An innovative, multi-agency community-led design effort has recently been completed for Cesar Chavez Street
west of highway 101. With wide and well-attended public participation, this effort has produced an
implementable design for about haif of the corridor. It includes pedestrian safety improvements, traffic
calming, greening, and best practices in stormwater management, in a neighborheod that has for too long been
physically divided by a street designed only for the automobile.

The Planning Department, joined collaboratively by the Municipal Transportation Agency and the Department
of Public Works, proposes to extend this planning effort to the eastern half of Cesar Chavez Street. Both the
Cesar Chavez/Highway 101 interchange and the approximately 1 mile segment of Cesar Chavez from the
interchange to 3" Street are currently designed to accommodate the needs of cars at the expense of all other
modes of travel. This corridor is also disproportionately poor and of color, and w1th1n two blocks of one of the -
city’s larger public housing developments.

Given Cesar Chavez's flat topography, access to local jobs, and strong connections to both local and regional
transit options, there are few better locations for a multi-modal complete street that graciously accommodates
the movement of pedestrians, cyclists, transit riders, and the needs of businesses. Capitalizingon the recent
work completed for the western half of Cesar Chavez Street, I am confident that the Planning Department and
its agency partners will engage the community to provide a vision for this important corridor. Istrongly
support the Planning Department’s application for this vital work.

Sincerely, 7
Manish Champsee

President



SAN FRANCISCO

BICYCLE
COALITION

March 23, 2009

Mr. David Alumbaugh

Chief, Citywide Planning

5an Francisco Planning Department
1650 Mission Street, Suite 400

San Francisco, CA 94103

Re: San Francisco Planning Department’s application for the Environmental Justice
Context-Sensitive Planning Grant for Cesar Chavez Street

Dear Mr. Alumbaugh:

I am writing on behalf of the 10,000 members of the San Francisco Bicycle Coalition to
express our support for the San Francisco Planning Department’s application for an
Environmental Justice Context-Sensitive Planning Grant for the Cesar Chavez Street
corridor. ‘

Cesar Chavez Street serves as San Francisco Bicycle Route 60 from Third Street to
Sanchez Street, and has carried this official bike route designation in the city's General
Plan for over a decade. Improvements for bicycle traffic on Cesar Chavez are badly
needed and long overdue.

An innovative, multi-agency community-led design effort has recently been completed
for Cesar Chavez Street west of Highway 101. With wide and well-attended public
participation, this effort has produced an implementable design for about haif of the
corridor. It includes pedestrian safety improvements, traffic calming, greening, and best
practices in stormwater management, in a neighborhood that has for too long been
physically divided by a street designed only for the automobile.

The Planning Départment, joined collaboratively by the Municipal Transportation
Agency and the Department of Public Works, proposes to extend this planning effort to
the eastern half of Cesar Chavez Street. Both the Cesar Chavez/Highway 101
interchange and the approximately one-mile segment of Cesar Chavez from the
interchange to Third Street are currently designed to accommodate the needs of cars at
the expense of all other modes of travel. This corridor is also disproportionately poor
and of color, and within two blocks of one of the city’s larger public housing
developments.

Given Cesar Chavez Street’s flat topography, access to local jobs, and strong
connections to both local and regional transit options, there are few better locations for

995 Market Street, Suite 1550 San Francisco, California 94103 415 431-BIKE



a multi-modal complete street that graciously accommodates the movement of
pedestrians, cyclists, transit riders, and the needs of businesses. Capitalizing on the
recent work completed for the western half of Cesar Chavez Street, we are confident
that the Planning Department and its agency partners will engage the community to
provide a vision for this important corridor. We strongly support the Planning
Department’s application for this vital work.

Sincerely,

N
AP
J7

Andy Thornley

Program Director
“San Francisco Bicycle Coalition

995 Market Street, Suite 1550 San Francisco, Ca!ifomia 94103 415 431-BIKE
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March 20, 2009

David Alumbaugh

Chief, Citywide Planning

Satt Francisco Planning Department
* 1650 Mission Street, Suite 400

San Francisco, CA 94103

Re: Grant application for Cesar Chavez Street-East Community Design Plan

CC Puede is a community organization that has been working to make Cesar Chavez
Street safer and more livable since summer 2005. During that time, we have met with
groups sharing our concerns in the Mission, Bernal Heights, Noe Valley, Potrero Hill,
and Bayview. A plan to improve the Cesar Chavez corridor west of the 101 freeway maze
is well under way, and we are now turning our attention to the eastern segment. We
welcome the news that the Planning Department is applying for a grant to study this area
and create a design to improve conditions there.

One especially striking feature of the relationship between the eastern and western
segments of Cesar Chavez and the neighborhoods demarcated by this street is their close
proximity yet simultaneous sense of great distance. Because the 101 freeway maze is so
hostile to pedestrians and cyclists, and because no easy path exists to travel between, say,
the Mission and Bayview, these communities feel very far apart from one another, even
though a 10-minute bike ride or hatf-hour walk can take you from the freeway to the
central waterfront. The various communities in these neighborhoods thus have less
contact with one another than could be the case if it were easier to travel on foot or
bicycle. The lack of east-west Mu;li service exacerbates this sense of isolation.

Resources in one neighborhood feel out of reach to others. For example, the Islais Creek
Promenade between Indiana Street and the Bay could be a destination for families in
Bernal Heights who’d like to stroll along some water. The Copra Crane at that site is a
landmark for labor historians that could resonate with blue collar workers in the Mission.
But these places now feel a million miles away. Similarly, the small produce and Latino
specialty food markets along 24th Street in the Mission could offer an alternative to
families living in Bayview if they were more accessible without a car. San Francisco
General Hospital and St. Luke’s are the only such facilities in the southern half of the
city, and neither is easy to reach for residents of Bayview/Hunters Point.



Past proposals to relocate the Day Labor Program east of the freeway acknowledged this
difficulty by admitting that a shuttle would be necessary to bring the workers, most of
whom live in the Mission, to such a center. These controversial proposals seem to have
faded, but the notion that “you can’t get there from here” remains. Walking on Cesar
Chavez, especially on the south side east of Evans, is a risky business. Where a sidewalk
exists at all, it is at times only three feet wide, ofien with a pole stuck in the middle. How
can families encourage their children to walk in such conditions?

Social 1solation, physical danger, terminal ugliness, and moat-like barriers—these are the
current conditions of Cesar Chavez Street east of the 101 freeway. This area is industrial
and need not become a garden park, but its uses also need not condemn it to being a
wasteland. The fact that many of the residents and workers affected by this corridor are
people of color, immigrants, or working-class families suggests a willingness to dump
excessive vehicular traffic onto underserved communities while skimping on solutions
that could mitigate the effects of such traffic. Such an attitude invites charges of -
environmental racism.

CC Puede whole-heartedly supports the efforts of the Planning Department to improve
pedestrian, transit, residential and workplace, and bicycling conditions on eastem Cesar
Chavez and to open up the natural environment along this watershed. We look forward to
working with our neighbors in Bayview and Potrero Hill to break down the barriers that
separate our communities. This project could be a catalyst for closer relations among our
neighborhoods.

Sincerely,

e TR

Fran Taylor
Cochair, CC Puede
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SAN JOSE/GUERRERO COALITION
To Save Our St_‘r‘eets

Mr. David Alumbaugh

Chief, Citywide Planning

San Francisco Planning Department
1650 Mission Street, Suite 400

San Francisco, CA 94103

March 25, 2009

Application to Caltrans for an Environmental Justice Context-Sensitive Planning
Grant for Cesar Chavez Strest

Dear Mr. Alumbaugh:

- This letter is to express our strong support for your application for an Environmental
Justice Context-Sensitive Planning Grant for the Cesar Chavez Street corridor. As a
neighborhood group working to bring safer, more livable multi-modal transportation
along San Jose Avenue and Guerrero Street, which connect the western half of Cesar
Chavez Street to |-280, we are delighted that you seek to bfing a special focus to
pedestrian, bicycle and transit circulation to “the other half” of Cesar Chavez Street — the
I-101 interchange and the mile or so from the interchange east to 3" Street, Balancing
the jobs/housing/transportation access across the entire corridor in a comprehensive
fashion is decades overdue.

Following the nearly two-year multi-agency, community-led planning effort to redesign
Cesar Chavez west of 101, we sincerely hope there is an opportunity to continue this
effort through the complicated 101 interchange and east to 3" Street. Cesar Chavez is
currently both a hostile divider of S8an Francisco and a tremendous untapped connector
of residents, businesses and fransit. As a corridor disproportionately housing the poor
and people of color, Cesar Chavez is also a prime candidate for reconnecting people to
each other and jobs by encouraging walking, including walking to transit, as a healthy
and convenient mode of fransportation. We strongly support your work healing Cesar
Chavez Street, ' .

Sincerely,

Giftian Gillett
Co-Chair

San Jose/Guarrero Coalition to Save Gur Streets ¢ 415.285.8188 # contact@sanfosegusrtero.com
4104 24th Street, #1130 & San Francisco CA 94114 # www.sanjosaguarcero.com
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David Alumbaugh - . - . | ‘ oo C : oo
_ #5" -~ Chief of Citywide Planning  * ~ - . - oo -
’~ 7%/~ San Francisco Planning Department : .
Y ERTT A B L E.1650 Mission Street, Suite 400 ~ T coLL
VEGET A B L E San Francisco, CA 94103 o T _ :
prolnoﬁqg;u:srainabfe agricultine _ : ’ ' . T . . B T “
: sm.cc‘1974 ' Dear Mr. Alumbaugh:: . S B
Veritable Vegetable fnc. would like to express strong support for a community driven .
design effort to re-envision Cesar Chavez Street. As a'longtime produce distribution
.  business locatéd on Cesar Chavez Street, employing ciosfe to 100 people, we are very
' _ " . familiar with the dangers and inconveniences of the strect as it is currently -
’ .. . configured. © ' - '

.Our trucks and our sfaff people — who travel by car, transit, bicycle dnd foot — are.

- arriving and departing on Cesar Chavez Street 24 hours every day. We were made -
painfully aware of the pedestriair safety iésues along this corridor when onie of our -
staff people was hit by a car while trying to cross the street. The crossing directly in ,
front of our building is unmarked, with multiple wide lanes of fast-moving frafficthat 7 -
almost-always fails to yield right-of-way to pedestriahs. Sidewalks in our-areaare L '

. ' _ often too parrow, making Cesar- Chavéz both unsafe and unattractive to walkers:

AR . Bioycle facilitiés are also deficient, as ate green amehitiés such as pocket parks or -

large street trees. S DU E R

2" . We are confident that our-participation in this design process with the Planning |
Department will ensure that the needs of our distribution business are accommodated.
We agree that any improvementsto Cesar. Chavez Street miust take into account' its
- multifacetéd nse — residences, schools and community agencies, businesses and
" industry. . o S e L ..

o

_Our company is committed to sustainable business prattices and being a positive
force in the commumty, We thoroughly support a multi-inodal redesign of Cesar. -
‘Chavez Street as away to encourage healthful and safe means of travel bere; and are

- exeited to be an active pazticipant in this incredibly important bffort ’

AN A

Please feel free to contact Peggy da Silva, our Education and Training Ména}gér; if ]
yowhave any questions. Peggy can be reached at the number helow or via e-mail at R
silva@veritablevegetable.com. . ‘ o ' -

. Thank you for spéarheédiﬁé_tﬁis important application.

1100 CESAR CHAVEZ

AN FRANCISCO My s S *
: S Chief Bxectative Officer : o BN

9 4 T . : . -

415 641.3500.". K . o

FAX:415 641.3505
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