CITY AND COUNTY OF SAN FRANCISCO

CONTRACT ORDER

CONTRACT WITH:

ORIGINAL INCREASE DECREASE OTHER CHANGE

Department: Controller No. 27 AIRPORT COMMISSION 0000941886 **Department Contact** TELEPHONE NO Deborah Gill (650) 821-9357 PS Contract Fund Group/Fd/ Date: 1000034239 7/1/2025 Category Codes Job No. Supplier ID CT10401.46 91200 0000010039 Period Covered: Amount: \$0.00

9/30/2024 to 9/29/2029

T.Y. Lin International

345 California Street, Suite 2300, San Francisco, CA 94104

FOR THE PURPOSE OF INCREASE MOD 2 FOR CT10401.46 Capital Program Support Services for the Capital Improvement Plan Mod 2

To Provide Capital Program Support Services for the Capital Improvement Plan Modification No. 2 would increased the contract amount by \$32,000,000 and not to exceed contract amount of \$40,000,000 and The City has options to extend the Contract term for up to four years. Mod 2 is to amend Section 2.1 Term to clarify that the term commenced on September 30, 2024, and will expire on September 29, 2029, unless earlier terminated as otherwise provided in the Agreement. Mod 2 is also to amend paragraph 3.3.1, Calculation of Charges.

PSC FORM 1 # 40890-14/15 (06/01/2015-12/31/2029) \$ 110,000,000.00 PSC FORM 2 # 40890-14/15 (7/1/2024-6/30/2025) 40,000,000.00

FR5659, 5745 PREVIOUS ENCUMBRANCE: \$1,201,000.00 PO 0000871128 FR5950 PREVIOUS ENCUMBRANCE: \$1,500,000.00 PO 0000871128 PREVIOUS ENCUMBRANCE: \$2,000,000.00 PO 0000871128 FR6019 FR6195 PREVIOUS ENCUMBRANCE: \$2,000,000.00 PO 0000941886

THIS ENCUMBRANCE: 0 TOTAL ENCUMBRANCE AMOUNT 6,701,000.00

CONTRACT PERIOD: 9/30/2024 to 9/29/2029

COMMISSON APPROVAL: Mod No. 2 would increase the Contract amount by \$32,000,000 for a new Contract amount not to exceed \$40,000,000 and exercise each of the options to extend the Contract term for an additional four years of services. \$8,000,000 for the first year of services and options to extend the Contract term for up to five years per Commision Resolution no. 24-0173, and second Commision Resolution no. 25-0035

Worker's Comp. \$1,000,000 11/01/2025 Comp. Gen. Liab. \$1,000,000 11/01/2025 Automobile \$1,000,000 11/01/2025 Professional Liab. \$2,000,000 11/01/2025

Amount

Expiration Date

MAIL INVOICE TO: Deborah Gill

San Francisco Airport Commission P.O. Box 8097

San Francisco, CA 94128

RECOMMENDED AND APPROVED								
RECOMMENDED AND AFFROVED								
MIKE NAKORNKHET							Certification Date:	
Airport Director								
DocuSigned by:					Materials, Supplies & Services			
l lia Un			Chief Administrative Officer,		Purchaser Real Property Leases & Rents		8/7/2025	
By: 8803EBD1295246F			Board of supervisor		Director of Property			
Line #	Document		Amount	Fund	Donautment	Authority	PROJECT	
	Number	Account	Amount	runa	Department	Authority	Project	Activity
1.1	0000941886	527990	\$0.00	19397	109722	10345	10004262	0018
1.2	0000941886	527990	\$0.00	19444	109722	10345	10004262	0018



City and County of San Francisco Airport Commission P.O. Box 8097 San Francisco, California 94128

Modification No. 2

Contract No. 10401.46 Capital Program Support Services for the Capital Improvement Plan

This Modification is made this 1st day of September 2025 in the City and County of San Francisco, State of California, by and between T.Y. Lin International, 345 California Street, Suite 2300, San Francisco, CA 94104 (the "Contractor") and the City and County of San Francisco, a municipal corporation (the "City"), acting by and through its Airport Commission (the "Commission").

Recitals

- A. The Commission wishes to enter into an Agreement for Capital Program Support Services for the Capital Improvement Plan for the San Francisco International Airport (the "Airport"); and
- B. The Commission is authorized to enter into all contracts which relate to matters under its jurisdiction; and
- C. On August 20, 2024, by Resolution No. 24-0173, the Commission awarded this Agreement to the Contractor for a one-year term with a not-to-exceed amount of \$8,000,000 and options to extend the term for up to five years; and
- D. On November 16, 2024, City and Contractor administratively modified the Agreement to update standard contractual clauses, update overhead rates, add Allele Network, Futterman Consulting, Inc., and Modulus Consulting to the list of approved subcontractors through Modification No.1: and
- E. On March 4, 2025, by Resolution No. 25-0035, the Commission approved Modification No. 2, increasing the contract amount by \$32,000,000 for a new total contract amount not to exceed \$40,000,000, exercising all options to extend the term of the Agreement for services through September 29, 2029, and directing the Director of Commission Affairs to seek Board of Supervisors approval of Modification No. 2 consistent with San Francisco Charter Section 9.118(b); and
- F. On June 3, 2025, by Resolution No. 269-25, the Board of Supervisors approved this Modification No. 2 under San Francisco Charter Section 9.118(b), authorizing an increase to the contract not-to-exceed amount of \$32,000,000 for a new total not-to-exceed amount of \$40,000,000; and
- G. City and Contractor desire to modify the Agreement on the terms and conditions set forth herein to increase the contract not-to-exceed amount and extend the term of the Agreement; and
- H. Approval for this Agreement was obtained when the Civil Service Commission approved PSC No. 40890-14/15; and

I. Contractor represents and warrants that it is qualified to perform the services required by City under this Agreement.

NOW, THEREFORE, Contractor and City agree as follows:

- 1. **Article 1.1 Agreement** is replaced as follows:
- 1.1 "Agreement" means the contract document dated August 20, 2024, and Modification No.1 dated November 16, 2024, including all attached appendices and all applicable city ordinances and "Mandatory City Requirements," which are specifically incorporated by reference into the Agreement.
- 2. **Article 2 Term of the Agreement** is hereby replaced in its entirety with a new **Article 2 Term** to read as follows:
- 2.1 The term of this Agreement commenced on **September 30, 2024**, and will expire on **September 29, 2029**, unless earlier terminated as otherwise provided in this Agreement.
- 3. Article 3. Financial Matters, 3.3. Compensation, Section 3.3.1 Calculation of Charges is hereby amended to increase the Agreement's total maximum compensation payable by Thirty-Two Million Dollars (\$32,000,000) for a new total not-to-exceed amount of Forty Million Dollars (\$40,000,000).
- 4. **Effective Date.** Each of the changes set forth in this Modification shall be effective on and after the date of this Modification.
- 5. **Legal Effect.** Except as expressly changed by this Modification, all of the terms and conditions of the Agreement shall remain unchanged and in full force and effect.

September 1, 2025

IN WITNESS WHEREOF, the parties hereto have executed this Modification on the day first mentioned above.

CITY CONTRACTOR AIRPORT COMMISSION CITY AND COUNTY OF SAN FRANCISCO -DocuSigned by: Mike Nakornkhet Philip Warten By: Mike Nakornkhet, Airport Director Philip Yartey Printed Name Attest: DocuSigned by: Senior Vice President By: Title Kantrice Ögletree, Director **Commission Affairs** 345 California Street, Suite 2300 San Francisco, CA 94104 Resolution No: 25-0035 Address Adopted on: March 4, 2025 City Supplier Number: 0000010039 Approved as to Form: Federal Employer ID Number: 94-1598707 David Chiu City Attorney DocuSigned by: By: Daniel A. Edington, Deputy City Attorney

 From:
 Daniel Tsang (AIR)

 To:
 Board of Supervisors (BOS)

 Cc:
 Dyanna Volek (AIR)

Subject: Executed Modification - File 250450

Date: Tuesday, August 12, 2025 9:11:11 AM

Attachments: CT 10401.46 Mod 02 Certified.pdf

Good morning,

Please find attached the executed modification for File $\underline{250450}$.

Airport Professional Services Agreement - T.Y. Lin International - Capital Program Support Services for Capital Improvement Plan

Thank you, Daniel



Daniel Tsang (he/him/his)

Government & Policy Assistant | Government Affairs

San Francisco International Airport | P.O. Box 8097 | San Francisco, CA 94128

Office: 650.821.4006 | flysfo.com

Facebook | X | YouTube | Instagram | LinkedIn | Threads